


DPWH Laguna 2nd DEO Supplemental Annual Procurement Plan for FY 2024 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System- Rainwater Collector System	Laguna 2nd DEO	No	Competitive Bidding	Friday, August 02, 2024	Friday, August 23, 2024	Friday, August 30, 2024	Friday, September 06, 2024	GAA 2024	2,895,000.00		2,895,000.00	Construction of 7 units of Rain Water Collector System
2	Installation of New Solar Power System (187 kWp) with Net Metering at DPWH Laguna 2nd District Engineering Office, Brgy. Bambang, Los Baños, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Friday, September 20, 2024	Wednesday, October 09, 2024	Wednesday, October 23, 2024	Tuesday, October 29, 2024	Engineering Administrative Overhead FY 2024	11,853,666.00	11,853,666.00		Installation of New Solar Power System with capacity of 187 kWp with Net Metering in various buildings
3	Construction of Multi-Purpose Building DPWH Laguna 2nd District Engineering Office, Brgy. Bambang, Los Baños, Laguna (Phase II)	Laguna 2nd DEO	No	Competitive Bidding	Friday, September 20, 2024	Wednesday, October 09, 2024	Wednesday, October 23, 2024	Tuesday, October 29, 2024	Engineering Administrative Overhead FY 2024	18,000,000.00	18,000,000.00		Completion of Multi-purpose building including Electrical Works, Painting Works, Installation of Tiles and Other Masonry Works & Installation of Audio / Video System


Prepared by:


JES MORRIS D. TOBIAS
Head, Procurement Unit

Recommended by:


DWIGHT JOHN S. ASTOM
BAC Chairperson

Approved by:


JOVEN M. CALABIA
District Engineer