




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**TARLAC 1<sup>ST</sup> DISTRICT ENGINEERING OFFICE**  
Parsolingan, Gerona, Tarlac, Region III




**SUPPLEMENTAL FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024 BASED ON DAR's SARO-BMB-E-24-0001919**

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE ('000)	CO ('000)	
	<b>Contract ID No. 24CJ0354-</b> Concreting of Brgy. Cabugbugan FMR, Brgy. Cabugbugan, Sta. Ignacia, Tarlac	Construction Section	No	Competitive Bidding	05-Jul-24	29-Jul-24	13-Aug-24	15-Aug-24	Letter Advice of Allotment No. III-T1-24-07-001(DAR) dated July 10, 2024	10,000.00		10,000.00	Construction of Farm-to-Market Road
	<b>Contract ID No. 24CJ0355-</b> Concreting of Sitio Nagtuturican Surgui 3rd FMR, Camiling, Tarlac	Construction Section	No	Competitive Bidding	05-Jul-24	29-Jul-24	13-Aug-24	15-Aug-24	Letter Advice of Allotment No. III-T1-24-07-002(DAR) dated July 10, 2024	10,000.00		10,000.00	Construction of Farm-to-Market Road
	<b>Contract ID No. 24CJ0356-</b> Construction of Farm-to-Market Road at Barangay Abagon, Gerona, Tarlac	Construction Section	No	Competitive Bidding	05-Jul-24	29-Jul-24	13-Aug-24	15-Aug-24	Letter Advice of Allotment No. III-T1-24-07-003(DAR) dated July 10, 2024	15,000.00		15,000.00	Construction of Farm-to-Market Road
	<b>Contract ID No. 24CJ0357-</b> Concreting of Farm to Market Road at Barangay Parsolingan, Gerona, Tarlac	Construction Section	No	Competitive Bidding	05-Jul-24	29-Jul-24	13-Aug-24	15-Aug-24	Letter Advice of Allotment No. III-T1-24-07-004(DAR) dated July 10, 2024	5,000.00		5,000.00	Construction of Farm-to-Market Road


Prepared by:

  
**MIGUEL C. MALVAR**  
Head BAC-Secretariat  
Date: \_\_\_\_\_

Recommending Approval:

  
**ANTONIO S. BAUTISTA**  
BAC Chairperson  
Date: \_\_\_\_\_

Approved by:

  
**NEIL C. FARALA**  
District Engineer  
Date: \_\_\_\_\_




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**TARLAC 1<sup>ST</sup> DISTRICT ENGINEERING OFFICE**  
Parsolangan, Gerona, Tarlac, Region III




**SUPPLEMENTAL FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024 BASED ON FARM TO MARKET ROAD (FMR) PROJECTS**

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE ('000)	CO ('000)	
310203210310000	<b>Contract ID No. 24CJ0363-</b> Concreting of Brgy. Tariji FMR, Brgy. Tariji, Tarlac City, Tarlac	Construction Section	No	Competitive Bidding	16-Jul-24	06-Aug-24	15-Aug-24	19-Aug-24	SR2024-02-011313 dated February 16, 2024	15,000.00		15,000.00	Construction of Farm-to-Market Road


Prepared by:

  
**MIGUEL C. MALVAR**  
Head BAC-Secretariat  
Date: \_\_\_\_\_

Recommending Approval:

  
**ANTONIO S. BAUTISTA**  
BAC Chairperson  
Date: \_\_\_\_\_

Approved by:

  
**NEIL C. FARALA**  
District Engineer  
Date: \_\_\_\_\_




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**TARLAC 1<sup>ST</sup> DISTRICT ENGINEERING OFFICE**  
Parsolangan, Gerona, Tarlac, Region III




**SUPPLEMENTAL FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024 BASED ON QUICK RESPONSE FUND (QRF)**

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE ('000)	CO ('000)	
300200100003000	<b>Contract ID No. 24CJ0358-</b> Repair/Rehabilitation/Improvement of Flood Control Structures along Camiling River, Cubcub Section, Cubcub, Mayantoc, Tarlac	Construction Section	No	Competitive Bidding	16-Jul-24	06-Aug-24	15-Aug-24	19-Aug-24	SR2024-07-017585 dated July 2, 2024	40,000.00		40,000.00	Repair/Rehabilitation/Improvement of Slope Protection Structures
300200100003000	<b>Contract ID No. 24CJ0359-</b> Repair/Rehabilitation/Improvement of Flood Control Structures along Camiling River Left Bank, Anoling 1st to Pao 3rd Section, Anoling 1st to Pao 3rd, Camiling, Tarlac	Construction Section	No	Competitive Bidding	16-Jul-24	06-Aug-24	15-Aug-24	19-Aug-24	SR2024-07-017585 dated July 2, 2024	40,000.00		40,000.00	Repair/Rehabilitation/Improvement of Slope Protection Structures
300200100003000	<b>Contract ID No. 24CJ0360-</b> Repair/Rehabilitation/Improvement of Bank Slope along Masalasa Creek, Binauganan - Maliwalo Section, Binauganan, Maliwalo, Tarlac City, Tarlac	Construction Section	No	Competitive Bidding	16-Jul-24	06-Aug-24	15-Aug-24	19-Aug-24	SR2024-07-017585 dated July 2, 2024	40,000.00		40,000.00	Repair/Rehabilitation/Improvement of Slope Protection Structures
300200100003000	<b>Contract ID No. 24CJ0361-</b> Repair/Rehabilitation/Improvement of Flood Control Structures along Tarlac River Control Right Dike, Salapungan, Aguso Section, Salapungan - Aguso, Tarlac City, Tarlac	Construction Section	No	Competitive Bidding	16-Jul-24	06-Aug-24	15-Aug-24	19-Aug-24	SR2024-07-017585 dated July 2, 2024	40,000.00		40,000.00	Repair/Rehabilitation/Improvement of Slope Protection Structures
300200100003000	<b>Contract ID No. 24CJ0362-</b> Repair/Rehabilitation/Improvement of Flood Control Structures along Tarlac River Control Right Dike, Aguso - Sta. Cruz Section, Aguso - Sta. Cruz, Tarlac City, Tarlac	Construction Section	No	Competitive Bidding	16-Jul-24	06-Aug-24	15-Aug-24	19-Aug-24	SR2024-07-017585 dated July 2, 2024	40,000.00		40,000.00	Repair/Rehabilitation/Improvement of Slope Protection Structures


Prepared by:

  
**MIGUEL C. MALVAR**  
Head BAC-Secretariat  
Date: \_\_\_\_\_

Recommending Approval:

  
**ANTONIO S. BAUTISTA**  
BAC Chairperson  
Date: \_\_\_\_\_

Approved by:

  
**NEIL C. FARALA**  
District Engineer  
Date: \_\_\_\_\_



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**TARLAC 1<sup>ST</sup> DISTRICT ENGINEERING OFFICE**  
Parsolangan, Gerona, Tarlac, Region III




**SUPPLEMENTAL ANNUAL PROCUREMENT PLAN FOR FY 2024 BASED ON CALAMITY FUND**


Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE ('000)	CO ('000)	
300200100003000	<b>Contract ID No. 24CJ0346-</b> Repair/Rehabilitation/Improvement of Slope Protection along Rio Chico River, Canarem Section, Victoria, Tarlac	Construction Section	No	Competitive Bidding	04-July-24	29-July-24	12-Sep-24	17-Sep-24	SR2024-09-018835 dated September 6, 2024	105,914.583		105,914.583	Repair/Rehabilitation/Improvement of Slope Protection Structures
300200100003000	<b>Contract ID No. 24CJ0347-</b> Repair/Rehabilitation/Improvement of Slope Protection along Rio Chico River, San Agustin Section, Victoria, Tarlac	Construction Section	No	Competitive Bidding	04-July-24	29-July-24	12-Sep-24	17-Sep-24	SR2024-09-018835 dated September 6, 2024	110,888.476		110,888.476	Repair/Rehabilitation/Improvement of Slope Protection Structures
300200100003000	<b>Contract ID No. 24CJ0348-</b> Repair/Rehabilitation/Improvement of Slope Protection along Rio Chico River, San Vicente Section, Victoria, Tarlac	Construction Section	No	Competitive Bidding	04-July-24	29-July-24	12-Sep-24	17-Sep-24	SR2024-09-018835 dated September 6, 2024	105,914.583		105,914.583	Repair/Rehabilitation/Improvement of Slope Protection Structures
300200100003000	<b>Contract ID No. 24CJ0349-</b> Repair/Rehabilitation/Improvement of Slope Protection along Cadaanan Creek, San Jose South Section, Anao, Tarlac	Construction Section	No	Competitive Bidding	04-July-24	29-July-24	12-Sep-24	17-Sep-24	SR2024-09-018835 dated September 6, 2024	120,036.558		120,036.558	Repair/Rehabilitation/Improvement of Slope Protection Structures
300200100003000	<b>Contract ID No. 24CJ0350-</b> Repair/Rehabilitation/Improvement of Slope Protection along Cadaanan Creek, Santo Domingo Section, Anao, Tarlac	Construction Section	No	Competitive Bidding	04-July-24	29-July-24	09-Sep-24	17-Sep-24	SR2024-09-018835 dated September 6, 2024	100,036.565		100,036.565	Repair/Rehabilitation/Improvement of Slope Protection Structures
300200100003000	<b>Contract ID No. 24CJ0351-</b> Repair/Rehabilitation/Improvement of Slope Protection along Tarlac River Control Left Dike, Tibag Section, Tarlac City, Tarlac	Construction Section	No	Competitive Bidding	04-July-24	29-July-24	12-Sep-24	13-Sep-24	SR2024-09-018835 dated September 6, 2024	79,332.798		79,332.798	Repair/Rehabilitation/Improvement of Slope Protection Structures

300200100003000	<b>Contract ID No. 24CJ0352-</b> Repair/Rehabilitation/Improvement of Slope Protection along Batacan River, Pitao Section, San Clemente, Tarlac	Construction Section	No	Competitive Bidding	04-July-24	29-July-24	12-Sep-24	13-Sep-24	SR2024-09-018835 dated September 6, 2024	114,727.679		114,727.679	Repair/Rehabilitation/Improvement of Slope Protection Structures
300200100003000	<b>Contract ID No. 24CJ0353-</b> Repair/Rehabilitation/Improvement of Slope Protection along Camiling River, Cacamilangan Sur - Cayaoan - Bacabac Section (Segment A), Camiling, Tarlac	Construction Section	No	Competitive Bidding	04-July-24	29-July-24	12-Sep-24	17-Sep-24	SR2024-09-018835 dated September 6, 2024	124,418.603		124,418.603	Repair/Rehabilitation/Improvement of Slope Protection Structures


Prepared by:

  
**MIGUEL C. MALVAR**  
 Head BAC-Secretariat  
 Date: \_\_\_\_\_

Recommending Approval:

  
**ANTONIO S. BAUTISTA**  
 BAC Chairperson  
 Date: \_\_\_\_\_

Approved by:

  
**NEIL C. FARALA**  
 District Engineer  
 Date: \_\_\_\_\_