

(DPWH-Bataan 2nd DEO) Supplemental Final Annual Procurement Plan for FY 2025 Non-CSE - Civil Works (1st Quarter)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31010310 2028000	25CB0001: Preventive Maintenance - Tertiary Roads-Balanga-Cadre Rd - K0125 + 378 - K0126 + 526 Bataan 2nd District	Construction Section	YES	Competitive Bidding	18-Oct-24	12-Nov-24	30-Jan-25	07-Feb-25	GoP	28,549,000.00	-	28,549,000.00	Preventive Maintenance
32010111 3830000	25CB0003: Construction of Flood Control Structure, Tenejero Creek (Downstream), Barangay Tenejero, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	18-Oct-24	12-Nov-24	30-Jan-25	07-Feb-25	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure
32010111 3823000	25CB0005: Construction of Flood Control Structure along Talisay River, Sta. 10 + 007 - Sta. 10 + 273, Pilar, Bataan	Construction Section	YES	Competitive Bidding	18-Oct-24	12-Nov-24	30-Jan-25	07-Feb-25	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure
31010210 2005000	25CB0006: Preventive Maintenance - Secondary Roads-Roman Expressway - K0134 + 620 - K0135 + 450 Bataan 2nd District	Construction Section	YES	Competitive Bidding	18-Oct-24	12-Nov-24	11-Feb-25	20-Feb-25	GoP	51,000,000.00	-	51,000,000.00	Preventive Maintenance
31010210 2361000	25CB0007: Preventive Maintenance - Secondary Roads-Roman Expressway - K0140 + 000 - K0140 + 813 Bataan 2nd District	Construction Section	YES	Competitive Bidding	18-Oct-24	12-Nov-24	11-Feb-25	20-Feb-25	GoP	48,000,000.00	-	48,000,000.00	Preventive Maintenance
31010210 2006000	25CB0008: Preventive Maintenance - Secondary Roads-Roman Expressway - K0140 + 813 - K0142 + 000 Bataan 2nd District	Construction Section	YES	Competitive Bidding	18-Oct-24	12-Nov-24	11-Feb-25	20-Feb-25	GoP	65,000,000.00	-	65,000,000.00	Preventive Maintenance
32010111 3822000	25CB0012: Construction of Flood Control Structure along Talisay River, Sta. 9 + 741 - Sta. 10 + 007, Pilar, Bataan	Construction Section	YES	Competitive Bidding	18-Oct-24	12-Nov-24	30-Jan-25	07-Feb-25	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure
32010111 3824000	25CB0015: Construction of Flood Control Structure along Talisay River, Sta. 10 + 139 - Sta. 10 + 389, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	29-Oct-24	19-Nov-24	30-Jan-25	07-Feb-25	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure
32010111 3826000	25CB0016: Construction of Flood Control Structure, Talisay River, Santa Rosa, Pilar, Bataan	Construction Section	YES	Competitive Bidding	29-Oct-24	19-Nov-24	30-Jan-25	07-Feb-25	GoP	20,000,000.00	-	20,000,000.00	Construction of Flood Control Structure
30021510 6837000	25CB0017: Construction of Limay By-Pass Road, Limay, Bataan	Construction Section	YES	Competitive Bidding	29-Oct-24	19-Nov-24	30-Jan-25	07-Feb-25	GoP	17,055,000.00	-	17,055,000.00	Construction of Road
31010210 2012000	25CB0018: Preventive Maintenance - Secondary Roads-Gov JJ Linao Rd - K0130 + 000 - K0131 + 745 Bataan 2nd District	Construction Section	YES	Competitive Bidding	29-Oct-24	26-Nov-24	27-Feb-25	06-Mar-25	GoP	100,000,000.00	-	100,000,000.00	Preventive Maintenance
31010210 2013000	25CB0019: Preventive Maintenance - Secondary Roads-Gov JJ Linao Rd - K0132 + 094 - K0133 + 360, K0133 + 390 - K0134 + 000 Bataan 2nd District	Construction Section	YES	Competitive Bidding	29-Oct-24	26-Nov-24	27-Feb-25	06-Mar-25	GoP	95,000,000.00	-	95,000,000.00	Preventive Maintenance
31010210 2014000	25CB0020: Preventive Maintenance - Secondary Roads-Gov JJ Linao Rd - K0134 + 000 - K0135 + 566 Bataan 2nd District	Construction Section	YES	Competitive Bidding	29-Oct-24	26-Nov-24	27-Feb-25	06-Mar-25	GoP	105,000,000.00	-	105,000,000.00	Preventive Maintenance
31010210 2015000	25CB0021: Preventive Maintenance - Secondary Roads-Gov JJ Linao Rd - K0137 + 062 - K0139 + 000 Bataan 2nd District	Construction Section	YES	Competitive Bidding	29-Oct-24	26-Nov-24	27-Feb-25	06-Mar-25	GoP	78,000,000.00	-	78,000,000.00	Preventive Maintenance
30020310 2265000	25CB0022: Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Access Road Leading to Mt. Samat Shrine of Valor, Brgy. Diwa, Pilar, Bataan	Construction Section	YES	Competitive Bidding	29-Oct-24	19-Nov-24	11-Mar-25	17-Mar-25	GoP	5,000,000.00	-	5,000,000.00	Construction/ Improvement of Access Roads
31010210 2007000	25CB0023: Preventive Maintenance - Secondary Roads-Roman Expressway - K0132 + 365 - K0133 + 000 Bataan 2nd District	Construction Section	YES	Competitive Bidding	13-Nov-24	03-Dec-24	27-Feb-25	06-Mar-25	GoP	55,000,000.00	-	55,000,000.00	Preventive Maintenance

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31010210 2009000	25CB0024: Preventive Maintenance - Secondary Roads-Roman Expressway - K0136 + 173-K0137 + 730 Bataan 2nd District	Construction Section	YES	Competitive Bidding	13-Nov-24	03-Dec-24	17-Mar-25	21-Mar-25	GoP	90,000,000.00	-	90,000,000.00	Preventive Maintenance
30021410 1850000	25CB0026: Installation/ Application of Road Safety Facilities (Roadway Lighting) along Roman Expressway - K0125 + 392 - K0126 + 188 Bataan 2nd District	Construction Section	YES	Competitive Bidding	13-Nov-24	03-Dec-24	30-Jan-25	07-Feb-25	GoP	14,580,000.00	-	14,580,000.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
30021410 1851000	25CB0027: Installation/ Application of Road Safety Facilities (Roadway Lighting) along Roman Expressway - K0126 + 213 - K0126 + 501, K0127 + 585 - K0128 + 061 Bataan 2nd District	Construction Section	YES	Competitive Bidding	13-Nov-24	03-Dec-24	30-Jan-25	07-Feb-25	GoP	14,040,000.00	-	14,040,000.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
30021410 1852000	25CB0028: Installation/ Application of Road Safety Facilities (Roadway Lighting) along Roman Expressway - K0128 + 096 - K0128 + 676 Bataan 2nd District	Construction Section	YES	Competitive Bidding	13-Nov-24	03-Dec-24	30-Jan-25	07-Feb-25	GoP	10,440,000.00	-	10,440,000.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
30021410 1853000	25CB0029: Installation/ Application of Road Safety Facilities (Roadway Lighting) along Roman Expressway - K0129 + 757 - K0130 + 906 Bataan 2nd District	Construction Section	YES	Competitive Bidding	13-Nov-24	03-Dec-24	11-Feb-25	20-Feb-25	GoP	21,060,000.00	-	21,060,000.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
30021410 1854000	25CB0030: Installation/ Application of Road Safety Facilities (Roadway Lighting) along Roman Expressway - K0130 + 956 - K0132 + 185 Bataan 2nd District	Construction Section	YES	Competitive Bidding	13-Nov-24	03-Dec-24	11-Feb-25	20-Feb-25	GoP	22,860,000.00	-	22,860,000.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
30021410 1855000	25CB0031: Installation/ Application of Road Safety Facilities (Roadway Lighting) along Roman Expressway - K0132 + 365 - K0132 + 786 Bataan 2nd District	Construction Section	YES	Competitive Bidding	13-Nov-24	03-Dec-24	11-Feb-25	20-Feb-25	GoP	7,560,000.00	-	7,560,000.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
31020210 1911000	25CB0032: Rehabilitation/ Major Repair of Permanent Bridges-Catanning Br. 2 (B01598LZ) along Roman Expressway	Construction Section	YES	Competitive Bidding	13-Nov-24	03-Dec-24	30-Jan-25	07-Feb-25	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
30010520 1654000	25CB0033: Construction (Completion) of Bataan 2nd DEO Office Building, Balanga City, Bataan, Phase II	Construction Section	YES	Competitive Bidding	13-Nov-24	03-Dec-24	30-Jan-25	07-Feb-25	GoP	20,000,000.00	-	20,000,000.00	Construction (Completion) of Building
32010111 3828000	25CB0034: Construction of Flood Control Structure along San Vicente River, Orion, Bataan	Construction Section	YES	Competitive Bidding	22-Nov-24	12-Dec-24	30-Jan-25	07-Feb-25	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure
32010111 3829000	25CB0035: Construction of Flood Control Structure along Masuaje River, Pilar, Bataan	Construction Section	YES	Competitive Bidding	22-Nov-24	12-Dec-24	30-Jan-25	07-Feb-25	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure
30021510 6842000	25CB0036: Construction of Road, Sitio Mabato to Sitio Mamala, Orion, Bataan	Construction Section	YES	Competitive Bidding	22-Nov-24	12-Dec-24	06-Feb-25	14-Feb-25	GoP	12,000,000.00	-	12,000,000.00	Construction of Road
31010210 2008000	25CB0037: Preventive Maintenance - Secondary Roads-Roman Expressway - K0128 + 292 - K0129 + 883 Bataan 2nd District	Construction Section	YES	Competitive Bidding	22-Nov-24	12-Dec-24	17-Mar-25	21-Mar-25	GoP	142,000,000.00	-	142,000,000.00	Preventive Maintenance
31010210 2010000	25CB0038: Preventive Maintenance - Secondary Roads-Roman Expressway - K0130 + 000 - K0130 + 952, K0133 + 000 - K0133 + 386 Bataan 2nd District	Construction Section	YES	Competitive Bidding	22-Nov-24	12-Dec-24	17-Mar-25	21-Mar-25	GoP	140,000,000.00	-	140,000,000.00	Preventive Maintenance
31010210 2367000	25CB0039: Preventive Maintenance - Secondary Roads-Jct Layac-Balanga-Mariveles Port Rd - K0141 + 119 - K0142 + 000 Bataan 2nd District	Construction Section	YES	Competitive Bidding	22-Nov-24	12-Dec-24	27-Feb-25	06-Mar-25	GoP	26,000,000.00	-	26,000,000.00	Preventive Maintenance

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31010310 2023000	25CB0040: Preventive Maintenance - Tertiary Roads-Jct Layac-Balanga-Mariveles Port Rd - K0124 + 695 - K0125 + 000, K0137 + 700 - K0138 + 000 Bataan 2nd District	Construction Section	YES	Competitive Bidding	22-Nov-24	12-Dec-24	11-Mar-25	17-Mar-25	GoP	15,000,000.00	-	15,000,000.00	Preventive Maintenance
31010310 2024000	25CB0041: Preventive Maintenance - Tertiary Roads-Jct Layac-Balanga-Mariveles Port Rd - K0125+557-K0126+000, K0127+000-K0127+178 Bataan 2nd District	Construction Section	YES	Competitive Bidding	22-Nov-24	12-Dec-24	11-Mar-25	17-Mar-25	GoP	22,000,000.00	-	22,000,000.00	Preventive Maintenance
31010310 2025000	25CB0042: Preventive Maintenance - Tertiary Roads-Jct Layac-Balanga-Mariveles Port Rd - K0132 + 900 - K0133 + 706 Bataan 2nd District	Construction Section	YES	Competitive Bidding	22-Nov-24	12-Dec-24	27-Feb-25	06-Mar-25	GoP	21,000,000.00	-	21,000,000.00	Preventive Maintenance
30020410 1790000	25CB0043: Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Victoria Road Connecting Gov. JJ Linao Road to Bataan New Port City in support of Agribusiness/ Food Industry (Mongo, Rice, Turnip, Peanut, Bread and Pastries), Pilar, Bataan	Construction Section	YES	Competitive Bidding	22-Nov-24	12-Dec-24	06-Feb-25	14-Feb-25	GoP	25,000,000.00	-	25,000,000.00	Construction/ Improvement of Access Roads
32010111 3825000	25CB0044: Construction of Flood Control Structure, Talisay River, Central, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	03-Dec-24	23-Dec-24	06-Feb-25	14-Feb-25	GoP	20,346,000.00	-	20,346,000.00	Construction of Flood Control Structure
31010210 2362000	25CB0045: Preventive Maintenance - Secondary Roads-Roman Expressway - K0127+888-K0128+065, K0128+092-K0128+292 Bataan 2nd District	Construction Section	YES	Competitive Bidding	03-Dec-24	23-Dec-24	11-Mar-25	17-Mar-25	GoP	36,000,000.00	-	36,000,000.00	Preventive Maintenance
31010111 3819000	25CB0046: Construction of Sabo Dam, Downstream of Magsaysay Dam, Barangay Ala-Uli, Pilar, Bataan	Construction Section	YES	Competitive Bidding	03-Dec-24	23-Dec-24	11-Mar-25	17-Mar-25	GoP	10,000,000.00	-	10,000,000.00	Construction of Slope Protection Structure
32010111 3820000	25CB0047: Construction of Slope Protection Structure at Tanato Dam, Barangay Tanato, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	03-Dec-24	23-Dec-24	06-Feb-25	14-Feb-25	GoP	10,000,000.00	-	10,000,000.00	Construction of Slope Protection Structure
32010111 3821000	25CB0048: Construction of Slope Protection Structure at Manimas Dam, Barangay Cupang, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	03-Dec-24	23-Dec-24	06-Feb-25	14-Feb-25	GoP	10,000,000.00	-	10,000,000.00	Construction of Slope Protection Structure
30020310 2592000	25CB0049: Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Access Road from Roman Expressway leading to Duhart Trail and View Deck, Brgy. Gen Lim, Orion, Bataan	Construction Section	YES	Competitive Bidding	03-Dec-24	23-Dec-24	11-Mar-25	17-Mar-25	GoP	5,000,000.00	-	5,000,000.00	Construction/ Improvement of Access Roads
31011210 0553000	25CB0050: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads-Jct Layac-Balanga-Mariveles Port Rd - K0130 + 986 - K0131 + 931 Bataan 2nd District	Construction Section	YES	Competitive Bidding	03-Dec-24	23-Dec-24	06-Feb-25	14-Feb-25	GoP	38,000,000.00	-	38,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage
32010111 3827000	25CB0051: Construction of Flood Control Structure, Talisay River, Balut II, Pilar, Bataan	Construction Section	YES	Competitive Bidding	27-Dec-24	16-Jan-25	06-Feb-25	14-Feb-25	GoP	20,000,000.00	-	20,000,000.00	Construction of Flood Control Structure
30022611 9205000	25CB0054: Construction of Multi-Purpose Building (Covered Court) in Barangay Sibacan, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	27-Dec-24	16-Jan-25	16-May-25	23-May-25	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building (Covered Court)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30022611 9207000	25CB0057: Construction of Multi-Purpose Building (Phase II) Barangay San Jose, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	07-Feb-25	06-Mar-25	16-May-25	23-May-25	GoP	25,000,000.00	-	25,000,000.00	Construction of Multi-Purpose Building
31010210 2364000	25CB0062: Preventive Maintenance-Secondary Roads-Roman Expressway-KO131 + 530-KO132 + 000, Bataan 2nd District	Construction Section	YES	Competitive Bidding	17-Jan-25	06-Feb-25	11-Mar-25	17-Mar-25	GoP	38,000,000.00	-	38,000,000.00	Preventive Maintenance
31010810 2115000	25CB0063: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Roman Expressway - KO132 + 185-KO132 + 280, Bataan 2nd District	Construction Section	YES	Competitive Bidding	17-Jan-25	06-Feb-25	11-Mar-25	17-Mar-25	GoP	6,859,874.57	-	6,999,874.57	Rehabilitation/ Reconstruction of Roads
31020210 1792000	25CB0068: Road Widening-Secondary Roads-Roman Expressway-KO135 + 745-KO135 + 959, KO138 + 100-KO138 + 120, KO141 + 902-KO142 + 692, Bataan 2nd District	Construction Section	YES	Competitive Bidding	17-Jan-25	06-Feb-25	17-Mar-25	21-Mar-25	GoP	54,040,000.00	-	56,000,000.00	Road Widening
31010310 2027000	25CB0069: Preventive Maintenance-Tertiary Roads-Balanga Poblacion Rd- (SO1366LZ) Chainage 0-Chainage 180, Bataan 2nd District	Construction Section	YES	Competitive Bidding	24-Jan-25	13-Feb-25	11-Mar-25	17-Mar-25	GoP	2,300,000.00	-	2,300,000.00	Preventive Maintenance
31010510 1395000	25CB0070: Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads-Roman Expressway-KO135 + 996-KO136 + 300, Bataan 2nd District	Construction Section	YES	Competitive Bidding	24-Jan-25	13-Feb-25	21-Feb-25	24-Feb-25	GoP	9,500,000.00	-	9,500,000.00	Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads
31011110 0814000	25CB0071: Construction/ Upgrading/Rehabilitation of Drainage along National Roads-Secondary Roads-Roman Expressway-KO132 + 280-KO132 + 786, Bataan 2nd District	Construction Section	YES	Competitive Bidding	24-Jan-25	13-Feb-25	11-Mar-25	17-Mar-25	GoP	21,000,000.00	-	21,000,000.00	Construction/ Upgrading/Rehabilitation of Drainage along National Roads
31011110 0815000	25CB0072: Construction/ Upgrading/Rehabilitation of Drainage along National Roads-Secondary Roads-Roman Expressway-KO135 + 996-KO136 + 300, KO138 + 100-KO138 + 300, Bataan 2nd District	Construction Section	YES	Competitive Bidding	24-Jan-25	13-Feb-25	11-Mar-25	17-Mar-25	GoP	22,000,000.00	-	22,000,000.00	Construction/ Upgrading/Rehabilitation of Drainage along National Roads
31010210 2365000	25CB0073: Preventive Maintenance-Secondary Roads-Gov JJ Linao-KO129 + 252-KO129 + 387, KO129 + 387-KO130 + 000, Bataan 2nd District	Construction Section	YES	Competitive Bidding	24-Jan-25	13-Feb-25	11-Mar-25	17-Mar-25	GoP	3,500,000.00	-	35,000,000.00	Preventive Maintenance
31010310 2026000	25CB0074: Preventive Maintenance Tertiary Roads-Jct. Layac-Balanga-Mariveles Port Road-KO122 + 732-KO122 + 960, KO128 + 051-KO128 + 162, KO128 + 706-KO128 + 842, KO128 + 842-KO129 + 298, KO133 + 786-KO133 + 814, Bataan 2nd District	Construction Section	YES	Competitive Bidding	24-Jan-25	13-Feb-25	11-Mar-25	17-Mar-25	GoP	29,000,000.00	-	29,000,000.00	Preventive Maintenance
31020210 1911000	25CB0075: Road Widening Secondary Roads-Gov JJ Linao Rd-KO139 + 800-KO140 + 015, Bataan 2nd District	Construction Section	YES	Competitive Bidding	24-Jan-25	13-Feb-25	11-Mar-25	17-Mar-25	GoP	9,000,000.00	-	9,000,000.00	Road Widening
30023710 0515000	25CB0076: Rehabilitation of Drainage System with Steel Gratings in Barangay Dangcol, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	24-Jan-25	27-Feb-25	16-May-25	23-May-25	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Drainage System with Steel Gratings
30022611 9204000	25CB0077: Rehabilitation of Multi-Purpose Building (Pablo Roman National High School Covered Court) in Barangay Panilao, Pilar, Bataan	Construction Section	YES	Competitive Bidding	24-Jan-25	27-Feb-25	16-May-25	23-May-25	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30022110 7901000	25CB0078: Construction of Road Sitio Amoy at Barangay Duale, Limay, Bataan	Construction Section	YES	Competitive Bidding	24-Jan-25	27-Feb-25	27-Mar-25	04-Apr-25	GoP	10,000,000.00	-	10,000,000.00	Construction of Road
30022110 7902000	25CB0079: Construction of Cupang Road, Balanga, Bataan	Construction Section	YES	Competitive Bidding	24-Jan-25	27-Feb-25	27-Mar-25	04-Apr-25	GoP	50,000,000.00	-	50,000,000.00	Construction of Road
30022611 9208000	25CB0080: Construction of Multi-Purpose Building at Dr. Victoria B. Roman High School, Pantingan, Pilar, Bataan	Construction Section	YES	Competitive Bidding	24-Jan-25	27-Feb-25	16-May-25	23-May-25	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building
30022611 9211000	25CB0081: Construction of Multi-Purpose Building Barangay San Jose, City of Balanga, Bataan	Construction Section	YES	Competitive Bidding	24-Jan-25	27-Feb-25	16-May-25	23-May-25	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building
30022611 9181000	25CB0083: Rehabilitation of Multi-Purpose Building (Covered Court) in Barangay Panilao, Pilar, Bataan	Construction Section	YES	Competitive Bidding	14-Feb-25	06-Mar-25	16-May-25	23-May-25	GoP	19,000,000.00	-	19,000,000.00	Rehabilitation of Multi-Purpose Building (Covered Court)
30022611 9192000	25CB0084: Construction (Completion) of New Municipal Hall, Barangay San Vicente, Orion, Bataan	Construction Section	YES	Competitive Bidding	14-Feb-25	06-Mar-25	16-May-25	23-May-25	GoP	10,000,000.00	-	10,000,000.00	Construction (Completion) of New Municipal Hall
30022611 9202000	25CB0085: Rehabilitation/ Completion of Multi-Purpose Building in Barangay Wawa (Covered Court), Orion, Bataan	Construction Section	YES	Competitive Bidding	14-Feb-25	06-Mar-25	16-May-25	23-May-25	GoP	3,500,000.00	-	3,500,000.00	Rehabilitation/ Completion of Multi-Purpose Building
30022611 9203000	25CB0086: Rehabilitation of Multi-Purpose Building (Covered Court) in Barangay Cupang West, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	14-Feb-25	06-Mar-25	16-May-25	23-May-25	GoP	6,000,000.00	-	6,000,000.00	Rehabilitation of Multi-Purpose Building (Covered Court)
30022110 7899000	25CB0087: Rehabilitation of Bliss Road, Balanga City, Bataan (Phase I)	Construction Section	YES	Competitive Bidding	14-Feb-25	24-Mar-25	27-Mar-25	04-Apr-25	GoP	80,000,000.00	-	80,000,000.00	Rehabilitation of Road
30022110 7900000	25CB0088: Rehabilitation of Bliss Road, Balanga City, Bataan (Phase 2)	Construction Section	YES	Competitive Bidding	14-Feb-25	24-Mar-25	27-Mar-25	04-Apr-25	GoP	70,000,000.00	-	70,000,000.00	Rehabilitation of Road
30023710 0514000	25CB0089: Construction of Seawall at Barangay Bantan, Orion, Bataan	Construction Section	YES	Competitive Bidding	14-Feb-25	06-Mar-25	27-Mar-25	04-Apr-25	GoP	20,000,000.00	-	20,000,000.00	Construction of Seawall
30022611 9210000	25CB0091: Construction of Multi-Purpose Building at Pilar Municipal Compound at Barangay Panilao, Pilar, Bataan	Construction Section	YES	Competitive Bidding	14-Feb-25	06-Mar-25	16-May-25	23-May-25	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building
30021510 5438000	25CB0102: Construction of Bridge, Barangay Cupang, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	21-Feb-25	24-Mar-25	26-Mar-25	03-Apr-25	GoP	60,000,000.00	-	60,000,000.00	Construction of Bridge
31030510 2302000	25CB0103: Widening of Permanent Bridges-Culvo Br. (B00065LZ) along Gov. J.J. Linao Road, Bataan 2nd District	Construction Section	YES	Competitive Bidding	21-Feb-25	24-Mar-25	26-Mar-25	03-Apr-25	GoP	65,000,000.00	-	65,000,000.00	Widening of Permanent Bridge
30022611 9206000	25CB00105: Construction of Multi-Purpose Building in Barangay Cupang Proper, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	21-Feb-25	24-Mar-25	16-May-25	23-May-25	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building

Prepared by:


TERESITA C. SURALTA
Head, BAC Secretariat

Recommended for Approval by:


LORENZO A. PAGTALUNAN
BAC Chairperson

APPROVED:


ROLAND RAINIER A. VICTORINO
OIC - District Engineer