

## Department of Public Works and Highways Masbate 1st District Engineering Office Supplemental Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200001000.EAO/300101200001000.PC	25FM0052-Construction of One (1) Storey - Three (3) Classrooms School Building, Buenavista Integrated School, Barangay Buenavista, San Fernando, Masbate	Construction Section	NO	Competitive Bidding	May 9-15, 2025	June 03, 2025	June 30, 2025	July 09, 2025	GoP	9,975,000.00	-	9,975,000.00	Construction of One (1) Storey - Three (3) Classrooms School Building
300101200001000.EAO/300101200001000.PC	25FM0053-Construction of One (1) Storey - Three (3) Classrooms School Building, Halabangbaybay Elementary School, Barangay Halabangbaybay, San Pascual, Masbate	Construction Section	NO	Competitive Bidding	May 9-15, 2025	June 03, 2025	June 30, 2025	July 09, 2025	GoP	9,975,000.00	-	9,975,000.00	Construction of One (1) Storey - Three (3) Classrooms School Building

Prepared by:

Submitted by:

Approved by:

  
**ARTUS H. VILLAMOR, JR.**  
Procurement Unit Head

  
**ELVIE L. BENIG**  
BAC Chairperson/Chief, Planning and Design Section

  
**RIZALINA V. VERDIDA**  
District Engineer