



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Masbate City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	22FI0001 Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Secondary Roads- Jct. Milagros - Baleno - Lagta Rd (S00016MT) K0038+250 - K0038+350, Milagros, Masbate	Maintenance Section	Yes	Competitive Bidding	10/06/2021 - 10/12/2021	10/25/2021	02/14/2022	02/24/2022	GoP	100,000,000.00	-	100,000,000.00	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide
2	22FI0002 Network Development Program- Construction of Missing Links/ New Roads, Malubi - Cabangalan - Dayhagan - Tinigban - Mataba Road, Masbate, Sta.5+101 - Sta.6+245, Aroroy, Masbate	Construction Section	Yes	Competitive Bidding	10/06/2021 - 10/12/2021	10/25/2021	02/17/2022	02/28/2022	GoP	100,000,000.00	-	100,000,000.00	Construction of Missing Links/New Roads.
3	22FI0003 Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation/ Improvement of Narangasan River Control, Sta.2+887 - Sta.3+001 (Upstream, Right Side), Sta.2+893 - Sta.3+001 (Upstream, Left Side), Milagros, Masbate	Maintenance Section	Yes	Competitive Bidding	10/06/2021 - 10/12/2021	10/25/2021	02/07/2022	02/17/2022	GoP	25,592,000.00	-	25,592,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems.
4	22FI0004 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation/ Improvement of Lumbang River Control, Sta.4+107 - Sta.4+205 (Upstream, Right Side), Sta.4+107 - Sta.4+205 (Upstream, Left Side), Masbate City	Maintenance Section	Yes	Competitive Bidding	10/06/2021 - 10/12/2021	10/25/2021	02/07/2022	02/17/2022	GoP	19,247,000.00	-	19,247,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems.
5	22FI0005 Basic Infrastructures Program (BIP) - Construction of Road, Junction National Road to Barangay Burl, Sta.0+500 - Sta.1+336, Mandaon, Masbate	Construction Section	Yes	Competitive Bidding	10/06/2021 - 10/12/2021	10/25/2021	02/07/2022	02/17/2022	GoP	25,000,000.00	-	25,000,000.00	Construction of Road.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Masbate City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
6	22FI0006 Network Development Program - Construction of Missing Links/ New Roads - Asid-Tigbao-Bara-Malbug Road, Masbate, Sta.49+110 - Sta.50+675, Milagros, Masbate	Construction Section	Yes	Competitive Bidding	10/06/2021 - 10/12/2021	10/25/2021	02/07/2022	02/17/2022	GoP	100,000,000.00	-	100,000,000.00	Construction of Missing Links/New Roads.
7	22FI0007 Network Development Program - Construction of Missing Links/New Roads - Mandaon-Dayhagan- Road, Sta.4+350 - Sta.5+750, Mandaon, Masbate	Construction Section	Yes	Competitive Bidding	10/06/2021 - 10/12/2021	10/25/2021	02/17/2022	02/28/2022	GoP	100,000,000.00	-	100,000,000.00	Construction of Missing Links/New Roads.
8	22FI0008 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Jct National Road - Brgy. Villa Alvarez - Brgy. Salvacion, Sta.0+500 - Sta.0+980, Balud, Masbate	Construction Section	Yes	Competitive Bidding	10/06/2021 - 10/12/2021	10/29/2021	02/17/2022	02/28/2022	GoP	14,000,000.00	-	14,000,000.00	Construction of Road.
9	22FI0009 Basic Infrastructure Program (BIP) - Construction of Road - Junction National Road to Pamampangan, Sta.4+408 - Sta.5+123, Milagros, Masbate	Construction Section	Yes	Competitive Bidding	10/06/2021 - 10/12/2021	10/29/2021	02/17/2022	02/28/2022	GoP	25,000,000.00	-	25,000,000.00	Construction of Road.
10	22FI0010 Basic Infrastructure Program (BIP) - Construction of Road - Junction National Road to Sitio Bato, Barangay Tinacipan, Sta.1+381 - Sta.2+290, Milagros, Masbate	Construction Section	Yes	Competitive Bidding	10/06/2021 - 10/12/2021	10/25/2021	02/17/2022	02/28/2022	GoP	25,000,000.00	-	25,000,000.00	Construction of Road.
11	22FI0011 Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Masbate - Milagros Rd (S0001.5MT) K0011+554 K0011+1004, Masbate City	Maintenance Section	Yes	Competitive Bidding	10/15/2021 - 10/21/2021	11/03/2021	02/01/2022	02/11/2022	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Road



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 MASBATE 2ND
 DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
12	22FI0012 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation/ Improvement of Asid River Control, K0010+732 - K0011+094 (Downstream to Upstream, Right Side), K0010+732 - K0011+094 (Downstream to Upstream, Left Side), Masbate City and Milagros,	Maintenance Section	Yes	Competitive Bidding	10/15/2021 - 10/21/2021	11/03/2021	02/07/2022	02/17/2022	GoP	20,750,000.00	-	20,750,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems.
13	22FI0013 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation/ Improvement of Manulib River Control Sta.3+570.00 - Sta.3+660.00 (Upstream, Right Side), Sta.3+570.00 - Sta.3+660.00 (Upstream, Left Side), Sta.3+197.10 - Sta.3+256.60 (Downstream, Right Side), Sta.3+190.00 - Sta.3+249.00 (Downstream, Left Side), Milagros, Masbate	Maintenance Section	Yes	Competitive Bidding	10/15/2021 - 10/21/2021	11/03/2021	02/07/2021	02/17/2021	GoP	24,965,000.00	-	24,965,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems.
14	22FI0014 Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Balud-Palani-Panubigan-Pajo-Talisay Road leading to Palani Beaches, Panubigan Pajo and Talisay Mangrove Area, Brgy. Talisay,	Construction Section	Yes	Competitive Bidding	10/15/2021 - 10/21/2021	11/03/2021	02/17/2022	02/28/2022	GoP	50,000,000.00	-	50,000,000.00	Construction/ Improvement of Access Roads
15	22FI0017 Network Development Program - Road Widening - Secondary Roads - Jct Milagros-Baleno-Lagta Rd (S00016MT) K0033+193 - K0033+307, Milagros, Masbate	Construction Section	Yes	Competitive Bidding	10/22/2021- 10/28/2021	11/10/2021	02/24/2022	03/07/2022	GoP	10,000,000.00	-	10,000,000.00	Road Widening



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Masbate City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/RE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
16	22FI0018 Network Development Program - Road Widening - Secondary Roads - Jct Tawad - Balud Rd (S00023MT) K0029+064 - K0029+163, Milagros, Masbate	Construction Section	Yes	Competitive Bidding	10/22/2021-10/28/2021	11/10/2021	02/07/2022	02/17/2022	GoP	10,000,000.00	-	10,000,000.00	Road Widening
17	22FI0019 Network Development Program - Road Widening - Secondary Roads - Masbate-Cataingan-Placer Rd (S00005MT) K0008+859 - K0009+055, Mobo, Masbate	Construction Section	Yes	Competitive Bidding	10/22/2021-10/28/2021	11/10/2021	02/24/2022	03/07/2022	GoP	12,983,000.00	-	12,983,000.00	Road Widening
18	22FI0020 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Jct Tawad-Balud Rd (S00023MT) K0028+(-714) - K0028+(360), Milagros, Masbate	Construction Section	Yes	Competitive Bidding	10/22/2021-10/28/2021	12/03/2021	02/24/2022	03/07/2022	GoP	21,681,000.00	-	21,681,000.00	Asphalt Overlay
19	22FI0021 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Masbate-Milagros Rd (S00015MT) - K0024+000 - K0024+274, Milagros, Masbate	Construction Section	Yes	Competitive Bidding	10/22/2021-10/28/2021	12/03/2021	02/24/2022	03/07/2022	GoP	16,511,000.00	-	16,511,000.00	Asphalt Overlay
20	22FI0022 Basic Infrastructure Program (BIP) - Construction of Road - Sitio Luacan, Barangay Paraiso, Sta.2+325 - Sta.2+701, Milagros, Masbate	Construction Section	Yes	Competitive Bidding	10/22/2021-10/28/2021	11/10/2021	02/24/2022	03/07/2022	GoP	10,000,000.00	-	10,000,000.00	Construction of Road.
21	22FI0023 Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Jct Crossing-Mandaon Rd (S00037MT) K0046+000 - K0047+000, Mandaon, Masbate	Maintenance Section	Yes	Competitive Bidding	10/22/2021-10/28/2021	11/10/2021	02/14/2022	02/24/2022	GoP	32,378,000.00	-	32,378,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Masbate City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/RE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22	22FI0024 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Poblacion Balud Seawall, Sta.0+000.00 - Sta.0+008.30 (Extension - Section "A"), Sta.0+000.00 - Sta.0+404.00 (Repair/ Rehab., Section A), Sta.0+000.00 - Sta.0+390.00 (Construction, Section B), Balud, Masbate	Maintenance Section	Yes	Competitive Bidding	10/22/2021-10/28/2021	11/10/2021	02/14/2022	02/24/2022	GoP	25,000,000.00	-	25,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems.
23	22FI0025 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation/ Improvement of Lanang River Control, Sta.16+748 - Sta.16+873 (Downstream to Upstream, Right Side), Sta.16+640 - Sta.16+873 (Downstream to Upstream, Left Side), Aroroy, Masbate	Maintenance Section	Yes	Competitive Bidding	10/22/2021-10/28/2021	11/10/2021	02/14/2022	02/24/2022	GoP	34,890,000.00	-	34,890,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems.
24	22FI0026 Network Development Program - Road Widening - Secondary Roads - Masbate-Milagros Rd (S00015MT) K0005+840 - K0005+894, Masbate City	Construction Section	Yes	Competitive Bidding	11/08/2021-11/14/2021	12/01/2021	02/07/2022	02/17/2022	GoP	5,000,000.00	-	5,000,000.00	Road Widening
25	22FI0027 Basic Infrastructure Program (BIP) - Construction of Road - Barangay Guintorelan, Mobo, Masbate Sta.0+000 - Sta.0+198, Masbate City	Construction Section	Yes	Competitive Bidding	11/08/2021-11/14/2021	12/01/2021	02/17/2022	02/28/2022	GoP	10,000,000.00	-	10,000,000.00	Construction of Road.
26	22FI0028 Basic Infrastructure Program (BIP) - Construction of Road - Barangay Jamorawon, Sta.1+167 - Sta.1+330, Milagros, Masbate	Construction Section	Yes	Competitive Bidding	11/08/2021-11/14/2021	12/01/2021	02/07/2022	02/17/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Road.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Masbate City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
27	22FI0029 Basic Infrastructure Program (BIP) - Construction of Road - Junction National Road to Barangay Bayombon, Sta.0+893 - Sta.1+215, Masbate City	Construction Section	Yes	Competitive Bidding	11/08/2021-11/14/2021	12/01/2021	02/17/2022	02/28/2022	GoP	10,000,000.00	-	10,000,000.00	Construction of Road.
28	22FI0030 Basic Infrastructure Program (BIP) - Construction of Road - Sitio Sabang, Barangay Bantigue, Sta.0+248 - Sta.0+433, Masbate City	Construction Section	Yes	Competitive Bidding	11/08/2021-11/14/2021	12/01/2021	02/07/2022	02/17/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Road.
29	22FI0031 Local Program - Construction (Completion) of DPWH Masbate 2nd DEO Building, Masbate City	Construction Section	Yes	Competitive Bidding	11/08/2021-11/14/2021	12/01/2021	02/07/2022	02/17/2022	GoP	24,500,000.00	-	24,500,000.00	Construction of Building
30	22FI0032 Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Jct Tawad - Balud Rd (S00023MT) K0065+891 - K0066+117, Balud, Masbate	Maintenance Section	Yes	Competitive Bidding	11/08/2021-11/14/2021	12/01/2021	02/07/2022	02/17/2022	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Road
31	22FI0033 Asset Preservation Program - Construction / Upgrading /Rehabilitation of Drainage along National Roads - Secondary Roads - Masbate-Milagros Rd (S00015MT) K0023+045 - K0023+285, Milagros, Masbate	Maintenance Section	Yes	Competitive Bidding	11/08/2021-11/14/2021	12/01/2021	02/07/2022	02/17/2022	GoP	13,740,000.00	-	13,740,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads.
32	22FI0034 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation / Improvement of Baniadero River Control, Sta.1+563 - Sta.1+810 (Downstream, Right Side), Mobo, Masbate	Maintenance Section	Yes	Competitive Bidding	11/08/2021-11/14/2021	12/01/2021	02/07/2022	02/17/2022	GoP	38,928,000.00	-	38,928,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Masbate City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
33	22FI0035 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation / Improvement of Guinobatan River Control, Sta.3+801.50 - Sta.3+810.00 (Downstream) Sta.3+834.70 - Sta.3+934.20 (Upstream, Left Side) Sta.3+834.70 - Sta.3+934.20 (Upstream, Right Side), Aroroy Masbate	Maintenance Section	Yes	Competitive Bidding	11/08/2021-11/14/2021	12/01/2021	02/07/2022	02/17/2022	GoP	30,150,000.00	-	30,150,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems.
34	22FI0036 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation / Improvement of Tugbo River Control, Sta.0+140 - Sta.0+262 (Downstream, Right Side), Sta.0+507 - Sta.0+722 (Upstream, Left Side), Masbate City and Mobo, Masbate	Maintenance Section	Yes	Competitive Bidding	11/08/2021-11/14/2021	12/01/2021	02/07/2022	02/17/2022	GoP	33,678,000.00	-	33,678,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems.
35	22FI0037 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Seawall, Sta.0+000 - Sta.0+058 (Construction), Poblacion, Aroroy, Masbate	Maintenance Section	Yes	Competitive Bidding	11/08/2021-11/14/2021	12/01/2021	02/07/2022	02/17/2022	GoP	25,000,000.00	-	25,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems.
36	22FI0038 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation/ Improvement of Bonbon River Control, Sta.2+562.00 - Sta.2+707.50 (Construction Upstream, Left Side), Sta.2+576.45 - Sta.2+721.95 (Construction, Upstream, Right Side), Sta.2+380.00 - Sta.2+400.00 (Repair/Rehab. Downstream, Right Side), Milagros, Masbate	Maintenance Section	Yes	Competitive Bidding	11/10/2021-11/16/2021	12/03/2021	02/07/2022	02/17/2022	GoP	33,678,000.00	-	33,678,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Masbate City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
37	22FI0039 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Calasuche Seawall, Sta.0+195 - Sta.0+363, Milagros, Masbate	Construction Section	Yes	Competitive Bidding	11/10/2021-11/16/2021	12/23/2021	02/07/2022	02/17/2022	GoP	100,000,000.00	-	100,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems.
38	22FI0040 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Milagros Seawall and Boulevard, Sta.0+000 - Sta.0+208, Milagros, Masbate	Construction Section	Yes	Competitive Bidding	01/20/2022-01/26/2022	02/08/2022	03/14/2022	03/24/2022	GoP	100,000,000.00	-	100,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems.
39	22FI0041 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Poblacion East Seawall, Sta.0+000 - Sta.0+195, Milagros, Masbate	Construction Section	Yes	Competitive Bidding	11/10/2021-11/16/2021	12/23/2021	02/17/2022	02/28/2022	GoP	100,000,000.00	-	100,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems.
40	22FI0042 Basic Infrastructure Program (BIP) - Construction of Road - Sitio Capayas, Barangay Gangao, Sta.0+150 - Sta.0+300, Baleno, Masbate	Construction Section	Yes	Competitive Bidding	11/10/2021-11/16/2021	12/03/2021	02/17/2022	02/28/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Road.
41	22FI0043 Local Program - Construction of Evacuation Center, Bagacay, Mobo, Masbate	Construction Section	No	Competitive Bidding	01/14/2022-01/20/2022	02/02/2022	03/23/2022	04/03/2022	GoP	36,000,000.00	-	36,000,000.00	Construction of Building
42	22FI0044 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/ Causeway for Environmental Protection/ Conservation, Construction of Masbate City Port-Coastal Road (Diversion Road), Masbate City, Masbate	Construction Section	No	Competitive Bidding	01/14/2022-01/20/2022	02/02/2022	03/23/2022	04/03/2022	GoP	67,051,000.00	-	67,051,000.00	Construction of Road.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
43	22FI0045 Basic Infrastructure Program – Multi-Purpose Buildings/Facilities to Support Services – Construction of Multi-Purpose Building, Brgy. Sinalongan, Masbate City, Masbate	Construction Section	No	Competitive Bidding	01/14/2022-01/20/2022	02/02/2022	03/23/2022	04/03/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
44	22FI0046 Asset Preservation Program – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Secondary Roads – M.R. Espinosa Airport Rd (S00024MT) Chainage 710 – Chainage 846, Masbate City	Construction Section	No	Competitive Bidding	01/14/2022-01/20/2022	02/02/2022	03/23/2022	04/03/2022	GoP	7,224,000.00	-	7,224,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Road
45	22FI0047 Asset Preservation Program- Preventive Maintenance- Secondary Roads- Capitol - Cadre Rd (S00004MT) K0000+000-K0000+132, Masbate City	Construction Section	No	Competitive Bidding	01/14/2022-01/20/2022	02/02/2022	03/23/2022	04/03/2022	GoP	5,000,000.00	-	5,000,000.00	Asphalt Overlay
46	22FI0048 Asset Preservation Program- Preventive Maintenance- Secondary Roads- Masbate- Milagros Rd (S000015MT) K0024+274-K0025+610, Milagros, Masbate	Construction Section	No	Competitive Bidding	02/10/2022-02/16/2022	03/02/2022	04/05/2022	04/15/2022	GoP	85,000,000.00	-	85,000,000.00	Asphalt Overlay
47	22FI0049 Local Program - Construction of Department of Agrarian Reform Provincial Office Building, Masbate City	Construction Section	No	Competitive Bidding	02/16/2022-02/22/2022	03/07/2022	04/10/2022	04/20/2022	GoP	40,000,000.00	-	40,000,000.00	Construction of Building
48	22FI0050 Local Program- Construction of DENR- Provincial Environment and Natural Resources (DENR – PENR) Building, Masbate City	Construction Section	No	Competitive Bidding	02/16/2022-02/21/2022	07/05/2022	08/08/2022	08/18/2022	GoP	30,000,000.00	-	30,000,000.00	Construction of Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Masbate City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
49	22FI0051 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Jct. Crossing - Mandaon Rd (S00037MT) - K0046+(-358) - K0046+000, K0047+000 - K0048+620, Mandaon, Masbate	Construction Section	Yes	Competitive Bidding	02/25/2022-03/03/2022	03/16/2022	05/31/2022	06/10/2022	GoP	128,500,000.00	-	128,500,000.00	Asphalt Overlay
50	22FI0052 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Jct. Milagros - Baleno - Lagta Rd (S00016MT) - K0025+(-115) - K0030+140, Milagros, Masbate	Construction Section	Yes	Competitive Bidding	02/25/2022-03/03/2022	03/16/2022	05/31/2022	06/10/2022	GoP	295,300,000.00	-	295,300,000.00	Asphalt Overlay
51	22FI0053 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Jct. - Milagros - Baleno - Lagta Rd (S00016MT) - K0042+682 - K0045+725, Mandaon, Masbate	Construction Section	Yes	Competitive Bidding	02/25/2022-03/03/2022	03/16/2022	05/31/2022	06/10/2022	GoP	180,350,000.00	-	180,350,000.00	Asphalt Overlay
52	22FI0054 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Jct. Tawad - Balud Rd (S00023MT) - K0028+(-360) - K0028+944, K0029+910 - K0031+390, Milagros, Masbate	Construction Section	Yes	Competitive Bidding	02/25/2022-03/03/2022	03/16/2022	05/31/2022	06/10/2022	GoP	165,000,000.00	-	165,000,000.00	Asphalt Overlay
53	22FI0055 Local Program- Construction of DILG Building, Masbate Provincial Field Office, Masbate City	Construction Section	No	Competitive Bidding	02/09/2022-02/15/2022	02/28/2022	04/03/2022	04/14/2022	GoP	36,000,000.00	-	36,000,000.00	Construction of Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Masbate City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
54	22FI0056 Concreting of Junction National Road to Villa Alvarez Farm to Market Road, Sta. 0+980 – Sta.1+250, Balud, Masbate	Construction Section	No	Competitive Bidding	06/15/2022-06/21/2022	07/05/2022	08/08/2022	08/18/2022	GoP	12,000,000.00	-	12,000,000.00	Construction of Road.
55	22FI0057 Repair/ Maintenance of Cagba Revetment along Cagba Creek, Brgy. Cagba, Masbate City	Maintenance Section	No	Competitive Bidding	07/13/2022-07/19/2022	08/01/2022	09/04/2022	09/14/2022	GoP	1,500,000.00	-	1,500,000.00	Repair/ Maintenance of Revetment
55	22FI0058 Construction of Rainwater Collector System (RWCS) at a. Delavin- Rubia National HS, Aroroy, Masbate b. Tigbao Integrated School, Aroroy, Masbate c. Baao ES, Baleno, Masbate d. Lagta National HS, Baleno, Masbate e. Sta. Fe PS, Mandaon, Masbate f. Dayao ES, Mandaon, Masbate g. Milagros East CS, Milagros, Masbate h. Balud CS, Balud, Masbate i. Danao ES, Balud, Masbate	Construction Section	No	Competitive Bidding	09/09/2022-09/15/2022	09/28/2022	11/01/2022	11/11/2022	GoP	3,497,500.00	-	3,497,500.00	Construction of 5000 li. Stainless Steel RWCS Tank (Vertical)

Prepared by:

DONALD L. ARGUELLES
OIC-Head, Procurement Unit

Recommending Approval:

MARIA ARRA PAZ G. SELLAR
Chief, Construction Section
BAC, Chairman

Approved by:

SIMON N. ARIAS
District Engineer