



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Masbate City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 (for Consulting Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/R/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	22CSF101 Consulting Services for the Sub-Soil Investigation for the Construction of New Permanent Bridge, Replacement of Permanent Weak Bridge and Widening of Permanent Bridges, Burray Br. along Jct. Tawad - Balud Rd., Cabulan Br. along Jct. Tawad - Balud Rd., Loooc Br. along Jct. Tawad - Balud Rd., Cabulan Br.1 along Jct. Milagros - Baleno - Lagta Rd., Mangaran Br.2 (B00087M1) along Masbate - Milagros Rd., Mangaran Br. (B00008M1) along Masbate - Milagros Rd., and Bon-Bon Bridge (B00090M1) along Jct. Milagros - Baleno - Lagta Rd., Mobo, Milagros, Aroroy, Mandon and Masbate City	Planning and Design Section	No	Competitive Bidding	05/26/2022 - 06/01/2022	07/11/2022	09/01/2022	09/10/2022	GoP	2,460,000.00	-	2,460,000.00	Sub-Soil Investigation

Prepared by:

DONALD L. ARGUELLES
OIC-Head, Procurement Unit

Recommending Approval:

MARIA AERA PAZ G. SELLAR
Chief, Acquisition Section
BAC Chairman

Approved by:

SIMON N. ARIAS
District Engineer