



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PANGASINAN 2ND DISTRICT ENGINEERING OFFICE
Alvear St., Lingayen, Pangasinan



January 24, 2024

PERFORMANCE MONITORING DIVISION

Government Procurement Policy Board
Technical Support Office
Unit 2504, Raffles Corporate Center,
1605 Emerald Ave, Ortigas Center, Pasig
monitoring@gpppb.gov.ph

Sir/Madam:

Submitting herewith is the Updated Annual Procurement Plan (APP) FY 2023 for Infrastructure, Goods and Consulting Services with changes in the 2nd Semester of DPWH Pangasinan 2nd District Engineering Office done in the prescribed form.

It is also informed that the electronic copy was e-mailed to app@gpppb.gov.ph.

Very truly yours,

EDITA L. MANUEL
District Engineer

R01.16 CRDE/MPP/VGV

DPWH PANGASINAN 2ND DEO Updated Annual Procurement Plan for FY 2023 (Civil Works)

WSA

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Funds		Total	MOOE	CO	
23AH0001	Asset Preservation - Preventive Maintenance along Pangasinan-La Union Inter-Provl Rd - K0382 + 332 - K0382 + 957, Mangaldan, Pangasinan	DPWH - Pangasinan 2nd DEO	Yes	Competitive Bidding	16-Nov-22	06-Dec-22	30-Jan-23	16-Feb-23	GOP	12,653,760.00	0.00	12,653,760.00	Preventive Maintenance: Asphalt Overlay	
23AH0002	Asset Preservation - Preventive Maintenance along Pangasinan-La Union Inter-Provl Rd - K0384 + 700 - K0385 + 832, Mangaldan, Pangasinan	DPWH - Pangasinan 2nd DEO	Yes	Competitive Bidding	05-Dec-22	29-Dec-22	30-Jan-23	16-Feb-23	GOP	20,580,000.00	0.00	20,580,000.00	Preventive Maintenance: Asphalt Overlay	
23AH0003	Asset Preservation - Preventive Maintenance along Pangasinan-La Union Inter-Provl Rd - K0386+555 - K0386 + 748, Mangaldan, Pangasinan	DPWH - Pangasinan 2nd DEO	Yes	Competitive Bidding	19-Oct-22	08-Nov-22	28-Feb-23	06-Mar-23	GOP	1,891,400.00	0.00	1,891,400.00	Preventive Maintenance: Asphalt Overlay	
23AH0004	Asset Preservation - Preventive Maintenance along Urdaneta-Jct-Lingayen Rd via Zambales - K0375 + 388 - K0376 + 377, Dagupan City, Pangasinan	DPWH - Pangasinan 2nd DEO	Yes	Competitive Bidding	05-Dec-22	29-Dec-22	31-Jan-23	16-Feb-23	GOP	19,600,000.00	0.00	19,600,000.00	Preventive Maintenance: Asphalt Overlay	
23AH0006	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along Pangasinan	DPWH - Pangasinan 2nd DEO	Yes	Competitive Bidding	04-Jan-23	24-Jan-23	28-Feb-23	16-Mar-23	GOP	14,700,000.00	0.00	14,700,000.00	Preventive Maintenance: Asphalt Overlay	
23AH0007	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along Pangasinan-La Union Inter-Provl Rd - K0390 + 415 - K0390 + 883, San Fabian, Pangasinan	DPWH - Pangasinan 2nd DEO	Yes	Competitive Bidding	18-Nov-22	09-Dec-22	31-Jan-23	16-Feb-23	GOP	14,700,000.00	0.00	14,700,000.00	Preventive Maintenance: Asphalt Overlay	
23AH0008	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along Pangasinan-La Union Inter-Provl Rd - K0395 + 871 - K0396 + 492, San Fabian, Pangasinan	DPWH - Pangasinan 2nd DEO	Yes	Competitive Bidding	24-Nov-22	28-Dec-22	30-Jan-23	16-Feb-23	GOP	14,700,000.00	0.00	14,700,000.00	Construction of Drainage Structure along Road	
23AH0010	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along Mangaldan-Manaoag-Binalonan Rd - K0207 + 236 - K0207 + 600, San Jacinto, Pangasinan	DPWH - Pangasinan 2nd DEO	Yes	Competitive Bidding	01-Dec-22	21-Dec-22	31-Jan-23	06-Feb-23	GOP	9,800,000.00	0.00	9,800,000.00	Structure along Road	
23AH0011	Network Development - Off-Carriageway Improvement along Mangaldan-Manaoag-Binalonan Rd - K0198 + (054) - K0198 + 186, Manaoag, Pangasinan	DPWH - Pangasinan 2nd DEO	Yes	Competitive Bidding	20-Dec-22	09-Jan-23	31-Jan-23	16-Feb-23	GOP	1,567,020.00	0.00	1,567,020.00	Paving of Shoulder	
23AH0012	Network Development - Off-Carriageway Improvement along Mangaldan-Manaoag-Binalonan Rd - K0202 + 404 - K0202 + 422, K0207 + 000 - K0207 + 790, Manaoag & San Jacinto, Pangasinan	DPWH - Pangasinan 2nd DEO	Yes	Competitive Bidding	20-Dec-22	09-Jan-23	31-Jan-23	16-Feb-23	GOP	5,542,880.00	0.00	5,542,880.00	Paving of Shoulder	
23AH0013	Widening of Permanent Bridges at Bagket Br. (B02153L2) along Pangasinan-La Union Inter-Provl Rd, San Fabian, Pangasinan	DPWH - Pangasinan 2nd DEO	Yes	Competitive Bidding	22-Dec-22	10-Jan-23	30-Jan-23	16-Feb-23	GOP	39,200,000.00	0.00	39,200,000.00	Widening of Bridge	
23AH0014	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Pangasinan-Tarlac Rd - K0173 + 842 - K0174 + 000, K0175 + 1034 - K0177 + 023, K0177 + 051 - K0178 + 500, Mangalarean, Pangasinan	DPWH - Pangasinan 2nd DEO	Yes	Competitive Bidding	24-Nov-22	29-Dec-22	28-Feb-23	16-Mar-23	GOP	19,600,000.00	0.00	19,600,000.00	Reconstruction of Concrete Pavement	
23AH0015	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads Pangasinan-Tarlac Rd - K0169+018	DPWH - Pangasinan 2nd DEO	No	Competitive Bidding	07-Mar-23	27-Mar-23	14-Apr-23	24-Apr-23	GOP	4,042,500.00	0.00	4,042,500.00	Widening of Box Culvert	
23AH0016	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along Pangasinan-Tarlac Rd - K0176 + 315, Mangalarean, Pangasinan	DPWH - Pangasinan 2nd DEO	Yes	Competitive Bidding	23-Nov-22	14-Dec-22	31-Jan-23	16-Feb-23	GOP	4,274,760.00	0.00	4,274,760.00	Widening of Box Culvert	
23AH0017	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along Pangasinan-Tarlac Rd - K0178 + 861, Mangalarean, Pangasinan	DPWH - Pangasinan 2nd DEO	Yes	Competitive Bidding	23-Nov-22	14-Dec-22	28-Feb-23	16-Mar-23	GOP	4,802,000.00	0.00	4,802,000.00	Widening of Box Culvert	
23AH0018	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along Pangasinan-Tarlac Rd - K0180 + 606, Mangalarean, Pangasinan	DPWH - Pangasinan 2nd DEO	Yes	Competitive Bidding	23-Nov-22	14-Dec-22	31-Jan-23	16-Feb-23	GOP	4,042,500.00	0.00	4,042,500.00	Widening of Box Culvert	
23AH0023	Widening of Permanent Bridges at Bongalon Br. (B02137L2) along Pangasinan-Zambales Rd, Lebrador, Pangasinan	DPWH - Pangasinan 2nd DEO	Yes	Competitive Bidding	07-Dec-22	28-Dec-22	20-Feb-23	09-Mar-23	GOP	4,000,000.00	0.00	4,000,000.00	Widening of Bridge	
23AH0024	Widening of Permanent Bridges, Curambeng Bridge (B02147L2) Pangasinan-Zambales Road, Birmaley, Pangasinan	DPWH - Pangasinan 2nd DEO	Yes	Competitive Bidding	07-Mar-23	29-Mar-23	14-Apr-23	24-Apr-23	GOP	33,947,200.00	0.00	33,947,200.00	Construction of Flood Mitigation Structure	
23AH0028	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Riverbank Protection, Barangay Takpan, Mangalarean, Pangasinan	DPWH - Pangasinan 2nd DEO	No	Competitive Bidding	08-Mar-23	29-Mar-23	14-Apr-23	24-Apr-23	GOP	96,500,000.00	0.00	96,500,000.00	Construction of Flood Mitigation Structure	
23AH0031	Construction of Bridge at Barangay Mamalingling, Dagupan City, Pangasinan	DPWH - Pangasinan 2nd DEO	No	Competitive Bidding	04-Jan-23	24-Jan-23	30-Jan-23	16-Feb-23	GOP	5,940,000.00	0.00	5,940,000.00	Construction of Bridge	
23AH0032	Construction of Road at Barangay Bisel, Manaoag, Pangasinan	DPWH - Pangasinan 2nd DEO	Yes	Competitive Bidding	11-Nov-22	02-Dec-22	17-Mar-23	03-Apr-23	GOP	4,950,000.00	0.00	4,950,000.00	Construction of Concrete Road	
23AH0033	Construction of Road at Barangay Gomol, San Fabian, Pangasinan	DPWH - Pangasinan 2nd DEO	Yes	Competitive Bidding	19-Oct-22	08-Nov-22	17-Mar-23	03-Apr-23	GOP	4,950,000.00	0.00	4,950,000.00	Construction of Concrete Road	

DPWH PANGASINAN 2ND DEO Updated Annual Procurement Plan for FY 2023 (Civil Works)

WSA

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)	
					Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
23AH0034	Construction of Road at Barangay Lucero, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	Yes	Competitive Bidding	04-Nov-22	28-Nov-22	31-Jan-23	16-Feb-23	GOP	4,950,000.00	0.00			Construction of Concrete Road
23AH0035	Construction of Road at Barangay Nibaliw East, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	Yes	Competitive Bidding	08-Nov-22	28-Nov-22	31-Jan-23	16-Feb-23	GOP	4,950,000.00	0.00			Construction of Concrete Road
23AH0036	Construction of Road at Barangay Pao, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	Yes	Competitive Bidding	28-Oct-22	18-Nov-22	31-Jan-23	16-Feb-23	GOP	4,950,000.00	0.00			Construction of Concrete Road
23AH0037	Construction of Road at Barangay Pogo Chico, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	Yes	Competitive Bidding	18-Nov-22	09-Dec-22	31-Jan-23	16-Dec-23	GOP	4,950,000.00	0.00			Construction of Concrete Road
23AH0038	Construction of Road at Barangay Sataan, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	Yes	Competitive Bidding	04-Nov-22	28-Nov-22	30-Jan-23	16-Feb-23	GOP	4,950,000.00	0.00			Construction of Concrete Road
23AH0039	Construction of Drainage System at Barangay Anoid, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	Yes	Competitive Bidding	28-Oct-22	18-Nov-22	30-Jan-23	16-Feb-23	GOP	4,950,000.00	0.00			Construction of Drainage
23AH0040	Construction of Drainage System at Barangay Bagong Pag-asa, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	Yes	Competitive Bidding	26-Oct-22	15-Nov-22	31-Jan-23	16-Feb-23	GOP	4,950,000.00	0.00			Construction of Drainage
23AH0041	Construction of Drainage System at Barangay Cayanga, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	Yes	Competitive Bidding	26-Oct-22	15-Nov-22	31-Jan-23	16-Feb-23	GOP	4,950,000.00	0.00			Construction of Drainage
23AH0042	Construction of Drainage System at Barangay Maasin, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	Yes	Competitive Bidding	19-Oct-22	08-Nov-22	31-Jan-23	16-Feb-23	GOP	4,950,000.00	0.00			Construction of Drainage
23AH0043	Construction of Slope Protection at Barangay Barlayan, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	No	Competitive Bidding	13-Jan-23	02-Feb-23	20-Feb-23	09-Mar-23	GOP	4,950,000.00	0.00			Construction of Flood Mitigation
23AH0044	Construction (Completion) of Multi-Purpose Building (Covered Court) at Barangay Alacan, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	No	Competitive Bidding	03-Feb-23	24-Mar-23	31-Mar-23	02-Apr-23	GOP	3,960,000.00	0.00			Construction of Multi-Purpose Building
23AH0045	Construction (Completion) of Multi-Purpose Building (Covered Court) at Barangay Baritan, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	Yes	Competitive Bidding	22-Dec-22	10-Jan-23	30-Jan-23	16-Feb-23	GOP	1,980,000.00	0.00			Construction of Multi-Purpose Building
23AH0046	Construction (Completion) of Multi-Purpose Building (Covered Court) at Barangay Cabanahan, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	Yes	Competitive Bidding	11-Nov-22	06-Dec-22	30-Jan-23	16-Feb-23	GOP	1,980,000.00	0.00			Construction of Multi-Purpose Building
23AH0047	Construction (Completion) of Multi-Purpose Building (Covered Court) at Barangay Longos Central, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	No	Competitive Bidding	02-Feb-23	14-Apr-23	19-Apr-23	27-Apr-23	GOP	3,960,000.00	0.00			Construction of Multi-Purpose Building
23AH0048	Construction (Completion) of Multi-Purpose Building (Covered Court) at Barangay Naisan, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	Yes	Competitive Bidding	08-Nov-22	28-Nov-22	30-Jan-23	16-Feb-23	GOP	1,980,000.00	0.00			Construction of Multi-Purpose Building
23AH0049	Construction (Completion) of Multi-Purpose Building (Covered Court) at Barangay Pugaro, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	Yes	Competitive Bidding	11-Nov-22	02-Dec-22	30-Jan-23	16-Feb-23	GOP	1,980,000.00	0.00			Construction of Multi-Purpose Building
23AH0050	Construction (Completion) of Multi-Purpose Building (Covered Court) at Barangay Sta. Maria, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	Yes	Competitive Bidding	04-Nov-22	29-Mar-23	31-Mar-23	12-Apr-23	GOP	3,960,000.00	0.00			Construction of Multi-Purpose Building
23AH0051	Construction (Completion) of Multi-Purpose Building (Covered Court) at Barangay Tebag, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	Yes	Competitive Bidding	28-Oct-22	22-Nov-22	30-Jan-23	16-Feb-23	GOP	1,980,000.00	0.00			Construction of Multi-Purpose Building
23AH0052	Construction (Completion) of Multi-Purpose Building (Covered Court) at Barangay Tebuel, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	No	Competitive Bidding	03-Feb-23	30-Mar-23	31-Mar-23	12-Apr-23	GOP	3,960,000.00	0.00			Construction of Multi-Purpose Building
23AH0053	Construction (Completion) of Multi-Purpose Building (Day Care Center) at Barangay Sta Cruz, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	No	Competitive Bidding	02-Feb-23	13-Mar-23	27-Mar-23	12-Apr-23	GOP	1,980,000.00	0.00			Construction of Multi-Purpose Building
23AH0054	Construction (Completion) of Multi-Purpose Building (Health Center) at Barangay David, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	No	Competitive Bidding	02-Feb-23	13-Mar-23	27-Mar-23	12-Apr-23	GOP	1,980,000.00	0.00			Construction of Multi-Purpose Building
23AH0055	Construction (Completion) of Multi-Purpose Building, Barangay Amansabina, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	No	Competitive Bidding	03-Feb-23	21-Mar-23	31-Mar-23	12-Apr-23	GOP	3,960,000.00	0.00			Construction of Multi-Purpose Building

DPWH PANGASINAN ZND DEO Updated Annual Procurement Plan for FY 2023 (Civil Works)

W/S

Code (PAP)	Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Project)	
					Advertisement/ Posting of Bids IB/REI	Submission/ Opening of Bids Award	Contract Signing		Total	MOOE	CO		
23AH0056	Construction (Completion) of Multi-Purpose Building, Barangay Bacayao Sur, Dagupan City, Pangasinan	DPWH 2nd DEO Pangasinan	Yes	Competitive Bidding	11-Nov-22	02-Dec-22	30-Jan-23	16-Feb-23	GoP	2,970,000.00	0.00		Construction of Multi-Purpose Building
23AH0057	Construction (Completion) of Multi-Purpose Building, Barangay Bonuan Binloc, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	Yes	Competitive Bidding	24-Nov-22	15-Dec-22	30-Jan-23	16-Feb-23	GoP	1,980,000.00	0.00		Construction of Multi-Purpose Building
23AH0060	Construction of Multi-Purpose Building (Covered Court) at Barangay Pantat, Dagupan City, Pangasinan	DPWH 2nd DEO Pangasinan	No	Competitive Bidding	02-Feb-23	28-Mar-23	31-Mar-23	12-Apr-23	GoP	4,950,000.00	0.00		Construction of Multi-Purpose Building
23AH0061	Construction of Multi-Purpose Building (Covered Court) at San Jacinto National High School, San Jacinto, Pangasinan	DPWH 2nd DEO Pangasinan	Yes	Competitive Bidding	04-Nov-22	22-Mar-23	31-Mar-23	12-Apr-23	GoP	4,950,000.00	0.00		Construction of Multi-Purpose Building
23AH0062	Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Pangasinan-La Union Inter-Provl Rd - K0379 + 229 - K0379 + 582, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	No	Competitive Bidding	26-Jan-23	14-Feb-23	20-Feb-23	09-Mar-23	GoP	13,336,820.00	0.00		Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road
23AH0063	Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Pangasinan-La Union Inter-Provl Rd - K0394 + 492 - K0394 + 591, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	No	Competitive Bidding	20-Jan-23	09-Feb-23	20-Feb-23	09-Mar-23	GoP	14,700,000.00	0.00		Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road
23AH0064	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along Urdaneta-Jal-Lingayen Rd via Zambales - K0375 + 153 - K0375 + 706, Dagupan City, Pangasinan	DPWH 2nd DEO Pangasinan	No	Competitive Bidding	13-Jan-23	02-Feb-23	20-Feb-23	09-Mar-23	GoP	14,700,000.00	0.00		Construction of Drainage Structure
23AH0069	Construction of Riverbank Protection, Brgy. Pugao, Manaoag, Pangasinan	DPWH 2nd DEO Pangasinan	No	Competitive Bidding	10-Feb-23	02-Mar-23	10-Mar-23	17-Mar-23	GoP	29,400,000.00	0.00		Construction of Flood Mitigation Structure
23AH0070	Construction of Riverbank Protection, Brgy. Lilemaan, Manaoag, Pangasinan	DPWH 2nd DEO Pangasinan	No	Competitive Bidding	04-Apr-23	24-Apr-23	12-May-23	27-Apr-23	GoP	49,000,000.00	0.00		Construction of Flood Mitigation Structure
23AH0071	Construction of Riverbank Protection, Partial River, Dagupan City, Pangasinan	DPWH 2nd DEO Pangasinan	No	Competitive Bidding	04-Apr-23	24-Apr-23	12-May-23	27-Apr-23	GoP	49,000,000.00	0.00		Construction of Flood Mitigation Structure
23AH0072	Construction of Riverbank Protection Sinucalan River, Brgy. Lasip Grande, Dagupan City, Pangasinan	DPWH 2nd DEO Pangasinan	No	Competitive Bidding	25-Apr-23	15-May-23	22-May-23	24-May-23	GoP	49,000,000.00	0.00		Construction of Flood Mitigation Structure
23AH0073	Construction of Riverbank Protection, Brgy. Pobacion, Manaoag, Pangasinan	DPWH 2nd DEO Pangasinan	No	Competitive Bidding	04-Apr-23	24-Apr-23	12-May-23	27-Apr-23	GoP	19,600,000.00	0.00		Construction of Flood Mitigation Structure
23AH0074	Construction of Riverbank Protection, Brgy. Ocran East, Manaoag, Pangasinan	DPWH 2nd DEO Pangasinan	No	Competitive Bidding	04-Apr-23	24-Apr-23	12-May-23	27-Apr-23	GoP	19,600,000.00	0.00		Construction of Flood Mitigation Structure
23AH0075	Construction of Riverbank Protection, Brgy. Lipit Sur, Manaoag, Pangasinan	DPWH 2nd DEO Pangasinan	No	Competitive Bidding	04-Apr-23	24-Apr-23	12-May-23	27-Apr-23	GoP	29,400,000.00	0.00		Construction of Flood Mitigation Structure
23AH0076	Construction of Riverbank Protection, Brgy. Lipit Norte, Manaoag, Pangasinan	DPWH 2nd DEO Pangasinan	No	Competitive Bidding	04-Apr-23	24-Apr-23	12-May-23	27-Apr-23	GoP	29,400,000.00	0.00		Construction of Flood Mitigation Structure
23AH0077	Construction of Riverbank Protection, Brgy. Embarcadero, Mangaldan, Pangasinan	DPWH 2nd DEO Pangasinan	No	Competitive Bidding	04-Apr-23	24-Apr-23	12-May-23	27-Apr-23	GoP	26,937,260.00	0.00		Construction of Flood Mitigation Structure
23AH0083	Construction of Road, Brgy. Angio, San Fabian, Pangasinan	DPWH 2nd DEO Pangasinan	No	Competitive Bidding	13-Jan-23	23-Feb-23	17-Mar-23	03-Apr-23	GoP	4,950,000.00	0.00		Construction of Concrete Road
23AH0084	Construction of road in Barangay Palapad, San Fabian, Pangasinan	DPWH 2nd DEO Pangasinan	No	Competitive Bidding	16-Jan-23	23-Feb-23	17-Mar-23	03-Apr-23	GoP	4,950,000.00	0.00		Construction of Concrete Road
23AH0085	Rehabilitation of roads from Barangay Cabanaran to Sta. Ines Road, Manaoag, Pangasinan	DPWH 2nd DEO Pangasinan	No	Competitive Bidding	20-Jan-23	09-Feb-23	17-Mar-23	03-Apr-23	GoP	4,950,000.00	0.00		Rehabilitation of Road
23AH0086	Improvement of Judge Jose De Venecia Road Extension, Dagupan City, Pangasinan	DPWH 2nd DEO Pangasinan	No	Competitive Bidding	19-Jan-23	21-Jun-23	26-Jun-23	29-Jun-23	GoP	21,780,000.00	0.00		Improvement of Road
23AH0088	Construction of Slope Protection at Brgy. Sto. Tomas, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	No	Competitive Bidding	16-Jan-23	06-Feb-23	17-Mar-23	03-Apr-23	GoP	2,970,000.00	0.00		Construction of Flood Mitigation Structure
23AH0089	Construction for the completion of Multi-purpose Bldg. (Covered Court) at Brgy. Baling, Mangaldan, Pangasinan	DPWH 2nd DEO Pangasinan	No	Competitive Bidding	27-Apr-23	17-May-23	23-May-23	29-May-23	GoP	4,950,000.00	0.00		Construction of Multi-Purpose Building

DPWH PANGASINAN 2ND DEO Updated Annual Procurement Plan for FY 2023 (Civil Works)

WSA

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
23AH0090	Construction of Multi-purpose Bldg (Barangay Hall) at Brgy. Matulong, Manaog, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	23-Mar-23	12-Apr-23	18-Apr-23	27-Apr-23	GOP	4,975,000.00	0.00		Construction of Multi-Purpose Building	
23AH0092	Construction of Multi-purpose Bldg at Mangaldan National High School, Mangaldan, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	28-Apr-23	18-May-23	24-May-23	29-May-23	GOP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building	
23AH0083	Construction of Multi-purpose Bldg at Brgy. Bonaon Boquig, Bonaon Boquig, Dagupan City, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	24-Mar-23	13-Apr-23	18-Apr-23	27-Apr-23	GOP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building	
23AH0094	Construction (Completion) of Multipurpose Building Covered Court at Brgy Bateng, Mangaldan, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	13-Jan-23	02-Feb-23	28-Mar-23	12-Apr-23	GOP	1,980,000.00	0.00	1,980,000.00	Construction of Multi-Purpose Building	
23AH0098	Construction of road in Brgy. Basing, Binalley, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	28-Feb-23	21-Mar-23	31-Mar-23	12-Apr-23	GOP	4,950,000.00	0.00	4,950,000.00	Construction of Concrete Road	
23AH0099	Construction of Multi-Purpose Building, Brgy. Bonaon Boquig, Dagupan City, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	30-May-23	27-Jun-23	30-Jun-23	17-Jul-23	GOP	19,800,000.00	0.00	19,800,000.00	Construction of Multi-Purpose Building	
23AH0101	Strategic Public Buildings/ Facilities-Rehabilitation of Road in Brgy. San Isidro Norte, Binalley, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	28-Feb-23	03-Apr-23	14-Apr-23	24-Apr-23	GOP	24,166,800.00	0.00	24,166,800.00	Rehabilitation of Road	
23AH0102	Rehabilitation of Road in Brgy. Calococan Norte, Binalley, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	16-Jan-23	06-Feb-23	17-Mar-23	08-Apr-23	GOP	18,722,900.00	0.00	18,722,900.00	Rehabilitation of Road	
23AH0103	Rehabilitation of Road, Brgy. Gayaman, Binalley, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	28-Feb-23	21-Mar-23	31-Mar-23	12-Apr-23	GOP	41,993,980.00	0.00	41,993,980.00	Rehabilitation of Road	
23AH0104	SIPAG - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Brgy. Naguilayan, Binalley, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	28-Feb-23	29-Mar-23	14-Apr-23	12-Apr-23	GOP	9,800,000.00	0.00	9,800,000.00	Construction of Concrete Road	
23AH0105	Concreteing of Brgy. Licsi - Brgy. Tebuel FMR, Brgy. Licsi and Brgy. Tebuel Manaog, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	17-Feb-23	10-Mar-23	31-Mar-23	12-Apr-23	GOP	12,437,500.00	0.00	12,437,500.00	Construction of Concrete Road	
23AH0107	Concreteing of Brgy. Nibaliw Navarte FMR, Brgy. Nibaliw Navarte, San Fabian, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	23-Feb-23	11-Apr-23	18-Apr-23	05-May-23	GOP	4,975,000.00	0.00	4,975,000.00	Construction of Concrete Road	
23AH0109	Concreteing of Brgy. Uyong Kiangit FMR, Brgy. Uyong, Labrador, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	19-Apr-23	15-May-23	22-May-23	29-May-23	GOP	5,970,000.00	0.00	5,970,000.00	Construction of Concrete Road	
23AH0110	Concreteing of Brgy. Pobacion FMR, Brgy. Pobacion, Labrador, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	19-Apr-23	15-May-23	22-May-23	29-May-23	GOP	5,970,000.00	0.00	5,970,000.00	Construction of Concrete Road	
23AH0111	Concreteing of Brgy. Dulag FMR, Brgy. Dulag, Binalley, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	19-Apr-23	15-May-23	22-May-23	29-May-23	GOP	2,985,000.00	0.00	2,985,000.00	Construction of Concrete Road	
23AH0112	Concreteing of Brgy. Dorongan Ketaket FMR, Brgy. Dorongan Ketaket, Mangatarem, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	19-Apr-23	15-May-23	22-May-23	29-May-23	GOP	5,472,500.00	0.00	5,472,500.00	Construction of Concrete Road	
23AH0119	BIP - Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Labrador Multi-Purpose Building (Municipal Hall), Barangay Pobacion, Labrador, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	05-Apr-23	25-Apr-23	28-Apr-23	12-May-23	GOP	4,950,000.00	0.00	4,950,000.00	Construction of Bridge	
23AH0122	Labrador Multi-Purpose Building (Municipal Hall), Barangay Pobacion, Labrador, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	28-Mar-23	19-Apr-23	27-Apr-23	12-May-23	GOP	17,820,000.00	0.00	17,820,000.00	Construction of Multi-Purpose Building	
23AH0135	Emergency Repair Damaged Slope Protection along Pangasinan - La Union Inter-Provincial Road, Cayanga Bridge, K0391+195 (Phase I), San Fabian, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	27-Feb-23	20-Mar-23	28-Mar-23	12-Apr-23	GOP	2,500,000.00	0.00	2,500,000.00	Repair of Slope Protection	
23AH0138 (republished)	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector System, 4th Legislative District of Pangasinan	DPWH Pangasinan	No	Competitive Bidding	04-Apr-23	24-Apr-23	28-Apr-23	05-May-23	GOP	2,316,000.00	0.00	2,316,000.00	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector System	
23AH0139	Repair/Maintenance of Drainage Structure along Sta. Barbara-Mangaldan Road, K0208+600 - K0208+800 B/S (with exception), Mangaldan, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	10-Mar-23	30-Mar-23	31-Mar-23	12-Apr-23	GOP	3,000,000.00	0.00	3,000,000.00	Repair/Maintenance of Drainage Structure	

DPWH PANGASINAN 2ND DEO Updated Annual Procurement Plan for FY 2023 (Civil Works)

WSA

Code (PAP)	Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
23AH0140	Cluster No. II: 1. Convergence and Special Support Program - TRP - Brgy. Cabatuan 2nd-Brgy. Cacaothen, Mangatarem, Pangasinan; 2. Basic Infrastructure Program - Construction of road from Brgy. Dorogan Valerio to Barangay CBN, Mangatarem, Pangasinan; 3. Basic Infrastructure Program - Construction of Road in Brgy. Dorogan Valerio to Brgy. CBN, Mangatarem, Pangasinan (Phase II)	DPWH Pangasinan 2nd DEO	No	Competitive Bidding	04-Apr-23	24-Apr-23	29-May-23	27-Apr-23	29-May-23	GOP	14,800,000.00	0.00		Construction of Concrete Road
23AH0141	Concreting of Bocdoc West to Sitio Umangan, Brgy. Tampac FMR, Bocdoc West and Brgy. Tampac, Aguilan, Pangasinan	DPWH Pangasinan 2nd DEO	No	Competitive Bidding	19-Apr-23	15-May-23	22-May-23	29-May-23	29-May-23	GOP	12,935,000.00	0.00		Construction of Concrete Road
23AH0142	Concreting of Brgy. Cavimessan FMR, Brgy. Cavimessan, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	No	Competitive Bidding	19-Apr-23	15-May-23	22-May-23	29-May-23	29-May-23	GOP	3,980,000.00	0.00		Construction of Concrete Road
23AH0143	Cluster No. IV: 1. Convergence and Special Support Program - RCLT II - Construction/Improvement of Access Road leading to Maniboc-Pangapisan North Road Connecting Alvaes St. (Provincial road) and Maramba Blvd. (National road) in support to Bagoang Industry, Lingayen, Pangasinan; 2. Basic Infrastructure Program - Construction of Road, Poblation, Labrador, Pangasinan; 3. Basic Infrastructure Program - Construction of Road, Poblation, Labrador, Pangasinan	DPWH Pangasinan 2nd DEO	No	Competitive Bidding	25-Apr-23	15-May-23	22-May-23	29-May-23	29-May-23	GOP	14,800,000.00	0.00		Construction of Concrete Road
23AH0144	Cluster No. V - BASIC INFRASTRUCTURE PROGRAM: 1. Construction of Multi-Purpose Building, Barangay Poblation, Labrador, Pangasinan; 2. Construction of Multi-Purpose Building (Covered Court), Barangay Maniboc, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	No	Competitive Bidding	04-Apr-23	24-Apr-23	27-Apr-23	12-May-23	12-May-23	GOP	19,800,000.00	0.00		Construction of Multi-Purpose Building
23AH0145	Cluster No. VI - BASIC INFRASTRUCTURE PROGRAM - 1. Rehabilitation of Multi-Purpose Building (Municipal Hall), Barangay Poblation, Aguilan, Pangasinan; 2. Rehabilitation/Completion of Aguilan Multi-Purpose Building (Municipal Hall), Poblation, Aguilan, Pangasinan	DPWH Pangasinan 2nd DEO	No	Competitive Bidding	04-Apr-23	24-Apr-23	27-Apr-23	12-May-23	12-May-23	GOP	9,900,000.00	0.00		Construction of Multi-Purpose Building
23AH0146	Cluster No. VII - BASIC INFRASTRUCTURE PROGRAM - 1. Construction of Multi-Purpose Building, Mangatarem, Pangasinan; 2. Construction of Multi-Purpose Building (Gym), Mangatarem, Pangasinan; 3. Construction of Multi-Purpose Building (Covered Court), Torre-2nd, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	No	Competitive Bidding	04-Apr-23	24-Apr-23	27-Apr-23	12-May-23	12-May-23	GOP	28,264,500.00	0.00		Construction of Multi-Purpose Building
23AH0147	Cluster No. II - Repair/Rehabilitation and Construction of Farm-to-Market Roads in Designated Key Productions Areas: 1. Concreting of Sitio Tablon, Brgy. Bolocan FMR, Brgy. Bolocan, Pangasinan; 2. Concreting of Sitio Barawas, Brgy. Binayang FMR, Brgy. Binayang FMR, Brgy. Anonang and Brgy. Binayang, Pangasinan	DPWH Pangasinan 2nd DEO	No	Competitive Bidding	25-Apr-23	13-Jun-23	26-Jun-23	29-Jun-23	29-Jun-23	GOP	24,875,000.00	0.00		Construction of Concrete Road
23AH0148	Cluster No. III - Repair/Rehabilitation and Construction of Farm-to-Market Roads in Designated Key Productions Areas: 1. Concreting of Brgy. Alitaya FMR, Brgy. Alitaya, Mangatarem, Pangasinan; 2. Concreting of Brgy. Cabanaban FMR, Brgy. Cabanaban, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	No	Competitive Bidding	29-Apr-23	15-May-23	22-May-23	29-May-23	29-May-23	GOP	29,850,000.00	0.00		Construction of Concrete Road
23AH0149	Provision of Tree Cutting along Pangasinan-Zambales Road, a. Brgy. Mahindong and Poblation, Birmaley, B. Brgy. Tonton, Poblation, Domalandan Centre, Domalandan East, Domalandan West, Balococ, Quibao and Baay, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	No	Competitive Bidding	10-May-23	30-May-23	31-May-23	16-Jun-23	16-Jun-23	GOP	2,568,200.00	0.00		Tree Cutting Activity
23AH0151	Construction of Modified Standard One (1) Storey, Five (5) Classroom School Building at Labney Elementary School, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	No	Competitive Bidding	16-May-23	26-Jun-23	29-Jun-23	14-Jul-23	14-Jul-23	GOP	10,639,890.73	0.00		Construction of School Building
23AH0152	Construction of Modified Standard One (1) Storey, Four (4) Classroom School Building at Macayug Elementary School, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	No	Competitive Bidding	16-May-23	22-Jun-23	29-Jun-23	14-Jul-23	14-Jul-23	GOP	8,612,440.58	0.00		Construction of School Building
23AH0153	Construction of Modified Standard Two (2) Storey, Ten (10) Classroom School Building at Dagupan City National High School, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	No	Competitive Bidding	18-May-23	13-Jun-23	26-Jun-23	29-Jun-23	29-Jun-23	GOP	30,000,000.00	0.00		Construction of School Building
23AH0154	Construction of Modified Standard Three (3) Storey, Six (6) Classroom School Building at Salapang National High School (Phase 1), Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	No	Competitive Bidding	18-May-23	13-Jun-23	26-Jun-23	29-Jun-23	29-Jun-23	GOP	8,612,440.58	0.00		Construction of School Building
23AH0025	Widening of Permanent Bridge, Dumoloc Br. (B00682LZ) along Pangasinan-Tarlac Rd (Phase II)	DPWH Pangasinan 2nd DEO	No	Competitive Bidding	18-Jul-23	09-Aug-23	17-Aug-23	29-Aug-23	29-Aug-23	GOP	32,060,700.00	0.00		Widening of Bridge
23AH0059	Construction (Completion) of Multi-Purpose Building, Barangay Poblation, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	No	Competitive Bidding	03-Feb-23	25-Aug-23	30-Aug-23	05-Sep-23	05-Sep-23	GOP	2,970,000.00	0.00		Construction of Multi-Purpose Building

DPWH PANGASINAN 2ND DEO Updated Annual Procurement Plan for FY 2023 (Civil Works)

WSA

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
23AH0082	Construction (Concreting) of Road, Brgy. Calocan Norte, Binalaey, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	30-Jun-23	20-Jul-23	28-Jul-23	14-Aug-23	GOP	9,900,000.00	9,900,000.00	0.00	9,900,000.00	Construction of Concrete Road
23AH0091	Construction of Multi-purpose Bldg (Covered Court), at Brgy. Pobacion, Mangaldan, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	05-Sep-23	25-Sep-23	29-Sep-23	16-Oct-23	GOP	9,900,000.00	9,900,000.00	0.00	9,900,000.00	Construction of Multi-Purpose Building
23AH0096	Construction of Multi-Purpose Building (Tourist Rest Area at Manaoag Church), Brgy. Pobacion, Manaoag, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	13-Feb-23	26-Jul-23	28-Jul-23	14-Aug-23	GOP	9,900,000.00	9,900,000.00	0.00	9,900,000.00	Construction of Multi-Purpose Building
23AH0097	Construction of Multi-Purpose Building (City Pavilion), Brgy. Bonuan, Dagupan, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	27-Jun-23	24-Jul-23	28-Jul-23	14-Aug-23	GOP	19,800,000.00	19,800,000.00	0.00	19,800,000.00	Construction of Multi-Purpose Building
23AH0100	Construction of Multi-Purpose Building (Center for Cancer Patients), Region 1 Medical Center, Dagupan City, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	09-Aug-23	29-Aug-23	07-Sep-23	20-Sep-23	GOP	49,500,000.00	49,500,000.00	0.00	49,500,000.00	Construction of Multi-Purpose Building
23AH0157	Construction of Modified Standard Three (3) Storey, Six (6) Classroom School Building at Agulilar Integrated School, Agulilar, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	07-Jun-23	19-Sep-23	25-Sep-23	12-Oct-23	GOP	19,000,000.00	19,000,000.00	0.00	19,000,000.00	Construction of School Building
23AH0158	Construction of Modified Standard Two (2) Storey, Four (4) Classroom School Building at Kadaplat Elementary School, Labrador, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	07-Jun-23	09-Nov-23	23-Nov-23	07-Dec-23	GOP	11,000,000.00	11,000,000.00	0.00	11,000,000.00	Construction of School Building
23AH0160	Repair/ Maintenance of DPWH Building (Men's Public CR, Finance Office, Cashier Office, ADE CR, DE Kitchen, DE Dining Area and Main Office Front Design) Alvear St., Lingayen, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	29-Jun-23	29-Jul-23	24-Jul-23	28-Jul-23	GOP	3,485,000.00	3,485,000.00	0.00	3,485,000.00	Repair/Maintenance of Building
23AH0161	Repair/Maintenance of Reinforced Concrete Pipe along Carmen Junction, Bayambang - Marat Road, K0218+547 - K0218+870 R/S, Binalaey, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	05-Jul-23	26-Jul-23	28-Jul-23	04-Aug-23	GOP	1,700,000.00	1,700,000.00	0.00	1,700,000.00	Repair/Maintenance of Reinforced Concrete Pipe
23AH0162	Cluster No. 1 – Convergence and Special Support Program – Construction/Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors Water Supply System; 1. Construction of Solar Water System in the Municipality of Mangaldan, Pangasinan; 2. Construction of Solar Water System in the Municipality of San Jacinto, Pangasinan; 3. Construction of Solar Water System in the Municipality of San Fabian, Pangasinan; 4. Construction of Solar Water System in the Municipality of Manaoag, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	02-Aug-23	22-Aug-23	30-Aug-23	11-Sep-23	GOP	39,200,000.00	39,200,000.00	0.00	39,200,000.00	Construction of Solar Water System
23AH0163	Act. No. 656-Bridge Repairing: Repairing of Steel Member of Bridge component for protection against erosion at Urdaneta Jct'n-Dagupan-Lingayen Road (via Zambeles B00686LZ Quince Bridge and Urdaneta Jct'n-Dagupan-Lingayen Road (via Perez Blvd) B00689LZ Magsaysay Bridge, Dagupan City, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	01-Sep-23	21-Sep-23	26-Sep-23	03-Oct-23	GOP	2,000,000.00	2,000,000.00	0.00	2,000,000.00	Bridge Repairing
23AH0164	Construction of Four (4) Storey, Eight (8) Classroom School Building at Alejandro V. Frías Elementary School, Basista, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	13-Sep-23	17-Nov-23	29-Nov-23	14-Dec-23	GOP	28,084,963.60	28,084,963.60	0.00	28,084,963.60	Construction of School Building
23AH0165	Cluster No. 1 – Convergence and Special Support Program – Construction/Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Supply System; 1. Construction of Solar Water System, Barangay Hacienda, Bugallon, Pangasinan; 2. Construction of Solar Water System, Barangay Guest, Bugallon, Pangasinan; 3. Construction of Solar Water System, Sarangay Malabobo, Mangatarem, Pangasinan; 4. Construction of Solar Water System, Sarangay Tobuan, Labrador, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	26-Sep-23	16-Oct-23	25-Oct-23	10-Nov-23	GOP	39,200,000.00	39,200,000.00	0.00	39,200,000.00	Construction of Solar Water System
23AH0175	Completion of Multi-Purpose Building Bikers Den Brgy. Lobong, San Jacinto, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	10-Oct-23	31-Oct-23	29-Nov-23	29-Nov-23	GOP	2,895,000.00	2,895,000.00	0.00	2,895,000.00	Construction of Multi-Purpose Building
23AH0176	Preventive Maintenance (Asphalt Overlay) at Bonuan Binloc, Dagupan City, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	10-Oct-23	31-Oct-23	29-Nov-23	29-Nov-23	GOP	4,825,000.00	4,825,000.00	0.00	4,825,000.00	Preventive Maintenance: Asphalt Overlay
23AH0177	Construction of Road and Drainage, Brgy. Cairray, Dagupan City, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	13-Oct-23	03-Nov-23	21-Nov-23	29-Nov-23	GOP	4,825,000.00	4,825,000.00	0.00	4,825,000.00	Construction of Road and Drainage
23AH0179	Construction (Completion) of Multi-Purpose Building at Brgy. Pugaro, Dagupan City, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	10-Oct-23	31-Oct-23	20-Nov-23	29-Nov-23	GOP	3,860,000.00	3,860,000.00	0.00	3,860,000.00	Construction of Multi-Purpose Building
23AH0180	Construction of Road at Brgy. Tapnac, Dagupan City, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	13-Oct-23	03-Nov-23	21-Nov-23	29-Nov-23	GOP	4,825,000.00	4,825,000.00	0.00	4,825,000.00	Construction of Concrete Road

DPWH PANGASINAN 2ND DEO Updated Annual Procurement Plan for FY 2023 (Civil Works)

WSA

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity							Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertising/Posting of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO					
23AH0181	Construction of Road at Brgy. Anonang, San Fabian, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	13-Oct-23	03-Nov-23	21-Nov-23	29-Nov-23	GOP	4,825,000.00	4,825,000.00	0.00			Construction of Concrete Road	
23AH0184	Repair of Three (3) Storey, Nine (9) Classroom School Building at Gen. Gregorio Del Pilar Elementary School, Dagupan City, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	28-Sep-23	24-Nov-23	27-Dec-23	08-Jan-24	GOP	4,825,000.00	4,825,000.00	0.00			Repair of School Building	
23AH0185	Repair of Four (4) Storey, Twenty (20) Classroom School Building at Bonuan Bequig National High School, Dagupan City, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	28-Sep-23	24-Nov-23	27-Dec-23	09-Jan-24	GOP	12,545,000.00	12,545,000.00	0.00			Repair of School Building	
23AH0186	Repair of Four (4) Storey, Twenty Four (24) Classroom PACCOR Building at Dagupan City National High School, Dagupan City, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	28-Sep-23	24-Nov-23	27-Dec-23	09-Jan-24	GOP	19,300,000.00	19,300,000.00	0.00			Repair of School Building	
23AH0188	Repair of Two (2) units Three (3) Storey, Nine (9) Classroom School Building at Federico Ceralde Integrated School, Dagupan City, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	04-Oct-23	24-Nov-23	27-Dec-23	09-Jan-24	GOP	14,475,000.00	14,475,000.00	0.00			Repair of School Building	
23AH0189	Repair of Three (3) Storey, Nine (9) Classroom School Building at Pangasinan National High School, Lingayen, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	03-Oct-23	27-Nov-23	27-Dec-23	09-Jan-24	GOP	4,825,000.00	4,825,000.00	0.00			Repair of School Building	
23AH0190	Repair of Four (4) Storey, Twelve (12) Classroom School Building at Pangasinan National High School, Lingayen, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	03-Oct-23	27-Nov-23	27-Dec-23	09-Jan-24	GOP	14,475,000.00	14,475,000.00	0.00			Repair of School Building	
23AH0191	Construction of Multi-Purpose Building (Lopez, Mangalaren), Brgy. Lopez, Norte	DPWH Pangasinan	No	Competitive Bidding	27-Oct-23	13-Dec-23	22-Dec-23	05-Jan-24	GOP	4,825,000.00	4,825,000.00	0.00			Construction of Multi-Purpose Building	
23AH0192	Construction of Multi-Purpose Building (Calumbuyan, Mangalaren), Brgy. Calumbuyan	DPWH Pangasinan	No	Competitive Bidding	27-Oct-23	13-Dec-23	22-Dec-23	05-Jan-24	GOP	4,825,000.00	4,825,000.00	0.00			Construction of Multi-Purpose Building	
23AH0193	Construction of Covered Court (Baracbac, Mangalaren), Brgy. Lawak-Langka	DPWH Pangasinan	No	Competitive Bidding	19-Oct-23	15-Nov-23	28-Nov-23	14-Dec-23	GOP	4,825,000.00	4,825,000.00	0.00			Construction of Multi-Purpose Building	
23AH0195	Construction of Covered Court (Baracbac, Mangalaren), Brgy. Baracbac	DPWH Pangasinan	No	Competitive Bidding	27-Oct-23	22-Dec-23	29-Dec-23	15-Jan-24	GOP	4,825,000.00	4,825,000.00	0.00			Construction of Multi-Purpose Building	
23AH0196	Construction of Multi-Purpose Gym (Pobacion, Labrador), Brgy. Pobacion	DPWH Pangasinan	No	Competitive Bidding	19-Oct-23	15-Nov-23	28-Nov-23	14-Dec-23	GOP	3,860,000.00	3,860,000.00	0.00			Construction of Multi-Purpose Building	
23AH0197	Construction of Multi-Purpose Building (Aguilar), Brgy. Pobacion, Aguilar, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	19-Oct-23	28-Dec-23	29-Dec-23	15-Jan-24	GOP	2,895,000.00	2,895,000.00	0.00			Construction of Multi-Purpose Building	
23AH0198	Construction of Multi-Purpose Building (Cabeladan, Basista), Brgy. Cabeladan	DPWH Pangasinan	No	Competitive Bidding	27-Oct-23	13-Dec-23	22-Dec-23	05-Jan-24	GOP	4,825,000.00	4,825,000.00	0.00			Construction of Multi-Purpose Building	
23AH0126	Construction of Multi-Purpose Building (Sanguntiang Bayan Building), Pobacion, Lingayen Pangasinan	DPWH Pangasinan	No	Competitive Bidding	25-Jul-23	05-Dec-23	22-Dec-23	05-Jan-24	GOP	9,900,000.00	9,900,000.00	0.00			Construction of Multi-Purpose Building	
23AH0134	Construction of Level II Water Supply System at Barangay Pangapisan North, Lingayen, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	21-Nov-23	12-Nov-23	22-Dec-23	05-Jan-24	GOP	9,900,000.00	9,900,000.00	0.00			Construction of Water Supply System	
23AH0199	Construction of Multi-Purpose Building (Lingayen) Brgy. Lingayen	DPWH Pangasinan	No	Competitive Bidding	19-Oct-23	08-Dec-23	20-Dec-23	05-Jan-24	GOP	9,650,000.00	9,650,000.00	0.00			Construction of Multi-Purpose Building	
23AH0167	Construction (Completion) of Multi-Purpose Building (Covered Court) at Brgy. Sta. Maria, San Jacinto, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	29-Sep-23	20-Oct-23	N/A	N/A	GOP	3,377,500.00	3,377,500.00	0.00			Not yet awarded: awaiting release of Augmentation Fund 2023	
23AH0168	Construction (Completion) Multi-Purpose Building (Day Care Center) at Brgy. Sta. Cruz, San Jacinto, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	31-Oct-23	28-Nov-23	N/A	N/A	GOP	3,377,500.00	3,377,500.00	0.00			Not yet awarded: awaiting release of Augmentation Fund 2023	
23AH0169	Construction (Completion) Multi-Purpose Building (Health Center) at Brgy. David, Mangalidan, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	31-Oct-23	28-Nov-23	N/A	N/A	GOP	4,825,000.00	4,825,000.00	0.00			Not yet awarded: awaiting release of Augmentation Fund 2023	
23AH0170	Construction (Completion) of Multi-Purpose Building, Brgy. Amasabins, Mangalidan, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	29-Sep-23	20-Oct-23	N/A	N/A	GOP	1,930,000.00	1,930,000.00	0.00			Not yet awarded: awaiting release of Augmentation Fund 2023	

DPWH PANGASINAN 2ND DEO Updated Annual Procurement Plan for FY 2023 (Civil Works)

WSA

Code (PAP)	Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity	Source of Funds	Total	MOOE	CO	Remarks
23AH0172	Construction of Multi-Purpose Building (Covered Court) at San Jacinto National High School, San Jacinto, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	20-Oct-23	10-Nov-23	N/A		4,825,000.00	Not yet awarded: awaiting release of Augmentation Fund 2023
23AH0173	Construction (Completion) of Multi-Purpose Building (Covered Court) at Brgy. Bucao, Manaoag, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	13-Oct-23	03-Nov-23	N/A		4,825,000.00	Not yet awarded: awaiting release of Augmentation Fund 2023
23AH0174	Construction (Completion) of Multi-Purpose Building (Covered Court) at Brgy. Parian, Manaoag, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	10-Oct-23	31-Oct-23	N/A		1,930,000.00	Not yet awarded: awaiting release of Augmentation Fund 2023
23AH0178	Construction of Road and Drainage, Brgy. Lomboy, Dagupan City, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	20-Oct-23	10-Nov-23	N/A		4,825,000.00	Not yet awarded: awaiting release of Augmentation Fund 2023
23AH0182	Construction of Road and Drainage, Brgy. Embarcadero, Mangaldan, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	20-Oct-23	10-Nov-23	N/A		4,825,000.00	Not yet awarded: awaiting release of Augmentation Fund 2023
23AH0183	Construction of Bridge at Brgy. Lipt Sur, Manaoag, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	20-Oct-23	10-Nov-23	N/A		4,825,000.00	Not yet awarded: awaiting release of Augmentation Fund 2023
23AH0197	Repair of Three (3) Storey, Six (6) Classroom School Building at Salapingao National High School, Dagupan City, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	06-Oct-23	N/A	N/A		1,580,000.00	Postponed indefinitely
23AH0200	Asset Preservation – Preventive Maintenance along Lingayen-Labrador Div. Road, K033+086 – K0364+500, K0365+500 – K0366+350, Lingayen and Labrador Div. Road, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	07-Dec-23	N/A	N/A		29,400,000.00	Postponed indefinitely
23AH0201	Asset Preservation – Preventive Maintenance along Pangasinan-Zambales Road, K0341+841 – K0341+847, K0342+500 – K0343+300, Labrador, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	07-Dec-23	N/A	N/A		29,400,000.00	Postponed indefinitely
23AH0202	Asset Preservation – Preventive Maintenance along Pangasinan-Zambales Road, K0343+300 – K0346+400, Labrador, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	07-Dec-23	N/A	N/A		29,400,000.00	Postponed indefinitely
23AH0203	Asset Preservation – Preventive Maintenance along Pangasinan-Zambales Road, K0345+400 – K0348+000, Labrador, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	07-Dec-23	N/A	N/A		29,400,000.00	Postponed indefinitely
23AH0204	Asset Preservation – Preventive Maintenance along Labrador Diversion Road, K0346+581 – K0346+141 and Pangasinan Zambales Road, K0348+000 – K0349 + 000, Labrador, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	07-Dec-23	N/A	N/A		29,400,000.00	Postponed indefinitely
23AH0205	Asset Preservation – Preventive Maintenance along Pangasinan-Zambales Road, K0351+690 – K0352+550, K0354 + 740 – K0356+000, Bugallon, Pangasinan	DPWH Pangasinan	No	Competitive Bidding	07-Dec-23	N/A	N/A		29,400,000.00	Postponed indefinitely

Submitted by:

VICTORIA G. VISPERRAS
BAC Chairperson

Noted:

EDITA L. MANUEL
District Engineer

MANUEL P. PARAYNO
Head, Procurement Unit


Prepared by:


DPWH PANGASINAN 2ND DEO Updated Annual Procurement Plan for FY 2023 (Goods and Services)


Code (PAP)	Project	PMO/ End-User	is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Award	Contract Signing	Funds	Total	MOOE	CO	(brie description of Project)
23AH0001SVF	Repairs at Pangasinan 2nd DEO Main Building, Lingayen, Pangasinan	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procurement	06-Jan-23	11-Jan-23	19-Jan-23	27-Jan-23	GOP	825,000.00	825,000.00	0.00	Repair/Maintenance of Building
23AH0002SVF	Field Personnel along National Roads within the District	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procurement	17-Feb-23	22-Feb-23	27-Feb-23	28-Feb-23	GOP	172,750.00	172,750.00	0.00	Supply and Delivery
23AH0003SVF	Supply and Delivery of Asphalt Sealant for use in placing Asphalt in cracks and joints of concrete and bituminous pavements along National Roads	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procurement	17-Feb-23	22-Feb-23	27-Feb-23	28-Feb-23	GOP	400,000.00	400,000.00	0.00	Supply and Delivery
23AH0004SVF	Supply and Delivery of Various Tools for the Maintenance of various National Roads within Pangasinan 2nd DEO	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procurement	17-Feb-23	22-Feb-23	27-Feb-23	28-Feb-23	GOP	499,985.00	499,985.00	0.00	Supply and Delivery
23AH0005SVF	Repair/Maintenance of Slope Protection with Parapet Wall along Carmen Junction-Roads within Pangasinan 2nd DEO	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procurement	17-Feb-23	22-Feb-23	27-Feb-23	28-Feb-23	GOP	500,000.00	500,000.00	0.00	Supply and Delivery
23AH0006SVF	Bayambang-Manal Road with exception, K0216+600-K0218+700	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procurement	17-Feb-23	22-Feb-23	27-Feb-23	28-Feb-23	GOP	500,000.00	500,000.00	0.00	Supply and Delivery
23AH0007SVF	Supply and Delivery of various materials for use in the repainting of faded pavement markings within the jurisdiction of Pangasinan II	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procurement	17-Feb-23	22-Feb-23	27-Feb-23	28-Feb-23	GOP	600,000.00	600,000.00	0.00	Supply and Delivery
0008SVF(rep/bis)	Repair/Maintenance of DPWH Building (BAC Office), Aiyar St., Lingayen, Pangasinan	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procurement	20-Apr-23	26-Apr-23	28-Apr-23	12-May-23	GOP	1,000,000.00	1,000,000.00	0.00	Supply and Delivery
23AH0009SVF	Supply, Delivery and Installation of Various Materials for the use of survey benchmark monument along Lingayen-Bimamay Road, 2nd Legislative District of Pangasinan	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procurement	21-Mar-23	27-Mar-23	31-Mar-23	03-Apr-23	GOP	665,000.00	665,000.00	0.00	Supply and Delivery
23AH0010SVF	Calibration and Repair/Maintenance of various Materials Testing Laboratory Apparatus for use in the DPWH-2nd DEO, Lingayen, Pangasinan	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procurement	21-Mar-23	27-Mar-23	31-Mar-23	03-Apr-23	GOP	215,000.00	215,000.00	0.00	Supply and Delivery
23AH0011SVF	Supply and Delivery of Asphalt Cement Pengrade 60/70 (Hot Asphalt) for use in penetration patching to correct potholes and edge break/failure on bituminous pavement along various roadlines of Pangasinan II	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procurement	22-Mar-23	28-Mar-23	31-Mar-23	03-Apr-23	GOP	400,000.00	400,000.00	0.00	Supply and Delivery
23AH0012SVF	Supply & Delivery of : 17.65MT Asphalt Premix for the Repair/Maintenance of alligator cracks and ravelling on bituminous pavements along National Roads within the District	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procurement	22-Mar-23	28-Mar-23	31-Mar-23	03-Apr-23	GOP	1,000,000.00	1,000,000.00	0.00	Supply and Delivery
23AH0013SVF	Repair/Maintenance of Slope Protection along Mangatidan-Manaog-Binalonan Rd, activities within 2nd and 4th Congressional District	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procurement	22-Mar-23	28-Mar-23	31-Mar-23	03-Apr-23	GOP	200,000.00	200,000.00	0.00	Supply and Delivery
23AH0014SVF	Repair/Maintenance of Slope Protection along Mangatidan-Manaog-Binalonan Rd, K0206+609 - K0206+844 RS, San Jacinto, Pangasinan	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procurement	22-Mar-23	28-Mar-23	31-Mar-23	12-Apr-23	GOP	500,000.00	500,000.00	0.00	Supply and Delivery
23AH0015SVF	Supply and Delivery of Emulsified Asphalt Cement Cationic CSS1 for the Repair & Maintenance of Shoving & Compaction, Potholes and Alligator Cracks along National Roads within the District	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procurement	04-Apr-23	12-Apr-23	17-Apr-23	18-Apr-23	GOP	387,488.00	387,488.00	0.00	Supply and Delivery
23AH0016SVF	Supply & Delivery of 650,750cm. Aggregate Base Course for use in Resurfacing Unpaved Shoulder within 2nd Congressional District: a. Pangasinan-Zambales Rd, K0349+100 - K0349+900 (with exception); and b. Lingayen-Bimamay Rd via Quibao, K0363+000 - K0365+000 (with exception)	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procurement	04-Apr-23	12-Apr-23	17-Apr-23	18-Apr-23	GOP	400,000.00	400,000.00	0.00	Supply and Delivery
23AH0017SVF	Repair/Maintenance of Asphalt Pavement along Carmen Junction-Bayambang-Manal Road, K0219+315 - K0219+449, Bimamay, Pangasinan	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procurement	04-Apr-23	12-Apr-23	17-Apr-23	18-Apr-23	GOP	1,000,000.00	1,000,000.00	0.00	Supply and Delivery
23AH0018SVF	Repair/Maintenance of Asphalt Pavement along Pangasinan - Zambales Road, K0341+841 - K0352+300 (with exception) and Labrador Division Road, K0346+031 - K0346+334	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procurement	04-Apr-23	12-Apr-23	17-Apr-23	18-Apr-23	GOP	1,000,000.00	1,000,000.00	0.00	Supply and Delivery
23AH0019SVF	Repair/Replacement of Manhole Cover along Urdaneta Jct. Dapunan - Lingayen Road via Zambales, K0377+700 - K0378+588 with exception	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procurement	04-Apr-23	12-Apr-23	17-Apr-23	18-Apr-23	GOP	400,000.00	400,000.00	0.00	Supply and Delivery
23AH0020SVF	Repair/Maintenance of Reinforced Concrete Pipe Culvert including concrete shoulder along Bimamay Beach Road, K0368+329 - K0368+425	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procurement	11-May-23	18-May-23	24-May-23	29-May-23	GOP	840,000.00	840,000.00	0.00	Supply and Delivery
23AH0021SVF	Supply and Delivery of Fuel for use of various vehicle/equipment at DPWH Pangasinan 2nd DEO, Lingayen, Pangasinan	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procurement	21-Jun-23	26-Jun-23	29-Jun-23	30-Jun-23	GOP	545,570.00	545,570.00	0.00	Supply and Delivery
23GAH00002	Supply and Delivery of Fuel for use of various vehicle/equipment at DPWH Pangasinan 2nd DEO, Lingayen, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	10-May-23	30-May-23	31-May-23	13-Jun-23	GOP	3,000,000.00	3,000,000.00	0.00	Supply and Delivery
23GAH00003	Supply and Delivery of 147.06MT Asphalt Premix and 10 drum Emulsified Asphalt Cationic CSS1 for use in leveling Surface Depressions and replacement of defective bituminous pavements within the jurisdiction of Pangasinan II	Pangasinan 2nd DEO	No	Competitive Bidding	10-May-23	30-May-23	31-May-23	13-Jun-23	GOP	1,500,000.00	1,500,000.00	0.00	Supply and Delivery
23GAH0022SVF	Provision of Tree Cutting along Lingayen-Bimamay Road, a. Brgy. Blec and Lombay, Bimamay, Pangasinan, b. Brgy. Singit-Baay, Matalave and Quibao, Lingayen, Pangasinan	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procurement	11-Jul-23	18-Jul-23	24-Jul-23	27-Jul-23	GOP	1,652,400.00	826,200.00	826,200.00	Supply and Delivery
23AH0023SVF	Supply and Delivery of Coldmix Asphalt for use in the Repair/Maintenance of Preventive Maintenance	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procurement	26-Jul-23	01-Aug-23	04-Aug-23	07-Aug-23	GOP	456,000.00	456,000.00	0.00	Supply and Delivery
23AH0024SVF	Supply and Delivery of Faded Road Markings along National Roads within the 2nd and 4th Congressional District	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procurement	26-Jul-23	01-Aug-23	04-Aug-23	07-Aug-23	GOP	249,625.00	249,625.00	0.00	Supply and Delivery
23AH0025SVF	Repair works and clearing operations along National Roads and Bridges within the District	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procurement	10-Aug-23	17-Aug-23	24-Aug-23	25-Aug-23	GOP	185,000.00	185,000.00	0.00	Supply and Delivery

DPWH PANGASINAN 2ND DEO Updated Annual Procurement Plan for FY 2023 (Goods and Services)

Code (RAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/Posting of Bids	Submission/Notice of Award	Opening of Bids	IB/REI	Contract Signing	Funds	Total	MOOE	CO	(brief description of Project)
23AH0026SVF	Act. 401: Initial Response to Emergencies - Roads: Performing emergency repair works and cleaning operations along National Roads and Bridges within the District	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procure	10-Aug-23	17-Aug-23	24-Aug-23	25-Aug-23	GOP	465,000.00	465,000.00	0.00		Supply and Delivery
23AH0027SVF	Supply and Delivery of various office equipment for use in DPWH Pangasinan 2nd DEO	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procure	07-Sep-23	14-Sep-23	18-Sep-23	19-Sep-23	GOP	498,000.00	498,000.00	0.00		Supply and Delivery
23AH0028SVF	Supply and Installation of Various Equipment Parts for Toyota Hilux Pick Z/P-158 and Z/P-211	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procure	13-Sep-23	21-Sep-23	22-Sep-23	25-Sep-23	GOP	174,000.00	174,000.00	0.00		Supply and Delivery
23AH0029SVF	Supply and Delivery of materials for use in the Repair/Maintenance of various activities along National Roads within the district	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procure	04-Oct-23	10-Oct-23	12-Oct-23	13-Oct-23	GOP	120,000.00	120,000.00	0.00		Supply and Delivery
23AH0030SVF	Repair/Maintenance of Reinforced Concrete Pipe Culvert and Slope Protection along Carmen Junction-Bayambang-Manal Road, K0218+870-K0218+889 (R/S).	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procure	19-Oct-23	25-Oct-23	27-Oct-23	06-Nov-23	GOP	450,000.00	450,000.00	0.00		Supply and Delivery
23AH0031SVF	Repair/Maintenance of DPWH Building (Electrical Post, Wires and Cables), Alvear St., Lingayen, Pangasinan	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procure	19-Oct-23	25-Oct-23	27-Oct-23	06-Nov-23	GOP	1,000,000.00	1,000,000.00	0.00		Supply and Delivery
23AH0032SVF	Repair/Replacement of Drainage Manhole Cover along National Roads within Dagupan City, Pangasinan	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procure	19-Oct-23	25-Oct-23	27-Oct-23	06-Nov-23	GOP	300,000.00	300,000.00	0.00		Supply and Delivery
23AH0033SVF	Supply & Delivery of various office supplies for use in DPWH Pangasinan 2nd DEO	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procure	19-Oct-23	25-Oct-23	27-Oct-23	31-Oct-23	GOP	341,700.00	341,700.00	0.00		Supply and Delivery
23AH0034SVF	Supply & Delivery of various janitorial supplies for use in DPWH Pangasinan 2nd DEO	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procure	19-Oct-23	25-Oct-23	27-Oct-23	31-Oct-23	GOP	225,000.00	225,000.00	0.00		Supply and Delivery
23AH0035SVF	Supply & Installation of Headlight and Bumper for Toyota Hilux (A9K-856, HI-7087) and Trees. The valve and wheel weights for Toyota Hiace (P2C-152, HI-8794)	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procure	19-Oct-23	25-Oct-23	27-Oct-23	31-Oct-23	GOP	165,000.00	165,000.00	0.00		Supply and Delivery
23AH0036SVF	Supply and Delivery of Desktop Computer (Specialized Application Software Use) for use in Planning and Design Section at DPWH Pangasinan 2nd DEO	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procure	23-Nov-23	28-Nov-23	30-Nov-23	01-Dec-23	GOP	450,000.00	450,000.00	0.00		Supply and Delivery
23AH0037SVF	Supply & Delivery of various materials for use in Planning and Design Section at DPWH Pangasinan 2nd DEO	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procure	23-Nov-23	28-Nov-23	30-Nov-23	01-Dec-23	GOP	364,000.00	364,000.00	0.00		Supply and Delivery
23AH0038SVF	Supply & Delivery of Five (5) units Desktop (Application Use), One (1) unit Laptop and Two (2) units UPS for use in DPWH Pangasinan 2nd DEO	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procure	23-Nov-23	28-Nov-23	30-Nov-23	01-Dec-23	GOP	980,000.00	980,000.00	0.00		Supply and Delivery
23AH0039SVF	Repair/Maintenance of Asphalt Pavement along Sta. Barbara – Mangaldan Road, K0207+477 – K0207+634, Mangaldan, Pangasinan	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procure	28-Nov-23	04-Dec-23	07-Dec-23	12-Dec-23	GOP	900,000.00	900,000.00	0.00		Supply and Delivery
23GAH0004	Supply and Delivery of Fuel and other Lubricants for use of various vehicles and equipment at DPWH Pangasinan 2nd DEO, Lingayen, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	14-Nov-23	04-Dec-23	20-Dec-23	27-Dec-23	GOP	3,000,000.00	3,000,000.00	0.00		Supply and Delivery
23AH0040SVF	Supply, Delivery and Installation of various materials for the use of radar level meter along Lingayen-Bimalete Baywalk Road, Lingayen-Bimalete, Pangasinan	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procure	18-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	GOP	559,950.00	559,950.00	0.00		Supply and Delivery
23AH0041SVF	Supply and Delivery of 10 units smartphones for use in geotagging, flood control inventory, Disire and Fcila Application within the District	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procure	18-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	GOP	950,000.00	950,000.00	0.00		Supply and Delivery
23AH0042SVF	Supply, and Delivery of Various Office Furniture for use in DPWH-Pangasinan 2nd DEO	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procure	22-Dec-23	27-Dec-23	28-Dec-23	29-Dec-23	GOP	545,000.00	545,000.00	0.00		Supply and Delivery
23AH0043SVF	Supply and Delivery of Printers and various consumables for use in DPWH Pangasinan 2nd DEO	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procure	22-Dec-23	27-Dec-23	28-Dec-23	29-Dec-23	GOP	500,000.00	500,000.00	0.00		Supply and Delivery
23AH0044SVF	Supply, Reinstallation and Preventive Maintenance of Closed Circuit Television (CCTV) at DPWH Pangasinan 2nd DEO	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procure	22-Dec-23	27-Dec-23	28-Dec-23	29-Dec-23	GOP	320,000.00	320,000.00	0.00		Supply and Delivery
23AH0045SVF	Supply, Repair and Preventive Maintenance of Fuji Copier Machine in Finance Section	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procure	22-Dec-23	27-Dec-23	28-Dec-23	29-Dec-23	GOP	180,000.00	180,000.00	0.00		Supply and Delivery
23AH0046SVF	Supply, Installation and Preventive Maintenance of Toyota Hiace Commuter A91855	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procure	22-Dec-23	27-Dec-23	28-Dec-23	29-Dec-23	GOP	300,000.00	300,000.00	0.00		Supply and Delivery
23AH0047SVF	Supply and Installation of Acrylic Panel for use in citizen charter poster at DPWH Pangasinan 2nd DEO	Pangasinan 2nd DEO	No	NP-53.9 - Small Value Procure	22-Dec-23	27-Dec-23	28-Dec-23	29-Dec-23	GOP	82,400.00	82,400.00	0.00		Supply and Delivery
23GAH0005	Supply and Delivery of Asphalt Premix and various Asphalt Materials for use in the Repair of Premix Patching Bituminous Pavement and Rectification of noted defects and deficiencies within 2nd and 4th Congressional District	Pangasinan 2nd DEO	No	Competitive Bidding	04-Dec-23	N/A	N/A	N/A	GOP	4,000,000.00	4,000,000.00	0.00		Postponed Indefinitely

Noted: 
EDITA L. MANUEL
District Engineer

Submitted by: 
VICTORIA G. VISPERAS
BAC Chairperson

Prepared by: 
MANUEL P. PANYANO
Head, Procurement Unit



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PANGASINAN 2ND DISTRICT ENGINEERING OFFICE
Alvear St., Lingayen, Pangasinan

CERTIFICATION

This is to certify that there are **no procurement activities for Consulting Services** for the **Fiscal Year 2023** in this office.

Given this **24th** day of **January, 2024** at Lingayen, Pangasinan.


EDITA L. MANUEL
District Engineer

RO1.16.5 CRDE/MPP/VGV