

DPWH Cotabato 2nd District Engineering Office Updated Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
310104100613000	23MC0001 Reconstruction to Concrete Pavement along Makilala-Allah Valley Rd- K1614+527 - K1615+713, K1615+798, K1616+695, K1616+872 - K1617+120, Makilala, North Cotabato	DPWH Cotabato 2ND DEO	Yes	Public Bidding	11/09/2022	11/29/2022	01/23/2023	01/25/2023	Regular Agency Fund (01000000)	50,000,000.00	0.00	50,000,000.00	Reconstruction to Concrete Pavement
310108101678000	23MC0002 Construction of Road Slope Protection Structure - Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd - K1682+390 - K1682+490, Arakan, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	01/10/2023	01/30/2023	03/24/2023	03/28/2023	Regular Agency Fund (01000000)	50,000,000.00	0.00	50,000,000.00	Construction of Road Slope Protection Structure
310108101679000	23MC0003 Construction of Road Slope Protection Structure - Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd - K1683+227 - K1683+300, Arakan, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	01/10/2023	01/30/2023	03/24/2023	03/28/2023	Regular Agency Fund (01000000)	50,000,000.00	0.00	50,000,000.00	Construction of Road Slope Protection Structure
310108101680000	23MC0004 Construction of Road Slope Protection Structure - Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd - K1684+320 - K1684+402, Arakan, North Cotabato	DPWH Cotabato 2ND DEO	Yes	Public Bidding	11/23/2022	12/13/2022	02/06/2023	02/08/2023	Regular Agency Fund (01000000)	50,000,000.00	0.00	50,000,000.00	Construction of Road Slope Protection Structure
310109101415000	23MC0005 Construction of Road Slope Protection Structure - Kidapawan-Ilomavis Tourist Rd - K1638+260 - K1638+280, Kidapawan City	DPWH Cotabato 2ND DEO	Yes	Public Bidding	11/16/2022	12/06/2022	01/30/2023	02/01/2023	Regular Agency Fund (01000000)	50,000,000.00	0.00	50,000,000.00	Construction of Road Slope Protection Structure
310109101416000	23MC0006 Construction of Road Slope Protection Structure - Kidapawan-Ilomavis Tourist Rd - K1638+300 - K1638+338, Kidapawan City	DPWH Cotabato 2ND DEO	Yes	Public Bidding	11/29/2022	12/19/2022	02/10/2023	02/14/2023	Regular Agency Fund (01000000)	50,000,000.00	0.00	50,000,000.00	Construction of Road Slope Protection Structure
310201101236000	23MC0008 Road Widening - Primary Roads Davao-Cotabato Rd (Jct Digos-Cotabato Sect) - K1627+446 - K1629+000, Kidapawan City	DPWH Cotabato 2ND DEO	No	Public Bidding	01/24/2023	02/13/2023	04/07/2023	04/11/2023	Regular Agency Fund (01000000)	50,000,000.00	0.00	50,000,000.00	Road Widening

DPWH Cotabato 2nd District Engineering Office Updated Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310202101505000	23MC0009 Road Widening along Paco-Roxas-Arakan Valley Road (Jct Davao-Bukidnon Rd) - K1659+000, K1659+549, K1659+767, K1660+175, Brgy. Malatab, Antipas, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	12/20/2022	01/09/2023	03/03/2023	03/07/2023	Regular Agency Fund (01000000)	30,000,000.00	0.00	30,000,000.00	Road Widening
310202101506000	23MC0010 Road Widening along Paco-Roxas-Arakan Valley Jct. Davao-Bukidnon Road - K1662+749, K1663+000, K1663+127, K1664+257, Pres. Roxas Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	01/11/2023	01/31/2023	03/27/2023	03/29/2023	Regular Agency Fund (01000000)	30,000,000.00	0.00	30,000,000.00	Road Widening
310202101507000	23MC0011 Road Widening along Paco-Roxas-Arakan Valley Jct Davao-Bukidnon Rd - K1665+160, K1665+1004, Arakan, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	01/11/2023	01/31/2023	03/27/2023	03/29/2023	Regular Agency Fund (01000000)	33,551,000.00	0.00	33,551,000.00	Road Widening
310203100749000	23MC0012 Road Widening along Kidapawan-Magpet-Pangao-an Road, - K1626+780, K1627+666, Magpet, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	01/11/2023	01/31/2023	03/27/2023	03/29/2023	Regular Agency Fund (01000000)	25,684,000.00	0.00	25,684,000.00	Road Widening
310205101145000	23MC0013 Construction of Concrete Road - Doroluman - Arakan Pres. Roxas-Kadlinglan Road, Package 1, Pres. Roxas, Cotabato	DPWH Cotabato 2ND DEO	Yes	Public Bidding	11/23/2022	12/13/2022	02/06/2023	02/08/2023	Regular Agency Fund (01000000)	50,000,000.00	0.00	50,000,000.00	Construction of Concrete Road
310211100108000	23MC0014 Paving of Unpaved Roads along Paco-Roxas-Arakan Valley Jct. Davao-Bukidnon Rd. - K1681+948, K1683+288, Arakan, North Cotabato	DPWH Cotabato 2ND DEO	Yes	Public Bidding	11/11/2022	12/01/2022	01/25/2023	01/27/2023	Regular Agency Fund (01000000)	48,708,000.00	0.00	48,708,000.00	Paving of Unpaved Roads
310212100262000	23MC0015 Paving of Unpaved Road along Magpet-Nowa-Doroluman-Greenfield Road - K1646+345, K1646+705, Magpet, Cotabato	DPWH Cotabato 2ND DEO	Yes	Public Bidding	11/09/2022	11/29/2022	01/23/2023	01/25/2023	Regular Agency Fund (01000000)	10,800,000.00	0.00	10,800,000.00	Paving of Unpaved Roads

DPWH Cotabato 2nd District Engineering Office Updated Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310212100263000	23MC0016 Paving of Unpaved Road along Kidapawan-Ilimavls Tourist Road - K1636+440 K1636+513, Kidapawan City, Cotabato	DPWH Cotabato 2ND DEO	Yes	Public Bidding	11/09/2022	11/29/2022	01/23/2023	01/25/2023	Regular Agency Fund (01000000)	2,920,000.00	0.00	2,920,000.00	Paving of Unpaved Roads
310302100454000	23MC0017 Replacement of Bridge (Temporary to Permanent) - Malinan Br. (B00258MN) along Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd, Kidapawan City, Cotabato	DPWH Cotabato 2ND DEO	Yes	Public Bidding	12/07/2022	12/27/2022	02/20/2023	02/22/2023	Regular Agency Fund (01000000)	32,700,000.00	0.00	32,700,000.00	Replacement of Bridge (Temporary to Permanent)
310302100455000	23MC0018 Replacement of Bridge (Temporary to Permanent) - Del Carmen Br. (B00262MN) along Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd, Pres. Roxas, Cotabato	DPWH Cotabato 2ND DEO	Yes	Public Bidding	12/07/2022	12/27/2022	02/20/2023	02/22/2023	Regular Agency Fund (01000000)	38,400,000.00	0.00	38,400,000.00	Replacement of Bridge (Temporary to Permanent)
310304101196000	23MC0019 Rehabilitation/ Major Repair of Permanent Bridge - Kabacan Br. (B00283MN) along Magpet-Nowa-Doroluman-Greenfield Rd., Magpet, Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	01/10/2023	01/30/2023	03/24/2023	03/28/2023	Regular Agency Fund (01000000)	5,000,000.00	0.00	5,000,000.00	Rehabilitation/ Major Repair of Permanent Bridge
320101110279000	23MC0020 Construction of Revetment along New Cebu River, President Roxas, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	12/20/2022	01/09/2023	03/03/2023	03/07/2023	Regular Agency Fund (01000000)	30,000,000.00	0.00	30,000,000.00	Construction of Revetment
320102105931000	23MC0022 Construction of Flood Control Dike along Kabacan River R/S, Barangay Labuo, President Roxas, North Cotabato	DPWH Cotabato 2ND DEO	Yes	Public Bidding	11/09/2022	11/29/2022	01/23/2023	01/25/2023	Regular Agency Fund (01000000)	49,500,000.00	0.00	49,500,000.00	Construction of Flood Control Dike
320102105932000	23MC0023 Construction of Flood Control Dike along Kabacan River L/S, Barangay Binay, Magpet, North Cotabato	DPWH Cotabato 2ND DEO	Yes	Public Bidding	11/29/2022	12/19/2022	02/10/2023	02/14/2023	Regular Agency Fund (01000000)	50,000,000.00	0.00	50,000,000.00	Construction of Flood Control Dike
320102105933000	23MC0024 Construction of Malasila River Flood Control, Sta. 39+600-Sta. 40+770, Sta. 40+170-Sta. 40+770, Barangay Bulacan, Makilalan North Cotabato, Package 2	DPWH Cotabato 2ND DEO	No	Public Bidding	01/31/2023	02/20/2023	04/14/2023	04/18/2023	Regular Agency Fund (01000000)	50,000,000.00	0.00	50,000,000.00	Construction of Flood Control

DPWH Cotabato 2nd District Engineering Office Updated Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203101975000	23MC0025 Access Road Leading to Don Bosco Biodynamic Farm, Sanggawan Falls and Hot Spring, Brgy. Batasan, Makilala, North Cotabato	DPWH Cotabato 2ND DEO	Yes	Public Bidding	11/11/2022	12/01/2022	01/25/2023	01/27/2023	Regular Agency Fund (01000000)	25,000,000.00	0.00	25,000,000.00	Construction of Concrete Road
300203101980000	23MC0026 Construction of Concrete Road - Jct Matigol to Sitio Inamong Road Leading to Matigol Falls, Brgy. Datu Ladayon, Arakan, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	01/11/2023	01/31/2023	03/27/2023	03/29/2023	Regular Agency Fund (01000000)	12,000,000.00	0.00	12,000,000.00	Construction of Concrete Road
300203101976000	23MC0027 Construction of Concrete Road-Access Road leading to Kansal Falls and Panikl Falls, Brgy. Balabag, Kidapawan City, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	01/10/2023	01/30/2023	03/24/2023	03/28/2023	Regular Agency Fund (01000000)	25,000,000.00	0.00	25,000,000.00	Construction of Concrete Road
300203101977000	23MC0028 Construction of Concrete Road - Access Road leading to Twin Falls, Brgy. Manongol, Kidapawan City, North Cotabato	DPWH Cotabato 2ND DEO	Yes	Public Bidding	11/29/2022	12/19/2022	02/10/2023	02/14/2023	Regular Agency Fund (01000000)	25,000,000.00	0.00	25,000,000.00	Construction of Concrete Road
300204101490000	23MC0029 Construction of Concrete Road - National Highway - Del Carmen-Sagcungan Road in Support to Dairy and Organic Products Processing, President Roxas, Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	12/20/2022	01/09/2023	03/03/2023	03/07/2023	Regular Agency Fund (01000000)	50,000,000.00	0.00	50,000,000.00	Construction of Concrete Road
23MC0030	23MC0030 Construction of Road, Benolligan-Onica-Dalapitan Road, Kidapawan City and Matalam, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	01/11/2023	01/31/2023	03/27/2023	03/29/2023	Regular Agency Fund (01000000)	50,000,000.00	0.00	50,000,000.00	Construction of Concrete Road
300215103474000	23MC0031 Construction of Concrete Road, Binolligan-Amazlon-Katipunan Road, Kidapawan City, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	01/11/2023	01/31/2023	03/27/2023	03/29/2023	Regular Agency Fund (01000000)	50,000,000.00	0.00	50,000,000.00	Construction of Concrete Road
300221104454000	23MC0032 Construction of Road, Barangay Bato-Malungon, Makilala, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	01/11/2023	01/31/2023	03/27/2023	03/29/2023	Regular Agency Fund (01000000)	20,000,000.00	0.00	20,000,000.00	Construction (Completion) of MPB
300226109021000	23MC0033 Construction (Completion) of Multi-Purpose Building, Barangay Doroluman, Arakan, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	01/11/2023	01/31/2023	03/27/2023	03/29/2023	Regular Agency Fund (01000000)	2,000,000.00	0.00	2,000,000.00	Construction (Completion) of MPB

DPWH Cotabato 2nd District Engineering Office Updated Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226109022000	23MC0034 Construction (Completion) of Multi-Purpose Building, Barangay Antipas, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	01/10/2023	01/30/2023	03/24/2023	03/28/2023	Regular Agency Fund (01000000)	2,000,000.00	0.00	2,000,000.00	Construction (Completion) of MPB
300226109023000	23MC0035 Construction (Completion) of Multi-Purpose Building, Barangay Antipas, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	01/11/2023	01/31/2023	03/27/2023	03/29/2023	Regular Agency Fund (01000000)	2,000,000.00	0.00	2,000,000.00	Construction (Completion) of MPB
300226109024000	23MC0036 Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, President Roxas, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	12/20/2022	01/09/2023	03/03/2023	03/07/2023	Regular Agency Fund (01000000)	2,500,000.00	0.00	2,500,000.00	Construction (Completion) of MPB
300226109025000	23MC0037 Construction (Completion) of Multi-Purpose Building, Barangay Makilala, North Cotabato	DPWH Cotabato 2ND DEO	Yes	Public Bidding	11/29/2022	12/19/2022	02/10/2023	02/14/2023	Regular Agency Fund (01000000)	2,000,000.00	0.00	2,000,000.00	Construction (Completion) of MPB
300226109026000	23MC0038 Construction (Completion) of Multi-Purpose Building, Barangay Bulatukan, New Makilala, North Cotabato	DPWH Cotabato 2ND DEO	Yes	Public Bidding	11/29/2022	12/19/2022	02/10/2023	02/14/2023	Regular Agency Fund (01000000)	2,000,000.00	0.00	2,000,000.00	Construction (Completion) of MPB
300226109027000	23MC0039 Construction (Completion) of Multi-Purpose Building, Barangay Patadon, Kidapawan City, North Cotabato	DPWH Cotabato 2ND DEO	Yes	Public Bidding	11/29/2022	12/19/2022	02/10/2023	02/14/2023	Regular Agency Fund (01000000)	4,000,000.00	0.00	4,000,000.00	Construction (Completion) of MPB
300226109028000	23MC0040 Construction of 2-Storey Multi-Purpose Building, Barangay Marbel, Kidapawan City, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	01/10/2023	01/30/2023	03/24/2023	03/28/2023	Regular Agency Fund (01000000)	5,000,000.00	0.00	5,000,000.00	Construction of 2-Storey MPB
300226109029000	23MC0041 Construction of 2-Storey Multi-Purpose Building, Barangay Onica, Kidapawan, North Cotabato	DPWH Cotabato 2ND DEO	Yes	Public Bidding	12/07/2022	12/27/2022	02/20/2023	02/22/2023	Regular Agency Fund (01000000)	5,000,000.00	0.00	5,000,000.00	Construction of 2-Storey MPB
300226109031000	23MC0043 Construction of 2-Storey Multi-Purpose Building, Barangay Pontevedra, Antipas, North Cotabato	DPWH Cotabato 2ND DEO	Yes	Public Bidding	12/07/2022	12/27/2022	02/20/2023	02/22/2023	Regular Agency Fund (01000000)	5,000,000.00	0.00	5,000,000.00	Construction of 2-Storey MPB
300226109032000	23MC0044 Construction of 2-Storey Multi-Purpose Building, Barangay Old Bulatukan, Makilala, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	12/20/2022	01/09/2023	03/03/2023	03/07/2023	Regular Agency Fund (01000000)	5,000,000.00	0.00	5,000,000.00	Construction of 2-Storey MPB

DPWH Cotabato 2nd District Engineering Office Updated Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226109033000	23MC0045 Construction of 2-Storey Multi-Purpose Building, Barangay Sibawan, Kidapawan City, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	12/20/2022	01/09/2023	03/03/2023	03/07/2023	Regular Agency Fund (01000000)	5,000,000.00	0.00	5,000,000.00	Construction of 2-Storey MPB
300226109034000	23MC0046 Construction of 2-Storey Multi-Purpose Building, Barangay Naje, Arakan, North Cotabato	DPWH Cotabato 2ND DEO	Yes	Public Bidding	12/07/2022	12/27/2022	02/20/2023	02/22/2023	Regular Agency Fund (01000000)	5,000,000.00	0.00	5,000,000.00	Construction of 2-Storey MPB
300226109035000	23MC0047 Construction of 2-Storey Multi-Purpose Building, Barangay Salat, President Roxas, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	01/10/2023	01/30/2023	03/24/2023	03/28/2023	Regular Agency Fund (01000000)	5,000,000.00	0.00	5,000,000.00	Construction of 2-Storey MPB
300226109036000	23MC0048 Construction of 2-Storey Multi-Purpose Building, Barangay Saguing, Makilala, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	07/11/2023	07/31/2023	09/22/2023	09/26/2023	Regular Agency Fund (01000000)	8,500,000.00	0.00	8,500,000.00	Construction of 2-Storey MPB
300226109037000	23MC0049 Construction of 2-Storey Multi-Purpose Building, Barangay Kabalantian, Arakan, North Cotabato	DPWH Cotabato 2ND DEO	Yes	Public Bidding	12/07/2022	12/27/2022	02/20/2023	02/22/2023	Regular Agency Fund (01000000)	5,000,000.00	0.00	5,000,000.00	Construction of 2-Storey MPB
300226109038000	23MC0050 Construction of 2-Storey Multi-Purpose Building (Municipal Building), Municipality of Antipas, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	01/31/2023	02/20/2023	04/14/2023	04/18/2023	Regular Agency Fund (01000000)	9,900,000.00	0.00	10,000,000.00	Construction of 2-Storey MPB
300226109039000	23MC0051 Construction of Multi-Purpose Building (Public Market), Municipality of President Roxas, North Cotabato	DPWH Cotabato 2ND DEO	Yes	Public Bidding	11/23/2022	12/13/2022	02/06/2023	02/08/2023	Regular Agency Fund (01000000)	10,000,000.00	0.00	10,000,000.00	Construction of Public Market
300226109040000	23MC0052 Construction of 2-Storey Multi-Purpose Building of DOST, Barangay Poblacion, Kidapawan City, North Cotabato	DPWH Cotabato 2ND DEO	Yes	Public Bidding	12/07/2022	12/27/2022	02/20/2023	02/22/2023	Regular Agency Fund (01000000)	10,000,000.00	0.00	10,000,000.00	Construction of 2-Storey MPB
300226109041000	23MC0053 Construction of Multi-Purpose Building, Barangay Birada, Kidapawan City, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	12/20/2022	01/09/2023	03/03/2023	03/07/2023	Regular Agency Fund (01000000)	5,000,000.00	0.00	5,000,000.00	Construction of MPB
300226109042000	23MC0054 Construction of Multi-Purpose Building, Barangay Poblacion, Makilala, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	12/20/2022	01/09/2023	03/03/2023	03/07/2023	Regular Agency Fund (01000000)	5,000,000.00	0.00	5,000,000.00	Construction of MPB

DPWH Cotabato 2nd District Engineering Office Updated Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300105200847000	23MC0055 Construction (Completion) of DPWH Administration Building, Lanao, Kidapawan City, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	01/11/2023	01/31/2023	03/27/2023	03/29/2023	Regular Agency Fund (01000000)	13,000,000.00	0.00	13,000,000.00	Construction (Completion) of Office Building
300226109044000	23MC0056 Construction of Multi-Purpose Building (Covered Court with stage and bleachers) in Barangay Owas, Magpet, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	01/31/2023	02/20/2023	04/14/2023	04/18/2023	Regular Agency Fund (01000000)	5,000,000.00	0.00	5,000,000.00	Construction of Covered Court
300205101196000	23MC0057 Construction of Solar Water System, Barangay Kawayanon, Municipality of Makilala, Province of North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	07/04/2023	07/24/2023	09/15/2023	09/19/2023	Regular Agency Fund (01000000)	10,000,000.00	0.00	10,000,000.00	Construction of Solar Water System
300205101197000	23MC0058 Construction of Solar Water System, Barangay Municipality of President Roxas, Province of North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	07/04/2023	07/24/2023	09/15/2023	09/19/2023	Regular Agency Fund (01000000)	10,000,000.00	0.00	10,000,000.00	Construction of Solar Water System
300205101198000	23MC0059 Construction of Solar Water System, Barangay Onica, Kidapawan City, Province of North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	07/04/2023	07/24/2023	09/15/2023	09/19/2023	Regular Agency Fund (01000000)	10,000,000.00	0.00	10,000,000.00	Construction of Solar Water System
300221104455000	23MC0060 Construction of Road Slope Protection, Magpet-Nowa-Doruluman-Greenfield Road, Magpet, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	01/12/2023	02/01/2023	03/28/2023	03/30/2023	Regular Agency Fund (01000000)	50,000,000.00	0.00	50,000,000.00	Construction of Road Slope Protection Structure
300226109030000	23MC0061 Construction of 2-Storey Multi-Purpose Building, Barangay Poblacion, Kidapawan City, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	01/31/2023	02/20/2023	04/14/2023	04/18/2023	Regular Agency Fund (01000000)	5,000,000.00	0.00	5,000,000.00	Construction of 2-Storey MPB
300226109043000	23MC0062 Construction of Multi-Purpose Building (Academic Building) in the proposed University of Southern Mindanao (USM)-Antipas Extension Campus, Antipas, Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	06/13/2023	07/03/2023	08/28/2023	08/30/2023	Regular Agency Fund (01000000)	5,000,000.00	0.00	5,000,000.00	Construction of MPB
300228100473000	23MC0063 Construction of City Hospital, Brgy. Polacion, Kidapawan City, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	01/31/2023	02/20/2023	04/14/2023	04/18/2023	Regular Agency Fund (01000000)	50,000,000.00	0.00	50,000,000.00	Construction of City Hospital

DPWH Cotabato 2nd District Engineering Office Updated Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300228100474000	23MC0064 Construction of City Hospital, Kidapawan City, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	01/31/2023	02/20/2023	04/14/2023	04/18/2023	Regular Agency Fund (01000000)	40,000,000.00	0.00	40,000,000.00	Construction of City Hospital
300228100475000	23MC0065 Construction(Completion) of City Hospital Building, Kidapawan City, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	10/04/2023	10/24/2023	12/19/2023	12/23/2023	Regular Agency Fund (01000000)	10,000,000.00	0.00	10,000,000.00	Construction of City Hospital
300229100502000	23MC0066 Construction of Water System, Arakan, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	07/04/2023	07/24/2023	09/15/2023	09/19/2023	Regular Agency Fund (01000000)	5,000,000.00	0.00	5,000,000.00	Construction of Water System
300205101195000	23MC0067 Construction of Solar Water System, Barangay Magsaysay, Municipality of Antipas, Province of North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	07/04/2023	07/24/2023	09/15/2023	09/19/2023	Regular Agency Fund (01000000)	10,000,000.00	0.00	10,000,000.00	Construction of Solar Water System
300205100016000	23MC0068 Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/Rainwater Collector System- (RWCS) (Cluster 1)	DPWH Cotabato 2ND DEO	No	Public Bidding	03/21/2023	04/10/2023	06/02/2023	06/06/2023	Regular Agency Fund (01000000)	2,376,000.00	0.00	2,376,000.00	Construction of Rainwater Collector System
300116201297000	23MC0069 Concreting of Brgy. Rodero FMR, Brgy. Rodero, Makilala, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	04/25/2023	05/15/2023	07/10/2023	07/12/2023	Regular Agency Fund (01000000)	12,000,000.00	0.00	12,000,000.00	Farm to Market Road
300116201297000	23MC0070 Concreting of Brgy. Centro Balite to Sitio Kinampang-Rancho, Brgy. Balite, Magpet, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	04/25/2023	05/15/2023	07/10/2023	07/12/2023	Regular Agency Fund (01000000)	12,000,000.00	0.00	12,000,000.00	Farm to Market Road
200000100020000	23MC0071 Repair/ Maintenance of Drainage Structure along Paco - Roxas - Arakan Valley Road, Brgy. Pontivedra, Antipas, Cotabato K1656 + 473 - K1656 + 810	DPWH Cotabato 2ND DEO	No	Public Bidding	05/12/2023	06/05/2023	06/11/2023	06/19/2023	Regular Agency Fund (01000000)	3,500,000.00	3,500,000.00	0.00	Repair/ Maintenance of Drainage Structure
200000100020000	23MC0072 Repair/ Maintenance of Drainage Structure along Kidapawan - Magpet - Pangao an Road, Brgy. Pangao an, Magpet, Cotabato KK1629+900 - K1630+050	DPWH Cotabato 2ND DEO	No	Public Bidding	05/12/2023	06/05/2023	06/11/2023	06/19/2023	Regular Agency Fund (01000000)	1,500,000.00	1,500,000.00	0.00	Repair/ Maintenance of Drainage Structure
310109101417000	23MC0073 Construction of Road Slope Protection along davao-Cotabato Rd (Jct Digos-Cotabato Sect) - K1608+410 - K1609+758, Makilala, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	06/21/2023	07/11/2023	09/04/2023	09/06/2023	Regular Agency Fund (01000000)	50,000,000.00	0.00	50,000,000.00	Construction of Road Slope Protection Structure

DPWH Cotabato 2nd District Engineering Office Updated Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200001000	23MC0074 Construction of One (1) Storey Two(2) Classroom School Building with Toilet at each Classroom at Buhay ES, Makilala, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	07/13/2023	08/02/2023	09/24/2023	09/28/2023	Special Account - Locally Funded/D omestic Grants Fund (03000000)	5,000,000.00	0.00	5,000,000.00	Complete construction of (7.00m x 18.00 m plus corridor 1.50m) One (1) Storey Two (2) Classroom School Building with Toilet attached and PWD ramp with handrails, window grills at front and rear windows and handwashing facilities (Yolanda Design)
300101200001000	23MC0075 Construction of One (1) Storey Two (2) Classroom School Building with Toilet at each classroom at Barullo G. Dano Elementary School, Makilala, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	07/13/2023	08/02/2023	09/24/2023	09/28/2023	Special Account - Locally Funded/D omestic Grants Fund (03000000)	5,000,000.00	0.00	5,000,000.00	Complete construction of (7.00m x 18.00 m plus corridor 1.50m) One (1) Storey Two (2) Classroom School Building with Toilet attached and PWD ramp with handrails, window grills at front abd rear windows and handwashing facilities (Yolanda Design)
300101200001000	23MC0076 Construction of One (1) Storey One (1) Classroom School Building with Toilet at each Classroom at San Isidro ES, Makilala, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	07/13/2023	08/02/2023	09/24/2023	09/28/2023	Special Account - Locally Funded/D omestic Grants Fund (03000000)	2,800,000.00	0.00	2,800,000.00	Complete construction of (7.00m x 9.00 m plus corridor 1.50m) One (1) Storey One (1) Classroom School Building with Toilet attached and PWD ramp with handrails (Yolanda Design)
300101200001000	23MC0077 Construction of One (1) Storey Two (2) Classroom School Building with Toilet at each Classroom at Buena Vida ES, Makilala, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	07/13/2023	08/02/2023	09/24/2023	09/28/2023	Special Account - Locally Funded/D omestic Grants Fund (03000000)	5,000,000.00	0.00	5,000,000.00	Complete construction of (7.00m x 18.00 m plus corridor 1.50m) One (1) Storey Two (2) Classroom School Building with Toilet attached and PWD ramp with handrails, window grills at front and rear windows and handwashing facilities (Yolanda Design)

DPWH Cotabato 2nd District Engineering Office Updated Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200001000	23MC0078 Construction of One (1) Storey Two (2) Classroom School Building with Toilet at each Classroom at Inac High School, Magpet, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	07/13/2023	08/02/2023	09/24/2023	09/28/2023	Special Account - Locally Funded/D omestic Grants Fund (03000000)	5,000,000.00	0.00	5,000,000.00	Complete construction of (7.00m x 18.00 m plus corridor 1.50m) One (1) Storey Two (2) Classroom School Building with Toilet attached and PWD ramp with handrails, window grills at front and rear windows and handwashing facilities (Yolanda Design)
300101200001000	23MC0079 Construction of Two (2) Storey Eight (8) Classroom School Building at Manongol CES, Kidapawan City	DPWH Cotabato 2ND DEO	No	Public Bidding	07/18/2023	08/07/2023	09/29/2023	10/01/2023	Special Account - Locally Funded/D omestic Grants Fund (03000000)	26,573,342.74	0.00	26,573,342.74	Complete construction of (9.50m x 46.00 m) Two (2) Storey, Eight (8) Classroom School Building mostly built with concrete and masonry, with PWD ramp with handrails, parapet wall on concrete gutter, and complete with electrical works, sanitary/plumbing work, water pumping and fire protection system.
300101200001000	23MC0080 Construction of One (1) Storey Three (3) Classroom School Building at Makilala Central Elementary School, Makilala, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	07/18/2023	08/07/2023	09/29/2023	10/01/2023	Special Account - Locally Funded/D omestic Grants Fund (03000000)	8,880,155.21	0.00	8,880,155.21	Complete construction of (7.00m x 27.00m plus corridor 2.50m) One (1) Storey Three (3) Classroom School Building with reinforced concrete gutter, parapet wall, handwashing area at both sides and PWD ramp with handrails
300101200001000	23MC0081 Construction of One (1) Storey Two (2) Classroom School Building at Indangan ES, Makilala, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	07/18/2023	08/07/2023	09/29/2023	10/01/2023	Special Account - Locally Funded/D omestic Grants Fund (03000000)	6,329,230.77	0.00	6,329,230.77	Complete construction of (7.00m x 18.00m plus corridor 2.50m) One (1) Storey Two (2) Classroom School Building with reinforced concrete gutter, handwashing area at both sides. PWD ramp with handrails, parapet wall, and toilet at

DPWH Cotabato 2nd District Engineering Office Updated Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200001000	23MC0082 Construction of One (1) Storey Two (2) Classroom School Building at Kisandal ES, Magpet, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	07/18/2023	08/07/2023	09/29/2023	10/01/2023	Special Account - Locally Funded/D omestic Grants Fund (03000000)	6,117,516.88	0.00	6,117,516.88	Complete construction of (7.00m x 18.00m plus corridor 2.50m) One (1) Storey Two (2) Classroom School Building with reinforced concrete gutter, handwashing area at both sides, PWD ramp, parapet wall, and toilet at each classroom
300101200001000	23MC0083 Construction of One (1) Storey Three (3) Classroom School Building at Leboce ES, Makilala, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	07/18/2023	08/07/2023	09/29/2023	10/01/2023	Special Account - Locally Funded/D omestic Grants Fund (03000000)	8,306,991.98	0.00	8,306,991.98	Complete construction of (7.00m x 27.00m plus corridor 2.50m) One (1) Storey Three (3) Classroom School Building with reinforced concrete gutter, parapet wall, handwashing area at both sides and PWD ramp with handrails
300101200001000	23MC0084 Construction of One (1) Storey Three (3) Classroom School Building at Villaflores ES, Makilala, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	07/18/2023	08/07/2023	09/29/2023	10/01/2023	Special Account - Locally Funded/D omestic Grants Fund (03000000)	8,739,381.86	0.00	8,739,381.86	Complete construction of (7.00m x 27.00m plus corridor 2.50m) One (1) Storey Three (3) Classroom School Building with reinforced concrete gutter, parapet wall, handwashing area at both sides and PWD ramp with handrails
300101200001000	23MC0085 Construction of One (1) Storey Three (3) Classroom School Building at Biangan ES, Makilala, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	07/18/2023	08/07/2023	09/29/2023	10/01/2023	Special Account - Locally Funded/D omestic Grants Fund (03000000)	8,733,555.17	0.00	8,733,555.17	Complete construction of (7.00m x 27.00m plus corridor 2.50m) One (1) Storey Three (3) Classroom School Building with reinforced concrete gutter, parapet wall, handwashing area at both sides and PWD ramp with handrails

DPWH Cotabato 2nd District Engineering Office Updated Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200001000	23MC0086 Construction of One (1) Storey Four (4) Classroom School Building at Lapan Elementary School, Kidapawan City	DPWH Cotabato 2ND DEO	No	Public Bidding	07/18/2023	08/07/2023	09/29/2023	10/01/2023	Special Account - Locally Funded/Domestic Grants Fund (03000000)	10,302,591.52	0.00	10,302,591.52	Complete construction of (7.00m x 36.00m plus corridor 2.50m) One (1) Storey Four (4) Classroom School Building with reinforced concrete gutter, parapet wall, handwashing area at both sides and PWD ramp with handrails
300101200001000	23MC0087 Construction of One (1) Storey Four (4) Classroom School Building at Lower Saguling ES, Maklala, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	07/18/2023	08/07/2023	09/29/2023	10/01/2023	Special Account - Locally Funded/Domestic Grants Fund (03000000)	10,607,423.90	0.00	10,607,423.90	Complete construction of (7.00m x 36.00m plus corridor 2.50m) One (1) Storey Four (4) Classroom School Building with reinforced concrete gutter, parapet wall, handwashing area at both sides and PWD ramp with handrails
300101200001000	23MC0088 Construction of Power House and Provision of 340 KVA Generator Set at DPWH Cotabato 2nd DEO (Building 2) Lanao, Kidapawan City	DPWH Cotabato 2ND DEO	No	Public Bidding	07/18/2023	08/07/2023	09/29/2023	10/01/2023	Regular Agency Fund (01000000)	7,100,000.00	0.00	7,100,000.00	Construction of Power House and Supply & Installation of 340KVA Generator Set w/ Complete accessories
200000100019000	23MC0089 Repair/Maintenance of DPWH Building, Main Building II, Lanao, Kidapawan City	DPWH Cotabato 2ND DEO	No	Public Bidding	07/17/2023	08/10/2023	08/16/2023	08/24/2023	Regular Agency Fund (01000000)	2,000,000.00	2,000,000.00	0.00	Repair/Maintenance of Office Building
200000100020000	23MC0090 Repair/Maintenance of Drainage Structure Along Paco-Roxas-Arakan-Valley Road, Pontivedra, Antipas, Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	07/31/2023	08/24/2023	08/30/2023	09/07/2023	Regular Agency Fund (01000000)	3,000,000.00	3,000,000.00	0.00	Repair/Maintenance of Drainage Structure
300101200001000	23MC0091 Construction of One (1) Storey Two (2) Classroom School Building with Toilet Each Classroom at Malungon, Maklala, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	10/04/2023	10/24/2023	12/19/2023	12/23/2023	Regular Agency Fund (01000000)	10,000,000.00	10,000,000.00	10,000,000.00	Construction of School Building with toilet
409900000054000	23MC0092 Construction of Two (2) Storey Multi-Purpose Building - Barangay Kalasuyan, Kidapawan City, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	11/16/2023	12/06/2023	01/20/2024	02/01/2024	Regular Agency Fund (01000000)	5,000,000.00	0.00	5,000,000.00	Construction of 2-Storey Barangay Hall

DPWH Cotabato 2nd District Engineering Office Updated Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
409900000054000	23MC0093 Construction of Two (2) Storey Multi-Purpose Building - Barangay Sudapin, Kidapawan City, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	11/16/2023	12/06/2023	01/20/2024	02/01/2024	Regular Agency Fund (01000000)	5,000,000.00	0.00	5,000,000.00	Construction of 2-Storey Barangay Hall
409900000054000	23MC0095 Construction of Two (2) Storey Multi-Purpose Building - Barangay Manongol, Kidapawan City, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	11/16/2023	12/06/2023	01/20/2024	02/01/2024	Regular Agency Fund (01000000)	5,000,000.00	0.00	5,000,000.00	Construction of 2-Storey Barangay Hall
409900000054000	23MC0096 Construction of Two (2) Storey Multi-Purpose Building - Barangay Libertad, Makilala, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	11/16/2023	12/06/2023	01/20/2024	02/01/2024	Regular Agency Fund (01000000)	5,000,000.00	0.00	5,000,000.00	Construction of 2-Storey Barangay Hall
409900000054000	23MC0097 Construction of Two (2) Storey Multi-Purpose Building - Barangay Malabuan, Makilala, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	11/16/2023	12/06/2023	01/20/2024	02/01/2024	Regular Agency Fund (01000000)	5,000,000.00	0.00	5,000,000.00	Construction of 2-Storey Barangay Hall
409900000054000	23MC0098 Construction of Two (2) Storey Multi-Purpose Building - Barangay Cadungon, Antipas, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	11/16/2023	12/06/2023	01/20/2024	02/01/2024	Regular Agency Fund (01000000)	5,000,000.00	0.00	5,000,000.00	Construction of 2-Storey Barangay Hall
409900000054000	23MC0099 Construction of Two (2) Storey Multi-Purpose Building - Barangay Datu Agud, Antipas, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	11/16/2023	12/06/2023	01/20/2024	02/01/2024	Regular Agency Fund (01000000)	5,000,000.00	0.00	5,000,000.00	Construction of 2-Storey Barangay Hall
409900000054000	23MC0100 Construction of Two (2) Storey Multi-Purpose Building - Barangay Meocan, Arakan, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	11/16/2023	12/06/2023	01/20/2024	02/01/2024	Regular Agency Fund (01000000)	5,000,000.00	0.00	5,000,000.00	Construction of 2-Storey Barangay Hall
409900000054000	23MC0101 Completion of Two-Storey Multipurpose Building - Barangay Poblacion, Antipas, North Cotabato	DPWH Cotabato 2ND DEO	No	Public Bidding	11/29/2023	12/19/2023	02/12/2024	02/14/2024	Regular Agency Fund (01000000)	5,000,000.00	0.00	5,000,000.00	Completion of Two-Storey Multi-Purpose Building
300200100009000	23MC0102 Rehabilitation of Magpet Bridge Revetment Approach "A" and "B" Along Paco Roxas-Arakan Valley Road	DPWH Cotabato 2ND DEO	No	Public Bidding	11/29/2023	12/23/2023	12/29/2023	06/06/2023	Regular Agency Fund (01000000)	5,000,000.00	0.00	5,000,000.00	Rehabilitation of Damaged Bridge Revetment
GOODS AND SERVICES													
	23GMC0001 Purchase of Office Supplies for use in the Construction Section, 1st Quarter of 2023	DPWH Cotabato 2ND DEO	No	Public Bidding	01/31/2023	02/22/2023	02/27/2023	02/28/2023	Regular Agency Fund (01000000)	771,900.00	0	771,900.00	Purchase of Office Supplies

DPWH Cotabato 2nd District Engineering Office Updated Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23GMC0003 Rental of Service Vehicle for use in the Supervision /Implementation of Construction Projects for (April 1 - 15, 2023) (4x2 Pick Up) (Equipment Rental)	DPWH Cotabato 2ND DEO	No	Public Bidding	03/07/2023	03/28/2023	03/30/2023	03/31/2023	Regular Agency Fund (01000000)	47,176.92	0	47,176.92	Rental of Service Vehicle
	23GMC0004 Rental of Service Vehicle for use in the Inspection of various Maintenance Activities along National Roads and Bridges of Cotabato 2nd DEO (April 3 - 14, 2023) (4x4 Pick Up) (Equipment Rental)	DPWH Cotabato 2ND DEO	No	Public Bidding	03/07/2023	03/28/2023	03/30/2023	03/31/2023	Regular Agency Fund (01000000)	45,417.12	45417.12	-	Rental of Service Vehicle
	23GMC0005 Rental of Service Vehicle for use in the Supervision of Maintenance Activities along Paco-Roxas-Arakan Valley Road (Paco-Ladayon Section) (April 3 - 14, 2023) (4x4 Pick Up) (Equipment Rental)	DPWH Cotabato 2ND DEO	No	Public Bidding	03/07/2023	03/28/2023	03/30/2023	03/31/2023	Regular Agency Fund (01000000)	45,417.12	45417.12	-	Rental of Service Vehicle
	23GMC0007 Purchase of Spare Parts for use in the Construction Section Vehicle (SDW 908,SAB 402, SCA - 330)	DPWH Cotabato 2ND DEO	No	Public Bidding	03/07/2023	03/28/2023	03/30/2023	03/31/2023	Regular Agency Fund (01000000)	135,008.00	0	135,008.00	Purchase of Spare Parts of Service Vehicles
	23GMC0010 Rental of Service Vehicle for use in the Inspection of various Maintenance Activities along National Roads and Bridges of Cotabato 2nd DEO (April 17 - 28, 2023) (4x4 Pick Up) (Equipment Rental)	DPWH Cotabato 2ND DEO	No	Public Bidding	03/17/2023	04/05/2023	04/12/2023	04/14/2023	Regular Agency Fund (01000000)	45,417.12	45417.12	-	Rental of Service Vehicle
	23GMC0011 Rental of Service Vehicle for use in the Supervision of Maintenance Activities along Paco-Roxas-Arakan Valley Road (Paco-Ladayon Section) (April 17 - 28, 2023) (4x4 Pick Up) (Equipment Rental)	DPWH Cotabato 2ND DEO	No	Public Bidding	03/17/2023	04/05/2023	04/12/2023	04/14/2023	Regular Agency Fund (01000000)	45,417.12	45417.12	-	Rental of Service Vehicle

DPWH Cotabato 2nd District Engineering Office Updated Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23GMC0012 Rental of Service Vehicle for use of Project Engineers in Supervision of Various Projects within the District (1 – unit Multi-Purpose Vehicle, MPV) (April 17 - 30, 2023) (Equipment Rental)	DPWH Cotabato 2ND DEO	No	Public Bidding	03/17/2023	04/05/2023	04/12/2023	04/14/2023	Regular Agency Fund (01000000)	50,400.00	0	50,400.00	Rental of Service Vehicle
	23GMC0013 Rental of Service Vehicle for use of Materials Engineer in Supervision of various projects within the District (1-unit Multi-Purpose Vehicle, MPV) (April 17- 29, 2023) (Equipment Rental)	DPWH Cotabato 2ND DEO	No	Public Bidding	03/17/2023	04/05/2023	04/12/2023	04/14/2023	Regular Agency Fund (01000000)	65,520.00	0	65,520.00	Rental of Service Vehicle
	23GMC0014 Rental of Service Vehicle for use in the Soil Survey & Supervision of various projects within the District (1-unit 4x4 Pick Up) (April 17 - 28, 2023) (Equipment Rental)	DPWH Cotabato 2ND DEO	No	Public Bidding	03/17/2023	04/05/2023	04/12/2023	04/14/2023	Regular Agency Fund (01000000)	52,426.92	0	52,426.92	Rental of Service Vehicle
	23GMC0015 Rental of Service Vehicle for use in the Supervision /Implementation of Construction Projects for (April 16 - 30, 2023) (4x2 Pick Up) (Equipment Rental)	DPWH Cotabato 2ND DEO	No	Public Bidding	03/17/2023	04/05/2023	04/12/2023	04/14/2023	Regular Agency Fund (01000000)	47,176.92	0	47,176.92	Rental of Service Vehicle
	23GMC0016 Purchase of Spare Parts for use in the Repair/Maintenance of Various Equipment/ Vehicle in the Maintenance Section	DPWH Cotabato 2ND DEO	No	Public Bidding	04/05/2023	04/05/2023	04/12/2023	04/14/2023	Regular Agency Fund (01000000)	146,800.00	146800	-	Purchase of Spare Parts of Service Vehicles
	23GMC0018 Rental of Service Vehicle for use in the Inspection of various Maintenance Activities along National Roads and Bridges of Cotabato 2nd DEO (May 2 - 15, 2023) (4x4 Pick Up) (Equipment Rental)	DPWH Cotabato 2ND DEO	No	Public Bidding	04/05/2023	04/25/2023	04/27/2023	04/28/2023	Regular Agency Fund (01000000)	44,577.12	44577.12	-	Rental of Service Vehicle