



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Bonifacio Drive, Port Area, Manila


Updated Annual Procurement Plan for FY 2022
DPWH CENTRAL OFFICE
as of October 14, 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
200000100763000	Consulting Services for the Preparation of Feasibility Studies of National Sewerage and Septage Management Program (NSSMP 2022) - Alaminos City, Pangasinan, Region I (Re-bidding)	PS-ESSD	NO	QBE	10/17/2022	11/24/2022	01/02/2023	01/09/2023	GoP	₱8,253,636.23	₱0.00	₱8,253,636.23	Feasibility Studies of National Sewerage and Septage Management Program Contract Duration: 120 calendar days
					Sub-total Estimated Budget/ABC of Consulting Services Projects (Php):					₱11,081,179,869.15	₱0.00	₱11,081,179,869.15	

SUBMITTED BY:



MA. VICTORIA S. GREGORIO
OIC-Director, Procurement Service

RECOMMENDING APPROVAL:


ANTONIO V. MOLANO, JR., CESO III
Assistant Secretary for Regional Operations in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII
Chairperson, BAC for Consulting Services

APPROVED BY:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning Service and Public-Private Partnership Service


ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Service