

DPWH MASBATE 3RD DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2022


CONSULTING SERVICES

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21CSFJ03	Conduct of Geotechnical Investigation of the Bridge and Flood Management Programs and Multi-Purpose Buildings included in FY2023 HGAB: 1. Nabayawan Br. (B00044MT, 2-b.h., d=30m), Nabuhay, Uson, Masbate, 2. Gaid Br. (B00055MT, 2-b.h., d=30m), Gaid, Dimasalang, Masbate, 3. Gaid Flood Control (1-b.h., d=15m), Gaid, Dimasalang, Masbate, 4. Matagangtang Flood Control (1-b.h., d=15m), Matagangtang, Placer, Masbate, 5. Marcella Flood Control (Leftside, 1-b.h., d=15m), Marcella, Uson, Masbate, 6. Dapdap Flood Control (Rightside, 1-b.h., d=15m), Dapdap, Uson, Masbate, 7. Cataingan Civic Center (2-b.h., d=15m), Poblacion, Cataingan, Masbate	Masbate 3rd DEO/ Planning and Design Section	NO	NP-53.9 - Small Value Procurement	12/08-10/2022	12/12/2022	12/21/2022	12/23/2022	GoP	827,329.65	-	827,329.65	Sub-Soil Investigation Activities, Total Depth of 210.00 meters.


Prepared by:


MANCHIE S. MARCAIDA
 BAC Secretariat
 Date: 01-26-2023

Recommended by:


LEONARDO B. GONZALES
 Chairperson, BAC
 Date: JAN 26 2023

Approved:


GERRYLIN M. CANTILLEP
 OIC - District Engineer
 Date: JAN 26 2023