


**DPWH- Davao City II District Engineering Office- Updated Final Annual Procurement Plan for FY 2025**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25LH0043- Construction of Multi-Purpose Building, Marilog Proper, Davao City	Const. Section	NO	Competitive Bidding	31-May-25	24-June-25	07-Jul-25	17-Jul-25	GoP	9,900,000.00	0	9,900,000.00	Construction of Multi-Purpose Building

Prepared by:

  
MONAROGONG D. AMEROL  
 Engineer III, Head, Procurement Unit

Recommended by:

  
LYDIA S. SISON  
 Asst. District Engineer  
 BAC Chairperson

Approved by:

  
EDWARD R. SEVILLA  
 District Engineer  
 Head of Procuring Entity