

**(DPWH-Apayao First District Engineering Office) Updated Annual Procurement Plan for Civil Works FY 2022 as of December 31, 2022**

| Code (PAP)         | Procurement Project                                                                                                                                                                                                                                                                                                                                                       | PMO/End-User         | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                              |                 |                  | Source of Funds | Estimated Budget (Php) |      |               | Remarks (brief description of Project)          |
|--------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-------------------------------------------------|---------------------|----------------------------------------|------------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|-------------------------------------------------|
|                    |                                                                                                                                                                                                                                                                                                                                                                           |                      |                                                 |                     | Advertisement / Posting of IB/REI      | Submission / Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |                                                 |
| 300220100392000.PC | Sustainable Infrastructure Projects Alleviating Caps (SIPAG), Multi-Purpose Buildings/Facilities to Support Social Services-Construction (Completion) Multi-Purpose Building (KALIP), Conner, Apayao                                                                                                                                                                      | Construction Section | YES                                             | Competitive Bidding | Sept/20/21                             | Oct/11/21                    | Jan/27/22       | Feb/2/22         | GoP             | 2,378,620.00           |      | 2,378,620.00  | Construction of Multi-Purpose Building          |
| 310109100771000.PC | Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Apayao-Ilocos Norte Road - K0621+290-K0621+390                                                                                                                                                                                           | Construction Section | YES                                             | Competitive Bidding | Sept/16/21                             | Oct/7/21                     | March/3/22      | March/14/22      | GoP             | 77,198,500.00          |      | 77,198,500.00 | Construction of Road Slope Protection Structure |
| 310212100205000.PC | Network Development Program - Paving of Unpaved Roads - Tertiary Roads, Apayao-Ilocos Norte Rd, K0631+851 - K0632 +063                                                                                                                                                                                                                                                    | Construction Section | YES                                             | Competitive Bidding | Sept/16/21                             | Oct/7/21                     | Feb/21/22       | March/7/22       | GoP             | 9,139,940.00           |      | 9,139,940.00  | Paving of unpaved roads                         |
| 320101107953000.PC | Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage - Construction of Barren River (Upstream) Flood Control Structure, Sta. 39+693 - Sta. 39+893 (R/S), Brgy. Ili, Conner, Apayao                                                                                                                                             | Construction Section | YES                                             | Competitive Bidding | Dec/10/21                              | Dec/29/21                    | Feb/9/22        | Feb/21/22        | GoP             | 15,678,924.68          |      | 15,678,924.68 | Construction of flood mitigation structure      |
| 320101107954000.PC | Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Barren River (Upstream) Flood Control Structure, Sta. 39+693 - Sta. 39+993 (L/S), Brgy. Ili, Conner, Apayao                                                                                                                                     | Construction Section | YES                                             | Competitive Bidding | Sept/16/21                             | Oct/7/21                     | Jan/27/22       | Feb/2/22         | GoP             | 23,519,997.48          |      | 23,519,997.48 | Construction of flood mitigation structure      |
| 300203102092000.PC | CONVERGENCE AND SPECIAL SUPPORT PROGRAM -Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism: Road Infrastructure Program - TRIP), Caglayan-Padlig-Cupis Road leading to Nabuagan River, Banselan Cave, Cupis Loomweaving, Brgy. Caglayan (New Feb.), Conner, Apayao                                                               | Construction Section | YES                                             | Competitive Bidding | Sept/17/21                             | Oct/11/21                    | March/22/22     | March/28/22      | GoP             | 39,198,500.00          |      | 39,198,500.00 | Construction of concrete bridge                 |
| 300203100760000.PC | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Manag-Liwan Road leading to Purag River, Purag Cave and Bellang Cave, Conner, Apayao                                                                                                            | Construction Section | YES                                             | Competitive Bidding | Sept/17/21                             | Oct/11/21                    | Feb/24/22       | March/7/22       | GoP             | 9,798,500.00           |      | 9,798,500.00  | Construction of concrete road                   |
| 300204100686000.PC | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Madiung-Dagara-Maragat-Abra Boundary in support to Blacksmithing, Handicraft, Furniture, High Value Crops and Coffee Industries, Kabugao, Apayao | Construction Section | YES                                             | Competitive Bidding | Sept/17/21                             | Oct/11/21                    | Feb/23/22       | March/7/22       | GoP             | 67,548,500.00          |      | 67,548,500.00 | Construction of concrete road                   |



|                    |                                                                                                                                                                                                                                                                                                                                     |                      |     |                     |           |            |             |             |     |               |  |               |                                                 |
|--------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-----|---------------------|-----------|------------|-------------|-------------|-----|---------------|--|---------------|-------------------------------------------------|
| 30020410078000.PC  | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Manag-Tailfugo-Paddacan Road in support of Banana, Coffee, Cacao, Rice and Corn Industries, Conner, Apayao | Construction Section | YES | Competitive Bidding | Sep/17/21 | Oct/11/21  | Feb/9/22    | Feb/22/22   | GoP | 48,228,220.00 |  | 48,228,220.00 | Construction of concrete road                   |
| 320101107341000.PC | Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Barren River (Downstream) Flood Control Structure, Sta.39+033- Sta.39+693 (US), Brgy. Malama, Conner, Apayao                                                                                                                          | Construction Section | NO  | Competitive Bidding | Nov/16/21 | Dec/7/21   | March/23/22 | March/28/22 | GoP | 51,761,907.66 |  | 51,761,907.66 | Construction of flood mitigation structure      |
| 310212100206000.PC | Network Development Program - Paving of Unpaved Roads - Tertiary Roads, Apayao- Ilocos Norte Rd K0635+714 - K0635+1000                                                                                                                                                                                                              | Construction Section | NO  | Competitive Bidding | Oct/22/21 | Nov/11/21  | Feb/9/22    | Feb/21/22   | GoP | 20,739,838.74 |  | 20,739,838.74 | Paving of unpaved roads                         |
| 310108101049000.PC | Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Abut-Conner Rd - K0558+022 - K0558+156 Conner, Apayao                                                                                                                                            | Construction Section | NO  | Competitive Bidding | Nov/8/21  | Nov/26/21  | Feb/11/22   | Feb/21/22   | GoP | 10,289,800.00 |  | 10,289,800.00 | Construction of Road Slope Protection Structure |
| 300226100640000.PC | Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Guinamgaman, Conner, Abaayao                                                                                                                                                 | Construction Section | NO  | Competitive Bidding | Nov/8/21  | Nov/26/21  | Jan/27/22   | Feb/2/22    | GoP | 4,949,898.90  |  | 4,949,898.90  | Construction of Multi-Purpose Building          |
| 310205100855000.PC | Network Development Program - Construction of Missing Links/New Roads - Abra-Kalinga-Apayao Road (Buluan-Banban-Pugin-Sacpil-Pinukpuk), Package 2, Apayao                                                                                                                                                                           | Construction Section | NO  | Competitive Bidding | Nov/24/21 | Dec/16/21  | Feb/9/22    | Feb/21/22   | GoP | 19,599,859.40 |  | 19,599,859.40 | Construction of Concrete Roads                  |
| 300226100639000.PC | Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Bulu, Kabugao, Apayao                                                                                                                                                        | Construction Section | NO  | Competitive Bidding | Feb/11/22 | March/8/22 | March/22/22 | March/28/22 | GoP | 4,949,741.98  |  | 4,949,741.98  | Construction of Multi-Purpose Building          |
| 310205100335000.PC | Network Development Program - Construction of Missing Links/New Roads - Abra-Kalinga-Apayao Road (Buluan-Banban-Pugin-Sacpil-Pinukpuk), Package 1, Apayao                                                                                                                                                                           | Construction Section | NO  | Competitive Bidding | Dec/16/21 | Jan/7/22   | Feb/23/22   | March/7/22  | GoP | 39,199,829.38 |  | 39,199,829.38 | Construction of Concrete Roads                  |
| 310108101056000.PC | Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Kabugao-Pudtol-Luna-Cagayan Bdry, Rd - K0595+320 - K0595+345                                                                                                                                      | Construction Section | NO  | Competitive Bidding | Feb/3/22  | Feb/22/22  | March/23/22 | March/28/22 | GoP | 5,879,197.89  |  | 5,879,197.89  | Construction of Road Slope Protection Structure |
| 320102104665000.PC | Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Apayao River Flood Control Structure, Sta. 82+292 - Sta. 82+592, Brgy. Nagbabalayan, Kabugao, Apayao                                                                         | Construction Section | NO  | Competitive Bidding | Feb/3/22  | Feb/22/22  | March/23/22 | March/28/22 | GoP | 23,871,900.80 |  | 23,871,900.80 | Construction of Flood Mitigation Structure      |
| 310108101057000.PC | Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Kabugao-Pudtol-Luna-Cagayan Bdry, Rd - K0608+580-K0608+610                                                                                                                                         | Construction Section | NO  | Competitive Bidding | Feb/3/22  | Feb/22/22  | March/23/22 | March/28/22 | GoP | 3,920,000.00  |  | 3,920,000.00  | Construction of Road Slope Protection Structure |
| 310108101051000.PC | Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Kabugao-Pudtol-Luna-Cagayan Bdry Road K0613+(-010) - K0613+040                                                                                                                                           | Construction Section | NO  | Competitive Bidding | Feb/3/22  | Feb/22/22  | March/23/22 | March/28/22 | GoP | 9,798,635.26  |  | 9,798,635.26  | Construction of Road Slope Protection Structure |



|                    |                                                                                                                                                                                            |                      |    |                     |            |             |             |             |     |               |  |               |                                                 |
|--------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----|---------------------|------------|-------------|-------------|-------------|-----|---------------|--|---------------|-------------------------------------------------|
| 310109100936000.PC | Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Apayao-Ilocos Norte Rd - K0614+325-K0614+354               | Construction Section | NO | Competitive Bidding | Feb/4/22   | Feb/22/22   | March/23/22 | March/28/22 | GoP | 24,555,660.00 |  | 24,555,660.00 | Construction of Road Slope Protection Structure |
| 310108101050000.PC | Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Abbot-Conner Rd - K0553+041-K0553+366                     | Construction Section | NO | Competitive Bidding | Feb/4/22   | Feb/22/22   | March/23/22 | March/28/22 | GoP | 9,799,800.00  |  | 9,799,800.00  | Construction of Road Slope Protection Structure |
| 300219100553000.PC | Flood Mitigation Structures Protecting Public Infrastructures / Facilities Construction of Sicapo River Flood Control, Sta. 88+632 - Sta. 88+932(L/S), Kabugao, Apayao                     | Construction Section | NO | Competitive Bidding | March/8/22 | March/30/22 | April/18/22 | April/26/22 | GoP | 24,499,866.44 |  | 24,499,866.44 | Construction of Revetment                       |
| 300219100552000.PC | Flood Mitigation Structures Protecting Public Infrastructures / Facilities - Construction of Madduang River Flood Control, Sta. 84+680 - Sta. 84+835 (B/S), Kabugao, Apayao                | Construction Section | NO | Competitive Bidding | Feb/11/22  | March/8/22  | March/23/22 | March/28/22 | GoP | 24,499,882.30 |  | 24,499,882.30 | Construction of flood mitigation structure      |
| 300226100641000.PC | Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Waga, Kabugao, Apayao               | Construction Section | NO | Competitive Bidding | Feb/11/22  | March/8/22  | March/23/22 | March/28/22 | GoP | 4,949,900.11  |  | 4,949,900.11  | Construction of Multi-Purpose Building          |
| 310108101054000.PC | Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Conner-Kabugao Rd - K0570+360-K0570+372                   | Construction Section | NO | Competitive Bidding | Feb/11/22  | March/8/22  | March/22/22 | March/28/22 | GoP | 4,410,000.00  |  | 4,410,000.00  | Construction of Road Slope Protection Structure |
| 300220100393000.PC | Gaps (SIPAG) Multi-purpose Building/Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Badduat Livelihood Building, Kabugao, Apayao               | Construction Section | NO | Competitive Bidding | Feb/28/22  | March/22/22 | March/23/22 | March/28/22 | GoP | 1,484,129.02  |  | 1,484,129.02  | Construction of Multi-Purpose Building          |
| 310108101053000.PC | Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Conner-Kabugao Rd - K0593+235 - K0593+375                 | Construction Section | NO | Competitive Bidding | Feb/28/22  | March/22/22 | March/23/22 | March/28/22 | GoP | 9,799,065.68  |  | 9,799,065.68  | Construction of Road Slope Protection Structure |
| 310108101052000.PC | Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Conner-Kabugao Rd - K0578+435 - K0579+357                 | Construction Section | NO | Competitive Bidding | Feb/28/22  | March/22/22 | March/23/22 | March/28/22 | GoP | 9,800,000.00  |  | 9,800,000.00  | Construction of Road Slope Protection Structure |
| 310108101055000.PC | Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Kabugao-Pudol-Luna-Cagayan Bdry Rd - K0591+692 - K0591+740 | Construction Section | NO | Competitive Bidding | Feb/28/22  | March/22/22 | March/23/22 | March/28/22 | GoP | 9,799,507.13  |  | 9,799,507.13  | Construction of Road Slope Protection Structure |
| 310109100937000.PC | Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Apayao-Ilocos Norte Rd - K0616+280-K0616+302               | Construction Section | NO | Competitive Bidding | Feb/28/22  | March/22/22 | March/23/22 | March/28/22 | GoP | 2,940,000.00  |  | 2,940,000.00  | Construction of Road Slope Protection Structure |
| 310209100380000.PC | Network Development Program - Off-Carriageway Improvement - Tertiary Roads, Apayao-Ilocos Norte Road - K0615+485 - K0615+980                                                               | Construction Section | NO | Competitive Bidding | Feb/28/22  | March/22/22 | March/24/22 | March/28/22 | GoP | 12,504,288.99 |  | 12,504,288.99 | Concreting of Shoulder                          |
| 200000100020000    | Repair/Maintenance of DPWH Building, Men's Quarter Building, Apayao I District Engineering Office, Caglayan, Conner, Apayao                                                                | Maintenance Section  | NO | Competitive Bidding | June/29/22 | July/13/22  | Aug/5/22    | Aug/10/22   | GoP | 752,252.68    |  | 752,252.68    | Repair/Maintenance of Public Building           |

|                    |                                                                                                                                                                                                |                      |    |                     |            |           |            |             |     |                |               |                                                                             |
|--------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----|---------------------|------------|-----------|------------|-------------|-----|----------------|---------------|-----------------------------------------------------------------------------|
| 300116201297000.PC | Repair/Maintenance of Flood Control and Drainage Structures, Danguinan Flood Control, Danguinan, Conner, Apayao STA. 52+000.50 - STA. 52+153.50                                                | Maintenance Section  | NO | Competitive Bidding | July/14/22 | Aug/9/22  | Aug/22/22  | Aug/31/22   | GoP | 2,099,994.00   | 2,099,994.00  | Repair/ Maintenance of Flood Control and Drainage Structure                 |
| 300205100004000.PC | Repair/ Rehabilitation and Construction/ Concreting of Sitio Magabta to Sitio Buo FMR, Brgy. Lutuacan, Kabugao, Apayao                                                                         | Construction Section | NO | Competitive Bidding | Aug/18/22  | Sept/9/22 | Sept/28/22 | Sept/29/22  | GoP | 11,939,766.99  | 11,939,766.99 | Construction of Concrete Roads                                              |
| 300205100004000.PC | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction / Rehabilitation of Water Supply / Septage and Sewerage / Rain Water Collector System - Rain Water Collector in Public Facilities       | Construction Section | NO | Competitive Bidding | Sept/29/22 | Oct/24/22 | 07-Nov-22  | Nov/17/2022 | GoP | 3,027,130.69   | 3,027,130.69  | Construction / Rehabilitation of Water Supply / Rain Water Collector System |
| 300205100004000.PC | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction / Rehabilitation of Water Supply / Septage and Sewerage / Rain Water Collector System - Rain Water Collector in Public Facilities - CAR | Construction Section | NO | Competitive Bidding | Oct/26/22  | Nov/17/22 | 22-Nov-22  | 28-Nov-22   | GoP | 4,439,000.00   | 4,439,000.00  | Construction / Rehabilitation of Water Supply / Rain Water Collector System |
|                    | Repair/ Rehabilitation of Various National Road, which were damaged by typhoon "Florida"                                                                                                       | Maintenance Section  | NO | Competitive Bidding | Dec/30/22  | Jan/20/23 |            |             | GoP | 3,387,224.94   | 3,387,224.94  | Rehabilitation of Road                                                      |
| TOTAL AMOUNT       |                                                                                                                                                                                                |                      |    |                     |            |           |            |             |     | 652,337,581.14 | 6,239,471.62  | 646,098,109.52                                                              |

Submitted by:

*LEA C. BARASI*  
LEA C. BARASI  
Engineer III  
Head, BAC-Secretariat

Approval recommended:

*DAISY C. MARALLAG*  
DAISY C. MARALLAG  
Assistant District Engineer  
BAC-Chairperson

Approved:

*ANTONIO S. GARDE*  
ANTONIO S. GARDE  
District Engineer



**(DPWH-Apayao First District Engineering Office) Updated Annual Procurement Plan for FY 2022 as of December 31, 2022**

| Code (PAP)                                                                                                                                                                                                  | Procurement Project                                                                                                                                                                        | PMO/<br>End-User    | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                                |                    |                     | Source of<br>Funds | Estimated Budget (Php) |              |               | Remarks<br>(brief description of Project)                           |
|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------|-------------------------------------------------------------|------------------------|----------------------------------------|--------------------------------|--------------------|---------------------|--------------------|------------------------|--------------|---------------|---------------------------------------------------------------------|
|                                                                                                                                                                                                             |                                                                                                                                                                                            |                     |                                                             |                        | Advertisement/<br>Posting of<br>IB/REI | Submission/O<br>pening of Bids | Notice of<br>Award | Contract<br>Signing |                    | Total                  | MOOE         | CO            |                                                                     |
| 200000100017000                                                                                                                                                                                             | Supply and Delivery of Materials for Crack and Joint Sealing of Concrete Pavement, Sign Maintenance, Centerline & Lane Line Repainting and Guardrail Maintenance                           | Maintenance Section | NO                                                          | Competitive Bidding    | 08-Jul-22                              | 27-Jul-22                      | 08-Aug-22          | Aug/22/22           | GoP                | 1,056,115.20           | 1,056,115.20 |               | Supply and Delivery of Materials                                    |
| 31010910077100.EAO                                                                                                                                                                                          | Supply and Delivery of Diesel fuel and XCS Gasoline                                                                                                                                        | DPWH-AFDEO          | NO                                                          | Competitive Bidding    | Aug/30/2022                            | 14-Sep-22                      | 28-Sep-22          | sep/28/2022         | GoP                | 1,222,100.00           |              | 1,222,100.00  | Supply and Delivery of Diesel fuel and XCS Gasoline                 |
| 32010210412600.EAO<br>32010210418900.EAO<br>300204100686000.EAO                                                                                                                                             | Supply and Delivery of Electrical Supplies                                                                                                                                                 | DPWH-AFDEO          | NO                                                          | Competitive Bidding    | 08-Sep-22                              | 27-Sep-22                      | 05-Oct-22          | 19-Oct-22           | GoP                | 5,875,755.00           |              | 5,875,755.00  | Supply and Delivery of Electrical Supplies                          |
| 300219100321000.EAO<br>300219100322000.EAO<br>300219100323000.EAO<br>300219100324000.EAO<br>300219100325000.EAO<br>300219100326000.EAO<br>300219100327000.EAO<br>300219100328000.EAO<br>300219100330000.EAO | Supply, Delivery and Installation of Office Furnitures and Fixtures for DPWH Apayao First District Engineering Office                                                                      | DPWH-AFDEO          | NO                                                          | Competitive Bidding    | 18-Oct-22                              | 07-Nov                         | 14-Nov-22          | nov/14/2022         | GoP                | 5,000,000.00           |              | 5,000,000.00  | Supply, Delivery and Installation of Office Furnitures and Fixtures |
| 200000100023000<br>200000100501000<br>300204100686000.EAO<br>300203102092000.EAO<br>100000100001000<br>32010117341000.EAO<br>320101107341000.EAO                                                            | Supply and Delivery of Diesel Fuel, Gasoline and Lubricants                                                                                                                                | DPWH-AFDEO          | NO                                                          | Competitive Bidding    | nov/14/22                              | 23-Nov-22                      | nov/25/22          | nov/25/22           | GoP                | 2,915,812.00           |              | 2,915,812.00  | Supply and Delivery of Diesel Fuel, Gasoline and Lubricants         |
| 300204100789000.EAO<br>320101107954000.EAO<br>200000100028000<br>320101107953000.EAO<br>300219100552000.EAO                                                                                                 | Supply and Delivery of Spare parts and Lubricants for use of various Service Vehicles and Heavy Equipment                                                                                  | DPWH-AFDEO          | NO                                                          | Competitive Bidding    | Nov/8/22                               | 28-Nov-22                      | 19-Dec-22          | Dec/28/22           | GoP                | 2,009,804.00           |              | 2,009,804.00  | Supply and Delivery of Spare parts and Lubricants                   |
| 200000100017000                                                                                                                                                                                             | Supply and Delivery of Materials for the Maintenance of National Roads and Bridges along Abbot-Conner-Kabugao Road, Kabugao-Pudtol-Luna-Cagayan boundary Road and Apayao-Ilocos Norte Road | Maintenance Section | NO                                                          | Competitive Bidding    | 07-Dec-22                              | 26-Dec-22                      | 28-Dec-22          | Dec/28/22           | GoP                | 1,222,941.60           | 1,222,941.60 |               | Supply and Delivery of Materials                                    |
| TOTAL AMOUNT                                                                                                                                                                                                |                                                                                                                                                                                            |                     |                                                             |                        |                                        |                                |                    |                     |                    | 19,302,527.80          | 2,279,056.80 | 17,023,471.00 |                                                                     |

Approved:

  
JANEIRO S. GARDE  
District Engineer

Approval recommended:

  
DAISY C. MARALLAG  
Assistant District Engineer  
BAC-Chairperson

Submitted by:

  
LEA C. BARASI  
Engineer III  
Head, BAC-Secretariat

**(DPWH-Apayao First District Engineering Office) Updated Annual Procurement Plan for FY 2022 as of December 31, 2022**

| Code (PAP)       | Procurement Project                                                                                                                                                                             | PMO/<br>End-User | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity  |                                |                    |                     | Source of Funds | Estimated Budget (Php) |      |              | Remarks<br>(brief description of<br>Project)                      |
|------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|-------------------------------------------------------------|------------------------|-----------------------------------------|--------------------------------|--------------------|---------------------|-----------------|------------------------|------|--------------|-------------------------------------------------------------------|
|                  |                                                                                                                                                                                                 |                  |                                                             |                        | Advertise-<br>ment/Posting of<br>IB/REI | Submission/O<br>pening of Bids | Notice of<br>Award | Contract<br>Signing |                 | Total                  | MOOE | CO           |                                                                   |
| 2000000100028000 | Consultancy Service for the Conduct of Geotechnical Investigation for Various FY 2023 and FY 2024 Slope Protection, Flood Control and Other Public Works Projects in Conner and Kabugao, Apayao | DPWH-AFDEO       | NO                                                          | Competitive Bidding    | Dec/3/22                                | Dec/20/22                      | Dec/28/22          | 04-Jan-23           | GoP             | 2,399,795.75           |      | 2,399,795.75 | Consultancy Service for the Conduct of Geotechnical Investigation |
| TOTAL AMOUNT     |                                                                                                                                                                                                 |                  |                                                             |                        |                                         |                                |                    |                     |                 | 2,399,795.75           |      | 2,399,795.75 |                                                                   |

Submitted by:

  
**LEA C. BARASI**  
 Engineer III  
 Head, BAC-Secretariat

Approval recommended:

  
**DAISY C. MARALLAG**  
 Assistant District Engineer  
 BAC-Chairperson

Approved:

  
**JANYANICO S. GARDE**  
 District Engineer