



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 5TH
DISTRICT ENGINEERING OFFICE
 Regional Office VII
 Poblacion, Danao City, Cebu

Updated Final Annual Procurement Plan for FY 2023
 as of July 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102105883000	23HI0001 - Construction of Flood Mitigation Structure – Construction of Flood Control Structure along Cotcot River, Compostela, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	Oct 19, 2022	Dec 12, 2022	Jan 18, 2023	Jan 23, 2023	GoP	₱ 49,000,000.00		₱ 49,000,000.00	Construction of Flood Control Structure
320102105884000	23HI0002 - Construction of Flood Mitigation Structure – Construction of Flood Control Structure along Panalipan River, Catmon, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	Oct 19, 2022	Nov 7, 2022	Jan 18, 2023	Jan 23, 2023	GoP	₱ 49,000,000.00		₱ 49,000,000.00	Construction of Flood Control Structure
320102105882000	23HI0003 - Construction of Flood Mitigation Structure – Construction of Flood Control Structure along Cotcot River, Liloan, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	Oct 19, 2022	Dec 12, 2022	Jan 18, 2023	Jan 23, 2023	GoP	₱ 49,000,000.00		₱ 49,000,000.00	Construction of Flood Control Structure
310108101593000	23HI0004 - Construction of Road Slope Protection Structure – Cebu North Hagnaya Wharf Rd – K0065+100 – K0065+130, K0066+150 – K0066+250	DPWH Cebu 5th DEO	YES	Competitive Bidding	Nov 5, 2022	Nov 25, 2022	Mar 31, 2023	Apr 11, 2023	GoP	₱ 49,000,000.00		₱ 49,000,000.00	Construction of Road Slope Protection Structure
310109101346000	23HI0005 - Construction of Road Slope Protection Structure – Sogod-Tabuelan Rd – K0120+605 – K0120+765	DPWH Cebu 5th DEO	YES	Competitive Bidding	Nov 5, 2022	Nov 25, 2022	Mar 31, 2023	Apr 11, 2023	GoP	₱ 49,000,000.00		₱ 49,000,000.00	Construction of Road Slope Protection Structure
300203102471000	23HI0006 - Construction of Concrete Road –Poblacion-Danasan Road leading to Danasan Eco Park, Danao City, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	Nov 5, 2022	Nov 25, 2022	January 18, 2023	Jan 23, 2023	GoP	₱ 49,000,000.00		₱ 49,000,000.00	Construction of Road
310103101300000	23HI0009 - Preventive Maintenance of Road: Asphalt Overlay along Sogod-Tabuelan Rd – K0119+(-015) – K0119+518, K0120+838 – K0120+950, K0122+046 – K0122+704, K0124+700 – K0124+830	DPWH Cebu 5th DEO	YES	Competitive Bidding	Nov 19, 2022	Dec 12, 2022	Mar 31, 2023	Apr 11, 2023	GoP	₱ 49,000,000.00		₱ 49,000,000.00	Asphalt Overlay



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 5TH
DISTRICT ENGINEERING OFFICE
 Regional Office VII
 Poblacion, Danao City, Cebu

Updated Final Annual Procurement Plan for FY 2023
 as of July 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Pos- ting of IB/REI	Submission/Ope- ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310109101347000	23HI0010 - Construction of Road Slope Protection Structure – Sogod-Tabuelan Rd – K0125+560 – K0125+660, K0125+750 – K0125+770, K0125+940 – K0125+950	DPWH Cebu 5th DEO	YES	Competitive Bidding	Nov 19, 2022	Dec 12, 2022	Mar 31, 2023	Apr 11, 2023	GoP	₱ 49,000,000.00		₱ 49,000,000.00	Construction of Road Slope Protection Structure
300203101774000	23HI0011 - Construction of Concrete Road – Access Road leading to Santiago Public Beach Resort, San Francisco, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	Nov 19, 2022	Dec 12, 2022	January 18, 2023	Jan 23, 2023	GoP	₱ 49,000,000.00		₱ 49,000,000.00	Construction of Road
310104100578000	23HI0012 - Reconstruction to Concrete Pavement – Cebu North Hagnaya Wharf Rd – K0020+367 – K0020+816, K0021+653 – K0021+819, Liloan, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	Nov 30, 2022	Dec 20, 2022	Feb 23, 2023	Mar 2, 2023	GoP	₱ 49,000,000.00		₱ 49,000,000.00	Construction of Road
310104100579000	23HI0013 - Rehabilitation of Paved Road – Cebu North Hagnaya Wharf Rd – K0027+000 – K0027+800, Compostela, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	Nov 30, 2022	Dec 20, 2022	May 25, 2023	May 31, 2023	GoP	₱ 49,000,000.00		₱ 49,000,000.00	Rehabilitation of Road
300226108059000	23HI0014 - Construction (Completion) of Multi-Purpose Building, Barangay Lower Natimao-an, Carmen, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	Nov 30, 2022	Dec 20, 2022	Mar 28, 2023	Apr 11, 2023	GoP	₱ 1,980,000.00		₱ 1,980,000.00	Construction/ Completion of Building
300226108072000	23HI0015 - Construction (Completion) of Multi-Purpose Building, Barangay Cawit, Pilar, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	Nov 30, 2022	Dec 20, 2022	Mar 28, 2023	Apr 11, 2023	GoP	₱ 1,980,000.00		₱ 1,980,000.00	Construction/ Completion of Building
300226108075000	23HI0016 - Construction (Completion) of Multi-Purpose Building, Barangay Dapdap, Pilar, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	Nov 30, 2022	Dec 20, 2022	Mar 28, 2023	Apr 11, 2023	GoP	₱ 1,980,000.00		₱ 1,980,000.00	Construction/ Completion of Building
300226108074000	23HI0017 - Construction (Completion) of Multi-Purpose Building, Barangay Esperanza, Pilar, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	Nov 30, 2022	Dec 20, 2022	Mar 28, 2023	Apr 11, 2023	GoP	₱ 1,980,000.00		₱ 1,980,000.00	Construction/ Completion of Building
300226108078000	23HI0018 - Construction (Completion) of Multi-Purpose Building, Barangay Moabog, Pilar, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	Nov 30, 2022	Dec 20, 2022	Mar 28, 2023	Apr 11, 2023	GoP	₱ 1,980,000.00		₱ 1,980,000.00	Construction/ Completion of Building



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 5TH
DISTRICT ENGINEERING OFFICE
 Regional Office VII
 Poblacion, Danao City, Cebu

Updated Final Annual Procurement Plan for FY 2023
 as of July 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226108073000	23HI0019 - Construction (Completion) of Multi-Purpose Building, Barangay Montserrat, Pilar, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	Nov 30, 2022	Dec 20, 2022	Mar 28, 2023	Apr 11, 2023	GoP	₱ 1,980,000.00		₱ 1,980,000.00	Construction/ Completion of Building
310105100934000	23HI0020 - Rehabilitation of Paved Road – Cebu North Hagnaya Wharf Rd – K0063+307 – K0063+610, K0069+149 – K0070+013, K0070+600 – K0070+902	DPWH Cebu 5th DEO	YES	Competitive Bidding	Nov 30, 2022	Dec 20, 2022	Mar 31, 2023	Apr 11, 2023	GoP	₱ 49,000,000.00		₱ 49,000,000.00	Rehabilitation of Road
310107100549000	23HI0021 - Construction of Road Slope Protection Structure along Cebu North Hagnaya Wharf Rd – K0023+500 – K0023+580, K0028+740 – K0029+590, K0032+286 – K0032+397	DPWH Cebu 5th DEO	YES	Competitive Bidding	Dec 28, 2022	Jan 16, 2023	Feb 7, 2023	Feb 13, 2023	GoP	₱ 49,000,000.00		₱ 49,000,000.00	Construction of Road Slope Protection Structure
310105100933000	23HI0022 - Rehabilitation of Paved Road – Cebu North Hagnaya Wharf Rd – K0052+603 – K0053+000	DPWH Cebu 5th DEO	YES	Competitive Bidding	Dec 28, 2022	Jan 16, 2023	Mar 28, 2023	Apr 11, 2023	GoP	₱ 14,700,000.00		₱ 14,700,000.00	Rehabilitation of Road
310111100592000	23HI0023 (REBID) - Construction of Drainage Structure along Road - Cebu North Hagnaya Wharf Rd – K0036+880 – K0037+305	DPWH Cebu 5th DEO	YES	Competitive Bidding	Jan 25, 2023	Feb 13, 2023	Feb 17, 2023	Feb 20, 2023	GoP	₱ 6,530,720.00		₱ 6,530,720.00	Construction of Drainage Structure
300226108031000	23HI0024 - Construction/ Completion of Multi-Purpose Building, Tabla, Liloan, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	Dec 28, 2022	Jan 16, 2023	Mar 28, 2023	Apr 11, 2023	GoP	₱ 2,970,000.00		₱ 2,970,000.00	Construction/ Completion of Building
300226108061000	23HI0026 - Construction (Completion) of Multi-Purpose Building, Barangay Agsuwao, Catmon, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	Dec 28, 2022	Jan 16, 2023	Mar 28, 2023	Apr 11, 2023	GoP	₱ 2,475,000.00		₱ 2,475,000.00	Construction/ Completion of Building
300226108044000	23HI0027 - Construction (Completion) of Multi-Purpose Building, Teguis, Poro, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	Dec 28, 2022	Jan 16, 2023	Mar 28, 2023	Apr 11, 2023	GoP	₱ 2,970,000.00		₱ 2,970,000.00	Construction/ Completion of Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 5TH
DISTRICT ENGINEERING OFFICE
Regional Office VII
Poblacion, Danao City, Cebu

Updated Final Annual Procurement Plan for FY 2023
as of July 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226108042000	23HI0028 - Construction/Completion of Multi-Purpose Building, Northern Poblacion, San Francisco, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Jan 12, 2023	Jan 31, 2023	Mar 28, 2023	Apr 11, 2023	GoP	₱ 19,800,000.00		₱ 19,800,000.00	Construction/Completion of Building
300226108052000	23HI0029 - Construction of Multi-Purpose Building, Santander, Tudela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Jan 12, 2023	Jan 31, 2023	Mar 28, 2023	Apr 11, 2023	GoP	₱ 4,950,000.00		₱ 4,950,000.00	Construction of Building
300226108053000	23HI0030 - Construction of Multi-Purpose Building, Villahermosa, Tudela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Jan 12, 2023	Jan 31, 2023	Mar 28, 2023	Apr 11, 2023	GoP	₱ 4,950,000.00		₱ 4,950,000.00	Construction of Building
300226108048000	23HI0031 - Construction/Completion of Multi-Purpose Building, Sitio Tugas, Cagcagan, Poro, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Jan 12, 2023	Jan 31, 2023	Mar 28, 2023	Apr 11, 2023	GoP	₱ 2,970,000.00		₱ 2,970,000.00	Construction/Completion of Building
300226108036000	23HI0032 - Construction/Completion of Multi-Purpose Building, Guinsay, Danao City, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Jan 12, 2023	Jan 31, 2023	Mar 28, 2023	Apr 11, 2023	GoP	₱ 1,980,000.00		₱ 1,980,000.00	Construction/Completion of Building
310111100591000	23HI0033 (REBID) - Construction/Upgrading/Rehabilitation of Drainage along Cebu North Hagnaya Wharf Rd - Secondary Road - K0038+075 - K0038+090, K0038+614 - K0038+625, K0038+838 - K0038+852, K0039+688 - K0039+708, K0040+472 - K0040+478, K0076+812 - K0076+864, K0076+983 - K0076+992, K0035+450 - K0035+589	DPWH Cebu 5th DEO	NO	Competitive Bidding	Mar 8, 2023	Mar 27, 2023	Apr 17, 2023	Apr 26, 2023	GoP	₱ 49,000,000.00		₱ 49,000,000.00	Construction of Drainage Structure
310110100406000	23HI0034 (REBID) - Construction of Drainage Structures along Road - Cebu North Hagnaya Wharf Road - Primary Road - K0031+963 - K0032+275	DPWH Cebu 5th DEO	NO	Competitive Bidding	Mar 10, 2023	Mar 30, 2023	Apr 17, 2023	Apr 26, 2023	GoP	₱ 7,897,820.00		₱ 7,897,820.00	Construction of Drainage Structure
300226108037000	23HI0035 (REBID) - Construction of Multi-Purpose Building, Binongkalan, Catmon, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Feb 16, 2023	Mar 13, 2023	Mar 28, 2023	April 11, 2023	GoP	₱ 2,970,000.00		₱ 2,970,000.00	Construction of Building



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 5TH
DISTRICT ENGINEERING OFFICE
 Regional Office VII
 Poblacion, Danao City, Cebu

Updated Final Annual Procurement Plan for FY 2023
 as of July 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226108045000	23HI0036 - Construction/ Completion of Multi-Purpose Building, Esperanza, Poro, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Jan 25, 2023	Feb 13, 2023	Mar 28, 2023	April 11, 2023	GoP	₱ 2,970,000.00		₱ 2,970,000.00	Construction/ Completion of Building
300226108049000	23HI0037 - Construction/ Completion of Multi-Purpose Building, Sitio Proper, Cagcagan, Poro, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Jan 25, 2023	Feb 13, 2023	Mar 28, 2023	Apr 11, 2023	GoP	₱ 1,980,000.00		₱ 1,980,000.00	Construction/ Completion of Building
300226108050000	23HI0038 - Construction/ Completion of Multi-Purpose Building, General, Tudela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Jan 25, 2023	Feb 13, 2023	Mar 28, 2023	Apr 11, 2023	GoP	₱ 1,980,000.00		₱ 1,980,000.00	Construction/ Completion of Building
300226108064000	23HI0039 (REBID) - Construction (Completion) of Multi-Purpose Building, Barangay Cabungaan, Catmon, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Mar 22, 2023	Apr 11, 2023	Apr 18, 2023	Apr 27, 2023	GoP	₱ 2,475,000.00		₱ 2,475,000.00	Construction/ Completion of Building
300226108065000	23HI0040 - Construction (Completion) of Multi-Purpose Building, Barangay San Jose, Catmon, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Jan 25, 2023	Feb 13, 2023	Mar 28, 2023	Apr 11, 2023	GoP	₱ 2,475,000.00		₱ 2,475,000.00	Construction/ Completion of Building
310203100714000	23HI0041 (REBID) - Road Widening along Sogod-Tabuelan Rd – (S00258CB) K0119+(-845) – K0119+(-	DPWH Cebu 5th DEO	NO	Competitive Bidding	Feb 25, 2023	Mar 16, 2023	Mar 21, 2023	Mar 23, 2023	GoP	₱ 31,850,000.00		₱ 31,850,000.00	Construction of Road
300226108028000	23HI0042 - Construction of Multi-Purpose Sports Center at Dapdap Integrated School, Purok III-Gemelia, Brgy. Dapdap, Compostela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Feb 3, 2023	Feb 22, 2023	Mar 28, 2023	Apr 11, 2023	GoP	₱ 19,800,000.00		₱ 19,800,000.00	Construction of Building
310112100437000	23HI0043 (REBID) - Construction of Drainage Structure along Road – Sogod-Tabuelan Rd – K0124+035 – K0124+250, K0124+500 – K0124+700, Sogod, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Feb 25, 2023	Mar 16, 2023	Mar 21, 2023	Mar 23, 2023	GoP	₱ 6,375,880.00		₱ 6,375,880.00	Construction of Drainage Structure
300221103960000	23HI0044 (REBID) - Rehabilitation of Road, Brgy. Guinsay, Danao City, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Feb 25, 2023	Mar 16, 2023	Mar 21, 2023	Mar 23, 2023	GoP	₱ 4,950,000.00		₱ 4,950,000.00	Construction of Road
300221103956000	23HI0045 - Construction of Road, Barangay Cogon East, Carmen, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Feb 3, 2023	Feb 22, 2023	Mar 15, 2023	Mar 23, 2023	GoP	₱ 4,950,000.00		₱ 4,950,000.00	Construction of Road



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 5TH
DISTRICT ENGINEERING OFFICE
 Regional Office VII
 Poblacion, Danao City, Cebu

Updated Final Annual Procurement Plan for FY 2023
 as of July 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226108063000	23HI0057 - Construction (Completion) of Multi-Purpose Building, Barangay Tinabyanan, Catmon, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Feb 10, 2023	Mar 2, 2023	Mar 28, 2023	Apr 11, 2023	GoP	₱ 2,475,000.00		₱ 2,475,000.00	Construction/ Completion of Building
300226108070000	23HI0058 - Construction (Completion) of Multi-Purpose Building, Barangay Southern Poblacion, San Francisco, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Feb 10, 2023	Mar 2, 2023	Mar 28, 2023	Apr 11, 2023	GoP	₱ 1,980,000.00		₱ 1,980,000.00	Construction/ Completion of Building
310110100405000	23HI0059 - Construction of Drainage Structure along Road – Cebu North Hagnaya Wharf Rd – K0015+(-492) – K0015+500, Liloan, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Feb 16, 2023	Mar 7, 2023	Mar 31, 2023	Apr 11, 2023	GoP	₱ 39,200,000.00		₱ 39,200,000.00	Construction of Drainage Structure
320102105515000	23HI0060 - Construction of Flood Mitigation Structure – Construction of Flood Control Structure along Dunggoan River, Danao City, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Feb 16, 2023	Mar 13, 2023	Mar 17, 2023	Mar 23, 2023	GoP	₱ 77,200,000.00		₱ 77,200,000.00	Construction of Flood Control Structure
320102105516000	23HI0061 - Construction of Flood Mitigation Structure – Construction of Flood Control Structure along Guinsay River, Danao City, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Feb 16, 2023	Mar 13, 2023	Mar 17, 2023	Mar 23, 2023	GoP	₱ 77,200,000.00		₱ 77,200,000.00	Construction of Flood Control Structure
300200100009000	23HI0062 - Rehabilitation of FC Structure along Cotcot River, Liloan, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Feb 25, 2023	Mar 16, 2023	Mar 21, 2023	Mar 23, 2023	GoP	₱ 15,541,325.00		₱ 15,541,325.00	Construction of Flood Control Structure
300200100009000	23HI0063 - Rehabilitation of FC Structure along Cotcot River, Compostela Side (Upstream), Brgy. Cabadiangan, Compostela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	February 25, 2023 - March 3, 2023	Mar 16, 2023	Mar 21, 2023	Mar 23, 2023	GoP	₱ 31,061,420.00		₱ 31,061,420.00	Construction of Flood Control Structure
300200100009000	23HI0064 - Rehabilitation of FC Structure along Danao River (Abutment B), Brgy. Taboc, Danao City, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Feb 25, 2023	Mar 16, 2023	Mar 21, 2023	Mar 23, 2023	GoP	₱ 4,058,790.00		₱ 4,058,790.00	Construction of Flood Control Structure
300200100009000	23HI0065 - Rehabilitation of FC Structure along Luyang River (Abutment B), Brgy. Luyang, Carmen, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Feb 25, 2023	Mar 16, 2023	Mar 21, 2023	Mar 23, 2023	GoP	₱ 4,413,910.00		₱ 4,413,910.00	Construction of Flood Control Structure



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 5TH
DISTRICT ENGINEERING OFFICE
 Regional Office VII
 Poblacion, Danao City, Cebu

Updated Final Annual Procurement Plan for FY 2023
 as of July 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Pos- ting of IB/REI	Submission/Ope- ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226108068000	23HI0066 - Construction (Completion) of Multi-Purpose Building, Barangay Clavera, Borbon, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Mar 8, 2023	Mar 27, 2023	Mar 31, 2023	Apr 11, 2023	GoP	₱ 1,980,000.00		₱ 1,980,000.00	Construction/ Completion of Building
300226108035000	23HI0067 (REBID) - Construction of Multi-Purpose Building, Sta. Cruz, Liloan, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Apr 29, 2023	May 22, 2023	May 31, 2023	Jun 8, 2023	GoP	₱ 9,900,000.00		₱ 9,900,000.00	Construction of Building
300205100939000	23HI0068 - Construction of Solar Water Supply System, Catmon, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Mar 22, 2023	Jun 14, 2023	Jun 22, 2023	Jun 28, 2023	GoP	₱ 9,800,000.00		₱ 9,800,000.00	Construction of Solar Water Supply System
300205100938000	23HI0069 (REBID) - Construction of Solar Water Supply System, Borbon, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Jul 7, 2023	Jul 31, 2023	Aug 15, 2023	Aug 22, 2023	GoP	₱ 9,800,000.00		₱ 9,800,000.00	Construction of Solar Water Supply System
300226108066000	23HI0070 (REBID) - Construction (Completion) of Multi-Purpose Building, Barangay Damolog, Sogod, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Apr 22, 2023	May 15, 2023	May 23, 2023	May 31, 2023	GoP	₱ 3,960,000.00		₱ 3,960,000.00	Construction/ Completion of Building
300226108040000	23HI0071 - Construction of Multi-Purpose Building, Don Gregorio Antigua, Borbon, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Mar 22, 2023	Apr 11, 2023	Apr 18, 2023	Apr 27, 2023	GoP	₱ 2,970,000.00		₱ 2,970,000.00	Construction of Building
300226108069000	23HI0072 - Construction (Completion) of Multi-Purpose Building, Barangay Esperanza, San Francisco, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Mar 22, 2023	Apr 11, 2023	Apr 18, 2023	Apr 27, 2023	GoP	₱ 1,980,000.00		₱ 1,980,000.00	Construction/ Completion of Building
300205100011000	23HI0073 - Construction / Rehabilitation of Water Supply / Septage and Sewerage / Rainwater Collection System	DPWH Cebu 5th DEO	NO	Competitive Bidding	Mar 22, 2023	Apr 11, 2023	Apr 18, 2023	Apr 27, 2023	GoP	₱ 2,316,000.00		₱ 2,316,000.00	Construction of Rainwater Collector
310107100550000	23HI0074 - Construction of Road Slope Protection Structure along Cebu North Hagnaya Wharf Rd – K0031+129 – K0031+265	DPWH Cebu 5th DEO	NO	Competitive Bidding	Apr 4, 2023	Jul 7, 2023	7/21/2023	Jul 27, 2023	GoP	₱ 19,600,000.00		₱ 19,600,000.00	Construction of Road Slope Protection Structure
310108101594000	23HI0075 - Construction of Road Slope Protection Structure along Cebu North Hagnaya Wharf Rd – K0073+960 – K0074+050, K0074+880 – K0075+000, K0075+430 – K0075+510	DPWH Cebu 5th DEO	NO	Competitive Bidding	Apr 4, 2023	May 22, 2023	Jun 15, 2023	Jun 22, 2023	GoP	₱ 19,041,400.00		₱ 19,041,400.00	Construction of Road Slope Protection Structure



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 5TH
DISTRICT ENGINEERING OFFICE
 Regional Office VII
 Poblacion, Danao City, Cebu

Updated Final Annual Procurement Plan for FY 2023
 as of July 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116201297000	23HI0076 - Concreting of Brgy. Mulao MFR, Brgy. Mulao, Compostela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Apr 4, 2023	Apr 24, 2023	May 2, 2023	May 11, 2023	GoP	₱ 14,925,000.00		₱ 14,925,000.00	Construction of Road
300116201297000	23HI0077 - Concreting of Brgy. Tag-ube FMR, Brgy. Tag-ube, Compostela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Apr 4, 2023	Apr 24, 2023	May 2, 2023	May 11, 2023	GoP	₱ 11,940,000.00		₱ 11,940,000.00	Construction of Road
300229100412000	23HI0078 (REBID) - Construction of Water Supply Project (Level 3 Installation of Transmission Pipelines), from Brgy. Damolag to Sitio Sandayong, Liki to Sitio Camalig, Liki, Sogod, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Jun 23, 2023	Jul 12, 2023	Jul 21, 2023	Jul 27, 2023	GoP	₱ 9,900,000.00		₱ 9,900,000.00	Construction of Water Supply System
300205100937000	23HI0079 (REBID)- Construction of Solar Water Supply System, Brgy. Cantucog to Brgy. Cantipay, Carmen, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Jun 23, 2023	Jul 21, 2023	Jul 31, 2023	Aug 7, 2023	GoP	₱ 9,800,000.00		₱ 9,800,000.00	Construction of Solar Water Supply System
300205100940000	23HI0080 - Construction of Solar Water Supply System, Liloan, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Apr 4, 2023	Apr 24, 2023	May 2, 2023	May 11, 2023	GoP	₱ 9,800,000.00		₱ 9,800,000.00	Construction of Solar Water Supply System
300226108055000	23HI0081 - Construction/ Completion of Multi-Purpose Building, Santiago, San Francisco, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Apr 4, 2023	Jul 27, 2023	Aug 9, 2023	Aug 16, 2023	GoP	₱ 4,950,000.00		₱ 4,950,000.00	Construction/ Completion of Building
300226108046000	23HI0082 - Construction/ Completion of Multi-Purpose Building, Mercedes, Poro, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Apr 4, 2023	Apr 24, 2023	May 2, 2023	May 11, 2023	GoP	₱ 2,970,000.00		₱ 2,970,000.00	Construction/ Completion of Building
300229100413000	23HI0083 - Construction/ Completion of Public Water Supply Systems Level II, Barangay Tabunok, Sogod, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Apr 4, 2023	May 15, 2023	May 23, 2023	May 31, 2023	GoP	₱ 1,980,000.00		₱ 1,980,000.00	Construction of Water Supply System
300229100411000	23HI0084 - Construction/ Completion of Public Water Supply Systems Level II, Barangay Ampongol, Sogod, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Apr 4, 2023	Aug 1, 2023	Aug 15, 2023	Aug 22, 2023	GoP	₱ 1,980,000.00		₱ 1,980,000.00	Construction of Water Supply System
300226108081000	23HI0085 - Construction (Completion) of Multi-Purpose Building, Barangay Cabalawan, Sogod, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Apr 4, 2023	Apr 24, 2023	May 2, 2023	May 11, 2023	GoP	₱ 1,980,000.00		₱ 1,980,000.00	Construction/ Completion of Building



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 5TH
DISTRICT ENGINEERING OFFICE
 Regional Office VII
 Poblacion, Danao City, Cebu

Updated Final Annual Procurement Plan for FY 2023
 as of July 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226108067000	23HI0086 - Construction (Completion) of Multi-Purpose Building, Barangay Pansoy, Sogod, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Apr 4, 2023	Apr 24, 2023	May 2, 2023	May 11, 2023	GoP	₱ 1,980,000.00		₱ 1,980,000.00	Construction/ Completion of Building
300215102699000	23HI0087 - Road Concreting in Brgys. Santander, Secante Bag-o, Puertobelli, Mc Arthur Municipality of Tudela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Apr 6, 2023	Apr 25, 2023	May 3, 2023	May 11, 2023	GoP	₱ 57,900,000.00		₱ 57,900,000.00	Construction of Road
300215103372000	23HI0088 - Road Concreting in Brgy. Lanao, Biasong and Villahermosa, Municipality of Pilar, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Apr 6, 2023	Apr 25, 2023	May 3, 2023	May 11, 2023	GoP	₱ 9,800,000.00		₱ 9,800,000.00	Construction of Road
-	23HI0089 (REBID) - Improvement/ Rehabilitation of Cebu 5th District Engineering Office, Danao City, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Apr 6, 2023	May 22, 2023	May 31, 2023	Jun 8, 2023	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Improvement of Building
300226108047000	23HI0090 - Construction/ Completion of Multi-Purpose Building, Adela, Poro, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Apr 6, 2023	Apr 25, 2023	May 3, 2023	May 11, 2023	GoP	₱ 2,970,000.00		₱ 2,970,000.00	Construction/ Completion of Building
300229100410000	23HI0091 - Public Water Supply System (Level II or III) - Construction/Completion of Public Water Supply Systems Level II, Barangay Dakit, Sogod, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Apr 6, 2023	May 15, 2023	May 23, 2023	May 31, 2023	GoP	₱ 1,980,000.00		₱ 1,980,000.00	Construction of Water Supply System
300226108025000	23HI0092 (REBID) - Construction of Multi-Purpose Building, Compostela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Jun 23, 2023	Jul 12, 2023	Jul 21, 2023	Jul 27, 2023	GoP	₱ 23,760,000.00		₱ 23,760,000.00	Construction of Building
300226108084000	23HI0093 - Construction of Multi-Purpose Building (Borbon Sports Complex), Borbon, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Apr 22, 2023	May 15, 2023	May 23, 2023	May 31, 2023	GoP	₱ 19,800,000.00		₱ 19,800,000.00	Construction of Building
300226108056000	23HI0094 - Construction of Multipurpose Building, Yati, Liloan, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Apr 22, 2023	Jul 7, 2023	Jul 21, 2023	Jul 27, 2023	GoP	₱ 8,910,000.00		₱ 8,910,000.00	Construction of Building
300226108087000	23HI0095 - Construction of Multi-Purpose Facility (Municipal Satellite Public Market), Puertobello, Tudela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Apr 22, 2023	Jul 27, 2023	Aug 9, 2023	Aug 16, 2023	GoP	₱ 4,950,000.00		₱ 4,950,000.00	Construction of Building



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 5TH
DISTRICT ENGINEERING OFFICE
 Regional Office VII
 Poblacion, Danao City, Cebu

Updated Final Annual Procurement Plan for FY 2023
 as of July 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226108085000	23HI0096 - Construction of Multi-Purpose Facility (Covered Court), Brgy. Poblacion, Borbon, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Apr 22, 2023	May 15, 2023	May 23, 2023	May 31, 2023	GoP	₱ 4,950,000.00		₱ 4,950,000.00	Construction of Building
300226108088000	23HI0097 - Construction of Multi-Purpose Building (Public Market) Phase II, Barangay Poblacion, Sogod, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Apr 22, 2023	May 15, 2023	May 23, 2023	May 31, 2023	GoP	₱ 4,950,000.00		₱ 4,950,000.00	Construction of Building
300226108030000	23HI0098 (REBID) - Construction/ Completion of Multipurpose Building, Tayud, Liloan, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Jul 12, 2023	Aug 2, 2023	Aug 15, 2023	Aug 22, 2023	GoP	₱ 1,980,000.00		₱ 1,980,000.00	Construction/ Completion of Building
300226108080000	23HI0099 - Construction (Completion) of Multi-Purpose Building, Barangay Basak, Catmon, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Apr 22, 2023	Jul 7, 2023	Jul 21, 2023	Jul 27, 2023	GoP	₱ 2,475,000.00		₱ 2,475,000.00	Construction/ Completion of Building
300226108062000	23HI0100 (REBID) - Construction (Completion) of Multi-Purpose Building, Barangay Cambangkaya, Catmon, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Jul 12, 2023	Aug 2, 2023	Aug 15, 2023	Aug 22, 2023	GoP	₱ 2,475,000.00		₱ 2,475,000.00	Construction/ Completion of Building
300226108041000	23HI0101 - Construction of Multipurpose Building, Tagnucan, Borbon, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Apr 22, 2023	May 15, 2023	May 23, 2023	May 31, 2023	GoP	₱ 1,980,000.00		₱ 1,980,000.00	Construction of Building
300226104577000	23HI0102 - Construction (Completion) of Multi-Purpose Building (Cebu Technological University) - Borbon, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Apr 29, 2023	Aug 17, 2023	Aug 28, 2023	Sep 4, 2023	GoP	₱ 84,150,000.00		₱ 84,150,000.00	Construction/ Completion of Building
300226108086000	23HI0103- Construction of Multi-Purpose Building, (New Legislative Building) Brgy. Poblacion, Borbon, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Apr 29, 2023	Aug 3, 2023	Aug 16, 2023	Aug 21, 2023	GoP	₱ 29,700,000.00		₱ 29,700,000.00	Construction of Building
300226108026000	23HI0104 - Construction of Covered Court/Gym at Barangay Basak, Compostela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Apr 29, 2023	Jun 14, 2023	Jun 22, 2023	Jun 28, 2023	GoP	₱ 14,850,000.00		₱ 14,850,000.00	Construction of Building
300226108029000	23HI0105 - Construction of Multi-Purpose Covered Court for Barangay Buluang, Municipality of Compostela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Apr 29, 2023	Aug 1, 2023	Aug 15, 2023	Aug 22, 2023	GoP	₱ 14,850,000.00		₱ 14,850,000.00	Construction of Building
300226108054000	23HI0106 - Construction of Sports Oval/Grandstand, Brgy. Poblacion, Carmen, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Apr 29, 2023	Aug 1, 2023	Aug 15, 2023	Aug 22, 2023	GoP	₱ 14,850,000.00		₱ 14,850,000.00	Construction of Building



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 5TH
DISTRICT ENGINEERING OFFICE
 Regional Office VII
 Poblacion, Danao City, Cebu

Updated Final Annual Procurement Plan for FY 2023
 as of July 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226108027000	23HI0107 - Improvement of the Municipal Gymnasium of Compostela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Apr 29, 2023	Jul 27, 2023	Aug 9, 2023	Aug 16, 2023	GoP	₱ 9,900,000.00		₱ 9,900,000.00	Improvement of Building
300226108038000	23HI0108 - Construction of Multipurpose Building, Corazon, Catmon, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Apr 29, 2023	Aug 3, 2023	Aug 17, 2023	Aug 23, 2023	GoP	₱ 9,900,000.00		₱ 9,900,000.00	Construction of Building
300226108082000	23HI0109 - Construction of Multi-Purpose Building (Emergency Operations Center), Sogod, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Apr 29, 2023	Jun 14, 2023	Jun 22, 2023	Jun 28, 2023	GoP	₱ 4,950,000.00		₱ 4,950,000.00	Construction of Building
300226108058000	23HI0110 - Construction (Completion) of Multi-Purpose Building, Barangay Basak (Proper), Compostela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Apr 29, 2023	Jul 27, 2023	Aug 9, 2023	Aug 16, 2023	GoP	₱ 2,475,000.00		₱ 2,475,000.00	Construction/ Completion of Building
300226108060000	23HI0111 (REBID) - Construction (Completion) of Multi-Purpose Building, Barangay Cogon West, Carmen, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Jul 7, 2023	Jul 31, 2023	Aug 15, 2023	Aug 22, 2023	GoP	₱ 1,980,000.00		₱ 1,980,000.00	Construction/ Completion of Building
300226104576000	23HI0112 - Construction (Completion) of Multi-Purpose Building (Cebu Technological University) - Liloan, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Apr 30, 2023	Aug 15, 2023	Aug 28, 2023	Sep 3, 2023	GoP	₱ 84,150,000.00		₱ 84,150,000.00	Construction/ Completion of Building
300116201297000	23HI0113 - Concreting of Brgy. Taboc to Brgy. Guinacot FMR, Brgy. Taboc and Brgy. Guinacot, Danao City, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Apr 30, 2023	May 23, 2023	May 31, 2023	Jun 8, 2023	GoP	₱ 24,875,000.00		₱ 24,875,000.00	Construction of Road
300226108039000	23HI0114 - Construction of Multi-Purpose including Facilities, Poblacion, Borbon, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Apr 30, 2023	Jun 14, 2023	Jun 22, 2023	Jun 28, 2023	GoP	₱ 24,750,000.00		₱ 24,750,000.00	Construction of Building
300116201297000	23HI0115 - Concreting of Sitio Bawos-bawos, Brgy. Lanipga FMR, Carmen, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Apr 30, 2023	May 23, 2023	May 31, 2023	Jun 8, 2023	GoP	₱ 14,925,000.00		₱ 14,925,000.00	Construction of Road
300116201297000	23HI0116 - Concreting of Brgy. Sta. Cruz FMR, Brgy. Sta. Cruz, San Francisco, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Apr 30, 2023	May 23, 2023	Jun 15, 2023	Jun 22, 2023	GoP	₱ 11,940,000.00		₱ 11,940,000.00	Construction of Road
300226108032000	23HI0117 (REBID) - Construction/ Completion of Multipurpose Building, Yati, Liloan, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Jul 7, 2023	Jul 31, 2023	Aug 15, 2023	Aug 22, 2023	GoP	₱ 2,970,000.00		₱ 2,970,000.00	Construction/ Completion of Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 5TH
DISTRICT ENGINEERING OFFICE
Regional Office VII
Poblacion, Danao City, Cebu

Updated Final Annual Procurement Plan for FY 2023
as of July 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226108051000	23HI0118 - Construction/ Completion of Multipurpose Building, Calmante, Tudela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Apr 30, 2023	Aug 1, 2023	Aug 15, 2023	Aug 22, 2023	GoP	₱ 1,980,000.00		₱ 1,980,000.00	Construction/ Completion of Building
200000100020000	23HI0119 - Repair/Maintenance of Danao River Revetment 3a (Downstream), Brgy. Suba, Danao City, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Apr 30, 2023	May 23, 2023	May 31, 2023	Jun 8, 2023	GoP	₱ 1,000,000.00		₱ 1,000,000.00	Repair/ Maintenance of Flood Control Structure
200000100020000	23HI0120 - Repair/Maintenance of Danao River Revetment 2 (Downstream), Brgy. Taboc, Danao City, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Apr 30, 2023	May 23, 2023	May 31, 2023	Jun 8, 2023	GoP	₱ 1,000,000.00		₱ 1,000,000.00	Repair/ Maintenance of Flood Control Structure
200000100019000	23HI0121 - Improvement of DPWH Building, Department of Public Works and Highways - Cebu 5th DEO, Covered Court, Danao City, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Apr 30, 2023	May 23, 2023	May 31, 2023	Jun 8, 2023	GoP	₱ 800,000.00		₱ 800,000.00	Improvement of Building
300101200001000	23HI0122 - Construction of 2STY4CL, Catarman Integrated School, Liloan, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	July 7, 2023	Aug. 4, 2023	Aug 18, 2023	Aug 24, 2023	GoP	₱ 10,087,000.00		₱ 10,087,000.00	Construction of School Building
300101200001000	23HI0123 - Construction of 2STY4CL, Simeon Ayuda ES, Liloan, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	July 7, 2023	Aug. 4, 2023	Aug 18, 2023	Aug 24, 2023	GoP	₱ 10,087,000.00		₱ 10,087,000.00	Construction of School Building
300101200001000	23HI0124 - Construction of 1STY2CL, Pansoy Integrated School, Sogod, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	July 7, 2023	Aug. 1, 2023	Aug 15, 2023	Aug 22, 2023	GoP	₱ 4,788,571.50		₱ 4,788,571.50	Construction of School Building
300101200001000	23HI0125 - Construction of 1STY2CL, Borbon NHS, Borbon, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	July 7, 2023	Aug. 1, 2023	Aug 15, 2023	Aug 22, 2023	GoP	₱ 4,788,571.50		₱ 4,788,571.50	Construction of School Building
300101200001000	23HI0126 - Construction of 1STY3CL with comfort Room, Basak Integrated School, Compostela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	July 28, 2023	Aug. 17, 2023	Aug. 29, 2023	Sep 11, 2023	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Construction of School Building
300101200001000	23HI0127 - Construction of 1STY3CL, Catmondaan ES, Catmon, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	July 28, 2023	Aug. 17, 2023	Aug. 29, 2023	Sep 11, 2023	GoP	₱ 10,087,000.00		₱ 10,087,000.00	Construction of School Building
300101200001000	23HI0128 - Construction of 1STY3CL, Campo Integrated School, San Francisco, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	July 28, 2023	Aug. 17, 2023	Aug. 29, 2023	Sep 11, 2023	GoP	₱ 10,087,000.00		₱ 10,087,000.00	Construction of School Building
300101200001000	23HI0129 - Construction of 2-units 4CL, Lataban ES, Liloan, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	Aug. 10, 2023	Aug. 31, 2023	Sept. 12, 2023	Sept. 22, 2023	GoP	₱ 10,087,000.00		₱ 10,087,000.00	Construction of School Building

Prepared by:

ABDULBASNET A. BASHIER
Head, BAC Secretariat

Recommended by:

CESAR T. TABAS
Chairperson, BAC

MA. JANET B. NERO
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 5TH
DISTRICT ENGINEERING OFFICE
Regional Office VII
Poblacion, Danao City, Cebu

Updated Annual Procurement Plan for FY 2023
as of July 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3002151026980 00 - EAO	23CSHI01 - Conduct of Sub-Surface Soil Exploration for the Construction Of: 1.) Multi-purpose Building (Cebu Technological University) - Borbon, Cebu 2.) Multi-Purpose Building including Facilities, Poblacion, Borbon, Cebu	DPWH Cebu 5th DEO	No	Negotiated Procurement - Small Value Procurement	May 3, 2023	May 11, 2023	May 18, 2023	May 22, 2023	GoP	₱ 360,000.00		₱ 360,000.00	Conduct of Sub-Surface Soil Exploration
3101041005790 0 - EAO	23CSHI02 - Conduct of Preliminary Detailed Engineering Activities (Survey Works and Detailed Engineering Design) of various Flood Control Projects along CNHWR 1.) Naghalin River (Upstream) Catmon, Cebu 2.) Panalipan River (Upstream) Catmon, Cebu 3.) Cotcot River(Upstream) Liloan, Cebu 4.) Cotcot River, Compostela, Cebu 5.) Bawo River, Sogod, Cebu	DPWH Cebu 5th DEO	No	Negotiated Procurement - Small Value Procurement	July 5, 2023	July 11, 2023	July 27, 2023	July 28, 2023	GoP	₱ 318,176.55		₱ 318,176.55	Conduct of Preliminary Detailed Engineering Activities (Survey Works and Detailed Engineering Design)
3101041005790 0 - EAO	23CSHI03 - Conduct of Preliminary Detailed Engineering Activities (Survey Works and Detailed Engineering Design) of various Roads Projects along CNHWR 1.) Asphalt Overlay - (S00249CB) K0050+000 - K0076+687 2.) Asphalt Overlay - (S00249CB) K0063+610 - K0073+250 3.) Asphalt Overlay - (S00162CB) Old Route K0034+000 - K0034+597 4.) Asphalt Overlay - (S00258CB) Sogod - Tabuelan RD K00124+035 - K00125+030	DPWH Cebu 5th DEO	No	Negotiated Procurement - Small Value Procurement	July 5, 2023	July 11, 2023	July 27, 2023	July 28, 2023	GoP	₱ 282,823.60		₱ 282,823.60	Conduct of Preliminary Detailed Engineering Activities (Survey Works and Detailed Engineering Design)




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 5TH
DISTRICT ENGINEERING OFFICE
Regional Office VII
Poblacion, Danao City, Cebu


Updated Annual Procurement Plan for FY 2023
as of July 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3101041005790 0 - EAO	23CSHI04 - Conduct of Preliminary Detailed Engineering Activities (Survey Works and Detailed Engineering Design) of various National Roads w/Slips, Slope Collapse & Landslide along 1.) CNHWR - (S00249CB) K0066+935 - K0066+965 2.) CNHWR - (S00249CB) K0064+000 - K0064+240 3.) Sogod - Tabuelan Rd. (S00258CB) K0120+505 - K0120+605 4.) CNHWR - (S00163CB) K0031+300 - K0031+500	DPWH Cebu 5th DEO	No	Negotiated Procurement - Small Value Procurement	July 5, 2023	July 11, 2023	July 27, 2023	July 28, 2023	GoP	P 240,400.06		P 240,400.06	Conduct of Preliminary Detailed Engineering Activities (Survey Works and Detailed Engineering Design)


Prepared by:


ABDULBASHER A. BASHER
Head, BAC Secretariat

Recommended by:


CESAR T. TABASA, JR.
Chairperson, BAC

Approved by:


MA. JANNET B. NERO
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 5TH
DISTRICT ENGINEERING OFFICE
Regional Office VII
Brgy. Poblacion, Danao City, Cebu

Updated Annual Procurement Plan FY 2023
Goods and Services
as of July 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203102471000	23-01-001 - Signages	Cebu 5th DEO	NO	NP-53.9 - Small Value Procurement	Jan 20, 2023	Jan 27, 2023	Jan 30, 2023	Jan 31, 2023	GoP	994,392.52		994,392.52	DPWH Logo & Signages
200000100822000	23-02-003 - Calibration	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	Feb 21, 2023	Feb 28, 2023	Mar 1, 2023	Mar 2, 2023	GoP	76,816.66		76,816.66	Calibration of RTK GPS and Total Station
300226108025000	23-03-004 - Office Equipment	Cebu 5th DEO	NO	NP-53.9 - Small Value Procurement	Mar 21, 2023	Mar 28, 2023	Mar 29, 2023	Mar 30, 2023	GoP	271,333.33		271,333.33	Purchase of Bill Counting Machine
200000100017000	23-03-005 - Vehicle Parts & Repair	Cebu 5th DEO	NO	NP-53.9 - Small Value Procurement	Mar 21, 2023	Mar 28, 2023	Mar 29, 2023	Mar 30, 2023	GoP	283,990.00		283,990.00	Repair of Toyota Revo GPS-221 and Toyota Hi-lux GAJ-5408.
200000100017000	23-03-008 - Construction Materials & Supplies	Cebu 5th DEO	NO	NP-53.9 - Small Value Procurement	Mar 21, 2023	Mar 28, 2023	Mar 29, 2023	Mar 30, 2023	GoP	985,270.00		985,270.00	Purchase of Emulsified Asphalt
300226103040000	23-03-009 Airconditioning Maintenance Services	Cebu 5th DEO	NO	Shopping	Apr 5, 2023	Apr 11, 2023	Apr 12, 2023	Apr 13, 2023	GoP	37,840.00		37,840.00	Cleaning Service of Aircon
100000100001000	23-03-010 - Printing Supplies	Cebu 5th DEO	NO	NP-53.9 - Small Value Procurement	Apr 6, 2023	Apr 13, 2023	Apr 24, 2023	May 3, 2023	GoP	771,520.00		771,520.00	Purchase of TK8349K Black etc.
310110100405000	23-03-011- Printer Parts & Repair	Cebu 5th DEO	NO	NP-53.9 - Small Value Procurement	Apr 6, 2023	Apr 13, 2023	Apr 14, 2023	Apr 17, 2023	GoP	72,973.21		72,973.21	Repair of Kyocera 2552CI
100000100001000	23-03-013 - Fuel	Cebu 5th DEO	NO	NP-53.9 - Small Value Procurement	Apr 5, 2023	Apr 12, 2023	Apr 13, 2023	Apr 14, 2023	GoP	999,538.75		999,538.75	Purchase of Fuel
310103101300000	23-04-014 - Office Supplies	Cebu 5th DEO	NO	NP-53.9 - Small Value Procurement	Apr 26, 2023	May 3, 2023	May 4, 2023	May 5, 2023	GoP	649,838.00		649,838.00	Purchase of Bond Paper
300215102699000	23-04-015 - Garments	Maintenance Section	NO	NP-53.9 - Small Value Procurement	May 4, 2023	May 11, 2023	May 12, 2023	May 15, 2023	GoP	272,580.00		272,580.00	Purchase Longsleeve Neon Orange and Blue Sleeve with Maintenance inscription and DPWH logo
310109101346000	23-04-016 - Construction Equipment	Maintenance Section	NO	NP-53.9 - Small Value Procurement	Apr 29, 2023	May 8, 2023	May 9, 2023	May 10, 2023	GoP	990,000.00		990,000.00	Purchase of Walk Behind Road Roller
200000100017000	23-04-017 - Construction Materials & Supplies	Maintenance Section	NO	NP-53.9 - Small Value Procurement	Apr 29 2023	May 8, 2023	May 9, 2023	May 10, 2023	GoP	995,818.00		995,818.00	Purchase of Hard Asphalt
-	23GH10015 - IT Equipment	Cebu 5th DEO	NO	Competitive Bidding	July 5, 2023	July 26, 2023	August 1, 2023	August 9, 2023	GoP	5,893,140.12		5,893,140.12	Purchase of Laptop, Desktop Computers, UPS and Printer
-	23GH10016 - Laboratory Equipment	Cebu 5th DEO	NO	Competitive Bidding	July 12, 2023	August 3, 2023	August 15, 2023	August 22, 2023	GoP	4,969,034.70		4,976,034.70	Purchase of Laboratory Equipment
-	23-07-021 Construction Materials and Supplies	Maintenance Section	NO	NP-53.9 - Small Value Procurement	July 26, 2023	July 31, 2023	August 1, 2023	August 2, 2023	GoP	798,710.00		797,710.00	Purchase of Item 310 Bituminous Concrete

Prepared by:

ABDULBASHET A. BASHER
OIC, Procurement Unit

Recommending Approval

CESAR T. TABASA, JR.
Chief, Planning and Design Section
Chairperson, BAC (All Types)

Approved by:

MA. JUNET B. NERO
District Engineer