



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|--|-----------------------|---|----------------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission /Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 1.) 24K00001 | Construction of Road, Barangay Danugan to Barangay Tuca, Municipality of Pualas, Lanao del Sur | Construction Division | Yes | Nat'l. Competitive Bidding | 11/22/23 | 12/11/23 | 4/8/24 | 4/16/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Construction of Concrete Road |
| 2.) 24K00002 | Construction of Road, Barangay Abaga to Gadungan, Municipality of Madalum, Lanao del Sur | Construction Division | Yes | Nat'l. Competitive Bidding | 11/22/23 | 12/11/23 | 4/8/24 | 4/16/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Construction of Concrete Road |
| 3.) 24K00003 | Construction of Flood Mitigation Structure at Ramitan River, Picong, Lanao del Sur | Construction Division | Yes | Nat'l. Competitive Bidding | 11/22/23 | 12/19/23 | 4/8/24 | 4/16/24 | GOP | 60,919,000.00 | | 60,919,000.00 | Construction of Flood Mitigation Structure |
| 4.) 24K00004 | Construction of Flood Mitigation Structure at Bara-as River, Picong, Lanao del Sur | Construction Division | Yes | Nat'l. Competitive Bidding | 11/22/23 | 12/19/23 | 4/8/24 | 4/16/24 | GOP | 60,920,000.00 | | 60,920,000.00 | Construction of Flood Mitigation Structure |
| 5.) 24K00005 | Construction of Road, Barangay Dapao, Municipality of Pualas, Lanao del Sur | Construction Division | Yes | Nat'l. Competitive Bidding | 11/22/23 | 12/11/23 | 4/8/24 | 4/16/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Construction of Concrete Road |
| 6.) 24K00006 | Construction of Flood Control Structure along Kapalong-Talaingod-Valencia Road(Mawi-I Creek), Package 4, San Fernando, Bukidnon | Construction Division | Yes | Nat'l. Competitive Bidding | 11/30/23 | 12/19/23 | 2/13/24 | 2/27/24 | GOP | 141,701,000.00 | | 141,701,000.00 | Construction of Flood Mitigation Structure |
| 7.) 24K00007 | Construction of By-Pass and Diversion Roads, Sayre Highway Parallel Road II (Manolo Fortich-Valencia City Section), Package 39, Bukidnon | Construction Division | Yes | Nat'l. Competitive Bidding | 11/30/23 | 12/19/23 | 2/15/24 | 2/27/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Construction of Gravel Road |
| 8.) 24K00008 | Construction of By-Pass and Diversion Roads, Sayre Highway Parallel Road I (Libona-Manolo Fortich-Impasug-ong Section), Package 15, Bukidnon | Construction Division | Yes | Nat'l. Competitive Bidding | 11/30/23 | 12/19/23 | 2/15/24 | 2/27/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Construction of Gravel Road |
| 9.) 24K00009 | Construction of By-Pass and Diversion Roads, Cagayan de Oro Diversion Road Extension (Jct. Sayre Highway (Balubal)-Manolo Fortich-Malitbog-Claveria Eureka, Gingoog City Road), Package 14, Bukidnon | Construction Division | Yes | Nat'l. Competitive Bidding | 11/30/23 | 12/19/23 | 4/8/24 | 4/16/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Construction of Concrete Road |
| 10.) 24K00010 | Construction of By-Pass and Diversion Roads, Magsaysay-Butuan City Coastal By-Pass/Alternate Road, Package 5, Misamis Oriental | Construction Division | Yes | Nat'l. Competitive Bidding | 11/30/23 | 12/19/23 | 5/7/24 | 5/17/24 | GOP | 110,000,000.00 | | 110,000,000.00 | Construction of Concrete Road & Road Slope Protection Structure |
| 11.) 24K00011 | Construction of Damulog-Bagor-Kadingilan, Bukidnon Bypass, Package 5, Bukidnon | Construction Division | Yes | Nat'l. Competitive Bidding | 11/30/23 | 12/19/23 | 2/13/24 | 2/27/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Construction of Gravel Road |
| 12.) 24K00012 | Construction of By-Pass and Diversion Roads, CDO-New Western Diversion Road (Canito-an-CDO Coastal Road Section), Package 13, Cagayan de Oro City | Construction Division | Yes | Nat'l. Competitive Bidding | 12/08/23 | 1/16/24 | 2/15/24 | 2/27/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Construction of Concrete Bridge |



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission /Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 13.) 24K00013 | Construction/Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program-KATUPARAN, Access Road leading to Bukidnon Airport(Jct. KKK Road/Langcataon, Pangantucan-Jct. Don Carlos-Kadingilan Road/San Nicolas (Langcataon,Pangantucan-Kawilihan-Mahayahay-Pualas, Don Carlos Section), Package 10, Kawilihan Bridge 2, Don Carlos, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 12/08/23 | 1/16/24 | 10/18/24 | 10/25/24 | GOP | 45,000,000.00 | | 45,000,000.00 | Construction of Concrete Bridge |
| 14.) 24K00014 | Construction of By-Pass and Diversion Roads, Valencia Bypass Road Extension (Lantapan-Bagontaas Section), Package 8, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 12/08/23 | 1/16/24 | 2/15/24 | 2/27/24 | GOP | 70,000,000.00 | | 70,000,000.00 | Construction of Concrete Bridge |
| 15.) 24K00016 | Construction of By-Pass and Diversion Roads, Iligan City Circumferential Road Extension, Package 4 Iligan City | Construction Division | No | Nat'l. Competitive Bidding | 12/08/23 | 1/16/24 | 4/8/24 | 4/16/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Construction of Gravel Road |
| 16.) 24K00017 | Construction of By-Pass and Diversion Roads, Manolo Fortich-Misamis Oriental/Alternate By-Pass Road, Package 5, Bukidnon | Construction Division | Yes | Nat'l. Competitive Bidding | 12/08/23 | 12/27/23 | 2/15/24 | 2/27/24 | GOP | 150,000,000.00 | | 150,000,000.00 | Construction of Gravel Road |
| 17.) 24K00018 | Construction of Missing Links/New Roads East-West Lateral Road Connecting Agusan del Sur to Bukidnon (Jct. CDO City Camp Kibaritan-Dominorog Road to Jct. Manolo Fortich Libona-Indahag Road) (Libona-Baungan), Package 9, Bukidnon | Construction Division | Yes | Nat'l. Competitive Bidding | 12/08/23 | 12/27/23 | 2/13/24 | 2/27/24 | GOP | 80,000,000.00 | | 80,000,000.00 | Construction of Gravel Road |
| 18.) 24K00020 | Construction of Flood Control Structure along Kapalong-Talaingod-Valencia Road (Mawi-i Creek), Package 3, San Fernando, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 12/08/23 | 1/16/24 | 2/13/24 | 2/27/24 | GOP | 141,701,000.00 | | 141,701,000.00 | Construction of Flood Mitigation Structure |
| 19.) 24K00021 | Construction of Multi-Purpose Building, Barangay Daguan, Municipality of Kapatagan, Lanao del Sur | Construction Division | Yes | Nat'l. Competitive Bidding | 12/08/23 | 12/27/23 | 6/28/24 | 7/8/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi-Purpose Building |
| 20.) 24K00022 | Construction of Road, Barangay Lumbac, Municipality of Sultan Dumalondong, Lanao del Sur | Construction Division | Yes | Nat'l. Competitive Bidding | 12/08/23 | 12/27/23 | 4/8/24 | 4/16/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Construction of Concrete Road |
| 21.) 24K00023 | Preventive Maintenance-Primary Roads, Cotabato-Malabang-Lanao del Norte Road-(S01650MN)Chainage 27316-Chainage 28713 | Construction Division | Yes | Nat'l. Competitive Bidding | 12/08/23 | 12/27/23 | 4/8/24 | 4/16/24 | GOP | 33,974,000.00 | | 33,974,000.00 | Concrete Reblocking |
| 22.) 24K00024 | Paving of Unpaved Roads-Tertiary Roads, Mulondo-Wao Road-(S01604MN) Chainage 19436-Chainage 20307 | Construction Division | Yes | Nat'l. Competitive Bidding | 12/08/23 | 12/27/23 | 5/7/24 | 5/17/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Construction of Concrete Road |
| 23.) 24K00025 | Construction of By-Pass and Diversion Roads,CDOC-Iligan Hinterland Road (Jct. CDO-Kibaritan Road/Dansolihon-Jct. IBR/Rogongon, Iligan City) Alternate Road, Package 19, Iligan City | Construction Division | Yes | Nat'l. Competitive Bidding | 12/08/23 | 12/27/23 | 4/8/24 | 4/16/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Construction of Concrete Road |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|--|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 24.) 24K00026 | Construction of Jct. Bukidnon-Davao City Road to Jct. Kiburiao-Kitaotao Road(San Jose-Minsalirac-San Isidro-Manuto-Minsamongan-Kiburiao Section), <u>Quezon, Bukidnon, Package 2</u> | Construction Division | No | Nat'l. Competitive Bidding | 12/08/23 | 1/23/24 | 2/13/24 | 2/27/24 | GOP | 110,000,000.00 | | 110,000,000.00 | Construction of Concrete Road |
| 25.) 24K00027 | Construction of Missing Links/New Roads Iligan City-Cagayan de Oro City Alternate Route (Digkilaan-Bulua Section), Package 9, Lanao del Norte | Construction Division | Yes | Nat'l. Competitive Bidding | 12/08/23 | 12/27/23 | 2/13/24 | 2/27/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Construction of Gravel Road |
| 26.) 24K00028 | Construction of Multi-Purpose Building, Barangay Dilimbayan, Municipality of Tugaya, Lanao del Sur | Construction Division | Yes | Nat'l. Competitive Bidding | 12/08/23 | 12/27/23 | 6/28/24 | 7/8/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi-Purpose Building |
| 27.) 24K00029 | Construction of Multi-Purpose Building, Barangay Tacub, Municipality of Malabang, Lanao del Sur | Construction Division | Yes | Nat'l. Competitive Bidding | 12/08/23 | 12/27/23 | 6/28/24 | 7/8/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi-Purpose Building |
| 28.) 24K00030 | Construction of Multi-Purpose Building, Barangay Lamin, Municipality of Malabang, Lanao del Sur | Construction Division | Yes | Nat'l. Competitive Bidding | 12/08/23 | 12/27/23 | 6/28/24 | 7/8/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi-Purpose Building |
| 29.) 24K00031 | Construction of Flood Control Structure along Umalag River, Package 1, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 12/14/23 | 1/23/24 | 2/13/24 | 2/27/24 | GOP | 159,000,000.00 | | 159,000,000.00 | Construction of Flood Mitigation Structure |
| 30.) 24K00032 | Construction of By-Pass and Diversion Roads, Cabanglasan-San Fernando Alternate Road (Mandahican-Nakabuklad-Halapitan Road),Package 11, <u>Bukidnon</u> | Construction Division | No | Nat'l. Competitive Bidding | 12/14/23 | 1/23/24 | 4/8/24 | 4/11/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Construction of Road Slope Protection Structure |
| 31.) 24K00033 | Construction/Improvement. of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT),NRJ to Kinilatan,Cawayan,Lantapan,Bukidnon connecting to DOLE Phils. And Del Monte Phils., Inc. Packing Shed in Support of the Banana and Pineapple Industries, <u>Lantapan, Bukidnon</u> | Construction Division | No | Nat'l. Competitive Bidding | 12/14/23 | 1/17/24 | 10/18/24 | 10/24/24 | GOP | 30,000,000.00 | | 30,000,000.00 | Construction of Gravel Road Road |
| 32.) 24K00034 | Construction of By-Pass and Diversion Roads,Opol Diversion Road(Opol-Canitoan), Package 17, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 12/14/23 | 1/23/24 | 2/15/24 | 2/27/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Construction of Drainage Struct. & Off-Carriageway Imprvt.:Paving of Shoulders) |
| 33.) 24K00035 | Construction of Commission on Audit (COA) Regional Office X Multi-Purpose Building (Phase III), Brgy. Carmen, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 12/14/23 | 1/23/24 | 2/13/24 | 2/27/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Construction of Multi-Purpose Building |
| 34.) 24K00036 | Replacement of Permanent Weak Bridges, Mambayaan Br. 1 (B01314MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II) | Construction Division | No | Nat'l. Competitive Bidding | 12/14/23 | 1/17/24 | 2/13/24 | 2/27/24 | GOP | 60,000,000.00 | | 60,000,000.00 | Replacement of Bridge |



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 35.) 24K00037 | Widening of Permanent Bridges, Agus Parallel Br. Along Overton-Buru-un Bdry Road | Construction Division | No | Nat'l. Competitive Bidding | 12/14/23 | 1/17/24 | 10/18/24 | 10/24/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Widening of Bridge |
| 36.) 24K00038 | Construction of By-Pass and Diversion Roads, Sayre Highway Parallel Road II, (Valencia-Quezon Section), Bantal Bridge, Phase II, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 12/14/23 | 1/17/24 | 2/15/24 | 2/27/24 | GOP | 70,000,000.00 | | 70,000,000.00 | Construction of Concrete Bridge |
| 37.) 24K00039 | Construction of Flood Mitigating Structure along Valencia By-Pass Road, Upper Malingon Bridge, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 12/14/23 | 1/17/24 | 2/13/24 | 2/27/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Construction of Flood Mitigation Structure |
| 38.) 24K00040 | Construction of Flood Mitigation Structure along Kapalong-Talaingod-Valencia Road (Malambago Stream-Tributary to Pulangui River) Package 3, Barangay Malambago, San Fernando, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 12/14/23 | 1/18/24 | 2/15/24 | 2/27/24 | GOP | 75,000,000.00 | | 75,000,000.00 | Construction of Flood Mitigation Structure |
| 39.) 24K00041 | Construction of By-Pass and Diversion Roads, Valencia Bypass Road Extension (Balila Bridge 2 and Access Roads), Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 12/14/23 | 1/18/24 | 4/8/24 | 4/16/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Construction of Concrete Bridge & Concrete Road |
| 40.) 24K00042 | Construction of By-Pass and Diversion Roads, CDO-Opol-El Salvador-Alubijid-Laguindingan Airport (Pueblo de Oro/CDO Airport to Jct. BCIR Laguindingan), Mountain Diversion Road, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 12/20/23 | 1/24/24 | 2/21/24 | 3/4/24 | GOP | 114,950,000.00 | | 114,950,000.00 | Construction of Concrete Bridge |
| 41.) 24K00043 | Construction of By-Pass and Diversion Roads, Jct. Wao-Banisilan Road-Jct. Kalilangan-Lampunan Road, Package 6, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 12/20/23 | 1/18/24 | 7/17/24 | 7/17/24 | GOP | 70,000,000.00 | | 70,000,000.00 | Construction of Concrete Road & Off-Carriageway Imprvt:Paving of Shoulder |
| 42.) 24K00044 | Construction of Missing Links/New Roads, Sta. Felomina-Bonbonon-Digkilaan-Rogongon Road, Package 2, Lanao del Norte | Construction Division | No | Nat'l. Competitive Bidding | 12/20/23 | 1/24/24 | 2/13/24 | 2/27/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Construction of Gravel Road |
| 43.) 24K00045 | Construction of By-Pass and Diversion Roads, Mangima-Agusan Canyon Bypass Road, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 12/20/23 | 1/18/24 | 4/8/24 | 4/16/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Gravel Road |
| 44.) 24K00046 | Construction of QAHD Annex "B" Building DPWH Regional Office X Compound, Engineer's Hill, Bulua, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 12/20/23 | 1/24/24 | 10/18/24 | 10/24/24 | GOP | 20,000,000.00 | | 20,000,000.00 | Const. of Buildings and other Structures |
| 45.) 24K00047 | Construction of Multi-Purpose Building, Barangay Campong Talao, Municipality of Tugaya, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 12/20/23 | 1/24/24 | 6/28/24 | 7/8/24 | GOP | 5,000,000.00 | | 5,000,000.00 | ConstructioConst. of Multi-Purpose Building n of Multi-Purpose Building |
| 46.) 24K00048 | Const. of Jct. Sayre Highway (Jct. Bukidnon-Davao City-Cotabato Bdry)to Brgy. Miaray-Brgy. Dolorosa, Dangcagan-Brgy. Balocbocan Road, Kitaotao, Bukidnon (Package 2) | Construction Division | No | Nat'l. Competitive Bidding | 01/08/24 | 1/29/24 | 2/13/24 | 2/27/24 | GOP | 150,000,000.00 | | 150,000,000.00 | Const. of Concrete Road |



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|--|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|--|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 47.) 24K00049 | Const./Imprvt. Of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) Northern Bukidnon Agri-Industrial Economic Zone Road Network Development Project Baungon, Bukidnon, Package 26 | Construction Division | No | Nat'l. Competitive Bidding | 01/08/24 | 1/29/24 | 2/13/24 | 2/27/24 | GOP | 152,500,000.00 | | 152,500,000.00 | Const. of Gravel Road & Concrete Bridge |
| 48.) 24K00050 | Construction of Missing Links/New Roads, Jct. CDO City Camp Kibaritan-Dominorog Road to Jct. Manolo Fortich Libona-Indahag Road(Tumalaong Bridge), Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 01/08/24 | 1/29/24 | 2/15/24 | 2/27/24 | GOP | 12,000,000.00 | | 12,000,000.00 | Const. of Road Slope Protection Structure |
| 49.) 24K00051 | Const. of San Isidro Bridge along Jct. Bukidnon-Davao City Rd. to Jct. Kiburiao-Kitaotao Rd(San-Jose-Minsalirac-San Isiro-Manuto-Minsamongan-Kiburiao Section). Quezon, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 01/08/24 | 1/29/24 | 2/13/24 | 2/27/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Concrete Bridge |
| 50.) 24K00052 | Const. of Flood Mitigating Structure along Pulangi River, Downstream of New Batangan Bridge, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 01/08/24 | 1/29/24 | 2/13/24 | 2/27/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Flood Mitigation Structure |
| 51.) 24K00053 | Const. of Flood Mitigating Structure along Maramag Maradugao(Downstream), Macapantig Bridge, Package 4, Kalilangan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 01/08/24 | 1/29/24 | 2/13/24 | 2/27/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Flood Mitigation Structure |
| 52.) 24K00054 | Const. of Flood Control Structure (Roa Crusher) Upper Balulang Section 3, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 01/08/24 | 1/29/24 | 4/8/24 | 4/16/24 | GOP | 96,050,000.00 | | 96,050,000.00 | Const. of Flood Mitigation Structure |
| 53.) 24K00055 | Const. of Flood Control Structure along Maranding River, Incl. ROW, Package 5, Lanao del Norte | Construction Division | No | Nat'l. Competitive Bidding | 01/11/24 | 1/30/24 | 2/13/24 | 2/27/24 | GOP | 172,227,000.00 | | 172,227,000.00 | Const. of Flood Mitigation Structure |
| 54.) 24K00056 | Const. of Flood Control Structure along Maranding River, Incl. ROW, Package 6, Lanao del Norte | Construction Division | No | Nat'l. Competitive Bidding | 01/11/24 | 1/30/24 | 2/13/24 | 3/12/24 | GOP | 172,227,000.00 | | 172,227,000.00 | Const. of Flood Mitigation Structure |
| 55.) 24K00057 | Const. of Flood Mitigation Structure along Kapalong-Talaingod-Valencia Road (Tigwa River) Barangay Halapitan, San Fernando, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 01/11/24 | 1/30/24 | 2/13/24 | 2/27/24 | GOP | 75,000,000.00 | | 75,000,000.00 | Const. of Flood Mitigation Structure |
| 56.) 24K00058 | Widening of Permanent Bridges Kulasihan Br.(B01232MN) ALONG Jct. SH-Aglayan-Alanib-Ticalaan Rd.(Aglayan-Basak) | Construction Division | No | Nat'l. Competitive Bidding | 01/11/24 | 1/30/24 | 10/18/24 | 10/25/24 | GOP | 20,000,000.00 | | 20,000,000.00 | Widening of Bridge |
| 57.) 24K00059 | Const. of By-Pass and Diversion Roads, Valencia City-Pangantucan Diversion Road, Portulin-Adtuyon Section, Package 16, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 01/11/24 | 1/30/24 | 4/8/24 | 4/16/24 | GOP | 70,000,000.00 | | 70,000,000.00 | Off Carriageway Imprvt.:Paving of Shoulders |
| 58.) 24K00060 | Const. of By-Pass and Diversion Roads, Misamis Oriental-Bukidnon By-Pass Road(PHIVIDECA-Alae Section), Package 4, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 01/11/24 | 1/30/24 | 5/7/24 | 5/17/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Preventive Maintenance of Road:Asphalt Overlay & Const. of Concrete Road |



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|--|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 59.) 24K00061 | Const. of Slope Protection, Cagayan de Oro Convention Center, Indahag, Cagayan de Oro City (Phase 1) | Construction Division | No | Nat'l. Competitive Bidding | 01/11/24 | 1/30/24 | 2/13/24 | 2/27/24 | GOP | 63,119,000.00 | | 63,119,000.00 | Const./Maintenance of Flood Mitigation Structures & Drainage System |
| 60.) 24K00062 | Const. of By-Pass and Diversion Roads CDOC-Iligan Hinterland Road, (Jct. CDO-Kibartan Road/Dansolihon Jct. IBR/Rogongon, Iligan City)Alternate Road, Package 24, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 01/12/24 | 1/31/24 | 4/8/24 | 4/16/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Concrete Bridge |
| 61.) 24K00063 | Const. of By-Pass and Diversion Roads, Gingoog Bypass Road Phase X, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 01/12/24 | 1/31/24 | 2/16/24 | 2/27/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Conc. Road |
| 62.) 24K00064 | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Primary Roads Sayre Highway-K1427+000-K1427+200 | Construction Division | No | Nat'l. Competitive Bidding | 01/12/24 | 1/31/24 | 2/16/24 | 2/27/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Road Slope Protection Structure |
| 63.) 24K00065 | Construction of Missing Links/New Roads, Iligan City-Cagayan de Oro City Alternate Route, Misamis oriental | Construction Division | No | Nat'l. Competitive Bidding | 01/12/24 | 1/31/24 | 2/13/24 | 2/27/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Concrete Bridge |
| 64.) 24K00066 | Const. of Flood Mitigation Strucuture along Barandias-Dominorog Road, Dominorog Bridge, K16126+000 (Both Sides), Dominorog, Talakag, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 01/12/24 | 1/31/24 | 3/6/24 | 3/14/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Flood Mitigation Structure |
| 65.) 24K00067 | Const. of Flood Mitigation Strucuture along Barandias-Dominorog Road, Kinikawayan Bridge, K1611+198-K1611+213.6 (Both Sides), Dominorog, Talakag, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 01/12/24 | 1/31/24 | 4/8/24 | 4/16/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Flood Mitigation Structure |
| 66.) 24K00068 | Completion of Multi-Purpose Building (Government Communications Academy), Manolo Fortich, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 02/15/24 | 3/5/24 | 9/19/24 | 9/27/24 | GOP | 45,757,000.00 | | 45,757,000.00 | Construction of Multi-Purpose Building |
| 67.) 24K00069 | Completion of DPWH Regional Office X Multi-Storey Building (Phase V), Bulua, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 01/16/24 | 2/5/24 | 3/4/24 | 3/12/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Multi-Purpose Building |
| 68.) 24K00070 | Const. of By-Pass and Diversion Road, CDO-New Western Diversion Road (Canito-an-CDO Coastal Road Section), Package 14, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 01/16/24 | 3/20/24 | 7/17/24 | 8/5/24 | GOP | 147,500,000.00 | | 147,500,000.00 | Const. of Conc. Bridge |
| 69.) 24K00071 | Const. of San Lorenzo Bridge along Jct. Sayre Highway to Jct. Puntian-Arakan Road (Kitaotao-Balangingay-Kitubo Section), Kitaotao, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 01/16/24 | 2/5/24 | 4/8/24 | 4/16/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Conc. Bridge |
| 70.) 24K00072 | Const./Imprvt. of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) Northern Bukidnon Agri-Industrial Economic Zone Road Network Dev't. Project, Baungon, Bukidnon, Package 25 | Construction Division | No | Nat'l. Competitive Bidding | 01/16/24 | 2/5/24 | 4/8/24 | 4/16/24 | GOP | 152,500,000.00 | | 152,500,000.00 | Const. of Concrete Bridge and Gravel Road |



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|--|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 71.) 24K00073 | Const. of By-Pass and Diversion Roads, Claveria-Balingoan By-Pass Road, Package 8, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 01/18/24 | 2/6/24 | 4/8/24 | 4/16/24 | GOP | 130,000,000.00 | | 130,000,000.00 | Const. of Conc. Road |
| 72.) 24K00074 | Const. of Missing Links/New Roads, Puntian-Arakan Road, Package 13, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 01/18/24 | 2/6/24 | 4/8/24 | 4/11/24 | GOP | 155,000,000.00 | | 155,000,000.00 | Const. of Conc. Road |
| 73.) 24K00075 | Const. of By-Pass and Diversion Roads, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road, Package 12, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 01/18/24 | 2/6/24 | 8/8/24 | 8/20/24 | GOP | 175,000,000.00 | | 175,000,000.00 | Const. of Gravel Road |
| 74.) 24K00076 | Const. of Missing Links/New Roads, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road, Package 13, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 01/18/24 | 2/6/24 | 4/8/24 | 4/16/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Gravel Road |
| 75.) 24K00077 | Const. of Missing Links/New Roads, Iligan City-Cagayan de Oro City Alternate Route (Digkilaan-Bulua Section). Package 4, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 01/18/24 | 2/6/24 | 4/23/24 | 5/6/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Conc. Road |
| 76.) 24K00078 | Const. of By-Pass and Diversion Roads, Jct. Buda, Quezon-Jct. Valencia-Talaingod Road-Kalagangan, San Fernando Alternate/Bypass Road, Package 26, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 01/22/24 | 2/12/24 | 4/8/24 | 4/11/24 | GOP | 195,000,000.00 | | 195,000,000.00 | Const. of Conc. Road |
| 77.) 24K00079 | Const. of By-Pass and Diversion Roads, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)-Kibawe-Jct. Buda (Sinuda), Kitaotao By-Pass/Alternate Road), Package 29, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 01/22/24 | 2/12/24 | 2/21/24 | 3/4/24 | GOP | 155,000,000.00 | | 155,000,000.00 | Const. of Gravel Road |
| 78.) 24K00080 | Const. of By-Pass and Diversion Roads, Kadingilan-Bukidnon/North Cotabato By-Pass Road Package 10, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 01/22/24 | 2/12/24 | 4/8/24 | 4/16/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Conc. Road & Road Slope Protection Struct. |
| 79.) 24K00081 | Widening of Permanent Bridges, Alanib Bridge(B01233MN)along Jct SH-Aglayan-Alanib-Ticalaan Rd(Aglayan-Basak) | Construction Division | No | Nat'l. Competitive Bidding | 01/22/24 | 2/12/24 | 10/18/24 | 10/25/24 | GOP | 4,800,000.00 | | 4,800,000.00 | Widening of Bridge |
| 80.) 24K00082 | Const. of By-Pass and Diversion Roads, Sayre Highway Parallel Road II, Package 49 (Manuto Bridge 3) | Construction Division | No | Nat'l. Competitive Bidding | 01/22/24 | 2/12/24 | 4/8/24 | 4/16/24 | GOP | 91,000,000.00 | | 91,000,000.00 | Const. of Concrete Bridge |
| 81.) 24K00083 | Const. of By-Pass and Diversion Roads, CDO-Opol-El Salvador-Alubijid-Laguindingan Airport (Pueblo de Oro/CDO Airport to Jct. BCIR Laguindingan) Mountain Diversion Road, Package XV, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 01/25/24 | 4/1/24 | 4/18/24 | 4/29/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Conc. Bridge |
| 82.) 24K00084 | Replacement of Permanent Weak Bridges, Daligdigan Br.(B01717MN) along Lanao del Norte Interior Circum. Rd (LDNICR) | Construction Division | No | Nat'l. Competitive Bidding | 01/25/24 | 2/13/24 | 10/18/24 | 10/25/24 | GOP | 26,250,000.00 | | 26,250,000.00 | Replacement of Bridge |
| 83.) 24K00085 | Construction of Flood Mitigating Structure along Pulangui River, Upstream of New Batangan Bridge, Package 1, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 01/25/24 | 2/13/24 | 4/8/24 | 4/16/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Flood Mitigation Structure |



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|--|-----------------------|---|----------------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|--|
| | | | | | Advertisement/Posting of IB/REI | Submission /Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 84.) 24K00086 | Construction of Flood Mitigation Structure along Barandias-Dominorog Road, Huwagon Bridge, K1608+484-K1608+502.85(Both Sides), Dominorog, Talakag, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 01/25/24 | 2/13/24 | 4/8/24 | 4/16/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Flood Mitigation Structure |
| 85.) 24K00087 | Const. of Alternate Government Command and Control Center (NDRRMC) for Mindanao (Phase II), Lumbia Airport, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 01/25/24 | 2/13/24 | 10/18/24 | 10/24/24 | GOP | 35,000,000.00 | | 35,000,000.00 | Const. of Multi-Purpose Building |
| 86.) 24K00088 | Road Widening-Tertiary Roads Mulondo-Wao Road-(S01604MN) Chainage 40-Chainage 2040 | Construction Division | No | Nat'l. Competitive Bidding | 02/05/24 | 6/27/24 | 8/30/24 | 9/8/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Road Widening |
| 87.) 24K00089 | Const. of By-Pass and Diversion Roads, CDO-New Eastern Diversion Road (Jct. South Diversion Road/Mandumol-Nazareth-Camaman-an-Justo Ramonal-Jct. J.R Borja-LKKS-BCIR/Lapasan, Package 6, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 02/05/24 | 2/26/24 | 4/8/24 | 4/16/24 | GOP | 120,000,000.00 | | 120,000,000.00 | Const. of Concrete Road |
| 88.) 24K00090 | Const. of Missing Links/New Roads Malaybalay-Gingog Road(Gingog City-Kalhaan, Claveria-Bulonay-Malaybalay City), Package 24, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 02/05/24 | 2/26/24 | 4/8/24 | 4/11/24 | GOP | 195,000,000.00 | | 195,000,000.00 | Const. of Concrete Road |
| 89.) 24K00091 | Const. of By-Pass and Diversion Roads, Puerto-Claveria By-pass Road, Package 10, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 02/05/24 | 2/26/24 | 4/8/24 | 4/16/24 | GOP | 30,000,000.00 | | 30,000,000.00 | Const. of Concrete Road |
| 90.) 24K00092 | Const. of By-Pass and Diversion Roads, Masterson Avenue Alternate Road, Package 6, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 02/05/24 | 2/26/24 | 4/8/24 | 4/16/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Concrete Road |
| 91.) 24K00093 | Const. of By-Pass and Diversion Roads, Jct. CDO Talakag Road/Macapagal Drive-Upper Carmen-Patag-Jct. BCIR/Kauswagan, Package 7, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 02/05/24 | 2/26/24 | 5/7/24 | 5/17/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Conc. Road & Road Slope Protection Structure |
| 92.) 24K00094 | Const. of By-Pass and Diversion Roads, Misamis Oriental-Bukidnon By-Pass Road(PHIVIDECA-Alae Section), Package 2, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 02/05/24 | 2/26/24 | 5/14/24 | 5/24/24 | GOP | 25,000,000.00 | | 25,000,000.00 | Preventive Maintenance of Road:Asphalt Overlay |
| 93.) 24K00095 | Const. of Jct.Don Carlos-Kadingilan Road to Brgy. Calao-calao-Brgy.Bershiba-Brgy.Bobong-Brgy.Kauyonan-Brgy. Sto.Rosario-Brgy. Osmeña Rd, Danggagan, Bukidnon, Package 2 | Construction Division | No | Nat'l. Competitive Bidding | 02/08/24 | 2/27/24 | 3/6/24 | 3/14/24 | GOP | 150,000,000.00 | | 150,000,000.00 | Const. of Conc. Road |
| 94.) 24K00096 | Preventive Maintenance-Primary Roads Bukidnon-Davao City Road-K1617+900-K1620+674 | Construction Division | No | Nat'l. Competitive Bidding | 02/08/24 | 2/27/24 | 4/8/24 | 4/16/24 | GOP | 68,887,000.00 | | 68,887,000.00 | Preventive Maintenance of Road: Asphalt Overlay |
| 95.) 24K00097 | Const. of By-Pass and Diversion Roads -Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)-Kibawe-Jct. Buda(Sinuda),Kitaotao By-Pass/Alternate Road), Package 28, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 02/08/24 | 2/27/24 | 4/8/24 | 4/11/24 | GOP | 155,000,000.00 | | 155,000,000.00 | Const. of Concrete Road |



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|--|-----------------------|---|----------------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|--|
| | | | | | Advertisement/Posting of IB/REI | Submission /Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 96.) 24K00098 | Widening of Permanent Bridges Bonacao Br.(B01651MN) along Kapalong-Talaingod-Valencia (Bukidnon) Rd | Construction Division | No | Nat'l. Competitive Bidding | 02/08/24 | 2/27/24 | 3/6/24 | 3/14/24 | GOP | 42,000,000.00 | | 42,000,000.00 | Widening of Bridge |
| 97.) 24K00099 | Const. of By-Pass and Diversion Roads-Puerto-Claveria By-Pass Road, Tagoloan Bridge 3 (Phase III), Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 02/08/24 | 5/8/24 | 5/22/24 | 5/30/24 | GOP | 56,000,000.00 | | 56,000,000.00 | Const. of Concrete Bridge |
| 98.) 24K00100 | Const. of Police Station 8 Building (Phase III) in Barangay Lumbia, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 04/12/24 | 5/2/24 | 10/18/24 | 10/24/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Const. of Multi-Purpose Building |
| 99.) 24K00101 | Const. of Jct. Sayre Highway to Jct. Puntian-Arakan Rd(Kitaihon-Balangingay-Kitubo Section), Kitaotao, Bukidnon, Package 2 | Construction Division | No | Nat'l. Competitive Bidding | 02/08/24 | 3/5/24 | 4/8/24 | 4/16/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Concrete Road |
| 100.) 24K00102 | Widening of Permanent Bridges-Namnam Br. (B01652MN) along Kapalong-Talaingod-Valencia (Bukidnon) Rd | Construction Division | No | Nat'l. Competitive Bidding | 08/13/24 | 9/9/24 | 10/18/24 | 10/24/24 | GOP | 2,500,000.00 | | 2,500,000.00 | Widening of Bridge |
| 101.) 24K00103 | Preventive Maintenance-Secondary Roads,Barandias-Dominorog Rd-K1601+520-K1602+612 | Construction Division | No | Nat'l. Competitive Bidding | 02/12/24 | 3/4/24 | 7/17/24 | 8/5/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Preventive Maintenance of Road:Asphalt Overlay |
| 102.) 24K00104 | Const. of Missing Links/New Roads,Impasug-ong Bdry. Bukidnon(Siloo)-Misamis Oriental (Eureka), Package 29, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 02/12/24 | 3/4/24 | 10/7/24 | 10/16/24 | GOP | 110,000,000.00 | | 110,000,000.00 | Const. of Concrete Bridge |
| 103.) 24K00105 | Const./Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT)-Southern Bukidnon Agri-Industrial Economic Zone Road Network Development Bukidnon (Package 50) | Construction Division | No | Nat'l. Competitive Bidding | 02/12/24 | 3/4/24 | 4/8/24 | 4/11/24 | GOP | 105,000,000.00 | | 105,000,000.00 | Const. of Concrete Bridge |
| 104.) 24K00106 | Const. of Bobong Bridge along Jct. Don Carlos-Kadingilan Road to Brgy. Calao-Calao-Brgy. Bershiba-Brgy.Bobong-Brgy.Kauyonan-Brgy.Sto.Rosario-Brgy.Osmeña Road, Danggagan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 02/12/24 | 3/4/24 | 4/8/24 | 4/16/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Concrete Bridge |
| 105.) 24K00107 | Const. of Flood Mitigating Structure within Mindanao River Basin, along Pulangi River, Package 3, Downstream of Old Batangan Bridge, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 02/12/24 | 3/4/24 | 4/8/24 | 4/16/24 | GOP | 75,000,000.00 | | 75,000,000.00 | Const. of Flood Mitigation Structure |
| 106.) 24K00108 | Const. of Missing Links/New Roads,East-West lateral Road connecting Agusan del Sur/Agusan del Norte to Bukidnon, Damay-Calabugao-Adtolawon Road, Package 24, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 02/12/24 | 3/4/24 | 5/7/24 | 5/17/24 | GOP | 195,000,000.00 | | 195,000,000.00 | Off Carriageway Imprvt:Paving of Shoulders,Const. of Road Slope Protection Struct.,Const. of Drainage Struct. Along Road |



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 107-) 24K00109 | Const. of By-Pass and Diversion Roads, Cagayan de Oro Diversion Road, (Jct. Balubal Sayre Highway-Pueblo de Oro,CDO Old Airport Road Diversion Road(Pueblo de Oro/Jct. CDO-Old Airport Road)Phase II, Package 19, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 02/12/24 | 3/4/24 | 5/7/24 | 5/17/24 | GOP | 147,500,000.00 | | 147,500,000.00 | Const. of Conc. Road & Drainage Struct. Along Road |
| 108-) 24K00110 | Const. of By-Pass and Diversion Roads, Iligan City Coastal Bypass Road, Package 20, Iligan City | Construction Division | No | Nat'l. Competitive Bidding | 02/15/24 | 3/11/24 | 4/8/24 | 4/16/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Gravel Road |
| 109-) 24K00111 | Const. of By-Pass and Diversion Roads, CDO-Opol-El Salvador-Alubijid-Laguindingan Airport (Pueblo de Oro/CDO Airport to Jct. BCIR Laguindingan)Mountain Diversion Road, Package XIII, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 02/15/24 | 3/5/24 | 4/8/24 | 4/16/24 | GOP | 35,000,000.00 | | 35,000,000.00 | Const. of Gravel Road |
| 110-) 24K00112 | Const. of By-Pass and Diversion Roads, Sayre Highway Parallel Road II (Quezon Section), Package 17, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 02/15/24 | 3/5/24 | 5/7/24 | 5/17/24 | GOP | 300,000,000.00 | | 300,000,000.00 | Const. of Conc. Road & Road Slope Prot. Structure |
| 111-) 24K00113 | Const. of By-Pass and Diversion Roads, Cagayan de Oro Coastal Road (Puerto-Gusa Section), Package 7, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 02/15/24 | 3/11/24 | 4/8/24 | 4/16/24 | GOP | 195,000,000.00 | | 195,000,000.00 | Const. of Gravel Road |
| 112-) 24K00114 | Const. of By-Pass and Diversion Roads, Claveria-Balingoan By-pass Road, Package 14, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 02/15/24 | 3/5/24 | 5/2/24 | 5/17/24 | GOP | 70,000,000.00 | | 70,000,000.00 | Const. of Conc. Road & Off-Carriageway Imprvt:Paving of Shoulders |
| 113-) 24K00115 | Construction of Flood Control along Gingoog River (Barangay 20 at Purok 4 to 6), Gingoog City, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 02/15/24 | 3/5/24 | 4/8/24 | 4/16/24 | GOP | 150,000,000.00 | | 150,000,000.00 | Const. of Flood Mitigation Structure |
| 114-) 24K00116 | Construction of Flood Control along Gingoog River (Barangay 20 at Purok 4 to 6), Gingoog City, Misamis Oriental (Phase 2) | Construction Division | No | Nat'l. Competitive Bidding | 02/15/24 | 3/5/24 | 4/8/24 | 4/16/24 | GOP | 150,000,000.00 | | 150,000,000.00 | Const. of Flood Mitigation Structure |
| 115-) 24K00117 | Construction of Kitaotao-Kitaihon-Kiburiao Jct. Davao Road Bypass Road and Bridge, Package 3, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 02/20/24 | 3/11/24 | 4/8/24 | 4/16/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Concrete Road |
| 116-) 24K00118 | Construction of Balatin River Flood Control (Balatin Bridge), Wao, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 04/12/24 | 5/2/24 | 5/14/24 | 5/24/24 | GOP | 60,823,000.00 | | 60,823,000.00 | Const. of Flood Mitigation Facility |
| 117-) 24K00119 | Retrofitting/Strengthening of Permanent Bridges-Diarong Bridge(B02095MN)along Cotabato-Malabang-Lanao del Norte Road | Construction Division | No | Nat'l. Competitive Bidding | 04/12/24 | 5/2/24 | 5/14/24 | 5/24/24 | GOP | 13,030,000.00 | | 13,030,000.00 | Retrofitting/Strengthening of Bridge |
| 118-) 24K00120 | Retrofitting/Strengthening of Permanent Bridges-Maliko Bridge(B02103MN)along Cotabato-Malabang-Lanao del Norte Road | Construction Division | No | Nat'l. Competitive Bidding | 02/20/24 | 3/11/24 | 3/21/24 | 4/2/24 | GOP | 16,236,000.00 | | 16,236,000.00 | Retrofitting/Strengthening of Bridge |
| 119-) 24K00121 | Retrofitting/Strengthening of Permanent Bridges-Maganding Bridge(B02108MN)along Cotabato-Malabang-Lanao del Norte Road | Construction Division | No | Nat'l. Competitive Bidding | 04/12/24 | 5/2/24 | 5/14/24 | 5/24/24 | GOP | 16,236,000.00 | | 16,236,000.00 | Retrofitting/Strengthening of Bridge |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|--|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 120.) 24K00122 | Construction of Multi-Purpose Building, Sen. Alauya Alonto Avenue, Marawi City, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 02/20/24 | 3/11/24 | 6/11/24 | 6/24/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 121.) 24K00123 | Construction of Multi-Purpose Building (Covered Court), Brgy. Poblacion, Binidayan, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 02/20/24 | 3/11/24 | 6/11/24 | 6/24/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 122.) 24K00124 | Construction of Multi-Purpose Building, Brgy. Dasomalong, Tamparan, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 02/20/24 | 3/11/24 | 9/20/24 | 9/26/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 123.) 24K00125 | Construction of Multi-Purpose Building, Brgy. Tuca, Marawi City, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 02/20/24 | 3/11/24 | 8/8/24 | 8/20/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 124.) 24K00126 | Construction of Multi-Purpose Building (Bureau of Fire Protection Building), Mulondo, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 02/20/24 | 3/11/24 | 5/30/24 | 6/10/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 125.) 24K00127 | Construction of Multi-Purpose Building, Barangay Vintar, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 6/21/24 | 7/1/24 | GOP | 13,000,000.00 | | 13,000,000.00 | Const. of Multi-Purpose Building |
| 126.) 24K00128 | Construction of Multi-Purpose Building, Barangay Kinura, Kalilangan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 02/20/24 | 3/11/24 | 4/19/24 | 4/29/24 | GOP | 13,000,000.00 | | 13,000,000.00 | Const. of Multi-Purpose Building |
| 127.) 24K00129 | Construction of Multi-Purpose Building, Barangay Mendis, Pangantucan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 02/20/24 | 3/11/24 | 3/21/24 | 4/3/24 | GOP | 13,000,000.00 | | 13,000,000.00 | Const. of Multi-Purpose Building |
| 128.) 24K00130 | Construction of 1-Storey 3-Classroom School Building in Vintar Integrated School, Barangay Vintar, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 02/20/24 | 3/11/24 | 3/21/24 | 4/30/24 | GOP | 6,982,500.00 | | 6,982,500.00 | Const. of Multi-Purpose Building |
| 129.) 24K00131 | Road Widening Jct. Maradugao-Camp Kibaritan-Dominorog Road, K1626+000.00-K1627+172.00 | Construction Division | No | Nat'l. Competitive Bidding | 02/20/24 | 3/11/24 | 3/21/24 | 4/3/24 | GOP | 37,036,000.00 | | 37,036,000.00 | Road Widening |
| 130.) 24K00132 | Road Widening Kibawe-Kadingilan-Kalilangan Road, K1606+869-K1607+042.00 | Construction Division | No | Nat'l. Competitive Bidding | 02/20/24 | 3/11/24 | 3/21/24 | 4/3/24 | GOP | 23,068,000.00 | | 23,068,000.00 | Road Widening |
| 131.) 24K00133 | Construction of Flood Control Structure along Sagayaran River (Upstream) of Nabaliwa Bridge Package 2, Pangantucan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 02/20/24 | 3/11/24 | 4/18/24 | 4/29/24 | GOP | 75,000,000.00 | | 75,000,000.00 | Const. of Flood Control Structure |
| 132.) 24K00134 | Construction of Flood Control Structure along Sagayaran River (Upstream) of Nabaliwa Bridge Package 3, Pangantucan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 02/20/24 | 3/11/24 | 4/18/24 | 4/29/24 | GOP | 75,000,000.00 | | 75,000,000.00 | Const. of Flood Control Structure |
| 133.) 24K00135 | Construction of Cagayan de Oro River Basins, Barangay Macasandig, Package 1, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 02/23/24 | 3/13/24 | 4/8/24 | 4/16/24 | GOP | 160,000,000.00 | | 160,000,000.00 | Const. of Flood Mitigation Structure |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|--|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 134.) 24K00136 | Construction of Flood Control Structure at Cagayan de Oro River Basin, Barangay Macasandig, Package 4, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 02/23/24 | 3/13/24 | 4/8/24 | 4/16/24 | GOP | 159,251,000.00 | | 159,251,000.00 | Const. of Flood Mitigation Structure |
| 135.) 24K00137 | Asset Preservation- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Primary Roads, Marawi-Malabang Road-K1595+378-K1595+1242 | Construction Division | No | Nat'l. Competitive Bidding | 02/23/24 | 3/13/24 | 3/21/24 | 4/2/24 | GOP | 40,000,000.00 | | 40,000,000.00 | Const. of Road Slope Protection Structure |
| 136.) 24K00138 | Road Widening-Primary Roads, Cotabato-Malabang-Lanao del Norte Rd-(S01650MN) Chainage 45264-Chainage 49511 | Construction Division | No | Nat'l. Competitive Bidding | 02/23/24 | 3/13/24 | 3/21/24 | 4/2/24 | GOP | 119,916,000.00 | | 119,916,000.00 | Road Widening |
| 137.) 24K00139 | Asset Preservation- Rehab./Reconst./Upgrading of Damaged Paved Roads-Primary Roads, Iligan City-Marawi City Rd-(S01709MN) Chainage 0 – Chainage 268 | Construction Division | No | Nat'l. Competitive Bidding | 02/23/24 | 3/13/24 | 3/21/24 | 4/2/24 | GOP | 12,000,000.00 | | 12,000,000.00 | Reconstruction to Concrete Pavement |
| 138.) 24K00140 | Construction of Road, Brgy. Uyaan Poblacion, Municipality of Madamba, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 02/27/24 | 3/18/24 | 4/4/24 | 4/17/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Construction of Concrete Road |
| 139.) 24K00141 | Construction of Road, Brgy. Pantaon, Municipality of Calanogas, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 02/27/24 | 3/18/24 | 4/4/24 | 4/17/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Construction of Concrete Road |
| 140.) 24K00142 | Construction of Missing Links/New Roads, Impasugong Bdry. Bukidnon (Siloo)-Misamis Oriental (Eureka), Package 26, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 02/27/24 | 3/18/24 | 4/8/24 | 4/16/24 | GOP | 245,000,000.00 | | 245,000,000.00 | Construction of Concrete Road |
| 141.) 24K00143 | Preventive Maintenance-Secondary Roads, Maramag-Maradugao Rd-K1575+000-K1576+000,K1576+000-K1576+850 | Construction Division | No | Nat'l. Competitive Bidding | 03/01/24 | 3/20/24 | 4/8/24 | 4/16/24 | GOP | 141,200,000.00 | | 141,200,000.00 | Asphalt Overlay |
| 142.) 24K00144 | Preventive Maintenance-Primary Roads-Sayre Highway -K1540+190-K1540+501, K1550+260-K1550+742, K1554+070-K1555+272, K1560+000-K1560+404 (with exention) | Construction Division | No | Nat'l. Competitive Bidding | 03/01/24 | 3/20/24 | 4/8/24 | 4/16/24 | GOP | 125,000,000.00 | | 125,000,000.00 | Asphalt Overlay |
| 143.) 24K00145 | Construction of Bypass and Diversion Roads-Cagayan de Oro City Coastal Bypass Road | Construction Division | No | Nat'l. Competitive Bidding | 03/01/24 | 3/20/24 | 9/18/24 | 9/26/24 | GOP | 164,000,000.00 | | 164,000,000.00 | Construction of Gravel Road |
| 144.) 24K00146 | Construction of Diversion Road along Jct SH (Jct Buda-Quezon-Manuto- Minsamongan-C Handumanan-Balangigay-Tandong-San Vicente- Kianggat-Dangcagan-Jct SH (Quezon Section) Package 4 | Construction Division | No | Nat'l. Competitive Bidding | 03/01/24 | 3/20/24 | 4/8/24 | 4/16/24 | GOP | 110,000,000.00 | | 110,000,000.00 | Const. of Conc.Road |
| 145.) 24K00147 | Construction of Diversion Road along Kitaotao-Kitaihon-Kianggat-Miaray- Barongcot-Talahiron-Kibawe Road Package 4 | Construction Division | No | Nat'l. Competitive Bidding | 03/01/24 | 3/20/24 | 5/30/24 | 6/10/24 | GOP | 110,000,000.00 | | 110,000,000.00 | Const. of Conc.Road |
| 146.) 24K00148 | Construction of CDO-Opol-El Salvador-Alubijid-Laguindingan Airport Mountain Diversion Road, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 03/01/24 | 3/27/24 | 10/18/24 | 10/24/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Conc. Bridge |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 147.) 24K00149 | Construction of Flood Control Structure at Pugaan River, Misamis Oriental (Package 3) | Construction Division | No | Nat'l. Competitive Bidding | 03/01/24 | 3/20/24 | 4/8/24 | 4/16/24 | GOP | 160,000,000.00 | | 160,000,000.00 | Const. of Flood Mitigation Structure |
| 148.) 24K00151 | Access Roads and/or Bridges from the National Roads/leading to Major/Strategic Public Buildings/Facilities Malaybalay Circumferential Road, Package 11, Malaybalay City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 03/01/24 | 3/20/24 | 4/8/24 | 4/11/24 | GOP | 80,000,000.00 | | 80,000,000.00 | Construction of Conc. Road |
| 149.) 24K00152 | Const. of Missing Links/New Road Malaybalay-Gingoog Road (Gingoog City-Kalhaan, Claveria-Bulonay-Malaybalay City), Package 27, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 03/01/24 | 3/20/24 | 5/30/24 | 6/10/24 | GOP | 195,000,000.00 | | 195,000,000.00 | Const. of Conc.Road & Road Slope Protection Structure |
| 150.) 24K00153 | Construction of DPWH Office Building, DPWH Bukidnon Sub District Engineering Office, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 03/01/24 | 6/24/24 | 7/26/24 | 8/8/24 | GOP | 80,000,000.00 | | 80,000,000.00 | Construction of Multi-Purpose Building |
| 151.) 24K00154 | Construction of Multi-Purpose Building, Barangay Bagoa-Ingud, Bubong, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 03/06/24 | 3/25/24 | 1/31/25 | 2/9/25 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 152.) 24K00155 | Concreting 1Km Brgy. Road Purok 5-6, Brgy. Francfort, Amai Manabilang, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 03/06/24 | 3/25/24 | 4/18/24 | 4/29/24 | GOP | 20,000,000.00 | | 20,000,000.00 | Const. of concrete Road |
| 153.) 24K00156 | Construction of Road, Punud Road, Municipality of Madamba, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 03/06/24 | 3/25/24 | 4/18/24 | 4/29/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Const. of Conc. Road |
| 154.) 24K00157 | Concreting of Ganassi-Tubod Road in Madamba Section, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 03/06/24 | 3/25/24 | 4/18/24 | 4/29/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Conc. Road |
| 155.) 24K00158 | Rehab./Reconst./Upgrading of Damaged Paved Roads-Secondary Roads- Marawi-Pugaan Natl Rd - (S01708MN) Chainage 3350 - Chainage 4350 | Construction Division | No | Nat'l. Competitive Bidding | 03/06/24 | 3/25/24 | 4/18/24 | 4/29/24 | GOP | 33,210,000.00 | | 33,210,000.00 | Reconst. to Concrete Pavement |
| 156.) 24K00159 | Concreting of Road, Barangay Bubong, Saguwaran, Lanao del Sur (Phase 1) | Construction Division | No | Nat'l. Competitive Bidding | 03/06/24 | 3/25/24 | 4/18/24 | 4/29/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Const. of Conc. Road |
| 157.) 24K00160 | Const. of New Bridges-Carasaan Br. along Cotabato-Malabang-Lanao Del Norte Rd (Phase II) | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 6/21/24 | 7/1/24 | GOP | 14,916,000.00 | | 14,916,000.00 | Const. of Conc. Bridge |
| 158.) 24K00161 | Construction of Lakewall, Barangay Maul, Marantao, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 03/08/24 | 3/27/24 | 4/18/24 | 4/29/24 | GOP | 30,000,000.00 | | 30,000,000.00 | Const. of Flood Mitigation Structure |
| 159.) 24K00162 | Construction of Flood Control Structure along Salipongan River, Balindong, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 03/08/24 | 3/27/24 | 4/18/24 | 4/29/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Flood Mitigation Structure |
| 160.) 24K00163 | Construction of Flood Control Structure, Madalum, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/9/24 | 5/30/24 | 6/10/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Flood Mitigation Structure |



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 161.) 24K00164 | Const. of New Bridges-Miondas Br. along Cotabato-Malabang-Lanao Del Norte Rd (Phase II) | Construction Division | No | Nat'l. Competitive Bidding | 03/08/24 | 3/27/24 | 5/30/24 | 6/10/24 | GOP | 20,196,000.00 | | 20,196,000.00 | Const. of Concrete Bridge |
| 162.) 24K00165 | Const. of Multi-Purpose Building (Covered Court), Barangay Dinaegan, Tubaran, Lanao del sur | Construction Division | No | Nat'l. Competitive Bidding | 03/08/24 | 3/27/24 | 6/28/24 | 4/29/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 163.) 24K00166 | Const. of Road, Barangay Tambac, Municipality of Lumbatan, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 03/08/24 | 3/27/24 | 4/18/24 | 4/29/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Conc.Road |
| 164.) 24K00167 | Const. of Multi-Purpose Building, Municipality of Bubong, Lanao del sur | Construction Division | No | Nat'l. Competitive Bidding | 03/08/24 | 3/27/24 | 9/12/24 | 9/19/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 165.) 24K00168 | Const. of Multi-Purpose Building (Covered Court), Barangay Gambai, Lumba Bayabao, Lanao del sur | Construction Division | No | Nat'l. Competitive Bidding | 03/08/24 | 3/27/24 | 5/30/24 | 6/10/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 166.) 24K00169 | Construction of Road, Barangay Bontongon Section, Package 1, Impasug-ong, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 03/13/24 | 4/1/24 | 4/18/24 | 4/29/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Gravel Road |
| 167.) 24K00170 | Construction of Road, Canayan-Manalog Section, Package 1, Malaybalay City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 03/13/24 | 4/1/24 | 4/18/24 | 4/29/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Gravel Road |
| 168.) 24K00171 | Construction of Flood Mitigation Structure along Pulangi River, Package 3, San Isidro, Valencia City Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 03/13/24 | 4/1/24 | 4/18/24 | 4/29/24 | GOP | 87,896,000.00 | | 87,896,000.00 | Const. of Flood Mitigation Structure |
| 169.) 24K00172 | Construction of Flood Mitigation Structure along Kapalong-Talaingod-Valencia Road (Mawi-I Creek - Mawi-I Bridge, Tributary to Pulangui River) Package 3, Barangay Halapitan (Poblacion), San Fernando, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 03/13/24 | 4/1/24 | 4/18/24 | 4/29/24 | GOP | 75,000,000.00 | | 75,000,000.00 | Const. of Flood Mitigation Structure |
| 170.) 24K00173 | Replacement of Permanent Weak Bridge-Maigo Br. (B00949MN) along Linamon-Zamboanga Rd | Construction Division | No | Nat'l. Competitive Bidding | 03/13/24 | 4/1/24 | 4/18/24 | 4/29/24 | GOP | 156,400,000.00 | | 156,400,000.00 | Replacement of Bridge |
| 171.) 24K00174 | Const. of Bypass and Diversion Roads-Cagayan de Oro Diversion Road, (Jct. Balubal Sayre Highway-Pueblo de Oro, CDO- Old Airport Road Diversion Road (Pueblo de Oro/Jct. CDO-Old Airport Road) Phase II, Package 20, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 03/13/24 | 4/1/24 | 4/18/24 | 4/29/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Conc. Bridge |
| 172.) 24K00175 | Access Roads and/or Bridge from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Malaybalay - Gingoog Road (Gingoog City-Kalhaan-Claveria-Bulonay-Malaybalay City), Misamis Oriental, (Package 26) | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/9/24 | 10/18/24 | 10/24/24 | GOP | 250,000,000.00 | | 250,000,000.00 | Const. of Conc. Road & Conc. Bridge |



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|--|-----------------------|---|----------------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission /Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 173.) 24K00176 | Const. of By-Pass and Diversion Roads, CDOC - Iligan Hinterland Road, Jct. CDO - Camp Kibaritan/Dansolihon - Jct. BCIR / Laguindingan Airport Road Extension, Package 4, Cagayan de Oro City, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 03/14/24 | 4/2/24 | 4/19/24 | 4/29/24 | GOP | 300,000,000.00 | | 300,000,000.00 | Const. of Gravel Road |
| 174.) 24K00177 | Construction of Flood Control Structure along Iponan River, Package 8, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 03/14/24 | 4/2/24 | 4/19/24 | 4/29/24 | GOP | 160,000,000.00 | | 160,000,000.00 | Const. of Flood Mitigation Structures |
| 175.) 24K00178 | Construction of Flood Control Structure along Iponan River, Package 9, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 03/14/24 | 4/2/24 | 4/19/24 | 4/29/24 | GOP | 160,000,000.00 | | 160,000,000.00 | Const. of Flood Mitigation Structures |
| 176.) 24K00179 | Construction of Flood Control Structure along Iponan River, Package 10, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 03/14/24 | 4/2/24 | 4/19/24 | 4/29/24 | GOP | 160,000,000.00 | | 160,000,000.00 | Const. of Flood Mitigation Structures |
| 177.) 24K00180 | Construction of Road, Mat-i-Lubilan, Naawan to Misamis Oriental West Diversion Road (Opol to Lugait) Package 5, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 03/14/24 | 4/2/24 | 4/19/24 | 4/29/24 | GOP | 240,000,000.00 | | 240,000,000.00 | Const. of Gravel Road |
| 178.) 24K00181 | Construction of Road, Mat-i-Lubilan, Naawan to Misamis Oriental West Diversion Road (Opol to Lugait) Package 6, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 03/14/24 | 4/2/24 | 4/19/24 | 4/29/24 | GOP | 240,000,000.00 | | 240,000,000.00 | Const. of Gravel Road |
| 179.) 24K00182 | Construction of Flood Control Structure along Iponan River, Cagayan de Oro City, Package 1 | Construction Division | No | Nat'l. Competitive Bidding | 03/14/24 | 4/2/24 | 4/19/24 | 4/29/24 | GOP | 60,000,000.00 | | 60,000,000.00 | Const. of Flood Mitigation Structures |
| 180.) 24K00183 | Construction of Flood Control Structure along Pugaan River, Misamis Oriental (Package 4) | Construction Division | No | Nat'l. Competitive Bidding | 03/14/24 | 4/2/24 | 4/19/24 | 5/9/24 | GOP | 160,000,000.00 | | 160,000,000.00 | Const. of Flood Mitigation Structures |
| 181.) 24K00184 | Replacement of Permanent Weak Bridges-Tagoloan Br. (B01116MN) along Butuan City-Cagayan de Oro City-Iligan City Rd | Construction Division | No | Nat'l. Competitive Bidding | 03/15/24 | 4/8/24 | 4/19/24 | 5/9/24 | GOP | 337,500,000.00 | | 337,500,000.00 | Replacement of Bridge |
| 182.) 24K00185 | Const. of By-Pass and Diversion Roads, Magsaysay-Butuan City Coastal By-Pass/Alternate Road, Package 4, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 03/15/24 | 4/8/24 | 4/19/24 | 4/29/24 | GOP | 160,000,000.00 | | 160,000,000.00 | Const. of Conc. Bridge and Conc. Road |
| 183.) 24K00186 | Preventive Maintenance-Primary Roads -Butuan City-Cagayan de Oro City-Iligan City Rd - K1352 + 123 - K1352 + 879, K1357 + 000 - K1358 + 000, K1358 + 024 - K1358 + 442, K1358 + 631 - K1359 + 000, K1362 + 000 - K1362 + 566, K1362 + 864 - K1363 + 000, K1364 + 870 - K1365 + 000, K1366 + 000 - K1366 + 645, K1367 + 159 - K1367 + 619 | Construction Division | No | Nat'l. Competitive Bidding | 03/15/24 | 4/8/24 | 4/19/24 | 4/29/24 | GOP | 175,000,000.00 | | 175,000,000.00 | Asphalt Overlay |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission /Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 184.) 24K00187 | Preventive Maintenance- Primary Roads, Butuan City- Cagayan de Oro City-Iligan City Rd - K1281 + (-141) - K1282 + 000, K1329 + (-1119) - K1329 + 000, K1342 + 832 - K1344 + 154, K1345 + 594 - K1346 + 800 | Construction Division | No | Nat'l. Competitive Bidding | 03/15/24 | 4/8/24 | 4/19/24 | 4/29/24 | GOP | 175,000,000.00 | | 175,000,000.00 | Asphalt Overlay |
| 185.) 24K00188 | Preventive Maintenance- Primary Roads Butuan City- Cagayan de Oro City-Iligan City Rd - K1367 + 619 - K1368 + 178, K1368 + 215 - K1369 + 148, K1369 + 175 - K1370 + 000, K1372 + 000 - K1373 + 000, K1379 + 000 - K1379 + 302, K1381 + 000 - K1381 + 350, K1382 + 000 - K1382 + 547 | Construction Division | No | Nat'l. Competitive Bidding | 03/15/24 | 4/8/24 | 4/19/24 | 4/29/24 | GOP | 175,000,000.00 | | 175,000,000.00 | Asphalt Overlay |
| 186.) 24K00189 | Const. of By-pass and Diversion Roads, Manolo Fortich - Misamis Oriental/Alternate By-Pass Road, Package 9, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 03/15/24 | 4/8/24 | 4/19/24 | 4/29/24 | GOP | 300,000,000.00 | | 300,000,000.00 | Const. of Gravel Road |
| 187.) 24K00190 | Const. of By-pass and Diversion Roads, Manolo Fortich - Misamis Oriental/Alternate By-Pass Road, Package 8, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 03/15/24 | 4/8/24 | 4/19/24 | 4/29/24 | GOP | 300,000,000.00 | | 300,000,000.00 | Const. of Gravel Road |
| 188.) 24K00191 | Construction of Jct. Maramag-Maradugao Rd., Brgy. San Miguel-Brgy. Maraymaray Road, Maramag, Bukidnon, Maramag, Bukidnon (Package I) | Construction Division | No | Nat'l. Competitive Bidding | 03/15/24 | 4/8/24 | 5/7/24 | 5/17/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Gravel Road |
| 189.) 24K00192 | Construction of Jct. Sayre Highway (Jct. Bukidnon-Davao City Rd (Cotabato Bdry) to Brgy. Gutapol-Brgy. New Kidapawan-Brgy. Bagor Road, Kibawe, Bukidnon, Package I | Construction Division | No | Nat'l. Competitive Bidding | 03/18/24 | 4/8/24 | 6/4/24 | 6/24/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Conc. Road & Road Slope Prot. Structure |
| 190.) 24K00193 | Preventive Maintenance-Primary Roads- Sayre Highway - K1430 + 610 - K1431 + 220 | Construction Division | No | Nat'l. Competitive Bidding | 03/18/24 | 4/11/24 | 10/18/24 | 10/24/24 | GOP | 12,572,000.00 | | 12,572,000.00 | Asphalt Overlay |
| 191.) 24K00194 | Construction of Flood Control Structure along Puerto Creek, Package 1, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 03/18/24 | 4/8/24 | 4/19/24 | 4/29/24 | GOP | 126,000,000.00 | | 126,000,000.00 | Const. of Flood Mitigation Structure |
| 192.) 24K00195 | Rehabilitation of Flood Control along Tagoloan River, Barangay Baluarte, Tagoloan, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 03/18/24 | 4/8/24 | 10/18/24 | 10/24/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Rehab./Major Repair of Flood Control structure |
| 193.) 24K00196 | Construction of Flood Control Structure along Manticao River (Downstream of Manticao Bridge), Manticao, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 03/18/24 | 4/8/24 | 4/19/24 | 4/29/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Flood Mitigation Structure |
| 194.) 24K00197 | Construction of Jct. (Buda - Kalagangan) Alternate Bypass Rd., Sitio Pag-asa, Brgy. Salawagan - Brgy. Cawayan - Brgy. Santa Felomina Road, Quezon, Bukidnon (Package I) | Construction Division | No | Nat'l. Competitive Bidding | 03/20/24 | 4/11/24 | 4/23/24 | 4/29/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Conc. Road |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 195.) 24K00198 | Construction of Bridge and Approaches, Barangay Bugwak, Dangcagan-Barangay Husayan Phase II, Kadingilan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 03/20/24 | 4/11/24 | 5/30/24 | 6/10/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Concrete Bridge |
| 196.) 24K00199 | Const./Imprvt. Of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-(ROLL-IT) Southern Bukidnon Agri-Industrial Economic Zone Road Network Development Project, Kadingilan, Bukidnon, Package 49 | Construction Division | No | Nat'l. Competitive Bidding | 03/20/24 | 4/11/24 | 4/23/24 | 4/29/24 | GOP | 152,500,000.00 | | 152,500,000.00 | Const. of Gravel Road |
| 197.) 24K00200 | Construction of Jct. Don Carlos-Kadingilan Rd to Brgy. Bismartz - Brgy. Mahayahay-Brgy. Buyot Rd (Bismartz Section and Mahayahay Section, Phase I), Don Carlos, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 03/20/24 | 4/11/24 | 4/23/24 | 4/29/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Concrete Road |
| 198.) 24K00201 | Preventive Maintenance-Primary Roads- Sayre Highway - K1431 + 220 - K1431 + 900 | Construction Division | No | Nat'l. Competitive Bidding | 03/20/24 | 4/11/24 | 10/18/24 | 10/24/24 | GOP | 21,399,000.00 | | 21,399,000.00 | Asphalt Overlay |
| 199.) 24K00202 | Construction of Flood Mitigation Structure along Maramag - Maradugao Road, Baguik-ikan Bridge, K1577+172 - K1577+201.75 (Both Sides), Adtuyon, Pangantucan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 03/20/24 | 4/11/24 | 4/23/24 | 5/6/24 | GOP | 90,000,000.00 | | 90,000,000.00 | Const. of Flood Mitigation Structure |
| 200.) 24K00204 | Construction of Local Roads. Brgy Barorawon, Kalilangan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 03/20/24 | 4/11/24 | 4/23/24 | 5/6/24 | GOP | 30,000,000.00 | | 30,000,000.00 | Const. of Conc. Road |
| 201.) 24K00206 | Construction of Road, Barangay Lumbo, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 03/20/24 | 4/11/24 | 4/23/24 | 5/6/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Const. of Concrete Road |
| 202.) 24K00207 | Construction of Road, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 03/20/24 | 4/11/24 | 8/6/24 | 8/20/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Concrete Road |
| 203.) 24K00208 | Construction (Completion) of Multi-Purpose Building at VNHS, Barangay Poblacion, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/3/24 | 7/17/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 204.) 24K00209 | Construction of Multi-Purpose Building, Barangay Portulin, Pangantucan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 03/20/24 | 4/11/24 | 4/23/24 | 5/6/24 | GOP | 13,000,000.00 | | 13,000,000.00 | Const. of Multi-Purpose Building |
| 205.) 24K00210 | Construction of Missing links/ New Roads, Bukidnon-Compostella Valley Road (Barangay Namnam, San Fernando Bukidnon-Laak Compostela Valley), Package 7, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 03/20/24 | 4/11/24 | 4/23/24 | 4/29/24 | GOP | 120,000,000.00 | | 120,000,000.00 | Const. of Conc. Road |
| 206.) 24K00212 | Construction of Perimeter Fence, Mindanao Army Training Group, TRADOC, PA, Kibaran Military Reservation, Brgy. Malinao, Kalilangan, Bukidnon, Phase V | Construction Division | No | Nat'l. Competitive Bidding | 03/20/24 | 4/11/24 | 4/23/24 | 5/6/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Construction of other facilities |



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission /Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 207.) 24K00213 | Construction of Flood Control Structure along Matling river, Malabang, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 03/20/24 | 4/11/24 | 4/23/24 | 5/6/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Flood Mitigation Structure |
| 208.) 24K00214 | Construction of Flood Control Structure, Madamba, Lanao de Sur | Construction Division | No | Nat'l. Competitive Bidding | 03/20/24 | 4/11/24 | 4/23/24 | 5/9/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Flood Mitigation Structure |
| 209.) 24K00215 | Construction of Road, Town Hall Road, Municipality of Picong, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 03/20/24 | 4/11/24 | 4/23/24 | 5/6/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Const. of Flood Mitigation Structure |
| 210.) 24K00216 | Road Concreting Brgy. Campong Inudaran, Marantao, Lanao del Sur (Phase 1) | Construction Division | No | Nat'l. Competitive Bidding | 03/20/24 | 4/11/24 | 4/23/24 | 5/6/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Conc. Road |
| 211.) 24K00217 | Construction of Road, Barangay Ngringir Bubong, Municipality of Pagayawan, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 03/20/24 | 4/11/24 | 5/30/24 | 6/10/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Conc. Road |
| 212.) 24K00218 | Road Construction Brgy. Bubong, Saguieran, Lanao del Sur (Phase 2) | Construction Division | No | Nat'l. Competitive Bidding | 03/20/24 | 4/11/24 | 5/14/24 | 5/24/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Conc. Road |
| 213.) 24K00219 | Construction of Road, Mat-i-Lubilan, Naawan to Misamis Oriental West Diversion Road, (Opol to Lugait), Misamis Oriental (Package 4) | Construction Division | No | Nat'l. Competitive Bidding | 03/27/24 | 4/15/24 | 4/23/24 | 4/29/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Conc. Road |
| 214.) 24K00220 | Construction of Jct. Don Carlos-Kadingilan Rd to Brgy. Bismartz - Brgy. Mahayahay-Brgy. Buyot Road with Bridge (Mahayahay-Buyot Section), Don Carlos, Bukidnon (Phase II) | Construction Division | No | Nat'l. Competitive Bidding | 03/27/24 | 4/15/24 | 5/30/24 | 6/10/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Concrete Road |
| 215.) 24K00221 | Construction of Brgy. Butong - Brgy. Paitan (Bdry. Brgy. Catumbalon, Valencia City) Road, Quezon, Bukidnon (Package I) | Construction Division | No | Nat'l. Competitive Bidding | 03/27/24 | 4/15/24 | 10/18/24 | 10/24/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Concrete Road |
| 216.) 24K00222 | Preventive Maintenance-Primary Roads- Sayre Highway - K1431 + 900 - K1432 + 575 | Construction Division | No | Nat'l. Competitive Bidding | 03/27/24 | 4/15/24 | 10/18/24 | 10/24/24 | GOP | 44,232,000.00 | | 44,232,000.00 | Asphalt Overlay |
| 217.) 24K00223 | Construction of Flood Mitigation Structure along Maramag - Maradugao Road, Bong-bong Bridge, K1580+812 (Both Sides), Aduyon, Pangantucan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 03/27/24 | 4/15/24 | 4/23/24 | 5/6/24 | GOP | 90,000,000.00 | | 90,000,000.00 | Const. of Flood Mitigation Structure |
| 218.) 24K00224 | Construction of Road, Malaybalay-Gingoog Road (Gingoog City-Kalhaan, Claveria-Bulonay-Malaybalay City), Misamis Oriental (Package 27) | Construction Division | No | Nat'l. Competitive Bidding | 03/27/24 | 4/15/24 | 4/23/24 | 5/2/24 | GOP | 150,000,000.00 | | 150,000,000.00 | Const. of Concrete Road & Conc. Bridge |
| 219.) 24K00225 | Construction of Road with Drainage System, Purok Balayong, Barangay Maranding, Lala, Lanao del Norte | Construction Division | No | Nat'l. Competitive Bidding | 04/01/24 | 4/22/24 | 10/18/24 | 10/24/24 | GOP | 20,000,000.00 | | 20,000,000.00 | Const. of Drainage & Conc. Road |
| 220.) 24K00226 | Construction of Poblacion to Purok 3-Maranding Annex Access Road, Lanao del Norte | Construction Division | No | Nat'l. Competitive Bidding | 04/01/24 | 4/22/24 | 10/18/24 | 10/24/24 | GOP | 20,000,000.00 | | 20,000,000.00 | Const. of Concrete Road |



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission /Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 221.) 24K00227 | Construction of Road, Jct. Provincial Road (Kuya - Dagumbaan Road), Sitio Urduja, Brgy. Kuya – Brgy. La Roxas – Sitio Bangkal, La Roxas – Jct. (Valencia-Pangantucan Bypass Rd.), Maramag, Bukidnon (Package I) | Construction Division | No | Nat'l. Competitive Bidding | 04/01/24 | 4/22/24 | 5/30/24 | 6/10/24 | GOP | 150,000,000.00 | | 150,000,000.00 | Const. of Concrete Road |
| 222.) 24K00228 | Preventive Maintenance-Primary Roads- Sayre Highway - K1456 + 330 - K1460 + 729 | Construction Division | No | Nat'l. Competitive Bidding | 04/01/24 | 4/22/24 | 5/2/24 | 5/17/24 | GOP | 250,000,000.00 | | 250,000,000.00 | Asphalt Overlay |
| 223.) 24K00229 | Const. of Bypass and Diversion Roads- Eastern Interior Bypass Road (Gusa Puerto/Jct. Sayre Highway). Package 17, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 04/01/24 | 4/22/24 | 5/2/24 | 5/17/24 | GOP | 195,000,000.00 | | 195,000,000.00 | Const. of Steel Bridge |
| 224.) 24K00230 | Widening of Permanent Bridges Maradugao Br. (B01445MN) along Maramag-Maradugao Rd | Construction Division | No | Nat'l. Competitive Bidding | 04/15/24 | 5/6/24 | 5/22/24 | 6/3/24 | GOP | 39,225,000.00 | | 39,225,000.00 | Widening of Bridge |
| 225.) 24K00231 | Widening of Permanent Bridges, Macapantig Br. (B01444MN) along Maramag-Maradugao Rd | Construction Division | No | Nat'l. Competitive Bidding | 04/15/24 | 5/6/24 | 5/22/24 | 6/3/24 | GOP | 43,800,000.00 | | 43,800,000.00 | Widening of Bridge |
| 226.) 24K00232 | Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities Bukidnon-Paquibato District Alternate Road, Kitaotao, Bukidnon (Package 2) | Construction Division | No | Nat'l. Competitive Bidding | 04/15/24 | 5/6/24 | 5/22/24 | 5/30/24 | GOP | 151,000,000.00 | | 151,000,000.00 | Const. of Gravel Road |
| 227.) 24K00233 | Construction of Brgy. Panalsalan – Brgy. Dagumbaan Road (Package II), Maramag, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 04/15/24 | 5/6/24 | 5/30/24 | 6/10/24 | GOP | 150,000,000.00 | | 150,000,000.00 | Const. Of Concrete Road |
| 228.) 24K00234 | Construction of Bridge and Approaches, Barangay Bugwak, Dangcagan-Brgy Husayan, Phase II, Kadingilan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 04/15/24 | 5/6/24 | 10/18/24 | 10/25/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Concrete Bridge |
| 229.) 24K00235 | Const./Imprvt. of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program- ROLL-IT)- Southern Bukidnon Agri-Industrial Economic Zone Road Network Development Project, Maramag, Bukidnon, Package 48 | Construction Division | No | Nat'l. Competitive Bidding | 04/15/24 | 5/6/24 | 5/22/24 | 5/30/24 | GOP | 152,500,000.00 | | 152,500,000.00 | Const. of Concrete Road |
| 230.) 24K00236 | Road Widening-Secondary Roads Maramag-Maradugao Rd - K1577 + 217 - K1577 + 777 | Construction Division | No | Nat'l. Competitive Bidding | 04/15/24 | 5/6/24 | 5/22/24 | 6/3/24 | GOP | 30,000,000.00 | | 30,000,000.00 | Road Widening |
| 231.) 24K00237 | Const. of By-Pass and Diversion Roads, CDO-New Western Diversion Road (Macabalan-Bonbon Bridge and Access Road), Package 14 | Construction Division | No | Nat'l. Competitive Bidding | 04/15/24 | 5/6/24 | 5/22/24 | 5/30/24 | GOP | 147,500,000.00 | | 147,500,000.00 | Const. of Viaduct |
| 232.) 24K00238 | Const. of By-Pass and Diversion Roads, Cagayan de Oro Coastal Road (Puerto-Gusa Section), Package 8, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 04/18/24 | 5/7/24 | 5/22/24 | 5/30/24 | GOP | 195,000,000.00 | | 195,000,000.00 | Const. of Concrete of Bridge |



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|--|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|--|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 233.) 24K00239 | Const. of By-Pass and Diversion Roads, CDO-New Western Diversion Road (Canito-an-CDO Coastal Road Section), Package 15, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 04/18/24 | 5/7/24 | 7/26/24 | 8/8/24 | GOP | 147,500,000.00 | | 147,500,000.00 | Const. of Concrete Road & Drainage Structure |
| 234.) 24K00240 | Construction of Road with Drainage System, Purok Narra, Zones 1,2, and 4 Barangay Maranding, Lala, Lanao Del Norte | Construction Division | No | Nat'l. Competitive Bidding | 04/18/24 | 5/7/24 | 10/18/24 | 10/25/24 | GOP | 20,000,000.00 | | 20,000,000.00 | Const. of Drainage Structure along Road & Const. of Conc. Road |
| 235.) 24K00241 | Construction of Flood Control Structure along Odiongan River, Package 3, Gingoog City, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 04/18/24 | 5/7/24 | 5/22/24 | 5/30/24 | GOP | 300,000,000.00 | | 300,000,000.00 | Const. of Flood Mitigation Structure |
| 236.) 24K00242 | Construction of Jct. Sayre Highway Parallel Road II, Brgy. Merangeran – Brgy. Dumalama – Brgy. Magsaysay Road, Quezon, Bukidnon (Package II) | Construction Division | No | Nat'l. Competitive Bidding | 04/18/24 | 5/7/24 | 5/30/24 | 6/10/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Concrete Road |
| 237.) 24K00243 | Construction of Jct. Sayre Highway Parallel Road II, Brgy. Merangeran – Brgy. Dumalama – Brgy. Magsaysay Road, Quezon, Bukidnon (Package I) | Construction Division | No | Nat'l. Competitive Bidding | 04/18/24 | 5/7/24 | 5/30/24 | 6/10/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Concrete Road |
| 238.) 24K00244 | Construction of Bridge along Brgy. Panalsalan – Brgy. Dagumbaan Road (Package III), Maramag, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 04/18/24 | 5/8/24 | 5/30/24 | 6/10/24 | GOP | 45,000,000.00 | | 45,000,000.00 | Const. of Conc. Bridge |
| 239.) 24K00245 | CLUSTER E - Construction of Various Bridge Projects in Lanao del Norte: 1. Maito Bauyan Br.(B01002MN) Along Malabang-Dobleston-Tukuran Road – Php2,412,500.00; 2. Dangola-an Br.1(B01008MN)Along Malabang-Dobleston-Tukuran Road – Php2,412,500.00; 3. Karomatan Br.(B01804MN)Along Malabang-Dobleston-Tukuran Road - Php6,272,500.00; 4. Bangaan Br.(B01004MN)Along Malabang-Dobleston-Tukuran Road - Php4,242,500.00 | Construction Division | No | Nat'l. Competitive Bidding | 04/18/24 | 5/7/24 | 5/22/24 | 5/30/24 | GOP | 16,000,000.00 | | 16,000,000.00 | Rehab./Major Repair of Bridge |
| 240.) 24K00246 | Const. of By-Pass and Diversion Roads CDO-New Western Diversion Road (Macabalan-Bonbon Bridge and Access Road), Package 15 | Construction Division | No | Nat'l. Competitive Bidding | 04/18/24 | 5/7/24 | 5/22/24 | 5/30/24 | GOP | 147,500,000.00 | | 147,500,000.00 | Const. of Conc. Bridge |
| 241.) 24K00247 | Construction of Standard Ammo Dump, 52EBde, Camp Kibaritan, Malinao, Kalilangan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 04/18/24 | 5/7/24 | 5/22/24 | 5/30/24 | GOP | 12,056,000.00 | | 12,056,000.00 | Const. of other Facilities |
| 242.) 24K00248 | Const. of Bypass and Diversion Roads,Cagayan de Oro (PCE) Bypass/Alternate Road Extension (Jct. Lumbia/CDO-Camp Kibaritan Road-Pagatpat-Jct. BCIR), Pagalungan - Taglimao Section, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/8/24 | 5/22/24 | 5/30/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Gravel Road |
| 243.) 24K00249 | Rehab./Reconst./Upgrading of Damaged Paved Roads-Primary Roads Malabang-Dobleston-Tukuran Rd - K1971 + 274 - K1972 + 240 | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/17/24 | 8/5/24 | GOP | 29,634,000.00 | | 29,634,000.00 | Reconst. of Concrete Pavement |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|--|
| | | | | | Advertisement/Posting of IB/REI | Submission /Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 244.) 24K00250 | Widening of Permanent Bridges Malatipay Br. (B01388MN) along Kalilangan-Lampanusan Rd | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/8/24 | 5/22/24 | 6/3/24 | GOP | 40,000,000.00 | | 40,000,000.00 | Widening of Bridge |
| 245.) 24K00251 | Construction of Ganassi-Tubod road, Madamba Section, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/8/24 | 7/3/24 | 7/17/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Concrete Road |
| 246.) 24K00252 | Rehab./Reconst./Upgrading of Damaged Paved Roads-Secondary Roads Marawi-Masiu Rd - (S01603MN) Chainage 23249 - Chainage 23821, Chainage 28648 - Chainage 29648 | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/8/24 | 5/30/24 | 6/10/24 | GOP | 39,839,000.00 | | 39,839,000.00 | Const. of Conc. Pavement & Const. of Drainage Structure along Road |
| 247.) 24K00253 | Construction of Multi-Purpose Building, Sitio Pagonayan, Barangay Barit, Ganassi, Lanao Del Sur | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/8/24 | 5/22/24 | 5/30/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Const. of Multi-Purpose Building |
| 248.) 24K00255 | CLUSTER "B" Rehabilitation/Reconstruction of Roads with Slips , Slope Collapse, and Landslide of Various Road Projects in Lanao del Norte 1) Malabang-Dobleston-Tukuran Rd - K1981 + 515 - K1981 + 553 =Php 2,786,920.00 2) Malabang-Dobleston-Tukuran Rd - K1981 + 553 - K1981 + 626 =Php5,353,820.00 3) Malabang-Dobleston-Tukuran Rd - K1981 + 567 - K1981 + 707 =Php10,267,600.00 4) Malabang-Dobleston-Tukuran Rd - K1981 + 834 - K1981 + 928 =Php9,071,000.00 5) Malabang-Dobleston-Tukuran Rd - K1982 + 603 - K1982 + 679 =Php7,334,000.00 6) Malabang-Dobleston-Tukuran Rd - K1983 + 372 - K1983 + 412 =Php3,860,000.00 7) Malabang-Dobleston-Tukuran Rd - K1984 + 865 - K1984 + 1067 =Php15,034,700.00 8) Malabang-Dobleston-Tukuran Rd - K1986 + 342 - K1986 + 428 =Php6,639,200.00 | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/8/24 | 5/30/24 | 6/10/24 | GOP | 62,536,000.00 | | 62,536,000.00 | Const. of Road Slope Protection Structure |



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission /Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 249.) 24K00256 | CLUSTER "C" Road Widening of Various Road Projects in Lanao del Norte 1) Malabang-Dobleston-Tukuran Rd - K1983 + 463 - K1983 + 843 =Php 18,887,945.00 2) Malabang-Dobleston-Tukuran Rd - K1985 + 300 - K1986 + 100 =Php 35,079,680.00 3) Malabang-Dobleston-Tukuran Rd - K1987 + 000 - K1987 + 167 =Php 5,962,735.00 4) Malabang-Dobleston-Tukuran Rd - K1987 + 197.60 - K1987 + 293 =Php 3,406,450.00 | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/8/24 | 6/21/24 | 7/1/24 | GOP | 65,634,000.00 | | 65,634,000.00 | Road Widening |
| 250.) 24K00257 | CLUSTER "D" Off Carraigeway Improvement of Various Road Projects in Lanao del Norte 1) Malabang-Dobleston-Tukuran Rd - K1986 + 100 - K1986 + 830 =Php 12,799,760.00 2) Malabang-Dobleston-Tukuran Rd - K1975 + 323 - K1975 + 420 =Php 2,801,395.00 3) Malabang-Dobleston-Tukuran Rd - K1971 + 570 - K1971 + 770 =Php 3,457,595.00 4) Malabang-Dobleston-Tukuran Rd - K1999 + 000 - K1999 + 532 =Php 15,331,920.00 | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/8/24 | 5/22/24 | 5/30/24 | GOP | 35,638,000.00 | | 35,638,000.00 | Paving of Shoulders |
| 251.) 24K00258 | Retrofitting/Strengthening of Permanent Bridges Lantay Br. (B01442MN) along Maramag-Maradugao Rd | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/8/24 | 5/22/24 | 5/30/24 | GOP | 8,000,000.00 | | 8,000,000.00 | Retrofitting/Strengthening of Bridge |
| 252.) 24K00259 | Construction of Road, Sitio Sumpung, Barangay Banlag, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/8/24 | 7/8/24 | 7/22/24 | GOP | 20,000,000.00 | | 20,000,000.00 | Const. of Concrete Road |
| 253.) 24K00260 | Retrofitting/Strengthening of Permanent Bridges Kalamanacan Br. (B01096MN) along Jct Maradugao-Camp Kibaritan-Dominorog Rd | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/8/24 | 5/22/24 | 5/30/24 | GOP | 4,000,000.00 | | 4,000,000.00 | Retrofitting/Strengthening of Bridge |
| 254.) 24K00261 | Construction (Completion) of Multi-Purpose Building, Barangay Aduyon, Pangantucan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/8/24 | 7/17/24 | 8/5/24 | GOP | 3,000,000.00 | | 3,000,000.00 | Completion of Multi-Purpose Building |
| 255.) 24K00262 | Construction (Completion) of Multi-Purpose Building, Barangay Langcataon, Pangantucan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/8/24 | 7/17/24 | 8/5/24 | GOP | 3,000,000.00 | | 3,000,000.00 | Completion of Multi-Purpose Building |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 256.) 24K00263 | Construction of Diversion Road along Jct SH (Jct Buda-Cotabato Bndry) Kitaotao-Malobalo-Kauyonan-Bobong-New Visayas-Salvacion-Kadingilan, Bukidnon (Kitaotao Section) Package 4 | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/9/24 | 7/26/24 | 8/8/24 | GOP | 135,000,000.00 | | 135,000,000.00 | Const. of Gravel Road |
| 257.) 24K00264 | Construction of Brgy. Panalsalan – Brgy. Dagumbaan Road (Package I), Maramag, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/9/24 | 5/30/24 | 6/10/24 | GOP | 150,000,000.00 | | 150,000,000.00 | Const. of Concrete Road |
| 258.) 24K00265 | Construction of Road Network (Training Ground), Mindanao Army Training Group, TRADOC, PA, Kibaritan Military Reservation, Kalilangan, Bukidnon, Phase IV | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/17/24 | 8/5/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Const. Concrete Road |
| 259.) 24K00266 | Construction of Road, Barangay Bagontaas, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/9/24 | 5/30/24 | 6/10/24 | GOP | 22,000,000.00 | | 22,000,000.00 | Const. of Concrete Road |
| 260.) 24K00267 | Construction of Multi-Purpose Building (Senior Citizens Center), Barangay Libertad, Kolambugan, Lanao del Norte | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 9/9/24 | 9/16/24 | 9/20/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 261.) 24K00268 | Retrofitting/Strengthening of Permanent Bridges Itil Br. (B02093MN) along Cotabato-Malabang-Lanao del Norte Road | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/9/24 | 5/30/24 | 6/10/24 | GOP | 17,160,000.00 | | 17,160,000.00 | Retrofitting/Strengthening of Bridge |
| 262.) 24K00271 | Construction of Revetment, Downstream and Upstream of Buayan Bridge along Buayan Creek, Quezon, Bukidnon, Package 2 | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/9/24 | 7/26/24 | 8/8/24 | GOP | 95,000,000.00 | | 95,000,000.00 | Const. of Revetment |
| 263.) 24K00272 | Construction of Road, Brgy. Tampilog, Marawi City, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/9/24 | 8/6/24 | 8/20/24 | GOP | 5,200,000.00 | | 5,200,000.00 | Const. of Concrete Road |
| 264.) 24K00273 | Construction of Multi-Purpose Building, Pindogoan Elementary School, Bubong, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/9/24 | 8/6/24 | 8/20/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Const. of Multi-Purpose Building |
| 265.) 24K00274 | Construction of Road, Almayrah Village, Brgy. Cabingan, Marawi City, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/9/24 | 8/6/24 | 8/20/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Concrete Road |
| 266.) 24K00275 | Construction of Multi-Purpose Building (SK Building) Manga, Kolambugan Lanao del Norte | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 9/9/24 | 10/18/24 | 10/25/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 267.) 24K00276 | Construction of Two (Storey Military Barracks Building Type 1, 52EBde, Camp Natividad, Manolo Fortich, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 10/18/24 | 10/25/24 | GOP | 12,000,000.00 | | 12,000,000.00 | Const. of other Facilities |
| 268.) 24K00277 | Const./Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads Mulondo-Wao Road, Maquing, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 04/26/24 | 5/15/24 | 5/30/24 | 6/10/24 | GOP | 30,000,000.00 | | 30,000,000.00 | Const. of Drainage Structure along Road |
| 269.) 24K00278 | Replacement of Permanent Weak Bridges Ilian Br. (B02104MN) along Cotabato-Malabang-Lanao Del Norte Rd | Construction Division | No | Nat'l. Competitive Bidding | 04/26/24 | 5/15/24 | 5/30/24 | 6/10/24 | GOP | 30,000,000.00 | | 30,000,000.00 | Replacement of Bridge |



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|--|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 270.) 24K00279 | Construction of Road, Brgy Abaga, Municipality of Madalum, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 04/26/24 | 5/15/24 | 5/30/24 | 6/10/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Const. of Conc. Road |
| 271.) 24K00280 | Construction of Super Health Center, Kolambugan, Lanao del Norte (Phase 1) | Construction Division | No | Nat'l. Competitive Bidding | 04/26/24 | 5/15/24 | 10/18/24 | 10/24/24 | GOP | 20,000,000.00 | | 20,000,000.00 | Const. of Multi-Purpose Building |
| 272.) 24K00281 | Construction of Road, Dumalaguign Section, Impasug-ong, Package 1, Impasug-ong, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 04/26/24 | 5/15/24 | 5/30/24 | 6/10/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Gravel Road |
| 273.) 24K00282 | Construction of Road, Jct SH Valencia - Kapalong Rd Sacramento Valley Sect - Malayan - Jasaan - Valderrama - Capinonan Rd, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 04/26/24 | 5/15/24 | 6/21/24 | 7/1/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Conc. Road & Road Slope Protection Structure |
| 274.) 24K00283 | Improvement of Camp Evangelista Station Hospital Facilities at H4ID, Camp Evangelista, Including Provision of Sewage System and Development, <u>Patao, Cagayan de Oro City</u> | Construction Division | No | Nat'l. Competitive Bidding | 04/26/24 | 5/15/24 | 10/18/24 | 10/24/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Other Facilities |
| 275.) 24K00284 | Repair/Maintenance of DPWH Building, Region X-Supply Procurement Management (SPMS) and Road Right of Way Section (RROW BUILDING) | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/26/24 | 8/8/24 | GOP | 1,940,000.00 | | 1,940,000.00 | Const. of Other Facilities |
| 276.) 24K00285 | Construction of Flood Mitigation Structure along Maramag-Maradugao Rd (Upstream and Downstream) of Muleta Bridge, Package 1, <u>Pangantucan, Bukidnon</u> | Construction Division | No | Nat'l. Competitive Bidding | 05/03/24 | 5/22/24 | 6/4/24 | 6/24/24 | GOP | 80,000,000.00 | | 80,000,000.00 | Const. of Flood Mitigation Structure |
| 277.) 24K00286 | Construction of Flood Mitigation Structure along Maramag-Maradugao Rd (Upstream and Downstream) of Muleta Bridge, Package 2, <u>Pangantucan, Bukidnon</u> | Construction Division | No | Nat'l. Competitive Bidding | 05/03/24 | 5/22/24 | 6/4/24 | 6/24/24 | GOP | 40,000,000.00 | | 40,000,000.00 | Const. of Flood Mitigation Structure |
| 278.) 24K00287 | Construction of Flood Mitigation Structure along Maramag-Maradugao Rd (Upstream and Downstream) of Muleta Bridge, Pangantucan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/03/24 | 5/28/24 | 6/21/24 | 7/1/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Flood Mitigation Structure |
| 279.) 24K00288 | Const. of By-Pass and Diversion Road, CDOC - Iligan Hinterland Road, Jct. CDO - Camp Kibaritan/Dansolihon - Jct. BCIR / Laguindingan Airport Road Extension, Package 3, Cagayan de Oro City, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 05/03/24 | 5/22/24 | 6/4/24 | 6/24/24 | GOP | 300,000,000.00 | | 300,000,000.00 | Const. of Concrete Bridge & Gravel Road |
| 280.) 24K00289 | Const. of By-Pass and Diversion Roads, Cagayan de Oro Diversion Road, (Jct. Balubal Sayre Highway-Pueblo de Oro, CDO- Old Airport Road Diversion Road (Pueblo de Oro/Jct. CDO-Old Airport Road) Phase II, Package 18, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 05/03/24 | 5/22/24 | 6/4/24 | 6/24/24 | GOP | 147,500,000.00 | | 147,500,000.00 | Const. of Gravel Road |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 281.) 24K00290 | Const./Imprvt.of Access Road leading to Napalit Lake, Brgy. Pigtauranan, Pangantucan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/03/24 | 5/22/24 | 6/4/24 | 6/24/24 | GOP | 15,000,000.00 | | 15,000,000.00 | Const. of Concrete Road |
| 282.) 24K00291 | Preventive Maintenance - Primary Roads Sayre Highway K1519 + 285 - K1522 + 000 | Construction Division | No | Nat'l. Competitive Bidding | 05/09/24 | 5/28/24 | 6/21/24 | 7/1/24 | GOP | 105,580,000.00 | | 105,580,000.00 | Asphalt Overlay |
| 283.) 24K00292 | Preventive Maintenance - Primary Roads Sayre Highway K1522 + 568 - K1525 + 107 | Construction Division | No | Nat'l. Competitive Bidding | 05/09/24 | 5/28/24 | 6/21/24 | 7/1/24 | GOP | 99,450,000.00 | | 99,450,000.00 | Asphalt Overlay |
| 284.) 24K00293 | Construction of Archive Building, DPWH Regional Office X Compound, Engineer's Hill, Bulua, Cagayan de Oro | Construction Division | No | Nat'l. Competitive Bidding | 05/09/24 | 5/28/24 | 6/21/24 | 7/1/24 | GOP | 30,000,000.00 | | 30,000,000.00 | Const. of Multi-Purpose Building |
| 285.) 24K00294 | Construction of Road, Jct SH Aglayan - Basak Road Alanib Section - Kinate Road, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/09/24 | 5/28/24 | 6/21/24 | 7/1/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Concrete Road |
| 286.) 24K00295 | Construction of Road, Jct SH Aglayan - Basak Road Bantuanon Sect - Capitan Juan Road, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/09/24 | 5/28/24 | 7/17/24 | 8/5/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Concrete Road |
| 287.) 24K00296 | Retrofitting/Strengthening of Permanent Bridges Agus Br. (B00933MN) along Overton-Buru-un Bdry Rd | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 10/18/24 | 10/25/24 | GOP | 24,000,000.00 | | 24,000,000.00 | Retrofitting/Strengthening of Bridge |
| 288.) 24K00297 | Widening of Permanent Bridges Kidangan Br. (B01449MN) along Kibawe-Kadingilan-Kalilangan Rd (Phase II) | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 6/21/24 | 7/1/24 | GOP | 20,000,000.00 | | 20,000,000.00 | Widening of Bridge |
| 289.) 24K00298 | Preventive Maintenance-Secondary Roads Kadingilan-Kibawe-Kalilangan Road, K1609+310.55 - K1611+603.00 | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 6/21/24 | 7/1/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Asphalt Overlay |
| 290.) 24K00299 | Construction of Bridge and Approaches, Jct. Sayre Highway (Jct. Bukidnon-Davao City Rd-Cotabato Bdry) to Brgy. Gutapol - Brgy. New Kidapawan- Brgy. Bagor Road, Kibawe, Bukidnon (Brgy. New Kidapawan, Kibawe - Brgy. Bagor, Kadingilan Section Package II) | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 7/8/24 | 7/22/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Concrete Bridge |
| 291.) 24K00300 | Rehab./Reconst./Reconst./Upgrading of Damaged Paved Roads-Primary Roads Sayre Highway - K1529 + 011 - K1530 + 014, K1530 + 633 - K1530 + 889 | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 6/21/24 | 7/1/24 | GOP | 32,813,000.00 | | 32,813,000.00 | Reconst. to Concrete Pavement |
| 292.) 24K00301 | Construction of Multi-Purpose Building, Barangay Payad, Pangantucan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 8/6/24 | 8/20/24 | GOP | 13,000,000.00 | | 13,000,000.00 | Const. of Multi-Purpose Building |
| 293.) 24K00302 | Concreting of Brgy. Bacusanon FMR, Brgy. Bacusanon, Pangantucan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 7/3/24 | 7/17/24 | GOP | 15,000,000.00 | | 15,000,000.00 | Concreting of Road |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 294.) 24K00303 | Concreting of Sitio Sabang, Brgy. West Poblacion FMR, Brgy. West Poblacion, Kalilangan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 7/3/24 | 7/17/24 | GOP | 15,000,000.00 | | 15,000,000.00 | Const. of Conc. Road |
| 295.) 24K00304 | Concreting of Brgy. Sinayawan FMR, Brgy. Sinayawan, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 7/3/24 | 7/17/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Const. of Conc. Road |
| 296.) 24K00305 | Construction of Manupali RIS Drainage System, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 7/3/24 | 7/17/24 | GOP | 12,500,000.00 | | 12,500,000.00 | Const. of Drainage and Lined Canal |
| 297.) 24K00306 | Construction of Road, Barangay Lumbo, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 7/3/24 | 7/17/24 | GOP | 30,000,000.00 | | 30,000,000.00 | Const. of Conc. Road |
| 298.) 24K00307 | Construction (Completion) of Multi-Purpose Building, Barangay Madaya, Pangantucan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 7/3/24 | 7/17/24 | GOP | 3,000,000.00 | | 3,000,000.00 | Const. of Multi-Purpose Building |
| 299.) 24K00308 | Construction (Completion) of Multi-Purpose Building, Barangay Malipayon, Pangantucan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 7/3/24 | 7/17/24 | GOP | 3,000,000.00 | | 3,000,000.00 | Const. of Multi-Purpose Building |
| 300.) 24K00309 | Construction of Multi-Purpose Building, Barangay Batangan, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 7/3/24 | 7/18/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 301.) 24K00310 | Construction (Completion) of Multi-Purpose Building, Barangay Kibaning, Kalilangan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 8/6/24 | 8/20/24 | GOP | 3,000,000.00 | | 3,000,000.00 | Const. of Multi-Purpose Building |
| 302.) 24K00311 | Construction (Completion) of Multi-Purpose Building, Barangay Lilingayon, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 7/3/24 | 7/17/24 | GOP | 3,000,000.00 | | 3,000,000.00 | Const. of Multi-Purpose Building |
| 303.) 24K00312 | Construction (Completion) of Multi-Purpose Building, Barangay Mabuhay, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 7/3/24 | 7/17/24 | GOP | 3,000,000.00 | | 3,000,000.00 | Const. of Multi-Purpose Building |
| 304.) 24K00313 | Construction (Completion) of Multi-Purpose Building, Barangay Ninoy Aquino, Kalilangan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 7/3/24 | 7/17/24 | GOP | 3,000,000.00 | | 3,000,000.00 | Const. of Multi-Purpose Building |
| 305.) 24K00314 | Construction (Completion) of Multi-Purpose Building, Barangay Public, Kalilangan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 7/3/24 | 7/17/24 | GOP | 3,000,000.00 | | 3,000,000.00 | Const. of Multi-Purpose Building |
| 306.) 24K00315 | Construction of Multi-Purpose Building, Barangay Mailag, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 7/3/24 | 7/18/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 307.) 24K00316 | Construction of Multi-Purpose Building, Barangay San Carlos, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 7/3/24 | 7/17/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 308.) 24K00317 | Construction (Completion) of Multi-Purpose Building, Barangay Macaopao, Kalilangan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 7/3/24 | 7/17/24 | GOP | 3,000,000.00 | | 3,000,000.00 | Const. of Multi-Purpose Building |
| 309.) 24K00318 | Construction (Completion) of Multi-Purpose Building, Barangay Nabaliwa, Pangantucan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 7/3/24 | 7/17/24 | GOP | 3,000,000.00 | | 3,000,000.00 | Const. of Multi-Purpose Building |
| 310.) 24K00319 | Construction (Completion) of Multi-Purpose Building, Barangay Mailag, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 7/3/24 | 7/17/24 | GOP | 3,000,000.00 | | 3,000,000.00 | Const. of Multi-Purpose Building |
| 311.) 24K00320 | Construction of Multi-Purpose Building (Academic Building, Bukidnon State University - Kalilangan Campus), Purok 4, Brgy. Kinura, Kalilangan, Bukidnon Phase 1 | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 8/6/24 | 8/20/24 | GOP | 15,000,000.00 | | 15,000,000.00 | Const. of Multi-Purpose Building |
| 312.) 24K00321 | Construction of Access Road, Sitio Kabuntungan, Adtuyon-Malico, Gandiangan, Pangantucan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 7/8/24 | 7/22/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Conc. Road |
| 313.) 24K00323 | Const. of Missing Links/New Roads Malaybalay-Gingoog Road (Gingoog City-Kalhaan, Claveria-Bulonay-Malaybalay City), Package 29, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 05/15/24 | 6/3/24 | 6/28/24 | 7/8/24 | GOP | 60,000,000.00 | | 60,000,000.00 | Const. of Concrete Bridge |
| 314.) 24K00324 | Const. of Missing Links/New Roads Bukidnon - Davao (Jct. Sinuda - Kalagangan, San Fernando), Package 36, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/15/24 | 6/3/24 | 7/17/24 | 8/5/24 | GOP | 195,000,000.00 | | 195,000,000.00 | Const. of Conc. Bridge & Road Slope Slope Prot. Structure |
| 315.) 24K00325 | Const. of Flyovers/Interchanges/Underpasses/Long Span Bridges Sayre Highway Bypass Road - Carmen Puerto Section (Climbing Lanes), Package 1, Cagayan De Oro City | Construction Division | No | Nat'l. Competitive Bidding | 05/15/24 | 6/3/24 | 6/28/24 | 7/8/24 | GOP | 86,111,000.00 | | 86,111,000.00 | Const. of Gravel Road |
| 316.) 24K00326 | Const. of By-Pass and Diversion Roads, Malaybalay By-Pass Road Extension (Mapayag-Bugcaon-Lantapan Road Section), Package 1, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/15/24 | 6/4/24 | 6/28/24 | 7/8/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Concrete Road |
| 317.) 24K00327 | Const. of By-Pass and Diversion Roads, Eastern Interior Bypass Road (Gusa Puerto/ Jct Sayre Highway), Package 18, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 05/15/24 | 6/3/24 | 6/28/24 | 7/8/24 | GOP | 195,000,000.00 | | 195,000,000.00 | Const. of Concrete Bridge |
| 318.) 24K00328 | Const. of By-Pass and Diversion Roads, Cagayan de Oro (PCE) Bypass/Alternate Road Extension (Jct. Lumbia/CDO-Camp Kibaritan Road-Pagatpat-Jct. BCIR), Package 4, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 05/15/24 | 6/3/24 | 6/28/24 | 7/8/24 | GOP | 70,000,000.00 | | 70,000,000.00 | Const. of Concrete Bridge |
| 319.) 24K00329 | Construction of Jct. Sayre Highway to Jct. Kibawe-Arakan Road (Old Damulog-Migcawayan), Bukidnon (Package 3) | Construction Division | No | Nat'l. Competitive Bidding | 05/16/24 | 6/4/24 | 6/28/24 | 7/8/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Gravel Road |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission /Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 320.) 24K00330 | Rehab./Reconst. of Roads with Slips, Slope Collapse, and Landslide-Primary Roads, Malabang-Dobleston-Tukuran Rd - K1983 + 754 - K1984 + 000 | Construction Division | No | Nat'l. Competitive Bidding | 05/16/24 | 6/4/24 | 6/28/24 | 7/8/24 | GOP | 18,088,000.00 | | 18,088,000.00 | Const. of Road Slope Protection. Structure |
| 321.) 24K00331 | Rehab./Reconst. of Roads with Slips, Slope Collapse, and Landslide-Primary Roads Malabang-Dobleston-Tukuran Rd - K1984 + 480 - K1984 + 550 | Construction Division | No | Nat'l. Competitive Bidding | 05/16/24 | 6/4/24 | 6/28/24 | 7/8/24 | GOP | 5,320,000.00 | | 5,320,000.00 | Const. of Road Slope Protection. Structure |
| 322.) 24K00332 | Const./Imprvt of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program-KATUPARAN) Access Road leading to Bukidnon Airport (Jct. Maramag-Jct. Don Carlos-Kadingilan Road/San Nicolas Section), Don Carlos, Bukidnon. Package VIII | Construction Division | No | Nat'l. Competitive Bidding | 05/16/24 | 6/24/24 | 9/25/24 | 9/30/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Conc. Road & Drainage Struct. Along Road |
| 323.) 24K00333 | Const. of By-Pass and Diversion Roads, Jct. Buda, Quezon-Jct. Valencia-Talaingod Road-Kalagangan, San Fernando Alternate/ Bypass Road, Package 27, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/16/24 | 6/4/24 | 6/28/24 | 7/8/24 | GOP | 195,000,000.00 | | 195,000,000.00 | Const. of Gravel Road |
| 324.) 24K00334 | Construction of Airport Facility (Camiguin Airport Runway), Barangay Lumad, Mambajao, Camiguin (Phase 1) | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/10/24 | 7/17/24 | 8/5/24 | GOP | 250,000,000.00 | | 250,000,000.00 | Const. of other facilities |
| 325.) 24K00335 | Construction of Airport Facility (Camiguin Airport Runway), Barangay Lumad, Mambajao, Camiguin (Phase 2) | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/10/24 | 7/17/24 | 8/5/24 | GOP | 250,000,000.00 | | 250,000,000.00 | Const. of other facilities |
| 326.) 24K00336 | Construction of Airport Facility (Camiguin Airport Runway), Barangay Lumad, Mambajao, Camiguin (Phase 3) | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/10/24 | 7/17/24 | 8/5/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of other facilities |
| 327.) 24K00337 | Construction of Multi Purpose Building, Brgy. Ernie Punud, Marawi City, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/10/24 | 8/8/24 | 8/20/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Const. of Multi-Purpose Building |
| 328.) 24K00338 | Construction of Multi-Purpose Building, Sultan Alauya Central Elementary SAACES Ditsaan Proper, Ditsaan Ramain, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/10/24 | 6/28/24 | 7/8/24 | GOP | 15,000,000.00 | | 15,000,000.00 | Const. of Multi-Purpose Building |
| 329.) 24K00339 | Construction of Multi-Purpose Building, Brgy. Maranats Buntalis, Masiu, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/10/24 | 6/28/24 | 7/8/24 | GOP | 6,000,000.00 | | 6,000,000.00 | Const. of Multi-Purpose Building |
| 330.) 24K00340 | Construction of Multi-Purpose Building, Brgy. Bato-Bato, Maguing, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 08/13/24 | 9/9/24 | 9/16/24 | 9/19/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Const. of Multi-Purpose Building |
| 331.) 24K00341 | Construction of Multi-Purpose Building , Brgy. Mohammad Tangul, Masiu, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/10/24 | 8/6/24 | 8/20/24 | GOP | 6,000,000.00 | | 6,000,000.00 | Const. of Multi-Purpose Building |



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|--|-----------------------|---|----------------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission /Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 332.) 24K00342 | Construction of Multi-Purpose Building, Brgy. Gindolongan Alabat, Masiu, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/10/24 | 8/21/24 | 8/29/24 | GOP | 6,000,000.00 | | 6,000,000.00 | Const. of Multi-Purpose Building |
| 333.) 24K00343 | Construction of Multi-Purpose Building, Brgy. Tomambiling, Lumbacaingad, Masiu, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/10/24 | 6/28/24 | 7/8/24 | GOP | 6,000,000.00 | | 6,000,000.00 | Const. of Multi-Purpose Building |
| 334.) 24K00344 | Construction of Multi-Purpose Building, Brgy. Langi Talub, Masiu, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/10/24 | 6/28/24 | 7/8/24 | GOP | 6,000,000.00 | | 6,000,000.00 | Const. of Multi-Purpose Building |
| 335.) 24K00345 | Construction of Multi-Purpose Building, Barangay Baraas, Municipality of Picong, Lanao Del Sur | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/10/24 | 8/30/24 | 9/8/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Const. of Multi-Purpose Building |
| 336.) 24K00346 | Construction of Multi-Purpose Building, Barangay Madaya, Municipality of Binidayan, Lanao Del Sur | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/10/24 | 7/26/24 | 8/8/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 337.) 24K00347 | Construction of Multi-Purpose Building at Barangay Pialot, Malabang, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/10/24 | 8/30/24 | 9/8/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 338.) 24K00348 | Construction of Multi Purpose Building, Brgy. Kapantaran, Marawi City, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/10/24 | 8/6/24 | 8/20/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 339.) 24K00349 | Construction of Multi-Purpose Building, Brgy. Baclayan Raya, Ditsaan Raman, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/11/24 | 7/8/24 | 7/22/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 340.) 24K00350 | Construction of Multi-Purpose Building (Daycare Center), Bubong, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/11/24 | 9/25/24 | 9/30/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 341.) 24K00351 | Construction of Multi-Purpose Building (Senior Citizens Center), Kapatagan, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/11/24 | 7/26/24 | 8/8/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 342.) 24K00352 | Construction of Multi-Purpose Building, Barangay Parao, Municipality of Bayang, Lanao Del Sur | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/11/24 | 9/10/24 | 9/19/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 343.) 24K00353 | Construction of Multi-Purpose Facility at Barangay Bongabong, Kapatagan, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/11/24 | 7/26/24 | 8/8/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 344.) 24K00354 | Construction of Multi-Purpose Building, Barangay Kabaniakawan, Municipality of Kapatagan , Lanao Del Sur | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/11/24 | 7/26/24 | 8/8/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 345.) 24K00355 | Const. of Missing Links/New Roads, Bukidnon - Davao (Jct. Sinuda - Kalagangan, San Fernando), Package 37, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/11/24 | 7/17/24 | 8/5/24 | GOP | 195,000,000.00 | | 195,000,000.00 | Const. of Conc. Bridge & Road Slope Prot. Struct. |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission /Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 346.) 24K00356 | Construction of Road, Jct. Sayre Highway (Jct. Bukidnon-Davao City Road-Cotabato Boundary) Barangay Pagompong-Sitio Buluan-Sitio Kinapat-Sitio Kiraon-Sitio Kilaolao-Sitio Migcawayan, Bukidnon (Package 1) | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 8/12/24 | 8/21/24 | 8/27/24 | GOP | 78,000,000.00 | | 78,000,000.00 | Const. of Concrete Road |
| 347.) 24K00357 | Construction of Flood Control Structure, Kolambugan, Lanao del Norte | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/26/24 | 9/16/24 | 9/20/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Flood Mitigation Structure |
| 348.) 24K00358 | Road Widening-Secondary Roads, Barandias-Dominorog Rd - K1599 + 028 - K1599 + 312, K1599 + 659 - K1600 + 304, K1600 + 329 - K1600 + 455 | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/11/24 | 7/8/24 | 7/22/24 | GOP | 58,999,000.00 | | 58,999,000.00 | Road Widening |
| 349.) 24K00359 | Const. of By-Pass and Diversion Roads, Valencia Bypass Road, Package 1, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/11/24 | 7/8/24 | 7/22/24 | GOP | 70,000,000.00 | | 70,000,000.00 | Road Widening & Road Safety: Roadway Lighting |
| 350.) 24K00360 | Preventive Maintenance-Primary Roads, Sayre Highway-K1432+575-K1436+267, K1436+702-K1437+799 | Construction Division | No | Nat'l. Competitive Bidding | 05/21/24 | 6/10/24 | 6/28/24 | 7/8/24 | GOP | 300,000,000.00 | | 300,000,000.00 | Asphalt Overlay |
| 351.) 24K00361 | Preventive Maintenance-Primary Roads, Sayre Highway-K1482+432-K1483+000, K1483+659-K1487+000 | Construction Division | No | Nat'l. Competitive Bidding | 05/21/24 | 6/10/24 | 6/28/24 | 7/8/24 | GOP | 114,750,000.00 | | 114,750,000.00 | Asphalt Overlay |
| 352.) 24K00362 | Preventive Maintenance-Primary Roads, Sayre Highway-K1487+000-K1488+324, K1492+000-K1493+000, K1494+000-K1496+000 | Construction Division | No | Nat'l. Competitive Bidding | 05/21/24 | 6/10/24 | 6/28/24 | 7/8/24 | GOP | 101,145,000.00 | | 101,145,000.00 | Asphalt Overlay |
| 353.) 24K00363 | Preventive Maintenance-Primary Roads, Sayre Highway-K1488+324-K1490+088, K1490+122-K1490+970, K1491+175-K1492+000, K1493+805-K1494+000 | Construction Division | No | Nat'l. Competitive Bidding | 05/21/24 | 6/10/24 | 6/28/24 | 7/8/24 | GOP | 144,885,000.00 | | 144,885,000.00 | Asphalt Overlay |
| 354.) 24K00364 | Preventive Maintenance-Primary Roads, Sayre Highway-K1496+000-K1499+000, K1500+000-K1500+548, K1504+000-K1506+1283 | Construction Division | No | Nat'l. Competitive Bidding | 05/21/24 | 6/10/24 | 6/28/24 | 7/8/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Asphalt Overlay |
| 355.) 24K00365 | Preventive Maintenance-Primary Roads, Sayre Highway-K1512+366-K1514+000, K1518+000-K1519+285 | Construction Division | No | Nat'l. Competitive Bidding | 05/23/24 | 6/11/24 | 7/8/24 | 7/22/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Asphalt Overlay |
| 356.) 24K00366 | Preventive Maintenance- Secondary Roads, Gingoog-Claveria-Villanueva Road-K1330+320-K1330+393, K1330+408-K1332+700 | Construction Division | No | Nat'l. Competitive Bidding | 05/23/24 | 6/11/24 | 7/8/24 | 7/22/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Asphalt Overlay |
| 357.) 24K00367 | Preventive Maintenance- Secondary Roads, Gingoog-Claveria-Villanueva Road-K1332+700-K1335+000, K1337+189-K1337+509, K1337+524-K1338+528 | Construction Division | No | Nat'l. Competitive Bidding | 05/23/24 | 6/11/24 | 7/8/24 | 7/22/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Asphalt Overlay |
| 358.) 24K00368 | Preventive Maintenance- Secondary Roads, Gingoog-Claveria-Villanueva Road-K1338+528-K1339+219, K1339+234-K1342+074 | Construction Division | No | Nat'l. Competitive Bidding | 05/23/24 | 6/11/24 | 7/8/24 | 7/22/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Asphalt Overlay |



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission /Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 359.) 24K00369 | Preventive Maintenance-Primary Roads, Sayre Highway-K1507+018-K1512+366 | Construction Division | No | Nat'l. Competitive Bidding | 05/23/24 | 6/11/24 | 7/8/24 | 7/22/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Asphalt Overlay |
| 360.) 24K00370 | Construction of Multi-Purpose Building, Barangay Pamotolon, Kalilangan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/23/24 | 6/11/24 | 7/8/24 | 7/22/24 | GOP | 13,000,000.00 | | 13,000,000.00 | Const. of Multi-Purpose Building |
| 361.) 24K00371 | Construction of 3-Storey 12-Classroom School Building in Guinuyoran National High School, <u>Barangay Guinuyoran, Valencia City, Bukidnon</u> | Construction Division | No | Nat'l. Competitive Bidding | 05/23/24 | 6/11/24 | 7/8/24 | 7/22/24 | GOP | 32,917,500.00 | | 32,917,500.00 | Const. of Multi-Purpose Building |
| 362.) 24K00372 | Construction (Completion) of Multi-Purpose Building, Barangay Sinayawan, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/23/24 | 6/11/24 | 7/8/24 | 7/22/24 | GOP | 3,000,000.00 | | 3,000,000.00 | Const. of Multi-Purpose Building |
| 363.) 24K00373 | Construction of Multi-Purpose Building, Barangay Bagontaas, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/23/24 | 6/11/24 | 7/8/24 | 7/22/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 364.) 24K00374 | Construction of Multi-Purpose Building, Barangay Bacusanon, Pangantucan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/23/24 | 6/11/24 | 7/8/24 | 7/22/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 365.) 24K00375 | Construction (Completion) of Old Kalilangan Sangguniang Bayan Building, Purok 1, Barangay West Poblacion, Kalilangan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/23/24 | 6/11/24 | 7/8/24 | 7/22/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 366.) 24K00376 | Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Pangantucan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/23/24 | 6/11/24 | 7/8/24 | 7/22/24 | GOP | 3,000,000.00 | | 3,000,000.00 | Const. of Multi-Purpose Building |
| 367.) 24K00377 | Construction of Road, Brgy. Lumbo, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/17/24 | 8/5/24 | GOP | 30,000,000.00 | | 30,000,000.00 | Const. of Conc. Road |
| 368.) 24K00378 | Construction of Gata River Flood Control with Slope Protection, Brgy. Cairan, Rogan, Poona Bayabao, <u>Lanao del Sur</u> | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 8/21/24 | 8/27/24 | GOP | 34,000,000.00 | | 34,000,000.00 | Const. of Flood Mitigation Structure |
| 369.) 24K00379 | Construction of Flood Control Mitigation Gata River (Cairan Rogan Sec.) Poona Bayabao, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/26/24 | 8/8/24 | GOP | 30,000,000.00 | | 30,000,000.00 | Const. of Flood Mitigation Structure |
| 370.) 24K00380 | Construction of Multi-Purpose Building (DOJ National Prosecution Office-Region XIV), Marawi City, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/17/24 | 8/5/24 | GOP | 30,000,000.00 | | 30,000,000.00 | Const. of Multi-Purpose Building |
| 371.) 24K00381 | Construction of School Building, Rantian Elementary School, Brgy. Rantian, Bayang, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 08/13/24 | 9/9/24 | 9/16/24 | 9/19/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Const. of Multi-Purpose Building |
| 372.) 24K00382 | Construction of Multi-Purpose Building, Brgy. Mohammad Tangul, Masiu, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 10/11/24 | 10/17/24 | GOP | 6,000,000.00 | | 6,000,000.00 | Const. of Multi-Purpose Building |



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|--|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|--|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 373.) 24K00383 | Construction of Multi-Purpose Building, Brgy. Towano Arangga, Masiu, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/17/24 | 8/5/24 | GOP | 6,000,000.00 | | 6,000,000.00 | Const. of Multi-Purpose Building |
| 374.) 24K00384 | Construction of Multi-Purpose Building Matao Araza, Masiu, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/26/24 | 8/8/24 | GOP | 6,000,000.00 | | 6,000,000.00 | Const. of Multi-Purpose Building |
| 375.) 24K00385 | Const. of Missing Links/New Roads East-West lateral road connecting Agusan Del Sur/ Agusan del Norte to Bukidnon, Damay-Calabugao-Adtolawon Road, Package 22, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/17/24 | 8/5/24 | GOP | 151,250,000.00 | | 151,250,000.00 | Off-Carraigeway Imprvt:Paving of Shoulders & Const. of Road Slope Protection Structure |
| 376.) 24K00386 | Preventive Maintenance-Primary Roads, Sayre Highway K1499 + 000 - K1500 + 000, K1500 + 588 - K1502 + 000, K1503 + 000 - K1503 + 659, K1503 + 764 - K1504 + 000 | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/26/24 | 8/8/24 | GOP | 129,310,000.00 | | 129,310,000.00 | Asphalt Overlay |
| 377.) 24K00387 | Construction of Drainage System, Gingoog City, Package 2, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/17/24 | 8/5/24 | GOP | 130,000,000.00 | | 130,000,000.00 | Const. of Drainage Structure |
| 378.) 24K00388 | Construction of Pulangi Bridge including Approaches along Don Carlos-Kiburiao, Quezon, Bukidnon (Phase 3) | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 7/16/24 | 7/26/24 | 8/8/24 | GOP | 128,000,000.00 | | 128,000,000.00 | Const. of Steel Bridge |



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission /Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 379.) 24K00389 | Construction of Rainwater Collectors System RWCS) in Public Facilities: 1). Const. of Rainwater Collection System (RWCS), Kibatang Elementary School, Don Carlos, Bukidnon =Php 311,060.23 2). Const. of Rainwater Collection System (RWCS), San Antonio East Elementary School, Don Carlos, Bukidnon =Php 311,060.23 3). Const. of Rainwater Collection System (RWCS), Manlamonay Elementary School, Don Carlos, Bukidnon =Php 311,060.23 4). Const. of Rainwater Collection System (RWCS), Don Carlos Central Elementary School, Don Carlos, Bukidnon =Php 311,060.23 5). Const. of Rainwater Collection System (RWCS), Dimayon Evacuation Center, Dimayon, Tagoloan, Lanao del Norte =Php 311,060.23 6). Const. of Rainwater Collection System (RWCS), Pantar West Primary School, Pantar, Lanao del Norte =Php 311,060.23 7). Const. of Rainwater Collection System (RWCS), Matungao Municipal Building, Matungao, Lanao del Norte =Php 461,065.61 | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 8/6/24 | 8/20/24 | GOP | 6,600,000.00 | | 6,600,000.00 | Construction of Rainwater Collectors System |
| 380.) 24K00390 | Construction of Flood Control Structure along Laligan River (Downstream), Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/26/24 | 8/8/24 | GOP | 125,000,000.00 | | 125,000,000.00 | Const. of Flood Mitigation Structure |
| 381.) 24K00391 | Construction of Flood Control Structure along Laligan River (Upstream), Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/26/24 | 8/8/24 | GOP | 140,000,000.00 | | 140,000,000.00 | Const. of Flood Mitigation Structure |
| 382.) 24K00392 | Construction of Flood Control Structure Along Maapag River (Downstream), Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/26/24 | 8/8/24 | GOP | 116,000,000.00 | | 116,000,000.00 | Const. of Flood Mitigation Structure |
| 383.) 24K00393 | Construction of Flood Control Structure Along Maapag River (Upstream), Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/26/24 | 8/8/24 | GOP | 140,000,000.00 | | 140,000,000.00 | Const. of Flood Mitigation Structure |



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|--|-----------------------|---|----------------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|--|
| | | | | | Advertisement/Posting of IB/REI | Submission /Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 384.) 24K00394 | Preventive Maintenance – Primary Roads, Sayre Highway K1514 + 000 - K1517 + 660 | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/26/24 | 8/8/24 | GOP | 142,680,000.00 | | 142,680,000.00 | Asphalt Overlay |
| 385.) 24K00395 | Construction of Solar Water Supply System, Barangay Campong Inudaran, Marantao, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/17/24 | 8/5/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Const. of Water Supply System |
| 386.) 24K00396 | Replacement of Permanent Weak Bridges, Maladi Br. (B02098MN) along Cotabato-Malabang-Lanao Del Norte Rd | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/17/24 | 8/5/24 | GOP | 90,000,000.00 | | 90,000,000.00 | Replacement of Bridge |
| 387.) 24K00397 | Retrofitting/Strengthening of Permanent Bridges, Matling Br. (B02097MN) along Cotabato-Malabang-Lanao Del Norte Rd | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/17/24 | 8/5/24 | GOP | 69,696,000.00 | | 69,696,000.00 | Retrofitting/Strengthening of Bridge |
| 388.) 24K00398 | Construction of Multi-Purpose Building, Brgy. Butod, Maguiling, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/26/24 | 8/8/24 | GOP | 7,500,000.00 | | 7,500,000.00 | Const. of Multi-Purpose Building |
| 389.) 24K00399 | Rehab./Reconst./Upgrading of Damaged Paved Roads-Primary Roads, Marawi-Malabang Road - K1617 + 1815 - K1617 + 2541 | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/17/24 | 8/5/24 | GOP | 16,717,000.00 | | 16,717,000.00 | Reconstruction to Concrete Pavement |
| 390.) 24K00400 | Construction of Multi-Purpose Building, Brgy. Poblacion, Tamparan, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 11/6/24 | 11/11/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 391.) 24K00401 | Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Building/Facilities, Bukidnon-Paquibato District Alternate Road, Kitaotao, Bukidnon (Package 1) | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 9/12/24 | 9/19/24 | GOP | 151,000,000.00 | | 151,000,000.00 | Const. of Gravel Road |
| 392.) 24K00402 | Construction of Access Road, Jct. Don Carlos-Kadingilan Rd leading to Bukidnon Airport Terminal, Don Carlos, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 9/12/24 | 9/19/24 | GOP | 25,000,000.00 | | 25,000,000.00 | Const. of Conc. Road & Road Slope Protection Structure |
| 393.) 24K00403 | Construction of Jct. Sayre Highway to Jct. Don Carlos-Kadingilan Rd (Poblacion, Kitaotao-Calao-calao, Don Carlos), Bukidnon, Package 2 | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 9/18/24 | 9/26/24 | GOP | 180,000,000.00 | | 180,000,000.00 | Const. of Conc. Road & Road Slope Protection Structure |
| 394.) 24K00404 | Construction of Revetment, Downstream and Upstream of Camp 1 Bridge along Maramag River, Barangay Camp 1, Maramag, Bukidnon, Package 2 | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 8/21/24 | 8/27/24 | GOP | 95,000,000.00 | | 95,000,000.00 | Const. of Revetment |
| 395.) 24K00405 | Construction of Jct. Sayre Highway (Jct. Bukidnon-Davao City Rd.- Cotabato Bdry) to Jct Sayre Highway Lourdes-Mc Arthur Road-Brgy. Kitaihon Road, Danggagan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 8/21/24 | 8/27/24 | GOP | 79,000,000.00 | | 79,000,000.00 | Const. of Conc. Road & Road Slope Protection Structure |
| 396.) 24K00406 | Construction of Road, Jct. Bukidnon Davao City Road-Palacapao-East Dalurong-West Dalurong-Sinaysayan Road (East Dalurong Section and West Dalurong Section), Kitaotao,Bukidnon (Package 1) | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 8/8/24 | 8/20/24 | GOP | 140,000,000.00 | | 140,000,000.00 | Const. of Conc. Road & Road Slope Protection Structure |



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|--|-----------------------|---|----------------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission /Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 397.) 24K00407 | Construction of Road (Jct. Bukidnon-Davao City Road, Brgy. Tawas- Sitio Balakbakan-Sitio Sumalil Road, Kitaotao, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 8/8/24 | 8/20/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Conc. Road |
| 398.) 24K00409 | Construction of Jct. Sayre Highway Dalirig - Kisolon Bypass Road, Bukidnon, Package 11 | Construction Division | No | Nat'l. Competitive Bidding | 06/05/24 | 6/27/24 | 11/6/24 | 11/11/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Conc. Bridge & Gravel Road |
| 399.) 24K00410 | Preventive Maintenance-Primary Roads-Sayre Highway K1526 + (-726) - K1527 + 000, K1539 + 000-K1539+681 | Construction Division | No | Nat'l. Competitive Bidding | 06/05/24 | 6/27/24 | 7/26/24 | 8/8/24 | GOP | 122,720,000.00 | | 122,720,000.00 | Asphalt Overlay |
| 400.) 24K00411 | Preventive Maintenance-Primary Roads-Sayre Highway K1527 + 000 - K1528 + 920, K1528 + 980 - K1529 + 007, K1531+484-K1535+089 | Construction Division | No | Nat'l. Competitive Bidding | 06/05/24 | 6/27/24 | 7/17/24 | 8/5/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Asphalt Overlay |
| 401.) 24K00412 | Construction of Jct. Sayre Highway (Jct. Bukidnon-Davao City Rd.- Cotabato Bdry) to Purok 2, Poblacion to Purok 1 Poblacion, Brgy. Sagbayan Road, Danacagan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 06/05/24 | 6/27/24 | 10/18/24 | 10/25/24 | GOP | 41,000,000.00 | | 41,000,000.00 | Const. of Conc. Road |
| 402.) 24K00413 | Construction of Bridge including Approaches, Jct. Bukidnon Davao City Road-Palacapao-East Dalurong-West Dalurong-Sinaysayan Road (Crossing Rawari River, West Dalurong-Sinaysayan Section), Kitaotao, Bukidnon (Package 2) | Construction Division | No | Nat'l. Competitive Bidding | 06/05/24 | 6/27/24 | 8/21/24 | 8/28/24 | GOP | 90,000,000.00 | | 90,000,000.00 | Const. of Conc. Bridge |
| 403.) 24K00414 | Const. of By-Pass and Diversion Roads-Bukidnon-Davao (Jct. Sinuda-Kalagangan, San Fernando) Package 38, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 06/05/24 | 6/27/24 | 7/26/24 | 8/8/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Conc. Bridge |
| 404.) 24K00415 | Construction of Bridge from Barangay Benoni, Mahinog to Barangay Maac, Guinsiliban, Camiguin | Construction Division | No | Nat'l. Competitive Bidding | 06/05/24 | 6/27/24 | 7/17/24 | 8/5/24 | GOP | 400,000,000.00 | | 400,000,000.00 | Const. of Conc. Bridge & Road |
| 405.) 24K00416 | Construction of Bypass Road Extension (Sugod-Kahaponan Section), Bukidnon, Package 10 | Construction Division | No | Nat'l. Competitive Bidding | 06/07/24 | 6/26/24 | 9/25/24 | 9/30/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Conc. Bridge & Paving of Shoulders |
| 406.) 24K00417 | Rehab/Reconst./Upgrading of Damaged Paved Roads-Tertiary Roads, Kibawe-Kadingilan-Kalilangan Rd - K1605 + (-043) - K1605 + 000,k1605+(-091)-k1605+(-043),k1605+(-100)-k1605+(-091),k1605+(-171)-k1605+(-100),k1605+(-180)-k1605+(-171),k1605+(-283)-k1605+(-180),k1605+(-303)-k1605+(-283),k1605+(-335)-k1605+(-303),k1605+(-401)-k1605+(-335),k1605+000-k1605+738,k1606+000-k1606+749 | Construction Division | No | Nat'l. Competitive Bidding | 06/07/24 | 6/26/24 | 7/26/24 | 8/8/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Reconst. to Conc. Pavement |
| 407.) 24K00418 | Construction of Road, Jct SH Malaybalay By- Pass Road, San Jose Section - Capitan Juan Road, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 06/07/24 | 6/26/24 | 7/17/24 | 8/5/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Conc. Road |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|--|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 408.) 24K00419 | Construction of Road, Malaybalay City - Valencia City Bypass Link Road Package 1, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 06/07/24 | 6/26/24 | 9/10/24 | 9/19/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Conc. Road & Road Slope Prot. Structure |
| 409.) 24K00420 | Construction of Road, Jct SH Aglayan - Zamboanguita Road Capinonan Sect - Mauswagon - Freedom - Dalacutan Silae Road, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 06/07/24 | 6/26/24 | 7/17/24 | 8/5/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Conc. Road |
| 410.) 24K00421 | Construction of Road and Bridge and Approaches (Jct. Bukidnon-Davao City Road, Brgy. Tawas- Sitio Balakbakan-Sitio Upper Narulasan-Sitio Lower Narulasan- Jct. (Sinuda - Omonay) Bypass Road, Kitaotao, Bukidnon (Package 1) | Construction Division | No | Nat'l. Competitive Bidding | 06/07/24 | 6/26/24 | 8/21/24 | 8/27/24 | GOP | 130,000,000.00 | | 130,000,000.00 | Const. of Concrete Road |
| 411.) 24K00422 | Construction of Multi-Purpose Building (Cooperative Development Authority Marawi Cooperative Livelihood Training Center), Barangay Gadongan, Marawi City, Lanao del Sur (Phase 2) | Construction Division | No | Nat'l. Competitive Bidding | 09/10/24 | 9/30/24 | 11/19/24 | 11/28/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Multi-Purpose Building |
| 412.) 24K00423 | Rehab./Reconst. of Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads- Mulondo-Wao Rd - (S01604MN) Chainage 8600 - Chainage 8800 | Construction Division | No | Nat'l. Competitive Bidding | 06/07/24 | 6/26/24 | 8/30/24 | 9/8/24 | GOP | 30,000,000.00 | | 30,000,000.00 | Const. of Road Slope Protection Structure |
| 413.) 24K00424 | Const.(Completion) of Multi-Purpose Building, Brgy Balintao, Maguing, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 08/13/24 | 9/9/24 | 1/31/25 | 2/9/25 | GOP | 2,000,000.00 | | 2,000,000.00 | Const. of Multi-Purpose Building |
| 414.) 24K00425 | Construction of Causeway including Facilities (Phase 1), Barangay Poblacion, Kolambugan, Lanao Del Norte | Construction Division | No | Nat'l. Competitive Bidding | 06/07/24 | 6/26/24 | 9/16/24 | 9/19/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Causeway |
| 415.) 24K00427 | Construction of Multi-Purpose Building, Brgy. Bansayan, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 08/13/24 | 9/9/24 | 9/30/24 | 10/8/24 | GOP | 15,000,000.00 | | 15,000,000.00 | Const. of Multi-Purpose Building |
| 416.) 24K00428 | Construction of Multi-Purpose Building, Brgy. Poblacion, Taraka, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 06/11/24 | 7/1/24 | 7/17/24 | 8/5/24 | GOP | 30,000,000.00 | | 30,000,000.00 | Const. of Multi-Purpose Building |
| 417.) 24K00429 | Road Concreting Brgy. Campong Inudaran, Marantao, Lanao del Sur (Phase 2) | Construction Division | No | Nat'l. Competitive Bidding | 06/11/24 | 7/1/24 | 7/26/24 | 8/8/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Concrete Road |
| 418.) 24K00430 | Construction of Jct. Sayre Highway (Jct. Bukidnon-Davao City Rd.- Cotabato Bdry) to Brgy. Macapari, Damulog to Sitio Talasan, Brgy. Pinamanguhan Road, Kadingilan, Bukidnon (Package IV) | Construction Division | No | Nat'l. Competitive Bidding | 06/14/24 | 7/3/24 | 10/18/24 | 10/25/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Concrete Road |



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|--|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 419.) 24K00431 | Construction of Jct. Sayre Highway (Jct. Bukidnon-Davao City Rd.-Cotabato Bdry) - Barangay Macapari, Damulog-Sitio Talasan, Barangay Pinamanguhan Road, Kadingilan, Bukidnon (Package V) | Construction Division | No | Nat'l. Competitive Bidding | 06/14/24 | 7/3/24 | 10/18/24 | 10/25/24 | GOP | 78,000,000.00 | | 78,000,000.00 | Const. of Concrete Road |
| 420.) 24K00432 | Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Jct. Sayre Highway (Kibawe-Puntian-San Fernando Jct. Valencia-Talaingod) <u>Alternate Route Bukidnon (Package 2)</u> | Construction Division | No | Nat'l. Competitive Bidding | 06/14/24 | 8/22/24 | 9/10/24 | 9/19/24 | GOP | 300,000,000.00 | | 300,000,000.00 | Const. of Concrete Road |
| 421.) 24K00433 | Const./Imprvt. Of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP) Access Road leading to Kipilas Falls with Bridge, Kitaotao, Bukidnon (Package 2) | Construction Division | No | Nat'l. Competitive Bidding | 06/14/24 | 7/3/24 | 10/18/24 | 10/25/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Gravel Road & Bridge |
| 422.) 24K00434 | Installation of Solar lights along Malabang-Dobleston-Tukuran Road-K1991+276-K1991+876 | Construction Division | No | Nat'l. Competitive Bidding | 06/14/24 | 7/3/24 | 10/18/24 | 10/24/24 | GOP | 3,860,000.00 | | 3,860,000.00 | Road Safety: Roadway lighting |
| 423.) 24K00435 | Const. of By-Pass and Diversion Roads, Jct. Sayre Highway Dalirig-Kisolon Bypass Road, Package 11, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 06/27/24 | 7/16/24 | 7/26/24 | 8/8/24 | GOP | 90,000,000.00 | | 90,000,000.00 | Const. of Gravel Road |
| 424.) 24K00436 | Preventive Maintenance-Primary Roads; Oroquieta City-Plaridel-Calamba-Sapang Dalaga Rd - K1744 + 574 - K1745 + 000, K1745 + 773 - K1746 + 000, K1750 + 472 - K1753 + 000 | Construction Division | No | Nat'l. Competitive Bidding | 06/27/24 | 7/22/24 | 8/6/24 | 8/20/24 | GOP | 150,000,000.00 | | 150,000,000.00 | Asphalt Overlay |
| 425.) 24K00437 | Construction of Access Road leading to Bukidnon Airport (Jct. KKK Road/Langcataon Pangantucan-Jct Don Carlos-Kdingilan Road/San Nicolas (Langcataon, Pangantucan-kawilihan-Mahayahay-Pualas, Don Carlos Section). <u>Package 8, Bukidnon</u> | Construction Division | No | Nat'l. Competitive Bidding | 06/27/24 | 7/16/24 | 9/20/24 | 9/26/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Concrete Road |
| 426.) 24K00438 | Construction of Municipal Gym, Brgy. Poblacion, Saguilaran, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 06/27/24 | 7/16/24 | 7/26/24 | 8/8/24 | GOP | 15,000,000.00 | | 15,000,000.00 | Const. of Multi-Purpose Building |
| 427.) 24K00439 | Construction of Multi-Purpose Building, Brgy. Bubong, Maguiling, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 06/27/24 | 7/16/24 | 7/26/24 | 8/8/24 | GOP | 7,500,000.00 | | 7,500,000.00 | Const. of Multi-Purpose Building |
| 428.) 24K00440 | Concreting of Brgy. Raya Guimba to Brgy. Papandayan FMR, Brgy. Raya Guimba and Brgy. <u>Papandayan, Marawi City, Lanao del Sur</u> | Construction Division | No | Nat'l. Competitive Bidding | 06/27/24 | 7/16/24 | 9/10/24 | 9/19/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Const. of Concrete Road |
| 429.) 24K00441 | Construction of Multi-Purpose Building, Pangantucan Bukidnon Community College, Barangay Poblacion, <u>Pangantucan, Bukidnon</u> | Construction Division | No | Nat'l. Competitive Bidding | 07/03/24 | 7/22/24 | 8/6/24 | 8/20/24 | GOP | 20,000,000.00 | | 20,000,000.00 | Const. of Multi-Purpose Building |



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|--|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 430.) 24K00442 | Construction of Multi-Purpose Building, Purok 4, Barangay West Poblacion, Kalilangan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 07/03/24 | 7/22/24 | 8/6/24 | 8/20/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Const. of Multi-Purpose Building |
| 431.) 24K00443 | Construction of Multi-Purpose Building, Barangay Lumbo, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 07/03/24 | 9/30/24 | 10/7/24 | 10/16/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 432.) 24K00444 | Const./ Upgrading/ Rehab. Of Drainage along Natl. Roads-Primary Roads,Malabang-Dobleston-Tukuran Rd - K1989 + 689 - K1990 + 300 | Construction Division | No | Nat'l. Competitive Bidding | 07/24/24 | 8/12/24 | 8/21/24 | 8/27/24 | GOP | 8,778,000.00 | | 8,778,000.00 | Const. of Drainage Structure along Road |
| 433.) 24K00445 | Const./ Imprvt. of Access Road leading to Bukidnon Airport (Jct. Maramag-Jct. Don Carlos-Kadingilan Road/San Nicolas Section), Don Carlos, Bukidnon, Package IX | Construction Division | No | Nat'l. Competitive Bidding | 07/24/24 | 8/12/24 | 8/21/24 | 8/28/24 | GOP | 240,000,000.00 | | 240,000,000.00 | Const. of Concrete Road |
| 434.) 24K00446 | Rehabilitation of Multi-purpose Building, Dianaton Naim Gymnasium, Brgy. Bayabao Poblacion, Municipality of Butia, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 07/24/24 | 8/12/24 | 8/21/24 | 8/27/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Rehab./Major Repair of Multi-Purpose Building |
| 435.) 24K00447 | Widening of Permanent Bridges, Balatin Br. (B02083MN) along Bukidnon Bdry-North Cotabato Rd | Construction Division | No | Nat'l. Competitive Bidding | 07/24/24 | 8/12/24 | 8/21/24 | 8/27/24 | GOP | 130,000,000.00 | | 130,000,000.00 | Widening of Bridge |
| 436.) 24K00449 | Const. of Missing Links/New Roads Tubod-Ganassi Road, Package 3, Lanao Del Norte | Construction Division | No | Nat'l. Competitive Bidding | 08/02/24 | 8/22/24 | 9/10/24 | 9/19/24 | GOP | 122,492,000.00 | | 122,492,000.00 | Const. of Concrete Bridge |
| 437.) 24K00450 | Construction of Dangcagan-Bugwak-Kadingilan, Bukidnon Bypass Road, Package 4 | Construction Division | No | Nat'l. Competitive Bidding | 08/02/24 | 8/22/24 | 9/10/24 | 9/19/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Concrete Road |
| 438.) 24K00451 | Road Widening-Secondary Roads-Bukidnon Bdry-North Cotabato Rd - K1604 + (-1104) - K1604 + 145, K1608 + 503 - K1609 + 503 | Construction Division | No | Nat'l. Competitive Bidding | 08/02/24 | 8/22/24 | 9/10/24 | 9/19/24 | GOP | 60,128,000.00 | | 60,128,000.00 | Road Widening |
| 439.) 24K00452 | Rehab./Reconst. of Roads with Slips, Slope Collapse, and Landslide-Primary Roads, Bukidnon-Davao City Rd - K1588 + 765 - K1588 + 980, K1589 + 000 - K1589 + 130, K1595 + 325 - K1595 + 408 | Construction Division | No | Nat'l. Competitive Bidding | 08/02/24 | 8/22/24 | 9/10/24 | 10/4/24 | GOP | 132,480,000.00 | | 132,480,000.00 | Rehab./Major Repair of Road Slope Protection Structure) |
| 440.) 24K00453 | Construction of Evacuation Center, Brgy. Poblacion Tamparan, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 08/02/24 | 8/22/24 | 11/6/24 | 11/11/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Const. of Multi-Purpose Building |
| 441.) 24K00454 | Completion of Girl's Dormitory Building Phase 2- Adiong Memorial State College | Construction Division | No | Nat'l. Competitive Bidding | 08/02/24 | 8/22/24 | 9/20/24 | 9/26/24 | GOP | 5,500,000.00 | | 5,500,000.00 | Const. of Multi-Purpose Building |
| 442.) 24K00455 | Construction of White Copra RBDO (WHOLE NUT BUILDING), Pangasihan, Gingoog City, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 08/15/24 | 9/9/24 | 9/16/24 | 9/24/24 | GOP | 38,250,000.00 | | 38,250,000.00 | Const. of Multi-Purpose Building |



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 443.) 24K00456 | Construction of Three-Storey Dormitory Phase 2, Malitbog Campus-Bukidnon State University | Construction Division | No | Nat'l. Competitive Bidding | 08/15/24 | 9/9/24 | 9/16/24 | 9/19/24 | GOP | 13,000,000.00 | | 13,000,000.00 | Const. of Multi-Purpose Building |
| 444.) 24K00457 | Construction (Completion) of Multi-Purpose Building, Barangay Conception, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 08/22/24 | 9/30/24 | 10/7/24 | 10/16/24 | GOP | 8,000,000.00 | | 8,000,000.00 | Const. of Multi-Purpose Building |
| 445.) 24K00458 | Construction of Multi-Purpose Building, Barangay Poblacion, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 08/22/24 | 9/30/24 | 10/7/24 | 10/16/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Const. of Multi-Purpose Building |
| 446.) 24K00459 | Construction of Manupali RIS Lateral A-1 Service Road, Valencia, Bukidnon (KATUBIGAN- Kalsada Tungo sa Patubigan) | Construction Division | No | Nat'l. Competitive Bidding | 08/22/24 | 9/30/24 | 10/7/24 | 10/16/24 | GOP | 30,000,000.00 | | 30,000,000.00 | Concreting of Service Road |
| 447.) 24K00460 | Construction(Completion) of Multi-Purpose Building, Purok 4, Barangay West Poblacion, Kalilangan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 08/22/24 | 9/30/24 | 10/7/24 | 10/16/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const.(Completion) of Multi-Purpose Building |
| 448.) 24K00461 | Rehabilitation and Expansion of Science Lecture Hall Building-Adiong Memorial State College | Construction Division | No | Nat'l. Competitive Bidding | 08/22/24 | 9/10/24 | 10/11/24 | 10/17/24 | GOP | 8,000,000.00 | | 8,000,000.00 | Const. of Multi-Purpose Building |
| 449.) 24K00462 | Const. of 1-Storey 2-Classroom School Building in Ragayan Central Elementary School, Brgy. Ragayan, Poona Bayabao, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 08/22/24 | 9/10/24 | 9/20/24 | 9/26/24 | GOP | 9,975,000.00 | | 9,975,000.00 | Const. of Multi-Purpose Building |
| 450.) 24K00463 | Const. of 1-Storey 2-Classroom School Building in South Park Area Central Elementary School, Brgy. Park Area, Wao, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 08/22/24 | 9/10/24 | 10/25/24 | 10/30/24 | GOP | 9,975,000.00 | | 9,975,000.00 | Const. of Multi-Purpose Building |
| 451.) 24K00464 | Const. of 1-Storey 2-Classroom School Building in Francfort Central Elementary School, Brgy. Francfort, Amai Manabilang Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 08/22/24 | 9/10/24 | 9/20/24 | 9/26/24 | GOP | 9,975,000.00 | | 9,975,000.00 | Const. of Multi-Purpose Building |
| 452.) 24K00465 | Construction of MSU-IIT Student Center/Student Union Center - MSU-Iligan Institute of Technology | Construction Division | No | Nat'l. Competitive Bidding | 09/02/24 | 9/23/24 | 11/12/24 | 11/20/24 | GOP | 19,000,000.00 | | 19,000,000.00 | Const. of Other Building |
| 453.) 24K00466 | Construction of Academic Building for the College of Health and Sciences - MSU-Iligan Institute of Technology | Construction Division | No | Nat'l. Competitive Bidding | 09/02/24 | 9/23/24 | 11/12/24 | 11/20/24 | GOP | 30,000,000.00 | | 30,000,000.00 | Const. of Other Building |
| 454.) 24K00467 | Construction of Dormitory - Phase 3 - Northwestern Mindanao State College of Science and Technology | Construction Division | No | Nat'l. Competitive Bidding | 09/02/24 | 9/23/24 | 9/30/24 | 10/8/24 | GOP | 20,000,000.00 | | 20,000,000.00 | Const. of Other Building |
| 455.) 24K00468 | Construction of MSU-MSAT Sports Development Center (Phase II), Maigo, Lanao del Norte -Mindanao State University | Construction Division | No | Nat'l. Competitive Bidding | 09/02/24 | 9/23/24 | 11/12/24 | 11/20/24 | GOP | 30,000,000.00 | | 30,000,000.00 | Const. of Other Building |
| 456.) 24K00469 | Completion of MSU-LNAC Gymnasium, Sultan Naga Dimaporo, Lanao del Norte -Mindanao State University | Construction Division | No | Nat'l. Competitive Bidding | 09/02/24 | 9/23/24 | 9/30/24 | 10/8/24 | GOP | 40,000,000.00 | | 40,000,000.00 | Const. of Other Building |



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|--|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 457.) 24K00470 | Completion of 3-Storey International Livelihood Training Center and Dormitory, MSU Main Campus, Marawi -Mindanao State University | Construction Division | No | Nat'l. Competitive Bidding | 09/02/24 | 9/23/24 | 11/12/24 | 11/20/24 | GOP | 40,000,000.00 | | 40,000,000.00 | Const. of Other Building |
| 458.) 24K00471 | Completion of Information Technology Building-Northern Bukidnon State College | Construction Division | No | Nat'l. Competitive Bidding | 09/02/24 | 9/23/24 | 9/30/24 | 10/8/24 | GOP | 37,620,000.00 | | 37,620,000.00 | Const. of Other Building |
| 459.) 24K00472 | Construction of Covered Court, Kitaotao Campus-Bukidnon State University | Construction Division | No | Nat'l. Competitive Bidding | 09/02/24 | 9/23/24 | 9/30/24 | 10/8/24 | GOP | 7,000,000.00 | | 7,000,000.00 | Const. of Other Building |
| 460.) 24K00473 | Road Network within NBSC Campus - Northern Bukidnon State College | Construction Division | No | Nat'l. Competitive Bidding | 09/02/24 | 9/23/24 | 9/30/24 | 10/8/24 | GOP | 20,000,000.00 | | 20,000,000.00 | Const. of Concrete Road |
| 461.) 24K00474 | Claveria Campus - Conversion of Old Auditorium into a Multi-Purpose Building/ Training Center (Phase 4) - University of Science and Technology of Southern Philippines | Construction Division | No | Nat'l. Competitive Bidding | 09/02/24 | 9/23/24 | 11/19/24 | 11/28/24 | GOP | 20,000,000.00 | | 20,000,000.00 | Const. of Other Buildings |
| 462.) 24K00475 | Construction of Three-Storey Engineering Building, Phase III-Camiguin Polytechnic State College | Construction Division | No | Nat'l. Competitive Bidding | 09/02/24 | 9/23/24 | 9/30/24 | 10/8/24 | GOP | 20,000,000.00 | | 20,000,000.00 | Const. of Other Buildings |
| 463.) 24K00476 | Cagayan de Oro Campus- Construction of 21st Century Classroom Building (USTP Villanueva) Phase 2-University of Science and Technology of Southern Philippines | Construction Division | No | Nat'l. Competitive Bidding | 09/02/24 | 9/23/24 | 11/19/24 | 11/28/24 | GOP | 20,000,000.00 | | 20,000,000.00 | Const. of Other Buildings |
| 464.) 24K00477 | Construction of New Super Health Centers/RHU, Don Carlos Super Health Center, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 09/02/24 | 9/23/24 | 9/30/24 | 10/8/24 | GOP | 12,000,000.00 | | 12,000,000.00 | Const. of Other Buildings |
| 465.) 24K00478 | Construction of New Super Health Centers/RHU Impasug-ong Super Health Center, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 09/02/24 | 9/23/24 | 9/30/24 | 10/8/24 | GOP | 12,000,000.00 | | 12,000,000.00 | Const. of Other Buildings |
| 466.) 24K00479 | Construction of New Super Health Centers/RHU, Libona Super Health Center, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 09/02/24 | 9/23/24 | 9/30/24 | 10/8/24 | GOP | 12,000,000.00 | | 12,000,000.00 | Const. of Other Buildings |
| 467.) 24K00480 | Construction of New Super Health Centers/RHU, Valencia Super Health Center, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 09/02/24 | 9/23/24 | 11/12/24 | 11/20/24 | GOP | 12,000,000.00 | | 12,000,000.00 | Const. of Other Buildings |
| 468.) 24K00481 | Const. of Regional Metrology & Testing Laboratory, and Misamis Oriental Provincial Science & Technology Office | Construction Division | No | Nat'l. Competitive Bidding | 09/02/24 | 10/1/24 | 10/7/24 | 10/16/24 | GOP | 40,000,000.00 | | 40,000,000.00 | Const. of Other Buildings |
| 469.) 24K00482 | Construction of 1-Storey 2- Classroom School Building in Natangcopan Primary School, Brgy. Natangcopan, Amai Manabilang, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 09/10/24 | 10/7/24 | 12/19/24 | 12/27/24 | GOP | 9,975,000.00 | | 9,975,000.00 | Const. of Other Building |
| 470.) 24K00485 | Construction of Multi-Purpose Building, Brgy. Mantapoli, Marantao, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 09/10/24 | 9/30/24 | 10/25/24 | 10/30/24 | GOP | 20,000,000.00 | | 20,000,000.00 | Const. of Other Building |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|--|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 471.) 24K00486 | CLUSTER "A" Preventive Maintenance of Various Road Projects in Lanao del Norte 1) Malabang-Doblestone-Tukuran Rd - K1970 + 749 - K1971 + 274 =Php 24,404,850.00 2) Malabang-Doblestone-Tukuran Rd - K1972 + 570 - K1973 + 000 =Php 10,114,165.00 3) Malabang-Doblestone-Tukuran Rd - K1973 + 000 - K1974 + 000 =Php 23,325,015.00 4) Malabang-Doblestone-Tukuran Rd - K1977 + 595 - K1978 + 922 =Php 55,600,075.00 | Construction Division | No | Nat'l. Competitive Bidding | 09/10/24 | 9/30/24 | 10/7/24 | 10/16/24 | GOP | 118,597,000.00 | | 118,597,000.00 | Asphalt Overlay |
| 472.) 24K00487 | CLUSTER "G" Preventive Maintenance of Various Road Projects in Lanao del Norte 1) Malabang-Doblestone-Tukuran Rd - K1974 + 000 - K1975 + 300 =Php 62,465,415.00 2) Malabang-Doblestone-Tukuran Rd - K1975 + 300 - K1977 + 560 =Php 52,773,920.00 | Construction Division | No | Nat'l. Competitive Bidding | 09/10/24 | 9/30/24 | 10/11/24 | 10/17/24 | GOP | 119,419,000.00 | | 119,419,000.00 | Asphalt Overlay |
| 473.) 24K00488 | Preventive Maintenance-Primary Roads, Sayre Highway K1475+006-K1475+426, K1475+455-K1476+027, 1479+000-K1480+000, K1480+1882-K1482+205, K1502+000-K1503+000, K1518+(-182)-K1518+000, K1519+283-K1520+000, K1522+000-K1522+568, K1525+109-K1525+207 | Construction Division | No | Nat'l. Competitive Bidding | 09/10/24 | 9/30/24 | 11/18/24 | 12/16/24 | GOP | 300,000,000.00 | | 300,000,000.00 | Asphalt Overlay |
| 474.) 24K00489 | Const. of Missing Links/ New Roads-East-West lateral road Connecting Agusan Del Sur/ Agusan Del Norte to Bukidnon, Damay-Calabugao-Adtolawon Road, <u>Package 23, Bukidnon</u> | Construction Division | No | Nat'l. Competitive Bidding | 09/11/24 | 10/1/24 | 10/7/24 | 10/16/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Paving of Shoulder & Slope Protection |
| 475.) 24K00490 | Const. of Missing Links/New Roads-East-West lateral road Connecting Agusan Del Sur/ Agusan Del Norte to Bukidnon, Damay-Calabugao-Adtolawon Road, <u>Package 23, Bukidnon</u> | Construction Division | No | Nat'l. Competitive Bidding | 09/11/24 | 10/1/24 | 10/7/24 | 10/16/24 | GOP | 151,250,000.00 | | 151,250,000.00 | Paving of Shoulder & Slope Protection |
| 476.) 24K00491 | Const. of Bypass and Diversion Roads -Sayre Highway Parallel Road II (Manolo Fortich-Valencia City Section), <u>Package 37, Bukidnon</u> | Construction Division | No | Nat'l. Competitive Bidding | 09/11/24 | 10/1/24 | 10/7/24 | 10/16/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Gravel Road |
| 477.) 24K00492 | Preventive Maintenance-Tertiary Roads, Jimenez Old Route-K1724+(-862)-K1724+014 | Construction Division | No | Nat'l. Competitive Bidding | 09/11/24 | 9/30/24 | 1/31/25 | 2/9/25 | GOP | 22,000,000.00 | | 22,000,000.00 | Asphalt Overlay |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|--|
| | | | | | Advertisement/Posting of IB/REI | Submission /Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 478.) 24K00493 | Preventive Maintenance-Tertiary Roads, Jimenez Old Route-K1724+153-K1725+315 | Construction Division | No | Nat'l. Competitive Bidding | 09/11/24 | 9/30/24 | 1/31/25 | 2/9/25 | GOP | 43,000,000.00 | | 43,000,000.00 | Asphalt Overlay |
| 479.) 24K00494 | Structural Improvement Of Public Buildings And Construction Of Evacuation Centers, Region X, Gingoog City, Misamis Oriental, Phase III | Construction Division | No | Nat'l. Competitive Bidding | 09/18/24 | 10/7/24 | 12/2/24 | 12/11/24 | GOP | 26,000,000.00 | | 26,000,000.00 | Imprvt. Of Public Buildings & Const. of Evacuation Centers |
| 480.) 24K00495 | Structural Improvement Of Public Buildings And Construction Of Evacuation Centers, Region X, Magsaysay, Misamis Oriental, Phase II | Construction Division | No | Nat'l. Competitive Bidding | 09/18/24 | 10/7/24 | 12/2/24 | 12/11/24 | GOP | 23,500,000.00 | | 23,500,000.00 | Imprvt. Of Public Buildings & Const. of Evacuation Centers |
| 481.) 24K00496 | Structural Improvement Of Public Buildings And Construction Of Evacuation Centers, Region X, Tubod, Lanao Del Norte | Construction Division | No | Nat'l. Competitive Bidding | 09/18/24 | 10/7/24 | 12/2/24 | 12/11/24 | GOP | 40,000,000.00 | | 40,000,000.00 | Imprvt. Of Public Buildings & Const. of Evacuation Centers |
| 482.) 24K00497 | LGU Hospitals - Catarman District Hospital, Camiguin | Construction Division | No | Nat'l. Competitive Bidding | 09/18/24 | 10/7/24 | 10/16/24 | 10/24/24 | GOP | 75,000,000.00 | | 75,000,000.00 | Const. of Other Building |
| 483.) 24K00498 | LGU Hospitals - Misamis Occidental Provincial Hospital - Oroquieta, Misamis Occidental | Construction Division | No | Nat'l. Competitive Bidding | 09/18/24 | 10/15/24 | 10/21/24 | 10/25/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Other Building |
| 484.) 24K00499 | Construction of 1-Storey 2- Classroom School Building in Baraas Central Elementary School, Barangay Baraas, Picong ,2nd District, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 09/18/24 | 10/7/24 | 1/31/25 | 2/9/25 | GOP | 4,987,500.00 | | 4,987,500.00 | Const. of Multi-Purpose Building |
| 485.) 24K00500 | Construction of 1-Storey 2-Clasroom School Building in Balindong Pacalna National High School, Barangay Raya, Tugaya, 2nd District, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 09/18/24 | 10/7/24 | 12/2/24 | 12/9/24 | GOP | 4,987,500.00 | | 4,987,500.00 | Const. of Multi-Purpose Building |
| 486.) 24K00501 | Construction of 1-Storey 2-Clasroom School Building in Liangan Primary School, Barangay Liangan, Madamba, 2nd District, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 09/18/24 | 10/7/24 | 12/2/24 | 12/9/24 | GOP | 4,987,500.00 | | 4,987,500.00 | Const. of Multi-Purpose Building |
| 487.) 24K00502 | Construction of 1-Storey 2-Clasroom School Building in Madamba National High School, Barangay Pagayunan, Madamba, 2nd District, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 09/18/24 | 10/7/24 | 1/31/25 | 2/9/25 | GOP | 4,987,500.00 | | 4,987,500.00 | Const. of Multi-Purpose Building |
| 488.) 24K00503 | Replacement of Permanent Weak Bridges, Carmen Steel Br. (B01353MN0 along Carmen-Patag-Bulua Rd | Construction Division | No | Nat'l. Competitive Bidding | 09/30/24 | 10/21/24 | 10/25/24 | 11/7/24 | GOP | 165,000,000.00 | | 165,000,000.00 | Replacement of Bridge |
| 489.) 24K00505 | Construction of Concrete Bridge at Barangay Tamporong, Madalum, Lanao del Sur (30 meters) | Construction Division | No | Nat'l. Competitive Bidding | 10/09/24 | 11/4/24 | 12/2/24 | 12/9/24 | GOP | 30,000,000.00 | | 30,000,000.00 | Const. of Concrete Bridge |
| 490.) 24K00506 | Road Concreting from Barangay Tamporong, Madalum, Lanao del Sur to Barangay Pindolonan, Munai, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 10/09/24 | 11/4/24 | 12/19/24 | 12/27/24 | GOP | 40,000,000.00 | | 40,000,000.00 | Const. of Concrete Road |



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|--|-----------------------|---|----------------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission /Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 491.) 24K00507 | Const. of By-Pass and Diversion Roads, Sayre Highway Parallel Road 1 (Libona-Manolo Fortich-Impasug-ong Section), Package 20, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 10/09/24 | 11/4/24 | 11/12/24 | 11/20/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Construction of Road |
| 492.) 24K00508 | Concreting from Sitio Birwar Proper-Purok 2, Barangay Birwar, Tangcal, Lanao del Norte | Construction Division | No | Nat'l. Competitive Bidding | 10/16/24 | 11/4/24 | 1/31/25 | 2/9/25 | GOP | 40,000,000.00 | | 40,000,000.00 | Const. of Concrete Road |
| 493.) 24K00509 | Construction of Flood Control Structure at Tagoloan River, Package 7, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 10/18/24 | 11/25/24 | 12/6/24 | 12/12/24 | GOP | 125,000,000.00 | | 125,000,000.00 | Const. of Flood Mitigation Structure |
| 494.) 24K00510 | Construction of Flood Control Structure at Manticao River, (Downstream of Manticao Bridge)Manticao, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 10/18/24 | 11/25/24 | 12/6/24 | 12/12/24 | GOP | 150,000,000.00 | | 150,000,000.00 | Const. of Flood Mitigation Structure & Const. of Conc. Road |
| 495.) 24K00511 | Construction of 2-Storey 8-Classrooms School Building in Loway Inudaran Elementary School, Marantao, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 10/23/24 | 11/11/24 | 12/19/24 | 12/27/24 | GOP | 29,925,000.00 | | 29,925,000.00 | Const. of other Building |
| 496.) 24K00512 | Construction of 2-Storey 8-Classrooms School Building in Sultan Alauya Alonto Central Elementary School, Ditsaan-Ramain, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 10/23/24 | 11/11/24 | 12/19/24 | 12/27/24 | GOP | 29,925,000.00 | | 29,925,000.00 | Const. of other Building |
| 497.) 24K00513 | Construction of 3-Storey 12- Classrooms School Building in Amai Pakpak Central Elementary School, Marawi City, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 10/23/24 | 11/11/24 | 12/19/24 | 12/27/24 | GOP | 41,895,000.00 | | 41,895,000.00 | Const. of other Building |
| 498.) 24K00514 | Construction of 3-Storey 12- Classrooms School Building in Pagalongan National High School, Wao, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 12/20/24 | 1/23/25 | 2/15/25 | 2/24/25 | GOP | 41,895,000.00 | | 41,895,000.00 | Const. of other Building |
| 499.) 24K00515 | Const. of ByPass and Diversion Roads, Construction of Road, Mat-i-Lubilanm Naawan to Misamis Oriental West Diversion Road, (Opol to Lugait)-Package 3, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 11/07/24 | 11/26/24 | 12/6/24 | 12/12/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Concrete Road |
| 500.) 24K00516 | Construction of 1-Storey 3- Classroom School Building in Datu Raquib Zainodin National High School, Barangay.Dilausan, Madalum ,2nd District, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 11/11/24 | 12/2/24 | 1/31/25 | 2/9/25 | GOP | 9,975,000.00 | | 9,975,000.00 | Const. of Other Building |
| 501.) 24K00517 | Construction of 1-Storey 3- Classroom School Building in Calimodan Village Elementary School , Barangay BPS Village, Malabang ,2nd District, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 11/11/24 | 12/2/24 | 12/19/24 | 12/27/24 | GOP | 9,975,000.00 | | 9,975,000.00 | Const. of Other Building |
| 502.) 24K00518 | Const. of Mala-Lawasaig River Flood Control and Slope Protection, Barangay Sugod,Bayabao Section, Ditsaan Ramain, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 11/18/24 | 12/12/24 | 12/19/24 | 12/27/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Flood Mitigation Structure |
| 503.) 24K00519 | Access Road leading to Bukidnon Airport (Jct. KKK Road/Langcataon Pangantucan-Jct Don Carlos-Kadingilan Road/San Nicolas (Langcataon, Pangantucan-Kawilihan-Mahayahay-Pualas, Don Carlos Section). Package 9, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 11/29/24 | 12/18/24 | 12/27/24 | 1/2/25 | GOP | 200,000,000.00 | | 200,000,000.00 | Paving of Shoulders & Const. of Drainage Structure along Road |



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission /Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 504.) 24K00520 | Construction of Flood Mitigation Structure within Lumbayao (along Pulangi River), Barangay Lumbayao, Section, Valencia City | Construction Division | No | Nat'l. Competitive Bidding | 11/29/24 | 12/18/24 | 12/27/24 | 1/2/25 | GOP | 190,000,000.00 | | 190,000,000.00 | Const. of Flood Mitigation Structure |
| 505.) 24K00521 | Construction of Flood Control Structure along Maapag River (Catumbalon Section) (Downstream), Barangay Catumbalon, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 11/29/24 | 12/18/24 | 12/27/24 | 1/2/25 | GOP | 190,000,000.00 | | 190,000,000.00 | Const. of Flood Mitigation Structure |
| 506.) 24K00522 | Construction of 2 Storey Enlisted Personnel Barracks, 4th Infantry (Diamond) Division Philippine Army Camp Edilberto Evangelista, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 01/15/25 | 2/3/25 | 1/31/25 | 2/9/25 | GOP | 40,000,000.00 | | 40,000,000.00 | Const. of Other Building |
| 507.) 24K00523 | Construction of 2 Storey Junior Officers Quarter, 4th Infantry (Diamond) Division Philippine Army Camp Edilberto Evangelista, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 11/29/24 | 12/18/24 | 1/31/25 | 2/9/25 | GOP | 35,000,000.00 | | 35,000,000.00 | Const. of Other Building |
| 508.) 24K00524 | Construction of 2 Storey Senior Officers Quarter, 4th Infantry (Diamond) Division Philippine Army Camp Edilberto Evangelista, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 11/29/24 | 12/18/24 | 1/31/25 | 2/9/25 | GOP | 35,000,000.00 | | 35,000,000.00 | Const. of Other Building |
| 509.) 24K00525 | Construction of 2 Storey 10 Doors Officers Apartment, 4th Infantry (Diamond) Division Philippine Army Camp Edilberto Evangelista, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 11/29/24 | 12/18/24 | 1/31/25 | 2/9/25 | GOP | 20,000,000.00 | | 20,000,000.00 | Const. of Other Building |
| 510.) 24K00526 | Construction of 2 Storey 10 Doors Enlisted Personnel Apartment, 4th Infantry (Diamond) Division Philippine Army Camp Edilberto Evangelista, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 11/29/24 | 12/18/24 | 1/31/25 | 2/9/25 | GOP | 40,000,000.00 | | 40,000,000.00 | Const. of Other Building |
| 511.) 24K00527 | Construction of 4ID Firing Range Facilities, 4th Infantry (Diamond) Division Philippine Army Camp Edilberto Evangelista, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 11/29/24 | 12/18/24 | 1/31/25 | 2/9/25 | GOP | 40,000,000.00 | | 40,000,000.00 | Const. of Other Facilities |
| 512.) 24K00528 | Completion of Barangay Radapan road (Phase II), Piagapo, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 11/29/24 | 12/18/24 | 12/27/24 | 1/2/25 | GOP | 25,000,000.00 | | 25,000,000.00 | Const. of Conc. Road |
| 513.) 24K00529 | Construction of Flood Control Structure along Balatukan River, Package 1, Balingasag, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 11/29/24 | 12/18/24 | 12/27/24 | 1/2/25 | GOP | 150,000,000.00 | | 150,000,000.00 | Const. of Flood Mitigation Structure |
| 514.) 24K00530 | Construction of Flood Mitigation Structure along Cagayan de Oro River, Lumbia-Uguiaban Bypass Rd, Section 2, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 11/29/24 | 12/18/24 | 1/31/25 | 2/9/25 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Flood Mitigation Structure |
| 515.) 24K00531 | Concreting of Road, Raya Guimba to Barangay Papandayan (Second Phase), Marawi City | Construction Division | No | Nat'l. Competitive Bidding | 11/29/24 | 12/18/24 | 12/27/24 | 1/2/25 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Conc. Road |
| 516.) 24K00532 | Construction of Multi-Purpose Building, Tagoloan, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 12/02/24 | 12/20/24 | 1/31/25 | 2/9/25 | GOP | 15,000,000.00 | | 15,000,000.00 | Const. of Multi-Purpose Building |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|--|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 517.) 24K00533 | Construction of Multi-Purpose Building, Kapai, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 12/02/24 | 12/20/24 | 1/31/25 | 2/9/25 | GOP | 15,000,000.00 | | 15,000,000.00 | Const. of Multi-Purpose Building |
| 518.) 24K00534 | Construction of Marantao Convention Center (Phase 2), Marantao, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 12/02/24 | 12/20/24 | 12/27/24 | 1/2/25 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Multi-Purpose Building |
| 519.) 24K00535 | Construction of Flood Mitigation Structures along Pulangui River, Upstream of New Batangan Br., Package 2, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 12/02/24 | 12/20/24 | 12/27/24 | 1/2/25 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Flood Mitigation Structure |
| 520.) 24K00536 | Preventive Maintenance – Primary Roads along Sayre Highway K1439+930 – K1442+995, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 12/02/24 | 12/20/24 | 1/31/25 | 2/9/25 | GOP | 150,000,000.00 | | 150,000,000.00 | Asphalt Overlay |
| 521.) 24K00537 | Preventive Maintenance – Primary Roads along Sayre Highway K1446+150 – K1449+227, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 12/02/24 | 12/20/24 | 1/31/25 | 2/9/25 | GOP | 150,000,000.00 | | 150,000,000.00 | Asphalt Overlay |
| 522.) 24K00538 | Construction of By-Pass and Diversion Roads, CDO (Dansolihon)-Baungon (Dangatag/ Buenavista/ Imbatug) Jct. Kinawe Jct. Libona-Indahag Road, Baungon Section, Package 7, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 12/02/24 | 12/20/24 | 1/31/25 | 2/9/25 | GOP | 150,000,000.00 | | 150,000,000.00 | Construction of Gravel Road |
| 523.) 24K00539 | Preventive Maintenance – Primary Roads along Butuan City-Cagayan de Oro City-Iligan City Road, K1429+400 – K1432+610, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 12/02/24 | 12/20/24 | 1/31/25 | 2/9/25 | GOP | 170,000,000.00 | | 170,000,000.00 | asphalt Overlay |
| 524.) 24K00540 | Construction/ Maintenance of Flood Mitigation Structures along Barandias-Dominorog Rd, Dominorog Bridge, (Upstream), Package 8, Talakag, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 12/02/24 | 12/20/24 | 1/31/25 | 2/9/25 | GOP | 150,000,000.00 | | 150,000,000.00 | Construction of Flood Mitigation Structure |
| 525.) 24K00541 | Construction of Flood Mitigation Structures along CDO City-Dominorog-Camp Kibaritan Rd (Downstream) of Pigcutin Bridge, Package 9, Talakag, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 12/02/24 | 12/20/24 | 1/31/25 | 2/9/25 | GOP | 100,000,000.00 | | 100,000,000.00 | Construction of Flood Mitigation Structure |
| 526.) 24K00542 | Construction of Flood Mitigation Structures along Jct. BCIR-Jct. SH-Manolo Fortich-Libona-Indahag Road Alternate Diversion Road, Package 11, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 12/02/24 | 12/20/24 | 1/31/25 | 2/9/25 | GOP | 130,000,000.00 | | 130,000,000.00 | Construction of Flood Mitigation Structure |
| 527.) 24K00543 | Construction of Flood Mitigation Structure along Bobonawan River, Brgy. Cabulohan, Cabanglasan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 12/02/24 | 12/20/24 | 1/31/25 | 2/9/25 | GOP | 100,000,000.00 | | 100,000,000.00 | Construction of Flood Mitigation Structure |
| 528.) 24K00544 | Construction of Flood Mitigation Structure along Langasihan, Managok, Malaybalay, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 12/02/24 | 12/20/24 | 1/31/25 | 2/9/25 | GOP | 100,000,000.00 | | 100,000,000.00 | Construction of Flood Mitigation Structure |



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|--|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 529.) 24K00545 | Construction of Flood Control Structure along Umalag River, Package 8, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 12/02/24 | 12/20/24 | 1/31/25 | 2/9/25 | GOP | 160,000,000.00 | | 160,000,000.00 | Construction of Flood Mitigation Structure |
| 530.) 24K00546 | Construction of Flood Control Structure along Agusan River, Package 6, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 12/02/24 | 12/20/24 | 1/31/25 | 2/9/25 | GOP | 180,000,000.00 | | 180,000,000.00 | Construction of Flood Mitigation Structure |
| 531.) 24K00547 | Construction of Flood Mitigation Structures along Jct. BCIR-Jct. SH-Manolo Fortich-Libona-Indahag Road Alternate Diversion Road, Package 7, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 12/02/24 | 12/20/24 | 1/31/25 | 2/9/25 | GOP | 160,000,000.00 | | 160,000,000.00 | Construction of Flood Mitigation Structure |
| 532.) 24K00548 | Construction of Flood Control Structure along Tagoloan River, Package 15, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 12/02/24 | 12/20/24 | 1/31/25 | 2/9/25 | GOP | 200,000,000.00 | | 200,000,000.00 | Construction of Flood Mitigation Structure |
| 533.) 24K00549 | Construction of Sayre Highway – K1441+415 - K1441+806, K1442+015 – K1443+220, K1443+550 – K1444+185, K1451+250 – K1451+558, K1465+073 – K1466+000, K1467+000 – K 1468+025, K1469+202 – K1470+012 | Construction Division | No | Nat'l. Competitive Bidding | 12/02/24 | 12/20/24 | 1/31/25 | 2/9/25 | GOP | 250,000,000.00 | | 250,000,000.00 | Asphalt Overlay |
| 534.) 24K00550 | Construction of Flood Control Structure at Tagoloan River, Package 11, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 01/15/25 | 2/3/25 | 2/15/25 | 2/24/25 | GOP | 241,250,000.00 | | 241,250,000.00 | Const. of Flood Mitigation Structure |
| 535.) 24K00551 | Construction of Flood Control Structure at Tagoloan River, Package 12, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 01/15/25 | 2/3/25 | 2/15/25 | 2/24/25 | GOP | 241,250,000.00 | | 241,250,000.00 | Const. of Flood Mitigation Structure |
| 536.) 24K00552 | Construction of Flood Control Structure at Tagoloan River, Package 13, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 01/15/25 | 2/3/25 | 2/15/25 | 2/24/25 | GOP | 241,250,000.00 | | 241,250,000.00 | Const. of Flood Mitigation Structure |
| 537.) 24K00553 | Construction of Flood Control Structure at Tagoloan River, Package 14, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 01/15/25 | 2/3/25 | 2/15/25 | 2/24/25 | GOP | 241,250,000.00 | | 241,250,000.00 | Const. of Flood Mitigation Structure |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 538.) 24K00554 | Construction of Flood Mitigation Structure along Pulangui River, Upstream of New Batangan Br., Package 3, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 01/15/25 | 2/3/25 | 2/15/25 | 2/24/25 | GOP | 193,000,000.00 | | 193,000,000.00 | Const. of Flood Mitigation Structure |
| 539.) 24K00555 | Const. of By-Pass and Diversion Roads, Don Carlos-Kalilangan Alternate Road, Package 2, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 01/15/25 | 2/3/25 | 2/15/25 | 2/24/25 | GOP | 289,500,000.00 | | 289,500,000.00 | Const. of Gravel Road |
| 540.) 24K00556 | Construction of Multi-Purpose Building(Phase 2), Barangay Eastern Wao, Wao, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 01/15/25 | 2/3/25 | 2/15/25 | 2/24/25 | GOP | 19,800,000.00 | | 19,800,000.00 | Const. of Multi-Purpose Building |
| TOTAL | | | | | | | | | | 43,927,889,000.00 | | | |

Prepared by:

VICTORIO T. SAJELAN
Engineer IV
Head, Procurement Unit

Recommended by:

MARGIE G. NAYVE, AEP
Chief, Construction Division
BAC-Chairman

Approved by:

LILIBETH N. APARECIO, DM
Regional Director
Date: January 20, 2025

Website: www.dpwh.gov.ph
Tel. No(s).: (088) 858-8502 / (088) 858-7679

