



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**REGIONAL OFFICE X**  
Engineer's Hill, Bulua, Cagayan de Oro City



**FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CONSULTANCY SERVICES**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1.) 24CSK001	Conduct of Consultancy Services on Soil Testing / Exploration and Geotechnical Investigation for Various Infrastructure Projects: Bridge Projects: 1. Construction of Bobong Bridge along Jct. Don Carlos Kadingilan Road to Brgy. Calaocalao - Brgy. Bershiba - Brgy. Bobong - Brgy. Kauyonan - Brgy. Sto. Rosario - Brgy. Osmeña Road, Dangcagan, Bukidnon 2. Malaybalay - Gingoog Road (Gingoog City - Kalhaan, Claveria - Bulonay - Malaybalay City), Package 29, Misamis Oriental; Water Projects: 1. Construction of Flood Control Structure along Kapalong Talaingod - Valencia Road (Mawi-i Creek), Package 3, San Fernando, Bukidnon 2. Construction of Flood Control Structure along Kapalong Talaingod - Valencia Road (Mawi-i Creek), Package 4, San Fernando, Bukidnon; Building Projects: 1. Improvement of Camp Evangelista Station Hospital Facilities at H4ID, Camp Evangelista, including Provision of Sewage System and Development, Patag, Cagayan de Oro City 2. Construction of Police Station 8 Building (Phase III) in Barangay Lumbia, Cagayan de Oro City; Road Projects: 1. Construction of Jct. Bukidnon Davao City Rd to Jct. Kiburiao Kitaotao Rd (San Jose - Minsalirac - San Isidro - Manuto Minsamongan - Kiburiao Section), Quezon, Bukidnon, Package 2 2. Malaybalay Circumferential Road, Package 11, Malaybalay City, Bukidnon	Planning and Design Division	No	Public Bidding	04/19/24	5/23/24	6/13/24	6/22/24	GAA 2024	6,498,000.00		6,498,000.00	Soil Testing Exploration / Geotechnical Investigation
2.) 24CSK002	Consultancy Services for the Conduct of Feasibility Study for Sayre Highway Parallel Road II and Jct. Camp Kibiritan - Pangantucan - Jct. Guinoyoran - Valencia Road	Planning and Design Division	No	Public Bidding	06/28/24	8/1/24	8/22/24	8/31/24	GAA 2024	15,433,771.80		15,433,771.80	Feasibility Study

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3.) 24CSK003	Real Property Appraisal Services for Properties Affected by the projects: 1. Construction of Road Widening-Primary Roads, Sayre Highway-K1450+000-K1451+806, K1451+867.15-K1452+838, Manolo Fortich, Bukidnon; 2. Road Widening-Primary Roads, Sayre Highway-K1468+250.000-K1470+575.000 Bukidnon 1st LD; 3. Construction of Flood Control Structure (with Esplanade) along Pulangi River, Barangay Poblacion, Package 3, Valencia City, Bukidnon); 4. Construction of Flood Control Structure (with Esplanade) along Valencia Bypass Road Extension, (Sugod Bridge Section) Package 5, Valencia City; 5. Construction of Flood Mitigation Structure along Pulangi River, Package 1, San Isidro, Valencia City, Bukidnon; 6. Construction of Flood Mitigation Structures along Panlibatuhan Creek (Tributary to Pulangi River), Brgy. Poblacion Section, Valencia City, Bukidnon; and 7. Construction of By - Pass and Diversion Roads, Sayre Highway Parallel	Planning and Design Division	No	Small Value Procurement	06/17/24	6/24/24	7/18/24	7/27/24	GAA 2024	328,985.83		328,985.83	Independent Property Appraisal
4.) 24CSK004	Real Property Appraisal Services for Properties Affected by the projects: 1. Construction of East-West Lateral Road Connecting Agusan Del Sur to Bukidnon (Jct. CDO City Camp Kibaritan – Dominorog Road to Jct. Manolo Fortich – Libona – Indahag Road), (Talakag-Baungon), Package 19, Bukidnon; 2. Construction of By-pass and Diversion Roads Valencia City – Pangantucan Diversion Road, Package 15, Bukidnon 3. Construction of By-Pass and Diversion Roads, Construction of Diversion Road Along (Jct. Buda – Cotabato Bndry) Kitaotao – Malobalo – Kauyonan – Bobong – New Visayas – Salvacion – Kadingilan Bukidnon (Kitaotao Section) Package 3, Bukidnon; and 4. Construction of Missing Links/New Roads, East-West Lateral Road Connecting Agusan del Sur/Agusan Del Norte to Bukidnon, Damay – Calabugao – Adtolawon Road, Package 19, Bukidnon	Planning and Design Division	No	Small Value Procurement	06/17/24	6/24/24	7/18/24	7/27/24	GAA 2024	876,598.25		876,598.25	Independent Property Appraisal

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5.) 24CSK005	Real Property Appraisal Services for Properties Affected by the projects: 1. Construction of Missing Links/New Roads, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road, Package 11, Bukidnon; 2. Construction of By-Pass and Diversion Roads, Jct. Maramag-Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)-Kibawe-Jct. Buda (Sinuda), Kitaotao By-Pass/Alternate Road), Package 22, Bukidnon; 3. Construction of Missing Links/New Roads Puntian-Arakan Road, Package 12, Bukidnon; 4. Road Widening-Tertiary Roads Jct. Sayre Highway-Aglayan-Alanib-Ticalaan RD (Aglayan-Basak)- K1541+407-K1542+509; 5. Construction of By-Pass and Diversion Roads, Sayre Highway Bypass Road, Maluko Section, Climbing Lanes; 6. Construction of Flood Control Structure along Maramag (Downstream), Macapantig Bridge with Slope Protection, 3, Kalilangan, Bukidnon; 7. Road Widening-Tertiary Roads, Jct. Sayre Highway - Aglayan- Alanib- Ticalaan RD (Aglayan-Basak) - K1539+345-K1539+720, Bukidnon 2nd LD; 8. Construction of Jct. Camp Kibaritan - Pangantucan - Jct. Guinoyoran - Valencia Road, Pangantucan Section, Package 4, Bukidnon; 9. Construction of Missing Links/New Roads, Bukidnon – Davao (Jct. Sinuda - Kalagangan, San Fernando), Bukidnon; 10. Construction of By-Pass and Diversion Roads, Jct. Maramag-Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)-Kibawe-Jct. Buda (Sinuda), Kitaotao By-Pass/Alternate Road), Package 22, Bukidnon;	Planning and Design Division	No	Small Value Procurement	06/17/24	6/24/24	7/18/24	7/27/24	GAA 2024	733,966.37		733,966.37	Independent Property Appraisal

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
6.) 24CSK006	Real Property Appraisal Services for Properties Affected by the projects: 1. Construction of Puerto-Claveria By-Pass Road, Package 8, Misamis Oriental (Pueblo de Oro/CDO Airport to Jct. BCIR Laguindingan) Mountain Diversion Road, Package XII, Misamis Oriental; 2. Construction of Bypass and Diversion Roads, Misamis Oriental-Bukidnon Bypass Road (PHIVIDEAL-ALAE Section), Misamis Oriental; 3. Construction of Bypass and Diversion Roads, CDO New Eastern Diversion Road, (Jct. South Diversion Road/Mandumol-Nazareth-Camaman-an-Justo Ramonal Jct. Jr. Borja-LKKS-BCIR/Lapasan), Package 5, Cagayan de Oro City; 4. Construction of Bypass and Diversion Roads, Gingoog Bypass Road, Phase IX, Misamis Oriental; 5. Construction of Bypass and Diversion Roads, Magsaysay-Butuan City Coastal Bypass/Alternate Road, Misamis Oriental; 6. Construction of Flood Control Structure at Tagoloan River, Package 6, Misamis Oriental; 7. Construction of Flood Control Structure at Tagoloan River, Package 10, Misamis Oriental; 8. Construction of Drainage System along Jct. BCIR-Jct. Eastern Interior Bypass Road (Access Road), Cagayan De Oro City; 9. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Gingoog-Claveria-Villanueva Rd - K1324 + 000 to K1324 + 060.	Planning and Design Division	No	Small Value Procurement	06/17/24	6/24/24	7/18/24	7/27/24	GAA 2024	996,020.87		996,020.87	Independent Property Appraisal

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
7.) 24CSK007	Real Property Appraisal Services for Properties Affected by the projects: 1. Construction of Cagayan de Oro Coastal Bypass Road (CDO Third Bridge and Access Road); 2. Construction of Bypass and Diversion Road, Kadingilan-Bukidnon/North Cotabato By-Pass Road, Package 6, Bukidnon; Construction of By-Pass and Diversion Roads, Cagayan de Oro Coastal Road (Puerto-Gusa Section), Package 6, Cagayan de Oro City; 3. Construction of Flood Control Structure at Tagoloan River, Package 7, Misamis Oriental; 4. Construction of Flood Control Structure at Tagoloan River, Package 8, Misamis Oriental; 5. Construction of Flood Control Structure at Tagoloan River, Package 3, Tagoloan, Misamis Oriental; 6. Construction of Bypass and Diversion Roads, Jct. Maramag- Maradugao Road- Jct. Lampanusan Road Ext. (Sayre Highway (Damulog)- Kibawe- Jct. Buda (Sinuda), Kitaotao-Bypass/ Alternate Road), Package 24 Bukidnon 3rd LD; 7. Construction of Flood Control Project (Roa Crusher) along Upper Balulang Section 1, Cagayan de Oro City; 8. Construction of Flood Control Project (Roa Crusher) along Upper Balulang Section 2, Cagayan de Oro City; 9. Construction of Flood Control Structure at Tagoloan River, Package 9, Misamis Oriental; 10. Construction of Road, CDO-Iligan	Planning and Design Division	No	Small Value Procurement	06/17/24	6/24/24	7/18/24	7/27/24	GAA 2024	987,116.91		987,116.91	Independent Property Appraisal

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
8.) 24CSK008	Real Property Appraisal Services for Properties Affected by the projects: 1. Construction of By – Pass and Diversion Roads, Jct. Maramag - Maradugao Road - Jct. Lampanusan Road Ext. (Sayre Highway (Damulog) – Kibawe - Jct. Buda (Sinuda), Kitaotao By - Pass/ Alternate Road), Package 25, Bukidnon; 2. Construction of By - Pass and Diversion Roads, Claveria – Balingoan By-pass Road, Package 7, Misamis Oriental; 3. Construction of By - Pass and Diversion Roads, Kadingilan -Bukidnon/North Cotabato By-Pass Road, Package 9, Bukidnon; 4. Construction of By – Pass and Diversion Roads, Jct. Maramag - Maradugao Road - Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog) – Kibawe - Jct. Buda (Sinuda), Kitaotao By – Pass/Alternate Road), Package 23, Bukidnon; 5. Construction of By – Pass and Diversion Roads, Jct. Sayre Highway Parallel Road II (Manolo Fortich - Valencia City Section), Package 34, Bukidnon; and 6. Construction of By - Pass and Diversion Roads, Sayre Highway Parallel Road I (Libona - Manolo Fortich – Impasug - ong Section), Package 16, Bukidnon	Planning and Design Division	No	Small Value Procurement	06/17/24	6/24/24	7/18/24	7/27/24	GAA 2024	607,218.83		607,218.83	Independent Property Appraisal

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)	
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
9.) 24CSK009	Real Property Appraisal Services for Properties Affected by the projects: 1. Construction of By-Pass and Diversion Roads, CDO New Western Diversion Road (Canito-an-CDO Coastal Section), Package 6, Cagayan de Oro City; 2. Construction of By-Pass and Diversion Roads, CDO-New Western Diversion Road (Canito-an-CDO Coastal Road Section), Package 7; 3. Construction/ Rehabilitation of Revetment along Iligan River (Upstream of Tubod Bridge), including ROW, Tubod, Iligan City; 4. Construction of Drainage System, Iligan City, Package 1, Lanao del Norte; 5. Construction of Drainage System, Iligan City, Package 2, Lanao del Norte; 6. Road Upgrading (Gravel to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis) (Intermittent Sections), Jct. SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) K1569+300-K1569+776, K1570+621-K1572+738, K1575+400-K1577+518; 7. Construction of Eastern Interior By-Pass (Gusa Puerto/ Sayre Highway) Tablon Section, Cagayan de Oro City; 8. Construction of By-Pass and Diversion Roads, Interior By-Pass Road (Gusa Puerto/ Jct. Sayre Highway), Package 14, Cagayan de Oro City; 9. Construction of Cagayan de Oro Coastal Road (Puerto-Gusa Section), Package 6, Cagayan de Oro City;10. Construction of Flood Control along Mandulog Bridge 4 (Downstream), Bayug Island, Iligan City and; 11. Construction of CDO Coastal Road	Planning and Design Division	No	Small Value Procurement	09/30/24	10/7/24	10/25/24	11/3/24	GAA 2025	797,016.75		797,016.75	Independent Property Appraisal	
10.) 24CSK010	Real Property Appraisal Services for Properties Affected by the projects: 1. Convergence and special support program (CSSP), Major/ Strategic Public Building/ Facilities Structural and Resilience Program, Construction of Airport Facility (Camiguin Airport Runway), Barangay Lumad, Mambajao, Camiguin, Camiguin Lone District	Planning and Design Division	No	Small Value Procurement	11/25/24	12/2/24	12/17/24	12/26/24	GAA 2025	991,291.83			991,291.83	Independent Property Appraisal

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
11.) 24CSK011	Real Property Appraisal Services for Properties Affected by the projects: 1. Construction of Flood Control Structure (with Esplanade) along Pulangi River, Barangay Poblacion, Package 4, Valencia City, Bukidnon; 2. Construction of By-Pass and Diversion Roads, Jct. Sayre Highway Dalirig-Kisolon By-pass Road, Package 8, Bukidnon; 3. Construction of Flood Mitigation Structure along Kapalong-Talaingod-Valencia Road (Malambago Stream-Tributary to Pulangi River, Barangay Malambago, Package 2, San Fernando, Bukidnon; 4. Construction of Flood Control Structure with Esplanade along Valencia By-pass Road Extension, (Sugod Bridge Section), Package 8, Valencia City Bukidnon 5. Construction of Flood Mitigation Structure along Pulangi River, Package 2, San Isidro, Valencia City, Bukidnon; and 6. Construction of Flood Mitigation Structure within Mindanao River Basin (along Pulangi River), Package 2, Downstream of Old Batangan Bridge, Brgy. Batangan Section, Bukidnon	Planning and Design Division	No	Small Value Procurement	01/22/25	1/29/25	2/15/25	2/24/25	GAA 2025	218,567.92		218,567.92	Independent Property Appraisal
12.) 24CSK012	Real Property Appraisal Services for Properties Affected by the projects: 1. Convergence and special support program (CSSP), Major/ Strategic Public Building/ Facilities Structural and Resilience Program, Construction of Airport Facility (Camiguin Airport Runway), Barangay Lumad, Mambajao, Camiguin, Camiguin Lone District	Planning and Design Division	No	Small Value Procurement	01/22/25	1/29/25	2/15/25	2/24/25	GAA 2025	973,635.04		973,635.04	Independent Property Appraisal
TOTAL										29,442,190.40			

Prepared by:

**VICTORIO T. SAJELAN**  
Engineer IV  
Head, Procurement Unit

Recommended by:

**VIRGIE G. NAYVE, AEP**  
Chief, Construction Division  
BAC-Chairperson

Approved by:

**LILIBETH N. APARECIO, DM**  
Regional Director  
Date: January 20, 2025

Website: [www.dpwh.gov.ph](http://www.dpwh.gov.ph)  
Tel. No(s).: (088) 858-8502 / (088) 858-7679

