

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE, Updated Annual Procurement Plan FY 2024 CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	320101 111457 000	24NA0001 Construction of Flood Mitigation Structure along Agay River, Barangay San Antonio, Remedios T. Romualdez, Agusan del Norte	Construction Section	YES	Competitive Bidding	Oct. 24-30, 2023	Nov. 29, 2023	Feb. 01, 2024	Feb. 06, 2024	GoP	72,375,000.00	0	72,375,000.00	Construction of Flood Mitigation Structure (Awarded)
2	320101 111463 000	24NA0002 Construction of Flood Mitigation Structure in Barangay Rizal, Buenavista, Agusan del Norte	Construction Section	YES	Competitive Bidding	Oct. 24-30, 2023	Nov. 29, 2023	Feb. 15, 2024	Feb. 19, 2024	GoP	48,250,000.00	0	48,250,000.00	Construction of Flood Mitigation Structure (Awarded)
3	320102 106768 000	24NA0003 Construction of Guinoyoran River Flood Control (Downstream Section), Santiago, Agusan del Norte	Construction Section	YES	Competitive Bidding	Oct. 24-30, 2023	Nov. 29, 2023	Feb. 01, 2024	Feb. 06, 2024	GoP	48,250,000.00	0	49,000,000.00	Construction of Flood Mitigation Structure (Awarded)

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE, Updated Annual Procurement Plan FY 2024 CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
4	320101 111456 000	24NA0004 Construction of Flood Mitigation Structure along Agay River, Barangay Balang-Balang, Remedios T. Romualdez, Agusan del Norte	Construction Section	YES	Competitive Bidding	Oct. 24-30, 2023	Nov. 29, 2023	Feb. 01, 2024	Feb. 06, 2024	GoP	72,375,000.00	0	72,375,000.00	Construction of Flood Mitigation Structure (Awarded)
5	310203 100793 000	24NA0005 Road Widening - Tertiary Roads, Agusan - Malaybalay Rd - K1273+631 - K1275+000	Construction Section	YES	Competitive Bidding	Nov. 22-28, 2023	Dec. 12, 2023	Feb. 01, 2024	Feb. 06, 2024	GoP	59,084,055.00	0	59,084,055.00	Road Widening (Awarded)
6	310106 101212 000	24NA0006 Rehabilitation/ Reconstruction/ Upgrading of damaged Paved Roads - Tertiary Roads, Agusan - Malaybalay Rd - K1272+446 - K1272+630, K1275+056 - K1275+216	Construction Section	NO	Competitive Bidding	Nov. 22-28, 2023	Jan. 05, 2024	Jan. 25, 2024	Jan. 29, 2024	GoP	7,907,620.00	0	7,907,620.00	Concrete Reconstruction with 300mm Slab (Awarded)

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE, Updated Annual Procurement Plan FY 2024 CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
7	310203 100892 000	24NA0007 Road Widening - Tertiary Roads, Agusan - Malaybalay Rd - K1271+149 - K1271+199, K1272+446 - K1272+631, K1272+679.80 - K1273+000, K1275+000 - K1275+217, K1275+255.25 - K1275+542	Construction Section	YES	Competitive Bidding	Nov. 22-28, 2023	Dec. 12, 2023	Jan. 25, 2024	Jan. 29, 2024	GoP	42,311,500.00	0	42,311,500.00	Road Widening (2-4 lanes) including drainage and slope protection (Awarded)
8	300226 116102 000	24NA0008 Construction (Completion) of Multi-Purpose Building, Barangay Guisan, Magallanes, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 29-Dec. 05, 2023	Dec. 19, 2023	Jan. 25, 2024	Jan. 29, 2024	GoP	4,950,000.00	0	4,950,000.00	Construction of MPB (Awarded)
9	320102 106767 000	24NA0009 Construction of Guihao-an Riverbank Protection along Barangay Rizal, Buenavista, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 29-Dec. 05, 2023	Dec. 19, 2023	Feb. 01, 2024	Feb. 06, 2024	GoP	67,550,000.00	0	67,550,000.00	Construction of Flood Mitigation Structures (Awarded)

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE, Updated Annual Procurement Plan FY 2024 CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
10	320102106760000	24NA0010 Construction of Flood Mitigation Structure along Cabadbaran River, Barangay Mahaba, Cabadbaran City, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 02 - 08, 2023	Dec. 21, 2023	Feb. 01, 2024	Feb. 06, 2024	GoP	72,375,000.00	0	72,375,000.00	Construction of Flood Mitigation Structures (Awarded)
11	320101111464000	24NA0011 Construction of Flood Mitigation Structure, La Fortuna, Barangay Buhang, Magallanes, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 02 - 08, 2023	Dec. 21, 2023	Feb. 01, 2024	Feb. 06, 2024	GoP	96,500,000.00	0	96,500,000.00	Construction of Concrete Bridge (Awarded)
12	320102106766000	24NA0012 Construction of Flood Mitigation Structure at Barangay Sta. Ana, Nasipit, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 02 - 08, 2023	Dec. 21, 2023	Feb. 01, 2024	Feb. 06, 2024	GoP	96,500,000.00	0	96,500,000.00	Construction of Flood Mitigation Structures (Awarded)
13	300221106977000	24NA0013 Construction of Road, Tamon-an - Baleguian, Barangay Baleguian, Jabonga, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 02 - 08, 2023	Dec. 21, 2023	Jan. 25, 2024	Jan. 29, 2024	GoP	29,700,000.00	0	29,700,000.00	Construction of Road (Awarded)

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE, Updated Annual Procurement Plan FY 2024 CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
14	310203 100893 000	24NA0014 Road Widening-Tertiary Road, Agusan-Malaybalay Rd - K1275 + 542 - K1276 + 571	Construction Section	YES	Competitive Bidding	Dec. 02 - 08, 2023	Dec. 21, 2023	Jan. 25, 2024	Jan. 29, 2024	GoP	29,400,000.00	0	29,400,000.00	Road Widening (Awarded)
15	310302 100520 000	24NA0015 Replacement of Permanent Weak Bridges-Ova Br. (B00877MN) along Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd)	Construction Section	YES	Competitive Bidding	Dec. 06 - 12, 2023	Dec. 27, 2023	Jan. 25, 2024	Jan. 29, 2024	GoP	20,580,000.00	0	20,580,000.00	Replacement of Bridge (Awarded)
16	300226 116122 000	24NA0016 Construction of Multi-Purpose Building (Covered Court), Barangay Jaguimitan, Nasipit, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 06 - 12, 2023	Dec. 27, 2023	Jan. 25, 2024	Jan. 29, 2024	GoP	9,900,000.00	0	9,900,000.00	Construction of MPB (Awarded)
17	300221 106979 000	24NA0017 Retrofitting of Guinabsan Bridge, Brgy. Guinabsan, Buenavista, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 08 - 14, 2023	Dec. 27, 2023	Jan. 29, 2024	Jan. 31, 2024	GoP	16,830,000.00	0	16,830,000.00	Retrofitting of Bridge (Awarded)

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE, Updated Annual Procurement Plan FY 2024 CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18	300221 104923 000	24NA0018 Concreting of Road along Abilan Provincial Road, Phase II, Abilan, Buenavista, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 08 - 14, 2023	Dec. 27, 2023	Feb. 01, 2024	Feb. 06, 2024	GoP	64,350,000.00	0	64,350,000.00	Concreting of Road (Awarded)
19	320102 106761 000	24NA0019 Construction of Flood Mitigation Structure along Cabadbaran River (Calibunan-Mabini Section), Cabadbaran City, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 08 - 14, 2023	Dec. 28, 2023	Feb. 01, 2024	Feb. 06, 2024	GoP	96,500,000.00	0	96,500,000.00	Construction of Flood Mitigation Structures (Awarded)
20	320101 112262 000	24NA0020 Construction of Baleguian CIS Slope Protection Works, Jabonga, Agusan del Norte	Construction Section	NO	Competitive Bidding	Jan. 11- 17, 2024	Feb. 06, 2024	Feb. 15, 2024	Feb. 19, 2024	GoP	19,600,000.00	0	19,600,000.00	Construction of Flood Mitigation Structures (Awarded)
21	300226 116123 000	24NA0021 Construction of Multi-Purpose Building (Covered Court), Brgy. Mabini, Cabadbaran City, Agusan del Norte	Construction Section	NO	Competitive Bidding	Jan. 11- 17, 2024	Jan. 30, 2024	Feb. 12, 2024	Feb. 14, 2024	GoP	9,900,000.00	0	9,900,000.00	Construction of MPB (Awarded)

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE, Updated Annual Procurement Plan FY 2024 CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22	300215 104131 000	24NA0022 Construction of Sangay New Bohol Bridge 1, Buenavista, Agusan del Norte	Construction Section	NO	Competitive Bidding	Jan. 16-22, 2024	Feb. 06, 2024	Feb. 20, 2024	Feb. 22, 2024	GoP	62,725,000.00	0	62,725,000.00	Construction of Concrete Bridge (Awarded)
23	320102 106735 000	24NA0023 Construction of Flood Control Structure along Matabao Creek, Buenavista, Agusan del Norte	Construction Section	NO	Competitive Bidding	Jan. 17-23, 2024	Feb. 06, 2024	Mar. 06, 2024	Mar. 08, 2024	GoP	96,500,000.00	0	96,500,000.00	Construction of Flood Mitigation Structure (Awarded)
24	300204 101638 000	24NA0024 Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones- Jct. Daang Maharlika (Surigao-Agusan Section)-Zapanta Valley Kitcharao in support of Agribusiness, Abaca, and High-value Crops Industries, Kitcharao, Agusan del Norte	Construction Section	NO	Competitive Bidding	Feb. 03-09, 2024	Feb. 27, 2024	Mar. 08, 2024	Mar. 11, 2024	GoP	9,800,000.00	0	9,800,000.00	Construction of Concrete Road (Awarded)

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE, Updated Annual Procurement Plan FY 2024 CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25	320102106740000	24NA0025 Rehabilitation of Cabadbaran River Bay-Ang- Pandanon Section, Cabadbaran City, Agusan del Norte	Construction Section	NO	Competitive Bidding	Feb. 06-12, 2024	Feb. 27, 2024	Mar. 08, 2024	Mar. 11, 2024	GoP	96,500,000.00	0	99,000,000.00	Construction of Flood Mitigation Structure (Awarded)
26	300226116118000	24NA0026 Construction of Multi-Purpose Facility, Brgy. Doña Telesfora, Tubay, Agusan del Norte	Construction Section	NO	Competitive Bidding	Feb. 10-16, 2024	Feb. 29, 2024	Mar. 06, 2024	Mar. 08, 2024	GoP	9,900,000.00	0	9,900,000.00	Construction of MPB (Awarded)
27	300226116116000	24NA0027 Construction of Multi-Purpose Building, Barangay Poblacion 3, Buenavista, Agusan del Norte (Phase 2)	Construction Section	NO	Competitive Bidding	Feb. 16-22, 2024	Mar. 06, 2024	Apr. 04, 2024	Apr. 08, 2024	GoP	9,900,000.00	0	9,900,000.00	Construction of MPB (Awarded)
28	300226116114000	24NA0028 Construction of Multi-Purpose Building (Calibunan Barangay Hall), Barangay Calibunan, Cabadbaran City, Agusan del Norte	Construction Section	NO	Competitive Bidding	Feb. 17-23, 2024	Mar. 06, 2024	Mar. 18, 2024	Mar. 20, 2024	GoP	9,900,000.00	0	9,900,000.00	Construction of MPB (Awarded)

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE, Updated Annual Procurement Plan FY 2024 CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertise ment/Posti ng of IB/REI	Submissi on/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
29	300226 116121 000	24NA0029 Construction of Office of Senior Citizens Affairs (OSCA) Building, Brgy. Poblacion I, RTR, Agusan del Norte	Construc tion Section	NO	Competit ive Bidding	Feb. 28- Mar. 05, 2024	Mar. 19, 2024	Apr. 18, 2024	Apr. 22, 2024	GoP	4,950,000.00	0	4,950,000.00	Constructi on of Building (Awarded)
30	300226 116119 000	24NA0030 Rehabilitation of Multi-Purpose Building (Nasipit Agro - Farmers), Nasipit, Agusan del Norte	Construc tion Section	NO	Competit ive Bidding	Mar. 05- 11, 2024	Mar. 26, 2024	May. 02, 2022	May. 06, 2022	GoP	4,950,000.00	0	4,950,000.00	Constructi on of MPB (Awarded)
31	320101 112263 000	24NA0031 Construction of Mamkas Flood Control Project, Package 2, Agusan del Norte	Construc tion Section	NO	Competit ive Bidding	Mar. 05- 11, 2024	Mar. 26, 2024	Apr. 5, 2024	Apr. 8, 2024	GoP	24,500,000.00	0	24,500,000.00	Constructi on of Flood Mitigation Structure (Awarded)
32	300225 102254 000	24NA0032 Construction of Flood Mitigation Structures along Kinabjangan River, Sitio Tagbabacon, Brgy. Culit, Nasipit, Agusan del Norte	Construc tion Section	NO	Competit ive Bidding	Mar. 05- 11, 2024	Mar. 26, 2024	May. 08, 2022	May. 13, 2022	GoP	19,600,000.00	0	19,600,000.00	Constructi on of Flood Mitigation Structure (Awarded)

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE, Updated Annual Procurement Plan FY 2024 CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
33	310104100786000	24NA0033 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, Butuan City - Cagayan de Oro City - Iligan City Road (Agusan - Misamis Or Rd) - K1277 + 120-K1277 + 518	Construction Section	NO	Competitive Bidding	Mar. 08-14, 2024	Mar. 27, 2024	Apr. 24, 2024	Apr. 26, 2024	GoP	21,355,180.00	0	21,355,180.00	Concrete Reconstruction with 300mm Slab (Awarded)
34		24NA0034 Concreting of Sitio Kipundao, Brgy. Sangay FMR, Brgy. Sangay, Buenavista, Agusan del Norte	Construction Section	NO	Competitive Bidding	Mar. 12-18, 2024	Apr. 2, 2024	Apr. 12, 2024	Apr. 16, 2024	GoP	29,850,000.00	0	29,850,000.00	Construction of Concrete Road (Awarded)
35	300215105134000	24NA0035 Construction of Purok Suyatan Road to Barangay Poblacion 2, Tubay, Agusan del Norte	Construction Section	NO	Competitive Bidding	Mar. 12-18, 2024	Apr. 2, 2024	Apr. 12, 2024	Apr. 16, 2024	GoP	19,600,000.00	0	19,600,000.00	Construction of Road (Awarded)
36		24NA0036 Concreting of Double Drum, Sitio Hinandayan, Brgy. Camagong FMR Phase II, Brgy. Camagong, Nasipit, Agusan del Norte	Construction Section	NO	Competitive Bidding	Mar. 20-26, 2024	Apr. 11, 2024	Apr. 19, 2024	Apr. 22, 2024	GoP	4,975,000.00	0	4,975,000.00	Construction of Concrete Road (Awarded)

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE, Updated Annual Procurement Plan FY 2024 CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertise ment/Posti ng of IB/REI	Submissi on/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
37	300226 116117 000	24NA0037 Construction (Completion) of Multi-Purpose Building (Barangay Hall), Brgy. Poblacion, Jabonga, Agusan del Norte	Construc tion Section	NO	Competit ive Bidding	Mar. 20-26, 2024	Apr. 11, 2024	May. 08, 2022	May. 13, 2022	GoP	2,970,000.00	0	2,970,000.00	Constructi on of MPB (Awarded)
38	300105 201492 000	24NA0038 Construction (Completion) of Commission on Population And Development (POPCOM) Regional Office XIII, Buenavista, Agusan del Norte	Construc tion Section	NO	Competit ive Bidding	Apr. 19-25, 2024	Apr. 08, 2024	May. 15, 2024	May. 20, 2024	GoP	17,640,000.00	0	17,640,000.00	Constructi on of Building (Awarded)
39	310305 102156 000	24NA0039 Widening of Permanent Bridges - Rizal Parallel Br. along Buenavista-Bunaguit Rd	Construc tion Section	NO	Competit ive Bidding	Apr. 25-May 01, 2024	May. 14, 2024	May. 22, 2024	May. 27, 2024	GoP	118,116,000.00	0	118,116,000.00	Widening of Bridge (Awarded)
40	300226 116120 000	24NA0040 Construction (Completion) of PTA Multi Purpose Building in CSU Cabadbaran City Campus, Cabadbaran City, Agusan del Norte	Construc tion Section	NO	Competit ive Bidding	May 8-14, 2024	May. 28, 2024	Jun. 6, 2024	Jun.10, 2024	GoP	7,920,000.00	0	7,920,000.00	Constructi on of MPB (Awarded)

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE, Updated Annual Procurement Plan FY 2024 CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
41	300231 100089 000	24NA0041 Construction of Buenavista Super Health Center, Buenavista, Agusan del Norte	Construction Section	NO	Competitive Bidding	June 1-7, 2024	Jun. 20, 2024	Jun. 27, 2024	Jul. 01, 2024	GoP	11,760,000.00	0	11,760,000.00	Construction of Building (Awarded)

1,568,599,355.00


Prepared By:


PROSPERO R. CACAYAN

Engineer III

Head, BAC Secretariat/ Procurement Unit

Recommended By:


REYNALDO B. PALIMA
Chief, Planning and Design Section
BAC Vice - Chairperson

Approved By:


ERVIN P. SALANG
OIC - District Engineer