



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**PANGASINAN 1<sup>ST</sup> DISTRICT ENGINEERING OFFICE**  
Pandayan Street, Poblacion, Alaminos City, Pangasinan



July 21, 2025

**The Director**

Government Procurement Policy Board-Technical Support Office  
Unit 2506 Raffles Corporate Center,  
F. Ortigas Jr. Road, Ortigas Center,  
Pasig City

**SUBJECT : Updated Annual Procurement Plan for Civil Works, Goods & Services, and Consulting Services FY 2025**

**Sir/Madam**

We are respectfully submitting the Updated Annual Procurement Plan for Civil Works, Goods & Services, and Consulting Services FY 2025 done in the prescribed forms.

Very truly yours,

  
**MARIETA B. MENDOZA**  
District Engineer

R01.15 PINT/WMC

**(DPWH Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan) Updated Annual Procurement Plan (APP) for FY 2025**

Code (PAP)	Procurement Program/Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity	Source of Funds	Estimated Budget (PHP)		Remarks (Brief description of Program/Activity/Project)				
					Advertisement/Posting of Bids/REI		Total	MOOE	CO				
INFRASTRUCTURE PROJECTS													
P00915832LZ-CW1	25AG0001 - Asset Preservation - Maintenance- Secondary Roads- Alaminos-Bolinao Rd - KO321 + (-203) - KO322 + 708	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/22-28/2024	12/17/2024	1/30/2025	2/6/2025	NEP 2025/ GAA 2025	Php20,820,100.00		Php20,820,100.00	Roads: Construction - Asphalt
P00914786LZ-CW1	25AG0003 - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Pangasinan-Zambales Rd - KO302 + 547 - KO302 + 815	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/22-28/2024	12/17/2024	1/30/2025	2/6/2025	GAA 2025	Php34,300,000.00		Php34,300,000.00	Roads: Construction - Asphalt
P00914785LZ-CW1	25AG0004 - Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Pangasinan-Zambales Rd - KO319 + 611 - KO320 + 183	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/21-27/2024	12/10/2024	1/30/2025	2/6/2025	GAA 2025	Php29,400,000.00		Php29,400,000.00	Roads: Rehabilitation - Asphalt
P00919802LZ	25AG0005 - Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Pangasinan-Zambales Rd - KO312 + 000 - KO312 + 770	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/28-12/04/2024	12/18/2024	3/10/2025	3/14/2025	HGAB 2025	Php19,600,000.00		Php19,600,000.00	Roads: Construction - Asphalt

P00919816LZ	<b>25AG0006 - Asset</b> Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Alaminos-Bolinao Rd - KO342 + 187 - KO342 + 192	DPWH Pangasinan 1st DCO	Yes	Competitive Bidding	11/28-12/04/2024	12/18/2024	3/10/2025	3/20/2025	GAA 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - Asphalt
P00919796LZ	<b>25AG0007 - Asset</b> Preservation Program - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads - Alaminos-Bolinao Rd - KO359 + 190 - KO359 + 590, KO360 + 150 - KO360+326	DPWH Pangasinan 1st DCO	Yes	Competitive Bidding	11/25-12/11/2024	12/17/2024	3/11/2025	3/20/2025	HGAB 2025	Php21,560,000.00		Php21,560,000.00	Roads: Construction - Asphalt
P00919797LZ	<b>25AG0008 - Asset</b> Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Pangasinan-Zambales Rd - KO321 + 200 - KO322 + 265	DPWH Pangasinan 1st DCO	Yes	Competitive Bidding	11/28-12/04/2024	12/18/2024	3/10/2025	3/20/2025	HGAB 2025	Php38,220,000.00		Php38,220,000.00	Roads: Construction - Asphalt
P00919799LZ	<b>25AG0009 - Asset</b> Preservation - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - Alaminos-Bolinao Rd - KO324 + 440 - KO324 + 630	DPWH Pangasinan 1st DCO	Yes	Competitive Bidding	11/28-12/04/2024	12/18/2024	3/10/2025	3/20/2025	HGAB 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - Asphalt

P00919800LZ	<b>25A60010</b> - Network Development Program - Road Widening - Secondary Roads - Pangasinan-Zambales Rd - KO325 + 120 - KO326 + 140	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/28- 12/04/2024	12/18/2024	3/10/2025	3/20/2025	HGAB 2025	Php36,750,000.00		Php36,750,000.00	Roads: Construction - Asphalt
P00919801LZ	<b>25A60011</b> - Network Development Program - Road Widening - Secondary Roads - Alimpos-Bolinao Rd - KO324 + 821 - KO325 + 774	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/28- 12/04/2024	12/18/2024	3/10/2025	3/20/2025	HGAB 2025	Php34,300,000.00		Php34,300,000.00	Road Widening
P00915194LZ-CW1	<b>25A60012</b> - Network Development Program - Road Widening - Secondary Roads - Pangasinan-Zambales Rd - KO280 + 134 - KO281 + 697	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/28- 12/04/2024	12/18/2024	3/11/2025	3/14/2025	GAA 2025	Php20,434,960.00		Php20,434,960.00	Road Widening
P00915195LZ-CW1	<b>25A60013</b> - Network Development Program - Road Widening - Secondary Roads - Pangasinan-Zambales Rd - KO282 + 493 - KO282 + 521	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/28- 12/04/2024	12/18/2024	1/30/2025	2/6/2025	HGAB 2025	Php16,897,160.00		Php16,897,160.00	Road Widening

P00920167LZ-CW1	25AG0015 - Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure, Barangay Lucap, Alaminos City, Pangasinan	Yes	Competitive Bidding	11/23-28/2024	12/17/2024	2/6/2025	2/14/2025	HGA8 2025	Php80,955,780.00	Php80,955,780.00	Construction of Flood Control Structure
P00920168LZ-CW1	25AG0016 - Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Bank Slope along Alaminos River (San Jose Section) Barangay San Jose, Alaminos	Yes	Competitive Bidding	10/03-09/2024	10/23/2024	2/6/2025	2/14/2025	NEP 2025	Php48,250,000.00	Php48,250,000.00	Road Widening
P00920186LZ-CW1	25AG0017 - Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Bank Slope along Balinggaging River (Calzada Section) Sta. 02+1918.8 - Sta. 02+5308.4, Barangay San Jose, Alaminos	Yes	Competitive Bidding	11/25-12/02/2024	12/17/2024	2/6/2025	2/10/2025	HGA8 2025	Php72,375,000.00	Php72,375,000.00	Construction of Flood Control Structure
P00922638LZ-CW1	25AG0018 - Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Bank Slope along Bayambang River, Sta. 001 + 523.2 - Sta. 002 + 033.2, Barangay Bayambang, Infanta, Pangasinan	Yes	Competitive Bidding	11/25-12/02/2024	12/17/2024	3/14/2025	3/24/2025	HGA8 2025	Php72,375,000.00	Php72,375,000.00	Construction of Flood Control Structure

P00920188LZ-CW1	25AG0019 - Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structures in Balingguing River (Bangan-Oda Section II), Brgy. Bangan Oda, Agno.	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/21-27/2025	02/10/2025	2/28/2025	3/3/2025	GAA 2025	Php96,500,000.00		Php96,500,000.00	Construction of Flood Control Structure
P00920189LZ-CW1	25AG0020 - Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structures in Balingguing River (Danglely Section), Brgy. Danglely, Agno.	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/22-28/24	11/11/2024	2/6/2025	2/7/2025	NEP 2025	Php96,500,000.00		Php96,500,000.00	Construction of Flood Control Structure
P00920190LZ-CW1	25AG0021 - Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structures in Balingguing River (Polibaco East Section), Brgy. Polibaco East, Agno.	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	09/24-30/2024	10/14/2024	2/6/2025	2/14/2025	NEP 2025	Php96,500,000.00		Php96,500,000.00	Construction of Flood Control Structure
P00920208LZ-CW1	25AG0022 - Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Bank Slope Protection along Alaminos River, Seelangen Section (Segment B), Barangay Seelangen, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/19-25/2024	12/09/2024	2/6/2025	2/14/2025	NEP 2025	Php48,250,000.00		Php48,250,000.00	Construction of Flood Control Structure

P00920209LZ-CW1	ZSAG0023 - Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Bank Slope Protection along Alaminos River, Victoria Section (Segment B), Batangas, Victoria	DPWH Pampanga 1st DEO	Yes	Competitive Bidding	11/19-25/2024	12/09/2024	2/6/2025	2/14/2025	NEP 2025	Php48,250,000.00		Php48,250,000.00	Construction of Flood Control Structure
P00920898LZ-CW1	ZSAG0024 - Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Embankment Protection at Dolosan CDS, Anda, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/21-27/2025	02/19/2025	3/27/2025	4/4/2025	GA4 2025	Php14,700,000.00		Php14,700,000.00	Construction of Flood Control Structure
P00920900LZ-CW1	ZSAG0026 - Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Bank Slope along Balingasung River (Baboy Section), Bantay Baboy, Zamboanga City	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	09/24-30/2024	10/14/2024	1/30/2025	2/10/2025	NEP 2025	Php49,000,000.00		Php49,000,000.00	Construction of Flood Control Structure
P00921284LZ-CW1	ZSAG0027 - Flood Management Program Construction/Reliability of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Riverbank Protection along Balingasung River, Banaue-Cila Section	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/21-27/2024	12/10/2024	2/6/2025	2/7/2025	NEP 2025	Php96,500,000.00		Php96,500,000.00	Construction of Flood Control Structure

25AG0028 - Flood Management Program Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Riverbank Protection along Balingasung River, Banao/Oda Section 25AG0029 - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Alamigos River, Arandiego Section, Barangay Arandiego, Alamigos City, Pangasinan 25AG0030 - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Balingasung River, Bobacion Section, Barangay Bobacion, Pangasinan 25AG0031 - Flood Management Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Access Road leading to Lucap Boulevard and Mangrove Park, Brgy. Bued, Alamigos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/21-27/2024	12/10/2024	2/6/2025	2/7/2025	HGAB 2025	Php96,500,000.00		Php96,500,000.00	Construction of Flood Control Structure
PO0921287LZ-CW1	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/03-09/2024	10/23/2024	2/6/2025	2/7/2025	NEP 2025	Php96,500,000.00		Php96,500,000.00	Construction of Flood Control Structure
PO0923048LZ	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/25-27/2024	12/17/2024	3/14/2025	3/24/2025	HGAB 2025	Php96,500,000.00		Php96,500,000.00	Construction of Flood Control Structure
PO0937380LZ-CW1	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/21-27/2024	12/10/2024	3/5/2025	3/14/2025	NEP 2025	Php9,800,000.00		Php9,800,000.00	Construction of Flood Control Structure



P00937475LZ-CW1	<p><b>25AG0032 -</b> Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Access Road leading to Busay Calabeng Falls, Bani, Pangasinan</p>	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/19- 25/2024	12/09/2024	3/5/2025	3/10/2025	GAA 2025	Php9,800,000.00		Php9,800,000.00	Construction of Flood Control Structure
P00937835LZ-CW1	<p><b>25AG0033 -</b> Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Access Road leading to Tubong Beach and Deep Sur Pilgrimage Site, Bani, Pangasinan</p>	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/19- 25/2024	12/09/2024	3/5/2025	3/14/2025	GAA 2025	Php9,800,000.00		Php9,800,000.00	Construction of Flood Control Structure
P00937862LZ-CW1	<p><b>25AG0034 -</b> Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Access Road leading to Sunp Beach and Pilgrimage Site, Bani, Pangasinan</p>	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/19- 25/2024	12/09/2024	3/5/2025	3/14/2025	GAA 2025	Php9,800,000.00		Php9,800,000.00	Construction of Flood Control Structure
P00937862LZ-CW1	<p><b>25AG0035 -</b> Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads for Emerging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Bay, Garita, San Vicente-Baniao Sur</p>	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/25- 12/12/2024	12/17/2024	2/6/2025	2/10/2025	GAA 2025	Php9,800,000.00		Php9,800,000.00	Construction of Flood Control Structure

P00938972LZ-CW1	<p><b>25AG0036 -</b> Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Caturul, Bolineo, Pangasinan</p>	DPWH Pangasinan 1st DCO	Yes	Competitive Bidding	01/10-16/2025 01/31/2025	2/13/2025	2/21/2025	NEP 2025	Php19,600,000.00	Php19,600,000.00	Construction of Flood Control Structure
P00938973LZ-CW1	<p><b>25AG0037 -</b> Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Caturul, Bolineo, Pangasinan</p>	DPWH Pangasinan 1st DCO	Yes	Competitive Bidding	01/10-16/2025 01/31/2025	2/13/2025	2/21/2025	NEP 2025	Php19,600,000.00	Php19,600,000.00	Construction of Flood Control Structure
P00938974LZ-CW1	<p><b>25AG0038 -</b> Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Caturul, Bolineo, Pangasinan</p>	DPWH Pangasinan 1st DCO	Yes	Competitive Bidding	01/10-16/2025 01/31/2025	2/13/2025	2/19/2025	GAA 2025	Php19,600,000.00	Php19,600,000.00	Construction of Flood Control Structure
P00938975LZ-CW1	<p><b>25AG0039 -</b> Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Caturul, Bolineo, Pangasinan</p>	DPWH Pangasinan 1st DCO	Yes	Competitive Bidding	01/10-16/2025 01/31/2025	2/13/2025	2/21/2025	GAA 2025	Php19,600,000.00	Php19,600,000.00	Construction of Road

P00940421LZ-CW1	25AG0040 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Samploc, Balingo, Pangasinan Access Road	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/10-16/2023	01/31/2025	2/13/2025	2/21/2025	GAA 2025	Php19,600,000.00		Php19,600,000.00	Construction of Road
P00940419LZ-CW1	25AG0041 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Calabang, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/03-09/2024	10/23/2024	1/30/2025	2/6/2025	NEP 2025/ GAA 2025	Php4,950,000.00		Php4,950,000.00	Construction of Road
P00940420LZ-CW1	25AG0042 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Macabib, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/03-09/2024	10/23/2024	1/30/2025	2/6/2025	NEP 2025/ GAA 2025	Php4,950,000.00		Php4,950,000.00	Construction of Road
P00940421LZ-CW1	25AG0043 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Bamban, Infanta, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	09/24-30/2024	10/14/2024	1/30/2025	2/6/2025	GAA 2025	Php4,950,000.00		Php4,950,000.00	Construction of Road

P00940422LZ-CW1	<b>25AG0044</b> - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Dumanay, Ifranta, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	09/24-30/2024	10/14/2024	1/30/2025	2/6/2025	GAA 2025	Php4,950,000.00		Php4,950,000.00	Construction of Road
P00940423LZ-CW1	<b>25AG0045</b> - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Baling, Ifranta, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/01-07/2024	10/21/2024	1/30/2025	2/6/2025	NEP 2025	Php4,950,000.00		Php4,950,000.00	Construction of Road
P00948870LZ	<b>25AG0046</b> - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Pasmay, Ifranta, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/01-07/2024	10/21/2024	3/10/2025	3/14/2025	NEP WITH ERDA CT 2025	Php4,950,000.00		Php4,950,000.00	Construction of Road
P00940425LZ-CW1	<b>25AG0047</b> - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Rehabilitation of Road, Barangay Pobocan, Ifranta, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/21-27/2024	12/10/2024	1/30/2025	2/6/2025	NEP 2025/ GAA 2025	Php4,950,000.00		Php4,950,000.00	Construction of Road

P00940426LZ-CW1	<b>25AG0048</b> - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Potoi, Iritand, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	09/24-30/2024	10/14/2024	1/30/2025	2/6/2025	NEP 2025/ GAA 2025	Pnp4,950,000.00	Pnp4,950,000.00	Construction of Road
P00940427LZ-CW1	<b>25AG0049</b> - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Bayamban, Iritand, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/03-09/2024	10/23/2024	1/30/2025	2/6/2025	NEP 2025/ GAA 2025	Pnp4,950,000.00	Pnp4,950,000.00	Construction of Road
P00940428LZ-CW1	<b>25AG0050</b> - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Anapao, Burgos, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/19-25/2024	12/09/2024	1/30/2025	2/6/2025	NEP 2025/ GAA 2025	Pnp4,950,000.00	Pnp4,950,000.00	Construction of Road
P00940429LZ-CW1	<b>25AG0051</b> - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Rehabilitation of Road, Barangay Macayawan, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/25-12/1/2024	12/17/2024	1/30/2025	2/6/2025	GAA 2025	Pnp4,950,000.00	Pnp4,950,000.00	Construction of Road

P00940430LZ-CW1	<p><b>25AG0052 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Rehabilitation of Road with Drainage Structure, Barangay San Jose, Alimnos City</b></p> <p><b>25AG0053 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Pangasinan (Longo), Alimnos City</b></p>	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/22-28/24	11/11/2024	2/13/2025	2/21/2025	GAA 2025	Php9,950,000.00	Php9,900,000.00	Roads
P00940431LZ-CW1	<p><b>25AG0054 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Pangasinan (Longo), Alimnos City</b></p>	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/01-07/2024	10/21/2024	2/13/2025	2/19/2025	GAA 2025	Php4,950,000.00	Php4,950,000.00	Construction of Road
P00940432LZ-CW1	<p><b>25AG0055 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Maam, Alimnos City</b></p>	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/01-07/2024	10/21/2024	2/13/2025	2/19/2025	GAA 2025	Php4,950,000.00	Php4,950,000.00	Construction of Road
P00940433LZ-CW1	<p><b>25AG0056 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Umangan, Alimnos City</b></p>	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/01-07/2024	10/21/2024	2/13/2025	2/19/2025	NEP 2025/ GAA 2025	Php4,950,000.00	Php4,950,000.00	Construction of Road

P00940434LZ-CW1	<b>25AG0056</b> - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Pocal-Pocal, Alaminos City, Zamboanga	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/01-07/2024	10/21/2024	2/13/2025	2/19/2025	NEP 2025/ GAA 2025	Php4,950,000.00	Php4,950,000.00	Construction of Road
P00940435LZ-CW1	<b>25AG0057</b> - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Boboy, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/03-09/2024	10/23/2024	2/13/2025	2/19/2025	NEP 2025/ GAA 2025	Php4,950,000.00	Php4,950,000.00	Rehabilitation of Road
P00940436LZ-CW1	<b>25AG0058</b> - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Allabon, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/01-07/2024	10/21/2024	2/13/2025	2/21/2025	NEP 2025/ GAA 2025	Php4,950,000.00	Php4,950,000.00	Construction of Road,
P00940437LZ-CW1	<b>25AG0059</b> - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay San Juan, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/21-27/2024	12/10/2024	2/13/2025	2/19/2025	NEP 2025/ GAA 2025	Php4,950,000.00	Php4,950,000.00	Construction of Road

P00940439LZ-CW1	<b>Z5AG0061</b> - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Maguway, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/03-09/2024	10/23/2024	2/13/2025	2/19/2025	NEP 2025	Php4,950,000.00	Php4,950,000.00	Construction of Road
P00940440LZ-CW1	<b>Z5AG0062</b> - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Patay, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/01-07/2024	10/21/2024	2/13/2025	2/19/2025	NEP 2025	Php4,950,000.00	Php4,950,000.00	Construction of Road
P00948636LZ	<b>Z5AG0073</b> - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Caoayan (Kalkasan Road), Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/10-16/2024	01/31/2025	3/14/2025	3/24/2025	GAA 2025	Php4,950,000.00	Php4,950,000.00	Construction of Road
P00940454LZ-CW1	<b>Z5AG0076</b> - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Phase II, Sitio Pating, Calanet, Barangay Macabonon, Agno	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/25-12/1/2024	12/17/2024	2/13/2025	2/19/2025	GAA 2025	Php19,800,000.00	Php19,800,000.00	Construction of Road



P00941152LZ	<b>25AG0077</b> - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Line Canal, Barangay Quidari, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	09/24-30/2024	10/14/2024	1/31/2025	2/7/2025	GAA 2025	Php4,950,000.00	Php4,950,000.00	Flood Control
P00941153LZ	<b>25AG0078</b> - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Rehabilitation of Flood Mitigation Structure, Barangay Tebang, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/21-27/2024	12/10/2024	2/13/2025	2/19/2025	NEP 2025/ GAA 2025	Php4,950,000.00	Php4,950,000.00	Flood Control
P00949662LZ	<b>25AG0079</b> - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/ Strategic Public Building/ Facilities - Rehabilitation of Flood Mitigation Structures, Barangay Sajar, Anda, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/22-28/24	11/11/2024	5/13/2025	5/19/2025	NEP 2025/ GAA 2025	Php4,950,000.00	Php4,950,000.00	Flood Control
P00949663LZ	<b>25AG0080</b> - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/ Strategic Public Building/ Facilities - Rehabilitation of Flood Mitigation Structures, Barangay Badano, Anda, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/22-28/24	11/11/2024	5/13/2025	5/19/2025	NEP 2025/ GAA 2025	Php4,950,000.00	Php4,950,000.00	Flood Control

P00942187LZ-CW1	<b>25AG0083</b> - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay Polo, Alaminos City, Pangasinan	DPWH	Yes	Competitive Bidding	12/03-09/2024	12/23/2024	1/30/2025	2/5/2025	HEAB 2025	Php4,950,000.00	Php4,950,000.00	building
P00942188LZ-CW1	<b>25AG0084</b> - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay San Jose, Alaminos City, Pangasinan	DPWH	Yes	Competitive Bidding	11/22-28/2024	12/17/2024	1/30/2025	2/5/2025	NEP 2025	Php4,950,000.00	Php4,950,000.00	Building
P00942190LZ-CW1	<b>25AG0086</b> - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay Lucena 1, Bolinao, Pangasinan	DPWH	Yes	Competitive Bidding	11/22-28/2024	12/17/2024	1/30/2025	2/5/2025	NEP 2025	Php4,950,000.00	Php4,950,000.00	Building
P00942191LZ-CW1	<b>25AG0087</b> - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay Tlep, Bani, Pangasinan	DPWH	Yes	Competitive Bidding	09/24-30/2024	10/14/2024	1/30/2025	2/5/2025	NEP 2025	Php4,950,000.00	Php4,950,000.00	Building

P00942192LZ-CW1	<b>25AG0088</b> - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Centro Toma, Bani, Pangasinan	DPWH 1st DEO	Yes	Competitive Bidding	10/22-28/24	11/11/2024	1/30/2025	2/5/2025	NEP 2025	Php4,950,000.00	Php4,950,000.00	Building
P00942193LZ-CW1	<b>25AG0089</b> - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Lucac, Bani, Pangasinan	DPWH 1st DEO	Yes	Competitive Bidding	10/22-28/24	11/11/2024	1/31/2025	2/5/2025	NEP 2025	Php4,950,000.00	Php4,950,000.00	Building
P00942194LZ-CW1	<b>25AG0090</b> - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Tupul Grande, Bani, Pangasinan	DPWH 1st DEO	Yes	Competitive Bidding	11/25-12/1/2024	12/17/2024	1/31/2025	2/5/2025	NEP 2025	Php4,950,000.00	Php4,950,000.00	Building
P00942195LZ-CW1	<b>25AG0091</b> - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Pita, Infanta, Pangasinan	DPWH 1st DEO	Yes	Competitive Bidding	11/25-12/02/2024	12/17/2024	1/31/2025	2/5/2025	NEP 2025	Php4,950,000.00	Php4,950,000.00	Building

P00942196LZ-CW1	<b>25AG0092</b> - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Nayorn, Infanta, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/22-28/24	11/11/2024	1/31/2025	2/5/2025	NEP 2025	Php4,950,000.00		Php4,950,000.00	Building
P00942197LZ-CW1	<b>25AG0093</b> - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Cato, Infanta, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/03-09/2024	10/23/2024	1/31/2025	2/5/2025	NEP 2025	Php4,950,000.00		Php4,950,000.00	Building
P00942198LZ-CW1	<b>25AG0094</b> - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Nangalisan, Infanta, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/22-28/24	11/11/2024	1/31/2025	2/5/2025	NEP 2025	Php4,950,000.00		Php4,950,000.00	Building
P00942199LZ-CW1	<b>25AG0095</b> - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services- Construction of Multi-Purpose Building, Barangay Babuyan, Infanta, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/26-12/02/2024	12/17/2024	1/31/2025	2/5/2025	NEP 2025	Php4,950,000.00		Php4,950,000.00	Building

P009422001LZ-CW1	<b>25AG0096</b> - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, Phase 1, Barangay Cabasaran, Malib, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/22- 28/2024	12/17/2024	1/31/2025	2/5/2025	NEP 2025	Php4,950,000.00		Php4,950,000.00	Building
P009422011LZ-CW1	<b>25AG0097</b> - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay Amabalan, Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/03- 09/2024	12/23/2024	1/31/2025	2/5/2025	NEP 2025	Php4,950,000.00		Php4,950,000.00	Building
P009422021LZ-CW1	<b>25AG0098</b> - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay Tarnac, Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	09/24- 30/2024	10/14/2024	1/31/2025	2/5/2025	NEP 2025	Php4,950,000.00		Php4,950,000.00	Building
P009422031LZ-CW1	<b>25AG0099</b> - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay Uli, Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/28- 12/04/2024	12/18/2024	1/31/2025	2/5/2025	NEP 2025	Php4,950,000.00		Php4,950,000.00	Building

P00942204LZ	<b>25AG0100</b> - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Egua, Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	02/18-24/2025	03/10/2025	3/27/2025	4/4/2025	GAA 2025	Php4,950,000.00		Php4,950,000.00	Building
P00942205LZ	<b>25AG0101</b> - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Poblacion, Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	5/2025-09/03/	03/17/2025	3/27/2025	4/4/2025	GAA 2025	Php9,900,000.00		Php9,900,000.00	building
P00942206LZ	<b>25AG0102</b> - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Poblacion, Mahin, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	5/2025-09/03/	03/17/2025	3/27/2025	4/4/2025	GAA 2025	Php9,900,000.00		Php9,900,000.00	building
P00942207LZ-CW1	<b>25AG0103</b> - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Sabit, Anda, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/03-09/2024	12/23/2024	1/31/2025	2/5/2025	GAA 2025	Php4,950,000.00		Php4,950,000.00	building

P00942208LZ-CW1	<b>25AG0104</b> - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Roblacon, Bari, Pangasinan	DPWH	Yes	Competitive Bidding	01/21-27/2025	02/10/2025	3/27/2025	4/4/2025		Php9,900,000.00	Php9,900,000.00	building
P00942209LZ	<b>25AG0105</b> - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services- Rehabilitation of Multi-Purpose Building, Don Raymundo Celeste Sports Complex, Phase 4, Barangay General, Bolinao	DPWH	Yes	Competitive Bidding	01/21-27/2025	02/10/2025	2/19/2025	2/28/2025	GAA 2025	Php29,700,000.00	Php29,700,000.00	building
P00942210LZ	<b>25AG0106</b> - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay San Vicente, Alaminos City, Pangasinan	DPWH	Yes	Competitive Bidding	11/21-27/2024	12/10/2024	2/13/2025	2/17/2025	NEP 2025	Php4,950,000.00	Php4,950,000.00	building
P00942211LZ-CW1	<b>25AG0107</b> - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Cabunagan, Mahinli, Pangasinan	DPWH	Yes	Competitive Bidding	12/03-09/2024	12/23/2024	2/13/2025	2/17/2025	NEP 2025/ GAA 2025	Php4,950,000.00	Php4,950,000.00	building

P00942212LZ-CW1	<b>25AG0108</b> - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Balingo, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/28- 12/09/2024	12/18/2024	2/13/2025	2/17/2025		PHP4,950,000.00	PHP4,950,000.00	building
P00942213LZ-CW1	<b>25AG0109</b> - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Abiong, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	09/24- 30/2024	10/14/2024	2/13/2025	2/17/2025	NEP 2025/ GAA 2025	PHP4,950,000.00	PHP4,950,000.00	building
P00942214LZ-CW1	<b>25AG0110</b> - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Boboy, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/19- 29/2024	12/09/2024	3/26/2025	4/4/2025	NEP 2025/ GAA 2025	PHP4,950,000.00	PHP4,950,000.00	building
P00942215LZ-CW1	<b>25AG0111</b> - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Masden, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	09/24- 30/2024	10/14/2024	2/13/2025	2/17/2025	NEP 2025	PHP4,950,000.00	PHP4,950,000.00	building



P00942224LZ-CW1	<b>25AG0120 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services- Construction of Multi-Purpose Building, Phase 2, Barangay Cabanatuan, Mabin, Pangasinan</b>	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/22- 28/2024	12/17/2024	2/13/2025	2/17/2025		Php4,950,000.00		Php4,950,000.00	building
P00945070LZ-CW1	<b>25AG0122 - Basic Infrastructure Program (BIP) - Public Water Supply System- Construction of Water Supply System, Barangay Viga, Agno, Pangasinan</b>	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/09- 09/2024	12/23/2024	2/13/2025	2/21/2025	NEP 2025	Php4,950,000.00		Php4,950,000.00	Water Supply
P00922898LZ	<b>25AG0124 - Flood Mitigation and Drainage Systems- Construction of River Bank Slope Protection Structure Along Alaminos River, Tococ East Section I/5</b>	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/22- 28/2024	12/17/2024	5/13/2025	5/23/2025	HGA8 2025	Php49,000,000.00		Php49,000,000.00	Flood Control
P00922897LZ	<b>25AG0125 - Flood Mitigation and Drainage Systems- Construction of River Bank Slope Protection Structure Along Alaminos River, Tococ East Section I/5 (German A)</b>	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/22- 28/2024	12/17/2024	5/13/2025	5/23/2025	HGA8 2025	Php49,000,000.00		Php49,000,000.00	Flood Control

P00951255LZ	<b>25AG0126</b> - Special Road Fund - Motor Vehicle User's Charge (WUC) as per R.A. 11239 - Installation of Solar LED Street Lights along Alaminos-Bolinao Road K0357+660 - K0361+140, Bolinao, Pangasinan	DPWH 1st DEO	Yes	Competitive Bidding	11/25- 12/1/2024	12/17/2024	5/16/2025	5/26/2025	NEP 2025/ GAA 2025	Php72,375,000.00		Php72,375,000.00	Traffic Engineering and Management System(Including road Safety Devices)
P00951256LZ	<b>25AG0127</b> - Special Road Fund - Motor Vehicle User's Charge (WUC) as per R.A. 11239 - Installation of Solar LED Streetlights along Alaminos-Bolinao Road K0354 + 180 to K0357 - 660, Bolinao, Pangasinan	DPWH 1st DEO	Yes	Competitive Bidding	11/25- 12/1/2024	12/17/2024	5/16/2025	5/26/2025	NEP 2025/ GAA 2025	Php72,375,000.00		Php72,375,000.00	Traffic Engineering and Management System(Including road Safety Devices)
P00919798LZ	<b>25AG0129</b> - Asset Preservation Program - Maintenance - Tertiary Roads - Ban-Agno Rd - K0339 + 450 - K0339 + 600, K0340 + 200 - K0341 + 200	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/25- 12/02/2024	12/17/2024	3/11/2025	3/20/2025	NEP 2025	Php11,270,000.00		Php11,270,000.00	Roads: Rehabilitation - Asphalt
P00951253LZ	<b>25AG0130</b> - Special Road Fund - Motor Vehicle User's Charge (WUC) as per R.A. 11239 - Installation of Solar LED Street Lights along Pangasinan-Zambales Road K0276 + 500 - K0279 + 980, Diesel, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/26- 12/02/2024	12/17/2024	5/26/2025	6/5/2025	NEP 2025/ GAA 2025	Php72,375,000.00		Php72,375,000.00	Traffic Engineering and Management System(Including road Safety Devices)

P00951254LZ	<b>ZSAG0131</b> - Special Road Fund - Motor Vehicle Users' Charge (MUC) as per R.A. 11239 - Installation of Solar LED Street Lights along Pangasinan-Zemajales Road KM279 + 980 - KM283 + 460, Dusoel, Pangasinan	DPWH 1st DEO	Yes	Competitive Bidding	11/26- 12/02/2024	12/17/2024	5/26/2025	6/5/2025	NEP 2025/ GAA 2025	Php72,375,000.00		Php72,375,000.00	Traffic Engineering and Management System(Including Road Safety Devices)
P00922635LZ	<b>ZSAG0132</b> - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Bank Slope Protection Structure along Nasyon River, Barangay Potol, Pangasinan	DPWH 1st DEO	Yes	Competitive Bidding	11/26- 12/02/2024	12/17/2024	3/14/2025	3/24/2025	GAA 2025	Php96,500,000.00		Php96,500,000.00	Flood Control
P00947394LZ	<b>ZSAG0133</b> - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Germinai, Balinga, Pangasinan	DPWH 1st DEO	Yes	Competitive Bidding	11/26- 12/02/2024	12/17/2024	3/14/2025	3/24/2025	NEP 2025	Php9,800,000.00		Php9,800,000.00	Road
P00947395LZ	<b>ZSAG0134</b> - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Lina-Lina, Balinga, Pangasinan	DPWH 1st DEO	Yes	Competitive Bidding	11/29- 12/05/2024	12/19/2024	3/14/2025	3/24/2025	GAA 2025	Php9,800,000.00		Php9,800,000.00	Road

P00947396LZ	<p><b>25AG0135 -</b></p> <p>Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Lambes to Ligtas, Paligao</p> <p><b>25AG0136 -</b></p> <p>Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Samung</p>	DPWH Pangasinan 1st DCO	Yes	Competitive Bidding	11/29-12/05/2024	12/19/2024	3/17/2025	3/24/2025	GAA 2025	Php9,800,000.00		Php9,800,000.00	Road
P00947398LZ	<p><b>25AG0137 -</b></p> <p>Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Samung</p>	DPWH Pangasinan 1st DCO	Yes	Competitive Bidding	11/29-12/05/2024	12/19/2024	3/14/2025	3/24/2025	NEP 2025/ GAA 2025	Php9,900,000.00		Php9,900,000.00	Road
P00947399LZ	<p><b>25AG0138 -</b></p> <p>Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Zaragosa to Banguay, Lungsod</p>	DPWH Pangasinan 1st DCO	Yes	Competitive Bidding	11/29-12/05/2024	12/19/2024	3/17/2025	3/26/2025	HGA6 2025	Php9,800,000.00		Php9,800,000.00	Road
P00947400LZ	<p><b>25AG0139 -</b></p> <p>Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Lungsod, Baling, Pangasinan</p>	DPWH Pangasinan 1st DCO	Yes	Competitive Bidding	11/29-12/05/2024	12/19/2024	3/14/2025	3/24/2025	NEP 2025/ GAA 2025	Php9,800,000.00		Php9,800,000.00	Road

P00947401LZ	<p><b>25AG0139 -</b> Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities Construction of Road, Barangay Lucena I and Barangay 25AG0140 -</p>	DPWH - Pangasinan 1st DEO	Yes	Competitive Bidding	11/29-12/05/2024	12/19/2024	3/17/2025	3/24/2025		Php14,700,000.00	Php14,700,000.00	Road
P00947402LZ	<p>Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities Construction of Road, Barangay Balingasay, Balingasay, Pangasinan 25AG0141 -</p>	DPWH - Pangasinan 1st DEO	Yes	Competitive Bidding	11/29-12/05/2024	12/19/2024	3/14/2025	3/24/2025	NEP 2025/ GAA 2025	Php9,800,000.00	Php9,800,000.00	Road
P00948869LZ	<p><b>25AG0142 -</b> Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s Major/Strategic Public Buildings/Facilities Construction of Road, Barangay San Miguel, Bani, Pangasinan</p>	DPWH - Pangasinan 1st DEO	Yes	Competitive Bidding	11/29-12/05/2024	12/19/2024	5/16/2025	5/26/2025	NEP 2025/ GAA 2025	Php4,950,000.00	Php4,950,000.00	Road

P00952033LZ	<b>25AG0143</b> - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Dolacan, Anda, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/29-12/05/2024	12/19/2024	5/13/2025	5/19/2025		Php4,950,000.00	Php4,950,000.00	Building
P00952034LZ	<b>25AG0144</b> - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Tondol, Anda, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/29-12/05/2024	12/19/2024	5/13/2025	5/19/2025	HGA8 2025	Php4,950,000.00	Php4,950,000.00	Building
P00952035LZ	<b>25AG0145</b> - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Macandocandong, Anda, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/29-12/05/2024	12/19/2024	5/13/2025	5/19/2025		Php4,950,000.00	Php4,950,000.00	Building
P00947397LZ	<b>25AG0146</b> - Sustainable Infrastructure Projects (SIPiG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Metlatdik to Baranay	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/03-09/2024	12/23/2024	3/14/2025	3/24/2025		Php4,900,000.00	Php4,900,000.00	Road

P00948634LZ	<b>25AG0147</b> - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Rehabilitation/Construction of Roads, City of Alaminos, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/03-09/2024	12/23/2024	5/16/2025	5/26/2025	GAA 2025 (GAB)	Php99,000,000.00		Php99,000,000.00	Road
P00948868LZ	<b>25AG0148</b> - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Rehabilitation/Construction of Roads, Municipality of Mabini, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/03-09/2024	12/23/2024	5/16/2025	5/26/2025	GAA 2025 (GAB)	Php19,800,000.00		Php19,800,000.00	Road
P00952036LZ	<b>25AG0149</b> - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay San Miguel, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/03-09/2024	12/23/2024	5/16/2025	5/26/2025	HGAB 2025	Php4,950,000.00		Php4,950,000.00	Building
P00952037LZ	<b>25AG0150</b> - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services- Construction of Multi-Purpose Building, BIMP, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/03-09/2024	12/23/2024	5/16/2025	5/26/2025	HGAB 2025	Php4,950,000.00		Php4,950,000.00	Building

P00953937LZ	<b>25AG0151</b> - Basic Infrastructure Program (BIP) - Public Water Supply System - Construction of Public Water System, Barangay San Vicente, Davao, Pangasinan	DPWH Pangasinan 1st DCO	Yes	Competitive Bidding	12/03- 09/2024	12/23/2024	5/13/2025	5/19/2025	GAA 2025	Php4,950,000.00		Php4,950,000.00	Water System
P00900174LZ	<b>25AG0153</b> - Asset Preservation - Preventive Maintenance- Secondary Roads- Pangasinan-Zambales Rd - K0269+501 - K0276+773	DPWH Pangasinan 1st DCO	Yes	Competitive Bidding	01/10-16/2025	01/31/2025	6/2/2025	6/11/2025	GAA 2025	Php91,675,000.00		Php91,675,000.00	Roads: Construction - Asphalt
P00900175LZ	<b>25AG0154</b> - Asset Preservation - Preventive Maintenance- Secondary Roads- Pangasinan-Zambales Rd - K0276+773 - K0283+522	DPWH Pangasinan 1st DCO	Yes	Competitive Bidding	01/10-16/2025	01/31/2025	5/13/2025	5/19/2025	GAA 2025	Php91,675,000.00		Php91,675,000.00	Roads: Construction - Asphalt
P00900178LZ	<b>25AG0155</b> - Asset Preservation - Preventive Maintenance- Secondary Roads- Pangasinan-Zambales Rd - K0283+222 - K0289+498	DPWH Pangasinan 1st DCO	Yes	Competitive Bidding	01/10-16/2025	01/31/2025	5/13/2025	5/23/2025	GAA 2025	Php91,675,000.00		Php91,675,000.00	Roads: Construction - Asphalt



P00900179LZ	<b>25AG0156 - Asset Preservation - Maintenance - Secondary Roads - Pangasinan-Zambales Rd - K0336+462 - K0336+467</b>	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/10-16/2024	01/31/2025	5/13/2025	5/19/2025	GAA 2025	Php91,675,000.00		Php91,675,000.00	Roads: Construction - Asphalt
P00923046LZ	<b>25AG0157 - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection Structure along Nayon River, Segment A, Barangay Punt Tufan</b>	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/16-22/2024	02/05/2025	5/13/2025	5/23/2025	GAA 2025	Php96,500,000.00		Php96,500,000.00	Construction of Multi-Purpose Building,
P00923047LZ	<b>25AG0158 - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection Structure along Nayon River, Segment B, Barangay Poto, Infanta, Pangasinan</b>	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/16-22/2024	02/05/2025	5/13/2025	5/23/2025	GAA 2025	Php96,500,000.00		Php96,500,000.00	Flood Control
P00951421LZ	<b>25AG0159 - Special Road Fund - Motor Vehicle User's Charge (MWUC) as per R.A. 11239 - Installation of Solar LED Street Lights along Pangasinan-Zambales Road K0313 + 659 - K0317 + 150, Alaminos City, Pangasinan</b>	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/16-22/2024	02/05/2025	5/26/2025	6/5/2025	GAA 2025	Php49,000,000.00		Php49,000,000.00	Traffic Engineering and Management System (including road Safety Devices)

P00951422LZ	<b>25AG0160</b> - Special Road Fund - Motor Vehicle User's Charge (WUC) as per R.A. 11239 - Installation of Solar LED Street Lights along Pangasinan-Zambales Road K0317+170 - K0320+661, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/16-22/2025	02/05/2025	5/16/2025	6/5/2025	GAA 2025	Php49,000,000.00		Php49,000,000.00	Traffic Engineering and Management System(Including road Safety Devices)
P00951423LZ	<b>25AG0161</b> - Special Road Fund - Motor Vehicle User's Charge (WUC) as per R.A. 11239 - Installation of Solar LED Street Lights along Pangasinan-Zambales Road K0323+006 - K0326+997, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/16-22/2025	02/05/2025	5/16/2025	5/26/2025	GAA 2025	Php49,000,000.00		Php49,000,000.00	Traffic Engineering and Management System(Including road Safety Devices)
P00951424LZ	<b>25AG0162</b> - Special Road Fund - Motor Vehicle User's Charge (WUC) as per R.A. 11239 - Installation of Solar LED Street Lights along Pangasinan-Zambales Road K0326+617 - K0330+108, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/16-22/2025	02/05/2025	5/16/2025	6/5/2025	GAA 2025	Php49,000,000.00		Php49,000,000.00	Traffic Engineering and Management System(Including road Safety Devices)
P00951247LZ	<b>25AG0163</b> - Special Road Fund - Motor Vehicle User's Charge (WUC) as per R.A. 11239 - Installation of Road Safety Facilities (Roadway Lighting) along Alaminos-Bolinao Rd (K0346 + 077 - K0353 + 596, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/21-27/2025	03/10/2025	5/16/2025	5/26/2025	GAA 2025	Php27,375,000.00		Php27,375,000.00	Traffic Engineering and Management System(Including road Safety Devices)

P00951248LZ	<b>25ASG0164</b> - Special Road Fund - Motor Vehicle User's Charge (WUC) as per R.A. 11239 - Installation of Solar LED Street Lights along Alaminos-Bolinao Road KO325 + 831, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/21-27/2025	03/10/2025	6/2/2025	6/13/2025	GAA 2025	Php92,157,500.00		Php92,157,500.00	Traffic Engineering and Management System(Including road Safety Devices)
P00951250LZ	<b>25ASG0165</b> - Special Road Fund - Motor Vehicle User's Charge (WUC) as per R.A. 11239 - Installation of Road Safety Facilities (Roadway Lighting) along Bani-Agno Rd - KO336 + (-755) - KO340 + 980, KO344 + 329 - KO348 + 414, Bani to Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/21-27/2025	03/10/2025	5/16/2025	5/26/2025	GAA 2025	Php72,375,000.00		Php72,375,000.00	Traffic Engineering and Management System(Including road Safety Devices)
P00951251LZ	<b>25ASG0166</b> - Special Road Fund - Motor Vehicle User's Charge (WUC) as per R.A. 11239 - Installation of Road Safety Facilities (Roadway Lighting) along Burgos-Agno Rd - KO303 + (-941) - KO309 + 559, Burgos, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/21-27/2025	03/10/2025	5/16/2025	5/26/2025	GAA 2025	Php72,375,000.00		Php72,375,000.00	Traffic Engineering and Management System(Including road Safety Devices)
P00951252LZ	<b>25ASG0167</b> - Special Road Fund - Motor Vehicle User's Charge (WUC) as per R.A. 11239 - Installation of Solar LED Street Lights along Pangasinan-Zambales Road KO267 + 869 - KO301 + 380, Burgos, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/21-27/2025	03/10/2025	5/26/2025	6/5/2025	GAA 2025	Php72,375,000.00		Php72,375,000.00	Traffic Engineering and Management System(Including road Safety Devices)

P00951418LZ	<b>25AG0168</b> - Special Road Fund - Motor Vehicle User's Charge (WUC) as per R.A. 11239 - Installation of Solar LED Street Lights along Alaminos-Bulnino Road K0222 + 320 - K0225 + 811, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/21-27/2025	03/10/2025	5/16/2025	5/26/2025	GAA 2025	Php49,000,000.00		Php49,000,000.00	Traffic Engineering and Management System(Including road Safety Devices)
P00951419LZ	<b>25AG0169</b> - Special Road Fund - Motor Vehicle User's Charge (WUC) as per R.A. 11239 - Installation of Solar LED Street Lights along Pangasinan-Zambales Road K0283 + 460 - K0286 + 951, Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/21-27/2025	03/10/2025	5/26/2025	6/5/2025	GAA 2025	Php49,000,000.00		Php49,000,000.00	Traffic Engineering and Management System(Including road Safety Devices)
P00951420LZ	<b>25AG0170</b> - Special Road Fund - Motor Vehicle User's Charge (WUC) as per R.A. 11239 - Installation of Solar LED Street Lights along Pangasinan-Zambales Road K0301 + 380 - K0304 + 971, Mabini, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/21-27/2025	03/10/2025	5/26/2025	6/5/2025	GAA 2025	Php49,000,000.00		Php49,000,000.00	Traffic Engineering and Management System(Including road Safety Devices)
P009499030LZ	<b>25AG0171</b> - Basic Infrastructure Program (BIP) - Major/Strategic Public Buildings/Facilities - Construction of BIR Building, Barangay Palanis, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	02/18-24/2025	03/10/2025	5/16/2025	5/26/2025	GAA 2025	Php4,950,000.00		Php4,950,000.00	Building

P00951249LZ	<b>25AG0172</b> - Special Road Fund - Motor Vehicle User's Charge (MUC) as per R.A. 11239 - Installation of Road Safety Facilities (Roadway Lighting) along Alaminos-Bolinao Rd - K0353 + 618 - K0361 + 121, Bolinao, Pangasinan	DPWH 1st DEO	Yes	Competitive Bidding	5/2025-03/03/ 03/17/2025		5/16/2025	5/26/2025	GAA 2025	Php2,375,000.00		Php2,375,000.00	Traffic Engineering and Management System(Including Road Safety Devices)
P00947387LZ	<b>25AG0173</b> - Sustainable Infrastructure Projects (SIPs) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Roads, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	5/2025-03/03/ 03/17/2025		6/2/2025	6/11/2025	GAA 2025	Php96,500,000.00		Php96,500,000.00	Roads
P00920899LZ	<b>25AG0174</b> - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Sabo Dam/ Check Dam at Masden SKIP, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	5/2025-03/03/ 03/17/2025		3/27/2025	4/4/2025	GAA 2025	Php14,700,000.00		Php14,700,000.00	Flood Control
P00946871LZ	<b>25AG0175</b> - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s Leading to Major/ Strategic Public Buildings/ Facilities- Rehabilitation of Roads, Infanta, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	5/2025-03/03/ 03/17/2025		5/13/2025	5/23/2025	GAA 2025	Php49,500,000.00		Php49,500,000.00	Roads

P00969012LZ	<b>25AG0176 -</b> Concrete of Alternate Rd. Brgy. Caturday FMR, Brgy. Caturday, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	5/2025-03/03/ 03/17/2025	3/24/2025	3/26/2025	GAA 2025	Php14,925,000.00		Php14,925,000.00	Roads
P00938260LZ	<b>25AG0177 -</b> Sustainable Infrastructure Program Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Construction of Bridge along Baranay	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	02/18-24/2025 03/10/2025	3/26/2025	4/4/2025	DA 2025	Php96,500,000.00		Php96,500,000.00	Roads
P00953938LZ	<b>25AG0178 -</b> Basic Infrastructure Program (BIP) - Public Water Supply System - Construction of Water System, Barangay Gais-Gulpa, Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	02/18-24/2025 03/10/2025	5/13/2025	5/19/2025	GAA 2025	Php4,950,000.00		Php4,950,000.00	Water Supply
P00969013LZ	<b>25AG0179 -</b> Concrete of Puruk Aparayan Brgy. Auling FMR, Brgy. Auling, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	5/2025-03/03/ 03/17/2025	3/24/2025	3/26/2025	DA 2025	Php14,925,000.00		Php14,925,000.00	Roads

P00969020LZ	<b>25AG0180 -</b> Correring of Brgy. Tupa PNR, Brgy. Tupa, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	5/20/25-03/03/ 03/17/2025		3/24/2025	3/26/2025	DA 2025	Php14,925,000.00		Php14,925,000.00	Roads
P00969021LZ	<b>25AG0181 -</b> Correring of Brgy. Catubayan Reque PNR, Brgy. Catubay and Brgy. San Roque, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	5/20/25-03/03/ 03/17/2025		3/24/2025	3/26/2025	DA 2025	Php14,925,000.00		Php14,925,000.00	Roads
P00954626LZ/P/00954627LZ/P/00954628LZ/P/00	<b>25AG0183 -</b> Convergence and Special Support Program - Rainwater Collector System	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	03/13-19/2025 04/01/2025		5/13/2025	5/23/2025	FY 2025 RA 12116 Regular 2025 Current	Php2,605,500.00		Php2,605,500.00	Water Supply
	<b>25AG0184 -</b> Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Maintenance, Repair and Rehabilitation of Infrastructure Facilities - Public Buildings - Repair/Maintenance of SC Building Bulwagan ng Katerungan Main Building	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	04/8-14/2025 04/28/2025		5/26/2025	6/5/2025		Php1,990,000.00		Php1,990,000.00	Building
P00975648LZ	<b>25AG0185 -</b> Construction of School Building, Balingasay National High School, Barangay Balingasay, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	05/06-12/2025 05/26/2025		6/23/2025	7/12/2025	DepEd	Php14,925,000.00		Php14,925,000.00	Building

P00975649LZ	<b>25AG0186 -</b> Construction of School Building, Samang Norte Elementary School, Barangay Samang Norte, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	05/06-12/2024	05/26/2025	5/30/2025	6/9/2025	DepEd	Php4,975,000.00		Php4,975,000.00	Building
	<b>25AG0187 -</b> Repair/Maintenance of Alaminos River Reverment 1 Pogo Section, Brgy. Pogo, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	05/06-12/2024	05/26/2025	5/30/2025	6/9/2025	FY 2025 RA 12116 Regular 2025 Current	Php1,022,670.00		Php1,022,670.00	Flood Control
	<b>25AG0188 -</b> Repair/Maintenance of Gayuga River Reverment 1 Brgy. Palamis, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	05/06-12/2024	05/26/2025	5/30/2025	6/9/2025	FY 2025 RA 12116 Regular 2025 Current	Php2,376,000.00		Php2,376,000.00	Flood Control



**CONSULTING**

<b>25CSAG01</b>	Geotechnical and Geological Survey (Soil Boring Exploration) of Various Multi-Purpose Building Projects and Flood Management Projects along Bani River Based on GAA CY 2025, Alaminos City, Anda, Bani,	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	02/18-24/2025	03/17/2025	3/27/2025	4/4/2025	Others	Php2,000,000.00	Php 2,000,000.00	Soil Boring
<b>25CSAG02</b>	Geological Survey (Soil Boring Exploration) of Various Water System Projects and Flood Management Projects along Noyom River Based on GAA CY 2025, Agno, Dasol, Infanta, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	02/26-3/04/2025	03/24/2025	5/13/2025	5/19/2025	Others	Php1,334,989.51	Php 1,334,989.51	Soil Boring
<b>GOODS &amp; SERVICES</b>												
<b>25GAG0001</b>	Furnishing of Roadway Lightings, Paints and Miscellaneous Materials for the Repair/ Maintenance of National Roads	DPWH Pangasinan 1st DEO	No	Competitive Bidding	1/31-02/06/2025	02/19/2025	2/27/2025	2/28/2025	Others	Php4,999,344.00	Php4,999,344.00	Construction Materials and Supplies
<b>25GAG0002</b>	Furnishing of Chevron Directional Signs, Galvanized Posts and Road Lightings to be Installed along the National Roads within the District	DPWH Pangasinan 1st DEO	No	Competitive Bidding	2/25-03/03/2025	03/17/2025	3/24/2025	3/25/2025	Others	Php4,966,164.00	Php4,966,164.00	Construction Materials and Supplies
<b>25GAG0003</b>	Materials for the Repair/ Maintenance of Quiray Bridge and Obay-Obay Bridge Abutments, and Bituminous Materials for the Permit Patching of Pavements along Bani-Agno Road, KO335+000 to KO337+000 with	DPWH Pangasinan 1st DEO	No	Competitive Bidding	2/27-03/05/2025	03/18/2025	3/24/2025	3/25/2025	Others	Php2,181,795.00	Php2,181,795.00	Construction Materials and Supplies

<b>25GAG0004</b>	Furnishing of Materials for the Repair/ Maintenance of Arched Bridge abutments, and Blumious Materials for the Premix Patching of Pavements along Bani-Mor Road, K0343-000 to K0343-000	DPMH Pangasinan 1st DCO	No	Competitive Bidding	2/27-03/09/2025	03/18/2025	4/22/2025	4/23/2025	Others	Php3,843,052.50	Php3,843,052.50	Construction Materials and Supplies
<b>25GAG0005</b>	Furnishing of Office Supplies for use by DPMH Employees, DPMH Pangasinan 1 District Engineering Office, Alaminos City, Pangasinan	DPMH Pangasinan 1st DCO	No	Competitive Bidding	03/18-24/2025	04/07/2025	4/22/2025	4/23/2025	Others	Php2,748,894.50	Php2,748,894.50	Office Supplies
<b>25GAG0006</b>	Furnishing of Materials for Activity 301 - Guardrail Maintenance, Activity 199 - Other Maintenance to Roadway and Related Features and Activity 111 - Premix Patching of Blumious Pavements for the Repair and Maintenance of Pangasinan-Zambales Road K0305-000 to K0305-000	DPMH Pangasinan 1st DCO	No	Competitive Bidding	03/25-31/2025	04/14/2025	4/22/2025	4/23/2025	Others	Php2,996,831.25	Php2,996,831.25	Construction Materials and Supplies
<b>25GAG0007</b>	Materials for Activity 203 - Repair of Major Roadside Structures and Activity 111 - Premix Patching of Blumious Pavements for the Repair and Maintenance of Alaminos-Bolinao Road K0343-000 to K0356-000 with exception	DPMH Pangasinan 1st DCO	No	Competitive Bidding	03/25-31/2025	04/14/2025	4/22/2025	4/23/2025	Others	Php3,999,922.50	Php3,999,922.50	Construction Materials and Supplies
<b>25GAG0008</b>	Furnishing of Materials for the Repair and/or Replacement of Minor Drainage Structures within the District and Premix Patching along Pangasinan-Zambales Road K0315-000 to K0326-000 with exception	DPMH Pangasinan 1st DCO	No	Competitive Bidding	03/25-31/2025	04/14/2025	4/22/2025	4/23/2025	Others	Php1,571,745.00	Php1,571,745.00	Construction Materials and Supplies

25GAG0009	Supply and Delivery of Materials for the Repair of Drainage Structures and Premix Paving of Bani - Agno Road, K0336+(-77) to K0350+134 with exception	DPWH Pangasinan 1st DEO	No	Competitive Bidding	03/25-31/2025	04/14/2025	4/22/2025	4/23/2025	Others	Pnp2,426,739.00		Pnp2,426,739.00	Construction Materials and Supplies
25GAG0010	Data POE Network Switches, UPS System, Surge Protection Devices with Grounding System for Pangasinan 1st District Engineering Office, Main Building 1	DPWH Pangasinan 1st DEO	No	Competitive Bidding	04/1-7/2025	04/21/2025	4/28/2025	5/8/2025	Others	Pnp3,376,628.78		Pnp3,376,628.78	Office Equipment
25GAG0011	Miscellaneous Equipment and Roadway Lightings to be installed along National Roads within the District	DPWH Pangasinan 1st DEO	No	Competitive Bidding	04/08-14/2025	04/28/2025	5/5/2025	5/7/2025	Others	Pnp4,997,643.00		Pnp4,997,643.00	Construction Materials and Supplies
25GAG0012	Furnishing of Paints and Roadway Lightings to be installed along the National Roads and Bridges within the District	DPWH Pangasinan 1st DEO	No	Competitive Bidding	04/29/2025-05/05/2025	05/19/2025	5/23/2025	5/26/2025	Others	Pnp4,952,797.50		Pnp4,952,797.50	Construction Materials and Supplies
25GAG0013	Provision of Roadway Lightings to be installed along the National Roads within the District	DPWH Pangasinan 1st DEO	No	Competitive Bidding	04/29/2025-05/05/2025	05/19/2025	5/23/2025	5/26/2025	Others	Pnp4,997,580.00		Pnp4,997,580.00	Construction Materials and Supplies
25GAG0014	Materials and Roadway Lightings to be installed along the National Roads and Bridges within the District	DPWH Pangasinan 1st DEO	No	Competitive Bidding	5/14-20/2025	6/2/2025	6/23/2025	6/24/2025	Others	Pnp4,998,714.00		Pnp4,998,714.00	Construction Materials and Supplies
25GAG0015	Furnishing of Desktop Computers for use of DPWH Employees of DPWH Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	Competitive Bidding	5/14-20/2025	6/2/2025	6/23/2025	6/24/2025	Others	Pnp3,863,685.00		Pnp3,863,685.00	Office Device and Equipment
25GAG0016	Provision of Various Equipment for the use of PDS Planning APPS Personnel, Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	Competitive Bidding	5/23-29/2025	6/13/2025	6/23/2025	6/29/2025	Others	Pnp1,314,920.00		Pnp1,314,920.00	Office Equipment

25GAG0017	Furnishing of Roadway Lightings to be installed along Pangasinan - Zambales Road, KM268+900 to KM272+000 with exception	DPWH Pangasinan 1st DEO	No	Competitive Bidding	6/3-9/2025	6/23/2025	6/28/2025	6/29/2025	Others	Pnp4, 999,512.00	Pnp4,999,512.00	Construction Materials and Supplies
25GAG0018	Chevron Directional Sign, Galvanized Iron Post to be installed along the National Roads within the District and Roadway Lightings to be installed along Burgos - Apo Road, KM203+561 to KM203+561) to	DPWH Pangasinan 1st DEO	No	Competitive Bidding	6/12-18/2025	07/01/2025	7/7/2025	7/8/2025	Others	Pnp4, 994,589.60	Pnp4,994,589.60	Construction Materials and Supplies
25GAG0019	Furnishing of Materials for the Repair/Improvement of DPWH Office Building, DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	Competitive Bidding	6/17-23/2025	07/07/2025	7/11/2025	7/14/2025	Others	Pnp3,106,568.22	Pnp3,106,568.22	Construction Materials and Supplies
25GAG0020	Premix Patching and Sealing of Concrete Pavements along Alaminos-Bolinao Road, KM321+(-.203) to KM361+328 with exception, and Pangasinan-Zambales Road, KM320+000 to KM335+000 with exception of roadway	DPWH Pangasinan 1st DEO	No	Competitive Bidding	6/17-23/2025	07/07/2025	7/11/2025	7/14/2025	Others	Pnp4, 991,700.00	Pnp4,991,700.00	Construction Materials and Supplies
25GAG0021	Furnishing of Roadway Lightings to be installed along Alaminos - Basse Road, KM320+(-269) to KM321+172	DPWH Pangasinan 1st DEO	No	Competitive Bidding	07/8-14/2025	07/28/2025	8/1/2025	8/4/2025	Others	Pnp4, 999,428.00	Pnp4,999,428.00	Construction Materials and Supplies
25GAG0022	Furnishing of Roadway Lightings to be installed along Alaminos-Bani Bypass Road, KM320+(-125) to KM321+759	DPWH Pangasinan 1st DEO	No	Competitive Bidding	07/8-14/2025	07/28/2025	8/1/2025	8/4/2025	Others	Pnp4, 999,428.00	Pnp4,999,428.00	Construction Materials and Supplies
25GAG0023	Furnishing of Roadway Lightings to be installed along the Alaminos - Lucap Road, KM321+(-107) to KM326+000	DPWH Pangasinan 1st DEO	No	Competitive Bidding	07/8-14/2025	07/28/2025	8/1/2025	8/4/2025	Others	Pnp4, 998,088.00	Pnp4,998,088.00	Construction Materials and Supplies

RFQ-2025-01-0001	Furnishing of Wheel Alignment Equipment and tools for the Repair/DPWH Service Vehicle at: DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	01/31-02/06/2025	02/07/2025	2/26/2025	2/27/2025	Others	Php997,500.00		Php997,500.00	Office Equipment
RFQ-2025-02-0002	Spare Parts for the repair of Kyocera Copier Ecosys M6124idn and Furnishing of Colored Copier Machine for the use of DPWH Employees of DPWH, Pangasinan 1st DEO,	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	02/25-03/03/2025	03/04/2025	3/12/2025	3/14/2025	Others	Php975,324.00		Php975,324.00	Office Device and Equipment
RFQ-2025-02-0003	Furnishing and Installation of Solar CCTV and Portable Generator for Office Security Monitoring of DPWH, Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	02/25-03/03/2025	03/04/2025	3/12/2025	3/14/2025	Others	Php919,989.00		Php919,989.00	Office Device and Equipment
RFQ-2025-02-0004	Equipment tools for the Repair of DPWH Service Vehicle	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	02/25-03/03/2025	03/04/2025	3/12/2025	3/14/2025	Others	Php850,500.00		Php850,500.00	Office Equipment
RFQ-2025-02-0005	Furnishing of Paints, Thermoplastic Powder and Miscellaneous Materials for the Repair/ Maintenance of National Roads and Bridges within the District	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	02/25-03/03/2025	03/04/2025	3/12/2025	3/14/2025	Others	Php982,800.00		Php982,800.00	Construction Materials and Supplies
RFQ-2025-03-0006	Materials for the Maintenance of DPWH Service Vehicle/ Heavy Equipment, Pangasinan 1st DEO	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	03/25-31/2025	04/01/2025	4/7/2025	4/8/2025	Others	Php372,330.00		Php372,330.00	Office Equipment


RFQ-2025-03-0007	Furnishing of Aggregate Base Course and Metal Beam End Piece for the Repair/Maintenance of Pangasinan National Roads along Zambales Rd. K02684-(814) to K02901-154 with	DPWH Pangasinan 1st DEO	No	NP-S3.9 - Small Value Procurement	03/25-31/2025	04/01/2025	4/7/2025	4/8/2025	Others	Php808,920.00	Php808,920.00	Construction Materials and Supplies
RFQ-2025-03-0008	Furnishing of Bituminous Materials for the Repair/Maintenance of National Roads and Bridges within the District	DPWH Pangasinan 1st DEO	No	NP-S3.9 - Small Value Procurement	03/25-31/2025	04/01/2025	4/7/2025	4/8/2025	Others	Php994,308.00	Php994,308.00	Construction Materials and Supplies
RFQ-2025-03-0009	Supply and Delivery of Janitorial Supplies and Electrical Tools for the maintenance of DPWH Offices and premises, Pangasinan I DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-S3.9 - Small Value Procurement	3/25-31/2025	4/1/2025	4/7/2025	4/8/2025	Others	Php511,612.00	Php511,612.00	Office Supplies
RFQ-2025-05-0010	Provision of Training Supplies/Equipment for the Conduct of 3-Day RBA Training (North Luzon Cluster), Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-S3.9 - Small Value Procurement	5/23-29/2025	5/30/2025	6/3/2025	6/4/2025	Others	Php410,000.00	Php410,000.00	Office Supplies
RFQ-2025-05-0011	Provision/Calibration of Survey Equipment for the use of PDS Personnel, Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-S3.9 - Small Value Procurement	5/23-29/2025	5/30/2025	6/3/2025	6/4/2025	Others	Php955,080.00	Php955,080.00	Office Equipment
RFQ-2025-05-0013	Furnishing of Furniture for use by the Employees and @ the Records Center of this Office, DPWH, Pangasinan I District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-S3.9 - Small Value Procurement	5/28-6/3/2025	06/04/2025	6/23/2025	6/24/2025	Others	Php994,932.75	Php994,932.75	Office Furniture

RFQ-2025-06-0014	Supply and Delivery of Furniture and Office Equipment for use by the DPWH Employees, DPWH Pangasinan 1 District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	6/6-12/2025	06/13/2025	6/23/2025	6/24/2025	Others	Php849,649.50	Php849,649.50	Office Furniture
RFQ-2025-06-0015	Materials for the Repair of Unpaved Road Shoulders along Zambales Road K0271+000 to K0272+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	6/16-22/2025	06/23/2025	6/28/2025	6/29/2025	Others	Php999,474.00	Php999,474.00	Construction Materials and Supplies
RFQ-2025-06-0016	Furnishing of Blumious Materials and Paints for Sealing Pavements along National Roads within the District	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	6/16-22/2025	06/23/2025	6/28/2025	6/29/2025	Others	Php999,075.00	Php999,075.00	Construction Materials and Supplies
RFQ-2025-06-0017	Provision of Paints and Thermoplastic Powder for the Repair/Maintenance of National Roads and Bridges within the District	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	6/16-22/2025	06/23/2025	6/28/2025	6/29/2025	Others	Php999,852.00	Php999,852.00	Construction Materials and Supplies
RFQ-2025-06-0018	Maintenance Personnel Uniform, PPE and Tools for use in the Repair/Maintenance of National Roads and Bridges within the District	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	6/16-22/2025	06/23/2025	6/28/2025	6/29/2025	Others	Php998,613.00	Php998,613.00	Office Supplies
RFQ-2025-07-0019	Rent of Fire Extinguisher for use @ Building 1 and Building 12, Canteen and Kitchen of DPWH Pangasinan 1 District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	7/16-22/2025	07/23/2025	7/25/2025	7/28/2025	Others	Php287,038.50	Php287,038.50	Office Supplies

Prepared By:

Recommending Approval:

Approval:

  
**WILFREDO CARACE**  
 Head, Procurement Unit / BAC Secretariat

  
**OLIVER T. CELESTE**  
 BAC Chairperson

  
**MARIEL B. MENDOZA**  
 District Engineer