

DPWH - Camiguin DEO Updated Annual Procurement Plan for FY 2022 (Civil Works, Goods and Consulting Services)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00620130MN	22KE0001 - Construction of Hubangon I River Control	Construction Section	YES	Competitive Bidding	09/17-23/2021	10/12/2021	01/31/2022	02/07/2022	GoP	29,399,963.46	-	29,399,963.46	Construction of Rubble Dike
P00632840MN	22KE0002 - Naasag-Yumbing-Agohe Road in Support of Agri Business Industries (Coconut, Abaca, Bamboo), Mambajao, Camiguin	Construction Section	YES	Competitive Bidding	09/27-10/03/2021	11/04/2021	01/31/2022	02/07/2022	GoP	19,599,992.29	-	19,599,992.29	Concreting of Road
P00620137MN	22KE0003 - Construction of Tupsan River Control along Tupsan Bridge	Construction Section	YES	Competitive Bidding	09/27-10/03/2021	10/21/2021	01/31/2022	02/07/2022	GoP	48,999,959.20	-	48,999,959.20	Construction of Rubble Dike
P00620132MN	22KE0004 - Construction of River Control along Timayog Bridge II, Catarman, Camiguin	Construction Section	YES	Competitive Bidding	09/27-10/03/2021	10/21/2021	05/10/2022	05/12/2022	GoP	48,999,939.14	-	48,999,939.14	Construction of Rubble Dike
P00602138MN	22KE0005 - Widening of Permanent Bridges Lumad Bridge (B00028CG) along CCR	Construction Section	YES	Competitive Bidding	09/30-10/06/2021	10/26/2021	01/31/2022	02/14/2022	GoP	15,680,000.00	-	15,680,000.00	Widening of Bridge
P00620041MN	22KE0006 - Construction of River Control/Drainage System at Tangaro Box Culvert K37+000-K38+220	Construction Section	YES	Competitive Bidding	09/30-10/06/2021	10/26/2021	01/31/2022	02/14/2022	GoP	96,499,947.24	-	96,499,947.24	Construction of Rubble Dike
P00620135MN	22KE0007 - Construction of River Control/Drainage System at Lumad Box Culvert K63.8+260-K63.8+900	Construction Section	YES	Competitive Bidding	09/30-10/06/2021	10/26/2021	05/10/2022	05/11/2022	GoP	48,999,967.85	-	48,999,967.85	Construction of Rubble Dike
P00602389MN	22KE0008 - Camiguin Circumferential Road K0057+800-K0058+629, K0060+686-K0062+017	Construction Section	YES	Competitive Bidding	10/11-17/2021	11/04/2021	03/23/2022	03/28/2022	GoP	85,846,383.25	-	85,846,383.25	Road Widening
P00602390MN	22KE0009 - Camiguin Circumferential Road K0062+017-K0063+617, K0063+627-K0064+017	Construction Section	YES	Competitive Bidding	11/02-08/2021	11/29/2021	03/23/2022	03/28/2022	GoP	78,705,396.87	-	78,705,396.87	Road Widening
P00620024MN	22KE0011 - Construction of Dinangasan River Control, Package 2, Catarman, Camiguin	Construction Section	YES	Competitive Bidding	11/22-28/2021	12/16/2021	02/21/2022	02/22/2022	GoP	69,577,464.39	-	69,577,464.39	Construction of Rubble Dike
P00601347MN	22KE0012 - Camiguin Circumferential Road K0041+045-K0041+063, K0041+076-K0041+208, K0044+190-K0044+600, K0044+656-K0044+726	Construction Section	YES	Competitive Bidding	10/11-17/2021	11/04/2021	01/31/2022	02/11/2022	GoP	17,294,057.94	-	17,294,057.94	Road Widening
P00631873MN	22KE0013 - Construction of Evacuation Center at Barangay Bonbon, Catarman, Camiguin	Construction Section	NO	Competitive Bidding	02/15-21/2022	03/22/2022	03/24/2022	03/30/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of One (1) Public Building
P00631332MN	22KE0014 - Construction of Multi-Purpose Building (Camiguin General Hospital) Barangay Poblacion, Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	02/15-21/2022	02/16/2022	03/09/2022	03/28/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of One (1) Public Building

DPWH - Camiguin DEO Updated Annual Procurement Plan for FY 2022 (Civil Works, Goods and Consulting Services)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00631333MN	22KE0015 - Construction of Multi-Purpose Building in Barangay's Binaliwan and San Jose in Mahinog and Barangay Looc in Catarman, Camiguin	Construction Section	YES	Competitive Bidding	11/19-25/2021	12/14/2021	01/31/2022	02/18/2022	GoP	4,949,999.26	-	4,949,999.26	Construction of One (1) Public Building
P00631334MN	22KE0016 - Construction of Multi-Purpose Building in Barangay's Magting, Balbagon, Baylao and Yumbing, Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	01/12-18/2022	02/04/2022	02/24/2022	02/28/2022	GoP	6,000,000.00	-	6,000,000.00	Construction of One (1) Public Building
P00631335MN	22KE0017 - Construction of Multi-Purpose Building in Barangay's Poblacion Mayana and Alangilan, Sagay, Camiguin	Construction Section	NO	Competitive Bidding	02/15-21/2022	03/16/2022	03/24/2022	03/30/2022	GoP	10,000,000.00	-	10,000,000.00	Construction of One (1) Public Building
P00631336MN	22KE0018 - Construction of Multi-Purpose Building Barangay Bonbon, Catarman, Camiguin	Construction Section	YES	Competitive Bidding	11/02-08/2021	11/29/2021	01/31/2022	02/14/2022	GoP	6,929,998.65	-	6,929,998.65	Construction of One (1) Public Building
P00630894MN	22KE0019 - Construction of Road including Bridge, Barangay San Roque, Mahinog, Camiguin	Construction Section	NO	Competitive Bidding	01/11-17/2022	02/03/2022	03/07/2022	03/17/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Road and Bridge
P00630895MN	22KE0020 - Construction of Road Barangay Bura, Catarman, Camiguin	Construction Section	YES	Competitive Bidding	12/31/21-01/06/22	01/24/2022	02/16/2022	02/18/2022	GoP	6,929,999.41	-	6,929,999.41	Concreting of Road
P00630896MN	22KE0021 - Construction of Road Barangay Li-ong Guinsiliban, Camiguin	Construction Section	NO	Competitive Bidding	01/11-17/2022	02/03/2022	03/07/2022	03/21/2022	GoP	4,949,999.41	-	4,949,999.41	Concreting of Road
P00630897MN	22KE0022 - Construction of Road Barangay Maac, Guinsiliban, Camiguin	Construction Section	NO	Competitive Bidding	01/07-13/2022	02/02/2022	03/07/2022	03/08/2022	GoP	5,939,999.03	-	5,939,999.03	Concreting of Road
P00630898MN	22KE0023 - Construction of Road Barangay Pontod, Mahinog, Camiguin	Construction Section	YES	Competitive Bidding	12/31/21-01/06/22	01/24/2022	02/16/2022	02/18/2022	GoP	6,929,999.69	-	6,929,999.69	Concreting of Road
P00630899MN	22KE0024 - Construction of Road Barangay Tagdo, Mambajao, Camiguin	Construction Section	YES	Competitive Bidding	11/02-08/2021	11/29/2021	01/31/2022	02/14/2022	GoP	4,949,998.35	-	4,949,998.35	Concreting of Road
P00630900MN	22KE0025 - Construction of Road Barangay Tubod, Mahinog, Camiguin	Construction Section	NO	Competitive Bidding	01/07-13/2022	02/02/2022	02/22/2022	02/28/2022	GoP	4,949,999.71	-	4,949,999.71	Concreting of Road
P00630901MN	22KE0026 - Construction of Road Barangay Tupsan to Barangay Magting Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	01/07-13/2022	02/02/2022	03/07/2022	03/16/2022	GoP	10,889,998.70	-	10,889,998.70	Concreting of Road
P00630902MN	22KE0027 - Construction of Road Barangay Yumbing, Mambajao, Camiguin	Construction Section	YES	Competitive Bidding	11/22-28/2021	12/16/2021	01/31/2022	02/14/2022	GoP	4,949,999.81	-	4,949,999.81	Concreting of Road
P00630903MN	22KE0028 - Construction of Road Barangay's Alangilan and Mayana-Sagay, Camiguin	Construction Section	NO	Competitive Bidding	01/06-12/2022	01/31/2022	02/28/2022	02/28/2022	GoP	9,899,999.52	-	9,899,999.52	Concreting of Road

DPWH - Camiguin DEO Updated Annual Procurement Plan for FY 2022 (Civil Works, Goods and Consulting Services)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00630904MN	22KE0029 - Construction of Road Barangay's Balbagon and Baylao, Mambajao, Camiguin	Construction Section	YES	Competitive Bidding	10/11-17/2021	11/04/2021	01/31/2022	02/14/2022	GoP	7,919,999.77	-	7,919,999.77	Concreting of Road
P00630905MN	22KE0030 - Construction of Road Barangay's Bug-ong and Agoho Mambajao, Camiguin	Construction Section	YES	Competitive Bidding	12/31/21-01/06/22	01/24/2022	02/16/2022	02/17/2022	GoP	5,939,999.65	-	5,939,999.65	Concreting of Road
P00630906MN	22KE0031 - Construction of Road Barangay's Panghiawan, Lawigan and Liloan, Catarman, Camiguin	Construction Section	NO	Competitive Bidding	01/06-12/2022	01/31/2022	02/22/2022	02/28/2022	GoP	10,899,999.64	-	10,899,999.64	Concreting of Road
P00630576MN	22KE0032 - Construction of Seawall, Purok 4 Barangay Bonbon, Catarman, Camiguin	Construction Section	NO	Competitive Bidding	01/11-17/2022	02/03/2022	02/23/2022	03/11/2022	GoP	4,949,999.73	-	4,949,999.73	Construction of Seawall
P00632738MN	22KE0033 - Service Road to Binangawan Falls, Sagay, Camiguin	Construction Section	YES	Competitive Bidding	12/31/21-01/06/22	01/24/2022	02/16/2022	02/24/2022	GoP	19,599,999.31	-	19,599,999.31	Concreting of Road
P00620126MN	22KE0034 - Construction of Alga River Control along Alga Bridge, K38.6+000.00-K38.6+225 Catarman, Camiguin	Construction Section	NO	Competitive Bidding	01/06-12/2022	01/31/2022	05/10/2022	05/10/2022	GoP	19,599,999.99	-	19,599,999.99	Construction of Rubble Dike
P00620127MN	22KE0035 - Construction of Anito River Control, K4+000-K4+300, Mambajao, Camiguin	Construction Section	YES	Competitive Bidding	11/22-28/2021	12/16/2021	05/10/2022	05/11/2022	GoP	19,599,999.82	-	19,599,999.82	Construction of Rubble Dike
P00620128MN	22KE0036 - Construction of Baylao River Control, K62.6+778-K62.6+100 Mambajao, Camiguin	Construction Section	YES	Competitive Bidding	09/30-10/06/2021	10/26/2021	01/31/2022	02/14/2022	GoP	29,399,921.44	-	29,399,921.44	Construction of Rubble Dike
P00620129MN	22KE0037 - Construction of Dinangasan River Control, K40.41+760.00-K40.42+123.00 Catarman, Camiguin	Construction Section	YES	Competitive Bidding	11/19-25/2021	12/14/2021	05/10/2022	05/11/2022	GoP	29,399,999.86	-	29,399,999.86	Construction of Rubble Dike
P00620131MN	22KE0038 - Construction of River Control along Alangilan Box Culvert, K30+000.00-K30+953.00 Sagay, Camiguin	Construction Section	YES	Competitive Bidding	11/19-25/2021	12/14/2021	05/19/2022	05/20/2022	GoP	45,262,279.88	-	45,262,279.88	Construction of Rubble Dike
P00620133MN	22KE0039 - Construction of River Control/Drainage System at Agoho Box Culvert K58+600-K59+020 Mambajao, Camiguin	Construction Section	YES	Competitive Bidding	10/11-17/2021	11/04/2021	01/31/2022	02/14/2022	GoP	19,599,998.92	-	19,599,998.92	Construction of Rubble Dike
P00620134MN	22KE0040 - Construction of River Control/Drainage System at Catibac Box Culvert, K41+000.00-K41+378.00 Catarman, Camiguin	Construction Section	YES	Competitive Bidding	10/11-17/2021	11/04/2021	05/10/2022	05/11/2022	GoP	19,599,985.51	-	19,599,985.51	Construction of Rubble Dike
P00620138MN	22KE0041 - Construction of River Control/Drainage System at Yumbing Box Culvert, K57+300-K57+896 Mambajao, Camiguin	Construction Section	YES	Competitive Bidding	11/02-08/2021	11/29/2021	05/10/2022	05/11/2022	GoP	19,599,999.96	-	19,599,999.96	Construction of Rubble Dike

DPWH - Camiguin DEO Updated Annual Procurement Plan for FY 2022 (Civil Works, Goods and Consulting Services)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00635337MN	22KE0042 - Installation of Road Safety Devices (Integrated Solar Streetlights and Solar Pavement studs) along Camiguin Circumferential Road, Camiguin	Construction Section	NO	Competitive Bidding	02/16-22/2022	03/15/2022	03/24/2022	04/04/2022	GoP	68,000,000.00	-	68,000,000.00	Installation of Road Safety Devices
P00633758MN	22KE0043 - Construction of Slope Protection along Camiguin Circumferential Road Benoni Section 1 (Near Benoni ES), Mahinog, Camiguin	Construction Section	NO	Competitive Bidding	05/20-26/2022	06/14/2022	06/27/2022	06/28/2022	GoP	100,000,000.00	-	100,000,000.00	Construction of Slope Protection
P00633759MN	22KE0044 - Construction of Slope Protection along Camiguin Circumferential Road Benoni Section 2 (Near Benoni Port), Mahinog, Camiguin	Construction Section	NO	Competitive Bidding	05/20-26/2022	06/14/2022	06/27/2022	06/28/2022	GoP	100,000,000.00	-	100,000,000.00	Construction of Slope Protection
P00633760MN	22KE0045 - Construction of Slope Protection along Camiguin Circumferential Road Catibac Section, Catarman, Camiguin	Construction Section	NO	Competitive Bidding	04/12-18/2022	05/11/2022	06/14/2022	06/28/2022	GoP	100,000,000.00	-	100,000,000.00	Construction of Slope Protection
P00633761MN	22KE0046 - Construction of Slope Protection along Camiguin Circumferential Road Old Volcano, Catarman, Camiguin	Construction Section	NO	Competitive Bidding	03/02-08/2022	06/13/2022	07/06/2022	07/11/2022	GoP	100,000,000.00	-	100,000,000.00	Construction of Slope Protection
P00633762MN	22KE0047 - Construction of Slope Protection along Camiguin Circumferential Road Tangub Section, Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	05/19-25/2022	06/13/2022	06/27/2022	06/28/2022	GoP	100,000,000.00	-	100,000,000.00	Construction of Slope Protection
P00632310MN	22KE0051 - Construction of Slope Protection along Camiguin Circumferential Road, Lawigan, Catarman, Camiguin	Construction Section	NO	Competitive Bidding	04/12-18/2022	05/11/2022	06/14/2022	06/28/2022	GoP	100,000,000.00	-	100,000,000.00	Construction of Slope Protection
P00632311MN	22KE0052 - Construction of Slope Protection Structure along Owakan-Luwan Road, Mahinog, Camiguin	Construction Section	NO	Competitive Bidding	05/20-26/2022	06/14/2022	06/27/2022	06/28/2022	GoP	100,000,000.00	-	100,000,000.00	Construction of Slope Protection
P00632324MN	22KE0053 - Construction (Completion) of Multi-Purpose Building, Barangay Baylao, Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	05/16-22/2022	06/13/2022	07/08/2022	07/18/2022	GoP	5,000,000.00	-	5,000,000.00	Construction (Completion) of One (1) Public Building
P00634027MN	22KE0054 - Construction of Road, Poblacion, Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	02/17-23/2022	03/16/2022	03/24/2022	03/25/2022	GoP	6,000,000.00	-	6,000,000.00	Construction of Road
P00632567MN	22KE0055 - Construction of Road, Poblacion, Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	02/16-22/2022	03/15/2022	03/24/2022	04/02/2022	GoP	12,000,000.00	-	12,000,000.00	Construction of Road
P00632568MN	22KE0056 - Construction of Road, Poblacion, Mahinog, Camiguin	Construction Section	NO	Competitive Bidding	05/28-06/03/2022	06/20/2022	06/27/2022	07/07/2022	GoP	6,000,000.00	-	6,000,000.00	Construction of Road

DPWH - Camiguin DEO Updated Annual Procurement Plan for FY 2022 (Civil Works, Goods and Consulting Services)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00632569MN	22KE0057 - Construction of Road, Baylao, Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	03/02-08/2022	03/22/2022	03/24/2022	03/28/2022	GoP	10,000,000.00	-	10,000,000.00	Construction of Road
P00634028MN	22KE0058 - Improvement of Road, Sitio Pachal, Barangay Bonbon, Catarman, Camiguin	Construction Section	NO	Competitive Bidding	05/16-22/2022	06/07/2022	06/27/2022	07/07/2022	GoP	10,000,000.00	-	10,000,000.00	Improvement of Road
P00634132MN	22KE0059 - Construction of Drainage Canal, Barangay, Hubangon, Mahinog, Camiguin	Construction Section	NO	Competitive Bidding	03/03-09/2022	03/23/2022	03/24/2022	04/04/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Drainage Canal
P00634155MN	22KE0060 - Construction of Camiguin Gymnasium, including Site Development, Balbagon, Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	02/17-23/2022	03/16/2022	03/24/2022	03/28/2022	GoP	90,000,000.00	-	90,000,000.00	Construction of Multi-Purpose Building
P00634251MN	22KE0061 - Construction of Multi-Purpose Building (Camiguin General Hospital), Barangay Poblacion, Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	03/02-08/2022	03/22/2022	05/25/2022	06/03/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
P00635229MN	22KE0062 - Rehabilitation of Old Sagay Municipal Hall, Poblacion, Sagay, Camiguin	Construction Section	NO	Competitive Bidding	05/21-27/2022	06/14/2022	06/27/2022	06/29/2022	GoP	8,000,000.00	-	8,000,000.00	Rehabilitation of One (1) Public Building
P00635230MN	22KE0063 - Construction of Multi-Purpose Building (Covered Court), Poblacion, Mahinog, Camiguin	Construction Section	NO	Competitive Bidding	02/16-22/2022	03/14/2022	03/24/2022	03/25/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of One (1) Public Building
P00635231MN	22KE0064 - Construction of Multi-Purpose Building, Poblacion, Catarman, Camiguin	Construction Section	NO	Competitive Bidding	04/12-18/2022	05/05/2022	06/14/2022	06/24/2022	GoP	8,000,000.00	-	8,000,000.00	Construction of One (1) Public Building
P00635232MN	22KE0065 - Construction of Multi-Purpose Building, Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	03/02-08/2022	03/22/2022	03/24/2022	03/28/2022	GoP	15,000,000.00	-	15,000,000.00	Construction of One (1) Public Building
P00634249MN	22KE0066 - Construction of Multi-Purpose Building's, Barangay Poblacion in Mambajao and Barangay San Isidro and Benoni in Mahinog, Camiguin	Construction Section	NO	Competitive Bidding	02/17-23/2022	03/16/2022	03/24/2022	04/05/2022	GoP	8,000,000.00	-	8,000,000.00	Construction of Multi-Purpose Building's
P00634250MN	22KE0067 - Construction of Multi-Purpose Building's, Barangay Li-ong in Guinsiliban and Barangay Alga in Catarman, Camiguin	Construction Section	NO	Competitive Bidding	02/16-22/2022	03/14/2022	03/24/2022	03/25/2022	GoP	6,000,000.00	-	6,000,000.00	Construction of Multi-Purpose Building's
P00635233MN	22KE0068 - Construction of Multi-Purpose Building, Pontod, Mahinog, Camiguin	Construction Section	NO	Competitive Bidding	05/16-22/2022	06/07/2022	06/27/2022	07/07/2022	GoP	6,000,000.00	-	6,000,000.00	Construction of One (1) Public Building
P00634252MN	22KE0069 - Construction (Completion) of Multi-Purpose Facility in Barangay Bonbon Catarman	Construction Section	NO	Competitive Bidding	05/16-22/2022	06/07/2022	06/27/2022	07/07/2022	GoP	8,000,000.00	-	8,000,000.00	Construction (Completion) of One (1) Public Building

DPWH - Camiguin DEO Updated Annual Procurement Plan for FY 2022 (Civil Works, Goods and Consulting Services)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00634253MN	22KE0070 - Construction (Completion) of Multi-Purpose Facility in Barangay Bonbon, Catarman	Construction Section	NO	Competitive Bidding	07/11-17/2022	08/02/2022	08/31/2022	09/19/2022	GoP	7,000,000.00	-	7,000,000.00	Construction (Completion) of One (1) Public Building
P00634254MN	22KE0071 - Construction (Completion) of Multi-Purpose Building (Emergency Operations Center), Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	03/03-09/2022	03/23/2022	03/24/2022	03/28/2022	GoP	10,000,000.00	-	10,000,000.00	Construction (Completion) of One (1) Public Building
P00634397MN	22KE0072 - Rehabilitation of Barangay Health Station, Bonbon, Catarman, Camiguin	Construction Section	NO	Competitive Bidding	05/21-27/2022	06/14/2022	06/27/2022	06/28/2022	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of One (1) Public Building
P00634398MN	22KE0073 - Construction of Multi-Purpose Building, Camiguin General Hospital, Capitol Compound, Pandan, Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	08/04-10/2022	08/30/2022	09/15/2022	09/23/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of One (1) Public Building
P00635316MN	22KE0074 - Construction of Camiguin General Hospital Dialysis Building, Poblacion, Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	03/03-09/2022	03/23/2022	03/24/2022	03/26/2022	GoP	10,000,000.00	-	10,000,000.00	Construction of One (1) Public Building
P00669042MN	22KE0077 - Construction of Sitio Labayao, Barangay Alangilan FMR	Construction Section	NO	Competitive Bidding	05/28-06/03/2022	06/20/2022	06/27/2022	07/07/2022	GoP	6,965,000.00	-	6,965,000.00	Construction of Road
P00669041MN	22KE0078 - Concreting of Sitio Tacangon to Sitio Cabadiangan Farm- to Market- Road, Barangay Poblacion, Mahinog, Camiguin	Construction Section	NO	Competitive Bidding	05/28-06/03/2022	06/20/2022	06/27/2022	07/07/2022	GoP	12,935,000.00	-	12,935,000.00	Construction of Road
P00669027MN	22KE0079 - Concreting Barangay Bacnit Proper to Canaum to Pagatpatan Farm- to Market- Road, Barangay Bacnit, Sagay, Camiguin	Construction Section	NO	Competitive Bidding	03/03-09/2022	03/23/2022	03/24/2022	04/05/2022	GoP	11,940,000.00	-	11,940,000.00	Construction of Road
P00632307MN	22KE0080 - Construction of Slope Protection Along Cross-Country Road, Catarman to Mambajao (Package), Catarman, Camiguin	Construction Section	NO	Competitive Bidding	05/18-24/2022	06/08/2022	06/27/2022	06/28/2022	GoP	96,499,999.99	-	96,499,999.99	Construction of Slope Protection
P00632308MN	22KE0081 - Construction of Slope Protection Along Cross-Country Road, Catarman to Mambajao (Package 2), Catarman, Camiguin	Construction Section	NO	Competitive Bidding	05/18-24/2022	06/08/2022	06/27/2022	06/28/2022	GoP	96,499,998.30	-	96,499,998.30	Construction of Slope Protection
P00632309MN	22KE0082 - Construction of Slope Protection Along Cross-Country Road, Catarman to Mambajao (Package 3), Catarman, Camiguin	Construction Section	NO	Competitive Bidding	05/18-24/2022	06/08/2022	06/27/2022	06/28/2022	GoP	96,499,999.68	-	96,499,999.68	Construction of Slope Protection

DPWH - Camiguin DEO Updated Annual Procurement Plan for FY 2022 (Civil Works, Goods and Consulting Services)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22KE0083 - Repair/Maintenance of Old DEPED Building	Maintenance Section	NO	Competitive Bidding	06/10-16/2022	06/29/2022	07/25/2022	07/29/2022	GoP	3,999,610.52	-	3,999,610.52	Repair/Maintenance of old Deped Building
	22KE0084 - Repair/Maintenance of San Roque Revetment	Maintenance Section	NO	Competitive Bidding	06/10-16/2022	06/29/2022	07/25/2022	07/29/2022	GoP	3,311,786.42	-	3,311,786.42	Repair/Maintenance of San Roque Revetment
P006424971MN	22KE0085 - Rainwater Collector in Public Facilities, Camiguin Province	Construction Section	NO	Competitive Bidding	08/10-16/2022	09/05/2022	09/26/2022	10/06/2022	GoP	3,398,282.74	-	3,398,282.74	Rainwater Collector System
P00549074MN	22KE0086 - Construction of Multi-Purpose Facility (Covered Court), Brgy. Bonbon, Sagay, Camiguin	Construction Section	NO	Competitive Bidding	08/15-21/2022	09/06/2022	09/19/2022	09/23/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of One (1) Public Building
	22KE0087 - Construction / Rehabilitation of Water Supply / Septage and Sewerage / Rainwater Collector System, Camiguin Province	Construction Section	NO	Competitive Bidding	09/09-15/2022	10/04/2022	10/24/2022	10/28/2022	GoP	4,433,471.32	-	4,433,471.32	Rainwater Collector System
P00675009MN	22KE0088 - Construction of 1 Storey 2 Classroom Bura Elementary School, Catarman, Camiguin.	Construction Section	NO	Competitive Bidding	10/14-20/2022	11/07/2022	11/21/2022	12/02/2022	GoP	4,987,437.50	-	4,987,437.50	Construction of One (1) Public Building
P00675010MN	22KE0089 - Construction of 1 Storey 2 Classroom Cabuan Elementary School, Guinsiliban, Camiguin.	Construction Section	NO	Competitive Bidding	10/14-20/2022	11/07/2022	11/18/2022	11/21/2022	GoP	4,987,437.50	-	4,987,437.50	Construction of One (1) Public Building
P00675011MN	22KE0090 - Construction of 1 Storey 2 Classroom Pontod Elementary School, Mahinog, Camiguin.	Construction Section	NO	Competitive Bidding	10/14-20/2022	11/07/2022	11/21/2022	11/24/2022	GoP	4,987,437.50	-	4,987,437.50	Construction of One (1) Public Building
P00675012MN	22KE0091 - Construction of 1 Storey 2 Classroom Sagay Central School, Sagay, Camiguin.	Construction Section	NO	Competitive Bidding	10/14-20/2022	11/07/2022	11/21/2022	11/24/2022	GoP	4,987,437.50	-	4,987,437.50	Construction of One (1) Public Building
	22KE0092 - Selective Replacement of Concrete Pavement along CCR	Maintenance Section	NO	Competitive Bidding	12/10-16/2022	12/29/2022	12/31/2022	01/09/2023	GoP	1,384,658.24	-	1,384,658.24	Selective Replacement of Concrete Pavement
(GOODS)													
2000010017000	Contract ID No. 22GKE0003 Lot 2 – Supply & Delivery of Construction Materials (Pavement Markings and Asphalt Materials) for CY 2022 Routine Maintenance (Carriageway & Roadside)	Maintenance Section	NO	Competitive Bidding	05/31/2022	06/20/2022	06/29/2022	07/07/2022	GoP	940,500.00	-	940,500.00	Construction Materials (Pavement Markings and Asphalt Materials)

DPWH - Camiguin DEO Updated Annual Procurement Plan for FY 2022 (Civil Works, Goods and Consulting Services)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2000010017000	Contract ID No. 22GKE0003 Lot 3 – Supply & Delivery of 4-sets Grass Cutter (2 strokes) and various parts for the use in Routine Maintenance Carriageway & Roadside CY 2022	Maintenance Section	NO	Competitive Bidding	05/31/2022	06/20/2022	06/29/2022	07/07/2022	GoP	155,720.00	-	155,720.00	4-sets Grass Cutter (2-strokes) and parts
300226103617000.EAO, 300226103618000.EAO, 300226103619000.EAO, 300228100183000.EAO, 300228100184000.EAO, 300228100185000.EAO, 300228100186000.EAO, 300214100085000.EAO/ SARO-BMB-1-22-002934, SR2022-03-007641	Contract ID No. 22GKE05 Lot 2 – Supply & Delivery of Construction Materials and Office Equipment for the Repair/Rehabilitation of DPWH Sub-Area II and Finance Section	Quality Assurance Section	NO	Competitive Bidding	10/11/2022	11/02/2022	11/21/2022	11/28/2022	GoP	803,172.24		803,172.24	Construction Materials and Office Equipment
300226103613000.EAO, 300226103614000.EAO, 300226103615000.EAO, 300226103616000.EAO, 300226103610000.EAO	Contract ID No. 22GKE05 Lot 4 – Supply and Delivery of Various Sound Equipment for the use in DPWH Camiguin DEO	CAMIGUIN DEO	NO	Competitive Bidding	10/11/2022	11/02/2022	11/21/2022	12/01/2022	GoP	341,308.00		341,308.00	Sound Equipment
320101107719000.EAO, 32010117699000.EAO, 320101108484000.EAO, SR2022-02-000391, SR2022-02-000225, GAA2022	Contract ID No. 22GKE06 Lot 1 – Procurement of 3 – Units Service Vehicles Double Cab Pick-Up 4x4 Diesel M/T for the use in the Supervision / Monitoring/ Inspection of Infrastructure Projects of DPWH Camiguin DEO	CAMIGUIN DEO	NO	Competitive Bidding	11/08/2022	11/28/2022	12/12/2022	12/15/2022	GoP	4,500,000.00		4,500,000.00	3 – Units Service Vehicles Double Cab Pick-Up 4x4 Diesel M/T
300215100447000.EAO, 300215100448000.EAO, SR2022-03-007656, SR2022-03-007660	Contract ID No. 22GKE06 Lot 4 – Supply and Delivery of Various Laboratory Apparatus and Testing Equipment for the use in Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	11/08/2022	11/28/2022	12/12/2022	12/22/2022	GoP	1,781,078.14		1,781,078.14	Various Laboratory Apparatus and Testing Equipment
300215100448000.EAO/ SR2022-03-007660	Contract ID No. 22GKE06 Lot 5 Supply & Delivery of Chemical Reagents for the use in Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	11/08/2022	11/28/2022	12/12/2022	12/22/2022	GoP	124,028.57		124,028.57	Chemical Reagents
	Contract ID No. 22GKE08 Procurement of Engineering Survey Equipment for the use in Planning & Design Section	Planning & Design Section	NO	Competitive Bidding	12/9/2022	12/29/2022	01/18/2023	01/28/2023	GoP	9,000,000.00		9,000,000.00	Engineering Survey Equipment for the use in Planning & Design Section
	Contract ID No. 22GKE09 Lot 1 Procurement of CAD 2D/3D and Civil 3D Drafting Software for the use in Planning & Design Section	Planning & Design Section	NO	Competitive Bidding	12/27/2022	1/17/2023	02/06/2023	02/16/2023	GoP	8,394,528.98		8,394,528.98	Procurement of CAD 2D/3D and Civil 3D Drafting Software for the use in Planning & Design Section

DPWH - Camiguin DEO Updated Annual Procurement Plan for FY 2022 (Civil Works, Goods and Consulting Services)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Contract ID No. 22GKE09 Lot 2 Procurement of 1 Set Analysing & Designing Structure Software and 1 Set Geotechnical Software for the use in Planning & Design Section	Planning & Design Section	NO	Competitive Bidding	12/27/2022	1/17/2023	02/06/2023	02/16/2023	GoP	2,339,050.08		2,339,050.08	Procurement of 1 Set Analysing & Designing Structure Software and 1 Set Geotechnical Software for the use in Planning & Design Section
	Contract ID No. 22GKE09 Lot 3 – Procurement of 4 Sets Architectural Designing & Intuitive 3D Modeling and 2 sets 3D Rendering Software for the use in Planning & Design Section	Planning & Design Section	NO	Competitive Bidding	12/27/2022	1/17/2023	02/06/2023	02/16/2023	GoP	424,516.66		424,516.66	Lot 3 – Procurement of 4 Sets Architectural Designing & Intuitive 3D Modeling and 2 sets 3D Rendering Software for the use in Planning & Design Section
1	Inventory/Common Office Supplies 1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	CAMIGUIN DEO	No	Competitive Bidding	1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	GOP GOP GOP GOP	1,583,897.14 629,016.94 5,250.00 540,380.20 9,250.00		1,583,897.14 629,016.94 5,250.00 540,380.20 9,250.00	
	<i>Note: Items to be procured quarterly into Agency to Agency Procurement</i>								GOP	400,000.00		400,000.00	
2	Janitorial Supplies 1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	CAMIGUIN DEO	No	Competitive Bidding	1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	GOP GOP GOP GOP	600,560.46 128,342.01 119,947.97 165,327.01 86,943.47		600,560.46 128,342.01 119,947.97 165,327.01 86,943.47	
	<i>Note: Items to be procured quarterly into Agency to Agency Procurement</i>								GOP	100,000.00		100,000.00	
3	IT Equipment & Accessories 1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	CAMIGUIN DEO	No	Competitive Bidding	1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	GOP GOP GOP GOP	5,828,900.00 120,000.00 270,000.00 5,438,900.00 -		5,828,900.00 120,000.00 270,000.00 5,438,900.00 -	
4	Inventory/Common Computer Supplies 1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	CAMIGUIN DEO	No	Competitive Bidding	1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	GOP GOP GOP GOP	247,860.50 73,788.50 69,452.00 104,620.00 -		247,860.50 73,788.50 69,452.00 104,620.00 -	

DPWH - Camiguin DEO Updated Annual Procurement Plan for FY 2022 (Civil Works, Goods and Consulting Services)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5	Repair/Maintenance of Office/IT Equipment & Purchase of Parts 1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	CAMIGUIN DEO			1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	GOP GOP GOP GOP	5,360,000.00 4,920,000.00 275,000.00 125,000.00 40,000.00		5,360,000.00 4,920,000.00 275,000.00 125,000.00 40,000.00	
6	Ink/Toner 1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22 Toner 1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	CAMIGUIN DEO CAMIGUIN DEO	No No	Competitive Bidding Direct Contracting	1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22 1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22 1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22 1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22 1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	GOP GOP GOP GOP GOP GOP GOP GOP	3,081,692.00 941,867.00 606,949.00 956,587.00 576,289.00 410,530.00 139,870.00 71,500.00 71,500.00 127,660.00		3,081,692.00 941,867.00 606,949.00 956,587.00 576,289.00 410,530.00 139,870.00 71,500.00 71,500.00 127,660.00	
7	Electrical Supplies 1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	CAMIGUIN DEO	No	Competitive Bidding	1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	GOP GOP GOP GOP	215,090.00 152,260.00 16,270.00 46,560.00 -		215,090.00 152,260.00 16,270.00 46,560.00 -	
8	Office Equipment, Furniture & Fixtures 1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	CAMIGUIN DEO	No	Competitive Bidding	1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	GOP GOP GOP GOP	13,347,871.00 334,469.50 465,375.00 12,548,026.50 -		13,347,871.00 334,469.50 465,375.00 12,548,026.50 -	
9	Fuel & Lubricants 1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	CAMIGUIN DEO	No	Competitive Bidding	1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	GOP GOP GOP GOP	5,216,950.50 1,552,341.00 1,201,713.00 1,373,091.00 1,089,805.50		5,216,950.50 1,552,341.00 1,201,713.00 1,373,091.00 1,089,805.50	
10	Tires, Batteries, Spare Parts & Maintenance 1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	CAMIGUIN DEO	No	Competitive Bidding	1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	GOP GOP GOP GOP	1,366,850.00 149,350.00 286,000.00 743,500.00 188,000.00		1,366,850.00 149,350.00 286,000.00 743,500.00 188,000.00	

DPWH - Camiguin DEO Updated Annual Procurement Plan for FY 2022 (Civil Works, Goods and Consulting Services)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
11	Laboratory Equipment and Supplies 1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	CAMIGUIN DEO	No	Competitive Bidding	1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	1st Qtr. '22 2nd Qtr. '22 3rd Qtr. '22 4th Qtr. '22	GOP GOP GOP GOP	1,981,392.00 2,600.00 1,978,792.00		1,981,392.00 2,600.00 1,978,792.00	
12	Catering Services 1st Qtr. '22	CAMIGUIN DEO	No	Small Value	1st Qtr. '22	1st Qtr. '22	1st Qtr. '22	1st Qtr. '22	GOP	50,000.00 50,000.00		50,000.00 50,000.00	
13	Related GAD Activity 1st Qtr. '22 4th Qtr. '22	CAMIGUIN DEO	No	SMALL VALUE	1st Qtr. '22 4th Qtr. '22	1st Qtr. '22 4th Qtr. '22	1st Qtr. '22 4th Qtr. '22	1st Qtr. '22 4th Qtr. '22	GOP GOP	150,000.00 50,000.00 100,000.00		150,000.00 50,000.00 100,000.00	
14	Surveying Equipment and Accessories 3rd Qtr. '22	CAMIGUIN DEO	No	Competitive Bidding	3rd Qtr. '22	3rd Qtr. '22	3rd Qtr. '22	3rd Qtr. '22	GOP	950,000.00 950,000.00		950,000.00 950,000.00	
Total Budget												41,569,682.10	
(CONSULTING SERVICES)													
	21CSKE001 - Conduct of Parcellary Survey, Land Appraisal and Titling along Camiguin Lone District National Roads.	Planning & Design Section	YES	Competitive Bidding	12/30/21-01/05/22	01/31/2022	02/21/2022	03/03/2022	GoP	2,250,000.00	-	2,250,000.00	Conduct of Parcellary Survey, Land Appraisal and Titling
	21CSKE002 - Conduct of Soil Exploration for Proposed FY 2023 Infra.	Planning & Design Section	YES	Competitive Bidding	12/30/21-01/05/22	01/31/2022	02/21/2022	03/03/2022	GoP	1,200,000.00	-	1,200,000.00	Conduct of Soil Exploration
			NO	Limited Source Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date		-			
			NO	Direct Contracting	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	Repeat Order	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.1 Two Failed Biddings	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.2 Emergency Cases	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.3 Take-Over of Contracts	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.4 Adjacent or Contiguous	N/A	N/A	Indicate Date	Indicate Date		-			

DPWH - Camiguin DEO Updated Annual Procurement Plan for FY 2022 (Civil Works, Goods and Consulting Services)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
			NO	NP-53.5 Agency-to-Agency	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.7 Highly Technical Consultants	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.8 Defense Cooperation Agreement	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.11 NGO Participation	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.12 Community Participation	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.13 UN Agencies, Int'l Organizations or International Financing Institutions	N/A	N/A	Indicate Date	Indicate Date		-			

Submitted by:

Recommended by:

Approved by:


EVELYN V. PADERANGA
Head BAC Secretariat


AL W. GOMEZ
BAC Chairperson


ALBERTO L. CAINGHOG
District Engineer