

CIVIL WORKS
DPWH REGION IV-B
FY 2023 DPWH Infrastructure Program
PROCUREMENT STATUS REPORT
PROJECTS IMPLEMENTED BY REGIONAL OFFICE (GAA)

Contact ID.		Name, Location, Length & Sta. Limits	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Approval		APP	MOOE	CO	
		MARINDUQUE DISTRICT ENG'G OFFICE (17 projs)												
23E00001	1	Construction of By-Pass and Diversion Roads Boac - Mogpog By-Pass Road, Marinduque	Construction Division		Competitive Bidding	17-Jan-2023	14-Feb-23	7-Mar-2023	17-Mar-23	2023 GAA	110,000,000.00		110,000,000.00	
23E00002 B5	2	Construction of Missing Links/ New Roads Dr. Damian Reyes Road, Package 1, Marinduque	Construction Division	YES	Competitive Bidding	18-Nov-22	15-Dec-22	13-Feb-2023	23-Feb-23	2023 GAA	250,000,000.00		250,000,000.00	
23E00003 B5	3	Construction of Missing Links/ New Roads Dr. Damian Reyes Road (Boac Side) , Marinduque	Construction Division	YES	Competitive Bidding	18-Nov-22	15-Dec-22	5-Jan-2023	15-Jan-23	2023 GAA	200,000,000.00		200,000,000.00	
23E00004 B1	4	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of Boac Municipal Police Station Building, Boac, Marinduque, Phase II	Construction Division	YES	Competitive Bidding	12-Oct-2022	3-Nov-22	11-Feb-2023	21-Feb-23	2023 GAA	7,500,000.00		7,500,000.00	
23E00005 B1	5	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of Sta. Cruz Municipal Police Station Building, Sta. Cruz, Marinduque	Construction Division	YES	Competitive Bidding	12-Oct-2022	3-Nov-22	11-Feb-2023	21-Feb-23	2023 GAA	7,500,000.00		7,500,000.00	
23E00006 B7	6	Flood Mitigation Structures protecting Public Infrastructures/Facilities-Construction of Mogpog Shore Protection/Boulevard, Sitio Ulong, Mogpog, Marinduque	Construction Division	YES	Competitive Bidding	25-Nov-2022	15-Dec-22	13-Feb-2023	23-Feb-23	2023 GAA	200,000,000.00		200,000,000.00	
23E00007 B7	7	Flood Mitigation Structures protecting Public Infrastructures/Facilities-Construction of Gasan Shore Protection/Boulevard, Barangay Pangi, Gasan, Marinduque	Construction Division	YES	Competitive Bidding	25-Nov-2022	15-Dec-22	13-Feb-2023	23-Feb-23	2023 GAA	200,000,000.00		200,000,000.00	
23E00008 B7	8	Flood Mitigation Structures protecting Public Infrastructures/Facilities-Construction of Sta. Cruz Shore Protection /Boulevard, Barangay Tagum Santa Cruz, Marinduque	Construction Division	YES	Competitive Bidding	25-Nov-2022	15-Dec-22	13-Feb-2023	23-Feb-23	2023 GAA	200,000,000.00		200,000,000.00	
23E00009 B7	9	Flood Mitigation Structures protecting Public Infrastructures/Facilities-Construction of Buenavista Shore Protection/Boulevard, Barangay Tungib-Lipata, Buenavista, Marinduque	Construction Division	YES	Competitive Bidding	25-Nov-2022	15-Dec-22	13-Feb-2023	23-Feb-23	2023 GAA	200,000,000.00		200,000,000.00	
23E00010 B7	10	Flood Mitigation Structures protecting Public Infrastructures/Facilities-Construction of Torrijos Shore Protection/Boulevard, Barangay Poblacion, Torrijos, Marinduque	Construction Division	YES	Competitive Bidding	25-Nov-2022	15-Dec-22	13-Feb-2023	23-Feb-23	2023 GAA	200,000,000.00		200,000,000.00	
23E00127 B8	11	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Safety Devices (SOLAR STUDS and CHEVRON SIGNS) along Marinduque Circumferential Road, Mogpog-Balanacan Port Road, Dr. Damian Reyes Memorial Road (Boac and Torrijos Side), Marinduque Circumferential Road K0003+000-K0112+600; Mogpog- Balanacan Port Road K0008+680 – K0016 +300; Dr. Damian Reyes Memorial Road (Boac Side) K0004+100- K0027 +200; Dr. Damian Reyes Memorial Road (Torrijos Side) K0048+500-K0062+450	Construction Division	NO	Competitive Bidding	10-Jan-2023	31-Jan-23	21-Feb-2023	3-Mar-23	2023 GAA	100,000,000.00		100,000,000.00	
23E00128 B8	12	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Control Structure along Libtangin River, Barangay Mangiliol Section, Gasan, Marinduque	Construction Division	NO	Competitive Bidding	10-Jan-2023	31-Jan-23	21-Feb-2023	3-Mar-23	2023 GAA	250,000,000.00		250,000,000.00	
23E00129 B9	13	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Torrijos Seawall, Barangay Poblacion Section, Torrijos, Marinduque	Construction Division	NO	Competitive Bidding	12-Jan-23	2-Feb-23	23-Feb-2023	5-Mar-23	2023 GAA	250,000,000.00		250,000,000.00	

Contact ID.		Name, Location, Length & Sta. Limits	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Approval		APP	MOOE	CO	
23E00130 B9	14	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Torrijos Seawall, Barangay Marlangga Section, Torrijos, Marinduque	Construction Division	NO	Competitive Bidding	12-Jan-23	2-Feb-23	23-Feb-2023	5-Mar-23	2023 GAA	250,000,000.00		250,000,000.00	
23E00131 B9	15	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Sta Cruz Seawall, Barangay Tagum - Barangay Morales Section, Sta Cruz, Marinduque	Construction Division	NO	Competitive Bidding	12-Jan-23	2-Feb-23	23-Feb-2023	5-Mar-23	2023 GAA	250,000,000.00		250,000,000.00	
23E00132 B9	16	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Sta Cruz Seawall, Barangay Morales Section, Sta Cruz, Marinduque	Construction Division	NO	Competitive Bidding	12-Jan-23	2-Feb-23	23-Feb-2023	5-Mar-23	2023 GAA	250,000,000.00		250,000,000.00	
23E00133	17	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Phase 5, Barangay Poblacion, Torrijos, Marinduque	Construction Division	NO	Competitive Bidding	17-Jan-2023	14-Feb-23	7-Mar-2023	17-Mar-23	2023 GAA	77,500,000.00		77,500,000.00	
MINDORO OCCIDENTAL DISTRICT ENG'G OFFICE (46 projs)														
23E00014 23E00207	1	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Mindoro West Coastal Rd - K0320+624 - K0324+403	Construction Division	NO	Competitive Bidding	17-Jan-23	7-Feb-23	28-Feb-2023	10-Mar-23	2023 GAA	104,918,000.00		104,918,000.00	
23E00012 B5	2	Construction of Missing Links/ New Roads Victoria Sablayan (Mindoro Cross Island Road) Package IX, Occidental Mindoro	Construction Division	YES	Competitive Bidding	18-Nov-22	15-Dec-22	13-Feb-2023	23-Feb-23	2023 GAA	105,000,000.00		105,000,000.00	
23E00013	3	Construction of Missing Links/ New Roads Mindoro Island Circumferential Road (Puerto Galera-Abra De Ilog), Package C, Mindoro Occidental	Construction Division	NO	Competitive Bidding	17-Jan-23	14-Feb-23	7-Mar-2023	17-Mar-23	2023 GAA	288,000,000.00		288,000,000.00	
23E00014 B1	4	Widening of Permanent Bridges- Lumintao Br. (B00084MR) along Mindoro West Coastal Rd (Completion) Sta. 263+203.88 – Sta. 263+398.72	Construction Division	YES	Competitive Bidding	12-Oct-2022	3-Nov-22	11-Feb-2023	21-Feb-23	2023 GAA	300,000,000.00		300,000,000.00	
23E00015 B4	5	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Bank Protection Structure with Road Dike along Lumintao River, Magsikap Section, Rizal, Occidental Mindoro	Construction Division	YES	Competitive Bidding	12-Nov-2022	6-Dec-22	24-Feb-2023	6-Mar-23	2023 GAA	100,000,000.00		100,000,000.00	
23E00016 B4	6	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bank Protection Structure with Road Dike along Pinpin River, Sitio Bagong Sikat, Barangay Pinagtuliran, Occidental Mindoro	Construction Division	YES	Competitive Bidding	12-Nov-2022	6-Dec-22	24-Feb-2023	6-Mar-23	2023 GAA	100,000,000.00		100,000,000.00	
23E00017 B5	7	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Shore Protection and Coastal Road Development along Barangay San Vicente, Package 1, Santa Cruz, Occidental Mindoro	Construction Division	YES	Competitive Bidding	18-Nov-22	15-Dec-22	13-Feb-2023	23-Feb-23	2023 GAA	100,000,000.00		100,000,000.00	
23E00018	8	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Control Structure at Lumintao River, Sitio Lumintao, Barangay Malawaan, Sta. 0+000 - Sta. 0+800, Rizal, Occidental Mindoro	Construction Division	NO	Competitive Bidding	12-Jan-23	2-Feb-23	23-Feb-2023	5-Mar-23	2023 GAA	200,763,000.00		200,763,000.00	
23E00019 B5	9	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of PNP Building, Mamburao, Occidental Mindoro, Phase II	Construction Division	NO	Competitive Bidding	18-Nov-22	10-Jan-23	31-Jan-2023	10-Feb-23	2023 GAA	15,000,000.00		15,000,000.00	

Contact ID.		Name, Location, Length & Sta. Limits	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Approval		APP	MOOE	CO	
23E00020 B6	10	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road Slope Protection along Abra de Ilog- Puerto Galera Road, Sigman Section, Occidental Mindoro	Construction Division	YES	Competitive Bidding	23-Nov-22	13-Dec-22	11-Feb-2023	21-Feb-23	2023 GAA	105,000,000.00		105,000,000.00	
23E00021 B6	11	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road Slope Protection along Abra de Ilog- Puerto Galera Road, Udalo Proper Section, Occidental Mindoro	Construction Division	YES	Competitive Bidding	23-Nov-22	13-Dec-22	11-Feb-2023	21-Feb-23	2023 GAA	105,000,000.00		105,000,000.00	
23E00022 B6	12	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road Slope Protection along Abra de Ilog- Puerto Galera Road, Camurong Section, Occidental Mindoro	Construction Division	YES	Competitive Bidding	23-Nov-22	13-Dec-22	11-Feb-2023	21-Feb-23	2023 GAA	100,000,000.00		100,000,000.00	
23E00023 B2	13	Coastal Roads/Causeway for Environmental Protection/ Construction of Mamburao Shore Protection and Causeway Development, Occidental Mindoro	Construction Division	YES	Competitive Bidding	26-Oct-2022	15-Nov-2022	23-Feb-2023	5-Mar-23	2023 GAA	125,000,000.00		125,000,000.00	
23E00024 B1	14	Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Road Dike/Esplanade along Patrick River, Barangay Tagumpay Section, Sablayan, Occidental Mindoro	Construction Division	YES	Competitive Bidding	12-Oct-2022	15-Nov-2022	23-Feb-2023	5-Mar-23	2023 GAA	225,000,000.00		225,000,000.00	
23E00025 B2	15	Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Road Dike/Esplanade along Patrick River, Barangay Victoria Section, Sablayan, Occidental Mindoro	Construction Division	YES	Competitive Bidding	26-Oct-2022	15-Nov-2022	23-Feb-2023	5-Mar-23	2023 GAA	225,000,000.00		225,000,000.00	
23E00026 B4	16	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Road Dike/Esplanade along Patrick River, Barangay Paetan Section, Sablayan, Occidental Mindoro	Construction Division	YES	Competitive Bidding	12-Nov-2022	6-Dec-22	24-Feb-2023	6-Mar-23	2023 GAA	225,000,000.00		225,000,000.00	
23E00027 B4	17	Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Ligaya-Sta. Lucia Coastal Road, Paluan, Occidental Mindoro	Construction Division	YES	Competitive Bidding	12-Nov-2022	6-Dec-22	24-Feb-2023	6-Mar-23	2023 GAA	215,000,000.00		215,000,000.00	
23E00028 B4	18	Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Tagumpay-Victoria Riverbank Protection Structure with Road Component, Sablayan, Occidental Mindoro	Construction Division	YES	Competitive Bidding	12-Nov-2022	6-Dec-22	24-Feb-2023	6-Mar-23	2023 GAA	215,000,000.00		215,000,000.00	
23E00029 B4	19	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Paetan-Victoria Riverbank Protection Structure with Road Component, Sablayan, Occidental Mindoro	Construction Division	YES	Competitive Bidding	12-Nov-2022	6-Dec-22	24-Feb-2023	6-Mar-23	2023 GAA	220,000,000.00		220,000,000.00	
23E00030 B1	20	Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Road Dike/Esplanade along Patrick River, Sablayan, Occidental Mindoro	Construction Division	YES	Competitive Bidding	12-Oct-2022	15-Nov-22	23-Feb-2023	5-Mar-23	2023 GAA	225,000,000.00		225,000,000.00	
23E00031 B4	21	Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Ilvita Riverbank Protection Works along Amnay River, Sablayan, Occidental Mindoro	Construction Division	YES	Competitive Bidding	12-Nov-2022	6-Dec-22	24-Feb-2023	6-Mar-23	2023 GAA	225,000,000.00		225,000,000.00	
23E00032 B4	22	Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Claudio Salgado Riverbank Protection Works along Amnay River, Sablayan, Occidental Mindoro	Construction Division	YES	Competitive Bidding	12-Nov-2022	6-Dec-22	24-Feb-2023	6-Mar-23	2023 GAA	225,000,000.00		225,000,000.00	
23E00033 B8	23	Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of River Control Structure along Nagapi River (Left Side), Sitio Balangabong - Sitio Saycohan Section, Calintaan, Occidental Mindoro	Construction Division	NO	Competitive Bidding	10-Jan-2023	31-Jan-23	21-Feb-2023	3-Mar-23	2023 GAA	100,000,000.00		100,000,000.00	
23E00034 B8	24	Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of River Control Structure along Nagapi River (Right Side), Sitio Balangabong - Sitio Saycohan Section, Calintaan, Occidental Mindoro	Construction Division	NO	Competitive Bidding	10-Jan-2023	31-Jan-23	21-Feb-2023	3-Mar-23	2023 GAA	100,000,000.00		100,000,000.00	
23E00134 B12	25	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Slope Protection Structure along Pagasa Sablayan to Victoria Rd, Mayba Section (Phase 1), Occidental Mindoro	Construction Division	NO	Competitive Bidding	17-Jan-2023	14-Feb-23	7-Mar-2023	17-Mar-23	2023 GAA	100,000,000.00		100,000,000.00	

Contact ID.		Name, Location, Length & Sta. Limits	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Approval		APP	MOOE	CO	
23E00135 B12	26	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Slope Protection Structure along Pagasa Sablayan to Victoria Rd, Mayba Section (Phase 2), Occidental Mindoro	Construction Division	NO	Competitive Bidding	17-Jan-2023	14-Feb-23	7-Mar-2023	17-Mar-23	2023 GAA	100,000,000.00		100,000,000.00	
23E00136 B9	27	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Slope Protection Structure along Abra de Ilog Rd, Udalo Section (Phase 1), Occidental Mindoro	Construction Division	NO	Competitive Bidding	12-Jan-23	2-Feb-23	23-Feb-2023	5-Mar-23	2023 GAA	100,000,000.00		100,000,000.00	
23E00137 B9	28	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Slope Protection Structure along Abra de Ilog Rd, Udalo Section (Phase 2), Occidental Mindoro	Construction Division	NO	Competitive Bidding	12-Jan-23	2-Feb-23	23-Feb-2023	5-Mar-23	2023 GAA	100,000,000.00		100,000,000.00	
23E00138 B9	29	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Slope Protection Structure along Abra de Ilog Rd, Lucutan Section (Phase 1), Occidental Mindoro	Construction Division	NO	Competitive Bidding	12-Jan-23	2-Feb-23	23-Feb-2023	5-Mar-23	2023 GAA	100,000,000.00		100,000,000.00	
23E00139 B9	30	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Slope Protection Structure along Abra de Ilog Rd, Lucutan Section (Phase 2), Occidental Mindoro	Construction Division	NO	Competitive Bidding	12-Jan-23	2-Feb-23	23-Feb-2023	5-Mar-23	2023 GAA	100,000,000.00		100,000,000.00	
23E00140 B9	31	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Slope Protection Structure along Abra de Ilog Rd, Sualin Section (Phase 1), Occidental Mindoro	Construction Division	NO	Competitive Bidding	12-Jan-23	2-Feb-23	23-Feb-2023	5-Mar-23	2023 GAA	100,000,000.00		100,000,000.00	
23E00141 B10	32	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Slope Protection Structure along Abra de Rd, Sualin Section (Phase 2), Occidental Mindoro	Construction Division	NO	Competitive Bidding	17-Jan-23	7-Feb-23	28-Feb-2023	10-Mar-23	2023 GAA	100,000,000.00		100,000,000.00	
23E00142	33	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Slope Protection Structure along Pagasa Sablayan to Victoria Rd, Palsikayon Section (Phase 1), Occidental Mindoro	Construction Division	NO	Competitive Bidding	17-Jan-23	7-Feb-23	28-Feb-2023	10-Mar-23	2023 GAA	100,000,000.00		100,000,000.00	
23E00143 B10	34	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Slope Protection Structure along Pagasa Sablayan to Victoria Rd, Palsikayon Section (Phase 2), Occidental Mindoro	Construction Division	NO	Competitive Bidding	17-Jan-23	7-Feb-23	28-Feb-2023	10-Mar-23	2023 GAA	100,000,000.00		100,000,000.00	
23E00144 B10	35	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Slope Protection Structure along Apyas - Mananao Apyas Section, Occidental Mindoro	Construction Division	NO	Competitive Bidding	17-Jan-23	7-Feb-23	28-Feb-2023	10-Mar-23	2023 GAA	100,000,000.00		100,000,000.00	
23E00145 B10	36	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Slope Protection Structure along Pagasa Sablayan to Victoria Rd, Palsikayon Section (Phase 3), Occidental Mindoro	Construction Division	NO	Competitive Bidding	17-Jan-23	7-Feb-23	28-Feb-2023	10-Mar-23	2023 GAA	100,000,000.00		100,000,000.00	
23E00146 B10	37	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Slope Protection Structure along Mamburao - Paluan Rd, Bitukang Manok Section (Phase 1), Occidental Mindoro	Construction Division	NO	Competitive Bidding	17-Jan-23	7-Feb-23	28-Feb-2023	10-Mar-23	2023 GAA	100,000,000.00		100,000,000.00	
23E00147 B10	38	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Slope Protection Structure along Pagasa Sablayan to Victoria Rd, Makatulyo Section, Occidental Mindoro	Construction Division	NO	Competitive Bidding	17-Jan-23	7-Feb-23	28-Feb-2023	10-Mar-23	2023 GAA	100,000,000.00		100,000,000.00	
23E00148	39	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Slope Protection Structure along Mamburao - Paluan Rd, Lumang Bayan Section, Occidental Mindoro	Construction Division	NO	Competitive Bidding	17-Jan-23	7-Feb-23	28-Feb-2023	10-Mar-23	2023 GAA	100,000,000.00		100,000,000.00	

Contact ID.		Name, Location, Length & Sta. Limits	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Approval		APP	MOOE	CO	
23E00149 B9	40	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Shore Protection and Coastal Road Development along Barangay Poblacion 1, Sta. Cruz, Occidental Mindoro	Construction Division	NO	Competitive Bidding	12-Jan-23	2-Feb-23	23-Feb-2023	5-Mar-23	2023 GAA	250,000,000.00		250,000,000.00	
23E00150 B10	41	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Shore Protection and Coastal Road Development along Barangay Poblacion 2, Sta. Cruz, Occidental Mindoro	Construction Division	NO	Competitive Bidding	17-Jan-23	7-Feb-23	28-Feb-2023	10-Mar-23	2023 GAA	250,000,000.00		250,000,000.00	
23E00151 B10	42	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Shore Protection and Coastal Road Development along Barangay Mulawin, Sta. Cruz, Occidental Mindoro	Construction Division	NO	Competitive Bidding	17-Jan-23	7-Feb-23	28-Feb-2023	10-Mar-23	2023 GAA	250,000,000.00		250,000,000.00	
23E00152 B9	43	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Control Structure along Nagapi River, Malpalon Section (LS), Occidental Mindoro	Construction Division	NO	Competitive Bidding	12-Jan-23	2-Feb-23	23-Feb-2023	5-Mar-23	2023 GAA	200,000,000.00		200,000,000.00	
23E00153 B10	44	Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Roads with Slips, Slope Collapse and Landslide along Brgy. Casague, Santa Cruz, Occidental Mindoro	Construction Division	NO	Competitive Bidding	17-Jan-23	7-Feb-23	28-Feb-2023	10-Mar-23	2023 GAA	250,000,000.00		250,000,000.00	
23E00154 B12	45	Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Sitio Ygar-Sitio Baribuan Road Brgy. Lumangbayan, Santa Cruz, Occidental Mindoro	Construction Division	NO	Competitive Bidding	17-Jan-2023	14-Feb-23	7-Mar-2023	17-Mar-23	2023 GAA	150,000,000.00		150,000,000.00	
23E00155	46	Coastal Roads/Causeway for environmental protection/ conservation - Construction (Improvement) of Mindoro West Coastal Road Including Road Safety Devices and Drainage Systems, Magsaysay, Occidental Mindoro	Construction Division	NO	Competitive Bidding	17-Jan-2023	14-Feb-23	7-Mar-2023	17-Mar-23	2023 GAA	250,000,000.00		250,000,000.00	
MINDORO ORIENTAL DIST. ENG'G OFFICE (32 projs)														
23E00035 B9	1	Construction of Missing Links/ New Roads Victoria - Sablayan Road (Mindoro Cross Island Road), Package II, Mindoro Oriental	Construction Division	NO	Competitive Bidding	12-Jan-23	2-Feb-23	23-Feb-2023	5-Mar-23	2023 GAA	200,000,000.00		200,000,000.00	
23E00036 B12	2	Replacement of Permanent Weak Bridges Alag Malaki Br. (B00181MR) along Calapan North Rd	Construction Division	NO	Competitive Bidding	17-Jan-2023	14-Feb-23	7-Mar-2023	17-Mar-23	2023 GAA	210,000,000.00		210,000,000.00	
23E00037 B5	3	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Firing Range, Camp Efigenio C. Navarro, Brgy. Suqui, Calapan City, Oriental Mindoro, Phase II	Construction Division	NO	Competitive Bidding	18-Nov-22	31-Jan-23	21-Feb-2023	3-Mar-23	2023 GAA	15,000,000.00		15,000,000.00	
23E00038 B5	4	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Police Commissioned Officer's Quartering Facility, Camp Efigenio C. Navarro, Brgy. Suqui, Calapan City, Oriental Mindoro, Phase II	Construction Division	NO	Competitive Bidding	18-Nov-22	31-Jan-23	21-Feb-2023	3-Mar-23	2023 GAA	30,000,000.00		30,000,000.00	
23E00039 B5	5	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Police Non-Commissioned Officer's Quartering Facility, Camp Efigenio C. Navarro, Brgy. Suqui, Calapan City, Oriental Mindoro,Phase II	Construction Division	NO	Competitive Bidding	18-Nov-22	31-Jan-23	21-Feb-2023	3-Mar-23	2023 GAA	30,000,000.00		30,000,000.00	

Contact ID.		Name, Location, Length & Sta. Limits	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Approval		APP	MOOE	CO	
23E00041 B4	6	Flood Mitigation Structures protecting Public Infrastructures/ Facilities-Construction of Road Dike/Esplanade along Mag-asawang Tubig River, Sitio 1 & 2, Barangay San Andres Section, Naujan, Oriental Mindoro	Construction Division	YES	Competitive Bidding	12-Nov-2022	6-Dec-22	24-Feb-2023	6-Mar-23	2023 GAA	225,000,000.00		225,000,000.00	
23E00042 B4	7	Flood Mitigation Structures protecting Public Infrastructures/ Facilities-Construction of Road Dike/Esplanade along Mag-asawang Tubig River, Sitio 3 & 4, Barangay San Andres Section, Naujan, Oriental Mindoro	Construction Division	YES	Competitive Bidding	12-Nov-2022	6-Dec-22	24-Feb-2023	6-Mar-23	2023 GAA	225,000,000.00		225,000,000.00	
23E00043 B2	8	Flood Mitigation Structures protecting Public Infrastructures/ Facilities-Construction of Road Dike/Esplanade along Mag-asawang Tubig River, Sitio Ginhawa Section, Barangay Tagumpay, Naujan, Oriental Mindoro	Construction Division	YES	Competitive Bidding	26-Oct-2022	15-Nov-22	23-Feb-2023	5-Mar-23	2023 GAA	230,000,000.00		230,000,000.00	
23E00044 B2	9	Flood Mitigation Structures protecting Public Infrastructures/ Facilities-Construction of Road Dike/Esplanade along Mag-asawang Tubig River, Sitio Masaya Section, Barangay Tagumpay, Naujan, Oriental Mindoro	Construction Division	YES	Competitive Bidding	26-Oct-2022	15-Nov-22	23-Feb-2023	5-Mar-23	2023 GAA	220,000,000.00		220,000,000.00	
23E00045 B4	10	Flood Mitigation Structures protecting Public Infrastructures/ Facilities-Construction of Road Dike/Esplanade along Mag-asawang Tubig River, Sitio Bagong Buhay Section, Barangay Tagumpay, Naujan, Oriental Mindoro	Construction Division	YES	Competitive Bidding	12-Nov-2022	6-Dec-22	24-Feb-2023	6-Mar-23	2023 GAA	225,000,000.00		225,000,000.00	
23E00046 B4	11	Flood Mitigation Structures protecting Public Infrastructures/ Facilities-Construction of Road Dike/Esplanade along Mag-asawang Tubig River, Sitio Damayan Section, Barangay Inarawan, Naujan, Oriental Mindoro	Construction Division	YES	Competitive Bidding	12-Nov-2022	6-Dec-22	24-Feb-2023	6-Mar-23	2023 GAA	225,000,000.00		225,000,000.00	
23E00047 B4	12	Flood Mitigation Structures protecting Public Infrastructures/ Facilities-Construction of Road Dike/Esplanade along Mag-asawang Tubig River, Sitio Bagong Pook Section, Barangay Inarawan, Naujan, Oriental Mindoro	Construction Division	YES	Competitive Bidding	12-Nov-2022	6-Dec-22	24-Feb-2023	6-Mar-23	2023 GAA	225,000,000.00		225,000,000.00	
23E00048 B1	13	Flood Mitigation Structures protecting Public Infrastructures/ Facilities-Construction of Road Dike/Esplanade along Mag-asawang Tubig River, Sitio Bagog Pag-Asa Section, Barangay Inarawan, Naujan, Oriental Mindoro	Construction Division	YES	Competitive Bidding	12-Oct-2022	15-Nov-22	23-Feb-2023	5-Mar-23	2023 GAA	220,000,000.00		220,000,000.00	
23E00156 B10	14	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Road Dike/Esplanade along Dulangan River, Sitio Sili, Barangay Metolza Section, Naujan, Oriental Mindoro	Construction Division	NO	Competitive Bidding	17-Jan-23	7-Feb-23	28-Feb-2023	10-Mar-23	2023 GAA	300,000,000.00		300,000,000.00	
23E00157 B10	15	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Road Dike/Esplanade along Dulangan River, Sitio Centro V, Barangay Metolza Section, Naujan, Oriental Mindoro	Construction Division	NO	Competitive Bidding	17-Jan-23	7-Feb-23	28-Feb-2023	10-Mar-23	2023 GAA	300,000,000.00		300,000,000.00	
23E00158 B8	16	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Safety Devices (guardrails, solar studs, and chevron signs) along Calapan North Road and CSR Jct. Pola Road, CNR K0021+000 - K0061+000; CSR Jct Pola K0068+000 - K0072+000	Construction Division	NO	Competitive Bidding	10-Jan-2023	31-Jan-23	21-Feb-2023	3-Mar-23	2023 GAA	100,000,000.00		100,000,000.00	
23E00159	17	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Burbuli - Lumangbayan Provincial Road, Baco, Oriental Mindoro	Construction Division	NO	Competitive Bidding	17-Jan-2023	9-Feb-23	2-Mar-2023	12-Mar-23	2023 GAA	125,000,000.00		125,000,000.00	
23E00160	18	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Sta. Rosa II Provincial Road, Sitio Calamansian, Baco, Oriental Mindoro	Construction Division	NO	Competitive Bidding	17-Jan-2023	9-Feb-23	2-Mar-2023	12-Mar-23	2023 GAA	125,000,000.00		125,000,000.00	

Contact ID.		Name, Location, Length & Sta. Limits	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Approval		APP	MOOE	CO	
23E00161	19	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Sta Cruz Provincial Road, Sitio Happy Valley, Baco, Oriental Mindoro	Construction Division	NO	Competitive Bidding	17-Jan-2023	9-Feb-23	2-Mar-2023	12-Mar-23	2023 GAA	125,000,000.00		125,000,000.00	
23E00162	20	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Sta Cruz Provincial Road, Sitio Centro, Baco, Oriental Mindoro	Construction Division	NO	Competitive Bidding	17-Jan-2023	9-Feb-23	2-Mar-2023	12-Mar-23	2023 GAA	125,000,000.00		125,000,000.00	
23E00163 B8	21	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Dike along Dulangan River, Sitio Bayanan, Naujan, Oriental Mindoro	Construction Division	NO	Competitive Bidding	10-Jan-2023	31-Jan-23	21-Feb-2023	3-Mar-23	2023 GAA	250,000,000.00		250,000,000.00	
23E00164 B8	22	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Dike along Dulangan River, Sitio Bagong Buhay, Naujan, Oriental Mindoro	Construction Division	NO	Competitive Bidding	10-Jan-2023	31-Jan-23	21-Feb-2023	3-Mar-23	2023 GAA	250,000,000.00		250,000,000.00	
23E00165 B9	23	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Dike along Dulangan River, Evangelista Section, Naujan, Oriental Mindoro	Construction Division	NO	Competitive Bidding	12-Jan-23	2-Feb-23	23-Feb-2023	5-Mar-23	2023 GAA	250,000,000.00		250,000,000.00	
23E00166 B9	24	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Dike along Dulangan River, Paitan Section, Naujan, Oriental Mindoro	Construction Division	NO	Competitive Bidding	12-Jan-23	2-Feb-23	23-Feb-2023	5-Mar-23	2023 GAA	250,000,000.00		250,000,000.00	
23E00167 B10	25	Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Roads with Slips, Slope Collapse and Landslide at Sitio Talipanan, Sta.015+460-015+660 in Barangay Aninuan, Puerto Galera, Oriental Mindoro	Construction Division	NO	Competitive Bidding	17-Jan-23	7-Feb-23	28-Feb-2023	10-Mar-23	2023 GAA	165,000,000.00		165,000,000.00	
23E00168 B11	26	Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Montemayor-Masaguig-Herrera Road, Naujan, Oriental Mindoro	Construction Division	NO	Competitive Bidding	17-Jan-2023	9-Feb-23	2-Mar-2023	12-Mar-23	2023 GAA	149,494,000.00		149,494,000.00	
23E00169 B8	27	Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Subaan Flood Control System, Brgy. Calsapa-Brgy. Bigaan Section (Upstream/RS), Oriental Mindoro	Construction Division	NO	Competitive Bidding	10-Jan-2023	31-Jan-23	21-Feb-2023	3-Mar-23	2023 GAA	100,000,000.00		100,000,000.00	
23E00170 B9	28	Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Road Dike Along Dulangan River, (Paitan Section), Oriental Mindoro	Construction Division	NO	Competitive Bidding	12-Jan-23	2-Feb-23	23-Feb-2023	5-Mar-23	2023 GAA	250,000,000.00		250,000,000.00	
23E00171 B10	29	Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction Road Dike Along Dulangan River, (Metolza Section), Oriental Mindoro	Construction Division	NO	Competitive Bidding	17-Jan-23	7-Feb-23	28-Feb-2023	10-Mar-23	2023 GAA	250,000,000.00		250,000,000.00	
23E00172 B9	30	Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Road Dike Along Dulangan River, (Evangelista Section), Oriental Mindoro	Construction Division	NO	Competitive Bidding	12-Jan-23	2-Feb-23	23-Feb-2023	5-Mar-23	2023 GAA	250,000,000.00		250,000,000.00	
23E00173 B9	31	Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Road Dike Brgy. Dulangan, Puerto Galera, Oriental Mindoro	Construction Division	NO	Competitive Bidding	12-Jan-23	2-Feb-23	23-Feb-2023	5-Mar-23	2023 GAA	250,000,000.00		250,000,000.00	
23E00174 B12	32	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Heritage, Culture and Arts Building, at the Old City Hall, Barangay Ibaba East, Calapan City, Oriental Mindoro	Construction Division	NO	Competitive Bidding	17-Jan-2023	14-Feb-23	7-Mar-2023	17-Mar-23	2023 GAA	75,000,000.00		75,000,000.00	

Contact ID.		Name, Location, Length & Sta. Limits	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Approval		APP	MOOE	CO	
23E00208	33	Construction/Maintenance of Flood Mitigation Structures and Drainage System – Construction of Mag-Asawang Tubig River Control (Gabion Revetment), Brgy. Masagana, Naujan, Oriental Mindoro	Construction Division	NO	Competitive Bidding	20-Jan-2023	9-Feb-23	2-Mar-2023	12-Mar-23	2023 GAA	100,000,000.00		100,000,000.00	
PALAWAN 1ST DISTRICT ENG'G OFFICE (22 projs)														
23E00049 B6	1	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Puerto Princesa North Rd - Sta. 37+000 - Sta. 37+280, Sta. 65+225.49 -Sta. 65+316.16	Construction Division	YES	Competitive Bidding	23-Nov-22	13-Dec-22	11-Feb-2023	21-Feb-23	2023 GAA	69,000,000.00		69,000,000.00	
23E00050 B6	2	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Puerto Princesa North Road - K0110+765 - K0110+816, K0266+530 - K0266+741	Construction Division	YES	Competitive Bidding	23-Nov-22	13-Dec-22	11-Feb-2023	21-Feb-23	2023 GAA	154,305,000.00		154,305,000.00	
23E00051 B6	3	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Puerto Princesa North Rd - K0150+035 - K0150+140	Construction Division	YES	Competitive Bidding	23-Nov-22	13-Dec-22	11-Feb-2023	21-Feb-23	2023 GAA	125,600,000.00		125,600,000.00	
23E00052 B3	4	Road Widening - Secondary Roads - Roxas Diversion Road K0137 + (-709) - K0137+268 Roxas, Palawan	Construction Division	YES	Competitive Bidding	11-Nov-2022	1-Dec-2022	19-Feb-2023	1-Mar-23	2023 GAA	71,015,000.00		71,015,000.00	
23E00053 B5	5	Road Widening - Secondary Roads - El Nido-Jct New Ibahay Rd - K0283+133 - K0283+454, K0283+598 - K0284+971	Construction Division	YES	Competitive Bidding	18-Nov-22	15-Dec-22	13-Feb-2023	23-Feb-23	2023 GAA	105,000,000.00		105,000,000.00	
23E00054 B6	6	Road Widening - Secondary Roads - El Nido-Jct New Ibahay Rd - K0284+971 - K0285+000, K0285+000 - K0286+000, K0286+000 - K0287+000, K0287+000 - K0287+145	Construction Division	YES	Competitive Bidding	23-Nov-22	13-Dec-22	11-Feb-2023	21-Feb-23	2023 GAA	105,000,000.00		105,000,000.00	
23E00055 B6	7	Road Widening - Secondary Roads - El Nido-Jct New Ibahay Rd - K0287+145 - K0288+000, K0288+000 - K0288+480, K0288+620 - K0289+000, K0289+000 - K0289+513	Construction Division	YES	Competitive Bidding	23-Nov-22	13-Dec-22	11-Feb-2023	21-Feb-23	2023 GAA	105,000,000.00		105,000,000.00	
23E00056 B3	8	Road Widening - Secondary Roads - Puerto Princesa North Road K0183+000 - K0183+816, K0183+952 - K0184+629, Taytay, Palawan	Construction Division	YES	Competitive Bidding	11-Nov-2022	1-Dec-2022	19-Feb-2023	1-Mar-23	2023 GAA	122,910,000.00		122,910,000.00	
23E00057 B3	9	Road Widening - Secondary Roads - Puerto Princesa North Road K0184+629 - K0184+1007, Palawan	Construction Division	YES	Competitive Bidding	11-Nov-2022	1-Dec-2022	19-Feb-2023	1-Mar-23	2023 GAA	105,000,000.00		105,000,000.00	
23E00058 B3	10	Road Widening - Secondary Roads - Puerto Princesa North Road K00184+1007 – K0185+683, Palawan	Construction Division	YES	Competitive Bidding	11-Nov-2022	1-Dec-2022	19-Feb-2023	1-Mar-23	2023 GAA	105,000,000.00		105,000,000.00	
23E00059 B3	11	Road Widening - Secondary Roads - Puerto Princesa North Road K0185+683 – K0185+951, K0186+080 – K0186+903, Palawan	Construction Division	YES	Competitive Bidding	11-Nov-2022	1-Dec-2022	19-Feb-2023	1-Mar-23	2023 GAA	100,000,000.00		100,000,000.00	
23E00060 B5	12	Road Widening - Secondary Roads - Puerto Princesa North Rd - K0186+903 - K0187+406	Construction Division	YES	Competitive Bidding	18-Nov-22	15-Dec-22	13-Feb-2023	23-Feb-23	2023 GAA	100,000,000.00		100,000,000.00	
23E00061 B8	13	Road Widening - Tertiary Roads - Coron-Busuanga Rd - K0059 + 866 - K0063 + 838	Construction Division	NO	Competitive Bidding	10-Jan-2023	31-Jan-23			2023 GAA	105,000,000.00		105,000,000.00	
23E00062 B1	14	Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Bantulan-Sandoval Airport Access Road, Taytay, Palawan	Construction Division	YES	Competitive Bidding	12-Oct-2022	3-Nov-22	11-Feb-2023	21-Feb-23	2023 GAA	109,900,000.00		109,900,000.00	
23E00063 B1	15	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Roxas Diving Spots, Roxas, Palawan	Construction Division	YES	Competitive Bidding	12-Oct-2022	3-Nov-22	11-Feb-2023	21-Feb-23	2023 GAA	110,000,000.00		110,000,000.00	
B8	16	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Decabobo-Buenavista-Turda-Borac RoRo Port, Coron, Palawan	Construction Division	NO	Competitive Bidding	10-Jan-2023	31-Jan-23	21-Feb-2023	3-Mar-23	2023 GAA	110,000,000.00		110,000,000.00	
23E00065	17	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Construction of Coron Municipal Police Station Building, Coron, Palawan, Phase II	Construction Division	NO	Competitive Bidding	17-Jan-2023	14-Feb-23	7-Mar-2023	17-Mar-23	2023 GAA	5,000,000.00		5,000,000.00	
23E00175 B9	18	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Puerto Princesa North Rd - Sta. 215+005 - Sta. 215+365, Taytay, Palawan	Construction Division	NO	Competitive Bidding	12-Jan-23	2-Feb-23	23-Feb-2023	5-Mar-23	2023 GAA	166,000,000.00		166,000,000.00	

Contact ID.		Name, Location, Length & Sta. Limits	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Approval		APP	MOOE	CO	
23E00176 B9	19	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Puerto Princesa North Rd - Sta. 214+610 - Sta. 214+835, Taytay, Palawan	Construction Division	NO	Competitive Bidding	12-Jan-23	2-Feb-23	23-Feb-2023	5-Mar-23	2023 GAA	140,000,000.00		140,000,000.00	
23E00177 B9	20	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Jct - Paglaum - Bato Rd Sta. 0+500 to Sta. 0+716, Taytay, Palawan	Construction Division	NO	Competitive Bidding	12-Jan-23	2-Feb-23	23-Feb-2023	5-Mar-23	2023 GAA	130,000,000.00		130,000,000.00	
23E00178 B9	21	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Jct - Paglaum - Bato Rd Sta. 0+817 to Sta. 0+915, Taytay, Palawan	Construction Division	NO	Competitive Bidding	12-Jan-23	2-Feb-23	23-Feb-2023	5-Mar-23	2023 GAA	50,600,000.00		50,600,000.00	
23E00179 B8	22	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Safety Devices (Solar Studs and Chevron Signs) along Puerto Princesa, North Road, PPNR K0141+100-K0267+2512; PPNR Jct Taytay Poblacion Road K00211+(-955)-K0213+000; El Nido- Jct New Bahay Rd K0274+500-K0293+420; Coron-Busuanga Rd K0010+360-K0025+000	Construction Division	NO	Competitive Bidding	10-Jan-2023	31-Jan-23	21-Feb-2023	3-Mar-23	2023 GAA	100,000,000.00		100,000,000.00	
PALAWAN 2ND DISTRICT ENG'G OFFICE (21 projs)														
23E00066 B3		Preventive Maintenance - Secondary Roads - Aramaywan-Berong-Pto Princesa Road K0180+000 – K0181+630, K0182+000 – K0182+993, Palawan				11-Nov-2022	13-Dec-2022	11-Feb-2023	21-Feb-23		74,598,000.00		74,598,000.00	
23E00067 B3	1	Network Development Program - Construction of Missing Links/ New Roads – Sofronio Española - Quezon Cross Country Road (Pulot Interior-Tagusao Section), Package G, Palawan Sta. 177+900.00 – Sta. 179+440.00, Sta. 179+600.00 – Sta. 180+168.00, Quezon, Palawan	Construction Division	YES	Competitive Bidding	11-Nov-2022	13-Dec-2022	11-Feb-2023	21-Feb-23	2023 GAA	150,000,000.00		150,000,000.00	
23E00068 B2	2	Construction of Missing Links/ New Roads - Palawan Circumferential Road (Latud - Canipaan Section), Package H, Palawan	Construction Division	YES	Competitive Bidding	26-Oct-2022	15-Nov-22	23-Feb-2023	5-Mar-23	2023 GAA	105,000,000.00		105,000,000.00	
23E00069 B2	3	Construction of Missing Links/ New Roads - Palawan Circumferential Road (Latud - Canipaan Section), Package I, Palawan	Construction Division	YES	Competitive Bidding	26-Oct-2022	15-Nov-22	23-Feb-2023	5-Mar-23	2023 GAA	105,000,000.00		105,000,000.00	
23E00070 B3	4	Network Development Program - Construction of Missing Links/ New Roads – Sofronio Española - Quezon Cross Country Road (Pulot Interior-Tagusao Section), Package H, Palawan Sta. 180+168.00 – Sta.	Construction Division	YES	Competitive Bidding	11-Nov-2022	13-Dec-2022	11-Feb-2023	21-Feb-23	2023 GAA	200,000,000.00		200,000,000.00	
23E00071 B8	5	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Riverbank Protection Structures - RC Dike with Steel Sheet Piles along Panacan River (Both Sides), Narra, Palawan	Construction Division	NO	Competitive Bidding	10-Jan-2023	31-Jan-23			2023 GAA	100,000,000.00		100,000,000.00	
23E00072 B8	6	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Riverbank Protection Structures - RC Dike with Steel Sheet Piles along Salogon River (Both Sides), Brooks Point, Palawan	Construction Division	NO	Competitive Bidding	10-Jan-2023	31-Jan-23			2023 GAA	100,000,000.00		100,000,000.00	
23E00073 B11	7	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Brooke's Point Shore Protection and Causeway Development, District I, Palawan	Construction Division	NO	Competitive Bidding	17-Jan-2023	9-Feb-23	2-Mar-2023	12-Mar-23	2023 GAA	47,750,000.00		47,750,000.00	
23E00074 B1	8	Construction/ Improvement of Access Roads leading to Declared Tourism Balabac Circumferential Road, Balabac, Palawan	Construction Division	YES	Competitive Bidding	12-Oct-2022	3-Nov-22	11-Feb-2023	21-Feb-23	2023 GAA	198 cd 131,295,000.00	198 cd	131,295,000.00	

Contact ID.		Name, Location, Length & Sta. Limits	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Approval		APP	MOOE	CO	
23E00180	9	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Balabac Military Runway, Palawan, Phase IV	Construction Division	NO	Competitive Bidding	17-Jan-2023	14-Feb-23	7-Mar-2023	17-Mar-23	2023 GAA	185,712,000.00		185,712,000.00	
23E00076 B11	10	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/Causeway for Environmental Protection/ Conservation- Construction of Marabahay Shore Protection Structure/Causeway, Bataraza, Palawan	Construction Division	NO	Competitive Bidding	17-Jan-2023	9-Feb-23	2-Mar-2023	12-Mar-23	2023 GAA	200,000,000.00		200,000,000.00	
23E00077 B11	11	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/Causeway for Environmental Protection/ Conservation- Construction of Turbong Coastal Road, Barangay Marangas, Bataraza, Palawan	Construction Division	NO	Competitive Bidding	17-Jan-2023	9-Feb-23	2-Mar-2023	12-Mar-23	2023 GAA	200,000,000.00		200,000,000.00	
23E00078 B11	12	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/Causeway for Environmental Protection/ Conservation- Construction of Buliluyan Shore Protection and Causeway Development, Palawan	Construction Division	NO	Competitive Bidding	17-Jan-2023	9-Feb-23	2-Mar-2023	12-Mar-23	2023 GAA	125,000,000.00		125,000,000.00	
23E00079 B11	13	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Road Dike/ Esplanade along Tigaplan River, Barangay Pangobilian, Brooke's Point, Palawan	Construction Division	NO	Competitive Bidding	17-Jan-2023	9-Feb-23	2-Mar-2023	12-Mar-23	2023 GAA	200,000,000.00		200,000,000.00	
23E00080 B11	14	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of River Bank Protection Works along Bulalacao River, Bataraza, Palawan	Construction Division	NO	Competitive Bidding	17-Jan-2023	9-Feb-23	2-Mar-2023	12-Mar-23	2023 GAA	200,000,000.00		200,000,000.00	
23E00081 B11	15	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of River Bank Protection Works along Culandanum River, Bataraza, Palawan	Construction Division	NO	Competitive Bidding	17-Jan-2023	9-Feb-23	2-Mar-2023	12-Mar-23	2023 GAA	200,000,000.00		200,000,000.00	
23E00181	16	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Bataraza-Rizal Cross Country (Sumbiling-Canipaan) Package A, Palawan	Construction Division	NO	Competitive Bidding	17-Jan-2023	14-Feb-23	7-Mar-2023	17-Mar-23	2023 GAA	290,000,000.00		290,000,000.00	
23E00182	17	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Bataraza-Rizal Cross Country (Sumbiling-Canipaan) Package B, Palawan	Construction Division	NO	Competitive Bidding	17-Jan-2023	14-Feb-23	7-Mar-2023	17-Mar-23	2023 GAA	300,000,000.00		300,000,000.00	
23E00183	18	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Tagnato-Tabud Cross Country, Bataraza, Palawan	Construction Division	NO	Competitive Bidding	17-Jan-2023	14-Feb-23	7-Mar-2023	17-Mar-23	2023 GAA	210,000,000.00		210,000,000.00	
23E00184	19	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Riverbank Protection Structures - Ransang River (Both sides) with Steel Piles, Rizal, Palawan	Construction Division	NO	Competitive Bidding	17-Jan-2023	14-Feb-23	7-Mar-2023	17-Mar-23	2023 GAA	200,000,000.00		200,000,000.00	
23E00185 B10	20	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Cabuluan River Flood Structure, barangay Calategas, Narra, Palawan	Construction Division	NO	Competitive Bidding	17-Jan-23	7-Feb-23	28-Feb-2023	10-Mar-23	2023 GAA	200,000,000.00		200,000,000.00	
23E00186 B10	21	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Tarusan Island Seawall, Bataraza, Palawan	Construction Division	NO	Competitive Bidding	17-Jan-23	7-Feb-23	28-Feb-2023	10-Mar-23	2023 GAA	300,000,000.00		300,000,000.00	

Contact ID.		Name, Location, Length & Sta. Limits	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Approval		APP	MOOE	CO	
		PALAWAN 3RD DISTRICT ENG'G OFFICE (17 projs)												
23E00082 B3		Asset Preservation Program- Preventive Maintenance - Secondary Roads - Puerto Princesa North Road (S00025PW) - K0060+000 - K0064+670, Puerto Princesa, Palawan		YES	Competitive Bidding	11-Nov-2022	13-Dec-22	11-Feb-2023	21-Feb-23	2023 GAA	125,984,000.00		125,984,000.00	
23E00083 B3		Asset Preservation Program- Preventive Maintenance - Secondary Roads - Puerto Princesa South Road (S00038PW) - K0058+464 - K0063+000, K0064+000 - K0064 + 933, Palawan		YES	Competitive Bidding	11-Nov-2022	13-Dec-22	11-Feb-2023	21-Feb-23	2023 GAA	157,694,000.00		157,694,000.00	
23E00084 B3		Asset Preservation Program-Preventive Maintenance - Secondary Roads - PPSR Jct- Napsan-Apurawan Road K0033+000 – K0036+685, Palawan		YES	Competitive Bidding	11-Nov-2022	13-Dec-22	11-Feb-2023	21-Feb-23	2023 GAA	108,029,000.00		108,029,000.00	
23E00085 B5	1	Road Widening - Secondary Roads- Puerto Princesa South Rd - K0060+227 - K0061+1068; K0062+002+K0063+089	Construction Division	YES	Competitive Bidding	18-Nov-22	15-Dec-22	13-Feb-2023	23-Feb-23	2023 GAA	110,000,000.00		110,000,000.00	
23E00086 B3	2	Network Development Program - Road Widening - Secondary Roads- Puerto Princesa South Road K0053+096 - K0055+203, Palawan	Construction Division	YES	Competitive Bidding	11-Nov-2022	1-Dec-2022	19-Feb-2023	1-Mar-23	2023 GAA	110,000,000.00		110,000,000.00	
23E00087 B5	3	Road Widening - Secondary Roads- Puerto Princesa South Rd - K0058 + (-464) - K0060 + 828	Construction Division	YES	Competitive Bidding	18-Nov-22	15-Dec-22	13-Feb-2023	23-Feb-23	2023 GAA	110,000,000.00		110,000,000.00	
23E00088 B3	4	Road Widening - Secondary Roads- Puerto Princesa North Road K0050+098 – K0052+696, Palawan	Construction Division	YES	Competitive Bidding	11-Nov-2022	1-Dec-2022	19-Feb-2023	1-Mar-23	2023 GAA	115,000,000.00		115,000,000.00	
23E00089	5	Replacement of Permanent Weak Bridges- Concepcion Br. (B00101PW) along Puerto Princesa North Rd	Construction Division	NO	Competitive Bidding	17-Jan-2023	14-Feb-23	7-Mar-2023	17-Mar-23	2023 GAA	120,000,000.00		120,000,000.00	
23E00090	6	Widening of Permanent Bridges- Babuyan Br. (B00095PW) along Puerto Princesa North Rd	Construction Division	NO	Competitive Bidding	17-Jan-2023	14-Feb-23	7-Mar-2023	17-Mar-23	2023 GAA	165,000,000.00		165,000,000.00	
23E00091	7	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Aborlan River Waterway, Puerto Princesa South Road, Aborlan, Palawan	Construction Division	NO	Competitive Bidding	17-Jan-2023	14-Feb-23	7-Mar-2023	17-Mar-23	2023 GAA	125,000,000.00		125,000,000.00	
23E00092 B6	8	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)- Bacungan-Simpucan-Bagumbayan-Napsan Road, Puerto Princesa City, Palawan	Construction Division	YES	Competitive Bidding	23-Nov-22	13-Dec-22	11-Feb-2023	21-Feb-23	2023 GAA	126,359,000.00		126,359,000.00	
23E00093	9	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS)- Construction of Hangar, Military Ramp and Taxiway, Naval Station Apolinario Jalandoon (NSAJ), Brgy. San Miguel, Puerto Princesa City		NO	Competitive Bidding	17-Jan-2023	14-Feb-23	7-Mar-2023	17-Mar-23	2023 GAA	37,541,000.00		37,541,000.00	
23E00094 B8	10	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Puerto Princesa Northern Tourism Mega-Highway, Barangay Maruyugon to Barangay Buenavista, Puerto Princesa City, Palawan	Construction Division	NO	Competitive Bidding	10-Jan-2023	31-Jan-23	21-Feb-2023	3-Mar-23	2023 GAA	200,000,000.00		200,000,000.00	
23E00095	11	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Rizal Avenue Extension Boardwalk, Barangay Banco-Bancao, Puerto Princesa City, Palawan	Construction Division	NO	Competitive Bidding	17-Jan-2023	14-Feb-23	7-Mar-2023	17-Mar-23	2023 GAA	200,000,000.00		200,000,000.00	
23E00096	12	Coastal Roads/Causeway for Environmental Protection/ Conservation - Construction of Puerto Pricesa East Coastal Road, Puerto Princesa City, Palawan	Construction Division	NO	Competitive Bidding	17-Jan-2023	9-Feb-23	2-Mar-2023	12-Mar-23	2023 GAA	200,000,000.00		200,000,000.00	
23E00097	13	Coastal Roads/Causeway for Environmental Protection/ Conservation - Construction of Aborlan East Coastal Road, Aborlan, Palawan	Construction Division	NO	Competitive Bidding	17-Jan-2023	14-Feb-23	7-Mar-2023	17-Mar-23	2023 GAA	200,000,000.00		200,000,000.00	
23E00098	14	Coastal Roads/Causeway for Environmental Protection/ Conservation - Construction of Puerto Princesa West Coastal Bypass Road, Barangay Bacungan-Simpocan, Puerto Princesa City, Palawan	Construction Division	NO	Competitive Bidding	17-Jan-2023	14-Feb-23	7-Mar-2023	17-Mar-23	2023 GAA	200,000,000.00		200,000,000.00	

Contact ID.		Name, Location, Length & Sta. Limits	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Approval		APP	MOOE	CO	
23E00099	15	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Cruise Port and Facilities Package G, Puerto Princesa City, Palawan	Construction Division	NO	Competitive Bidding	17-Jan-2023	14-Feb-23	7-Mar-2023	17-Mar-23	2023 GAA	110,000,000.00		110,000,000.00	
23E00100	16	Construction of Building of Presidential Management Staff (PMS) – Office of the President (OP) Integrated Operations and Service Continuity (IOSC), in Brgy. Sta. Monica, Puerto Princesa City, Palawan	Construction Division	NO	Competitive Bidding	20-Jan-2023	9-Jan-2023	30-Jan-2023	9-Feb-23	2023 GAA	35,000,000.00		35,000,000.00	
23E00187 B11	17	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Control Structure along Iraan River Upstream, Barangay Iraan, Aborlan, Palawan	Construction Division	NO	Competitive Bidding	17-Jan-2023	9-Feb-23	2-Mar-2023	12-Mar-23	2023 GAA	220,000,000.00		220,000,000.00	
23E00188 B11	18	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of River Bank Protection Structures along Irawan River Downstream (R/S), Barangay Irawan, Puerto Princesa City, Palawan	Construction Division	NO	Competitive Bidding	17-Jan-2023	9-Feb-23	2-Mar-2023	12-Mar-23	2023 GAA	220,000,000.00		220,000,000.00	
ROMBLON DISTRICT ENGINEERING OFFICE (27 projs)														
23E00101 B6	1	Preventive Maintenance - Secondary Roads - Tablas Circumferential Rd - K0000 + 000 - K0001 + 477, K0002 + 186 - K0005 + 538	Construction Division	YES	Competitive Bidding	23-Nov-22	13-Dec-22	11-Feb-2023	21-Feb-23	2023 GAA	105,000,000.00		105,000,000.00	
23E00102 B6	2	Preventive Maintenance - Secondary Roads - Tablas Circumferential Rd - K0021+574 - K0024+000, K0031+242 - K0031+567	Construction Division	YES	Competitive Bidding	23-Nov-22	13-Dec-22	11-Feb-2023	21-Feb-23	2023 GAA	105,000,000.00		105,000,000.00	
23E00103	3	Preventive Maintenance - Secondary Roads - Tablas Circumferential Rd - K0036+778 - K0037+990, K0041+000 - K0041+445.00, K0042+000 - K0042+375	Construction Division	YES	Competitive Bidding	23-Nov-22	13-Dec-22	11-Feb-2023	21-Feb-23	2023 GAA	101,941,000.00		101,941,000.00	
23E00104	4	Preventive Maintenance - Secondary Roads - Tablas Circumferential Rd - K0060 + 634 - K0062 + 680, K0062 + 1007 - K0063 + 002, K0062 + 680 - K0062 + 1007, K0063 + 002 - K0064 + 425, K0067 + 963 - K0068 + 700, K0074 + 000 - K0074 + 257	Construction Division	YES	Competitive Bidding	23-Nov-22	13-Dec-22	11-Feb-2023	21-Feb-23	2023 GAA	105,000,000.00		105,000,000.00	
23E00105	5	Preventive Maintenance - Secondary Roads - Tablas Circumferential Rd - K0081 + 644 - K0082 + 862, K0087 + 000 - K0087 + 869, K0090 + 952 - K0092 + 000, K0092 + 034 - K0093 + 717	Construction Division	YES	Competitive Bidding	23-Nov-22	13-Dec-22	11-Feb-2023	21-Feb-23	2023 GAA	105,000,000.00		105,000,000.00	
23E00106 B7	6	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Sibuyan Circumferential Rd - Sta. 37+000 - Sta. 37+280, Sta. 65+255.49 - Sta. 65+316.16	Construction Division	YES	Competitive Bidding	25-Nov-2022	20-Dec-22	18-Feb-2023	28-Feb-23	2023 GAA	101,000,000.00		101,000,000.00	
23E00107 B1	7	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS)- Construction of Sta. Maria Municipal Police Station Building, Sta. Maria, Romblon, Phase II	Construction Division	YES	Competitive Bidding	12-Oct-2022	3-Nov-22	11-Feb-2023	21-Feb-23	2023 GAA	180 cd 5,000,000.00	180 cd	5,000,000.00	
23E00108 B1	8	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS)- Construction of San Andres Municipal Police Station Building, San Andres, Romblon, Phase II	Construction Division	YES	Competitive Bidding	12-Oct-2022	3-Nov-22	11-Feb-2023	21-Feb-23	2023 GAA	180 cd 5,000,000.00	180 cd	5,000,000.00	
23E00109 B7	9	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic- Construction of Tablas East Coast Boulevard, Tablas Island, Santa Maria, Romblon	Construction Division	YES	Competitive Bidding	25-Nov-2022	20-Dec-22	18-Feb-2023	28-Feb-23	2023 GAA	250,000,000.00		250,000,000.00	
23E00110 B7	10	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic- Construction of Tablas Island Southern Road Network, Santa Fe, Romblon	Construction Division	NO	Competitive Bidding	25-Nov-2022	31-Jan-23	21-Feb-2023	3-Mar-23	2023 GAA	250,000,000.00		250,000,000.00	
23E00111 B7	11	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic- Construction of Santa Fe - Agmanic Road, Tablas Island, Santa Fe, Romblon	Construction Division	YES	Competitive Bidding	25-Nov-2022	15-Dec-22	13-Feb-2023	23-Feb-23	2023 GAA	200,000,000.00		200,000,000.00	
23E00112 B7	12	Coastal Roads/Causeway for Environmental Protection/ Conservation - Construction of Tugdan Causeway, Tablas Island, Alcantara, Romblon	Construction Division	YES	Competitive Bidding	25-Nov-2022	15-Dec-22	13-Feb-2023	23-Feb-23	2023 GAA	250,000,000.00		250,000,000.00	

Contact ID.		Name, Location, Length & Sta. Limits	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Approval		APP	MOOE	CO	
23E00189 B8	13	Coastal Roads/Causeway for Environmental Protection/ Conservation - Construction of Coastal Road/Boulevard and Causeway for Tourism along Sta. Fe Port, Tablas Island, Romblon	Construction Division	NO	Competitive Bidding	10-Jan-2023	31-Jan-23	21-Feb-2023	3-Mar-23	2023 GAA	300,000,000.00		300,000,000.00	
23E00190 B8	14	Coastal Roads/Causeway for Environmental Protection/ Conservation - Construction of Coastal Road/Boulevard and Causeway for Tourism along San Jose Port, Romblon	Construction Division	NO	Competitive Bidding	10-Jan-2023	31-Jan-23	21-Feb-2023	3-Mar-23	2023 GAA	300,000,000.00		300,000,000.00	
23E00191 B8	15	Coastal Roads/Causeway for Environmental Protection/ Conservation - Construction of Coastal Road/Boulevard and Causeway for Tourism along Carmen Port, San Agustin, Tablas Island, Romblon	Construction Division	NO	Competitive Bidding	10-Jan-2023	31-Jan-23	21-Feb-2023	3-Mar-23	2023 GAA	300,000,000.00		300,000,000.00	
23E00192	16	Preventive Maintenance - Secondary Roads - Tablas Circumferential Rd - K057 + 000 - K058 + 581, K058 + 611 - K060 + 634, K060 + 658 - K061 + 406, Romblon	Construction Division	NO	Competitive Bidding	17-Jan-2023	9-Feb-23	2-Mar-2023	12-Mar-23	2023 GAA	220,000,000.00		220,000,000.00	
23E00193	17	Preventive Maintenance - Secondary Roads - Tablas Circumferential Rd - K000 + 000 - K005 + 000, Romblon	Construction Division	NO	Competitive Bidding	17-Jan-2023	9-Feb-23	2-Mar-2023	12-Mar-23	2023 GAA	220,000,000.00		220,000,000.00	
23E00194	18	Preventive Maintenance - Secondary Roads - Tablas Circumferential Rd - K062 + 000 - K066 + 000, Romblon	Construction Division	NO	Competitive Bidding	17-Jan-2023	9-Feb-23	2-Mar-2023	12-Mar-23	2023 GAA	200,000,000.00		200,000,000.00	
23E00195	19	Preventive Maintenance - Secondary Roads - Tablas Circumferential Rd - K088 + 000 - K091 + 968, Romblon	Construction Division	NO	Competitive Bidding	17-Jan-2023	9-Feb-23	2-Mar-2023	12-Mar-23	2023 GAA	200,000,000.00		200,000,000.00	
23E00196	20	Preventive Maintenance - Secondary Roads - Tablas Circumferential Rd - K041 + 000 - K043 + 239, Romblon	Construction Division	NO	Competitive Bidding	17-Jan-2023	9-Feb-23	2-Mar-2023	12-Mar-23	2023 GAA	160,000,000.00		160,000,000.00	
23E00197 B8	21	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Mayha - Rizal Flood Control Structure, Tablas Island Romblon	Construction Division	NO	Competitive Bidding	10-Jan-2022	31-Jan-22	21-Feb-2022	3-Mar-22	2023 GAA	200,000,000.00		200,000,000.00	
23E00198 B8	22	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Dubduban Flood Control Structure, San Agustin, Tablas Island Romblon	Construction Division	NO	Competitive Bidding	10-Jan-2022	31-Jan-22	21-Feb-2022	3-Mar-22	2023 GAA	300,000,000.00		300,000,000.00	
23E00199 B10	2	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/Causeway for environmental protection/ conservation - Construction of Causeway for Tourism along Ambulong Port, Magdiwang, Sibuyan Island, Romblon	Construction Division	NO	Competitive Bidding	17-Jan-23	7-Feb-23	28-Feb-2023	10-Mar-23	2023 GAA	300,000,000.00		300,000,000.00	
23E00200 B10	24	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/Causeway for environmental protection/ conservation - Construction of Coastal Road/Boulevard and Causeway for Tourism along Azagra Port, Cajidiocan, Sibuyan Island, Romblon	Construction Division	NO	Competitive Bidding	17-Jan-23	7-Feb-23	28-Feb-2023	10-Mar-23	2023 GAA	300,000,000.00		300,000,000.00	
23E00201 B10	25	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/Causeway for environmental protection/ conservation - Construction of Coastal Road/Boulevard and Causeway for Tourism along Cajidiocan Port, Sibuyan Island, Romblon	Construction Division	NO	Competitive Bidding	17-Jan-23	7-Feb-23	28-Feb-2023	10-Mar-23	2023 GAA	300,000,000.00		300,000,000.00	
23E00202 B10	26	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/Causeway for environmental protection/ conservation - Construction of Coastal Road/Boulevard and Causeway for Tourism along Poblacion San Fernando, Sibuyan Island, Romblon	Construction Division	NO	Competitive Bidding	17-Jan-23	7-Feb-23	28-Feb-2023	10-Mar-23	2023 GAA	300,000,000.00		300,000,000.00	
23E00203 B10	27	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Coastal Road/Boulevard and Causeway for Tourism along Sablayan Port, Romblon,	Construction Division	NO	Competitive Bidding	17-Jan-23	7-Feb-23	28-Feb-2023	10-Mar-23	2023 GAA	300,000,000.00		300,000,000.00	
SOUTHERN MINDORO DISTRICT ENG'G OFFICE (18projs)														
23E00040 B2	1	Coastal Roads/Causeway for Environmental Protection/ Conservation- Construction of Biongabong Shore Protection and Causeway Development, Oriental Mindoro	Construction Division	YES	Competitive Bidding	26-Oct-2022	15-Nov-2022	23-Feb-2023	5-Mar-23	2023 GAA	125,000,000.00		125,000,000.00	


Contact ID.		Name, Location, Length & Sta. Limits	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Approval		APP	MOOE	CO	
23E00113 B3	2	Preventive Maintenance - Secondary Roads - Mindoro Oriental/Occidental East Coastal Road - K0183+780 - K0184+722, K0185+000 - K0185+282, K0187+537 - K0188+000, K0193+946 - K0194+607, K0195+086 - K0195+412, Bulalacao, Oriental Mindoro	Construction Division	YES	Competitive Bidding	11-Nov-2022	1-Dec-2022	19-Feb-2023	1-Mar-23	2023 GAA	105,000,000.00		105,000,000.00	
23E00114 B8	3	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Calapan South Rd - K0064+833 - K0068+631, K0071+775 - K0073+814	Construction Division	NO	Competitive Bidding	10-Jan-2023	31-Jan-23	21-Feb-2023	3-Mar-23	2023 GAA	103,544,000.00		103,544,000.00	
23E00115 B8	4	Construction of Missing Links/ New Roads - Bulalacao - San Jose Road (Bulalacao Section), Oriental Mindoro	Construction Division	NO	Competitive Bidding	10-Jan-2023	31-Jan-23	21-Feb-2023	3-Mar-23	2023 GAA	140,000,000.00		140,000,000.00	
23E00116	5	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Waterway from Bongabong Diversion Road to Ipil Creek (Outfall), Barangay Ipil, Bongabong, Oriental Mindoro	Construction Division	NO	Competitive Bidding	17-Jan-2023	14-Feb-23	7-Mar-2023	17-Mar-23	2023 GAA	55,580,000.00		55,580,000.00	
23E00117	6	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Roxas By-Pass Road, Roxas, Oriental Mindoro	Construction Division	YES	Competitive Bidding	12-Oct-2022	15-Nov-2022	23-Feb-2023	5-Mar-23	2023 GAA	230,000,000.00	360 cd	230,000,000.00	
23E00118	7	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Paclasan-San Isidro Road, Roxas, Oriental Mindoro	Construction Division	NO	Competitive Bidding	17-Jan-2023	14-Feb-23	7-Mar-2023	17-Mar-23	2023 GAA	220,000,000.00		220,000,000.00	
23E00119 B2	8	Coastal Roads/Causeway for Environmental Protection/ Conservation- Construction of Southern Mindoro Coastal Road, Bongabong, Oriental Mindoro	Construction Division	YES	Competitive Bidding	26-Oct-2022	1-Dec-2022	19-Feb-2023	1-Mar-23	2023 GAA	215,000,000.00		215,000,000.00	
23E00120 B4	9	Coastal Roads/Causeway for Environmental Protection/ Conservation- Construction of Southern Mindoro Coastal Road, Pinamalayan Section, Pinamalayan, Oriental Mindoro	Construction Division	YES	Competitive Bidding	12-Nov-2022	6-Dec-22	24-Feb-2023	6-Mar-23	2023 GAA	215,000,000.00		215,000,000.00	
23E00121 B2	10	Coastal Roads/Causeway for Environmental Protection/ Conservation- Construction of Mansalay Coastal Road, Del Mundo Section, Mansalay, Oriental Mindoro	Construction Division	YES	Competitive Bidding	26-Oct-2022	15-Nov-2022	23-Feb-2023	5-Mar-23	2023 GAA	220,000,000.00		220,000,000.00	
23E00122 B2	11	Coastal Roads/Causeway for Environmental Protection/ Conservation- Construction of Maujan Shore Protection and Causeway Development, Bulalacao, Oriental Mindoro	Construction Division	YES	Competitive Bidding	26-Oct-2022	15-Nov-2022	23-Feb-2023	5-Mar-23	2023 GAA	125,000,000.00		125,000,000.00	
23E00123 B5	12	Flood Mitigation Structures protecting Public Infrastructures/Facilities- Construction of Road Dike/Esplanade along Cawacat River, Bulalacao, Oriental Mindoro	Construction Division	YES	Competitive Bidding	18-Nov-22	15-Dec-22	13-Feb-2023	23-Feb-23	2023 GAA	225,000,000.00		225,000,000.00	
23E00124 B4	13	Flood Mitigation Structures protecting Public Infrastructures/Facilities- Construction of Road Dike/Esplanade along Bongabong River, Anilao-Mina de Oro Section, Bongabong, Oriental Mindoro	Construction Division	YES	Competitive Bidding	12-Nov-2022	6-Dec-22	24-Feb-2023	6-Mar-23	2023 GAA	225,000,000.00		225,000,000.00	
23E00125 B4	14	Flood Mitigation Structures protecting Public Infrastructures/Facilities- Construction of Road Dike/Esplanade along Bongabong River, San Isidro-San Jose Section, Bongabong, Oriental Mindoro	Construction Division	YES	Competitive Bidding	12-Nov-2022	6-Dec-22	24-Feb-2023	6-Mar-23	2023 GAA	225,000,000.00		225,000,000.00	
23E00126 B5	15	Flood Mitigation Structures protecting Public Infrastructures/Facilities- Construction of Road Dike/Esplanade along Bongabong River, Morente-Lisap Section, Bongabong, Oriental Mindoro	Construction Division	YES	Competitive Bidding	18-Nov-22	15-Dec-22	13-Feb-2023	23-Feb-23	2023 GAA	225,000,000.00		225,000,000.00	
23E00204 B9	16	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Control Structure along Cavillan River Upstream, Bulalacao, Oriental Mindoro	Construction Division	NO	Competitive Bidding	12-Jan-23	2-Feb-23	23-Feb-2023	5-Mar-23	2023 GAA	210,000,000.00		210,000,000.00	
23E00205 B12	17	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Construction of Ranzo-Bacawan-Buhay na Tubig-Calima Road, Pinamalayan-Pola, Oriental Mindoro	Construction Division	NO	Competitive Bidding	17-Jan-2023	14-Feb-23	7-Mar-2023	17-Mar-23	2023 GAA	249,795,000.00		249,795,000.00	

Contact ID.		Name, Location, Length & Sta. Limits	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Approval		APP	MOOE	CO	
23E00206 B12	18	Basic Infrastructure Program- Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Facility (Roxas Market), Roxas, Oriental Mindoro	Construction Division	NO	Competitive Bidding	17-Jan-2023	14-Feb-23	7-Mar-2023	17-Mar-23	2023 GAA	90,000,000.00		90,000,000.00	

Prepared by:


MANNY B. BULUSAN
Engineer IV
Head, Procurement Staff

Recommended by:


MELQUIALES H. STO. DOMINGO
Engineer V
BAC, Chairperson

Approved by:


GERALD A. PACANAN, CESO III
Regional Director



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE IV-B
EDSA, Quezon City

January 31 2023

C E R T I F I C A T I O N

This is to certify that this office does not have a proposed project for Consulting Services for the First Quarter of FY 2023

This certification is being issued this 31st day of January for the submission of Indicative Annual Procurement Plan (APP) FY 2023 for Consulting Services

GENE RYAN A. ALTEA

Chief, Planning and Design Division

Noted by:

GERALD A. PACANAN, CESO III

Regional Director

R4B ngr/Mlv?



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE IV-B
EDSA, Quezon City

FINAL ANNUAL PROCUREMENT PLAN FY-2023
(GOODS AND SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks			
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (brief description of Program/Project)			
Fund 101	I. COMMON-USE SUPPLIES AND EQUIPMENT															
	1st Quarter	Regional Office	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	1,000,875.43						
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	839,170.65							
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	967,367.98							
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	853,156.78							
										Total Package I---	3,660,570.84					
	II. INVENTORY/Common SUPPLIES															
	1st Quarter	Regional Office	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	5,684,581.80						
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	5,675,331.60							
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	7,992,669.29							
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	5,192,829.84							
											Total Package II---	24,545,412.53				
	III. OFFICE EQUIPMENT & OTHER SUPPLIES															
	1st Quarter	Regional Office	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	2,880,213.00						
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	9,077,877.52							
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	3,794,680.00							
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	1,560,500.00							
												Total Package III---	17,313,270.52			
	IV. MEALS AND SNACKS															
	1st Quarter	Regional Office	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	935,510.00						
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	665,510.00							
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	665,510.00							
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	665,510.00							
								Total Package IV---	2,932,040.00							
								SUBTOTAL		48,451,293.89						



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE IV-B
EDSA, Quezon City

FINAL ANNUAL PROCUREMENT PLAN FY-2023
(GOODS AND SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks	
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (brief description of Program/Project)	
Fund 101	V. FURNITURE & FIXTURE													
	1st Quarter	Regional Office	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	2,369,550.00				
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	869,050.00					
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	1,570,950.00					
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	861,550.00					
									Total Package V---		5,671,100.00			
	VI. UTILITY CONSUMPTIONS & OTHER EXPENSES													
	1st Quarter	Regional Office	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	2,881,005.00				
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	1,598,905.00					
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	5,166,225.08					
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	1,588,405.00					
									Total Package VI---		11,234,540.08			
	VII. CONSTRUCTION MATERIALS													
	1st Quarter	Regional Office	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	15,000.00				
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	15,000.00					
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	15,000.00					
4th Quarter	4th Quarter				4th Quarter	4th Quarter	GOP	15,000.00						
								Total Package VII---		60,000.00				
VIII. JANITORIAL SERVICES FOR THE REGIONAL OFFICE														
1st Quarter	Regional Office	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	1,200,000.00					
2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	1,200,000.00						
3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	1,200,000.00						
4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	1,200,000.00						
								Total Package VIII---		4,800,000.00				
								SUBTOTAL		21,765,640.08				



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE IV-B
EDSA, Quezon City

FINAL ANNUAL PROCUREMENT PLAN FY-2023
(GOODS AND SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks			
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (brief description of Program/Proje ct)			
Fund 101	IX. TRANSPORTATION SERVICE															
	1st Quarter	Administrative Division	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	50,000.00						
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	50,000.00							
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	50,000.00							
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	50,000.00							
									Total Package IX---		200,000.00					
	X. SECURITY SERVICES FOR THE REGIONAL OFFICE															
	1st Quarter	Regional Office	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	4,000,000.00						
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	4,000,000.00							
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	4,000,000.00							
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	4,000,000.00							
										Total Package X---		16,000,000.00				
	XI. I.T. EQUIPMENTS, PARTS & SOFTWARE															
	1st Quarter	Regional Office	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	2,713,000.00						
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	1,801,500.00							
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	12,523,000.00							
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	1,850,500.00							
											Total Package XI---		18,888,000.00			
	XII. LABORATORY EQUIPMENTS/CHEMICALS															
	1st Quarter	Quality Assurance & Hydrology Division	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	21,027,592.50						
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	703,450.00							
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	48,206,470.00							
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	143,400.00							
								Total Package XII---		70,080,912.50						
								SUBTOTAL		105,168,912.50						



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE IV-B
EDSA, Quezon City

FINAL ANNUAL PROCUREMENT PLAN FY-2023
(GOODS AND SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks	
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (brief description of Program/Proje ct)	
Fund 101	XIII. SERVICE VEHICLE REPAIR AND MAINTENANCE OF CONST. AND MAINT EQUIPMENT													
	1st Quarter	Equipment Management Division	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	273,157,274.00				
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	0.00					
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	0.00					
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	0.00					
									Total Package XIII---	273,157,274.00				
	XIV. ELECTRICAL SUPPLIES													
	1st Quarter	Comm. & Technology Office	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	18,244.00				
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	1,000.00					
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	90,298.00					
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	0.00					
									Total Package XIV---	109,542.00				
	XV. SPARE PARTS/REPAIR FOR SERVICE VEHICLE													
	1st Quarter	Equipment Management Division	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	175,000.00				
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	175,000.00					
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	175,000.00					
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	175,000.00					
									Total Package XV---	700,000.00				
	XVI. PETTY CASH EXPENSES													
	1st Quarter	Regional Office	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	90,000.00				
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	20,000.00					
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	20,000.00					
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	20,000.00					
									Total Package XVI---	150,000.00				
								SUBTOTAL		274,116,816.00				



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE IV-B
EDSA, Quezon City

FINAL ANNUAL PROCUREMENT PLAN FY-2023
(GOODS AND SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (brief description of Program/Project)
Fund 101	XVII. PRINTING/ LAMINATING												
	1st Quarter	Public Information Office	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	261,500.00			
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	161,500.00				
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	161,500.00				
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	161,500.00				
								Total PackageXVII---		746,000.00			
	XVIII. BUILDINGS & GROUND MAINTENANCE												
	1st Quarter	Administrative Division	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	127,500.00			
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	62,500.00				
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	952,500.00				
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	62,500.00				
								Total Package XVIII---		1,205,000.00			
	XIX. MEDICAL/EMERGENCY SUPPLIES												
	1st Quarter	Regional Office	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	73,100.00			
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	135,700.00				
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	413,700.00				
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	135,700.00				
								Total Package XIX---		758,200.00			
								SUBTOTAL		2,709,200.00			
SUB-TOTAL (Page 1)								48,451,293.89					
SUB-TOTAL (Page 2)								21,765,640.08					
SUB-TOTAL (Page 3)								105,168,912.50					
SUB-TOTAL (Page 4)								274,116,816.00					
GRAND TOTAL										452,211,862.47			

PREPARED BY:

RECOMMENDED BY:

APPROVED BY:

MANNY B. BULUSAN
Head, Procurement Staff

MELQUIADES H. STO. DOMINGO
BAC Chairperson

GERALD A. PACANAN, CESO III
Regional Director