



Republic of the Philippines  
Department of Public Works and Highways  
BUKIDNON SECOND DISTRICT ENGINEERING OFFICE

UPDATED CY 2020 ANNUAL PROCUREMENT PLAN  
December 31, 2020

Code (PAP)	Procurement Program/Projects	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget			Brief Description of Program/Project
					Advertisement	Submission/Opening of Bids	Award of Contract	Contract Signing			Total (P000)	MOOE (P000)	CO (P000)	
	<b>20KB0001</b>													
300121200900000	Construction Water System- Level II, Brgy. Dangawan, Maramag, Bukidnon	CS	Yes	Competitive Bidding	10/14-20/2019	4/11/2019	4/2/2020	8/3/2020		FY 2020 GAA			1,980.00	Water Supply
	<b>20KB0002</b>													
300121200914000	Construction of Water System- Level II, Brgy. Spring, Kibawe, Bukidnon	CS	Yes	Competitive Bidding	10/14-20/2019	4/11/2019	1/31/2020	10/3/2020		FY 2020 GAA			1,980.00	Water Supply
	<b>20KB0003</b>													
30012120091000	Construction of Water System- Level II, Brgy. Misacawayan, Demulog, Bukidnon	CS	Yes	Competitive Bidding	10/14-20/2019	4/11/2019	1/31/2020	10/3/2020		FY 2020 GAA			1,980.00	Water Supply
	<b>20KB0004</b>													
300121200907000	Construction of Water System- Level II, Brgy. Mahwahay, Don Carlos, Bukidnon	CS	Yes	Competitive Bidding	10/14-20/2019	4/11/2019	1/31/2020	3/13/2020		FY 2020 GAA			1,980.00	Water Supply
	<b>20KB0005</b>													
300121200902000	Construction of Water System- Level II, Brgy. Kalubhion, Don Carlos, Bukidnon	CS	Yes	Competitive Bidding	10/14-20/2019	4/11/2019	1/31/2020	10/3/2020		FY 2020 GAA			1,980.00	Water Supply
	<b>20KB0006</b>													
310105100469000	Repair/Reconstruction/Upgrading of Damaged Paved Roads Secondary Roads along Maramag- Maradungao Road, K1560+361- K1561+427, Base Camp, Maramag, Bukidnon	CS	Yes	Competitive Bidding	10/14-20/2019	4/11/2019	11/27/2020	2/12/2020		FY 2020 GAA			34,047.00	Upgrading Include Reinf- forced lined

31020210062000	20K80007	Road Widening on specific location along Maramba-Mardujao Road, K1576+600-K1576+850	CS	Yes	Competitive Bidding	10/14-20/2019	4/11/2019	1/31/2020	3/13/2020	FY 2020	GAA	8,575.00	Widening of Road
		Kuya Maramba, Bukidnon											
300104217780000	20K80008	Construction of Multi-Purpose Building, Brgy Manuto, Quezon, Bukidnon	CS	Yes	Competitive Bidding	10/14-20/2019	4/11/2019	1/31/2020	2/28/2020	FY 2020	GAA	1,980.00	Construction of Covered Court
	20K80009												
300121200904000		Construction of Water Supply Level II, Brgy Kibojok, Kadinjilan, Bukidnon	CS	Yes	Competitive Bidding	10/14-20/2019	4/11/2019	1/31/2020	9/3/2020	FY 2020	GAA	1,980.00	Construction of Water Supply System
	20K80010												
300104217779000		Construction of Multi-Purpose Building, Brgy Lina, Quezon, Bukidnon	CS	Yes	Competitive Bidding	10/14-20/2019	4/11/2019	4/2/2020	2/28/2020	FY 2020	GAA	1,980.00	Construction of Covered Court
	20K80011												
310111100243000		Consolidating/Rehab of Drainage along National Roads Secondary Road, Maramba-Mardujao Road, K1558+079-K1559+180, North Poblacion, Maramba, Bukidnon	CS	Yes	Competitive Bidding	10/14-20/2019	4/11/2019	11/25/2020	2/12/2020	FY 2020	GAA	26,264.00	Drainages Structures.
	20K80012												
300121200911000		Construction of Water Supply Level II Brgy San Isidro, Kitadiao, Bukidnon	CS	Yes	Competitive Bidding	10/18-24/2019	7/11/2019	2/3/2020	11/5/2020	FY 2020	GAA	1,980.00	Construction of Water Supply System
	20K80013												
300121200903000		Construction of Water Supply Level II, Brgy Kibalejan, Kadinjilan, Bukidnon	CS	Yes	Competitive Bidding	10/18-24/2019	7/11/2019	1/31/2020	2/28/2020	FY 2020	GAA	1,980.00	Construction of Water Supply System
	20K80014												
300121200905000		Construction of Water Supply Level II, Brgy Kibaling, Daming, Bukidnon	CS	Yes	Competitive Bidding	10/18-24/2019	7/11/2019	11/2/2020	3/13/2020	FY 2020	GAA	1,980.00	Construction of Water Supply System
	20K80015												
310207100110000		Off-Campus/Improvement: Construction of Bike Lanes - Primary Roads along Sagie Hill, Hwaik, K1555+270-K1557+0778 Maramba, Bukidnon	CS	Yes	Competitive Bidding	10/18-24/2019	7/11/2019	1/31/2020	9/3/2020	FY 2020	GAA	32,340.00	Construction of Bike Lanes



30010421778500	<b>20KB0028</b>	Construction of Multi-Purpose Building, Brgy. Pnlipayan, Quezon Bukidnon	CS	Yes	Competitive Bidding	10/31-11/6/2019	11/20/2019	1/31/2020	2/24/2020	FY 2020 GAA			1,980.00	Construction of Warehouse
300104217772000	<b>20KB0027</b>	Construction of Multi-Purpose Building, Brgy. Bismartz, Don Carlos Bukidnon	CS	Yes	Competitive Bidding	10/31-11/6/2019	11/20/2019	1/31/2020	9/3/2020	FY 2020 GAA			1,980.00	Construction of Covered Court
300121200906000	<b>20KB0028</b>	Construction of Water Supply - Level II, Brgy. Magsaysay, Kibawe Bukidnon	CS	Yes	Competitive Bidding	10/31-11/6/2019	11/20/2019	6/2/2020	3/20/2020	FY 2020 GAA			1,980.00	Construction of RC and Pipeline
300121200909000	<b>20KB0029</b>	Construction of Water Supply - Level II, Brgy. Magsaysay, Kibawe Bukidnon	CS	Yes	Competitive Bidding	10/31-11/6/2019	11/20/2019	6/6/2020	11/6/2020	FY 2020 GAA			1,980.00	Construction of Intake Box, RC and Pipeline
30012120091300	<b>20KB0030</b>	Construction of Water Supply - Level II, Brgy. Sinayasan, Kibawe Bukidnon	CS	Yes	Competitive Bidding	10/31-11/6/2019	11/20/2019	1/31/2020	9/3/2020	FY 2020 GAA			1,980.00	Construction of Intake Box, RC and Pipeline
300121200901000	<b>20KB0031</b>	Construction of Water Supply - Level II, Brgy. Kahuasan, Kibawe Bukidnon	CS	Yes	Competitive Bidding	10/31-11/6/2019	11/20/2019	1/31/2020	3/20/2020	FY 2020 GAA			1,980.00	Construction of Intake Box, RC and Pipeline
300121200908000	<b>20KB0032</b>	Construction of Water Supply - Level II, Brgy. Bajor, Kadinjulan Bukidnon	CS	Yes	Competitive Bidding	10/31-11/6/2019	11/20/2019	2/13/2020	11/6/2020	FY 2020 GAA			1,980.00	Rotary Drilling Const. of RC and Pipeline
300104217771000	<b>20KB0033</b>	Construction of Multi-Purpose Building, Brgy. Bershba, Kibawe Bukidnon	CS	Yes	Competitive Bidding	10/31-11/6/2019	11/20/2019	3/6/2020	6/5/2020	FY 2020 GAA			1,980.00	Construction of RC and Pipeline
300104217787000	<b>20KB0034</b>	Construction of Multi-Purpose Building, Brgy. Santa Cruz,	CS	Yes	Competitive Bidding	10/31-11/6/2019	11/20/2019	1/31/2020	9/3/2020	FY 2020 GAA			1,980.00	Construction of Covered Court

[illegible]

310107100126000	20K60042	Rehab/Reconst of National Rds with Slope Collapse and Landslide along BDC Road, K1607+250 - K1607+310 K1607+585-K1607+700 Palaciano, Quezon Bukidnon	CS	Yes	Competitive Bidding	11/11-17/2019	3/1/2019	11/27/2020	12/14/2020	FY 2020	GAA	81,639.00	Installation of active high wire mesh covering 5830 sq.m and provision of erosion control mat/net including vegetation
310203100287000	20K60043	Road Widening along Don Carlos - Kadipulan Road K1570+000 - K1573+000 San Nicolas, Don Carlos, Bukidnon	CS	Yes	Competitive Bidding	11/18-24/2019	9/12/2019	2/21/2020	6/5/2020	FY 2020	GAA	96,500.00	Road Widening
310107100123000	20K60044	Rehab/Reconstruction of National Roads with Slope Collapse and Landslide along BDC Road K1591+450- K1591+562 Palaciano, Quezon Bukidnon	CS	Yes	Competitive Bidding	11/18-24/2019	9/12/2019	11/2/2020	9/3/2020	FY 2020	GAA	52,110.00	Construction of Drainage Structure
30010421777000	20K60045	Construction of Multi-Purpose Building Brgy. Kloran, Kibawe Bukidnon	CS	Yes	Competitive Bidding	11/23-28/2019	12/12/2019	2/14/2020	10/3/2020	FY 2020	GAA	96,500.00	Construction of Covered Court
310107100127000	20K60046	Rehab/Reconst of National Rds with Slope Collapse and Landslide along Bukidnon- Davao City Road, K1607+900.- K1607+980 Palaciano, Quezon Bukidnon	CS	Yes	Competitive Bidding	11/28-12/4/2019	12/20/2019	6/2/2020	6/6/2020	FY 2020	GAA	69,480.00	Construction of Drainage Structure
300104217782000	20K60047	Construction of Multi-Purpose Building Brgy. Mironian, Quezon Bukidnon	CS	Yes	Competitive Bidding	12/3-9/2019	12/23/2019	4/2/2020	6/6/2020	FY 2020	GAA	1,980.00	Construction of Covered Court



300203101314000	<b>20K80048</b>	Construction/Improvement of Access Road leading to Maramej Falls Road Maramej Bukidnon	CS	Yes	Competitive Bidding	12/3-9/2019	12/23/2019	1/31/2020	9/3/2020	FY 2020 GAA						20,972.00	Concrete with concrete line canal
300207100261000	<b>20K80049</b>	Construction of Perimeter Fence including Gates at Headquarters 88th Infantry (Marina) Battalion 41D, P.A, Purok 10, South Pob Maramej, Bukidnon	CS	Yes	Competitive Bidding	12/3-9/2019	12/23/2019	2/9/2020	3/20/2020	FY 2020 GAA						6,860.00	Construction of Concrete Fence
310104100255000	<b>20K80051</b>	Rehab/Recons/Upgrading of Damaged Paved Roads along Bukidnon-Davao City Road, K157/5+240-K157/6+370 Quezon Bukidnon	CS	Yes	Competitive Bidding	12/3-9/2019	12/23/2019	11/25/2020	2/12/2020	FY 2020 GAA						39,200.00	Concrete with drainage structure
310201100803000	<b>20K80052</b>	Road Widening along Bukidnon-Davao City Road, K1611+921-K1612+390 Maluoc, Sinucal, Kilaclao Bukidnon	CS	Yes	Competitive Bidding	12/3-9/2019	12/23/2019	11/25/2020	2/12/2020	FY 2020 GAA						19,540.00	Road widening with concrete lined canal
310203100288000	<b>20K80053</b>	Road Widening along Don Carlos-Kaditjulan Road, K1580+893-K1583+608 K1582+637-K1583+621 Kalubnon, Don Carlos, Bukidnon	CS	Yes	Competitive Bidding	12/3-9/2019	12/23/2019	11/27/2020	2/12/2020	FY 2020 GAA						82,025.00	Road widening with concrete lined canal
310202100664000	<b>20K80054</b>	Road Widening along Sayre Highway Ltd Bukidnon - Davao City Road - Cotabato Boundary K1604+000-K1605+273 Ormonay Damulog, Bukidnon	CS	Yes	Competitive Bidding	12/3-9/2019	12/23/2019	1/31/2020	2/3/2020	FY 2020 GAA						43,147.44	Road widening with stone masonry
300104217715000	<b>20K80055</b>	Construction of Multi-Purpose Building, Brgy. Kalubman Kilaclao, Bukidnon	CS	Yes	Competitive Bidding	12/5-11/2019	12/27/2019	11/22/2020	9/3/2020	FY 2020 GAA						1,980.00	Construction of Multi-Purpose Hall
300104217718400	<b>20K80056</b>	Construction of Multi-Purpose Building, Brgy. Paluan Kilaclao Bukidnon	CS	Yes	Competitive Bidding	12/5-11/2019	12/27/2019	2/3/2020	6/5/2020	FY 2020 GAA						1,980.00	Construction of Covered Court
300104217716900	<b>20K80057</b>	Construction of Multi-Purpose Building, Brgy. Anawan, Maramej, Bukidnon	CS	Yes	Competitive Bidding	12/5-11/2019	12/27/2019	6/10/2020	10/26/2020	FY 2020 GAA						1,980.00	Construction of Building









300104217617000	<b>20K80088</b> Construction of Multi-Purpose Building Warehouse, Brgy San Isidro, Davao, Bukidnon	CS	No	Competitive Bidding	2/14/20/2020	5/3/2020	6/10/2020	10/26/2020	FY 2020 GAA					2,000.00	Warehouse Building
300104217621000	<b>20K80087</b> Construction of Multi-Purpose Building Warehouse with Solar Drier, Brgy San Antonio East, Don Carlos, Bukidnon	CS	No	Competitive Bidding	2/14/20/2020	5/3/2020	8/10/2020	10/26/2020	FY 2020 GAA					2,000.00	Warehouse Building
30012020293000	<b>20K80088</b> Construction of Water System Brgy Lapeñanga, Davao, Bukidnon	CS	No	Competitive Bidding	2/14/20/2020	5/3/2020	8/10/2020	10/29/2020	FY 2020 GAA					2,500.00	Water System
300104217793000	<b>20K80089</b> Construction of Municipal Covered Court, Brgy Don Carlos, Sur (Poblacion), Don Carlos, Bukidnon	CS	No	Competitive Bidding	2/14/20/2020	5/3/2020	6/10/2020	10/26/2020	FY 2020 GAA					5,000.00	Covered Court
300104217796000	<b>20K80090</b> Construction of Covered Court in San Andres National High School Annex Balaoro, Brgy Balaoro, Kadiñgitan, Bukidnon	CS	No	Competitive Bidding	2/14/20/2020	5/3/2020	6/10/2020	10/26/2020	FY 2020 GAA					5,000.00	Covered Court
300104217794000	<b>20K80091</b> Rehabilitation/Improvement of School Stage, Kibatang Elementary School, Brgy Kibatang, Don Carlos, Bukidnon	CS	No	Competitive Bidding	2/14/20/2020	5/3/2020	10/15/2020	10/26/2020	FY 2020 GAA				1,000.00	School Stage	
300103202723000	<b>20K80092</b> Construction of Multi-Purpose Building Covered Court at BUSCO Elementary School, Brgy Butong, Quezon, Bukidnon	CS	No	Competitive Bidding	2/14/20/2020	5/3/2020	6/10/2020	10/26/2020	FY 2020 GAA				2,000.00	Covered Court	
300104217803000	<b>20K80093</b> Construction of Covered Court Brgy Sanjicon, Kibawe, Bukidnon	CS	No	Competitive Bidding	2/14/20/2020	5/3/2020	6/10/2020	10/26/2020	FY 2020 GAA				3,000.00	Covered Court	
300121200918000	<b>20K80094</b> Construction of Water System Brgy San Francisco, Don Carlos, Bukidnon	CS	No	Competitive Bidding	2/14/20/2020	5/3/2020	6/10/2020	10/26/2020	FY 2020 GAA				2,000.00	Water System	
300117201734000	<b>20K80095</b> Concrete of Road leading to Simelman Lake, Brgy Cabadjanan, Kadiñgitan, Bukidnon	CS	No	Competitive Bidding	2/28-3/6/2020	3/19/2020	11/20/2020	11/27/2020	FY 2020 GAA				62,000.00	concrete	

300104217829000	<b>20K80088</b> Construction of Brgy Hall, Brgy Calatagan, Kibawe, Bukidnon	CS	No	Competitive Bidding	2/28-3/5/2020	3/19/2020	10/14/2020	10/26/2020	FY 2020 GAA				2,000.00	Brgy Hall Building
30012020029400	<b>20K80087</b> Construction of Water System	CS	No	Competitive Bidding	2/28-3/5/2020	3/19/2020	10/27/2020	10/26/2020	FY 2020 GAA				2,500.00	Water System
300120200299000	<b>20K80088</b> Construction of Water System Brgy. San Roque, Don Carlos Bukidnon	CS	No	Competitive Bidding	2/28-3/5/2020	3/19/2020	6/10/2020	10/26/2020	FY 2020 GAA				2,500.00	Water System
300121200908000	<b>20K80089</b> Construction of Water Supply Level II, Marimora, Don Carlos-Bukidnon	CS	No	Competitive Bidding	2/28-3/5/2020	3/19/2020	5/28/2020	6/6/2020	FY 2020 GAA				2,000.00	Construction of Water Supply
300121200922000	<b>20K80100</b> Construction of Water System Brgy. Dajumban, Maranao Bukidnon	CS	No	Competitive Bidding	2/28-3/5/2020	3/19/2020	10/26/2020	10/26/2020	FY 2020 GAA				2,000.00	Water System
300104217804000	<b>20K80101</b> Construction of Covered Court Brgy. Mascarinas, Kibawe Bukidnon	CS	No	Competitive Bidding	3/11-17/2020	3/31/2020	1/10/2020	10/26/2020	FY 2020 GAA				3,000.00	Covered Court
300104217829000	<b>20K80102</b> Construction of Covered Court Brgy. South Poblacion, Maranao Bukidnon	CS	No	Competitive Bidding	3/11-17/2020	3/31/2020	6/10/2020	10/26/2020	FY 2020 GAA				2,000.00	Covered Court
300120200290000	<b>20K80103</b> Construction of Water System Brgy. Baronjocot, Davaoigan Bukidnon	CS	No	Competitive Bidding	3/11-17/2020	3/31/2020	6/10/2020	10/29/2020	FY 2020 GAA				2,500.00	Water System

300120200292000	<b>20K80104</b> Construction of Water System Brgy. Kiharon, Maranao, Bukidnon	CS	No	Competitive Bidding	3/11-17/2020	3/31/2020	6/10/2020	10/29/2020	FY 2020 GAA				2,000.00	Water System
300104217824000	<b>20K80105</b> Construction of Covered Court Brgy. Kibawe, Kibawe, Bukidnon	CS	No	Competitive Bidding	3/16-32/2020	6/4/2020	8/10/2020	10/26/2020	FY 2020 GAA				2,000.00	Covered Court

300104217801000	<b>20K80108</b> Construction of Covered Court Brgy. Marasay, Kibawe Bukidnon	CS	No	Competitive Bidding	3/16-22/2020	6/4/2020	6/10/2020	10/26/2020	FY 2020 GAA					3 000.00	Covered Court
300104217800000	<b>20K80107</b> Construction of Covered Court Brgy. Bukang Lawayay, Kibawe Bukidnon	CS	No	Competitive Bidding	3/16-22/2020	6/4/2020	8/10/2020	10/26/2020	FY 2020 GAA					3 000.00	Covered Court
300104217802000	<b>20K80108</b> Construction of Covered Court Brgy. Tumara, Kibawe Bukidnon	CS	No	Competitive Bidding	3/16-22/2020	6/4/2020	8/10/2020	10/26/2020	FY 2020 GAA					3 000.00	Covered Court
300104217819000	<b>20K80109</b> Construction of Covered Court Brgy. Kasilaran, Dampagan Bukidnon	CS	No	Competitive Bidding	3/16-22/2020	6/4/2020	10/6/2020	10/26/2020	FY 2020 GAA					2 000.00	Covered Court
300104217799000	<b>20K80110</b> Construction of Concrete Fence Brgy. Natungan, Kibawe, Buk Bukidnon	CS	No	Competitive Bidding	3/16-22/2020	6/4/2020	11/9/2020	11/24/2020	FY 2020 GAA					2 500.00	Fence
300121200925000	<b>20K80111</b> Construction of Reservoir of P1A Water System, P1A, Brgy Talahion, Kibawe, Bukidnon and Bukidnon	CS	No	Competitive Bidding	3/16-22/2020	6/4/2020	11/9/2020	12/9/2020	FY 2020 GAA					3 485.00	Construction of Reservoir and water supply
300104217830000	<b>20K80112</b> Construction of Multi-Purpose Building (Senior Citizens Building) Brgy. Mahara, Quezon Bukidnon	CS	No	Competitive Bidding	3/21-27/2020	10/4/2020	10/6/2020	10/26/2020	FY 2020 GAA					2 000.00	Senior Citizens Building
300104217825000	<b>20K80113</b> Construction of Covered Court Brgy. Binongan, Kitalao Bukidnon	CS	No	Competitive Bidding	3/21-27/2020	10/4/2020	10/15/2020	10/26/2020	FY 2020 GAA					2 000.00	Covered Court
300121200923000	<b>20K80114</b> Construction of Water System Brgy. Gawaian, Quezon Bukidnon	CS	No	Competitive Bidding	3/21-27/2020	10/4/2020	10/6/2020	10/26/2020	FY 2020 GAA					2 000.00	Water System
300104217788000	<b>20K80115</b> Construction of Multi-Purpose Building Phase 2, Brgy Puntian, Quezon, Bukidnon	CS	No	Competitive Bidding	4/21-27/2020	11/5/2020	5/28/2020	8/6/2020	FY 2020 GAA					2 000.00	Multi-Purpose Building

[illegible]

300121200924000	<b>20KB0127</b> Construction/Completion of Water System, Brgy. Palaciano, Quezon, Bukidnon	CS	No	Competitive Bidding	5/5-11/2020	5/25/2020	11/9/2020	10/24/2020	FY 2020 GAA							2,000.00	Water System
300104217835000	<b>20KB0128</b> Construction of Multi-Purpose Building, Brgy. Matayahay, Don Carlos, Bukidnon	CS	No	Competitive Bidding	5/5-11/2020	5/25/2020	9/3/2020	9/18/2020	FY 2020 GAA							2,000.00	Building
300104217815000	<b>20KB0129</b> Repair/Rehabilitation of Covered Court, Brgy. Old Damulog, Damulog, Bukidnon	CS	No	Competitive Bidding	5/5-11/2020	5/25/2020	10/6/2020	10/26/2020	FY 2020 GAA							2,000.00	Covered Court
300104217813000	<b>20KB0130</b> Construction of Multi-Purpose Building (Day Care Center), Purok 5, Brgy. San Miguel, Maramej, Bukidnon	CS	No	Competitive Bidding	5/5-11/2020	5/25/2020	10/6/2020	10/26/2020	FY 2020 GAA							1,000.00	Building
300104217833000	<b>20KB0131</b> Construction of Multi-Purpose Building (Community Center), Brgy. San Nicolas, Don Carlos, Bukidnon	CS	No	Competitive Bidding	5/5-11/2020	5/25/2020	10/6/2020	10/26/2020	FY 2020 GAA							1,000.00	Building
300121200915000	<b>20KB0132</b> Construction of Water Facility Project, Brgy. Camil, Maramej, Bukidnon	CS	No	Competitive Bidding	5/5-11/2020	5/25/2020	10/6/2020	10/26/2020	FY 2020 GAA							1,000.00	Water System
300121200916000	<b>20KB0133</b> Construction of Water System, Brgy. Burol, Don Carlos, Bukidnon	CS	No	Competitive Bidding	5/5-11/2020	5/25/2020	10/7/2020	10/29/2020	FY 2020 GAA							2,000.00	Water System
300120200289000	<b>20KB0134</b> Construction of Water System, Brgy. Bayangbayan, Kadiyawan, Bukidnon	CS	No	Competitive Bidding	5/5-11/2020	5/25/2020	11/9/2020	11/24/2020	FY 2020 GAA							2,500.00	Water System

300121200917000	<b>20KB0135</b> Construction of Water System, Brgy. Calacalao, Don Carlos, Bukidnon	CS	No	Competitive Bidding	5/5-11/2020	5/25/2020	10/6/2020	10/26/2020	FY 2020 GAA							2,000.00	Water System
300120200288000	<b>20KB0136</b> Construction of Water System, Brgy. Agupayan, Damulog, Bukidnon	CS	No	Competitive Bidding	5/5-11/2020	5/25/2020	10/14/2020	10/29/2020	FY 2020 GAA							2,500.00	Water System
300120200285000	<b>20KB0137</b> Construction of Water System, Brgy. Maray, Dangaayan, Bukidnon	CS	No	Competitive Bidding	5/5-11/2020	5/25/2020	10/6/2020	10/29/2020	FY 2020 GAA							2,500.00	Water System





300104217816000	20KB0151	Construction of Covered Court Brgy. New Vibyas, Dampayan, Bukidnon	CS	No	Competitive Bidding	5/29-6/4/2020	6/18/2020	10/8/2020	10/29/2020	FY 2020 GAA			2,000.00	Covered Court
300104217822000	20KB0152	Construction of Multi-Purpose Building (SK Building), Don Carlos, Bukidnon	CS	No	Competitive Bidding	5/29-6/4/2020	6/18/2020	10/6/2020	10/28/2020	FY 2020 GAA			2,000.00	Building
300105202722000	20KB0153	Construction of Multi-Purpose Building (Baranay Hall), Brgy. Pualen, Don Carlos, Bukidnon	CS	No	Competitive Bidding	5/29-6/4/2020	6/18/2020	10/6/2020	10/26/2020	FY 2020 GAA			2,500.00	Building
300104217816000	20KB0154	Rehabilitation/Construction of Brgy. Hall, Brgy. Camp 1, Maraming Bukidnon	CS	No	Competitive Bidding	5/29-6/4/2020	6/18/2020	11/24/2020	12/9/2020	FY 2020 GAA			2,000.00	Brgy. Hall Building
	20KB0155	Concreteing of Sugar Cane Farm to Mill Road (FMR), P-1 Crossing Montalban to P17, CADI San Jose, Quezon, Bukidnon	CS	No	Competitive Bidding	5/29-6/4/2020	6/18/2020	9/3/2020	10/5/2020	FY 2020 SIDA/SRA			31,019,014.79	Road Concreteing
	20KB0156	Concreteing o Sugar Cane Farm to Mill Road (FMR), Calao-calaio Don Carlos - Bersibda, Kilacliao, Don Carlos - Kilacliao, Bukidnon	CS	No	Competitive Bidding	5/29-6/4/2020	6/18/2020	9/3/2020	10/5/2020	FY 2020 SIDA/SRA			14,216,021.37	Road Concreteing

	20KB0159	Repair/Maintenance of DPWH Building New Guardhouse Entrance with Perimeter Fence, Primateley Don Carlos Bulidnon	MS	No	Competitive Bidding	6/2/8/2020	6/18/2020	6/26/2020	3/7/2020	FY 2020 Routine Maintenance			1 980.00	Repair of Building and Fence
	20KB0160	Repair/Maintenance of DPWH Building Ver Overview Field Office Overley Palacapo Quezon Bulidnon	MS	No	Competitive Bidding	6/2/8/2020	6/18/2020	6/26/2020	3/7/2020	FY 2020 Routine Maintenance			1 000.00	Repair of Building
	20KB0161	Repair/Maintenance of Kiamogut Min-Dam Kiangat Dancapjan Bulidnon	MS	No	Competitive Bidding	6/2/8/2020	6/18/2020	6/26/2020	3/7/2020	FY 2020 Routine Maintenance			2 682.66	Repair of Min-Dam
300120200300000	20KB0162	Construction of Water System Bryy Sinuda Kitaleo Bulidnon	CS	No	Competitive Bidding	6/4/10/2020	6/24/2020	10/1/4/2020	10/26/2020	FY 2020 GAA			2 500.00	Water System
300120200301000	20KB0163	Construction of Water System Bryy Sia Felomina Quezon Bulidnon	CS	No	Competitive Bidding	6/4/10/2020	6/24/2020	10/6/2020	10/29/2020	FY 2020 GAA			2 500.00	Water System
300121200920000	20KB0164	Construction of Water System Bryy Samanulla Kibawe Bulidnon	CS	No	Competitive Bidding	6/4/10/2020	6/24/2020	10/6/2020	10/26/2020	FY 2020 GAA			2 000.00	Water System







[illegible]







Republic of the Philippines  
Department of Public Works and Highways  
BUKIDNON SECOND DISTRICT ENGINEERING OFFICE  
Pinamaky, Don Carlos, Bukidnon

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR GOODS AND SERVICES FY 2020

as of December 30, 2020

District: Bukidnon 2nd Engineering District

No	Contract Name Description	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget		Remarks Brief Description of Program/Project
					Advertisement	Submission/ Receipt of Bids	Award of Contract	Contract Signing		MOOE	CO	
Maintenance Section												
VEGETATION CONTROL:												
	2ND QUARTER		No	SVP (GOODS)	3/2-9/2020	9/3/2020	3/23/2020	5/4/2020	Routine	165,396.00		
	4TH QUARTER		No	SVP (GOODS)	9/4-11/2020	11/9/2020	9/25/2020	1/10/2020		165,396.00		
EMERGENCY PROJECTS:												
	1ST QUARTER		No	SVP (GOODS)	2/3-10/2020	10/2/2020	2/22/2020	2/3/2020	FY 2020	923,075.00		
	2ND QUARTER		No	SVP (GOODS)	3/2-9/2020	9/3/2020	3/23/2020	5/4/2020	Routine	923,075.00		
	3RD QUARTER		No	SVP (GOODS)	6/4-11/2020	11/6/2020	6/25/2020	2/7/2020	Maintenance	923,075.00		
	4TH QUARTER		No	SVP (GOODS)	9/4-11/2020	11/9/2020	9/25/2020	1/10/2020		923,075.00		
Bridge Structure and Maintenance:												
	1ST QUARTER		No	SVP (GOODS)	2/3-10/2020	10/2/2020	2/22/2020	2/3/2020	FY 2020	682,126.00		
	2ND QUARTER		No	SVP (GOODS)	3/2-9/2020	9/3/2020	3/23/2020	5/4/2020	Routine	682,126.00		
	3RD QUARTER		No	SVP (GOODS)	6/4-11/2020	11/6/2020	6/25/2020	2/7/2020	Maintenance	682,126.00		
	4TH QUARTER		No	SVP (GOODS)	9/4-11/2020	11/9/2020	9/25/2020	1/10/2020		682,126.00		
Traffic Services:												
	1ST QUARTER		No	SVP (GOODS)	2/3-10/2020	10/2/2020	2/22/2020	2/3/2020	FY 2020	950,000.00		
	2ND QUARTER		No	SVP (GOODS)	3/2-9/2020	9/3/2020	3/23/2020	5/4/2020	Routine	950,000.00		
	3RD QUARTER		No	SVP (GOODS)	6/4-11/2020	11/6/2020	6/25/2020	2/7/2020	Maintenance	950,000.00		
	4TH QUARTER		No	SVP (GOODS)	9/4-11/2020	11/9/2020	9/25/2020	1/10/2020		950,000.00		
Road Signages:												
	2ND QUARTER											
	Materials		No	PB (GOODS)	3/2-9/2020	9/3/2020	3/23/2020	5/4/2020	FY 2020	1,166,545.32		
	Labor		No	SVP (GOODS)	3/2-9/2020	9/3/2020	3/23/2020	5/4/2020	Routine	491,318.64		
	4TH QUARTER		No	SVP (GOODS)	9/4-11/2020	11/9/2020	9/25/2020	1/10/2020	Maintenance	1,500,000.00		

Resurfacing of Unpaved Shoulder (Aggregate Base Course (Item 201)											
(Sayre Highway, Dologon-Kisanday-Ginoyoran Road and Maramag-Maradugao Road											
1ST QUARTER	No	SVP (GOODS)	2/3-10/2020	10/12/2020	2/22/2020	2/3/2020	FY 2020		900,000.00		
2ND QUARTER	No	Competitive Bidding	3/2-9/2020	9/3/2020	3/23/2020	5/4/2020	Routine		1,100,000.00		
3RD QUARTER	No	Competitive Bidding	6/4-11/2020	11/6/2020	6/25/2020	2/7/2020	Maintenance		1,100,000.00		
4TH QUARTER	No	SVP (GOODS)	9/4-11/2020	11/9/2020	9/25/2020	1/10/2020			900,000.00		
(Jct Dologon-BUSCO-Quezon Road and Bukidnon-Davao City Road)											
1ST QUARTER	Yes	SVP (GOODS)	2/3-10/2020	10/12/2020	2/22/2020	2/3/2020	FY 2020		900,000.00		
2ND QUARTER	No	Competitive Bidding	3/2-9/2020	9/3/2020	3/23/2020	5/4/2020	Routine		2,000,000.00		
3RD QUARTER	No	Competitive Bidding	6/4-11/2020	11/6/2020	6/25/2020	2/7/2020	Maintenance		2,000,000.00		
4TH QUARTER	No	SVP (GOODS)	9/4-11/2020	11/9/2020	9/25/2020	1/10/2020			900,000.00		
(Sayre Highway (Bukidnon-Davao City Road to Colabato Boundary,											
Jct Sayre Highway-Damulog Poblacion Road, Don Carlos-Kadingilan Road											
Kibawe-Kadingilan-Kaillangan Road (AGGREGATE BASE COURSE Item 201)											
1ST QUARTER	Yes	SVP (GOODS)	2/3-10/2020	10/12/2020	2/22/2020	2/3/2020	FY 2020		900,000.00		
2ND QUARTER	No	Competitive Bidding	3/2-9/2020	9/3/2020	3/23/2020	5/4/2020	Routine		2,300,000.00		
3RD QUARTER	No	Competitive Bidding	6/4-11/2020	11/6/2020	6/25/2020	2/7/2020	Maintenance		2,300,000.00		
4TH QUARTER	No	SVP (GOODS)	9/4-11/2020	11/9/2020	9/25/2020	1/10/2020			900,000.00		
Patching of Bituminous Pavement (Bituminous Materials)											
1ST QUARTER	No	SVP (GOODS)	2/3-10/2020	10/12/2020	2/22/2020	2/3/2020	FY 2020		750,000.00		
2ND QUARTER	No	SVP (GOODS)	3/2-9/2020	9/3/2020	3/23/2020	5/4/2020	Routine		750,000.00		
3RD QUARTER	No	SVP (GOODS)	6/4-11/2020	11/6/2020	6/25/2020	2/7/2020	Maintenance		750,000.00		
4TH QUARTER	No	SVP (GOODS)	9/4-11/2020	11/9/2020	9/25/2020	1/10/2020			750,000.00		
FINE SAND:											
1ST QUARTER	No	SVP (GOODS)	2/3-10/2020	10/12/2020	2/22/2020	2/3/2020	FY 2020		225,000.00		
2ND QUARTER	No	SVP (GOODS)	3/2-9/2020	9/3/2020	3/23/2020	5/4/2020	Routine		452,000.00		
3RD QUARTER	No	SVP (GOODS)	6/4-11/2020	11/6/2020	6/25/2020	2/7/2020	Maintenance		350,000.00		
4TH QUARTER	No	SVP (GOODS)	9/4-11/2020	11/9/2020	9/25/2020	1/10/2020			225,000.00		

<b>Crack &amp; Joint Sealing of concrete pavement</b>												
1ST QUARTER		No	SVP (GOODS)	2/3-10/2020	10/2/2020	2/22/2020	2/3/2020	FY 2020		750,000.00		
2ND QUARTER		No	SVP (GOODS)	3/2-9/2020	9/3/2020	3/23/2020	5/4/2020	Routine		850,000.00		
3RD QUARTER		No	SVP (GOODS)	6/4-11/2020	11/6/2020	6/25/2020	2/7/2020	Maintenance		750,000.00		
4TH QUARTER		No	SVP (GOODS)	9/4-11/2020	11/9/2020	9/25/2020	1/10/2020			850,000.00		
<b>Drainage Maintenance:</b>												
1ST QUARTER		No	SVP (GOODS)	2/3-10/2020	10/2/2020	2/22/2020	2/3/2020	FY 2020		250,000.00		
2ND QUARTER		No	SVP (GOODS)	3/2-9/2020	9/3/2020	3/23/2020	5/4/2020	Routine		450,000.00		
3RD QUARTER		No	SVP (GOODS)	6/4-11/2020	11/6/2020	6/25/2020	2/7/2020	Maintenance		250,000.00		
4TH QUARTER		No	SVP (GOODS)	9/4-11/2020	11/9/2020	9/25/2020	1/10/2020			400,000.00		
<b>FUEL, OIL AND LUBRICANTS</b>												
1ST QUARTER		No	SVP (GOODS)	2/3-10/2020	10/2/2020	2/22/2020	2/3/2020	FY 2020		2,211,090.00		
2ND QUARTER		No	SVP (GOODS)	3/2-9/2020	9/3/2020	3/23/2020	5/4/2020	Routine		2,211,090.00		
3RD QUARTER		No	SVP (GOODS)	6/4-11/2020	11/6/2020	6/25/2020	2/7/2020	Maintenance		2,211,090.00		
4TH QUARTER		No	SVP (GOODS)	9/4-11/2020	11/9/2020	9/25/2020	1/10/2020			2,211,090.00		
<b>Spare Parts:</b>												
1ST QUARTER		No	SVP (GOODS)	2/3-10/2020	10/2/2020	2/22/2020	2/3/2020	FY 2020		1,758,484.00		
2ND QUARTER		No	SVP (GOODS)	3/2-9/2020	9/3/2020	3/23/2020	5/4/2020	Routine		1,299,420.00		
3RD QUARTER		No	SVP (GOODS)	6/4-11/2020	11/6/2020	6/25/2020	2/7/2020	Maintenance		1,315,470.00		
4TH QUARTER		No	SVP (GOODS)	9/4-11/2020	11/9/2020	9/25/2020	1/10/2020			1,064,460.00		
<b>Common Office Supplies/Computer Supplies/Consumables:</b>												
1ST QUARTER		No	SVP (GOODS)	2/3-10/2020	10/2/2020	2/22/2020	2/3/2020	FY 2020		22,226.96		
2ND QUARTER		No	SVP (GOODS)	3/2-9/2020	9/3/2020	3/23/2020	5/4/2020	Routine		24,469.16		
3RD QUARTER		No	SVP (GOODS)	6/4-11/2020	11/6/2020	6/25/2020	2/7/2020	Maintenance		22,371.26		
4TH QUARTER		No	SVP (GOODS)	9/4-11/2020	11/9/2020	9/25/2020	1/10/2020			22,226.96		
<b>Resource Requirements for Routine Maintenance:</b>												
1ST QUARTER		No	SVP (GOODS)	2/3-10/2020	10/2/2020	2/22/2020	2/3/2020	FY 2020		230,000.00		
2ND QUARTER		No	SVP (GOODS)	3/2-9/2020	9/3/2020	3/23/2020	5/4/2020	Routine		286,400.00		
3RD QUARTER		No	SVP (GOODS)	6/4-11/2020	11/6/2020	6/25/2020	2/7/2020	Maintenance		693,856.25		
4TH QUARTER		No	SVP (GOODS)	9/4-11/2020	11/9/2020	9/25/2020	1/10/2020			1,334,050.00		
<b>EQUIPMENT LOGBOOK:</b>												
2ND QUARTER		No	SVP (GOODS)	3/2-9/2020	9/3/2020	3/23/2020	5/4/2020	FY 2020		286,400.00		
								Routine				
								Maintenance				

ADMINISTRATIVE SECTION/MADE/Procurement Unit/COA Unit/ICT:												
Common Office Supplies and Equipment (not available at PS)												
1ST QUARTER	No	SVP (GOODS)	2/3-10/2020	10/2/2020	2/22/2020	2/3/2020	FY 2020				2,201,350.62	
2ND QUARTER	No	SVP (GOODS)	3/2-9/2020	9/3/2020	3/23/2020	5/4/2020	EAO				2,206,576.76	
3RD QUARTER	No	SVP (GOODS)	6/4-11/2020	11/6/2020	6/25/2020	2/7/2020	Share				1,925,787.78	
4TH QUARTER	No	SVP (GOODS)	9/4-11/2020	11/9/2020	9/25/2020	1/10/2020					1,655,404.76	
IT EQUIPMENT AND ACCESSORIES:												
2ND QUARTER	No	SVP (GOODS)	3/2-9/2020	9/3/2020	3/23/2020	5/4/2020	FY 2020				253,523.00	
3RD QUARTER	No	SVP (GOODS)	6/4-11/2020	11/6/2020	6/25/2020	2/7/2020	EAO				16,200.00	
4TH QUARTER	No	SVP (GOODS)	9/4-11/2020	11/9/2020	9/25/2020	1/10/2020	Share				332,806.58	
OTHER CATEGORIES:												
1ST QUARTER	No	SVP (GOODS)	3/2-9/2020	9/3/2020	3/23/2020	5/4/2020	FY 2020				179,850.00	
2ND QUARTER	No	SVP (GOODS)	3/2-9/2020	9/3/2020	3/23/2020	5/4/2020	EAO				97,755.00	
4TH QUARTER	No	SVP (GOODS)	9/4-11/2020	11/9/2020	9/25/2020	1/10/2020	Share				48,600.00	
CONSTRUCTION SECTION:												
Lighting Fixtures and Accessories:												
1ST QUARTER	Yes	SVP (GOODS)	2/3-10/2020	10/2/2020	2/22/2020	2/3/2020	FY 2020				1,540.00	
2ND QUARTER	No	SVP (GOODS)	3/2-9/2020	9/3/2020	3/23/2020	5/4/2020	EAO				5,024.96	
3RD QUARTER	No	SVP (GOODS)	6/4-11/2020	11/6/2020	6/25/2020	2/7/2020	Share				10,091.76	
4TH QUARTER	No	SVP (GOODS)	9/4-11/2020	11/9/2020	9/25/2020	1/10/2020					6,024.96	
IT EQUIPMENT AND ACCESSORIES:												
1ST QUARTER	No	SVP (GOODS)	2/3-10/2020	10/2/2020	2/22/2020	2/3/2020	FY 2020				970,385.00	
2ND QUARTER	No	SVP (GOODS)	3/2-9/2020	9/3/2020	3/23/2020	5/4/2020	EAO				308,700.00	
3RD QUARTER	No	SVP (GOODS)	6/4-11/2020	11/6/2020	6/25/2020	2/7/2020	Share				8,700.00	
4TH QUARTER	No	SVP (GOODS)	9/4-11/2020	11/9/2020	9/25/2020	1/10/2020					48,700.00	
OTHER CATEGORIES:												
1ST QUARTER	Yes	SVP (GOODS)	2/3-10/2020	10/2/2020	2/22/2020	2/3/2020	FY 2020				557,958.00	
2ND QUARTER	No	SVP (GOODS)	3/2-9/2020	9/3/2020	3/23/2020	5/4/2020	EAO				590,608.00	
3RD QUARTER	No	SVP (GOODS)	6/4-11/2020	11/6/2020	6/25/2020	2/7/2020	Share				710,608.00	
4TH QUARTER	No	SVP (GOODS)	9/4-11/2020	11/9/2020	9/25/2020	1/10/2020					710,608.00	

<b>PLANNING AND DESIGN SECTION:</b>													
<b>Common Office Supplies/Computer Supplies &amp; Consumables (not available at PS):</b>													
	1ST QUARTER	No	SVP (GOODS)	2/3-10/2020	10/2/2020	2/22/2020	2/3/2020	FY 2020				1,795,029.00	
	2ND QUARTER	No	SVP (GOODS)	3/2-9/2020	9/3/2020	3/23/2020	5/4/2020	EAO				2,471,029.00	
	3RD QUARTER	No	SVP (GOODS)	6/4-11/2020	11/6/2020	6/25/2020	2/7/2020	Share				2,365,439.00	
	4TH QUARTER	No	SVP (GOODS)	9/4-11/2020	11/9/2020	9/25/2020	1/10/2020					3,544,461.60	
<b>IT EQUIPMENT/SUPPLIES:</b>													
	1ST QUARTER	No	SVP (GOODS)	2/3-10/2020	10/2/2020	2/22/2020	2/3/2020	FY 2020				693,669.70	
	2ND QUARTER	No	SVP (GOODS)	3/2-9/2020	9/3/2020	3/23/2020	5/4/2020	EAO				397,218.70	
	3RD QUARTER	No	SVP (GOODS)	6/4-11/2020	11/6/2020	6/25/2020	2/7/2020	Share				1,198,020.00	
	4TH QUARTER	No	SVP (GOODS)	9/4-11/2020	11/9/2020	9/25/2020	1/10/2020					2,336,618.70	
<b>SPARE PARTS</b>													
	1ST QUARTER	No	SVP (GOODS)	2/3-10/2020	10/2/2020	2/22/2020	2/3/2020	FY 2020				663,735.71	
	2ND QUARTER	No	SVP (GOODS)	3/2-9/2020	9/3/2020	3/23/2020	5/4/2020	EAO				563,935.71	
	3RD QUARTER	No	SVP (GOODS)	6/4-11/2020	11/6/2020	6/25/2020	2/7/2020	Share				506,033.93	
	4TH QUARTER	No	SVP (GOODS)	9/4-11/2020	11/9/2020	9/25/2020	1/10/2020					719,613.08	
<b>FUEL, OIL &amp; LUBRICANTS:</b>													
	1ST QUARTER	No	SVP (GOODS)	2/3-10/2020	10/2/2020	2/22/2020	2/3/2020	FY 2020				273,200.00	
	2ND QUARTER	No	SVP (GOODS)	3/2-9/2020	9/3/2020	3/23/2020	5/4/2020	EAO				273,200.00	
	3RD QUARTER	No	SVP (GOODS)	6/4-11/2020	11/6/2020	6/25/2020	2/7/2020	Share				347,790.00	
	4TH QUARTER	No	SVP (GOODS)	9/4-11/2020	11/9/2020	9/25/2020	1/10/2020					347,790.00	
<b>OTHER CATEGORIES:</b>													
	1ST QUARTER	No	SVP (GOODS)	2/3-10/2020	10/2/2020	2/22/2020	2/3/2020	FY 2020				163,468.00	
	2ND QUARTER	No	SVP (GOODS)	3/2-9/2020	9/3/2020	3/23/2020	5/4/2020	EAO				34,500.00	
	3RD QUARTER	No	SVP (GOODS)	6/4-11/2020	11/6/2020	6/25/2020	2/7/2020	Share				16,000.00	
	4TH QUARTER	No	SVP (GOODS)	9/4-11/2020	11/9/2020	9/25/2020	1/10/2020					153,968.00	
<b>QUALITY ASSURANCE SECTION:</b>													
<b>Common Office Supplies/Computer Supplies &amp; Consumables (not available at PS):</b>													
	1ST QUARTER	Yes	SVP (GOODS)	2/3-10/2020	10/2/2020	2/22/2020	2/3/2020	FY 2020				675,695.82	
	3RD QUARTER	No	SVP (GOODS)	6/4-11/2020	11/6/2020	6/25/2020	2/7/2020	EAO				550,985.82	
	4TH QUARTER	No	SVP (GOODS)	9/4-11/2020	11/9/2020	9/25/2020	1/10/2020	Share				529,500.00	
<b>Airconditioning Maintenance/Services:</b>													
	1ST QUARTER	Yes	SVP (GOODS)	12/19-26/2019	12/26/2019	1/22/2020	2/2/2020	FY 2020				20,000.00	
	3RD QUARTER	No	SVP (GOODS)	6/4-11/2020	11/6/2020	6/25/2020	2/7/2020	EAO				20,000.00	

Fuel/Oil/Lubricants/Spare Parts and Miscellaneous:												
1ST QUARTER	Yes	SVP (GOODS)	2/3-10/2020	10/2/2020	2/22/2020	2/3/2020	FY 2020				1,021,315.00	
2ND QUARTER	No	SVP (GOODS)	3/2-9/2020	9/3/2020	3/23/2020	5/4/2020	EAO				524,665.00	
3RD QUARTER	No	SVP (GOODS)	6/4-11/2020	11/6/2020	6/25/2020	2/7/2020	Share				1,234,965.00	
4TH QUARTER	No	SVP (GOODS)	9/4-11/2020	11/9/2020	9/25/2020	1/10/2020					1,052,145.00	
FINANCE SECTION:												
Office Supplies/Consumable not available at PS:												
2ND QUARTER	No	SVP (GOODS)	3/2-9/2020	9/3/2020	3/23/2020	5/4/2020	FY 2020				1,680.00	
3RD QUARTER	No	SVP (GOODS)	6/4-11/2020	11/6/2020	6/25/2020	2/7/2020	EAO				916,019.00	
4TH QUARTER	No	SVP (GOODS)	9/4-11/2020	11/9/2020	9/25/2020	1/10/2020	Share				650,980.00	

Prepared by:

Recommended by:

Approved by:

  
LUVY F. PAULICAN  
Head, Procurement Unit

  
MARIO C. CALINAO  
Administrative Office V  
BAC Chairman

  
MARK ANTHONY L. ONG, A.E.R.  
District Engineer