

Department of Public Works and Highways, Ilocos Sur 1st DEO, Bantay, Ilocos Sur Updated Annual Procurement Plan for FY 2020 for Infrastructure Projects, Goods and Services and Consultancy

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AC0001 - 300121200572000	Construction of Water System for Schools (Phase 1), Ilocos Sur	Construction Section	YES	Competitive Bidding	2/27-3/4/2020	03/17/2020	3/20/2020	4/5/2020	GoP	₱15,000,000.00	0	₱15,000,000.00	Construction of Water System
20AC0003 - 310112100148000	Construction of Drainage Structure along Quirino - Pandan Road, Caoayan, Ilocos Sur, K0411+160 - K0411+492	Construction Section	YES	Competitive Bidding	10/09-1520/19	4/11/2019	8/24/2020	9/1/2020	GoP	₱4,000,000.00	0	₱4,000,000.00	Construction of Drainage Structure
20AC0004 - 320101104514000	Construction of Flood Control, Brgy. Maratudo, Magsingal, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/11-17/2019	5/11/2019	9/14/2020	9/15/2020	GoP	₱50,000,000.00	0	₱50,000,000.00	Construction of Flood Control
20AC0005 - 320101104508000	Construction of Flood Control along Bantaaoay River, Brgy. Pudoc, San Vicente, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/11-17/2019	5/11/2019	1/31/2020	2/10/2020	GoP	₱40,000,000.00	0	₱40,000,000.00	Construction of Flood Control
20AC0006 - 320101104508000	Construction of Drainage Structure along Vigan - San Vicente Road, San Vicente, Ilocos Sur, K0408+103.60 to K0408+188 (R/S), K0408+(-348) to K0408+188 (L/S)	Construction Section	YES	Competitive Bidding	10/14-20/2019	5/11/2019	9/14/2020	9/24/2020	GoP	₱6,380,000.00	0	₱6,380,000.00	Construction of Drainage Structure
20AC0007 - 300203101133000	Concreting of Access Road Leading to Sto. Cristo Shrine and Sinait Public Beach, Brgy. Tapao, Sinait, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/14-20/2019	6/11/2019	1/31/2020	2/10/2020	GoP	₱8,400,000.00	0	₱8,400,000.00	Concreting of Access Road
20AC0008 - 320101104517000	Construction of Seawall, Brgy. Solot-Solot, San Juan, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/14-20/2019	6/11/2019	9/14/2020	9/24/2020	GoP	₱6,000,000.00	0	₱6,000,000.00	Construction of Seawall, Brgy
20AC0009 - 320101104518000	Construction of Sta. Catalina Seawall, Brgy. Tamurong, Sta. Catalina, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/14-20/2019	6/11/2019	1/31/2020	2/10/2020	GoP	₱35,133,000.00	0	₱35,133,000.00	Construction of Seawall, Brgy
20AC0010 - 320101104516000	Construction of Flood Control, Brgy. Rizal, Cabugao, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/14-20/2019	6/11/2019	3/2/2020	2/13/2020	GoP	₱4,192,000.00	0	₱4,192,000.00	Construction of Flood Control
20AC0011 - 320101104511000	Construction of Flood Control along Cabugao River, Brgy. Caellayan, Cabugao, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/14-20/2019	7/11/2019	8/24/2020	9/1/2020	GoP	₱5,000,000.00	0	₱5,000,000.00	Construction of Flood Control
20AC0012 - 310112100147000	Construction of Drainage Structure along Bayubay - Sta. Catalina Road, Bayubay, San Vicente, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/14-20/2019	7/11/2019	9/14/2020	9/24/2020	GoP	₱5,020,000.00	0	₱5,020,000.00	Construction of Drainage Structure
20AC0013 - 310112100146000	Construction of Drainage Structure along Bantay - San Vicente Road, San Vicente, Ilocos Sur, K0406+554.30 to K0406+782.15 (L/S)	Construction Section	YES	Competitive Bidding	10/15-21/2019	7/11/2019	8/25/2020	9/1/2020	GoP	₱2,260,000.00	0	₱2,260,000.00	Construction of Drainage Structure
20AC0014 - 310209100188000	Shoulder Paving / Construction along Quirino - Pandan Road, Caoayan, Ilocos Sur, K0410+593 - K0410+924	Construction Section	YES	Competitive Bidding	10/15-21/2019	7/11/2019	3/2/2020	2/13/2020	GoP	₱2,044,000.00	0	₱2,044,000.00	Shoulder Paving / Construction along
20AC0015 - 300104213783000	Construction of Evacuation Center, Brgy. Bongtolan, Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/15-21/2019	8/11/2019	1/31/2020	2/10/2020	GoP	₱5,000,000.00	0	₱5,000,000.00	Construction of Evacuation Center
20AC0016 - 300104213782000	Construction of School Building Two (2) Storey Four (4) Classroom, Ilocos Sur National Highschool, Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding	2/12-18/2020	2/3/2020	9/30/2020	10/6/2020	GoP	₱9,200,000.00	0	₱9,200,000.00	Construction of School Building
20AC0018 - 300109200583000	Construction (Completion) of Flood Control Slope Protection along San Julian River, Barangay San Julian & Barangay Capangpangan, Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/18-24/2019	8/11/2019	9/30/2020	10/6/2020	GoP	₱10,000,000.00	0	₱10,000,000.00	Construction (Completion) of Flood Control
20AC0019 - 320101104509000	Construction of Flood Control along Bical River, Brgy. Guilmod Norte, San Juan, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/18-24/2019	11/11/2019	3/2/2020	2/13/2020	GoP	₱40,000,000.00	0	₱40,000,000.00	Construction of Flood Control

20AC0020 - 310110100115000	Construction of Drainage Structure along Manila North Road, K0396+(-034) - K0396+235, K0396+358 - K0396+488	Construction Section	YES	Competitive Bidding	10/18-24/2019	11/11/2019	8/24/2020	9/1/2020	GoP	₱3,000,000.00	0	₱3,000,000.00	Construction of Drainage Structure
20AC0021 - 300104213781000	Construction (Completion) of Multi-Purpose Building, Barangay San Pedro, Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding	2/28-3/5/2020	6/5/2020	5/12/2020	5/13/2020	GoP	₱5,500,000.00	0	₱5,500,000.00	Construction (Completion) of Multi-Purpose Building
20AC0022 - 310111100158000	Construction of Drainage Structure along Vigan - Airport Road, Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/23-29/2019	11/12/2019	9/9/2020	7/15/2020	GoP	₱3,000,000.00	0	₱3,000,000.00	Construction of Drainage Structure
20AC0023 - 300104213790000	Construction of Multi-Purpose Building, Brgy. Sived, Sto. Domingo, Ilocos Sur	Construction Section	YES	Competitive Bidding	3/5-11/2020	6/5/2020	5/12/2020	5/13/2020	GoP	₱2,500,000.00	0	₱2,500,000.00	Construction of Multi-Purpose Building
20AC0024 - 300104213791000	Construction of Multi-Purpose Building, Brgy. Zone 2, Bantay, Ilocos Sur	Construction Section	YES	Competitive Bidding	2/12-18/2020	2/3/2020	3/20/2020	3/30/2020	GoP	₱2,500,000.00	0	₱2,500,000.00	Construction of Multi-Purpose Building
20AC0025 - 300104213788000	Construction of Multi-Purpose Building, Brgy. Nagbattedan, Sto. Domingo, Ilocos Sur	Construction Section	YES	Competitive Bidding	3/6-12/2020	6/5/2020	5/12/2020	5/13/2020	GoP	₱2,500,000.00	0	₱2,500,000.00	Construction of Multi-Purpose Building
20AC0026 - 320101104515000	Construction of Flood Control, Brgy. Nalasin, Sto. Domingo, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/25-31/2019	11/13/2019	8/14/2020	9/24/2020	GoP	₱15,000,000.00	0	₱15,000,000.00	Construction of Flood Control
20AC0027 - 300104213787000	Construction of Multi-Purpose Building, Brgy. Bulag Centro, Bantay, Ilocos Sur	Construction Section	YES	Competitive Bidding	3/6-12/2020	6/5/2020	5/12/2020	5/13/2020	GoP	₱2,500,000.00	0	₱2,500,000.00	Construction of Multi-Purpose Building
20AC0029 - 300117205560000	Construction of Roads, Bantay, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/8-14/2019	11/29/2019	2/3/2020	2/13/2020	GoP	₱500,000.00	0	₱500,000.00	Construction of Roads
20AC0030 - 310112100149000	Construction of Drainage along Vigan - Caoayan Road, Capayan, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/3-9/2019	12/23/2019	8/24/2020	9/1/2020	GoP	₱2,274,000.00	0	₱2,274,000.00	Construction of Drainage
20AC0031 - 320101104510000	Construction of Flood Control, Brgy. Maas-asin - Brgy. Maratudo, Magsingal, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/11-17/2019	2/12/2019	9/14/2020	9/15/2020	GoP	₱40,000,000.00	0	₱40,000,000.00	Construction of Flood Control
20AC0032 - 300104213789000	Construction of Multi-Purpose Building, Brgy. Poblacion West, San Ildefonso, Ilocos Sur	Construction Section	YES	Competitive Bidding	3/2-8/2020	6/5/2020	5/12/2020	5/13/2020	GoP	₱2,500,000.00	0	₱2,500,000.00	Construction of Multi-Purpose Building
20AC0033 - 320101104513000	Construction of Flood Control, Brgy. Badlig, Cabugao, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/14-20/2019	3/12/2019	2/4/2020	2/14/2020	GoP	₱30,256,000.00	0	₱30,256,000.00	Construction of Flood Control
20AC0034 - 320102101099000	Construction of Flood Control along Abra River, Brgy. San Mariano, Bantay, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/14-20/2019	3/12/2019	2/3/2020	2/13/2020	GoP	₱30,000,000.00	0	₱30,000,000.00	Construction of Flood Control
20AC0035 - 320101104512000	Construction of Flood Control along Quimmarayan River, Brgy. Quimmarayan, Sto. Domingo, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/16-22/2019	5/12/2019	9/14/2020	9/24/2020	GoP	₱23,257,000.00	0	₱23,257,000.00	Construction of Flood Control
20AC0037 - 300117205558000	Construction of Promenade, Brgy. Gongogong and Brgy. Poblacion West, San Ildefonso, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/16-22/2019	6/12/2019	8/24/2020	9/1/2020	GoP	₱4,000,000.00	0	₱4,000,000.00	Construction of Promenade
20AC0038 - 300104213786000	Construction of Multi-Purpose Building, Brgy. Arnay, San Ildefonso, Ilocos Sur	Construction Section	YES	Competitive Bidding	3/6-12/2020	6/5/2020	5/12/2020	5/13/2020	GoP	₱2,500,000.00	0	₱2,500,000.00	Construction of Multi-Purpose Building
20AC0039 - 300104213785000	Construction of Multi-Purpose Building, Brgy. Arnay, Cabugao, Ilocos Sur	Construction Section	YES	Competitive Bidding	3/6-12/2020	7/5/2020	5/12/2020	5/13/2020	GoP	₱2,500,000.00	0	₱2,500,000.00	Construction of Multi-Purpose Building
20AC0040 - 300104213778000	Construction (Completion) of Multi-Purpose Building, Barangay Capangdanan, Bantay, Ilocos Sur	Construction Section	YES	Competitive Bidding	3/10-16/2020	5/18/2020	5/21/2020	5/29/2020	GoP	₱5,500,000.00	0	₱5,500,000.00	Construction (Completion) of Multi-Purpose Building
20AC0041 - 300204100442000	Construction / Improvement of Access Road leading to Brgy. Pacis Road (Eastern Part) Connecting to Jordan-Binacud Brgy. Road-Sinait National Highway in Support to Basi and Vinegar Industry, Sinait, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/20-26/2019	9/12/2019	2/4/2020	2/14/2020	GoP	₱5,000,000.00	0	₱5,000,000.00	Construction / Improvement of Access Road
20AC0042 - 300117205551000	Construction (Completion) of Road along Salcedo Street, Barangay 5, Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding	2/7-13/2020	2/26/2020	3/20/2020	4/5/2020	GoP	₱3,200,000.00	0	₱3,200,000.00	Construction (Completion) of Road

20AC0043 - 300117205550000	Construction (Completion) of Road along Encarnacion Street, Barangay 5, Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding	2/7-13/2020	2/26/2020	3/20/2020	4/5/2020	GoP	₱3,300,000.00	0	₱3,300,000.00	Construction (Completion) of Road
20AC0044 - 300117205549000	Construction (Completion) of Road along Bonifacio Street, Barangay 2, Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding	2/7-13/2020	2/26/2020	3/20/2020	4/5/2020	GoP	₱3,300,000.00	0	₱3,300,000.00	Construction (Completion) of Road
20AC0045 - 310209100187000	Shoulder Paving / Construction along Bantay - San Vicente Road, Bantay - San Vicente, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/21-27/2019	10/12/2019	9/14/2020	9/24/2020	GoP	₱16,415,000.00	0	₱16,415,000.00	Shoulder Paving / Construction of Road
20AC0046 - 300117205559000	Construction of Promenade, Brgy. Quezon to Rizal, Cabugao, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/21-27/2019	11/12/2019	8/24/2020	9/3/2020	GoP	₱2,000,000.00	0	₱2,000,000.00	Construction of Promenade
20AC0047 - 300104213784000	Construction of Multi-Purpose Building, Brgy. Anonang Mayor, Caoayan, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/22-28/2019	11/12/2019	2/4/2020	2/14/2020	GoP	₱2,500,000.00	0	₱2,500,000.00	Construction of Multi-Purpose Building
20AC0048 - 300104213780000	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Sta. Catalina, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/22-28/2019	11/12/2019	2/3/2020	2/13/2020	GoP	₱5,500,000.00	0	₱5,500,000.00	Construction (Completion) of Multi-Purpose Building
20AC0049 - 300104213793000	Rehabilitation of Multi-Purpose Building (Phase I), Brgy. Poblacion, San Vicente, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/22-28/2019	11/12/2019	3/2/2020	2/13/2020	GoP	₱9,000,000.00	0	₱9,000,000.00	Rehabilitation of Multi-Purpose Building
20AC0051 - 300116202632000	Construction of Fuerte Road, Caoayan, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/4-10/2020	6/22/2020	9/30/2020	10/8/2020	GoP	₱5,000,000.00	0	₱5,000,000.00	Construction of Road
20AC0052 - 300116202635000	Improvement of Vigan - Bantay Bypass Road to Brgy. Nagsangalan, Vigan City, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/4-10/2020	6/22/2020	9/30/2020	10/8/2020	GoP	₱5,000,000.00	0	₱5,000,000.00	Improvement of Bypass Road
20AC0053 - 300106200357000	Construction of Tamurong Seawall, Brgy. Tamurong, Sta. Catalina, Ilocos Sur	Construction Section	NO	Competitive Bidding	7/2-8/2020	7/23/2020	9/14/2020	9/24/2020	GoP	₱15,000,000.00	0	₱15,000,000.00	Construction of Seawall
20AC0054 - 300117205552000	Concreting of Roads, Brgy. Poblacion East, San Ildefonso, Ilocos Sur	Construction Section	NO	Competitive Bidding	7/2-8/2020	7/21/2020	9/30/2020	10/8/2020	GoP	₱15,000,000.00	0	₱15,000,000.00	Concreting of Roads
20AC0055 - 300116202633000	Construction of Road from Brgy. Cuta - Brgy. Tamag, Vigan City, Ilocos Sur	Construction Section	NO	Competitive Bidding	7/2-8/2020	7/21/2020	9/30/2020	10/8/2020	GoP	₱15,000,000.00	0	₱15,000,000.00	Construction of Road
20AC0056 - 300107200706000	Construction of Revetment Wall, Barangay Quibit-quibit, Sinaít, Ilocos Sur	Construction Section	NO	Competitive Bidding	7/2-8/2020	7/22/2020	9/30/2020	10/8/2020	GoP	₱15,000,000.00	0	₱15,000,000.00	Construction of Revetment Wall
20AC0057 - 300106200360000	Construction of Seawall at Paratong, Sta. Catalina, Ilocos Sur	Construction Section	NO	Competitive Bidding	7/3-9/2020	7/22/2020	9/14/2020	9/24/2020	GoP	₱24,000,000.00	0	₱24,000,000.00	Construction of Seawall
20AC0058 - 300106200359000	Construction of Seawall at Paratong Sitio Mindanao, Sta. Catalina, Ilocos Sur	Construction Section	NO	Competitive Bidding	7/3-9/2020	7/23/2020	9/14/2020	9/24/2020	GoP	₱50,000,000.00	0	₱50,000,000.00	Construction of Seawall
20AC0059 - 300103202046000	Construction of Multi-Purpose Building, Brgy. Bahet, San Ildefonso, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/9-15/2020	7/6/2020	8/24/2020	9/1/2020	GoP	₱3,500,000.00	0	₱3,500,000.00	Construction of Multi-Purpose Building
20AC0060 - 300106200358000	Construction of Seawall at Paratong - Subec, Sta. Catalina, Ilocos Sur	Construction Section	NO	Competitive Bidding	7/3-9/2020	7/24/2020	9/14/2020	9/24/2020	GoP	₱50,000,000.00	0	₱50,000,000.00	Construction of Seawall
20AC0061 - 300106200356000	Construction of Seawall, Sitio Mindanao, Barangay Paratong, Sta. Catalina, Ilocos Sur	Construction Section	NO	Competitive Bidding	7/3-9/2020	7/24/2020	9/14/2020	9/24/2020	GoP	₱35,000,000.00	0	₱35,000,000.00	Construction of Seawall
20AC0062 - 300103202040000	Construction of Multi-Purpose Building (Covered Court), Brgy. Cabaroan, Magsingal, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/11-17/2020	7/6/2020	8/24/2020	9/1/2020	GoP	₱3,500,000.00	0	₱3,500,000.00	Construction of Multi-Purpose Building
20AC0063 - 300117205553000	Concreting of Roads, Brgy. Baclig-Margaay-Salapasp, Cabugao, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/11-17/2020	7/20/2020	9/14/2020	9/24/2020	GoP	₱20,000,000.00	0	₱20,000,000.00	Concreting of Roads
20AC0064 - 300106200355000	Construction of River Control Along Parsua River, Magsingal, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/12-18/2020	7/20/2020	9/14/2020	9/24/2020	GoP	₱50,000,000.00	0	₱50,000,000.00	Construction of River Control
20AC0065 - 300106200350000	Construction of Flood Control Brgy. Nagsabaran Bical River, San Juan, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/12-18/2020	7/20/2020	9/14/2020	9/24/2020	GoP	₱25,000,000.00	0	₱25,000,000.00	Construction of Flood Control
20AC0066 - 300106200353000	Construction of Revetment Wall, Cadanglaan, Sinaít, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/12-18/2020	7/21/2020	9/30/2020	10/8/2020	GoP	₱14,700,000.00	0	₱14,700,000.00	Construction of Revetment Wall

20AC0067 - 300106200361000	Construction of Seawall at Solot-Solot, San Juan, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/12-18/2020	7/21/2020	9/14/2020	9/24/2020	GoP	₱6,000,000.00	0	₱6,000,000.00	Construction of Seawal
20AC0068 - 300107200707000	Construction of Flood Control of Catabeng Brook Along Brgy. San Clemente, San Julian, San Basilio and Bacar, Magsingal, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/12-18/2020	7/21/2020	9/30/2020	10/8/2020	GoP	₱15,000,000.00	0	₱15,000,000.00	Construction of Flood Control
20AC0069 - 300103202038000	Construction of Multi-Purpose Building (Covered Court), Brgy. An-annam, Bantay, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/12-18/2020	8/7/2020	8/25/2020	9/1/2020	GoP	₱3,500,000.00	0	₱3,500,000.00	Construction of Multi-Purpose Building
20AC0070 - 300117205555000	Construction (Completion) of Road and Drainage Along Rivero Street, Barangay 8, Vigan City, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/13-19/2020	5/18/2020	5/21/2020	5/29/2020	GoP	₱10,000,000.00	0	₱10,000,000.00	Construction (Completion) of Road and Drainage
20AC0071 - 300108200197000	Construction of Drainage Canal Along Barangay Road Going to Tamag Elementary School, Tamag, Vigan City, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/13-19/2020	8/7/2020	8/25/2020	9/1/2020	GoP	₱5,000,000.00	0	₱5,000,000.00	Construction of Drainage Canal
20AC0072 - 300103202041000	Construction of Multi-Purpose Building (Covered Court), Brgy. Lingsat, Bantay, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/13-19/2020	8/7/2020	8/25/2020	9/1/2020	GoP	₱3,500,000.00	0	₱3,500,000.00	Construction of Multi-Purpose Building
20AC0073 - 300106200351000	Construction of Flood Control Structure Along Mestizo River, Brgy. Fuerte (Sabangan), Caoayan, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/13-19/2020	7/21/2020	9/30/2020	10/8/2020	GoP	₱15,000,000.00	0	₱15,000,000.00	Construction of Flood Control Structure
20AC0074 - 300103202044000	Construction of Multi-Purpose Building (Covered Court), Brgy. San Clemente, Magsingal, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/13-19/2020	8/7/2020	8/25/2020	9/1/2020	GoP	₱3,500,000.00	0	₱3,500,000.00	Construction of Multi-Purpose Building
20AC0075 - 300103202047000	Construction of Multi-Purpose Building, Brgy. Fuerte, Caoayan, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/13-19/2020	9/7/2020	8/25/2020	9/1/2020	GoP	₱3,500,000.00	0	₱3,500,000.00	Construction of Multi-Purpose Building
20AC0076 - 300103202045000	Construction of Multi-Purpose Building (Covered Court), Brgy. San Julian, Bantay, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/14-20/2020	9/7/2020	8/25/2020	9/1/2020	GoP	₱3,500,000.00	0	₱3,500,000.00	Construction of Multi-Purpose Building
20AC0077 - 300103202042000	Construction of Multi-Purpose Building (Covered Court), Brgy. Malingeb, Bantay, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/14-20/2020	9/7/2020	8/25/2020	9/1/2020	GoP	₱3,500,000.00	0	₱3,500,000.00	Construction of Multi-Purpose Building
20AC0078 - 300103202043000	Construction of Multi-Purpose Building (Covered Court), Brgy. Paing, Bantay, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/14-20/2020	9/7/2020	8/25/2020	9/1/2020	GoP	₱3,500,000.00	0	₱3,500,000.00	Construction of Multi-Purpose Building
20AC0079 - 300116202631000	Construction of Don Dimas - Don Alejandro Road, Caoayan, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/30-4/5/2020	9/7/2020	9/30/2020	10/8/2020	GoP	₱5,000,000.00	0	₱5,000,000.00	Construction of Road
20AC0080 - 300108200198000	Construction of Drainage Canal Along Sta. Elena Creek to Mestizo River, Brgy. VIII, Vigan City, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/30-4/5/2020	7/22/2020	9/30/2020	10/8/2020	GoP	₱20,000,000.00	0	₱20,000,000.00	Construction of Drainage Canal
20AC0081 - 300116202636000	Rehabilitation of Rivero Street Including Construction of Drainage Canal, Brgy. Sta. Elena, Vigan City, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/30-4/5/2020	7/22/2020	9/30/2020	10/8/2020	GoP	₱17,000,000.00	0	₱17,000,000.00	Rehabilitation of Road and Construction of Drainage Canal
20AC0082 - 300107200705000	Construction of Box Culvert and Improvement of Drainage Canal Along Cabasaan Creek, Brgy. VIII, Vigan City, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/30-4/5/2020	7/22/2020	9/30/2020	10/8/2020	GoP	₱15,000,000.00	0	₱15,000,000.00	Construction of Box Culvert and Improvement of Drainage Canal
20AC0083 - 300106200352000	Construction of Flood Control Structure Along Mestizo River, Brgy. Pandan - Manangat, Caoayan, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/31-4/6/2020	7/22/2020	9/30/2020	10/8/2020	GoP	₱15,000,000.00	0	₱15,000,000.00	Construction of Flood Control
20AC0084 - 300106200354000	Construction of River Control Along Bical River, San Juan, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/31-4/6/2020	7/23/2020	9/14/2020	9/24/2020	GoP	₱50,000,000.00	0	₱50,000,000.00	Construction of River Control

20AC0085 - 300117205557000	Construction of Barangay Road, Brgy. Salapasap (Riverside), Cabugao, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/31-4/6/2020	5/18/2020	7/2/2020	7/10/2020	GoP	₱10,000,000.00	0	₱10,000,000.00	Construction of Barangay Road
20AC0086 - 300117205556000	Construction of Barangay Road, Brgy. Margaay (Riverside), Cabugao, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/31-4/6/2020	5/18/2020	7/2/2020	7/10/2020	GoP	₱5,000,000.00	0	₱5,000,000.00	Construction of Barangay Road
20000100018000	Installation of Isolation Ward, DPWH, Bureau of Equipment Repair Shop, Zone 6, Bantay, Ilocos Sur	Maintenance Section	NO	NP-53.2 Emergency Cases	-	1/4/2020	1/4/2020	2/4/2020	GoP	₱383,587.00	0	₱383,587.00	Installation of Isolation Ward
20AC0087 - 300117205554000	Rehabilitation of Tamorong Road with Slope Protection and Culvert, Brgy. Tamorong, Sta. Catalina, Ilocos Sur	Construction Section	NO	Competitive Bidding	4/1-7/2020	7/23/2020	9/30/2020	10/8/2020	GoP	₱15,000,000.00	0	₱15,000,000.00	Rehabilitation of Road with Slope Protection and Culvert
20AC0088 - 300103202039000	Construction of Multi-Purpose Building, Brgy. Bungro, San Ildefonso, Ilocos Sur	Construction Section	NO	Competitive Bidding	4/1-7/2020	7/13/2020	8/25/2020	9/1/2020	GoP	₱3,500,000.00	0	₱3,500,000.00	Construction of of Multi-Purpose Building
20AC0089 - 300104213792000	Construction / Rehabilitation of Multi-Purpose Building, Poblacion East, San Ildefonso, Ilocos Sur	Construction Section	NO	Competitive Bidding	4/1-7/2020	7/13/2020	8/25/2020	9/1/2020	GoP	₱3,000,000.00	0	₱3,000,000.00	Construction / Rehabilitation of of Multi-Purpose Building
20AC0090 - 300103202048000	Construction of Multi-Purpose Building, Magsingal, Ilocos Sur	Construction Section	NO	Competitive Bidding	4/1-7/2020	7/13/2020	8/25/2020	9/1/2020	GoP	₱5,000,000.00	0	₱5,000,000.00	Construction of of Multi-Purpose Building
20AC0091 - 300104213779000	Construction of Multi-Purpose Building, Brgy. San Vicente, Magsingal, Ilocos Sur	Construction Section	NO	Competitive Bidding	4/1-7/2020	7/23/2020	9/14/2020	9/24/2020	GoP	₱15,000,000.00	0	₱15,000,000.00	Construction of of Multi-Purpose Building
20AC0092 - 20000100020000	Repair / Maintenance of Flood Control Along Parsua River, Magsingal, Ilocos Sur	Maintenance Section	NO	Competitive Bidding	4/15-21/2020	5/19/2020	5/22/2020	6/1/2020	GoP	₱4,000,000.00	0	₱4,000,000.00	Repair / Maintenance of Fbod Control
20AC0093 - 20000100020000	Repair / Maintenance of Flood Control Along San Juan River, San Juan, Ilocos Sur	Maintenance Section	NO	Competitive Bidding	4/15-21/2020	5/19/2020	5/22/2020	6/1/2020	GoP	₱3,000,000.00	0	₱3,000,000.00	Repair / Maintenance of Fbod Control
20AC0094 - 20000100018000	Activity 71X - Special Maintenance: Repair / Maintenance of Vigan - Sta. Catalina Road, Sta. Catalina, Ilocos Sur	Maintenance Section	NO	Competitive Bidding	5/8-14/2020	5/27/2020	5/30/2020	6/9/2020	GoP	₱616,899.34	0	₱616,899.34	Repair / Maintenance of Road
20AC0095 - 20000100018000	Activity 71X - Special Maintenance: Repair / Maintenance of Drainage Canal Along Manila North Road, Bantay, Ilocos Sur	Maintenance Section	NO	Competitive Bidding	5/8-14/2020	5/27/2020	5/30/2020	6/9/2020	GoP	₱426,572.66	0	₱426,572.66	Repair / Maintenance of Drainage Canal
20AC0096 - 300205100003000	Construction of Rainwater Collection System (RWCS): Dadalaquiten E/S, Binacud E/S, Cabarambanan E/S, Sinait East C/S, Marnay E/S, Katipunan E/S, Barikir E/S, Sinait, Ilocos Sur; Aragan E/S, Caellayan E/S, Catucdaan E/S, Carusipan E/S, Nagsantaan E/S, Reppaac-Bato E/S, Sagayaden E/S, Cabugao, Ilocos Sur; Barbar E/S, Camangaan E/S, Don F. Quilala Memorial E/S, Muraya P/S, Singson-Verzosa E/S, Sunggliam E/S, San Juan, Ilocos Sur; Caralsan E/S, Patong E/S, Sarsaracat E/S, Arinaya E/S, Magsingal, Ilocos Sur	Construction Section	NO	Competitive Bidding	5/21-27/2020	6/9/2020	6/15/2020	6/25/2020	GoP	₱4,192,650.00	0	₱4,192,650.00	Construction of Rainwater Collection System
20AC0097 - 20000100018000	Activity 71X - Special Maintenance: Repair / Maintenance of Slope Protection Canal Along Manila North Road, Parada, Sto. Domingo, Ilocos Sur	Maintenance Section	NO	Competitive Bidding	5/28-6/3/2020	6/16/2020	6/19/2020	6/29/2020	GoP	₱691,066.08	0	₱691,066.08	Repair / Maintenance of Slope Protection

20AC0098 - 20000100019000	Repair / Maintenance of DILG Building PNP- P12 PPO BOQ Building, Camp Quirino, Bulag, Bantay, Ilocos Sur	Maintenance Section	NO	NP-53.9 - Small Value Procurement	6/24-26/2020	6/27/2020	6/30/2020	7/10/2020	GoP	₱500,000.00	0	₱500,000.00	Repair / Maintenance of Public Building
20AC0099 - 20000100019000	Repair / Maintenance of DPWH Building BOE- Administration Building, Bantay, Ilocos Sur	Maintenance Section	NO	NP-53.9 - Small Value Procurement	6/24-26/2020	6/27/2020	6/30/2020	7/10/2020	GoP	₱350,000.00	0	₱350,000.00	Repair / Maintenance of Public Building
20AC0100 - 20000100019000	Repair / Maintenance of DPWH Building Power House II Building, Ilocos Sur I District Engineering Office, Brgy. 6, Bantay, Ilocos Sur	Maintenance Section	NO	NP-53.9 - Small Value Procurement	6/24-26/2020	6/27/2020	6/30/2020	7/3/2020	GoP	₱72,160.51	0	₱72,160.51	Repair / Maintenance of Public Building
20AC0101 - 300101200001000	Construction of Classrooms, Four (4) Storey, Twelve (12) Classroom (Modified Standard) School Building, San Vicente Integrated School, San Vicente, Ilocos Sur	Construction Section	NO	Competitive Bidding	6/30-7/6/2020	7/20/2020	7/30/2020	8/7/2020	GoP	₱33,731,027.92	0	₱33,731,027.92	Construction of Four (4) Storey, Twelve (12) Classroom School Building
20AC0102 - 20000100019000	Repair / Maintenance of DILG Building PNP- Barrack Officer's Quarter Building (P-05), Camp Quirino, Bulag, Bantay, Ilocos Sur	Maintenance Section	NO	NP-53.9 - Small Value Procurement	7/2-4/2020	6/7/2020	7/9/2020	7/17/2020	GoP	₱1,000,000.00	0	₱1,000,000.00	Repair / Maintenance of Public Building
20AC0103 - 300101200001000	Construction of Classrooms, Two (2) Storey, Six (6) Classroom (Standard) School Building, Cabugao North Central School, Cabugao, Ilocos Sur	Construction Section	NO	Competitive Bidding	7/3-9/2020	7/24/2020	8/5/2020	8/10/2020	GoP	₱18,045,000.00	0	₱18,045,000.00	Construction of Two (2) Storey, Six (6) Classroom School Building
20AC0104 - 300101200001000	Construction of Classrooms, Two (2) Storey, Four (4) Classroom (Modified Standard) School Building, Puro National High School, Caoayan, Ilocos Sur	Construction Section	NO	Competitive Bidding	7/3-9/2020	7/24/2020	8/5/2020	8/10/2020	GoP	₱12,030,000.00	0	₱12,030,000.00	Construction of Two (2) Storey, Four (4) Classroom School Building
20AC0105 - 40040000004000	Construction of Drainage Canal Along Manila North Road, K0405+200 - K045+345, Bantay, Ilocos Sur	Construction Section	NO	Competitive Bidding	7/10-16/2020	7/29/2020	8/11/2020	8/20/2020	GoP	₱6,860,000.00	0	₱6,860,000.00	Construction of Drainage Canal
20AC0106 - 20000100019000	Repair / Maintenance of DILG Building CIDG Building PAQ Old PNCO Barracks (P-04), Camp Quirino, Bulag, Bantay, Ilocos Sur	Maintenance Section	NO	NP-53.9 - Small Value Procurement	7/10-12/2020	7/14/2020	7/17/2020	7/27/2020	GoP	₱1,000,000.00	0	₱1,000,000.00	Repair / Maintenance of Public Building
20AC0107 - 20000100019000	Repair / Maintenance of DPWH Building Main Building, Ilocos Sur I District Engineering Office, Brgy. 6, Bantay, Ilocos Sur	Maintenance Section	NO	Competitive Bidding	7/15-21/2020	8/3/2020	8/14/2020	8/24/2020	GoP	₱1,177,839.49	0	₱1,177,839.49	Repair / Maintenance of Public Building
20AC0108 - 20000100018000	Activity 66x - Selective Replacement of Concrete Pavement Along Salomague Port Road, Salomague, Cabugao, Ilocos Sur	Maintenance Section	NO	NP-53.9 - Small Value Procurement	7/16-18/2020	7/20/2020	7/24/2020	8/3/2020	GoP	₱600,000.00	0	₱600,000.00	Replacement of Concrete Pavement
20AC0109 - 300200100003000	Repair of Box Culvert Along MNR, Sto. Domingo, Ilocos Sur, a) Sta. 415+540, b) K0415+313 - K0415+322.30, c) K0415+879.50 - K0415+894.20	Maintenance Section	NO	Competitive Bidding	7/22-28/2020	8/12/2020	8/18/2020	8/28/2020	GoP	₱2,309,203.42	0	₱2,309,203.42	Repair of Box Culvert
20AC0110 - 300200100003000	Repair and Maintenance of Salomague Port Road, Cabugao, Ilocos Sur, K0433+(-490) - K0433+(-366.37)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	7/23-25/2020	7/27/2020	7/30/2020	8/7/2020	GoP	₱900,000.00	0	₱900,000.00	Repair and Maintenance of Road
20AC0111 - 300200100003000	Repair and Maintenance of Bantay - San Vicente Road, Bantay - San Vicente, Ilocos Sur, K0410+245.37 - K0410+369	Maintenance Section	NO	NP-53.9 - Small Value Procurement	7/23-25/2020	7/27/2020	7/30/2020	8/7/2020	GoP	₱900,000.00	0	₱900,000.00	Repair and Maintenance of Road
20AC0112 - 300200100003000	Repair and Maintenance of Quirino - Pandan Road, K0409+(-195) - K0409+(-72.25)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	7/23-25/2020	7/27/2020	7/30/2020	8/7/2020	GoP	₱900,000.00	0	₱900,000.00	Repair and Maintenance of Road

20AC0113 - 20000100018000	Activity 65x - Bridge Repainting Along Bical Bridge and Sinaít Bridge II, MNR, Ilocos Sur, Km. 424+264; Km. 441+429	Maintenance Section	NO	NP-53.9 - Small Value Procurement	7/25-27/2020	7/28/2020	7/30/2020	8/7/2020	GoP	₱740,553.40	0	₱740,553.40	Bridge Repainting
20AC0114 - 20000100018000	Repair and Improvement of Canal Along Vigan - Sta. Catalina Road, Sta. Catalina, Ilocos Sur, Sta. 410+056.20 - 410+079.40	Maintenance Section	NO	NP-53.9 - Small Value Procurement	7/25-27/2020	7/28/2020	8/3/2020	8/13/2020	GoP	₱518,989.78	0	₱518,989.78	Repair and Improvement of Canal
20AC0115 - 310203205687000	Concreting of Brgy. Maas-asin to Maratudo FMR, Brgy. Maas-asin and Brgy. Maratudo, Magsingal, Ilocos Sur	Construction Section	NO	Competitive Bidding	8/4-10/2020	8/24/2020	8/27/2020	9/2/2020	GoP	₱12,500,000.00	0	₱12,500,000.00	Concreting of Farm-to-Market Road
20AC0117 - 20000100018000	Repair / Maintenance of Bridge Abutment Along Bussawit Bridge II, K0416+986.90, Magsingal, Ilocos Sur	Maintenance Section	NO	NP-53.9 - Small Value Procurement	8/8-10/2020	8/11/2020	8/14/2020	8/24/2020	GoP	₱300,000.00	0	₱300,000.00	Repair / Maintenance of Bridge Abutment
20AC0119 - 310203205687000	Concreting of Brgy Amap FMR, Amap San Ildefonso, Ilocos Sur	Construction Section	NO	Competitive Bidding	8/8-10/2020	8/11/2020	2/22/2021	3/31/2021	GoP	₱12,440,000.00	0	₱12,440,000.00	Concreting of Farm-to-Market Road
20AC0120 - 310203205687000	Concreting of Brgy. Raols to Rugsuanan FMR, Brgy. Raols and Rugsuanan, Vigan City, Ilocos Sur	Construction Section	NO	Competitive Bidding	8/8-10/2020	8/11/2020	2/22/2021	3/31/2021	GoP	₱12,437,500.00	0	₱12,437,500.00	Concreting of Farm-to-Market Road
21AC0121 - 310203205687000	Concreting of Brgy. Banaoang to Brgy. Paing FMR, Brgy. Banaoang and Brgy. Paing, Bantay, Ilocos Sur	Construction Section	NO	Competitive Bidding	8/8-10/2020	8/11/2020	2/22/2021	3/31/2021	GoP	₱11,940,000.00	0	₱11,940,000.00	Concreting of Farm-to-Market Road
20AC0122 - 310203205687000	Concreting of Brgy. Iboy San Ildefonso to Brgy. Camestizoan FMR, Brgy. Iboy to Brgy. Camestizoan, San Ildefonso, Ilocos Sur	Construction Section	NO	Competitive Bidding	8/8-10/2020	8/11/2020	2/22/2021	3/31/2021	GoP	₱11,940,000.00	0	₱11,940,000.00	Concreting of Farm-to-Market Road
20AC0123 - 310203205687000	Concreting of Brgy.Zapat-Brgy. Baracbac FMR, Brgy. Zapat and Brgy. Baracbac, Sinaít, Ilocos Sur	Construction Section	NO	Competitive Bidding	5/5-11/2020	5/5-11/2020	4/8/2021	4/16/2021	GoP	₱11,940,000.00	0	₱11,940,000.00	Concreting of Farm-to-Market Road
20GAC0001	1. Common Office Supplies, Electrical Supplies, Office Devices, Janitorial Supplies	All Sections	No	NP-53.5 Agency-to-Agency					GoP	₱720,554.16	0	₱720,554.16	Purchase of Common Office Supplies, Electrical Supplies, Office Devices and Janitorial Devices
	2. Common Computer Supplies, Office Supplies, Other Categories	All Sections	No						GoP	₱1,184,910.00	0	₱1,184,910.00	Purchase of Common Computer Supplies, Office Supplies and Other Categories
20GAC0002	1 st Quarter	Planning and Design Section	No	Shopping	3/3-5/2020	10/3/2020	3/16/2020		GoP	₱192,600.00	0	₱192,600.00	Purchase of Computer Ink
20GAC0004	2 nd Quarter	All Sections	No	Shopping	5/21-23/2020	5/25/2020	5/29/2020		GoP	₱211,790.00	0	₱211,790.00	Purchase of Computer Ink
20GAC0025	3 rd Quarter	All Sections	No	Shopping	7/15-17/2020	7/20/2020	7/23/2020		GoP	₱526,520.00	0	₱526,520.00	Purchase of Office Supplies
20GAC0052	4 th Quarter	Construction & QAS Section	No	Shopping	8/5-7/2020	8/10/2020	8/23/2020		GoP	₱254,000.00	0	₱254,000.00	Purchased of Customized Logbooks
	3. Inventory/Common Office Equipment/Accessories	All Sections	No						GoP	₱1,047,989.48	0	₱1,047,989.48	Purchase of Common Office Equipment/Accessories
20GAC0026	3 rd Quarter	All Sections	No	NP-53.9 - Small Value Procurement	7/16-22/2020	7/24/2020	7/29/2020		GoP	₱546,994.74	0	₱546,994.74	Purchase of Common Office Equipment/Accessories
20GAC0053	4 th Quarter	All Sections	No	NP-53.9 - Small Value Procurement	10/16-22/2020	10/26/2020	10/29/2020		GoP	₱500,994.74	0	₱500,994.74	Purchase of Common Office Equipment/Accessories
	4. Furniture and Fixtures	Commission on Audit	No	NP-53.9 - Small Value Procurement	2/6-12/2020	2/14/2020	2/19/2020		GoP	₱20,000.00	0	₱20,000.00	Purchase of Furnitures and Fixtures for use in the COA Office
	5. ICT Equipment	Commission on Audit	No	NP-53.9 - Small Value Procurement	3/6-12/2020	1/4/2020	8/4/2020		GoP	₱40,000.00	0	₱40,000.00	Purchase of ICT Equipment for use in the COA Office
	6. Fuel (Diesel & Gasoline), Lubricants	All Sections	No						GoP	₱1,367,500.00	0	₱1,710,000.00	Purchase of Fuel (Diesel & Gasoline), Lubricants
20GAC0003	1 st Quarter	All Sections	No	NP-53.9 - Small Value Procurement	3/5-7/2020	10/3/2020	3/16/2020		GoP	₱300,000.00	0	₱300,000.00	Purchase of Fuel (Diesel)
20GAC0005	2 nd Quarter	All Sections	No	NP-53.9 - Small Value Procurement	6/10-12/2020	6/16/2020	6/19/2020		GoP	₱212,500.00	0	₱212,500.00	Purchase of Fuel (Diesel)
20GAC0027	3 rd Quarter	All Sections	No	NP-53.9 - Small Value Procurement	8/14-20/2020	8/25/2020	8/28/2020		GoP	₱427,500.00	0	₱427,500.00	Purchase of Fuel (Diesel & Gasoline), Lubricants


20GAC0054	4 th Quarter	All Sections	No	NP-53.9 - Small Value Procurement	10/16-22/2020	10/26/2020	10/29/2020		GoP	P427,500.00	0	P427,500.00	Purchase of Fuel (Diesel & Gasoline), Lubricants
	7. Vehicle Repair and Maintenance	Various Section	No		As need arises		Award of contract – upon approval of NOA		GoP	P183,040.00	0	P183,040.00	Repair/Maintenance of Vehicle
20GAC0006	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/6-8/2020	05/12/2020	05/21/2020		GoP	P95,040.00	0	P95,040.00	Repair/Maintenance of Vehicle
20GAC0028	3 rd Quarter	Various Section	No	NP-53.9 - Small Value Procurement	8/4-6/2020	08/10/2020	08/13/2020		GoP	P88,000.00	0	P88,000.00	Purchased of Tubeless Tires
	8. Repair and Maintenance of Office Equipment	Maintenance Section	No	NP-53.9 - Small Value Procurement	As need arises		Award of contract – upon approval of NOA		GoP	P50,000.00	0	P50,000.00	Repair/Maintenance of Office Equipment
	9. Repair and Maintenance of IT Equipment	Maintenance Section	No	NP-53.9 - Small Value Procurement	As need arises		Award of contract – upon approval of NOA		GoP	P50,000.00	0	P50,000.00	Repair/Maintenance of IT Equipment
	10.Reflectorized White Paint	Maintenance Section	No						GoP	P1,925,400.00	0	P1,925,400.00	Supply & Delivery of Reflectorized White Paint
20GAC0007	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/21-23/2020	5/25/2020	5/28/2020		GoP	P321,800.00	0	P321,800.00	Supply and Delivery of Reflectorized White Paint
20GAC0029	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	6/24-26/2020	6/27/2020	6/30/2020		GoP	P643,600.00	0	P643,600.00	Supply and Delivery of Reflectorized White Paint
20GAC0055	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/19-25/2020	10/27/2020	10/30/2020		GoP	P960,000.00	0	P960,000.00	Supply and Delivery of Reflectorized White Paint
	11. Reflectorized Yellow Paint	Maintenance Section	No						GoP	P1,362,800.00	0	P1,362,800.00	Supply & Delivery of Reflectorized White Paint
20GAC0008	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/21-23/2020	5/25/2020	5/28/2020		GoP	P322,800.00	0	P322,800.00	Purchased of Reflectorized Yellow Paint
20GAC0030	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/20-26/2020	07/28/2020	07/30/2020		GoP	P520,000.00	0	P520,000.00	Supply and Delivery of Reflectorized Yellow Paint
20GAC0056	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/19-25/2020	10/27/2020	10/30/2020		GoP	P520,000.00	0	P520,000.00	Supply and Delivery of Reflectorized Yellow Paint
	12. Black Paint	Maintenance Section	No						GoP	P738,690.00	0	P738,690.00	Supply & Delivery of Reflectorized Black Paint
20GAC0009	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/21-23/2020	5/25/2020	5/28/2020		GoP	P258,690.00	0	P258,690.00	Supply & Delivery of Reflectorized Black Paint
20GAC0031	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/20-26/2020	07/28/2020	07/30/2020		GoP	P240,000.00	0	P240,000.00	Supply & Delivery of Reflectorized Black Paint
20GAC0057	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/19-25/2020	10/27/2020	10/30/2020		GoP	P240,000.00	0	P240,000.00	Supply & Delivery of Reflectorized Black Paint
	13. Red Lead	Maintenance Section	No						GoP	P204,000.00	0	P204,000.00	Supplyand Delivery of Red Lead
20GAC0032	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/20-26/2020	07/28/2020	07/30/2020		GoP	P102,000.00	0	P102,000.00	Supplyand Delivery of Red Lead
20GAC0058	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/19-25/2020	10/27/2020	10/30/2020		GoP	P102,000.00	0	P102,000.00	Supplyand Delivery of Red Lead
	14. Aluminum Paint, Paint Thinner, Paint Brush, Paint Roller	Maintenance Section	No						GoP	P132,400.00	0	P132,400.00	Purchased of Aluminum Paint, Paint Thinner, Paint Brush, Paint Roller
20GAC0033	3rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/20-26/2020	07/28/2020	07/30/2020		GoP	P66,200.00	0	P102,000.00	Purchased of Aluminum Paint, Paint Thinner, Paint Brush, Paint Roller
20GAC0059	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/19-25/2020	10/27/2020	10/30/2020		GoP	P66,200.00	0	P102,000.00	Purchased of Aluminum Paint, Paint Thinner, Paint Brush, Paint Roller
	15. Asphalt Sealant	Maintenance Section	No						GoP	P1,648,950.00	0	P1,648,950.00	Supply and Delivery of Asphalt Sealant
20GAC0010	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/21-23/2020	5/25/2020	5/28/2020		GoP	P353,400.00	0	P353,400.00	Supply and Delivery of Asphalt Sealant
20GAC0034	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	6/24-26/2020	06/27/2020	06/30/2020		GoP	P706,800.00	0	P706,800.00	Supply and Delivery of Asphalt Sealant
20GAC0060	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	11/3-9/2020	11/11/2020	11/17/2020		GoP	P588,750.00	0	P588,750.00	Supply and Delivery of Asphalt Sealant
	16. Hot Asphalt, Bituminous Tack Coat, Bituminous Prime Coat	Maintenance Section	No						GoP	P1,112,000.00	0	P1,112,000.00	Supplyand Delivery of Hot Asphalt Bituminous Tack Coat, Bituminous Prime Coat
20GAC0011	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/21-23/2020	5/25/2020	5/29/2020		GoP	P240,000.00	0	P240,000.00	Supplyand Delivery of Hot Asphalt Bituminous Tack Coat, Bituminous Prime Coat
20GAC0035	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	8/14-20/2020	08/25/2020	08/28/2020		GoP	P436,000.00	0	P436,000.00	Supplyand Delivery of Hot Asphalt Bituminous Tack Coat, Bituminous Prime Coat
20GAC0061	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	11/3-9/2020	11/11/2020	11/17/2020		GoP	P436,000.00	0	P436,000.00	Supplyand Delivery of Hot Asphalt Bituminous Tack Coat, Bituminous Prime Coat
	17. Pegacol (Coldmix)	Maintenance Section	No						GoP	P1,243,000.00	0	P1,243,000.00	Supply and Delivery of Pegacol (Coldmix)
20GAC0012	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/21-23/2020	5/25/2020	05/28/2020		GoP	P253,000.00	0	P253,000.00	Supply and Delivery of Pegacol (Coldmix)

20GAC0036	3 rd Quarter	Maintenance Section	No	Competitive Bidding	10/26-11/1/2020	11/17/2020	11/20/2020		GoP	P660,000.00	0	P660,000.00	Supply and Delivery of Pegacol (Coldmix)
20GAC0062	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	11/3-9/2020	11/11/2020	11/17/2020		GoP	P330,000.00	0	P330,000.00	Supply and Delivery of Pegacol (Coldmix)
	18. Asphalt Paint Hot Mix	Maintenance Section	No						GoP	P260,000.00	0	P260,000.00	Supply & Delivery of Asphalt Plant Hot Mix
20GAC0037	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/20-26/2020	07/02/2020	07/30/2020		GoP	P130,000.00	0	P130,000.00	Supply & Delivery of Asphalt Plant Hot Mix
20GAC0063	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	11/3-9/2020	11/11/2020	11/17/2020		GoP	P130,000.00	0	P130,000.00	Supply & Delivery of Asphalt Plant Hot Mix
	19. Warning, Regulatory & Guide Signs	Maintenance Section	No		9/11-14/2020	09/15/2020	09/15/2020		GoP	P2,132,650.00	0	P2,132,650.00	Supply & Delivery of Informative Signs
20GAC0014	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	6/23-25/2020	06/26/2020	06/29/2020		GoP	P978,000.00	0	P978,000.00	Supply & Delivery of Informative Signs
20GAC0038	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/24-26/2020	07/27/2020	07/29/2020		GoP	P948,950.00	0	P948,950.00	Supply & Delivery of Informative Signs
20GAC0064	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/24-26/2021	07/27/2020	07/29/2020		GoP	P205,700.00	0	P205,700.00	Supply & Delivery of Informative Signs
	20. Guardrail & Guardrail Post	Maintenance Section	No						GoP	P348,140.00	0	P348,140.00	Supply and Delivery of Guardrail and Guardrail Post
20GAC0065	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	11/6-12/2020	11/17/2020	11/20/2020		GoP	P443,000.00	0	P443,000.00	Supply and Delivery of Guardrail and Guardrail Post
	21. Concrete Epoxy	Maintenance Section	No						GoP	P1,687,700.00	0	P1,687,700.00	Supply & Delivery of Concrete Epoxy
20GAC0015	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	4/20-26/2020	04/28/2020	04/30/2020		GoP	P394,000.00	0	P394,000.00	Supply & Delivery of Concrete Epoxy
20GAC0039	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	9/4-11/2020	09/23/2020	09/30/2020		GoP	P645,550.00	0	P645,550.00	Supply & Delivery of Concrete Epoxy
20GAC0066	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	11/6-12/2020	11/17/2020	11/20/2020		GoP	P648,150.00	0	P648,150.00	Supply & Delivery of Concrete Epoxy
	22. Paint (Orange)	Maintenance Section	No						GoP	P417,100.00	0	P417,100.00	Supply & Delivery of Orange Paint
20GAC0040	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	8/7-9/2020	08/11/2020	08/14/2020		GoP	P292,100.00	0	P292,100.00	Supply & Delivery of Orange Paint
20GAC0067	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/9-16/2020	10/29/2020	11/06/2020		GoP	P125,000.00	0	P125,000.00	Supply & Delivery of Orange Paint
	23. Service Vehicle	Various Section	No						GoP	P3,088,400.00	0	P3,088,400.00	Purchase of Service Vehicle
20GAC0068	4 th Quarter	Various Section	No	Competitive Bidding	1/20-26/2021	02/08/2021	02/11/2021		GoP	P3,088,400.00	0	P3,088,400.00	Purchase of Service Vehicle
	24. Traffic Cones	Maintenance Section	No						GoP	P660,000.00	0	P660,000.00	Supply and Delivery of Traffic Cone
20GAC0041	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/21-27/2020	07/29/2020	08/04/2020		GoP	P330,000.00	0	P330,000.00	Supply and Delivery of Traffic Cone
20GAC0069	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	11/6-12/2020	11/17/2020	11/20/2020		GoP	P330,000.00	0	P330,000.00	Supply and Delivery of Traffic Cone
	25. Raincoat	Maintenance Section	No						GoP	P80,000.00	0	P80,000.00	Purchased of Raincoat
	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	11/6-12/2020	11/17/2020	11/20/2020		GoP	P80,000.00	0	P80,000.00	Purchased of Raincoat
	26. Grass Cutter	Maintenance Section	No						GoP	P76,000.00	0	P76,000.00	Purchased of Grass Cutter
20GAC0070	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	11/20-26/2020	12/01/2020	12/04/2020		GoP	P76,000.00	0	P76,000.00	Purchased of Grass Cutter
	27. Construction Material	Maintenance Section	No	NP-53.9 - Small Value Procurement	As need arises	Award of Contract - upon approval of NOA			GoP	P500,000.00	0	P500,000.00	Purchased of Construction Materials
	28. Maintenance Tools	Maintenance Section	No						GoP	P1,408,800.00	0	P1,408,800.00	Purchased of Maintenance Tools
20GAC0016	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/11-17/2020	05/19/2020	05/22/2020		GoP	P157,750.00	0	P157,750.00	Purchased of Maintenance Tools
20GAC0042	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	8/14-20/2020	08/25/2020	08/28/2020		GoP	P1,000,000.00	0	P1,000,000.00	Purchased of Maintenance Tools
20GAC0071	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	11/20-26/2020	12/01/2020	12/04/2020		GoP	P251,050.00	0	P251,050.00	Purchased of Maintenance Tools
	29. Materials for Maintenance Activities	Maintenance Section	No						GoP	P2,396,000.00	0	P2,396,000.00	Purchased of Materials for Maintenance Activities
20GAC0017	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/21-23/2020	05/25/2020	05/28/2020		GoP	P224,800.00	0	P224,800.00	Purchased of Materials for Maintenance Activities
20GAC0043	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	6/23-25/2020	06/26/2020	06/29/2020		GoP	P171,200.00	0	P171,200.00	Purchased of Materials for Maintenance Activities
20GAC0072	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	11/20-26/2020	12/01/2020	12/04/2020		GoP	P2,000,000.00	0	P2,000,000.00	Purchased of Materials for Maintenance Activities
	30. Epoxy Primer (Pastel Red)	Maintenance Section	No						GoP	P312,000.00	0	P312,000.00	Purchased of Epoxy Primer
20GAC0044	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/21-27/2020	07/29/2020	08/04/2020		GoP	P156,000.00	0	P156,000.00	Purchased of Epoxy Primer
20GAC0073	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	11/20-26/2020	12/01/2020	12/04/2020		GoP	P156,000.00	0	P156,000.00	Purchased of Epoxy Primer

	31. ROW Marker	Maintenance Section	No						GoP	P319,200.00	0	P319,200.00	Supply of ROW Marker
20GAC0018	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/18-24/2020	5/26/2020	5/29/2020		GoP	P319,200.00	0	P319,200.00	Supply of ROW Marker
	32. Jack Hammer Electric 220v, 2,200 Joules/min	Maintenance Section	No						GoP	P96,600.00	0	P96,600.00	Purchase of Jackhammer
20GAC0019	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/21-23/2020	5/25/2020	5/28/2020		GoP	P96,600.00	0	P96,600.00	Purchase of Jackhammer
	33. Blower/Vacuum, Electric 220v	Maintenance Section	No						GoP	P18,900.00	0	P18,900.00	Purchased of Blower/Vacuum
20GAC0020	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/18-24/2020	5/26/2020	5/29/2020		GoP	P18,900.00	0	P18,900.00	Purchased of Blower/Vacuum
	34. One Bagger Cement Mixer	Maintenance Section	No						GoP	P72,000.00	0	P72,000.00	Purchased of One Bagger Cement Mixer
20GAC0021	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	4/1-7/2020	4/20/2020	4/27/2020		GoP	P72,000.00	0	P72,000.00	Purchased of One Bagger Cement Mixer
	35. CRB Reducer	Maintenance Section	No						GoP	P124,000.00	0	P124,000.00	Purchased of CRB Reducer
20GAC0022	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/18-24/2020	5/26/2020	5/29/2020		GoP	P31,000.00	0	P31,000.00	Purchased of CRB Reducer
20GAC0045	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/21-27/2020	7/29/2020	8/4/2020		GoP	P46,500.00	0	P46,500.00	Purchased of CRB Reducer
20GAC0074	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	11/20-26/2020	12/1/2020	12/4/2020		GoP	P46,500.00	0	P46,500.00	Purchased of CRB Reducer
	36. Plastic Barrier, Bouiard, Maintenance Kit	Maintenance Section	No						GoP	P600,000.00	0	P600,000.00	Supply & Delivery of Plastic Barrier, Bouiard and Maintenance Kit
20GAC0046	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/21-27/2020	7/29/2020	8/4/2020		GoP	P600,000.00	0	P600,000.00	Supply & Delivery of Plastic Barrier, Bouiard and Maintenance Kit
	37. Walk Behind (12-24KN)	Maintenance Section	No						GoP	P700,000.00	0	P700,000.00	Walk Behind (12-24 KN)
20GAC0047	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/21-27/2020	7/29/2020	8/4/2020		GoP	P700,000.00	0	P700,000.00	Walk Behind (12-24 KN)
	38. Medical Supplies for use in the Emergency Rescue Operations (Disaster Preparedness)	Maintenance Section	No						GoP	P450,000.00	0	P450,000.00	Purchase of Medical Supplies
20GAC0048	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/21-27/2020	7/29/2020	8/4/2020		GoP	P450,000.00	0	P450,000.00	Purchase of Medical Supplies
	39. Lane Marker including 4", 6" & 12" Marker Shoe	Maintenance Section	No						GoP	P450,000.00	0	P450,000.00	Purchase of Lane Marker including Marker Shoe
20GAC0049	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/22-28/2020	7/30/2020	8/5/2020		GoP	P450,000.00	0	P450,000.00	Purchase of Lane Marker including Marker Shoe
	40. Thermoplastic Paint Road Marking Remover	Maintenance Section	No						GoP	P765,000.00	0	P765,000.00	Purchase of Thermoplastic Paint Road Marking Remover
20GAC0050	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/22-28/2020	7/30/2020	8/5/2020		GoP	P765,000.00	0	P765,000.00	Purchase of Thermoplastic Paint Road Marking Remover
	41. Thermoplastic Paint White/Yellow, Calsumine Glass Beads, Primer	Maintenance Section	No						GoP	P650,943.76	0	P650,943.76	Purchase of Thermoplastic Paint (Yellow), Calsumine, Glass Beads, Primer
20GAC0022	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	6/16-18/2020	6/19/2020	6/24/2020		GoP	P650,943.76	0	P650,943.76	Purchase of Thermoplastic Paint (Yellow), Calsumine, Glass Beads, Primer
	42. Diesel Power Generator 169 KVA/ 135 KW, 3 Phase	Maintenance Section	No						GoP	P999,000.00	0	P999,000.00	Purchase of Diesel Power Generator
20GAC0075	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/21-27/2020	12/4/2020	12/14/2020		GoP	P999,000.00	0	P999,000.00	Purchase of Diesel Power Generator
	43. Electrical Works for Diesel Power Generator	Maintenance Section	No						GoP	P2,000,000.00	0	P2,000,000.00	Installation of Electrical Works
20GAC0023	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	4/20-26/2020	5/5/2020	6/5/2020	6/15/2020	GoP	P1,000,000.00	0	P1,000,000.00	Installation of Electrical Works
20GAC0076	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	11/20-26/2020	12/9/2020	12/23/2020	12/28/2020	GoP	P1,000,000.00	0	P1,000,000.00	Installation of Electrical Works
	44. Trailer for Hauling Maintenance Equipment's	Maintenance Section	No						GoP	P600,000.00	0	P600,000.00	Purchase of Trailer for Hauling Maintenance Equipment
20GAC0024	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	4/20-26/2020	5/5/2020	5/6/2020	6/15/2020	GoP	P600,000.00	0	P600,000.00	Purchase of Trailer for Hauling Maintenance Equipment
	45. Survey Equipment	Planning and Design Section	No	NP-53.9 - Small Value Procurement	8/3-9/2020	8/24/2020	9/24/2020	2/10/2020	GoP	P8,000,000.00	0	P8,000,000.00	Purchase of Survey Equipment
	46. Axle Load Survey	Planning and Design Section	No	NP-53.9 - Small Value Procurement	8/5-7/2020	8/10/2020	8/11/2020		GoP	P205,100.00	0	P205,100.00	Conduct of Axle Load Survey
	47. Smartphone	Planning and Design Section	No	NP-53.9 - Small Value Procurement	12/3-9/2020	12/11/2020	12/16/2020		GoP	P300,000.00	0	P300,000.00	Purchase of Smartphone
	48. BMS Equipment	Planning and Design Section	No	NP-53.9 - Small Value Procurement	8/5-7/2020	8/10/2020	8/13/2020		GoP	P175,200.00	0	P175,200.00	Purchase of BMS Equipment


	49. RBIA Kit	Planning and Design Section	No	NP-53.9 - Small Value Procurement	8/5-7/2020	8/10/2020	8/13/2020		GoP	P144,650.00	0	P144,650.00	Purchase of RBIA Kit
	50. Desktop Computer (Specialized Application Software Use)	Planning and Design Section	No	NP-53.9 - Small Value Procurement	7/9-11/2020	7/14/2020	7/17/2020		GoP	P798,000.00	0	P798,000.00	Purchase of Desktop Computer (Specialized Application Software Use)
20GAC0051	3 rd Quarter	Planning and Design Section	No	NP-53.9 - Small Value Procurement	7/9-11/2020	7/14/2020	7/17/2020		GoP	P798,000.00	0	P798,000.00	Purchase of Desktop Computer (Specialized Application Software Use)
	51. Desktop Computer (Video Editing and Design Software Use)	Various Section	No	NP-53.9 - Small Value Procurement	8/3-9/2020	8/11/2020	8/14/2020		GoP	P720,000.00	0	P720,000.00	Purchase of Desktop Computer (Video Editing and Design Software Use)
	52. Desktop Computer (Application Use)	Various Section	No	NP-53.9 - Small Value Procurement	8/3-9/2020	8/11/2020	8/14/2020		GoP	P840,000.00	0	P840,000.00	Purchase of Desktop Computer (Application Use)
	53. Laptop Computer (Application Use)	Various Section	No	NP-53.9 - Small Value Procurement	8/7-9/2020	8/11/2020	8/14/2020		GoP	P600,000.00	0	P600,000.00	Purchase of Laptop Computer (Application Use)
	54. Laptop Computer (Video Editing and Design Software Use)	Various Section	No	NP-53.9 - Small Value Procurement	8/3-9/2020	8/11/2020	8/14/2020		GoP	P720,000.00	0	P720,000.00	Purchase of Laptop Computer (Video Editing and Design Software Use)
	55. Printer Multifunction wide Format (Capable of legal size-inkjet bottomless) Network Shared	Various Section	No	NP-53.9 - Small Value Procurement	8/3-9/2020	8/11/2020	8/14/2020		GoP	P280,000.00	0	P280,000.00	Purchase of Printer - Multifunction Wide Format (capable of legal size - inkjet bottomless) Network Shared
	56. Printer Multifunction wide Format (Capable of A3 size-inkjet bottomless) Network Shared	Various Section	No	NP-53.9 - Small Value Procurement	8/3-9/2020	8/11/2020	8/14/2020		GoP	P240,000.00	0	P240,000.00	Purchase of Printer - Multifunction Wide Format (capable of A3 size - inkjet bottomless) Network Shared
	57. Smartphone, GPS, Capable (Android)	Various Section	No	NP-53.9 - Small Value Procurement	8/3-9/2020	8/11/2020	8/14/2020		GoP	P490,000.00	0	P490,000.00	Purchase of Smartphone, GPS capable (Android)
	58. Sanitation Tent for Disinfection/Sanitation along Public Markets, RHU & Hospitals	Maintenance Section	No	NP-53.2 Emergency Cases		3/25/2020	3/25/2020		GoP	P620,000.00	0	P620,000.00	Supply and Delivery of Sanitation Tent
	59. Gantry Facilities for Disinfection along MNR & NSR	Maintenance Section	No	NP-53.2 Emergency Cases		3/25/2020	3/25/2020		GoP	P465,500.00	0	P465,500.00	Supply and Delivery of Gantry Facilities
	60. Personal Protective Equipment For Maintenance Activities	Maintenance Section	No	NP-53.2 Emergency Cases		3/25/2020	3/25/2020		GoP	P276,500.00	0	P276,500.00	Supply and Delivery of Protective Equipment
	61. GAD Kits	Construction Section	No	NP-53.9 - Small Value Procurement	7/24-26/2020	7/27/2020	7/29/2020		GoP	P100,000.00	0	P100,000.00	Purchase of GAD Kits
	62. RAP & EIA Kits	Planning and Design Section	No	NP-53.9 - Small Value Procurement	8/5-7/2020	10/8/2020	8/13/2020		GoP	P160,150.00	0	P160,150.00	Purchase of RAP & EIA Kits
	63. RBIA Equipment	Planning and Design Section	No	NP-53.9 - Small Value Procurement	8/5-7/2020	10/8/2020	8/13/2020		GoP	P124,000.00	0	P124,000.00	Purchase of RBIA Kit
	64. MYPS Kits	Various Section	NO	NP-53.9 - Small Value Procurement	8/5-7/2020	10/8/2020	8/13/2020		GoP	P69,850.00	0	P69,850.00	Purchase of MYPS Kits
	65. RSM Kits	Planning and Design Section	No	NP-53.9 - Small Value Procurement	8/5-7/2020	10/8/2020	8/13/2020		GoP	P65,950.00	0	P65,950.00	Purchase of RSM Kits
	66. PMS Kits	Planning and Design Section	No	NP-53.9 - Small Value Procurement	8/5-7/2020	10/8/2020	8/13/2020		GoP	P52,950.00	0	P52,950.00	Purchase of PMS Kits
	67. Plotter	Planning and Design Section	No	NP-53.9 - Small Value Procurement	9/7/2020	9/14/2020	9/16/2020		GoP	P250,000.00	0	P250,000.00	Purchase of Plotter
20CSAC03 - 200000100027000	68. Geotechnical Investigation of the Proposed CY 2020 Construction of Multi-Purpose Buildings	Planning and Design Section	No	NP-53.9 - Small Value Procurement	6/23-25/2020	6/26/2020	6/29/2020	7/9/2020	GoP	P299,741.51	0	P299,741.51	Drilling of 4 holes at 30 meters deep
20CSAC04 - 200000100027000	69. Geotechnical Investigation of the Proposed CY 2020 Construction of Flood Control Set 1	Planning and Design Section	No	NP-53.9 - Small Value Procurement	6/24-26/2020	6/27/2020	6/30/2020	7/10/2020	GoP	P818,836.67	0	P818,836.67	Drilling of 11 holes at 30 meters deep
20CSAC05 - 200000100027000	70. Geotechnical Investigation of the Proposed CY 2020 Construction of Flood Control Set 2	Planning and Design Section	No	NP-53.9 - Small Value Procurement	6/24-26/2020	6/27/2020	6/30/2020	7/10/2020	GoP	P890,579.34	0	P890,579.34	Drilling of 12 holes at 30 meters deep
20CSAC06 - 200000100027000	71. Geotechnical Investigation of the Proposed CY 2020 Construction of Flood Control Set 3	Planning and Design Section	No	NP-53.9 - Small Value Procurement	6/24-26/2020	6/27/2020	6/30/2020	7/10/2020	GoP	P741,846.47	0	P741,846.47	Drilling of 10 holes at 30 meters deep

20CSAC07 - 200000100027000	72. Geotechnical Investigation of the Proposed CY 2020 Construction of Flood Control Set 4	Planning and Design Section	No	NP-53.9 - Small Value Procurement	6/24-26/2020	6/27/2020	6/30/2020	7/10/2020	GoP	P520,320.94	0	P520,320.94	Drilling of 7 holes at 30 meters deep
20CSAC08 - 200000100027000	73. Geotechnical Investigation of the Proposed CY 2020 Construction of Multi-Purpose Buildings Set 2	Planning and Design Section	No	NP-53.9 - Small Value Procurement	6/24-26/2020	6/27/2020	6/30/2020	7/10/2020	GoP	P222,852.73	0	P222,852.73	Drilling of 3 holes at 30 meters deep
20CSAC09 - 200000100027000	74. Geotechnical Investigation of the Proposed Construction of Multi-Purpose Buildings CY 2020 Basic Educational Facilities Funds	Planning and Design Section	No	NP-53.9 - Small Value Procurement	6/26-28/2020	6/30/2020	7/6/2020	7/16/2020	GoP	P339,745.40	0	P339,745.40	Drilling of 4 holes at 30 meters deep
20CSAC10 - 200000100027000	75. Geotechnical Investigation of the Proposed CY 2021 Construction of Flood Control Set 1	Planning and Design Section	No	NP-53.9 - Small Value Procurement	6/26-28/2020	6/30/2020	7/6/2020	7/16/2020	GoP	P890,579.34	0	P890,579.34	Drilling of 12 holes at 30 meters deep
20CSAC11 - 200000100027000	76. Geotechnical Investigation of the Proposed CY 2021 Construction of Flood Control Set 2	Planning and Design Section	No	NP-53.9 - Small Value Procurement	6/26-28/2020	6/30/2020	7/6/2020	7/16/2020	GoP	P890,579.34	0	P890,579.34	Drilling of 12 holes at 30 meters deep
20CSAC12 - 200000100027000	77. Geotechnical Investigation of Proposed CY 2021 Construction of Flood Control Set 3	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	9/26-10/1/2020	10/2/2020	10/21/2020	10/30/2020	GoP	P815,686.67	0	P815,686.67	Drilling of 11 holes at 30 meters deep
20CSAC13 - 200000100027000	78. Geotechnical Investigation of the Proposed Construction of Panay Norte Bridge, Barangay Panay, Magsingal, Ilocos Sur	Planning and Design Section	No	NP-53.9 - Small Value Procurement	9/26-10/1/2020	10/2/2020	10/21/2020	10/30/2020	GoP	P149,893.49	0	P149,893.49	Drilling of 2 holes at 30 meters deep
20CSAC14 - 200000100027000	79. Geotechnical Investigation of the Proposed CY 2021 Construction of Flood Control Set 4	Planning and Design Section	No	Competitive Bidding	10/7-13/1/2020	11/23/2020	11/27/2020	12/7/2020	GoP	P898,391.08	0	P898,391.08	Drilling of 12 holes at 30 meters deep
20CSAC15 - 200000100027000	80. Geotechnical Investigation of the Proposed CY 2021 Construction of Flood Control Set 5	Planning and Design Section	No	NP-53.9 - Small Value Procurement	10/19-25/2020	10/26/2020	10/30/2020	11/9/2020	GoP	P898,391.08	0	P898,391.08	Drilling of 12 holes at 30 meters deep
20CSAC16 - 200000100027000	81. Geotechnical Investigation of the Proposed CY 2021 Construction of Multi-Purpose Buildings Set 1	Planning and Design Section	No	NP-53.9 - Small Value Procurement	10/22-28/2020	10/26/2020	11/6/2020	11/16/2020	GoP	P748,531.26	0	P748,531.26	Drilling of 10 holes at 30 meters deep
20CSAC17 - 200000100027000	82. Geotechnical Investigation of the Proposed CY 2021 Construction of Flood Control Set 6	Planning and Design Section	No	NP-53.9 - Small Value Procurement	10/22-28/2020	10/29/2020	11/6/2020	11/16/2020	GoP	P299,474.32	0	P299,474.32	Drilling of 4 holes at 30 meters deep
20CSAC18 - 200000100027000	83. Geotechnical Investigation of the Proposed CY 2021 Construction of Multi-Purpose Buildings Set 2	Planning and Design Section	No	NP-53.9 - Small Value Procurement	11/18-23/2020	11/24/20	11/27/2020	12/7/2020	GoP	P149,927.02	0	P149,927.02	Drilling of 2 holes at 30 meters deep

Prepared by:

SUSANA M. PARDO


BAC Secretariat

Date:

Recommending Approval

RAYNALDO R. ABLOG, MAPA

BAC Chairman

Date:

Approved by:

MATHIAS L. MALENAB

District Engineer

Date: