

Republic of the Philippines  
**Department of Public Works and Highways**  
**OFFICE OF THE DISTRICT ENGINEER**  
Negros Occidental 3rd District Engineering Office  
City of Kabankalan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN 2019**

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Completion Of Additional wards and other services of Cauayan District Hospital, Brgy. Isio, Cauayan, Negros	DPWH 3RD NOED	Competitive Bidding	11/15/2019	12/10/2019	12/20/2019	12/26/2019	GAA	3,960,000.00		3,960,000.00	Completion of Additional wards and other services
	Upgrading/Improvement/Expansion of Lorenzo D. Zayco District Hospital, Kabankalan City, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	11/15/2019	12/10/2019	12/20/2019	12/26/2019	GAA	5,940,000.00		5,940,000.00	Upgrading/Improvement/Expansion of District Hospital
	Upgrading/Improvement/Expansion of Candoni RHU, Candoni, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	11/15/2019	12/10/2019	12/20/2019	12/26/2019	GAA	1,980,000.00		1,980,000.00	Upgrading/Improvement/Expansion of Hospital
	Completion of 1 Unit (2) Two Storey ICT Laboratory Building at Salong National High School, Kabankalan City, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	12/3/2019	12/23/2019	1/3/2020	1/12/2020	BEFF 2019	1,241,858.25		1,241,858.25	Completion of 1 unit 2 storey ICT Laboratory Building
	Completion of 1 Unit (2) Two Storey Regular Workshop Building at Salong National High School, Kabankalan City, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	12/3/2019	12/23/2019	1/3/2020	1/12/2020	BEFF 2019	1,230,000.00		1,230,000.00	Completion of 1 Unit (2) Two Storey Regular Workshop Building

Republic of the Philippines  
**Department of Public Works and Highways**  
**OFFICE OF THE DISTRICT ENGINEER**  
 Negros Occidental 3rd District Engineering Office  
 City of Kabankalan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN 2019**

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Completion of 1 Unit (2) Two Storey Regular Workshop Building at Camansi National High School, Kabankalan City, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	12/3/2019	12/23/2019	1/3/2020	1/12/2020	FY 2019 GAA (BEFF)	1,230,000.00		1,230,000.00	Completion of 1 Unit (2) Two Storey Regular Workshop Building
	Completion of 1 Unit (2) Two Storey Regular Workshop Building at Camansi National High School, Kabankalan City, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	12/3/2019	12/23/2019	1/3/2020	1/12/2020	FY 2019 GAA (BEFF)	1,230,000.00		1,230,000.00	Completion of 1 Unit (2) Two Storey Regular Workshop Building
	Completion of 1 Unit (2) Two Storey Regular Workshop Building at Camansi National High School, Kabankalan City, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	12/3/2019	12/23/2019	1/3/2020	1/12/2020	FY 2019 GAA (BEFF)	1,230,000.00		1,230,000.00	Completion of 1 Unit (2) Two Storey Regular Workshop Building
	Completion of 1 Unit (2) Two Storey Regular Workshop Building at Camansi National High School, Kabankalan City, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	12/3/2019	12/23/2019	1/3/2020	1/12/2020	FY 2019 GAA (BEFF)	1,230,000.00		1,230,000.00	Completion of 1 Unit (2) Two Storey Regular Workshop Building
	Completion of 1 Unit (2) Two Storey Science Laboratory Building at Salong NHS, Kabankalan City, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	12/3/2019	12/23/2019	1/3/2020	1/12/2020	FY 2019 GAA (BEFF)	1,300,000.00		1,300,000.00	Completion of 1 Unit (2) Two Storey Science Laboratory Building

Republic of the Philippines  
**Department of Public Works and Highways**  
**OFFICE OF THE DISTRICT ENGINEER**  
Negros Occidental 3rd District Engineering Office  
City of Kabankalan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN 2019**

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Completion of 1 Unit (2) Two Storey Science Laboratory Building at Bilbao Uyico NHS, Hinoba-an, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	12/3/2019	12/23/2019	1/3/2020	1/13/2020	FY 2019 GAA (BEFF)	810,397.26		810,397.26	Completion of 1 Unit (2) Two Storey Science Laboratory Building
	Completion of 1 Unit (2) Two Storey ICT Laboratory Building at Bilbao Uyico NHS, Hinoba-an, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	12/3/2019	12/23/2019	1/3/2020	1/13/2020	FY 2019 GAA (BEFF)	810,397.26		810,397.26	Completion of 1 Unit (2) Two Storey ICT Laboratory Building
	Completion of 1 Unit (2) Two Storey ICT Laboratory Building at Andulauan NHS-Ilog Poblacion Ext., Ilog, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	12/3/2019	12/23/2019	1/3/2020	1/13/2020	FY 2019 GAA (BEFF)	810,397.26		810,397.26	Completion of 1 Unit (2) Two Storey ICT Laboratory Building
	Completion of 1 Unit (2) Two Storey Science Laboratory Building at Bocana NHS, Ilog, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	12/3/2019	12/23/2019	1/3/2020	1/13/2020	FY 2019 GAA (BEFF)	810,397.26		810,397.26	Completion of 1 Unit (2) Two Storey Science Laboratory Building
	Completion of 1 Unit (2) Two Storey ICT Laboratory Building at Bocana NHS, Ilog, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	12/3/2019	12/23/2019	1/3/2020	1/13/2020	FY 2019 GAA (BEFF)	810,397.26		810,397.26	Completion of 1 Unit (2) Two Storey ICT Laboratory Building
	Completion of 1 Unit (2) Two Storey ICT Laboratory Building at Bocana NHS-Galicia Ext., Ilog, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	12/3/2019	12/23/2019	1/3/2020	1/13/2020	FY 2019 GAA (BEFF)	810,397.26		810,397.26	Completion of 1 Unit (2) Two Storey ICT Laboratory Building

Republic of the Philippines  
**Department of Public Works and Highways**  
**OFFICE OF THE DISTRICT ENGINEER**  
Negros Occidental 3rd District Engineering Office  
City of Kabankalan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN 2019**

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Completion of 1 Unit (2) Two Storey ICT Laboratory Building at Tuyom NHS(Guiljungan NHS Ext.), Cauayan, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	12/3/2019	12/23/2019	1/3/2020	1/13/2020	FY 2019 GAA (BEFF)	810,397.26		810,397.26	Completion of 1 Unit (2) Two Storey ICT Laboratory Building
	Completion of 1 Unit (2) Two Storey Regular Workshop Building at Bulwangan National High School-Talacagay Ext., Hinoba-an, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	12/3/2019	12/23/2019	1/3/2020	1/13/2020	FY 2019 GAA (BEFF)	810,397.26		810,397.26	Completion of 1 Unit (2) Two Storey Regular Workshop Building
	Completion of 1 Unit (2) Two Storey Regular Workshop Building at Bulwangan National High School-Talacagay Ext., Hinoba-an, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	12/3/2019	12/23/2019	1/3/2020	1/13/2020	FY 2019 GAA (BEFF)	810,397.26		810,397.26	Completion of 1 Unit (2) Two Storey Regular Workshop Building
	Completion of 1 Unit (2) Two Storey Science Laboratory Building at Tuyom NHS (Guiljungan NHS Ext.), Cauayan, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	12/3/2019	12/23/2019	1/3/2020	1/13/2020	FY 2019 GAA (BEFF)	810,397.26		810,397.26	Completion of 1 Unit (2) Two Storey Science Laboratory Building
	Completion of 1 Unit (2) Two Storey Four (4) Classroom Building at Gil Montilla National High School, Sipalay City, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	12/3/2019	12/23/2019	1/3/2020	1/13/2020	FY 2019 GAA (BEFF)	705,000.00		705,000.00	Completion of 1 Unit (2) Two Storey Four (4) Classroom Building

Republic of the Philippines  
**Department of Public Works and Highways**  
**OFFICE OF THE DISTRICT ENGINEER**  
 Negros Occidental 3rd District Engineering Office  
 City of Kabankalan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN 2019**

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Completion of 2 Units (2) Two Storey Regular Workshop Building at Bilbao Uybito NHS, Hinoba-an, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	12/5/2019	12/26/2019	1/6/2020	1/15/2020	FY 2019 GAA (BEFF)	1,365,000.00		1,365,000.00	Completion of 2 Units (2) Two Storey Regular Workshop Building
	Completion of 1 Unit (2) Two Storey Science Laboratory Building at Andulauan NHS-Ilog Poblacion Ext., Ilog, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	12/5/2019	12/26/2019	1/6/2020	1/15/2020	FY 2019 GAA (BEFF)	1,764,432.28		1,764,432.28	Completion of 1 Unit (2) Two Storey Science Laboratory Building
	Completion of 1 Unit (2) Two Storey Science Laboratory Building at Bocana NHS-Galicia Ext., Ilog, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	12/5/2019	12/26/2019	1/6/2020	1/15/2020	FY 2019 GAA (BEFF)	1,764,432.28		1,764,432.28	Completion of 1 Unit (2) Two Storey Science Laboratory Building
	Completion of 1 Unit (2) Two Storey ICT Laboratory Building at Juan Gequillana NHS(Manalad NHS), Ilog, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	12/5/2019	12/26/2019	1/6/2020	1/15/2020	FY 2019 GAA (BEFF)	1,764,432.28		1,764,432.28	Completion of 1 Unit (2) Two Storey Science Laboratory Building
	Completion of 1 Unit (2) Two Storey ICT Laboratory Building at Gil Montilla National High School, Sipalay City, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	12/3/2019	12/23/2019	1/3/2020	1/12/2020	FY 2019 GAA (BEFF)	1,230,000.00		1,230,000.00	Completion of 1 Unit (2) Two Storey ICT Laboratory Building

Republic of the Philippines  
**Department of Public Works and Highways**  
**OFFICE OF THE DISTRICT ENGINEER**  
 Negros Occidental 3rd District Engineering Office  
 City of Kabankalan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN 2019**

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction/Completion of (2) Two Storey School Building at Guiljungan NHS, Brgy. Guiljungan, Cauayan, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	12/5/2019	12/26/2019	1/6/2020	1/15/2020	FY 2019 GAA (BEFF)	2,048,073.26		2,048,073.26	Construction/Completion of (2) Two Storey School Building
	Completion of 1 Unit (2) Two Storey ICT Laboratory Building at Binicuil NHS, Kabankalan City, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	11/28/2019	12/18/2019	12/27/2019	1/8/2020	FY 2019 GAA (BEFF)	900,000.00		900,000.00	Completion of 1 Unit (2) Two Storey ICT Laboratory Building
	Completion of 1 Unit (2) Two Storey Regular Workshop Building at Binicuil NHS, Kabankalan City, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	11/28/2019	12/18/2019	12/27/2019	1/8/2020	FY 2019 GAA (BEFF)	890,000.00		890,000.00	Completion of 1 Unit (2) Two Storey Regular Workshop Building
	Completion of 1 Unit (2) Two Storey Science Laboratory Building at Binicuil NHS, Kabankalan City, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	11/28/2019	12/18/2019	12/27/2019	1/8/2020	FY 2019 GAA (BEFF)	893,000.00		893,000.00	Completion of 1 Unit (2) Two Storey Science Laboratory Building

Submitted By:

**MARIA LIZA G. RULL**  
 Engineer III  
 Head, BAC - Secretariat

Recommended By:

**GERARDO G. DUNQUE**  
 Engineer III  
 BAC Chairman

Approved:

**HAYDEE S. ALUNAN**  
 District Engineer