

## Department of Public Works and Highways

### Bukidnon 1st District Engineering Office Malaybalay City

#### UPDATED ANNUAL PROCUREMENT PLAN FY 2023 FOR CONSULTING SERVICES

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks	
					Advertisement / Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project	
	23CSKA0001 (Readvertisement) Real Property Appraisal Services for Properties Affected by the Projects:1). 20KA00018 - Road Widening at Specific locations along Jct. SH-Aglayan-Alanib-Ticalaan Road, K1522+500-K1523+103, K1524+146 - K1526+000, Lantapan, Bukidnon 2). 23KA00084 - Road Widening along Kapalong- Talaingod- Valencia (Bukidnon) Road K1583+200 - K1583+899, Brgy. Little Baguio, San Fernando, Bukidnon 2nd LD. 3). 23KA0103- Road Widening along Kapalong- Talaingod - Valencia (Bukidnon) Road K1581+500 -K1582+000, Brgy. Halapitan, San Fernando, Bukidnon 2nd LD. 4). 23KA0104 - Road Widening along Sayre Highway K1537+822 -K1538+572 Brgy. Lumbo, Valencia City, Bukidnon 4th LD.Various Location in Bukidnon	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	18-Jul-23	27-Jul-23	31-Jul-23	09-Aug-23	PDE	483,770.21	483,770.21		Real Property Appraisal Services	

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program / Project
					Advertisement / Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23CSKA0002 - Conduct Soil Testing/ Exploration for the preparation of DED for Damage Roads Along Kapalong-Talaingod-Valencia (Bukidnon) Rd – K1544 +880 – K1545 + 025 Kapalong-Talaingod-Valencia (Bukidnon)	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	11-Jul-23	18-Jul-23	28-Jul-23	31-Jul-23	EAO	Php 979,824.80	Php 979,824.81		Slope Protection Project, Building Project and Flood Control Project

Submitted by:

**ROSMENDO C. BONGOCAN, JR. M.M.**

Engineer III

Head, Procurement Unit

Recommended by:

**CATHERINE C. BUTIHEN**

BAC Chairperson

Approved by:

**FLORDELIS C. ENRIQUEZ, CES E**

District Engineer