

Department of Public Works and Highways

Bukidnon 1st District Engineering Office Malaybalay City

UPDATED ANNUAL PROCUREMENT PLAN FY 2023 FOR INFRASTRUCTURE 1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program / Project
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23KA0111	Construction(Completion) of Covered Court, DPWH Bukidnon 1st District Engineering Office, Malaybalay City, Bukidnon	Construction	YES	Public Bidding	06-Dec-22	28-Dec-22	30-Jan-23	30-Jan-23	Local Program-National Building Program (GAA 2023)	Php 4,900,000.00		Php 4,900,000.00	Construction Completion of Covered Court with Stage Toilet
23KA0112	Construction of Multi-purpose Building, Barangay Kalabugao, Impasug-ong, Bukidnon Barangay Kalabugao, Impasug-ong, Bukidnon, 2nd LD	Construction	YES	Public Bidding	06-Dec-22	27-Jan-23	31-Jan-23	06-Feb-23	CSSP-Basic Infrastructure Program (GAA 2023)	Php 7,920,000.00		Php 7,920,000.00	Construction of 2-Storey Building: Scope; a.) Construction of Reinforced Concrete Structures such as Footing, Columns, Beams, 2nd floor Beams and Suspended Slab, Ground to 2nd floor, b.) Fabrication and Installation of Steel Joists, Stairs, Roof Beams, Wall Footing, Slab on Grade, Lintel and Doors and Window openings b.) Fabrication and Installation of Framing such as Rafter, Strut, Purlins and Sagrods, c.) Paint Steel Surfaces, d.) Fabrication and Installation of Facia Frame, e.) Installation of Facia Board, f.) Roofing Works such as install Type Roofing, g.) CHB Laying and Plastering for Perimeter Partition walls, h.) Installation of Ceiling Frames and Fittings, i.) Tile Installation for Walls and Flooring of Toilets, j.) Fabrication and Installation of Railings, k.) Supply and Installation of Doors and Windows, l.) Fabrication and Installation of Fire Exit Stairs, m.) Installation of Septic Tank, n.) Laying of pipes for Waste and Sanitary (Sanitary PVC Pipe S-1000), o.) Laying of pipes and Fittings for Waterline System (PPR PN20, Brass Gate Valves), p.) Installation of Plumbing Fixtures, q.) Painting works for Wooden Doors and Walls, r.) Electrical Works, s.) Supply and Installation of Fire System and CCTV System, t.) Installation of exhaust fan and Hood with PVC and Aluminum duct and vent cap, u.) Supply and Installation of Fire Extinguishers and Airconditioning Units, v.) Application of Soil poisoning chemical prior to concrete pouring on Grade and on the perimeter of the building after construction complete. Complete as per approved POW, plans, and specifications.

Department of Public Works and Highways

Bukidnon 1st District Engineering Office Malaybalay City

UPDATED ANNUAL PROCUREMENT PLAN FY 2023 FOR INFRASTRUCTURE 1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program / Project
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23KA0113	Rehabilitation of Multi-Purpose Building, Luyungan High School, Barangay Bangcud, Malaybalay City, Bukidnon Barangay Bangcud, Malaybalay City, Bukidnon 2nd LD	Construction	YES	Public Bidding	06-Dec-22	10-Feb-23	14-Feb-23	20-Feb-23	CSSP-Basic Infrastructure Program (GAA 2023)	Php 4,950,000.00		Php 4,950,000.00	CW-1 Building A Construction of 2-Storey Building: Scope; a.) Can Demolition of Existing Building(Materials shall be Reuse for the Building Other Buildings) and Proper Storage Reusable Material of, b.)Const Reinforced Concrete Structures such as Footing, Columns, Ground Suspended Slab(on Metal Deck), Slab on Grade and Lintel beam for Window openings c.) Fabrication and Installation of 2nd Floor Floor and Roof Framing such as Trusses, Purlins and Sagrods, d.)Painter Surfaces, e.) Fabrication and Installation of Facia Frame, f.) Install Board, g.) Roofing Works such as installation of Rib-Type Roofing Roll, h.) CHB Laying and Plastering for Perimeter Walls and Partitio Installation of Ceiling and Wall Frames and Board, j.)Tile Installatic and Flooring of Toilets, k.) Fabrication and Installation of Railings, and Installation of Doors and Windows, m.)Fabrication and Installa Exit Stairs, n.) Installation of Septic Tank, o.) Laying of pipes for W Sewer line(Sanitary PVC Pipe S-1000), p.) Laying of pipes and Fitti Waterline System(PPR PN20, Brass Gate Valves), q.)Installation Pl. Fixtures, r.) Painting works for Wooden Doors and Masonry Walls, Works, t.) Supply and Installation of Fire Alarm System, u.) Install exhaust fan with PVC and Aluminum duct and vent cap, v.) Supply Installation of Fire Extinguishers, w.) Application of Soil poisoning chemical prior to concrete pouring of Slab-on Grade and on the perimeter of the building after construction is complete. Complete as per approved POW, plans, and specifications. CW-2 Building B Rehabilitation of 2-Storey Building Careful Demolition of Some Parts of the Building(see as indicated c b.) Installation of Additional Partition c.) Roofing Works for the Car front such as installation of Rib-Type Roofing and Flashing, d.) CH Plastering, e.)Tile Installation for Ground Flooring, f.) Supply and I Plumbing works for kitchen,h.) Painting works for Wooded Masonry Walls, i.) Electrical Works, j.) Supply and Installation of Fire Extinguishers, k.) Application of Soil poisoning chemical prior to concrete pouring of Slab-on Grade and on the perimeter of the building after construction is complete. Complete as per approved POW, plans, and specifications.
23KA0114	Construction of Multi-purpose Building, Barangay Halapitan, San Fernando, Bukidnon Barangay Halapitan, San Fernando, Bukidnon 2nd LD	Construction	YES	Public Bidding	06-Dec-22	10-Feb-23	14-Feb-23	20-Feb-23	CSSP-Basic Infrastructure Program (GAA 2023)	Php 7,920,000.00		Php 7,920,000.00	Construction of 2-Storey Building with Basement: Scope; a Construction of Reinforced Concrete Structures such as Foot Columns, Shearwall,Basement Beams and Slab, Ground be Suspended Slab, 2nd floor Beams and Suspended Slab, Grc floor(Main Stairs and Fire Exit Stairs, Roof Beams, Wall For Canopy, Lintel beam for Doors and Window openings b.) F and Installation of Railings, c.) CHB Laying for Perimeter Plastering for Interior and Exterior Perimeter Walls, e.) Ins Plumbing and Electrical Stub-outs and f.) Fabrication and I of Railings. Complete as per approved POW, plans, and spe
23KA0115	Construction of Multi-Purpose Building, Brgy. Sinayawan, Valencia City, Bukidnon	Construction	YES	Public Bidding	08-Dec-22	17-Jan-23	31-May-23	05-Jun-23	GAA 2023	Php 9,900,000.00		Php 9,900,000.00	Construction of 2-Storey Administration Building
23KA0116	Construction of Multi-Purpose Building, Brgy. Mailag, Valencia City, Bukidnon	Construction	YES	Public Bidding	08-Dec-22	17-Jan-23	31-May-23	05-Jun-23	GAA 2023	Php 9,900,000.00		Php 9,900,000.00	Construction of 2-Storey Administration Building
23KA0117	Construction of Multi-Purpose Building, Brgy. Tugaya, Valencia City, Bukidnon	Construction	YES	Public Bidding	08-Dec-22	17-Jan-23	31-May-23	05-Jun-23	GAA 2023	Php 4,950,000.00		Php 4,950,000.00	Construction of Covered Court
23KA0118	Construction of Road along Barangay Sugod, Valencia City, Bukidnon	Construction	YES	Public Bidding	08-Dec-22	28-Dec-22	31-May-23	05-Jun-23	GAA 2023	Php 14,850,000.00		Php 14,850,000.00	Concreting of Road - 3.05m width/lane, 0.23m thick I paved shoulder 1.0m B/S; includes provision of paver markings

Department of Public Works and Highways

Bukidnon 1st District Engineering Office Malaybalay City

UPDATED ANNUAL PROCUREMENT PLAN FY 2023 FOR INFRASTRUCTURE

1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23KA0119	Construction of Multi-Purpose Building, Brgy. Lilingayon, Valencia City, Bukidnon	Construction	YES	Public Bidding	08-Dec-22	27-Jan-23	23-Mar-23	24-Mar-23	GAA 2023	Php 9,900,000.00		Php 9,900,000.00	Construction of 2-Storey Building with Roofdeck: Scope; a. Construction of Reinforced Concrete Structures such as Foot Columns, Ground beams, 2nd floor Beams and Suspended Ground to Roofdeck Stairs, Roof Beams, Wall Footing, Slab Lintel beam for Doors and Window openings b.) Fabrication Installation of Roof Framing such as Rafter, Strut, Cross Br Buckle, Purlins and Sagrods , c.) Painting of All Steel Surface Fabrication and Installation of Facia Frame, e.) Installation Board, f.) Roofing Works such as installation of Rib-Type R Gutter, g.) CHB Laying and Plastering for Perimeter Walls a walls, h.) Installation of Ceiling Frames and Ficem boards, i Installation for Walls and Flooring of Toilets, j.) Fabrication Installation of Railings, k.) Supply and Installation of Doors Windows, l.) Fabrication and Installation of Fire Exit Stairs, r Installation of Septic Tank, n.) Laying of pipes for Waste an line (Sanitary PVC Pipe S-1000), o.) Laying of pipes and Fitti Waterline System (PPR PN20, Brass Gate Valves), p.) Install Plumbing Fixtures, q.) Painting works for Wooden Doors an Walls, r.) Electrical Works, s.) Supply and Installation of Fin System , t.) Installation of exhaust fan and Kitchen Hood w Aluminum duct and vent cap, u.) Supply and Installation of Extinguishers and Airconditioning Units, v.) Application of S poisoning chemical prior to concrete pouring of Slab-on Gra the perimeter of the building after construction is complete as per approved POW, plans, and specifications.
23KA0120	Construction of Local Roads, Brgy. Kahaponan, Valencia City, Bukidnon	Construction	YES	Public Bidding	08-Dec-22	28-Dec-22	13-Mar-23	14-Mar-23	GAA 2023	Php 21,532,500.00		Php 21,532,500.00	Concreting of Road - 3.05m width/lane, 0.23m thick I includes 0.50m width shoulder both sides, cutting of its replacement; construction of reinforced concrete c construction of RCBC; and provision of pavement ma
23KA0121	Construction of Multi-Purpose Building, Brgy. Batangan, Valencia	Construction	YES	Public Bidding	08-Dec-22	24-Feb-23	23-Mar-23	24-Mar-23	GAA 2023	Php 9,900,000.00		Php 9,900,000.00	Construction of 2-Storey Building
23KA0122	Construction/Improvement of Access Road - Jct. Sayre Highway Impasug-ong Intavas - Mt. Kitanglad Road Connecting Mindanao International Container Terminal - International Port to Puyat Cut - Flower Farms and DOLE Philippines High Value Crops	Construction	YES	Public Bidding	08-Dec-22	28-Dec-22	06-Mar-23	09-Mar-23	GAA 2023	Php 19,600,000.00		Php 19,600,000.00	Concreting of Road - 3.35m width/lane, 0.28m thick I paved shoulder - 1.5m B/S, 0.15m thick; and provisio pavement markings
23KA0123	Construction of Multi-Purpose Building, Brgy. Lumbo, Valencia City, Bukidnon	Construction	YES	Public Bidding	08-Dec-22	22-Feb-23	31-May-23	05-Jun-23	GAA 2023	Php 19,800,000.00		Php 19,800,000.00	Construction of 2-Storey Building
23KA0124	Concreting of Road at Brgy. Zamboanguita, Malaybalay City, Bukidnon	Construction	YES	Public Bidding	07-Jan-23	14-Feb-23	06-Mar-23	09-Mar-23	GAA 2023	Php 19,600,000.00		Php 19,600,000.00	Concreting of Road - 2.5m width/lane, 0.23m thick P includes 1.00m width aggregates for shoulder B/S; construction of reinforced concrete canal w/ foundati extension of existing RCPC w/ Headwalls, cutting of its replacement; and provisions of pavement marking
23KA0125	Concreting of Road at Brgy. St. Peter, Malaybalay City, Bukidnon	Construction	YES	Public Bidding	08-Jan-23	30-Jan-23	06-Mar-23	09-Mar-23	GAA 2023	Php 19,600,000.00		Php 19,600,000.00	Concreting of Road - 3.05m width/lane, 0.23m thick includes aggregates for shoulder 1.0m both sides, ci trees and its replacement; construction of reinforced canal w/ foundation fill & steel grating cover at junct provision of pavement markings

Department of Public Works and Highways

Bukidnon 1st District Engineering Office Malaybalay City

UPDATED ANNUAL PROCUREMENT PLAN FY 2023 FOR INFRASTRUCTURE 1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program / Project
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23KA0126	Construction of Solar Water System, Malaybalay City, Province of Bukidnon	Construction	YES	Public Bidding	08-Jan-23	30-Jan-23	06-Mar-23	09-Mar-23	GAA 2023	Php 9,800,000.00		Php 9,800,000.00	Construction of 48 cu.m capacity RC Ground Reservoir Box & Power House; Installation of Solar Panels, Sub Pump and Accessories; Pipelaying of 4" dia. HDPE Pipe (4470.00 lm)
23KA0127	Construction of Multi-Purpose Building (Malaybalay City Central Elementary School), Barangay 4, Malaybalay City, Bukidnon	Construction	YES	Public Bidding	08-Jan-23	24-Feb-23	23-Mar-23	24-Mar-23	GAA 2023	Php 9,900,000.00		Php 9,900,000.00	Construction of 1 Storey 4 Classroom Building Scope; a.) Construction of Reinforced Concrete Structures such as Footing, Column beams, Ground to Roof Beams, Wall Footing, Slab on Grade beam for Doors and Retaining Wall b.) Fabrication and Installation of Roof Framing such as Trusses, Cross Bracing, Turn Buckle, Sagrods, c.) Painting of All Steel Surfaces, d.) Roofing Works installation of Pre-painted Metal Sheets Rib Type Roofing, e.) Laying and Plastering for Perimeter Walls and Partition wall Installation of Ceiling Frames and Filler boards, g.) Tile Installation Walls and Flooring of Classrooms, Teacher's Lounge and Toilet Supply and Install 5mm Rubber Matting, i.) Fabrication and Installation of Railings, j.) Supply and Installation of Doors Windows, k.) Laying of pipes for Waste and Sewer line (San Pipe S-1000), l.) Laying of pipes and Fittings for Waterline (PN20, Brass Gate Valves), m.) Installation Plumbing Fixture Painting works for Wooden Doors and Masonry Walls, o.) Electrical Works, p.) Supply and Installation of Fire Alarm System, q.) and Installation of Fire Extinguishers r.) Application of Soil chemical prior to concrete pouring of Slab-on Grade and or perimeter of the building after construction is complete. Complete as per approved POW, plans, and specifications.
23KA0128	Completion of Multi-Purpose Building, Brgy. 8, Malaybalay City, Bukidnon	Construction	YES	Public Bidding	08-Jan-23	17-Feb-23	23-Mar-23	24-Mar-23	GAA 2023	Php 4,950,000.00		Php 4,950,000.00	Construction Completion of Multi-Purpose Building: Supply and Installation of Steel Framing for Columns, 2nd Floor, Beams b.) Construction of Reinforced Concrete Structures which include Suspended Slab on Metal Deck, Column Beams for Parapet, c.) Fabrication and Installation of Framing such as Rafter, Cross Bracing, Turn Buckle, Sagrods, d.) Roofing Works such as installation of Rafter Roofing and Gutter, e.) CHB Laying and Plastering for Complete as per approved POW, plans, and specifications.
23KA0129	Construction of Multi-Purpose Building, Brgy. 11, Malaybalay City, Bukidnon	Construction	YES	Public Bidding	08-Jan-23	03-Mar-23	23-Mar-23	24-Mar-23	GAA 2023	Php 4,950,000.00		Php 4,950,000.00	Construction of Multi-Purpose Building

Department of Public Works and Highways

Bukidnon 1st District Engineering Office Malaybalay City

UPDATED ANNUAL PROCUREMENT PLAN FY 2023 FOR INFRASTRUCTURE 1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
23KA0130	Construction of Multi-Purpose Building, Brgy. Casisang, Malaybalay City, Bukidnon	Construction	YES	Public Bidding	08-Jan-23	22-Feb-23	23-Mar-23	03-Apr-23	GAA 2023	Php 4,950,000.00		Php 4,950,000.00	Construction of Stage: Scope; a.) Construction of Reinforced Concrete Structures for the Stage such as Footing, Columns, Beams and Slab on Grade, b.) Construction of Reinforced Concrete Structures for the Rain Water Tank such as and Pedestal, c.) Fabrication and Installation of Roofing such as Rafter, Struts, Cross Bracing, Turn Buckle, Plate Sagrods, d.) Fabrication and Installation Steel Structures for the platform for Rainwater Tank, e.) Fabrication and Installation of Basketball Goal, f.) Fabrication and Installation of I-Frame for the Stage, g.) Painting of All Steel Surfaces, h.) Installation of Facia Board for the Stage, i.) Roofing Works, j.) Installation of Rib-Type Roofing and Gutter, k.) Cement and Plastering, l.) Fabrication and Installation of Metal Railings, m.) Laying of pipes for Downspout, Waste and Vent Lines (Sanitary PVC Pipe S-1000), n.) Pipe Laying for Waterline System (Using PPR Pipe (PN20)), o.) Installation of Plumbing Fixtures including Grab Bars for Toilet, p.) Installation for Walls and Flooring for Toilet and Dressing Room, q.) Painting works for Masonry Walls and Woodwork, r.) Application of Rubberized Paint on the Flooring, s.) Installation of 4000 L Stainless Steel Water Tank, t.) Works, u.) construction of line canal, v.) Application of anti-poisoning chemical prior to concrete pouring of Slab and Footing and on the perimeter of the building after construction is complete. Complete as per approved plans, and specifications.

Department of Public Works and Highways

Bukidnon 1st District Engineering Office Malaybalay City

UPDATED ANNUAL PROCUREMENT PLAN FY 2023 FOR INFRASTRUCTURE 1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program / Project
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23KA0131	Completion of Multi-Purpose Building, Brgy. 3, Malaybalay City, Bukidnon	Construction	YES	Public Bidding	08-Jan-23	24-Feb-23	23-Mar-23	03-Apr-23	GAA 2023	Php 4,950,000.00		Php 4,950,000.00	Construction of Multi-Purpose Building
23KA0132	Concreting of Road at Brgy. Apo Macote, Malaybalay City, Bukidnon	Construction	YES	Public Bidding	08-Jan-23	30-Jan-23	06-Mar-23	09-Mar-23	GAA 2023	Php24,500,000.00		Php24,500,000.00	Concreting of Road - 2.5m width/lane, 0.23m thick PC paving of shoulder 1m both sides; includes cutting of and its replacement; construction of reinforced concrete and slope protection at selected sections, extension of RCPC with headwall, and provision of pavement markings
23KA0133	Construction of Road, Brgy. Sumpung, Malaybalay City, Bukidnon	Construction	YES	Public Bidding	08-Jan-23	17-Feb-23	13-Mar-23	14-Mar-23	GAA 2023	Php 4,950,000.00		Php 4,950,000.00	Concreting of Road - 2.5m width/lane, 0.23m thick PC paved shoulder - 1m B/S; includes cutting of trees and replacement; construction of reinforced concrete catch basin; and provision of pavement markings
23KA0134	Construction of Bridge, Brgy. 10, Malaybalay City, Bukidnon	Construction	YES	Public Bidding	08-Jan-23	30-Jan-23	13-Mar-23	14-Mar-23	GAA 2023	Php 9,900,000.00		Php 9,900,000.00	Phase 1 of the Construction of 2 lanes PSCG Bridge: Construction of Abutment A and B (Excavation, Filling, driven H-piles and Reinforcement and Concrete of Footings)
23KA0135	Construction of Solar Water System, at Barangay Concepcion, Valencia City, Province of Bukidnon	Construction	YES	Public Bidding	08-Jan-23	17-Feb-23	06-Mar-23	09-Mar-23	GAA 2023	Php 9,800,000.00		Php 9,800,000.00	Construction of 1 unit Intake Box, Clear Box and 64 capacity RC Ground Reservoir, Construction of Power Installation of Solar Powered Submersible Pump and Accessories, Installation of Water Meters, Pipelaying of HDPE Pipe 11 (5.802 m) in length
23KA0136	Construction (Completion) of Multi-Purpose Building, Brgy. Iba, Cabanglasan, Bukidnon	Construction	YES	Public Bidding	08-Jan-23	17-Feb-23	23-Mar-23	24-Mar-23	GAA 2023	Php 9,900,000.00		Php 9,900,000.00	Construction Completion of Gymnasium: Scope; a.) Construction of Reinforced Concrete Structures such as Footing, Columns, Tie beams, Suspended Beams and Suspended Slab, Ground to Bleachers Stairs, Roof Beam Footing, Slab on Grade, Lintel beam for Doors and Windows b.) CHB Laying and Plastering for Perimeter Partition walls, c. Installation of Anchor Bolt in Preparation of the Canopy at the Front and Rear Elevation of the Gymnasium d.) Application of Soil poisoning chemical prior to concrete pouring of Slab-on Grade and on the perimeter of the after construction is complete. Complete as per approved plans, and specifications.
23KA0137	Construction of Local Road, Proper Mainaga, Barangay Iba, Cabanglasan, Bukidnon	Construction	YES	Public Bidding	08-Jan-23	24-Feb-23	23-Mar-23	03-Apr-23	GAA 2023	Php 12,870,000.00		Php 12,870,000.00	Concreting of Road - 3.05m width/lane, 0.23m thick PC paved shoulder 1.0m B/S; includes provision of pavement markings
23KA0138	Construction (Completion) of Multi-Purpose Building, Brgy. Poblacion, Cabanglasan, Bukidnon	Construction	YES	Public Bidding	08-Jan-23	24-Feb-23	23-Mar-23	04-Apr-23	GAA 2023	Php 1,980,000.00		Php 1,980,000.00	Construction of Multi-Purpose Building

Department of Public Works and Highways

Bukidnon 1st District Engineering Office

Malaybalay City

UPDATED ANNUAL PROCUREMENT PLAN FY 2023 FOR INFRASTRUCTURE

1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
23KA0139	Completion of Multi-Purpose Building (Cabanglasan National High School), Cabanglasan, Bukidnon	Construction	YES	Public Bidding	08-Jan-23	17-Feb-23	23-Mar-23	03-Apr-23	GAA 2023	Php 4,950,000.00		Php 4,950,000.00	Construction of Bleachers with Roofing: Scope; a.) Construction of Reinforced Concrete Structures for the Bleachers including Footing, Columns, Beams and Suspended Slab, b.) Construction of Reinforced Concrete Structures for the Rain Water as Footing and Pedestal, c.) Fabrication and Installation of Framing such as Rafter, Girt, Cross Bracing, Turn Buck Purlins and Sagrods, d.) Fabrication and Installation of Structures for the platform for Rainwater Tank, e.) Fabrication and installation of Basketball Goal, f.) Fabrication and Installation of Facia Frame for the bleachers, g.) Paint Steel Surfaces, h.) Installation of Facia Board for the and covered court, i.) Roofing Works such as installation of Type Roofing and Gutter, j.) CHB Laying and Plaster Railing Zocallo and Fence Zocallo, k.) Fabrication and Installation of Metal Railings, Fence and Gate, l.) Lay pipes for Downspout (Sanitary PVC Pipe S-1000), m.) works for Masonry Walls including Bleacher Seat and Riser (Wall, Soffit under the Bleacher are included), n. Application of Rubberized Paint on the Basketball Court Flooring, o.) Installation of 4000 L Stainless Steel Water p.) Electrical Works, q.) construction of line canal, r.) Application of Soil poisoning chemical prior to concrete of Slab-on Grade and on the perimeter of the building construction is complete. Complete as per approved plans, and specifications.

Department of Public Works and Highways

Bukidnon 1st District Engineering Office Malaybalay City

UPDATED ANNUAL PROCUREMENT PLAN FY 2023 FOR INFRASTRUCTURE 1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program / Project
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23KA0140	Construction of Barangay Road, Brgy. Hagpa, Impasug-Ong, Bukidnon	Construction	YES	Public Bidding	08-Jan-23	30-Jan-23	13-Mar-23	14-Mar-23	GAA 2023	Php 4,950,000.00		Php 4,950,000.00	Concreting of Road - 2.5m width/lane, 0.23m thick P includes aggregates for shoulder 1.00m width both si provision of pavement markings
23KA0141	Construction of Barangay Road, Brgy. Guihean, Impasug-Ong, Bukidnon	Construction	YES	Public Bidding	08-Jan-23	14-Feb-23	13-Mar-23	14-Mar-23	GAA 2023	Php 4,950,000.00		Php 4,950,000.00	Concreting of Road - 2.5m width/lane, 0.23m thick P includes 1.00m width aggregates for shoulder B/S; i trees and its replacement; and provision of pavement
23KA0142	Construction of Barangay Road, Brgy. Cayaga, San Fernando, Bukidnon	Construction	YES	Public Bidding	08-Jan-23	17-Feb-23	13-Mar-23	14-Mar-23	GAA 2023	Php 4,950,000.00		Php 4,950,000.00	Concreting of Road - 2.5m width/lane, 0.23m thick P aggregates for shoulder 0.50m both sides; includes i of ditches, cutting of trees and its replacement; insta solar street lights, and provision of pavement marking
23KA0143	Construction of Road from Barangay Banlag Proper to Sitio Sumpung, Barangay Banlag, Valencia City, Bukidnon	Construction	YES	Public Bidding	08-Jan-23	17-Feb-23	13-Mar-23	14-Mar-23	GAA 2023	Php 19,800,000.00		Php 19,800,000.00	Concreting of Road - 2.5m width/lane, 0.23m thick P includes aggregates for shoulder 1m both sides, cutti trees and its replacement; construction of slope prot wheelguard at selected section and provision of pave
23KA0144	Construction of Pedestrian Overpass along Sayre Highway at Brgy. Mailag Valencia City Bukidnon	Construction	YES	Public Bidding	08-Jan-23	24-Feb-23	06-Mar-23	09-Mar-23	GAA 2023	Php 29,400,000.00		Php 29,400,000.00	Construction of pedestrian overpass with elevators ar shed. Provision of solar lights and solar studs.
23KA0145	Construction of Solar Water System, at Barangay Lilingayon, Valencia City, Province of Bukidnon	Construction	YES	Public Bidding	08-Jan-23	14-Feb-23	06-Mar-23	09-Mar-23	GAA 2023	Php 9,800,000.00		Php 9,800,000.00	Construction of 100 cu.m capacity RC Ground Reserv Installation of Pre Filter Multimedia, Installation of So Powered Chlorinator and Accessories, Solar Panels, I of Water Meters and Stand Pipe and Pipelaying of 4" Pine SDR 11 (3,000,000 lm)
23KA0146	Construction of Solar Water System, Impasug-ong, Province of Bukidnon	Construction	YES	Public Bidding	08-Jan-23	14-Feb-23	06-Mar-23	09-Mar-23	GAA 2023	Php 9,800,000.00		Php 9,800,000.00	Construction of 64 cu.m capacity RC Ground Reserv Installation of Solar Powered Chlorinator (Dosing Pun Panels and Accessories, Installation of Water Meters : Pipe and Pipelaying of 3" dia. uPVC Pipe Class 150 (8 lm)

Department of Public Works and Highways

Bukidnon 1st District Engineering Office Malaybalay City

UPDATED ANNUAL PROCUREMENT PLAN FY 2023 FOR INFRASTRUCTURE 1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program / Project
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23KA0147	Construction of Multi-Purpose Building, Bukidnon State University Satellite Extension Campus Building, Barangay Poblacion, Lantapan, Bukidnon	Construction	YES	Public Bidding	08-Jan-23	24-Feb-23	23-Mar-23	24-Mar-23	GAA 2023	Php 19,800,000.00		Php 19,800,000.00	Construction of 3-Storey Building : Scope; a.) Constr Reinforced Concrete Structures such as Footing, Colu Ground beams, 2nd floor Beams, 3rd floor beams and Suspended Slab, Ground to 2nd floor Stairs, 2nd to 3 Stairs, Roof Beams, Wall Footing, Slab on Grade, Lin for Doors and Window openings, Canopies b.) Fabrica Installation of Roof Framing such as Rafter, Strut, Cr Bracing, Turn Buckle, Purlins and Sagrods , c.)Paintin Steel Surfaces, d.) Fabrication and Installation of Faci Installation of Facia Board, f.) Roofing Works such as installation of Rib-Type Roofing, Metal Facia, and Gu CHB Laying and Plastering for Perimeter Walls and Pe walls, h.)Tile Installation for Flooring, i.) Fabrication a Installation of Railings, j.) Supply and Installation of l Windows, k.)Installation of Water Tanks, l.) Installati Septic Tank, m.) Laying of pipes for Waste and Sewe line(Sanitary PVC Pipe S-1000), n.) Laying of pipes an for Waterline System(PPR PN20, Brass Gate Valves), o.)Installation Plumbing Fixtures, p.) Painting works f Wooden Doors and Masonry Walls, q.) Electrical Worl Supply and Installation of Fire Alarm System , s.) Ins exhaust fan with PVC and Aluminum duct and vent c Supply and Installation of Fire Extinguishers, u.) Appl Soil poisoning chemical prior to concrete pouring of S Grade and on the perimeter of the building after con: complete. Complete as per approved POW, plans, an specifications
23KA0148	Concreting of Brgy. Road with Drainage Canal at Purok 1, 6, 10 & 12, Kulasihan, Lantapan, Bukidnon, FMR	Construction	YES	Public Bidding	08-Jan-23	10-Feb-23	14-Feb-23	20-Feb-23	DAR -FMR	Php 14,925,000.00		Php 14,925,000.00	Concreting of FMR - 2.5m width/lane, 0.23m thick PC Chemically Stabilized Road Mix Subbase Course; incl aggregates for shoulder 0.5m width B/S; includes flai junction from secondary road; cutting of trees and its replacement; provision of pavement markings; exten existing RCPC, installation of FMR marker at the begi project
23KA0149	Construction of drainage structure, Municipal Farmers Market, Poblacion, Cabanglasan, Bukidnon	Construction	YES	Public Bidding	08-Jan-23	24-Feb-23	10-Mar-23	14-Mar-23	GAA 2023	Php 4,900,000.00		Php 4,900,000.00	Construction of drainage structure

Department of Public Works and Highways

Bukidnon 1st District Engineering Office Malaybalay City

UPDATED ANNUAL PROCUREMENT PLAN FY 2023 FOR INFRASTRUCTURE

1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23KA0150	Construction of Solar Water System, San Fernando, Province of Bukidnon	Construction	YES	Public Bidding	08-Jan-23	17-Feb-23	06-Mar-23	09-Mar-23	GAA 2023	Php 9,800,000.00		Php 9,800,000.00	Drilling of 2 Units Production Well, Construction of 2 l cu.m Capacity RC Ground Reservoir, Construction of P House, Installation of Solar Powered Submersible Pump Accessories, Installation of Water Meters, Pipelaying c uPVC Pipe Class 150 (4 302.00 l.m)
23KA0151	Construction of Concrete Bridge, Brgy. Candelaria to Brgy. Kawayan and Barangay Mabuhay, San Fernando, Bukidnon (Phase I)	Construction	YES	Public Bidding	08-Jan-23	30-Jan-23	13-Mar-23	14-Mar-23	GAA 2023	Php 9,900,000.00		Php 9,900,000.00	Phase 1 of the Construction of 2 lanes PSCG Bridge: Construction of Abutment A and B (Excavation, Furni- driven H-piles and Reinforcement and Concrete of Foo
23KA0152	Construction (Completion) of Multi-Purpose Building (Impasug-Ong Impasugong Community Hospital), Barangay Poblacion, Impasug-Ong Impasugong, Bukidnon	Construction	YES	Public Bidding	08-Jan-23	24-Feb-23	23-Mar-23	24-Mar-23	GAA 2023	Php 19,800,000.00		Php 19,800,000.00	Construction of Multi-Purpose Building
23KA0153	Construction of Multi-Purpose Building (CMU Extension), Barangay Namnam, San Fernando, Bukidnon	Construction	YES	Public Bidding	08-Jan-23	22-Feb-23	23-Mar-23	03-Apr-23	GAA 2023	Php 9,900,000.00		Php 9,900,000.00	Construction of Multi-Purpose Building
23KA0154	Construction of Multi-Purpose Building (Talaandig Tribal Guest House), Brgy. Songco, Lantapan, Bukidnon	Construction	YES	Public Bidding	08-Jan-23	24-Feb-23	23-Mar-23	24-Mar-23	GAA 2023	Php 4,950,000.00		Php 4,950,000.00	Construction of 2-Storey Building with Roofdeck: Sco Construction of Reinforced Concrete Structures such : Footing, Columns, Ground beams, 2nd floor Beams at Suspended Slab, Ground to 2nd Floor Stairs, Roof Bei Footing, RC Wall, Slab on Grade, Lintel beam for Doo Window openings b.) Fabrication and Installation of F Framing such as Truss, Rafters, Purlins and Sagrods , c.) Painting of All Steel Surfaces, d.) Fabrication and I of Facia Frame, e.) Installation of Facia Board, f.) Roc Works such as installation of Rib-Type Roofing and R g.) CHB Laying and Plastering for Perimeter Walls and walls, h.) Installation of Ceiling Frames and Ficem bo i.) Tile Installation for Walls (Toilet only) and Flooring , Fabrication and Installation of Railings, k.) Supply and Installation of Doors and Windows, l.) Fabrication and Installation of Metal Spandrel Ceiling, m.) Installation Tank, n.) Laying of pipes for Waste and Sewer line (Si PVC Pipe S-1000), o.) Laying of pipes and Fittings for System (PPR PN20, Brass Gate Valves), p.) Installation Fixtures, q.) Painting works for Wooden Doors and M Walls, r.) Electrical Works, s.) Supply and Installation Alarm System , t.) Installation of exhaust fan and Kit with PVC and Aluminum duct and vent cap, u.) Applic Soil poisoning chemical prior to concrete pouring of S Grade and on the perimeter of the building after cons: complete. Complete as per approved POW, plans, and specifications
23KA0155	Concreting of Sitio Mauswagon, Little Baguio, San Fernando, Bukidnon, FMR	Construction	YES	Public Bidding	08-Jan-23	10-Feb-23	14-Feb-23	20-Feb-23	DAR -FMR	Php 14,925,000.00		Php 14,925,000.00	Concreting of FMR - 2.5m width/lane, 0.23m thick PC width paved shoulder B/S with Chemically Stabilized Subbase Course, construction of reinforced concrete slope protection with foundation fill, installation of FI and provision of pavement markings

Department of Public Works and Highways

Bukidnon 1st District Engineering Office
Malaybalay City

UPDATED ANNUAL PROCUREMENT PLAN FY 2023 FOR INFRASTRUCTURE
1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
23KA0156	Construction of Water System - Level III (Phase 1), Brgy. Imbayao, Malaybalay City, Bukidnon	Construction	YES	Public Bidding	08-Jan-23	03-Mar-23	23-Mar-23	24-Mar-23	GAA 2023	Php 49,500,000.00		Php 49,500,000.00	Construction of RC Ground Reservoir, Clear Box & Pump House; Installation of Solar Panels, Submersible Pump Accessories; Pipelaying of 4" dia. HDPE Pipe

Department of Public Works and Highways

Bukidnon 1st District Engineering Office Malaybalay City

UPDATED ANNUAL PROCUREMENT PLAN FY 2023 FOR INFRASTRUCTURE

1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program / Project
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23KA0157	Construction (Completion) of the Multi-Purpose Building, Malaybalay, Bukidnon	Construction	YES	Public Bidding	08-Jan-23	22-Feb-23	23-Mar-23	24-Mar-23	GAA 2023	Php 4,950,000.00		Php 4,950,000.00	Construction of Multi-Purpose Building
23KA0158	Construction of Multi-Purpose Building (Classroom Building), Malaybalay City Elementary School, Malaybalay City, Bukidnon	Construction	YES	Public Bidding	08-Jan-23	24-Feb-23	23-Mar-23	24-Mar-23	GAA 2023	Php 6,930,000.00		Php 6,930,000.00	Construction of 1 Storey 3 Classroom Building Scope; a.) Cc of Reinforced Concrete Structures such as Footing, Columns beams, Ground to Roof Beams, Wall Footing, Slab on Grad beam for Doors, b.) Fabrication and Installation of Roof Frame as Trusses, Cross Bracing, Turn Buckle, Purlins and Sagrods; c.) Painting of All Steel Surfaces, d.) Roofing Works such as of Prepainted Metal Sheets Rib Type Roofing, e.) CHB Layin Plastering for Perimeter Walls and Partition walls, f.) Install Ceiling Frames and Ficem boards, g.) Tile Installation for Wc Flooring of Classrooms, Teacher's Lounge and Toilets, h.) S Install 5mm Rubber Matting, i.) Fabrication and Installation j.) Supply and Installation of Doors and Windows, k.) Laying for Waste and Sewer line (Sanitary PVC Pipe S-1000), l.) Lay pipes and Fittings for Waterline System (PPR PN20, Brass G m.) Installation Plumbing Fixtures, n.) Painting works for Wc Doors and Masonry Walls, o.) Electrical Works, p.) Supply a Installation of Fire Alarm System, q.) Supply and Installation Extinguishers r.) Supply and Installation of Water Tank, s.) of Soil poisoning chemical prior to concrete pouring of Slab and on the perimeter of the building after construction is cc Complete as per approved POW, plans, and specifications.

Department of Public Works and Highways

Bukidnon 1st District Engineering Office Malaybalay City

UPDATED ANNUAL PROCUREMENT PLAN FY 2023 FOR INFRASTRUCTURE 1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
23KA0159	Completion of Multipurpose Building, Brgy. Simaya, Malaybalay City	Construction	YES	Public Bidding	08-Jan-23	24-Feb-23	10-Mar-23	14-Mar-23	GAA 2023	Php 4,900,000.00		Php 4,900,000.00	Completion of Multi-Purpose Building: Scope; a.) Application of Permits and Clearances, b.) Fabrication and Installation of Project Billboard and Signboard, c.) Occupancy and Health Program, d.) Project Mobilization and Demobilization Removal of Structures and Obstruction (which include the removal of existing Buildings, old stage, cutting of concrete and removal of existing Slab on grade to give way for the construction of Concrete Wall Footing), f.) Structure excavation for Concrete Structure Footings, Stiffener Beams, and Wall Footings, g.) Embankment Structure Excavation, h.) Gravel Fill for Footings, Grade Beam Footings and Slab on Grade, i.) Construction of Reinforced Concrete Structures such as Footings, Columns, Wall Footing, Slab on and Lintel beam for Doors and Window openings, j.) Fabrication and Installation of Steel Structures Roof Framings such as Rafter Bolt, Baseplate, Facia Frame (including Old Roof), Purlins and k.) Installation of Pre-painted Metal Sheets and Fabricated Accessories such as Flashings and Gutters, l.) 100mm Thick Concrete for Perimeter, Partition Walls, and Gate Walls, m.) Fabrication and Installation of Railings for Ramp, n.) Plastering Works, o.) Installation of Windows, Doors and Roll-Up Doors, p.) Installation Finishing Hardware's such as Heavy-Duty Door Hinges, and Knobs, q.) Installation of metal frames and fiber board on concrete Installation of Floor Tiles for All Floorings, s.) Painting works on steel, wooden and masonry (excluding existing structures) and t.) Installation of Electrical conduits and Boxes, wires, wiring panel boards and lightings, u.) Installation of fire alarm system fire extinguishers, v.) Application of Soil poisoning chemical soil before concrete works such as Footing, Ground Beams, Footings, Slab on Grade and Building Perimeter when building complete, Complete as per approved POW, plans, and specifications.

Department of Public Works and Highways

Bukidnon 1st District Engineering Office Malaybalay City

UPDATED ANNUAL PROCUREMENT PLAN FY 2023 FOR INFRASTRUCTURE 1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program / Project
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23KA0160	Construction of Multi-Purpose Building., Brgy. Mabuhay, Valencia City Bukidnon	Construction	YES	Public Bidding	08-Jan-23	30-Jan-23	23-Mar-23	24-Mar-23	GAA 2023	Php 10,395,000.00		Php 10,395,000.00	Construction of 2-Storey Building with Roofdeck: Scope; a.) Construction of Reinforced Concrete Structures such as Foot Columns, Ground beams, 2nd floor Beams and Suspended Ground to Roofdeck Stairs, Roof Beams, Wall Footing, Slab Lintel beam for Doors and Window openings b.) Fabrication Installation of Roof Framing such as Rafter, Strut, Cross Bracke, Purlins and Sagrods, c.)Painting of All Steel Surface Fabrication and Installation of Facia Frame, e.) Installation of Board, f.) Roofing Works such as installation of Rib-Type Roof Gutter, g.) CHB Laying and Plastering for Perimeter Walls and walls, h.) Installation of Ceiling Frames and Fitem boards, i. Installation for Walls and Flooring of Toilets, j.) Fabrication Installation of Railings, k.) Supply and Installation of Doors Windows, l.)Fabrication and Installation of Fire Exit Stairs, n Installation of Septic Tank, n.) Laying of pipes for Waste and line(Sanitary PVC Pipe S-1000), o.) Laying of pipes and Fitting Waterline System(PPR PN20, Brass Gate Valves), p.)Installation Plumbing Fixtures, q.) Painting works for Wooden Doors and Walls, r.) Electrical Works, s.) Supply and Installation of Fire System, t.) Installation of exhaust fan and Kitchen Hood with Aluminum duct and vent cap, u.) Supply and Installation of Extinguishers and Airconditioning Units, v.) Application of Se poisoning chemical prior to concrete pouring of Slab-on Grade the perimeter of the building after construction is complete. as per approved POW, plans, and specifications.
23KA0161	Rehabilitation of Halapitan-Sitio Nala, Halapitan, San Fernando, Bukidnon	Construction	YES	Public Bidding	08-Jan-23	10-Feb-23	14-Feb-23	20-Feb-23	DAR -FMR	Php 19,900,000.00		Php 19,900,000.00	Concreting of FMR - 2.5m width/lane with Chemically Road Mix Subbase Course, includes aggregates for 1m both sides, provision of ditches and provision of markings
23KA0162	Construction of Flood Mitigation Structure, Barangay Simaya, Malaybalay City, Bukidnon	Construction	YES	Public Bidding	11-Jan-23	24-Feb-23	09-Mar-23	10-Mar-23	GAA 2023	Php72,375,000.00		Php72,375,000.00	Construction of Flood Control Structure; Dike reinforced concrete transverse beam (0.30m x 0.30m) @ every footing on the landside (0.30m x 1.50m; pile cap on the riverside (0.60m x0.60m) with Z-Type sheet piles; cor canal; fabrication of 38mm dia. G.I. Pipe railings on the deck and stairs
23KA0163	Construction of Flood Mitigation Structure, Purok 4 and Purok 8, Barangay Linabo, Sta. 0 + 000 - Sta. 0 + 207 (BS), Malaybalay City, Bukidnon	Construction	YES	Public Bidding	11-Jan-23	24-Feb-23	09-Mar-23	10-Mar-23	GAA 2023	Php 96,500,000.00		Php 96,500,000.00	Construction of Flood Control Structure - Dike reinforced concrete transverse beam, slab, footing, pile cap w/ sheet piles; Gabions; Construction of 0.85mx1m reinforced canal; fabrication of 38mm dia. GI pipe Railings
23KA0164	Construction of Flood Mitigation Structure, Sta. 0 + 000 - Sta. 0 + 156, Barangay Can-ayan, Malaybalay City, Bukidnon	Construction	YES	Public Bidding	11-Jan-23	24-Feb-23	09-Mar-23	10-Mar-23	GAA 2023	Php96,500,000.00		Php96,500,000.00	Construction of Flood Control Structure - Dike reinforced concrete transverse beam (0.3mx0.3m) @ every 5m; (0.15m thick); footing on landside; stairs; installation of Geotube for embankment; pile cap on riverside with sheet piles (width=770mm); & fabrication of 38mm dia railings (both sides)
23KA0165 (Readvert)	Concreting of Pruk 5, Brgy. Dalwangan FMR, Brgy. Dalwangan, Malaybalay City, Bukidnon	Construction	NO	Public Bidding	24-Mar-23	13-Apr-23	10-May-23	11-May-23	DA FMR 2023	Php14,925,000.00		Php14,925,000.00	Concreting of Road - 2.5m width/lane, 0.20m thick Pavement Chemically Stabilized Road Mix Subbase Course; incl 1.50m shoulder B/S, Removal of existing RCPC, instal 910mm dia. & 1-1220mm dia. RCPC with headwall apron, removal and replacement of trees and provision pavement markings & FMR marker

Department of Public Works and Highways

Bukidnon 1st District Engineering Office Malaybalay City

UPDATED ANNUAL PROCUREMENT PLAN FY 2023 FOR INFRASTRUCTURE

1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
23KA0166	Concreting of Brgy. Mapayag FMR, Brgy. Mapayag, Malaybalay City, Bukidnon	Construction	NO	Public Bidding	04-Mar-23	24-Mar-23	27-Mar-23	05-Apr-23	DA FMR 2023	Php11,940,000.00		Php11,940,000.00	Concreting of Road - 2.5m width/lane, 0.20m thick PC Chemically Stabilized Road Mix Subbase Course; incl 1.50m width aggregates for shoulder B/S; includes fl junction; replacement/upgrading of existing 36" dia. f provision of pavement markings and FMR marker

Department of Public Works and Highways

Bukidnon 1st District Engineering Office Malaybalay City

UPDATED ANNUAL PROCUREMENT PLAN FY 2023 FOR INFRASTRUCTURE 1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program / Project
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23KA0167	Concreting of Sitio Kibarok, Brgy. Casisang FMR, Brgy. Casisang, Malaybalay City, Bukidnon	Construction	NO	Public Bidding	04-Mar-23	24-Mar-23	27-Mar-23	05-Apr-23	DA FMR 2023	Php14,925,000.00		Php14,925,000.00	Construction of Rain Water Collector (Highly durable 1 Stainless Steel Tank with a capacity of 4000L or 1060 made with 100% 304 grade stainless steel, diameter 264cm in length, and 164cm in height)
23KA0168	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System – Rainwater Collector in Public Facilities for FY 2023 Malaybalay City, San Fernando and Cabanatuan, Bukidnon	Construction	NO	Public Bidding	04-Mar-23	24-Mar-23	27-Mar-23	05-Apr-23	Regular Agency Fund (GAA 2023)	Php2,316,000.00		Php2,316,000.00	Concreting of FMR - 2.5m width/lane, 0.20m thick PC Chemically Stabilized Road Mix Subbase Course, incl aggregates for shoulder 1.5m both sides, flaring at ju along sayre highway, provision of pavement marking marker
23KA0172	Repair/Maintenance of Drainage Structure along Kapalong-Talaingod-Valencia Road K1559+510 - K1559+690, Brgy. Bonacao, San Fernando, Bukidnon	Maintenance	NO	Public Bidding	04-Apr-23	25-Apr-23	30-Jun-23	04-Jul-23	GAA 2023	Php1,220,000.00	Php1,220,000.00		Improvement of existing earth canal to CHB lined can
23KA0173	Repair/Maintenance Of Drainage Structure along S.H Kisolon-Lumbo Road, K1531+700 - K1532+900 (with exceptions), Valencia City, Bukidnon	Maintenance	NO	Public Bidding	04-Apr-23	25-Apr-23	27-Apr-23	05-May-23	GAA 2023	Php 394,000.00	Php 394,000.00		Repair/Maintenance of CHB Lined Canal.
23KA0174	Repair/Maintenance of Drainage Structure along Sayre Highway Kisolon-Lumbo Road, K1482+077 - K1512+765 (with exceptions), Impasug-ong and Malaybalay City, Bukidnon	Maintenance	NO	Public Bidding	04-Apr-23	25-Apr-23	27-Apr-23	05-May-23	GAA 2023	Php2,617,000.00	Php2,617,000.00		Repair of Damaged Lined Canal
23KA0175	Repair/Maintenance of DPWH Building Bukidnon I District Engineering Office Building II (Phase II) Aglayan, Malaybalay, Bukidnon	Maintenance	NO	Public Bidding	26-Apr-23	25-Apr-23	26-May-23	29-May-23	SR2023-04-008882	Php1,500,000.00	Php1,500,000.00		The work includes masonry works, concrete works, rc framing and roofing installation.
23KA0176 READ	Construction of 1-Storey 2-Classroom School Building at Candiisan Integrated School, Brgy. Can-ayan, Malaybalay City, Bukidnon(School ID: 126594)Barangay Can-ayan, Malaybalay City, Bukidnon 2nd LD	Construction	NO	Public Bidding	13-May-23	25-Apr-23	13-Jun-23	21-Jun-23	DepEd's C.Y. 2023 BEFF	Php 10,000,000.00		Php 10,000,000.00	Repair of dilapidated COA Building.

Department of Public Works and Highways

Bukidnon 1st District Engineering Office Malaybalay City

UPDATED ANNUAL PROCUREMENT PLAN FY 2023 FOR INFRASTRUCTURE 1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program / Project
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23KA0177 READ	Construction of 2-Storey 6-Classroom School Building at Patpat Elementary SchoolBrgy. Patpat, Malaybalay City, Bukidnon (School ID:126990)Barangay Patpat, Malaybalay City, Bukidnon 2nd LD	Construction	NO	Public Bidding	13-May-23	25-Apr-23	13-Jun-23	21-Jun-23	DepEd's C.Y. 2023 BEFF	Php 20,000,000.00		Php 20,000,000.00	Construction of 1-Storey 2- Classroom School Building(Class Room no.1:7.0mWx 9.0mL and Class Room no.2 :7.0mWx 18.0mL) Sco Cutting of Trees and Tree Furnishing b.) Construction of Reinforce Structures such as Footing, Columns, Tie Beams, Ground beams, F Gutter Suspended Slab, Gutter RC Wall, Wall Footing, Slab on Grac beam for Doors and Window openings, Hand Washing Counter, an for Flag Pole, c.) Fabrication and Installation of Roof Framing sucl Cross Bracing, Turn Buckle, Purlins and Sagrods , d.)Painting of All Surfaces(for Roof Framing and Steel Gratings Primer only), e.) Fat Installation of Flag Pole, Steel Window Frame and Window Grills w Paint(Primer and Two Coats of Paint), f.) Roofing Works such as ir Prepainted Corrugated Roofing, Flashing, and Ridge Roll, g.) 150r Laying and Plastering for Perimeter Walls and Retaining Walls, h.) CHB Laying and Plastering for Partition Walls including Flag Pole Pl Platform Walls ,i.)Tile Installation for Class Room Floors,Walls and Toilets and Flag Pole Platform, j.) Fabrication and Installation of R Supply and Installation of Doors and Windows, l.)Installation of W. including Fabrication and installation of its Steel and Concrete Platf Installation of Septic Tank, n.) Laying of pipes for Waste and Sewe line(Sanitary PVC Pipe S-1000), o.) Laying of pipes and Fittings for System(PPR PN20, Brass Gate Valves), p.)Installation Plumbing Fi Water Closet, Lavatory, L-Shape Grab Bar, Flip-up Grab Bar, Bronz Toilet and Hand Washing Area, Floor Drain, Sink Drain and Deck D Installation of Downspouts, Catch Basin and 50m Line Canal with (r.)Installation of Mouldings, s.) Installation of 3 sets of Blackboard works for Wooden Doors and Masonry Walls, u.) Electrical Works(including wiring from the Electrical Supply line), v.) Supply and Ins Fire Alarm System including smoke detectors , w.) Installation of e with PVC and Aluminum duct and vent cap, x.) Supply and Installa Extinguishers and Ceiling Fan, y.) Application of Waterproofing on Gutter Floors and Walls(Torch applied Membrane with Primer),z.) , Soil poisoning chemical prior to concrete pouring of Slab-on Grade perimeter of the building after construction is complete. Complete approved POW, plans, and specifications.
23KA0178	Repair/Maintenance of DPWH Building Bukidnon I District Engineering Office Commission on Audit Office Building Brgy. 9, Malaybalay City, Bukidnon	Maintenance	NO	Public Bidding	05-May-23	25-Apr-23	13-Jun-23	15-Jun-23	SR2023-04-008882	Php1,500,000.00	Php1,500,000.00		Completion 2-Storey 6-Classroom School Building
23KA0179	Concreting of Road, Brgy. Dalwangan, Malaybalay City	Construction	NO	Public Bidding	24-Jun-23	18-Jul-23	24-Jul-23	25-Jul-23	BIP 2023	14,850,000.00		14,850,000.00	Road Concreting - 2.75m width/lane, 0.23m thick PCl includes aggregates for shoulder 0.6m both sides, pi pavement markings

Department of Public Works and Highways

Bukidnon 1st District Engineering Office Malaybalay City

UPDATED ANNUAL PROCUREMENT PLAN FY 2023 FOR INFRASTRUCTURE

1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
23KA0180	Construction of Multi-Purpose Building, Barangay St. Peter, Malaybalay City	Construction	NO	Public Bidding	24-Jun-23	18-Jul-23	24-Jul-23	25-Jul-23	BIP 2023	4,950,000.00		4,950,000.00	Construction Completion of Two Storey Barangay Administrative Building : a.) Construction of Reinforced Concrete Structures such as Columns, Tie beams, 2nd floor Beams and Suspended Slab, 2nd floor Stairs, Roof Beams, Wall Footing, Slab on Grade, beam for Doors and Window openings, Canopies and Pantop, b.) Fabrication and Installation of Roof Framing, c.) Paint Steel Surfaces, d.) Fabrication and Installation of Facia Fram Ceiling, e.) Installation of Facia Board and Ceiling Eaves., f. Works such as installation of Rib-Type Roofing, g.) CHB Lap Plastering for Perimeter Walls and Partition wall, h.) Installation Ceiling Frames and Fencem boards., i.) Tile Installation for Wall Flooring of Toilets, Pantry Counter Top and all Flooring except ramp, j.) Fabrication and Installation of Railings, k.) Supply and Installation of Doors and Windows Supply and Installation of Bars (Flip-up/pull-up and L-Shape) for Toilet, l.) Installation of Tank, m.) Laying of pipes for Waste and Sewer line (Sanitary S-1000), n.) Laying of pipes and Fittings for Waterline System Brass Gate Valves), o.) Installation Plumbing Fixtures, p.) Paint for Wood and Masonry Surfaces., q.) Electrical Works, r.) Supply Installation of Fire Alarm System, s.) Supply and Installation fan with PVC and aluminum duct and ventilation cap., t.) Installation Fire extinguisher, u.) Installation of fire alarm system and fire extinguisher, v.) Application of Soil poisoning chemical prior pouring of Slab-on Grade and on the perimeter of the building construction is complete. Complete as per approved POW, j specifications.

Department of Public Works and Highways

Bukidnon 1st District Engineering Office Malaybalay City

UPDATED ANNUAL PROCUREMENT PLAN FY 2023 FOR INFRASTRUCTURE 1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program / Project
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23KA0181	Construction of Multi-Purpose Building, Bugcaon Elementary School, Barangay Bugcaon, Municipality of Lantapan Bugcaon, Municipality of Lantapan	Construction	NO	Public Bidding	24-Jun-23	18-Jul-23	24-Jul-23	25-Jul-23	BIP 2023	4,950,000.00		4,950,000.00	Construction Completion of Two Storey Barangay Administration Building : a.) Construction of Reinforced Concrete Structures such as Footing, Columns, Tie beams, 2nd floor Beams and Slab, Ground to 2nd floor Stairs, Roof Beams, Wall Footing, Slab on Grade, Lintel beam for Doors and Window openings, Canopies and Pantry Counter top, b.) Fabrication and Installation of Roof Framing, c.) Painting of All Steel Surfaces, d.) Fabrication and Installation of Facia Frame and Ceiling Eaves, e.) Installation of Facia Board and Ceiling, f.) Roofing Works such as installation of Rib-Type Roofing, g.) CHB Laying and Plastering for Perimeter Walls and Partition wall, h.) Installation of Ceiling Frames and Fencing boards, i.) Tile Installation for Walls and Flooring of Toilets, Pantry Counter Top and all Flooring except ramp, j.) Fabrication and Installation of Railings, k.) Supply and Installation of Doors and Windows, l.) Supply and Installation of Grab Bars (Flip-up/pull-up and L-Shape) for Toilet, m.) Laying of pipes for Waste and Sewer line (Sanitary PVC Pipe S-1000), n.) Laying of pipes and Fittings for Waterline System (PPR, Brass Gate Valves), o.) Installation Plumbing Fixtures, p.) Painting works for Wood and Masonry Surfaces, q.) Electrical Works, r.) Supply and Installation of Fire Alarm System, s.) Supply and Installation of Exhaust fan with PVC and aluminum duct and ventilation cap, t.) Installation Fire extinguisher, u.) Installation of fire system and fire extinguisher, v.) Application of Soil poisoning chemical prior to concrete pouring of Slab-on Grade and on the perimeter of the building after construction is complete. Complete as per approved POW, plans, and specifications.
23KA0182	Construction of Multi-Purpose Building, Alanib Elementary School, Barangay Alanib, Municipality of Lantapan Alanib Elementary School, Barangay Alanib, Municipality of Lantapan	Construction	NO	Public Bidding	24-Jun-23	18-Jul-23	24-Jul-23	25-Jul-23	BIP 2023	Php 4,950,000.00		Php 4,950,000.00	Construction Completion of Two Storey Barangay Administration Building : a.) Construction of Reinforced Concrete Structures such as Footing, Tie beams, 2nd floor Beams and Suspended Slab, Ground to 2nd floor Stairs, Roof Beams, Wall Footing, Slab on Grade, Lintel beam for Doors and Window openings, Canopies and Pantry Counter top, b.) Fabrication and Installation of Roof Framing, c.) Painting of All Steel Surfaces, d.) Fabrication and Installation of Facia Frame and Ceiling, e.) Installation of Facia Board and Ceiling, f.) Roofing Works such as installation of Rib-Type Roofing, g.) CHB Laying and Plastering for Perimeter Walls and Partition wall, h.) Installation of Ceiling Frames and Fencing boards, i.) Tile Installation for Walls and Flooring of Toilets, Pantry Counter Top and all Flooring except ramp, j.) Fabrication and Installation of Railings, k.) Supply and Installation of Doors and Windows, l.) Supply and Installation of Grab Bars (Flip-up/pull-up and L-Shape) for Toilet, m.) Laying of pipes for Waste and Sewer line (Sanitary PVC Pipe S-1000), n.) Laying of pipes and Fittings for Waterline System (PPR, Brass Gate Valves), o.) Installation Plumbing Fixtures, p.) Painting works for Wood and Masonry Surfaces, q.) Electrical Works, r.) Supply and Installation of Fire Alarm System, s.) Supply and Installation of Exhaust fan with PVC and aluminum duct and ventilation cap, t.) Installation Fire extinguisher, u.) Installation of fire alarm system and fire extinguisher, v.) Application of Soil poisoning chemical prior to concrete pouring of Slab-on Grade and on the perimeter of the building after construction is complete. Complete as per approved POW, plans, and specifications.

Department of Public Works and Highways

Bukidnon 1st District Engineering Office Malaybalay City

UPDATED ANNUAL PROCUREMENT PLAN FY 2023 FOR INFRASTRUCTURE 1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program / Project
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23KA0183	Completion of Multi-Purpose Building, Barangay Capitan Bayong, Municipality of Impasugong Barangay Capitan Bayong, Municipality of Impasugong	Construction	NO	Public Bidding	24-Jun-23	18-Jul-23	24-Jul-23	25-Jul-23	BIP 2023	Php 4,950,000.00		Php 4,950,000.00	Construction Completion of Two Storey Barangay Administrative Building : a.) Construction of Reinforced Concrete Structures such as Columns, Tie beams, 2nd floor Beams and Suspended Slab, 2nd floor Stairs, Roof Beams, Wall Footing, Slab on Grade, beam for Doors and Window openings, Canopies and Pantry top, b.) Fabrication and Installation of Roof Framing, c.) Paint Steel Surfaces, d.) Fabrication and Installation of Facia Fram Ceiling, e.) Installation of Facia Board and Ceiling Eaves, f.) Works such as installation of Rib-Type Roofing, g.) CHB Laying and Plastering for Perimeter Walls and Partition wall, h.) Installation of Ceiling Frames and Fencing boards, i.) Tile Installation for Wall Flooring of Toilets, Pantry Counter Top and all Flooring except ramp, j.) Fabrication and Installation of Railings, k.) Supply and Installation of Doors and Windows, l.) Supply and Installation of Bars (Flip-up/pull-up and L-Shape) for Toilet, m.) Installation of Fire Alarm System, n.) Supply and Installation of Fire extinguisher, o.) Application of Soil poisoning chemical prior pouring of Slab-on Grade and on the perimeter of the building construction is complete. Complete as per approved POW, and specifications.
23KA0184	Construction of Multi-Purpose Building, Bukidnon State University, Malaybalay City Bukidnon State University, Malaybalay City	Construction	NO	Public Bidding	24-Jun-23	25-Jul-23	31-Jul-23	01-Aug-23	BIP 2023	Php 19,800,000.00		Php 19,800,000.00	Construction of 3-Storey Building : Scope; a.) Construction of Reinforced Concrete Structures such as Footing, Columns, Beams, 2nd floor Beams, 3rd floor beams and Suspended Slab on Grade, 2nd floor Stairs, 2nd to 3rd floor Stairs, Roof Beam Footing, Slab on Grade, Lintel beam for Doors and Window Canopies b.) Fabrication and Installation of Roof Framing such as Rafter, Strut, Cross Bracing, Turn Buckle, Purlins and Sagro c.) Painting of All Steel Surfaces, d.) Fabrication and Installation of Facia Board, e.) Installation of Facia Board, f.) Roofing Works such as installation of Rib-Type Roofing, Metal Facia, and Gutter, g.) Laying and Plastering for Perimeter Walls and Partition wall, h.) Installation for Flooring, i.) Fabrication and Installation of Roofing, j.) Supply and Installation of Doors and Windows, k.) Installation of Fire Alarm System, l.) Installation of Septic Tank, m.) Laying of pipes for and Sewer line (Sanitary PVC Pipe S-1000), n.) Laying of pipe Fittings for Waterline System (PPR PN20, Brass Gate Valves), o.) Installation Plumbing Fixtures, p.) Painting works for Wood and Masonry Walls, q.) Electrical Works, r.) Supply and Installation of Fire Alarm System, s.) Installation of exhaust fan with PVC Aluminum duct and vent cap, t.) Supply and Installation of Extinguishers, u.) Application of Soil poisoning chemical prior concrete pouring of Slab-on Grade and on the perimeter of building after construction is complete. Complete as per approved POW, plans, and specifications.
23KA0185	Construction of Box Culvert, Brgy. Poblacion, Municipality of Cabanglasan Brgy. Poblacion, Cabanglasan, Bukidnon 2nd LD	Construction	NO	Public Bidding	01-Jul-23	25-Jul-23	31-Jul-23	01-Aug-23	BIP 2023	Php4,950,000.00		Php4,950,000.00	Construction of 3m x 3m x 3.05m Tripple Barrel RC Box wingwall, apron, RC pile cap and sheet piles (U-type)

Department of Public Works and Highways

Bukidnon 1st District Engineering Office Malaybalay City

UPDATED ANNUAL PROCUREMENT PLAN FY 2023 FOR INFRASTRUCTURE 1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
23KA0186	Construction of Box Culvert, Barangay Halapitan, Municipality of San Fernando	Construction	NO	Public Bidding	01-Jul-23	25-Jul-23	31-Jul-23	01-Aug-23	BIP 2023	Php9,900,000.00		Php9,900,000.00	Construction of Box Culvert 2400mm x 2750mm x 7m double barrel with wingwall and apron on both sides; construction of roads; 2.5 meters per lane with 1m wide paved shoulder on both sides, installation of solar light slope protection with metal guardrail on selected sections

Submitted by:

ROSMENDO C. BONGOCAN, JR. M.M.
Engineer III
Head, Procurement Unit

Recommended by:

CATHERINE C. BUTIHEN
BAC Chairman

Approved by:

FLORENTE C. ENRIQUEZ, CES E
District Engineer