

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE NO. III
Sindalan, City of San Fernando, Pampanga
FY - 2024
ANNUAL PROCUREMENT PLAN

BATAAN 3RD-DEO

APP2024

	CODE PAP	Procurement Project (Contract Name)	PMO/ End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/ Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
1	310101101205000	24C00037 Asset Preservation Program - Preventive Maintenance - Primary Roads - Jose Abad Santos Ave (JASA) - Dinalupihan, Bataan	Region III	No	Public Bidding	July 4 2024	July 26 2024	Aug 15 2024	Aug 27 2024	FY 2024	53,075,000.00		53,075,000.00	Road (Asphalt)
2	310104100644000	24C00038 Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Jose Abad Santos Ave (JASA) - Dinalupihan, Bataan	Region III	No	Public Bidding	Apr 17 2024	May 08 2024	May 28 2024	June 07 2024	FY 2024	62,724,035.00		62,724,035.00	Road (Concrete)
3	310106101042000	24C00040 Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - EPZA By-Pass (Baraso Country Rd) - Mariveles, Bataan	Region III	No	Public Bidding	Jan 24 2024	Feb 23 2024	Mar 15 2024	Mar 25 2024	FY 2024	28,949,997.52		28,949,997.52	Road (Concrete)
4	310108101712000	24C00041 Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Jct Layac-Balanga-Mariveles Port Rd - Mariveles Bataan	Region III	No	Public Bidding	Jan 16 2024	Feb 06 2024	Feb 28 2024	Mar 11 2024	FY 2024	33,774,999.93		33,774,999.93	Road (Slope Protection Structure)
5	310110100457000	24C00043 Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads -Jose Abad Santos Ave (JASA) - Dinalupihan, Bataan	Region III	No	Public Bidding	Jun 14 2024	July 10 2024	July 30 2024	Aug 09 2024	FY 2024	60,834,560.73		60,834,560.73	Flood Control and Drainage
6	310208100554000	24C00045 Network Development Program - Off- Carriageway Improvement - Secondary Roads - Gov JJ Linao Rd - Morong, Bataan	Region III	No	Public Bidding	Jan 16 2024	Feb 06 2024	Feb 28 2024	Mar 11 2024	FY 2024	50,141,399.96		50,141,399.96	Road (Concrete)

	CODE PAP	Procurement Project (Contract Name)	PMO/ End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/ Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
7	320101110644000	24C00048 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Bagac River (Valdez Bridge), Bagac, Bataan (Phase II)	Region III	No	Public Bidding	Jan 16 2024	Feb 06 2024	Feb 28 2024	Mar 11 2024	FY 2024	96,499,996.49		96,499,996.49	Flood Control and Drainage
8	300203102595000	24C00050 Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road to Bagac-Mariveles Road leading to Beach Areas, Brgy. Quinawan, Bagac, Bataan	Region III	No	Public Bidding	Mar 08 2024	Apr 03 2024	Apr 24 2024	May 06 2024	FY 2024	96,499,999.57		96,499,999.57	Road (Concrete)
9	300203102262000	24C00051 Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Sta. Isabel - San Ramon Diversion Road, Dinalupihan, Bataan	Region III	No	Public Bidding	Feb 29 2024	Apr 11 2024	May 02 2024	May 13 2024	FY 2024	16,404,999.66		16,404,999.66	Road Construction
10	300204101243000	24C00052 Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Brgy. Pita Road leading to Agro- Industrial Area, Dinalupihan, Bataan	Region III	No	Public Bidding	Mar 08 2024	Apr 03 2024	Apr 24 2024	May 06 2024	FY 2024	1,929,997.55		1,929,997.55	Road (Concrete)

	CODE PAP	Procurement Project (Contract Name)	PMO/ End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/ Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
11	300204101242000	24C00053 Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Brgy. San Simon to Brgy. Tucop Road Agro-Industrial Area, Dinalupihan, Bataan	Region III	No	Public Bidding	Mar 08 2024	Apr 03 2024	Apr 24 2024	May 06 2024	FY 2024	1,929,994.20		1,929,994.20	Road (Concrete)
12	300204101244000	24C00054 Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Brgy. Torres-New San Jose- Pagalanggang Road to Agricultural Area, Dinalupihan, Bataan	Region III	No	Public Bidding	Apr 17 2024	May 08 2024	May 28 2024	June 07 2024	FY 2024	1,929,997.00		1,929,997.00	Road (Concrete)
13	300204101245000	24C00055 Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Brgy. Tubo-Tubo Road leading to Agro- Tourism Area, Dinalupihan, Bataan	Region III	No	Public Bidding	Mar 08 2024	Apr 03 2024	Apr 24 2024	May 06 2024	FY 2024	1,929,998.81		1,929,998.81	Road (Concrete)
14	300215103695000	24C00057 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Alas- Asin-Ipag, Mariveles, Bataan (Package 4)	Region III	Yes	Public Bidding	Mar 22 2024	Apr 16 2024	May 08 2024	May 20 2024	FY 2024	19,800,000.00		19,800,000.00	Road Opening

	CODE PAP	Procurement Project (Contract Name)	PMO/ End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/ Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
15	300221104612000	24C00058 Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Access Road, Barangay Mabayo, Morong, Bataan	Region III	No	Public Bidding	Mar 08 2024	Apr 03 2024	Apr 24 2024	May 06 2024	FY 2024	6,929,999.51		6,929,999.51	Road (Concrete)
16	300225101518000	24C00059 Convergence and Special Support Program - Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Mitigation Structure, Barangay Nagbalayong, Morong, Bataan	Region III	No	Public Bidding	Apr 05 2024	Apr 26 2024	May 17 2024	May 27 2024	FY 2024	4,949,999.63		4,949,999.63	Flood Control and Drainage
17	300226109629000	24C00060 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay JC Payumo, Dinalupihan, Bataan	Region III	No	Public Bidding	Dec 14 2023	Jan 11 2024	Feb 08 2024	Feb 21 2024	FY 2024	3,959,999.27		3,959,999.27	Multi-Purpose Building
18	300226109630000	24C00061 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Old San Jose, Dinalupihan, Bataan	Region III	No	Public Bidding	Dec 14 2023	Jan 11 2024	Feb 08 2024	Feb 21 2024	FY 2024	3,959,999.54		3,959,999.54	Multi-Purpose Building
19	300226109631000	24C00062 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Pentor, Dinalupihan, Bataan	Region III	No	Public Bidding	Jan 16 2024	Feb 06 2024	Feb 28 2024	Mar 11 2024	FY 2024	3,959,999.18		3,959,999.18	Multi-Purpose Building

	CODE PAP	Procurement Project (Contract Name)	PMO/ End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/ Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
20	300226109632000	24C00063 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Pinulot, Dinalupihan, Bataan	Region III	No	Public Bidding	Dec 14 2023	Jan 11 2024	Feb 08 2024	Feb 21 2024	FY 2024	3,959,999.64		3,959,999.64	Multi-Purpose Building
21	300226109633000	24C00064 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Pita, Dinalupihan, Bataan	Region III	No	Public Bidding	Jan 24 2024	Feb 29 2024	Apr 03 2024	Apr 15 2024	FY 2024	3,959,999.15		3,959,999.15	Multi-Purpose Building
22	300226109634000	24C00065 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Roosevelt, Dinalupihan, Bataan	Region III	No	Public Bidding	Dec 14 2023	Jan 11 2024	Feb 08 2024	Feb 21 2024	FY 2024	3,959,999.25		3,959,999.25	Multi-Purpose Building
23	300226109635000	24C00066 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Saguing, Dinalupihan, Bataan	Region III	No	Public Bidding	Dec 14 2023	Jan 11 2024	Feb 08 2024	Feb 21 2024	FY 2024	3,959,999.74		3,959,999.74	Multi-Purpose Building
24	300226109636000	24C00067 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay San Pablo, Dinalupihan, Bataan	Region III	No	Public Bidding	Dec 14 2023	Jan 11 2024	Feb 08 2024	Feb 21 2024	FY 2024	3,959,999.74		3,959,999.74	Multi-Purpose Building

	CODE PAP	Procurement Project (Contract Name)	PMO/ End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/ Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
25	300226109645000	24C00068 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Bagac National High School, Barangay Parang, Bagac, Bataan	Region III	No	Public Bidding	Dec 14 2023	Jan 11 2024	Feb 08 2024	Feb 21 2024	FY 2024	7,919,999.95		7,919,999.95	Multi-Purpose Building
26	300226109647000	24C00069 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Pagalanggang, Dinalupihan, Bataan	Region III	Yes	Public Bidding	Dec 06 2023	Dec 27 2023	Feb 07 2024	Feb 21 2024	FY 2024	7,919,999.67		7,919,999.67	Multi-Purpose Building
27	300226104431000	24C00070 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Sabang, Morong, Bataan	Region III	No	Public Bidding	Jan 16 2024	Feb 06 2024	Feb 28 2024	Mar 11 2024	FY 2024	7,919,999.07		7,919,999.07	Multi-Purpose Building
28	300226109652000	24C00071 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, EC Bernabe National High School, Barangay Atilano L. Ricardo, Bagac, Bataan	Region III	Yes	Public Bidding	Dec 06 2023	Dec 27 2023	Feb 07 2024	Feb 21 2024	FY 2024	7,919,999.81		7,919,999.81	Multi-Purpose Building
29	300226109653000	24C00072 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Ipag National High School, Barangay Ipag, Mariveles, Bataan	Region III	Yes	Public Bidding	Dec 06 2023	Dec 27 2023	Feb 07 2024	Feb 21 2024	FY 2024	7,919,999.33		7,919,999.33	Multi-Purpose Building

	CODE PAP	Procurement Project (Contract Name)	PMO/ End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/ Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
30	300226109654000	24C00073 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Mariveles National High School - Annex, Barangay Alas-Asin, Mariveles, Bataan	Region III	No	Public Bidding	Dec 14 2023	Jan 11 2024	Feb 08 2024	Feb 21 2024	FY 2024	7,919,999.22		7,919,999.22	Multi-Purpose Building
31	300226109655000	24C00074 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Mariveles National High School - Camaya Campus, Mariveles, Bataan	Region III	Yes	Public Bidding	Dec 06 2023	Dec 27 2023	Feb 07 2024	Feb 21 2024	FY 2024	7,919,999.55		7,919,999.55	Multi-Purpose Building
32	300226109659000	24C00075 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building, Barangay Pagasa, Bagac, Bataan	Region III	No	Public Bidding	Dec 14 2023	Jan 11 2024	Feb 08 2024	Feb 21 2024	FY 2024	6,929,999.58		6,929,999.58	Multi-Purpose Building
33	300226109660000	24C00076 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building, Barangay Poblacion, Mariveles, Bataan	Region III	No	Public Bidding	Dec 14 2023	Jan 11 2024	Feb 08 2024	Feb 21 2024	FY 2024	6,929,999.54		6,929,999.54	Multi-Purpose Building
34	300226109661000	24C00077 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building, Sitio Mabuhay Senior High School, Barangay Cabcaban, Mariveles, Bataan	Region III	No	Public Bidding	Jan 16 2024	Feb 06 2024	Feb 28 2024	Mar 11 2024	FY 2024	5,939,999.78		5,939,999.78	Multi-Purpose Building

	CODE PAP	Procurement Project (Contract Name)	PMO/ End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/ Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
35	300105201205000	24C00078 Local Program - National Building Program - Buildings And Other Structures - Multipurpose / Facilities - Construction New DPWH Office Building, Bataan 3rd DEO, Bataan	Region III	No	Public Bidding	Aug 21 2024	Sep 10 2024	Oct 01 2024	Oct 11 2024	FY 2024	49,500,000.00		49,500,000.00	DPWH Building
36	300226109555000	24C00148 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi Purpose Building, Magsaysay, Dinalupihan, Bataan	Region III	No	Public Bidding	Jan 24 2024	Feb 23 2024	Mar 15 2024	Mar 25 2024	FY 2024	7,919,999.98		7,919,999.98	Multi-Purpose Building
37	300226109556000	24C00149 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi Purpose Building, Bagumbayan, Bagac, Bataan	Region III	No	Public Bidding	Jan 24 2024	Feb 29 2024	Apr 03 2024	Apr 15 2024	FY 2024	7,919,999.66		7,919,999.66	Multi-Purpose Building
38	300226109557000	24C00150 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi Purpose Building, JC Payumo, Dinalupihan, Bataan	Region III	No	Public Bidding	Jan 24 2024	Feb 23 2024	Mar 15 2024	Mar 25 2024	FY 2024	7,919,999.63		7,919,999.63	Multi-Purpose Building
39	310105101016000	24C00151 Asset Preservation Program - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Angeles-Porac-Floridablanca- Dinalupihan Rd - Dinalupihan, Bataan	Region III	No	Public Bidding	Jan 24 2024	Feb 23 2024	Mar 15 2024	Mar 25 2024	FY 2024	7,237,498.31		7,237,498.31	Road (Asphalt)
40	310106101043000	24C00152 Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - EPZA By-Pass (Baraso Country Rd) - Mariveles, Bataan	Region III	No	Public Bidding	Jan 24 2024	Feb 23 2024	Mar 15 2024	Mar 25 2024	FY 2024	16,887,499.69		16,887,499.69	Road (Concrete)

	CODE PAP	Procurement Project (Contract Name)	PMO/ End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/ Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
41	300214101005000	24C00153 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Safety Devices and Facilities along Jose Abad Santos Ave (JASA) (S01254LZ) - Barangay Santa Isabel (Tabacan), Dinalupihan, Bataan	Region III	No	Public Bidding	July 18 2024	Aug 07 2024	Aug 28 2024	Sep 09 2024	FY 2024	4,052,997.74		4,052,997.74	Road Safety Devices
42	300214101006000	24C00154 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Safety Devices and Facilities along Jose Abad Santos Ave (JASA) (S01254LZ) - Barangay San Ramon, Dinalupihan, Bataan	Region III	No	Public Bidding	July 18 2024	Aug 07 2024	Aug 28 2024	Sep 09 2024	FY 2024	4,052,998.87		4,052,998.87	Road Safety Devices
43	300225101513000	24C00155 Convergence and Special Support Program - Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Mitigation Structures protecting Public Infrastructures/Facilities, Barangay Ipag, Mariveles, Bataan	Region III	No	Public Bidding	Apr 05 2024	Apr 26 2024	May 17 2024	May 27 2024	FY 2024	5,939,994.78		5,939,994.78	Flood Control and Drainage
44	310103101379000	24C00156 Asset Preservation Program - Preventive Maintenance - Tertiary Roads - EPZA By-Pass (Baraso Country Rd) - Mariveles, Bataan	Region III	No	Public Bidding	Mar 8 2024	May 29 2024	Aug 06 2024	Aug 16 2024	FY 2024	77,199,997.32		77,199,997.32	Road (Asphalt)
45	310111100628000	24C00157 Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Roman Expressway - Mariveles, Bataan	Region III	No	Public Bidding	Apr 17 2024	May 08 2024	May 28 2024	June 07 2024	FY 2024	16,887,494.59		16,887,494.59	Flood Control and Drainage

	CODE PAP	Procurement Project (Contract Name)	PMO/ End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/ Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
46	310204102475000	24C00159 Network Development Program - Construction of By-Pass and Diversion Roads - Construction of Bagac- Mariveles By-Pass Road, Bagac and Mariveles, Bataan	Region III	No	Public Bidding	Mar 08 2024	Apr 03 2024	Apr 24 2024	May 06 2024	FY 2024	4,824,999.41		4,824,999.41	Road (Concrete)
47	310302100467000	24C00160 Bridge Program - Replacement of Permanent Weak Bridges - Amo Br. (B01613LZ) along Jct. Layac-Balanga- Mariveles Port Rd (Phase 1)	Region III	No	Public Bidding	Aug 09 2024	Aug 29 2024	Sep 18 2024	Sep 30 2024	FY 2024	41,012,500.00		41,012,500.00	Bridge (Concrete)
48	320101110544000	24C00161 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Colo Tributary (Pinulot Section) to Colo River, Phase 2-P, Barangay Pinulot, Dinalupihan, Bataan	Region III	No	Public Bidding	Apr 05 2024	Apr 26 2024	May 17 2024	May 27 2024	FY 2024	48,249,994.05		48,249,994.05	Flood Control and Drainage
49	300215103585000	24C00162 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Alas-Asin, Mariveles, Bataan	Region III	No	Public Bidding	Apr 17 2024	May 08 2024	May 28 2024	June 07 2024	FY 2024	8,684,998.66		8,684,998.66	Road (Concrete)
50	300221104626000	24C00163 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. JC Payumo, Dinalupihan, Bataan	Region III	No	Public Bidding	Jun 14 2024	July 10 2024	July 30 2024	Aug 09 2024	FY 2024	9,899,998.53		9,899,998.53	Road (Concrete)

	CODE PAP	Procurement Project (Contract Name)	PMO/ End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/ Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
51	300221104633000	24C00164 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Improvement of Road around Town Plaza, Dinalupihan, Bataan	Region III	No	Public Bidding	Aug 09 2024	Aug 29 2024	Sep 18 2024	Sep 30 2024	FY 2024	9,900,000.00		9,900,000.00	Road (Concrete)
52	300221104641000	24C00165 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Quinawan, Bagac to Brgy. Biaan, Mariveles, Bataan	Region III	No	Public Bidding	Apr 17 2024	May 08 2024	May 28 2024	June 07 2024	FY 2024	9,899,999.95		9,899,999.95	Road (Concrete)
53	300225101533000	24C00166 Convergence and Special Support Program - Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Drainage System with Slope Protection, Brgy. Poblacion, Morong, Bataan	Region III	No	Public Bidding	Apr 05 2024	Apr 26 2024	May 17 2024	May 27 2024	FY 2024	19,799,994.64		19,799,994.64	Flood Control and Drainage
54	300226109506000	24C00167 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Phase 3, Brgy. Alas-Asin, Mariveles, Bataan	Region III	No	Public Bidding	Jun 14 2024	July 10 2024	July 30 2024	Aug 09 2024	FY 2024	29,699,999.21		29,699,999.21	Road (Concrete)
55	300226109509000	24C00168 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi Purpose Building, Brgy. BayanBayanan, Dinalupihan, Bataan	Region III	No	Public Bidding	Feb 29 2024	Mar 20 2024	Apr 18 2024	Apr 29 2024	FY 2024	7,919,999.62		7,919,999.62	Multi-Purpose Building

	CODE PAP	Procurement Project (Contract Name)	PMO/ End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/ Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
56	300226109510000	24C00169 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi Purpose Building, Brgy. Bangal, Dinalupihan, Bataan	Region III	No	Public Bidding	Feb 29 2024	Mar 20 2024	Apr 18 2024	Apr 29 2024	FY 2024	7,919,999.67		7,919,999.67	Multi-Purpose Building
57	300226109511000	24C00170 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi Purpose Building, Brgy. Pinulot, Dinalupihan, Bataan	Region III	No	Public Bidding	Feb 29 2024	Mar 20 2024	Apr 18 2024	Apr 29 2024	FY 2024	7,919,999.53		7,919,999.53	Multi-Purpose Building
58	300226109512000	24C00171 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi Purpose Building, Brgy. Pag-asa, Dinalupihan, Bataan	Region III	No	Public Bidding	Feb 29 2024	Mar 20 2024	Apr 18 2024	Apr 29 2024	FY 2024	4,949,999.98		4,949,999.98	Multi-Purpose Building
59	300226109513000	24C00172 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi Purpose Building, Brgy. Payangan, Dinalupihan, Bataan	Region III	No	Public Bidding	Feb 29 2024	Mar 20 2024	Apr 18 2024	Apr 29 2024	FY 2024	4,949,999.51		4,949,999.51	Multi-Purpose Building
60	300226109514000	24C00173 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Flood Mitigation Structure, Brgy. San Pablo, Dinalupihan, Bataan	Region III	No	Public Bidding	Apr 05 2024	Apr 26 2024	May 17 2024	May 27 2024	FY 2024	6,929,997.89		6,929,997.89	Flood Control and Drainage

	CODE PAP	Procurement Project (Contract Name)	PMO/ End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/ Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
61	300226109515000	24C00174 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi Purpose Building, Brgy. Parang, Bagac, Bataan	Region III	No	Public Bidding	Feb 29 2024	Mar 20 2024	Apr 18 2024	Apr 29 2024	FY 2024	4,949,999.57		4,949,999.57	Multi-Purpose Building
62	300226109516000	24C00175 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi Purpose Building, Brgy. Paysawan, Bagac, Bataan	Region III	No	Public Bidding	Feb 29 2024	Mar 20 2024	Apr 18 2024	Apr 29 2024	FY 2024	4,949,999.46		4,949,999.46	Multi-Purpose Building
63	300228100500000	24C00176 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction of Morong District Hospital, Morong, Bataan (Phase II)	Region III	No	Public Bidding	Aug 21 2024	Sep 10 2024	Oct 01 2024	Oct 11 2024	FY 2024	99,000,000.00		99,000,000.00	Hospital
64	310102101461000	24C00177 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mindanao Avenue - Mariveles, Bataan	Region III	No	Public Bidding	July 18 2024	Aug 07 2024	Aug 28 2024	Sep 09 2024	FY 2024	19,299,998.75		19,299,998.75	Road (Asphalt)
65	300101200001000	24C00561 Construction of 2-Storey 4-Classroom School Building in Balon Elementary School, Barangay Balon Anito, Mariveles, Bataan	Region III	No	Public Bidding	May 07 2024	May 29 2024	June 18 2024	June 28 2024	FY 2024 (DEPED)	13,266,334.96		13,266,334.96	School Building
66	300101200001000	24C00562 Construction of 2-Storey 4-Classroom School Building in Sta. Isabel Elementary School, Barangay Santa Isabel (Tabacan), Dinalupihan, Bataan	Region III	No	Public Bidding	May 07 2024	May 29 2024	June 18 2024	June 28 2024	FY 2024 (DEPED)	13,266,334.97		13,266,334.97	School Building
67	300101200001000	24C00563 Construction of 2-Storey 4-Classroom School Building in Overland Elementary School, Barangay Atilano L. Ricardo, Bagac, Bataan	Region III	No	Public Bidding	May 07 2024	May 29 2024	June 18 2024	June 28 2024	FY 2024 (DEPED)	13,267,329.32		13,267,329.32	School Building

	CODE PAP	Procurement Project (Contract Name)	PMO/ End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/ Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
68	310203210267000	24C00571 Concreting of Sitio Malaka, Brgy. Nagbalayong FMR, Brgy. Nagbalayong, Morong, Bataan	Region III	No	Public Bidding	Jun 14 2024	July 10 2024	July 30 2024	Aug 09 2024	FY 2024 (DA)	14,924,999.56		14,924,999.56	Road (Concrete)
69	310203210268000	24C00572 Concreting of Sitio Banaba, Brgy. Ibis FMR, Brgy. Ibis, Bagac, Bataan	Region III	No	Public Bidding	Jun 14 2024	July 26 2024	Aug 28 2024	Sep 09 2024	FY 2024 (DA)	14,924,999.12		14,924,999.12	Road (Concrete)
70	310203210325000	24C00573 Concreting of Purok 1, Brgy. Daang Bago FMR, Brgy. Daang Bago, Dinalupihan, Bataan	Region III	No	Public Bidding	Jun 14 2024	July 10 2024	July 30 2024	Aug 09 2024	FY 2024 (DA)	29,849,998.64		29,849,998.64	Road (Concrete)
71	200000100017000	24C00591 Repair/ Maintenance/ Upgrading of Damaged Paved Roads - Primary Roads - Jose Abad Santos Ave - Dinalupihan, Bataan	Region III	No	Public Bidding	Jun 20 2024	July 09 2024	July 12 2024	July 17 2024	FY 2024 (MF)	3,518,894.22	3,518,894.22		Road (Asphalt)
72	200000100020000	24C00574 Repair/Maintenance of Bulok River Revetment 1 (Balon Anito Bridge Section), Mariveles, Bataan (Phase 1)	Region III	No	Public Bidding	July 4 2024	July 26 2024	Aug 28 2024	Sep 9 2024	FY 2024 (MF)	2,500,000.00	2,500,000.00		Road (Asphalt)


Prepared By:


ANNA MARIE L. TAYAG
 BAC Secretariat

Recommended By:


ARTHUR Q. SANTOS
 BAC Chairman

Approved :


ROSELLER A. TOLENTINO
 Regional Director

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE NO. III**

Sindalan, City of San Fernando, Pampanga

FY - 2024

ANNUAL PROCUREMENT PLAN

BATAAN 3RD-DEO

GOODS

APP2024

	CODE PAP	Procurement Project (Contract Name)	PMO/ End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
1	200000100017000	24GC007 Procurement of Ready-Mix Asphalt and Bituminous Materials for Repair and Maintenance of National Roads and Bridges along DPWH Bataan Sub (3rd) District Engineering Office, Balanga City, Bataan	Region III	No	Public Bidding	June 20 2024	July 09 2024	July 12 2024	July 17 2024	FY 2024	7,849,999.20	7,849,999.20		Supply and Delivery of Ready-Mix Asphalt and Bituminous Materials
2	200000100017000	24GC008 Procurement of Road Safety Devices to be used by the Maintenance Crew during Operation along National Roads and Bridges of DPWH Bataan Sub (3rd) District Engineering Office, Balanga City, Bataan	Region III	No	Public Bidding	June 20 2024	July 09 2024	July 12 2024	July 17 2024	FY 2024	2,210,326.52	2,210,326.52		Supply and Delivery of Road Safety Devices
3	200000100017000	24GC009 Supply, Delivery and Installation of Metal Guardrails along Various National Roads of DPWH Bataan Sub (3rd) District Engineering Office, Balanga City, Bataan	Region III	No	Public Bidding	June 20 2024	July 09 2024	July 12 2024	July 17 2024	FY 2024	1,788,999.45	1,788,999.45		Supply, Delivery and Installation of Metal Guardrails
4	200000100017000	24GC010 Procurement of Signage to be use in Various National Roads and Bridges along DPWH Bataan Sub (3rd) District Engineering Office, Balanga City, Bataan	Region III	No	Public Bidding	June 20 2024	July 09 2024	July 12 2024	July 17 2024	FY 2024	1,950,000.00	1,950,000.00		Supply and Delivery of Signages

BATAAN 3RD-DEO

GOODS

APP2024

	CODE PAP	Procurement Project (Contract Name)	PMO/ End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
5	320101110644000	24GC016 Supply and Delivery of Various ICT Equipment for Bataan 3rd District Engineering Office, Balanga City, Bataan	Region III	No	Public Bidding	Aug 22 2024	Sep 11 2024	Sep 25 2024	Oct 07 2024	FY 2024	1,815,000.00		1,815,000.00	Supply and Delivery of Various ICT Equipment
6	310101101205000 310102101461000 310104100644000 310106101042000 310108101712000 310110100457000 310208100554000 320101110544000 300203102595000 300203102262000	24GC036 Procurement of Subsurface Exploration Equipment for use in the analysis of soil/boring samples of Quality Assurance Section, DPWH Bataan 3rd District Engineering Office	Region III	No	Public Bidding	Oct 11 2024	Nov 13 2024	Nov 27 2024	Dec 09 2024	FY 2024	11,700,000.00		11,700,000.00	Supply and Delivery of Subsurface Exploration Equipment
7	200000100017000	24GC046 Procurement of Fuel for use in the Maintenance Section of DPWH Bataan (3rd) District Engineering Office, Balanga City, Bataan	Region III	No	Public Bidding	Nov 29 2024	Dec 19 2024	Dec 27 2024	Jan 06 2025	FY 2024	999,987.25	999,987.25		Procurement of Fuel
8	200000100017000	24GC047 Supply/Delivery and Installation of Metal Guardrails along National Road of DPWH Bataan 3rd DEO	Region III	No	Public Bidding	Nov 29 2024	Dec 19 2024	Dec 27 2024	Jan 06 2025	FY 2024	1,999,996.00	1,999,996.00		Supply, Delivery and Installation of Metal Guardrails
9	200000100017000	24GC048 Procurement of Ready-Mix Asphalt and Bituminous Materials for Repair and Maintenance of Various National Roads along DPWH Bataan 3rd DEO	Region III	No	Public Bidding	Nov 29 2024	Dec 19 2024	Dec 27 2024	Jan 06 2025	FY 2024	6,963,440.00	6,963,440.00		Supply and Delivery of Ready-Mix Asphalt and Bituminous Materials
10	200000100017000	24GC049 Procurement of Single Arm Solar LED Roadway Lighting for Road Safety along National Roads of DPWH Bataan 3rd DEO	Region III	No	Public Bidding	Nov 29 2024	Dec 19 2024	Dec 27 2024	Jan 06 2025	FY 2024	1,998,000.00	1,998,000.00		Procurement of Road Safety Devices

	CODE PAP	Procurement Project (Contract Name)	PMO/ End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
11	200000100017000	24GC050 Procurement of Materials to be Used for Preventive Maintenance of Service Vehicle and Heavy Equipment of Bataan 3rd District Engineering Office	Region III	No	Public Bidding	Dec 05 2024	Dec 26 2024	Dec 27 2024	Jan 06 2025	FY 2024	466,529.78	466,529.78		Procurement of Spareparts, Oil and Lubricants


Prepared By:


ANNA MARIE L. TAYAG
BAC Secretariat

Recommended By:


ARTHUR Q. SANTOS
BAC Chairman

Approved :


ROSELLER A. TOLENTINO
Regional Director

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE NO. III
Sindalan, City of San Fernando, Pampanaga
FY - 2024
ANNUAL PROCUREMENT PLAN

BATAAN 3RD-DEO

CONSULTANCY

APP2024

	CODE PAP	Procurement Project (Contract Name)	PMO/ End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
1	200000100817000	24CSC002 Procurement of Consulting Services for the Geotechnical Investigation for the Construction of New DPWH Office Building, Bataan 3rd DEO, Bataan	Region III	No	Public Bidding	Sep 09 2024	Oct 16 2024 Oct 22 2024	Oct 31 2024	Nov 05 2024	FY 2024	150,000.00	1,950,000.00		Geotechnical Investigation
2	200000100817000	24CSC003 Procurement of Consulting Services for the Geotechnical Investigation for Amo Br. (B01613LZ) along Jct. Layac - Balang _ Mariveles Port Rd (Phase 1)	Region III	No	Public Bidding	Sep 09 2024	Oct 16 2024 Oct 22 2024	Oct 31 2024	Nov 05 2024	FY 2024	328,000.00	1,950,000.00		Geotechnical Investigation

Prepared By:


ANNA MARIE L. TAYAG
BAC Secretariat

Recommended By:


ARTHUR Q. SANTOS
BAC Chairman

Approved :


ROSELLER A. TOLENTINO
Regional Director