



**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR FY 2025 (CIVIL WORKS)**

Code (PAP)	Procurement Program (Project)	PMO/ End-User	Is this an early Procurement (YES/ NO)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget		Remarks (Brief Description of Projects)	
					Ads/Posting of IB/REOI	Sub/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
1	25PM0054- Concreting of Brgy. Sallok to Brgy. Maducayan FMR, (Phase II), Brgy. Sallok, Natonin, Mountain Province	Public	NO	Public Bidding	02/27/2025	03/20/2025	03/25/2025	04/03/2025	GOP	15,000,000.00		15,000,000.00	Farm to Market
2	25PM0055- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Rain Water Collector System	Public	NO	Public Bidding	02/27/2025	03/20/2025	03/25/2025	04/03/2025	GOP	2,673,000.00		2,673,000.00	Rain Water Collector System


Submitted by:

  
**WILLIAM A. PATINGAN JR.**  
Engineer II  
OIC-Head, Procurement Unit  
Date: \_\_\_\_\_

Recommended by:

  
**JONNEL K. EMENGGA**  
OIC-Assistant District Engineer  
BAC Chairperson  
Date: \_\_\_\_\_

Approved by:

  
**ROLAND B. MATIAS**  
District Engineer  
Date: \_\_\_\_\_