

REGIONAL OFFICE NO. III
Sindalan, City of San Fernando, Pampanga
FY - 2022
UPDATED ANNUAL PROCUREMENT PLAN

APP2022

| | Code PAP | Procurement Project (Contract Name) | PMO/End User | Is this an Early Proc. Activity Yes/No | Mode of Procurement | Schedule of Each Procurement Activity | | | | Source of Fund | Estimated Budget | | | Remarks |
|---|--|--|--------------|--|---------------------|---------------------------------------|--------------------------------|-------------|------------------|----------------|------------------|------|---------------|--|
| | | | | | | Ads/Post of ITB | Submission and Opening of Bids | NOA | Contract Signing | | Total | MOOE | CO | Brief Description of Program/Project |
| 1 | 200000100844000 200000100845000 | 22CSC001 Consulting Services for the Feasibility Study of Pilar Bypass Road (Bataan) and San Marcelino-Floridablanca Bypass Road (Zambales-Pampanga), Provinces of Pampanga, Zambales & Bataan | Region 3 | No | Public Bidding | Apr 20 2022 | Jun 2 2022 | Jun 28 2022 | July 8 2022 | FY 2022 | 10,799,520.00 | | 10,799,520.00 | Conduct of Feasibility Study |
| 2 | 200000100842000 200000100843000 | 22CSC002 Consulting Services for the Feasibility Study of Camiling Circumferential Road (Tarlac) and Nueva Ecija-Aurora Road-Emilio Vergara Flyover (Nueva Ecija), Provinces of Nueva Ecija & Tarlac | Region 3 | No | Public Bidding | Apr 20 2022 | Jun 2 2022 | Jun 28 2022 | July 8 2022 | FY 2022 | 11,198,955.00 | | 11,198,955.00 | Conduct of Feasibility Study |
| 3 | 200000100902000 | 22CSC003 Consulting Services for the Drainage Master Plan and Feasibility Study for Tarlac City, Province of Tarlac | Region 3 | No | Public Bidding | May 17 2022 | Jun 27 2022 | Jul 25 2022 | Aug 4 2022 | FY 2022 | 11,998,305.00 | | 11,998,305.00 | Drainage Master Plan & Feasibility |
| 4 | 200000100023000 200000100800000 200000100128000 200000100930000 | 22CSC004 Procurement of Consulting Services for the Geological and Geotechnical Surveys/ Investigations for the Proposed Various Projects of Sub-Soil Exploration for Bridges, Flood Control and other Structures of Region III | Region 3 | No | Public Bidding | Aug 4 2022 | Sep 12 2022 | Oct 3 2022 | Oct 14 2022 | FY 2022 | 2,994,011.64 | | 2,994,011.64 | Geological and Geotechnical Surveys/Investigations |

REGIONAL OFFICE NO. III
Sindalan, City of San Fernando, Pampanga
FY - 2022
UPDATED ANNUAL PROCUREMENT PLAN

APP2022

| | Code PAP | Procurement Project (Contract Name) | PMO/End User | Is this an Early Proc. Activity Yes/No | Mode of Procurement | Schedule of Each Procurement Activity | | | | Source of Fund | Estimated Budget | | | Remarks |
|---|-----------------|--|--------------|--|---------------------|---------------------------------------|--------------------------------|------------|------------------|----------------|------------------|------|---------------|--------------------------------------|
| | | | | | | Ads/Post of ITB | Submission and Opening of Bids | NOA | Contract Signing | | Total | MOOE | CO | Brief Description of Program/Project |
| 5 | 200000100905000 | 22CSC005 Procurement of Consulting Services for the Master Plan and Feasibility Study of Malolos, Bulacan along Malolos River/Kalero River and Tributaries for Flood Control and River Improvement, Bulacan | Region 3 | No | Public Bidding | Feb 28 2023 | Apr 12 2023 | May 9 2023 | May 19 2023 | FY 2022 | 15,728,347.50 | | 15,728,347.50 | Master Plan and Feasibility Study |

Prepared By :


ANNA MARIE L. TAYAG
 BAC Secretariat

Recommended By :


IGNACIO F. EVANGELISTA
 BAC Chairman

Approved :


ROSELLER A. TOLENTINO
 Regional Director