



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 1ST DISTRICT ENGINEERING OFFICE
Baras, Canaman, Camarines Sur



June 23, 2025

MEMORANDUM

FOR : MARICHU A. PALAFOX, CESO II
Undersecretary for Support Services
This Department

THRU : VIRGILIO C. EDUARTE, CESO III
Regional Director
This Region

**SUBJECT : FY 2025 Updated Annual Procurement Plan (APP) Non-Common-Use
Supplies and Equipment (Non-CSE)**

In compliance with your memorandum dated 16th day of January, 2025: Reminder on the Posting and Submission of Procurement Reports for FY 2025, submitted herewith is the duly approved FY 2025 Updated Annual Procurement Plans (APP) Non-Common-Use Supplies and Equipment for Civil Works, Consulting Services, and Goods & Services Based on Government Appropriation Act (GAA) for FY 2025, this district.


RAMON ANSELMO C. CALAGOS
District Engineer

CC: Director MA. VICTORIA S. GREGORIO
Director, Procurement Service (PrS)

RO5.13 MLR/RAC



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 1ST DISTRICT ENGINEERING OFFICE
Baras, Canaman, Camarines Sur



FY 2025 Updated Annual Procurement Plan (APP) Non- Common Use Supplies and Equipment (Non-CSE)
Report as of June, 2025

INFRA

Code (PAP)	Procurement Program/Project	P40/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/ Posting of TR/BEI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300214101960000	P009381431Z- CW1 25FD0001- Preventive Maintenance - Primary Roads along Rolando R. Andaya Highway - K0321 + 692 - K0122 + 131, K0322 + 592 - K0322 + 682, Ragay, Camarines Sur	Cam. Sur 1st DED/ Maintenance Section	Yes	Competitive Bidding	September 26- October 2, 2024	October 15, 2024	February 4, 2025	February 7, 2025	GoP	4,597,000.00		4,597,000.00	Preventive Maintenance of Road: Asphalt Overlay
									ABC	4,505,040.08		4,505,040.08	
300214101970000	P009381441Z- CW1 25FD0002- Preventive Maintenance - Primary Roads along Rolando R. Andaya Highway - K0314 + 600 - K0314 + 262, K0314 + 240 - K0314 + 294, Ragay, Camarines Sur	Cam. Sur 1st DED/ Maintenance Section	Yes	Competitive Bidding	September 26- October 2, 2024	October 15, 2024	March 11, 2025	HY	GoP	18,799,000.00		18,799,000.00	Preventive Maintenance of Road: Asphalt Overlay
									ABC	18,422,823.44		18,422,823.44	
300214101980000	P009381421Z- CW1 25FD0003- Preventive Maintenance - Primary Roads along Rolando R. Andaya Highway - K0319 + 938 - K0320 + 557, Ragay, Camarines Sur	Cam. Sur 1st DED/ Maintenance Section	Yes	Competitive Bidding	September 26- October 2, 2024	October 15, 2024	March 11, 2025	March 19, 2025	GoP	19,967,000.00		19,967,000.00	Preventive Maintenance of Road: Asphalt Overlay
									ABC	19,567,642.85		19,567,642.85	
300214101970000	P009381461Z- CW1 25FD0004- Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads along Rolando R. Andaya Highway - K0283 + 000 - K0283 + 109, K0283 + 180 - K0283 + 671, K0284 + 000 - K0284 + 214, K0284 + 493 - K0284 + 787, Del Gallego, Camarines Sur	Cam. Sur 1st DED/ Maintenance Section	Yes	Competitive Bidding	September 27- October 3, 2024	November 4, 2024	February 4, 2025	February 7, 2025	GoP	42,608,000.00		42,608,000.00	Reconstruction to Concrete Pavement
									ABC	41,755,551.13		41,755,551.13	
300214101980000	P009381501Z- CW1 25FD0006- Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads along Rolando R. Andaya Highway - K0290 + 000 - K0290 + 918, Del Gallego, Camarines Sur	Cam. Sur 1st DED/ Maintenance Section	Yes	Competitive Bidding	September 27- October 3, 2024	October 16, 2024	February 21, 2025	February 28, 2025	GoP	50,000,000.00		50,000,000.00	Reconstruction to Concrete Pavement
									ABC	48,249,433.64		48,249,433.64	
300214101980000	P009381471Z- CW1 25FD0007- Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads along Rolando R. Andaya Highway - K0285 + 002 - K0285 + 888, K0285 + 916 - K0285 + 000, Del Gallego, Camarines Sur	Cam. Sur 1st DED/ Maintenance Section	Yes	Competitive Bidding	September 27- October 3, 2024	October 16, 2024	February 21, 2025	February 28, 2025	GoP	51,521,000.00		51,521,000.00	Reconstruction to Concrete Pavement
									ABC	49,717,725.73		49,717,725.73	

300214181561000	P009381491Z- CW1 25FD00008--Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads along Rolando R. Andaya Highway - K0288 + 996 - K0290 + 000, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	Yes	Competitive Bidding	September 27- October 3, 2024	October 16, 2024	February 21, 2025	February 28, 2025	GoP	53,156,000.00		53,156,000.00	Reconstruction to Concrete Pavement
									ABC	51,295,430.77		51,295,430.77	
300214181973000	P009379301Z- CW1 25FD00009- Installation/ Application of Road Safety Facilities (Roadway Lighting) along Rolando R. Andaya Highway - K0282 + (-916) - K0286 + 000, K0266 + 700 - K0287 + 015, K0287 + 343 - K0288 + 525, K0293 + 792 - K0297 + 550, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	Yes	Competitive Bidding	October 9-15, 2024	November 4, 2024	February 7, 2025	February 11, 2025	GoP	7,100,000.00		7,100,000.00	Road Safety: Roadway Lighting
									ABC	6,957,402.72		6,957,402.72	
300214181974000	P009379311Z- CW1 25FD00010- Installation/ Application of Road Safety Facilities (Roadway Lighting) along Rolando R. Andaya Highway - K0326 + 000 - K0335 + 700, Lupit, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	Yes	Competitive Bidding	October 9-15, 2024	November 4, 2024	February 7, 2025	February 11, 2025	GoP	11,600,000.00		11,600,000.00	Road Safety: Roadway Lighting
									ABC	11,367,969.41		11,367,969.41	
300214181975000	P009379321Z- CW1 25FD00011- Installation/ Application of Road Safety Facilities (Roadway Lighting) along Rolando R. Andaya Highway - K0335 + 700 - K0341 + 619, Spooct, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	Yes	Competitive Bidding	October 9-15, 2024	November 4, 2024	February 7, 2025	February 11, 2025	GoP	11,000,000.00		11,000,000.00	Road Safety: Roadway Lighting
									ABC	11,367,969.41		11,367,969.41	
300214181976000	P009379331Z- CW1 25FD00012- Installation/ Application of Road Safety Facilities (Roadway Lighting) along Rolando R. Andaya Hwy - K0304 + (-816) - K0410 + 243, Spooct, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	Yes	Competitive Bidding	October 9-15, 2024	November 4, 2024	February 7, 2025	February 11, 2025	GoP	11,600,000.00		11,600,000.00	Road Safety: Roadway Lighting
									ABC	11,367,969.41		11,367,969.41	
	25FD00013- Cluster 1 - Construction(Completion)/ Construction of Multi-Purpose Building at Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	October 11-17, 2024	November 4, 2024	February 7, 2025	February 11, 2025	GoP	15,800,000.00		15,800,000.00	Construction of Multi Purpose Building
									ABC	14,849,850.14		14,849,850.14	
300226120020000	P009448771Z- CW1 1. Construction of Multi-Purpose Building, Barangay Ningkolit, Del Gallego, Camarines Sur								GoP	5,000,000.00		5,000,000.00	
									ABC	4,949,921.16		4,949,921.16	
300226120020000	P009448831Z- CW1 2. Construction (Completion) of Multi-Purpose Building, Barangay Tomasoktok, Del Gallego, Camarines Sur								GoP	2,500,000.00		2,500,000.00	
									ABC	2,474,984.49		2,474,984.49	
300226120927000	P009448841Z- CW1 3. Construction of Multi-Purpose Building, Barangay Tomasoktok, Del Gallego, Camarines Sur								GoP	5,000,000.00		5,000,000.00	
									ABC	4,919,980.85		4,919,980.85	
300226120927000	P009448741Z- CW1 4. Construction (Completion) of Multi-Purpose Building, Barangay Bagong Silang, Del Gallego, Camarines Sur								GoP	2,500,000.00		2,500,000.00	
									ABC	2,474,963.64		2,474,963.64	

	P00920627LZ - CW1												
3201011313025000	25FD0014- Construction of Slope Protection, Pacalago CIP, Port Junction, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	October 11-17, 2024	November 15, 2024	May 15, 2025	May 23, 2024	GoP	15,000,000.00		15,000,000.00	Construction of Slope Protection Structure
									ABC	14,474,510.33		14,474,510.33	
	P00920657LZ - CW1												
3201011313052000	25FD0015- Construction of Shore Protection Structure, Barangay Lohong, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	October 11-17, 2024	November 15, 2024	May 15, 2025	May 23, 2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
									ABC	96,499,580.29		96,499,580.29	
	P00920659LZ - CW1												
3201011313053000	25FD0016- Construction of Shore Protection Structure, Barangay San Rafael, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	October 11-17, 2024	November 18, 2024	May 15, 2025	May 23, 2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
									ABC	96,499,692.85		96,499,692.85	
	P00920659LZ - CW1												
3201011313054000	25FD0017- Construction of Flood Mitigation Structure, Barangay Calabangay, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	October 11-17, 2024	November 18, 2024	May 15, 2025	May 23, 2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
									ABC	96,499,609.34		96,499,609.34	
	P00920659LZ - CW1												
3201011313055000	25FD0018- Construction of Riverbank Protection Structure along Elnahan River, Binahan Proper Section, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	October 14-20, 2024	November 15, 2024	May 15, 2025	May 23, 2024	GoP	112,524,000.00		112,524,000.00	Construction of Flood Mitigation Structure
									ABC	108,585,546.28		108,585,546.28	
	P00941447LZ - CW1												
3002341600210000	25FD0019- Construction of Riverbank Protection Structure, Purok 7, Barangay Poblacion, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	October 14-20, 2024	November 15, 2024	March 11, 2025	March 19, 2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
									ABC	96,499,399.46		96,499,399.46	
	P00941446LZ - CW1												
3002341600211000	25FD0020- Construction of Shore Protection and Seawall, Sitio South Centro, Barangay San Vicente, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	October 14-20, 2024	November 15, 2024	March 11, 2025	March 19, 2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
									ABC	96,499,980.21		96,499,980.21	
	25FD0021- Cluster 2 - Construction(Completion)/ Construction of Multi-Purpose Building at Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 13-19, 2024	December 3, 2024	February 13, 2025	February 17, 2025	GoP	14,500,000.00		14,500,000.00	Construction of Multi Purpose Building
									ABC	14,354,824.84		14,354,824.84	
	P00944876LZ - CW1												
3002261209160000	1. Construction of Multi-Purpose Building, Barangay Magais II, Del Gallego, Camarines Sur								GoP	5,000,000.00		5,000,000.00	
									ABC	4,949,927.57		4,949,927.57	
	P00944880LZ - CW1												
3002261209220000	2. Construction of Multi-Purpose Building, Barangay Pinugusan, Del Gallego, Camarines Sur								GoP	5,000,000.00		5,000,000.00	
									ABC	4,949,991.80		4,949,991.80	

300210120935000	P00944882LZ- CW1	3. Construction (Completion) of Multi-Purpose Building, Barangay San Pablo, Del Gallego, Camarines Sur								GoP	2,500,000.00		2,500,000.00	
										ABC	2,474,917.17		2,474,917.17	
300226120921000	P00944881LZ- CW1	4. Construction (Completion) of Multi-Purpose Building, Barangay Salvacion, Del Gallego, Camarines Sur								GoP	2,000,000.00		2,000,000.00	
										ABC	1,979,988.30		1,979,988.30	
300214301972000	P00938148LZ- CW1	25FD0022- Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads along Rolando R. Andaya Highway - K0322 + 002 - K0323 + 448, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	Yes	Competitive Bidding	November 13- 19, 2024	December 3, 2024	March 11, 2025	March 19, 2025	GoP	40,759,000.00		40,759,000.00	Reconstruction to Concrete Pavement
										ABC	39,943,701.58		39,943,701.58	
300215105740000	P00938148LZ- CW1	25FD0023- Construction of Bridge, Package 2, Barangay Mansalaya to Barangay Kinatagan, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 13- 19, 2024	December 3, 2024	May 15, 2025	May 23, 2025	GoP	145,000,000.00		145,000,000.00	Construction of Bridge
										ABC	139,924,481.87		139,924,481.87	
	25FD0024- Cluster 3 - Construction (Completion)/ Construction of Multi-Purpose Building at Del Gallego, Camarines Sur		Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 21- 27, 2024	December 10, 2024	February 13, 2025	February 17, 2025	GoP	10,000,000.00		10,000,000.00	Construction of Multi Purpose Building
										ABC	9,899,954.81		9,899,954.81	
300226120922900	P00944879LZ- CW1	1. Construction (Completion) of Multi-Purpose Building, Barangay Pinagdipat, Del Gallego, Camarines Sur								GoP	2,500,000.00		2,500,000.00	
										ABC	2,474,989.06		2,474,989.06	
300226120928000	P00944885LZ- CW1	2. Construction (Completion) of Multi-Purpose Building, Barangay Shuklapan II, Del Gallego, Camarines Sur								GoP	2,500,000.00		2,500,000.00	
										ABC	2,474,991.35		2,474,991.35	
300226120918000	P00944875LZ- CW1	3. Construction of Multi Purpose Building, Barangay Mabini, Del Gallego, Camarines Sur								GoP	5,000,000.00		5,000,000.00	
										ABC	4,949,974.40		4,949,974.40	
300105201670000	P00955069LZ- CW1	25FD0025- Construction of DPWH Main Building (Phase II), Camarines Sur 1st DEO, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 21- 27, 2024	December 10, 2024	February 13, 2025	February 17, 2025	GoP	50,000,000.00		50,000,000.00	Construction of Multi Purpose Building
										ABC	48,999,952.48		48,999,952.48	
300105201544000	P00955457LZ- CW1	25FD0026- Construction (Completion) of DPWH Camarines Sur 1st District Engineering Office, Barangay Upper Binahan, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 21- 27, 2024	December 10, 2024	March 17, 2025	March 24, 2025	GoP	80,000,000.00		80,000,000.00	Construction of Multi Purpose Building
										ABC	77,199,984.42		77,199,984.42	
300214301563000	P00937634LZ- CW1 AND CW2	25FD0027- Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs, Roadway Lighting) along Rolando R. Andaya Highway - K0297 + 560 - K0326 + 000, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	Yes	Competitive Bidding	November 21- 27, 2024	December 10, 2024	February 21, 2025	February 28, 2025	GoP	58,091,000.00		58,091,000.00	Road Safety, Pavement Markings & Pavement Lighting
										ABC	56,057,233.31		56,057,233.31	

1	P00937934LZ- CW1 Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs, Roadway Lighting) along Rolando R. Andaya Highway - K0297 + 560 - K0326 + 000	Cam. Sur 1st DEO/ Maintenance Section							GoP	46,491,000.00		46,491,000.00	
									ABC	44,863,718.12		44,863,718.12	
2	P00937934LZ- CW2 Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs, Roadway Lighting) along Rolando R. Andaya Highway - K0297 + 560 - K0326 + 000	Cam. Sur 1st DEO/ Maintenance Section							GoP	11,600,000.00		11,600,000.00	
									ABC	11,193,515.19		11,193,515.19	
	25FD0030- Cluster 4: Construction (Completion)/ Construction of Multi-Purpose Building, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	January 16-22, 2025	February 4, 2025	February 19, 2025	February 27, 2025	GoP	12,000,000.00		12,000,000.00	Construction of Multi- Purpose Building
									ABC	11,879,779.82		11,879,779.82	
300220120900000	P00944863LZ- CW1 1. Construction (Completion) of Multi-Purpose Building, Barangay Liboro, Ragay, Camarines Sur								GoP	2,000,000.00		2,000,000.00	
									ABC	1,979,957.22		1,979,957.22	
300220120911000	P00944866LZ- CW1 2. Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Upper Omon, Ragay, Camarines Sur								GoP	2,500,000.00		2,500,000.00	
									ABC	2,474,951.22		2,474,951.22	
300220120910000	P00944867LZ- CW1 Construction of Multi-Purpose Building, Barangay Tagbac, Ragay, Camarines Sur								GoP	5,000,000.00		5,000,000.00	
									ABC	4,949,945.17		4,949,945.17	
300220120901000	P00944868LZ- CW1 Construction (Completion) of Multi-Purpose Building, Barangay Lagulo, Ragay, Camarines Sur								GoP	2,500,000.00		2,500,000.00	
									ABC	2,474,926.22		2,474,926.22	
300103201000000	P00955071LZ- CW1 25FD0031 - Construction of DPWH Camarines Sur 1st DO Motorpool, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	January 16-22, 2025	February 4, 2025	February 19, 2025	February 27, 2025	GoP	50,000,000.00		50,000,000.00	Construction of Multi Purpose Building
									ABC	48,999,970.10		48,999,970.10	
300103201000000	P00955070LZ- CW1 25FD0032 - Construction of QAS Laboratory Building, Camarines Sur 1st DEO, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	January 23-29, 2025	February 11, 2025	February 25, 2025	February 28, 2025	GoP	50,000,000.00		50,000,000.00	Construction of Multi- Purpose Building
									ABC	48,999,984.59		48,999,984.59	
300103201000000	P00955072LZ- CW1 25FD0033 - Construction of DPWH Camarines Sur 1st DEO Staff Building, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	January 23-29, 2025	February 11, 2025	February 25, 2025	February 28, 2025	GoP	50,000,000.00		50,000,000.00	Construction of Multi Purpose Building
									ABC	48,999,958.81		48,999,958.81	
300103201000000	P00955073LZ- CW1 25FD0034 - Construction of DPWH Office Building (Maintenance Annex), Camarines Sur 1st DEO, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	January 23-29, 2025	February 11, 2025	February 25, 2025	February 28, 2025	GoP	30,000,000.00		30,000,000.00	Construction of Multi Purpose Building
									ABC	29,399,998.34		29,399,998.34	
300230100371000	P00945134LZ- CW1 25FD0036 - Construction of Water Supply System, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	February 12- 18, 2025	March 3, 2025	March 11, 2025	March 14, 2025	GoP	5,000,000.00		5,000,000.00	Construction of Water Supply System
									ABC	4,949,536.73		4,949,536.73	

[illegible]

300226120903000	P00944858LZ-CW1 Construction (Completion) of Multi-Purpose Building, Simoneo Tycangro National High School, Barangay Apel, Ragay, Camarines Sur								GoP	2,500,000.00	2,500,000.00	
									ABC	2,474,987.72	2,474,987.72	
300226120903000	P00944860LZ-CW1 Construction of Multi-Purpose Building, Barangay South Villazar, Sipocot, Camarines Sur								GoP	5,000,000.00	5,000,000.00	
									ABC	4,949,992.58	4,949,992.58	
	25FD0042 - Cluster 7: Construction (Completion)/ Construction of Multi-Purpose Building, Cabusao, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	February 26- March 4, 2025	March 17, 2025	March 21, 2025	March 25, 2025	GoP	11,500,000.00	11,500,000.00	Construction of Multi- Purpose Building
									ABC	11,384,951.40	11,384,951.40	
300226120913000	P00944870LZ-CW1 Construction (Completion) of Multi-Purpose Building, Barangay Camogong, Cabusao, Camarines Sur								GoP	2,000,000.00	2,000,000.00	
									ABC	1,979,995.22	1,979,995.22	
300226120915000	P00944873LZ-CW1 Construction (Completion) of Multi-Purpose Building, Barangay Santa Lutgardia (Poblacion), Cabusao, Camarines Sur								GoP	2,000,000.00	2,000,000.00	
									ABC	1,979,995.90	1,979,995.90	
300226120916000	P00944871LZ-CW1 Construction (Completion) of Multi-Purpose Building, Barangay Pandan, Cabusao, Camarines Sur								GoP	2,500,000.00	2,500,000.00	
									ABC	2,474,997.10	2,474,997.10	
300226120919000	P00944872LZ-CW1 Construction of Multi-Purpose Building, Barangay San Pedro, Cabusao, Camarines Sur								GoP	5,000,000.00	5,000,000.00	
									ABC	4,949,962.18	4,949,962.18	
300226120921000	P00944878LZ-CW1 25FD0043 - Construction (Completion) of Multi- Purpose Building, Barangay Pessay, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	February 26- March 4, 2025	March 17, 2025	March 21, 2025	March 25, 2025	GoP	3,000,000.00	3,000,000.00	Construction of Multi- Purpose Building
									ABC	2,969,944.79	2,969,944.79	
300226120929000	P00944866LZ-CW1 25FD0044 - Construction of Multi-Purpose Building, Barangay Salvacion, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	February 26- March 4, 2025	March 17, 2025	March 21, 2025	March 25, 2025	GoP	5,000,000.00	5,000,000.00	Construction of Multi- Purpose Building
									ABC	4,949,993.63	4,949,993.63	
	25FD0045 - Cluster 9: Construction (Completion)/ Construction of Multi-Purpose Building, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	February 26- March 4, 2025	March 17, 2025	March 21, 2025	March 25, 2025	GoP	7,000,000.00	7,000,000.00	Construction of Multi- Purpose Building
									ABC	6,929,986.06	6,929,986.06	
300226120912000	P00944869LZ-CW1 Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Upper Santa Cruz, Ragay, Camarines Sur								GoP	2,000,000.00	2,000,000.00	
									ABC	1,979,991.02	1,979,991.02	
300226120908000	P00944865LZ-CW1 Construction of Multi-Purpose Building, Barangay Port Junction Sur, Ragay, Camarines Sur								GoP	5,000,000.00	5,000,000.00	
									ABC	4,949,995.03	4,949,995.03	

	25FD0046- Cluster 10: Construction (Completion)/Rehabilitation (Completion) of Multi-Purpose Building, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	February 28- March 6, 2025	March 19, 2025	March 24, 2025	March 26, 2025	GoP	5,000,000.00		5,000,000.00	Construction/ Rehabilitation/Major Repair of Multi Purpose Building
									ABC	4,949,884.27		4,949,884.27	
300226120930000	P00944887LZ-CW1 Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Bel-Cruz, Lupi, Camarines Sur								GoP	3,000,000.00		3,000,000.00	
									ABC	2,968,994.13		2,968,994.13	
300226120933000	P00944890LZ-CW1 Rehabilitation (Completion) of Multi-Purpose Building (Senior Citizen Building), Barangay Colacing (Del Rosario), Lupi, Camarines Sur								GoP	2,000,000.00		2,000,000.00	
									ABC	1,979,990.15		1,979,990.15	
	25FD0047- Cluster 8: Construction (Completion) of Multi-Purpose Building, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	February 28- March 6, 2025	March 19, 2025	March 24, 2025	March 26, 2025	GoP	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
									ABC	5,939,883.31		5,939,883.31	
300226120936000	P00944896LZ-CW1 Construction (Completion) of Multi-Purpose Building, Barangay Lubigan Jr., Sipocot, Camarines Sur								GoP	3,000,000.00		3,000,000.00	
									ABC	2,969,986.01		2,969,986.01	
300226120943000	P00944898LZ-CW1 Construction (Completion) of Multi-Purpose Building, Barangay Mantubana, Sipocot, Camarines Sur								GoP	3,000,000.00		3,000,000.00	
									ABC	2,969,997.30		2,969,997.30	
300226120967000	25FD0048- Construction of Multi-Purpose Building, Barangay Lower Santa Cruz, Regay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	February 28- March 6, 2025	March 19, 2025	March 24, 2025	March 26, 2025	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
									ABC	4,949,890.30		4,949,890.30	
300226120934000	P00944891LZ-CW1 25FD0049- Construction of Multi-Purpose Building, Barangay San Ramon, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	February 28- March 6, 2025	March 19, 2025	March 24, 2025	March 26, 2025	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
									ABC	4,949,894.79		4,949,894.79	
ORF	P00954062LZ-CW1												
300200100005000	25FD0050- Rehabilitation/Reconstruction of Damaged Paved Roads, Rolando R. Andaya Highway, K0335 + 059 - K0332 + 319	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	February 28- March 6, 2025	March 19, 2025	March 24, 2025	March 26, 2025	GoP	18,000,000.00		18,000,000.00	Rehabilitation/ Reconstruction of Damaged Paved Roads
									ABC	17,948,689.07		17,948,689.07	
300215105701000	P00947633LZ-CW1 & CW2 25FD0053 - Construction of Road, Calampinsay Road, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	March 1-7, 2025	March 24, 2025	May 15, 2025	May 23, 2025	GoP	146,245,000.00		146,245,000.00	Construction of Road
									ABC	141,125,787.90		141,125,787.90	
300218185705000	P00947637LZ-CW1 & CW2 25FD0055- Construction of Road, Leguio, Regay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	March 1-7, 2025	March 24, 2025	May 15, 2025	May 23, 2025	GoP	145,810,000.00		145,810,000.00	Construction of Road
									ABC	140,706,469.33		140,706,469.33	
300215185713000	P00947645LZ-CW1 & CW2 25FD0057- Construction of Road, Talsan, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	March 1-7, 2025	March 24, 2025	May 15, 2025	May 23, 2025	GoP	145,300,000.00		145,300,000.00	Construction of Road
									ABC	140,214,024.00		140,214,024.00	

	25FD0064- Cluster 11: Construction (Completion)/Construction of Multi-Purpose Building, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	March 7-13, 2025	March 26, 2025	May 15, 2025	May 23, 2025	GoP	8,500,000.00		8,500,000.00	Construction of Multi-Purpose Building
									ABC	8,414,935.84		8,414,935.84	
300220120902000	P00944859LZ - CW1 Construction of Multi-Purpose Building, Barangay Binahan Upper, Ragay, Camarines Sur								GoP	5,500,000.00		5,500,000.00	
									ABC	5,444,948.54		5,444,948.54	
300220120905000	P00944862LZ - CW1 Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Lanipga Cawayen, Ragay, Camarines Sur								GoP	3,000,000.00		3,000,000.00	
									ABC	2,950,987.30		2,950,987.30	
300237100745000	P00944857LZ - CW1 25FD0065- Construction of Flood Mitigation Structure, Brgy. Port Junction Norte, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	March 7-13, 2025	March 26, 2025	May 15, 2025	May 23, 2025	GoP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
									ABC	29,699,300.73		29,699,300.73	
300221107264000	P00948770LZ - CW1 & CW2 25FD0067- Construction of Road, Barangay Salvacion, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	March 7-13, 2025	April 11, 2025	May 15, 2025	May 23, 2025	GoP	65,000,000.00		65,000,000.00	Construction of Road
									ABC	64,349,572.57		64,349,572.57	
300215105700000	P00947632LZ - CW1 & CW2 25FD0068 - Construction of Road, Biong, Cabusao, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	March 7-13, 2025	March 26, 2025	May 15, 2025	May 23, 2025	GoP	148,275,000.00		148,275,000.00	Construction of Road
									ABC	143,084,420.66		143,084,420.66	
300215105690000	P00947631LZ - CW1 & CW2 25FD0070 - Construction of Road, Binahan, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	March 7-13, 2025	March 26, 2025	May 15, 2025	May 23, 2025	GoP	145,620,000.00		145,620,000.00	Construction of Road
									ABC	140,522,706.37		140,522,706.37	
300221107265000	P00948771LZ - CW1 & CW2 25FD0071- Construction of Road, Barangay Legado, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	March 14-20, 2025	April 11, 2025	May 15, 2025	May 23, 2025	GoP	65,000,000.00		65,000,000.00	Construction of Road
									ABC	64,349,494.79		64,349,494.79	
300221107263000	P0094769LZ - CW1 & CW2 25FD0074- Construction of Road, Barangay Pelaspas, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	March 14-20, 2025	April 11, 2025	May 15, 2025	May 23, 2025	GoP	97,500,000.00		97,500,000.00	Construction of Road
									ABC	96,524,943.11		96,524,943.11	
300215105697000	P00947629LZ - CW1 & CW2 25FD0076- Construction of Road, Anib, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	March 14-20, 2025	April 2, 2025	May 15, 2025	May 23, 2025	GoP	146,685,000.00		146,685,000.00	Construction of Road
									ABC	141,550,382.19		141,550,382.19	
300102113001000	P00922843LZ - CW1 25FD0066- Construction of Flood Mitigation Structure along Colacing River, Brgy. Colacing, Ligt, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	March 7-13, 2025	March 26, 2025	June 4, 2025	June 11, 2025	GoP	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
									ABC	96,499,923.62		96,499,923.62	

300214501559000	P00938145LZ-CW1 25FD0005- Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads along Rolando R. Andaya Highway - K0282 + (-936) - K0282 + (-560), K0282 + (-531) - K0282 + (-458), K0282 + (-406) - K0282 + (-365), K0282 + (-203) - K0282 + (-139), K0282 + 000 - K0282 + 160, K0282 + 245 - K0282 + 460, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	Yes	Competitive Bidding	September 27- October 3, 2024	November 4, 2024	June 10, 2025	June 18, 2025	GoP	50,000,000.00	50,000,000.00	Reconstruction to Concrete Pavement
									ABC	48,249,727.18	48,249,727.18	
300210745000000	P00921674LZ - CW1 25FD0029- Construction of Flood Mitigation Structure, Sipocot River, Barangay Gogonan, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	December 5- 11, 2024	December 27, 2024	June 10, 2025	June 18, 2025	GoP	250,000,000.00	250,000,000.00	Construction of Flood Mitigation Structure
									ABC	241,249,638.79	241,249,638.79	
300205100000000	25FD0078- Cluster 12: Construction of Rainwater Collectors System (RWCS), Sipocot and Calubao, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	May 5-11, 2025	May 26, 2025	June 10, 2025	June 18, 2025	GoP	2,700,000.00	2,700,000.00	Construction of Rainwater Collectors System (RWCS)
									ABC	2,605,500.00	2,605,500.00	
3002145101967000	P00938141LZ-CW1 25FD0098- Preventive Maintenance - Primary Roads along Rolando R. Andaya Highway - K0288 + 513 - K0285 + 996	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	May 9-15, 2025	May 28, 2025	June 11, 2025	June 19, 2025	GoP	9,643,000.00	9,643,000.00	Preventive Maintenance of Road: Asphalt Overlay
									ABC	9,449,878.87	9,449,878.87	
300200200000000	25FD0099- Maintenance, Repair and Rehabilitation of Other Public Buildings	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	May 9-15, 2025	May 28, 2025	June 11, 2025	June 19, 2025	GoP	481,000.00	481,000.00	Maintenance, Repair and Rehabilitation of Infrastructure Facilities - Public Buildings
									ABC	476,121.60	476,121.60	
300215105690000	P00947630LZ-CW1 & CW2 25FD0083- Construction of Road, Barangay Tibile, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	May 5-11, 2025	May 30, 2025	June 16, 2025	June 24, 2025	GoP	147,450,000.00	147,450,000.00	CW1 - Construction of Concrete Road CW2 - Construction of Road Slope Protection Structure
									ABC	142,288,548.74	142,288,548.74	
300215105710000	P00947642LZ-CW1 & CW2 25FD0084- Construction of Road, Seranazana, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	May 5-11, 2025	May 30, 2025	June 16, 2025	June 24, 2025	GoP	146,450,000.00	146,450,000.00	CW1 - Construction of Concrete Road CW2 - Construction of Road Slope Protection Structure
									ABC	141,323,392.44	141,323,392.44	
300215105734000	P00947646LZ-CW1 & CW2 25FD0088- Construction of Road, Upper Sta. Cruz, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	May 5-11, 2025	May 30, 2025	June 16, 2025	June 24, 2025	GoP	145,380,000.00	145,380,000.00	CW1 - Construction of Concrete Road CW2 - Construction of Road Slope Protection Structure
									ABC	140,291,277.78	140,291,277.78	
300223100412000	P00949377LZ-CW1 & CW2 25FD0096- Construction of Access Road Leading to Camarines Sur 1st District Engineering Office, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	May 9-15, 2025	May 30, 2025	June 16, 2025	June 24, 2025	GoP	20,000,000.00	20,000,000.00	CW1 - Construction of Roads CW2 - Construction of Road Slope Protection Structures
									ABC	19,799,763.28	19,799,763.28	
TOTAL									GoP	3,689,461,000.00	3,689,461,000.00	
									ABC	3,579,215,637.31	3,579,215,637.31	

Prepared By:

MARIA LUCIA R. REQUEJO
Engineer III
Date: 06/19/2025

Recommended by:

ENRIQUE A. DIONISIO
RAC Chairperson
Date: 06/19/2025

Approved by:

RAMON ANSELMO C. CALAGOS
District Engineer
Date: 06/19/2025



	25GFD0006 – Supply and Delivery of Electrical Supplies, Common Office Supplies, Customized Binder, Common Office Devices, Tools, Other Supplies/Materials, Common IT Supplies and Peripherals, Janitorial Supplies Medical Supplies and Medical Apparatus for use in Various Sections for 2nd Quarter CY 2025 of DPWH CS 1st DEO	Administrative Section	NO	Competitive Bidding	5/21/2025 – 5/27/2025	06/10/2025	On-Going	On-Going	GoP	2,034,471.00			Supply and Delivery of Various Office Supplies
	25GFD0009 – Supply and Delivery of Various I.T Equipment for use in Various Sections for 2nd Quarter CY 2025 of DPWH – Camarines Sur 1st DEO	Maintenance Section	NO	Competitive Bidding	6/10/2025 – 6/16/2025	06/30/2025	On-Going	On-Going	GoP	3,353,200.00			Supply and Delivery of Various I.T Equipment
	SMALL VALUE PROCUREMENT												
3002141007510.00.000	DPWH-RO5-13.5-451.5-2025-02-005 – Preventive Maintenance (General Cleaning/Check-up) of Air Conditioning Units for the 1st Quarter of CY 2025	Various Sections	NO	NP-53.9 – Small Value Procurement	N/A	03/05/2025	03/10/2025	03/11/2025	GoP	48,300.00	48,300.00		Preventive Maintenance of Air Conditioning Units
2000001000170.00	DPWH-RO5-13.5-451.5-2025-02-006 – Supply and Delivery of Uniforms and Safety Gear for Maintenance staff and Crew	Maintenance Section	NO	NP-53.9 – Small Value Procurement	03/06/2025 – 3/9/2025	03/10/2025	03/12/2025	03/13/2025	GoP	707,450.00		707,450.00	Supply and Delivery of Uniforms and Safety Gear
2000001000170.00	DPWH-RO5-13.5-451.5-2025-02-009 – Supply and Delivery of Spare Parts and Accessories for the repair and maintenance of Service Vehicles/Heavy Equipment, KATO Mini Excavator / F16-161, SANY Wheeled Excavator mdl. SY155W/F17-249, Nissan Frontier SEJ-192/H1-4580, Mitsubishi L-300, NR-4155/H1-5976, Mitsubishi L300, B2-2915/H1-6360, Mitsubishi Adventure BO-V652/H1-6487, Mitsubishi Strada BO-A154/H1-6488, Mitsubishi Strada B4-E273/H1-7222, Mitsubishi Strada B2-W305/H1-7229, Hino Boom Truck, SEA-1200/H2-588, Hino Dump Truck mdl. FF3HGS, SON-535/H3-6324, Hino Dump Truck mdl. FGLJUB, SKC-815/H3-6411, Hino Dump Truck mdl. FGLJUB, SKC-816/H3-6412, Hino Dump Truck mdl. 300S, JM 8324/H3-6833, Komatsu Front-end Loader L2-1415, mdl. WA12D-3 for 1st Quarter CY 2025.	Maintenance Section	NO	NP-53.9 – Small Value Procurement	3/5/2025 – 3/10/2025	03/11/2025	03/17/2025	03/18/2025	GoP	999,950.00		999,950.00	Supply and Delivery of Spare Parts and Accessories
3002001000030.0.000	DPWH-RO5-13.5-451.5-2025-03-011 – Printing of Newsletter Publication for 1st Quarter cy 2025 of DPWH Camarines Sur 1st DEO	Administrative Section	NO	NP-53.9 – Small Value Procurement	N/A	04/02/2025	04/08/2025	04/10/2025	GoP	7,000.00	7,000.00		Printing of Newsletter Publication
2000001013200.00	DPWH-RO5-13.5-451.5-2025-03-012 – Calibration and Registration of Total Station TS09plus 5" R500 Extended Maintenance and Calibration of Viva GNSS (CS18T + CS30 LTE) Extended Maintenance for use in the Planning and Design Section	Planning and Design Section	NO	NP-53.9 – Small Value Procurement	3/29/2025 – 4/1/2025	04/02/2025	04/08/2025	04/10/2025	GoP	140,000.00		140,000.00	Calibration and Registration of Total Station
2000001013200.00	DPWH-RO5-13.5-451.5-2025-03-013 – Supply and Delivery of Leica Accessories and DJI M350 Propellers for use in the Planning and Design Section	Planning and Design Section	NO	NP-53.9 – Small Value Procurement	3/29/2025 – 4/1/2025	04/02/2025	04/08/2025	04/10/2025	GoP	136,000.00		136,000.00	Supply and Delivery of Leica Accessories

3002151038750 00.eao	DPWH-R05-13.5-451.5-2025-03-014 - Supply of Fuel for use in service vehicle and Other Equipment of Various Sections for 2nd Quarter CY 2025 of DPWH CS 1st, DEO	Administrative Section	NO	NP-53.9 - Small Value Procurement	3/29/2025 - 4/1/2025	04/02/2025	04/08/2025	04/10/2025	GoP	693,000.00	693,000.00		Supply of Fuel
4099030000000 00.eao	DPWH-R05-13.5-451.5-2025-05-020 - Repair of Total Station TS09 Plus 5" R500 Extended Maintenance for use in the Planning and Design Section	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	N/A	05/28/2025	06/02/2025	06/03/2025	GoP	38,000.00	38,000.00		Repair of Total Station TS09 Plus 5" R500
	SHOPPING												
3002141007510 00.EAO	DPWH-R05-13.5-451.5-2025-02-003 - Supply and Delivery of Office Supplies for use in Planning and Design Section for 1st Quarter	Planning and Design Section	NO	Shopping	3/1/2025 - 3/4/2025	03/05/2025	03/10/2025	03/11/2025	GoP	155,000.00	155,000.00		Supply and Delivery of Office Supplies
	DIRECT CONTRACTING												
N/A	N/A												
	EMERGENCY CASES												
N/A	N/A												

Prepared By:

MARIA LUCIA R. REQUEJO
Engineer III
Date: 06/19/2025

Recommended by:

ENRIQUE A. DIONISIO
BAC Chairperson
Date: 06/19/2025

Approved by:

RAMON ANSELMO C. CALAGOS
District Engineer
Date: 06/19/2025

FY 2025 Updated Annual Procurement Plan (APP) Non- Common Use Supplies and Equipment (Non-CSE)
Report as of June, 2025

CONSULTANCY

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	

Prepared By:

MARIA LUCIA R. REQUEJO
Engineer III
Date: 06/19/2025

Recommended by:

ENRIQUE A. DIONISIO
BAC Chairperson
Date: 06/19/2025

Approved by:

RAMON ANSELMO C. CALAGOS
District Engineer
Date: 06/19/2025