



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NATIONAL CAPITAL REGION
2ND St., Port Area, Manila



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Project	PMO /End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief Description of Project)
					Advertisement/ Posting of IB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
001	Asset Preservation - Preventive Maintenance - Primary Roads - Epifanio Delos Santos Ave (EDSA) - K0021 + (-158) - K0021 + 000, K0021 + (-229) - K0021 + (-158), K0021 + 000 - K0025 + 163 (Contract ID No. 24O00001)	Construction Division	Yes	Competitive Bidding	11/24/2023	12/19/2023	02/20/2024	03/01/2024	GoP	PHP 166,300,000.00		PHP 166,300,000.00	Preventive Maintenance of Road
001	Asset Preservation - Preventive Maintenance - Primary Roads - Epifanio Delos Santos Ave (EDSA) - K0022 + 000 - K0022 + 983, K0023 + 000 - K0022 + 000, K0024 + 000 - K0023 + 000, K0025 + (-005) - K0025 + 000, K0025 + (-017) - K0025 + (-005), K0025 + (-047) - K0025 + (-017), K0025 + (-161) - K0025 + (-047), K0025 + 000 - K0024 + 000 (Contract ID No. 24O00002)	Construction Division	Yes	Competitive Bidding	11/24/2023	12/27/2023	02/20/2024	03/01/2024	GoP	PHP 158,045,000.00		PHP 158,045,000.00	Preventive Maintenance of Road
001	Retrofitting/Strengthening of Permanent Bridges - Quezon Br. (B03195LZ) along Quezon Blvd Extn (Contract ID No. 24O00003)	Construction Division	Yes	Competitive Bidding	11/30/2023	12/19/2023	03/04/2024	03/08/2024	GoP	PHP 155,000,000.00		PHP 155,000,000.00	Retrofitting / Strengthening of Bridge
001	Retrofitting/Strengthening of Permanent Bridges - EDSA\Kamuning Flyover (SB) (B02334LZ) along EDSA\Kamuning Flyover (Contract ID No. 24O00004)	Construction Division	Yes	Competitive Bidding	11/17/2023	12/06/2023	03/06/2024	03/08/2024	GoP	PHP 151,000,000.00		PHP 151,000,000.00	Retrofitting / Strengthening of Bridge
001	Bridge - Rehabilitation/Major Repair of Permanent Bridges EDSA/Quezon Ave., Flyover (NB) (B03324LZ) along EDSA/Quezon Ave Flyover (Contract ID No. 24O00005)	Construction Division	Yes	Competitive Bidding	10/24/2023	11/14/2023	N/A	N/A	GoP	PHP 151,000,000.00		PHP 151,000,000.00	Cancelled
001	Retrofitting/Strengthening of Permanent Bridges - EDSA/Quezon Ave., Flyover (NB) (B03324LZ) along EDSA/Quezon Ave Flyover (Re-advertisement) (Contract ID No. 24O00005)	Construction Division	Yes	Competitive Bidding	11/17/2023	12/06/2023	03/04/2024	03/08/2024	GoP	PHP 151,000,000.00		PHP 151,000,000.00	Retrofitting / Strengthening of Bridge
001	Bridge - Rehabilitation/Major Repair of Permanent Bridges EDSA/Quezon Ave., Flyover (SB) (B03325LZ) along EDSA/Quezon Ave Flyover (Contract ID No. 24O00006)	Construction Division	Yes	Competitive Bidding	10/24/2023	11/14/2023	N/A	N/A	GoP	PHP 151,000,000.00		PHP 151,000,000.00	Cancelled



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NATIONAL CAPITAL REGION
2ND St., Port Area, Manila



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief Description of Project)
					Advertisement/ Posting of IB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
001	Retrofitting/Strengthening of Permanent Bridges - EDSA/Quezon Ave., Flyover (SB) (B03325LZ) along EDSA/Quezon Ave Flyover (Re-advertisement) (Contract ID No. 24O00006)	Construction Division	Yes	Competitive Bidding	11/17/2023	12/06/2023	03/04/2024	03/08/2024	GoP	PHP 151,000,000.00		PHP 151,000,000.00	Retrofitting / Strengthening of Bridge
001	Retrofitting/ Strengthening of Permanent Bridges - Delpan Br. (B02291LZ) along M Roxas, Jr Br. (Contract ID No. 24O00008)	Construction Division	Yes	Competitive Bidding	10/24/2023	11/17/2023	05/20/2024	05/24/2024	GoP	PHP 60,603,000.00		PHP 60,603,000.00	Retrofitting / Strengthening of Bridge
001	Retrofitting/ Strengthening of Permanent Bridges - Magallanes Flyover (SB) Cubao-Pasay (B03219LZ) along Epifanio Delos Santos Ave (EDSA) (Contract ID No. 24O00011)	Construction Division	Yes	Competitive Bidding	10/24/2023	11/17/2023	02/20/2024	03/01/2024	GoP	PHP 100,000,000.00		PHP 100,000,000.00	Retrofitting / Strengthening of Bridge
001	Network Development - Off-Carriageway Improvement - Secondary Roads - Mindanao Ave - K0019 + (-309) - K0019 + 898, (S05631LZ) Chainage 0 - Chainage 598, (S05632LZ) Chainage 0 - Chainage 497 (Contract ID No. 24O00015)	Construction Division	Yes	Competitive Bidding	10/26/2023	11/15/2023	N/A	N/A	GoP	PHP 46,040,000.00		PHP 46,040,000.00	Cancelled
001	Network Development - Off-Carriageway Improvement - Secondary Roads - Mindanao Ave - K0019 + (-309) - K0019 + 898, (S05631LZ) Chainage 0 - Chainage 598, (S05632LZ) Chainage 0 - Chainage 497 (Re-advertisement) (Contract ID No. 24O00015)	Construction Division	No	Competitive Bidding	01/17/2024	02/20/2024	N/A	N/A	GoP	PHP 46,040,000.00		PHP 46,040,000.00	Cancelled
001	Network Development - Off-Carriageway Improvement - Tertiary Roads - Road 8 - (S05486LZ) Chainage 0 - Chainage 560 (Contract ID No. 24O00019)	Construction Division	No	Competitive Bidding	01/17/2024	02/20/2024	N/A	N/A	GoP	PHP 15,680,000.00		PHP 15,680,000.00	Cancelled
001	Network Development - Off-Carriageway Improvement - Tertiary Roads - McKinley-Pateros Rd - K0010 + (-166) - K0011 + 255 (Contract ID No. 24O00020)	Construction Division	No	Competitive Bidding	01/17/2024	02/06/2024	N/A	N/A	GoP	PHP 56,800,000.00		PHP 56,800,000.00	Cancelled
001	Network Development - Off-Carriageway Improvement - Tertiary Roads - McKinley-Pateros Rd - K0010 + (-166) - K0011 + 255 (Contract ID No. 24O00020)	Construction Division	No	Competitive Bidding	05/27/2024	06/19/2024	07/31/2024	08/02/2024	GoP	PHP 56,800,000.00		PHP 56,800,000.00	Road Widening
002	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Mitigation Structure (Pumping Station) at Barangay Batis, San Juan City (Contract ID No. 24O00021)	Construction Division	Yes	Competitive Bidding	10/27/2023	11/16/2023	01/22/2024	01/29/2024	GoP	PHP 236,302,000.00		PHP 236,302,000.00	Cancelled



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NATIONAL CAPITAL REGION
2ND St., Port Area, Manila



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief Description of Project)
					Advertisement/ Posting of IB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
002	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Rehabilitation of North Navotas Pumping Station and Navotas Navigation Gate (Phase 3), Navotas City (Contract ID No. 24O00022)	Construction Division	Yes	Competitive Bidding	10/27/2023	11/23/2023	N/A	N/A	GoP	PHP 299,746,000.00		PHP 299,746,000.00	Cancelled
002	Rehabilitation of North Navotas Pumping Station and Navotas Navigation Gate (Phase 3), Navotas City (Re-advertisement) (Contract ID No. 24O00022)	Construction Division	No	Competitive Bidding	07/10/2024	07/31/2024	08/14/2024	08/20/2024	GoP	PHP 299,746,000.00		PHP 299,746,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
002	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of South Pinagkabalian Pumping Station (Phase 2), Malabon City (Contract ID No. 24O00023)	Construction Division	Yes	Competitive Bidding	10/24/2023	11/16/2023	02/20/2024	03/01/2024	GoP	PHP 150,000,000.00		PHP 150,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
002	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Abucay Pumping Station (Phase 2), Manila (Contract ID No. 24O00024)	Construction Division	Yes	Competitive Bidding	10/24/2023	11/14/2023	05/20/2024	05/24/2024	GoP	PHP 148,808,000.00		PHP 148,808,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
CSSP	Construction of Road, Pasig River Esplanade from Ayala Bridge to Jones Bridge along Pasig River, Manila (Phase III) (Contract ID No. 24O00026)	Construction Division	No	Competitive Bidding	01/19/2024	02/07/2024	06/21/2024	07/01/2024	GoP	PHP 14,889,000.00		PHP 14,889,000.00	Construction of Road
CSSP	Completion of the Retrofitting/Strengthening of Public Buildings in Preparation for the "Big One" - Imelda Building, Pura V. Kalaw Elementary School, Quezon City (Contract ID No. 24O00027)	Construction Division	Yes	Competitive Bidding	12/05/2023	12/27/2023	06/18/2024	06/21/2024	GoP	PHP 11,536,000.00		PHP 11,536,000.00	Retrofitting / Strengthening of Building
CSSP	Completion of the Retrofitting of Government Buildings in Preparation for the "Big One" - Rizal Building, Quirino High School, Quezon City (Contract ID No. 24O00028)	Construction Division	Yes	Competitive Bidding	12/05/2023	12/27/2023	06/18/2024	06/21/2024	GoP	PHP 10,000,000.00		PHP 10,000,000.00	Retrofitting of Building
CSSP	Construction of Female Barracks Building, CRSAFP, Camp General Emilio Aguinaldo, Quezon City, Phase III (Contract ID No. 24O00029)	Construction Division	No	Competitive Bidding	02/19/2024	03/12/2024	04/11/2024	04/19/2024	GoP	PHP 5,000,000.00		PHP 5,000,000.00	Construction of Building
CSSP	Construction of Multi-Purpose Building (Living Quarters), Camp General Emilio Aguinaldo, Quezon City, Phase III (Contract ID No. 24O00030)	Construction Division	No	Competitive Bidding	02/19/2024	03/12/2024	04/18/2024	04/19/2024	GoP	PHP 15,000,000.00		PHP 15,000,000.00	Construction of Building



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NATIONAL CAPITAL REGION
2ND St., Port Area, Manila



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Project	PMO /End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief Description of Project)
					Advertisement/ Posting of IB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CSSP	Construction of Military Police Battalion Administration Building, Fort Andres Bonifacio, Taguig City, Phase III (Contract ID No. 24O00032)	Construction Division	Yes	Competitive Bidding	10/26/2023	11/15/2023	N/A	N/A	GoP	PHP 50,000,000.00		PHP 50,000,000.00	Cancelled
CSSP	Construction of Military Police Battalion Administration Building, Fort Andres Bonifacio, Taguig City, Phase III (Re-advertisement) (Contract ID No. 24O00032)	Construction Division	No	Competitive Bidding	09/02/2024	09/23/2024	09/26/2024	10/03/2024	GoP	PHP 50,000,000.00		PHP 50,000,000.00	Construction of Building
CSSP	Construction of Multi-Purpose Building PNPSAF Camp Bagong Diwa, Bicutan, Taguig City, Phase III (Contract ID No. 24O00033)	Construction Division	Yes	Competitive Bidding	12/05/2023	12/27/2023	04/08/2024	04/15/2024	GoP	PHP 20,000,000.00		PHP 20,000,000.00	Cancelled
CSSP	Construction of 10-Storey Multi Purpose Army Transient Facility, FBMM, Taguig City, Phase III (Contract ID No. 24O00034)	Construction Division	Yes	Competitive Bidding	10/26/2023	11/15/2023	04/08/2024	04/15/2024	GoP	PHP 72,500,000.00		PHP 72,500,000.00	Cancelled
LP	Construction of National Labor Relations Commission (NLRC) Office Building, Agham Road corner North Avenue, Quezon City (Phase II) (Contract ID No. 24O00035)	Construction Division	No	Competitive Bidding	02/07/2024	02/27/2024	07/19/2024	07/22/2024	GoP	PHP 252,000,000.00		PHP 252,000,000.00	Construction of Building
LP	Construction (Completion) of National Security Council Building, V. Luna Avenue Quezon City (Contract ID No. 24O00036)	Construction Division	Yes	Competitive Bidding	12/05/2023	12/27/2023	N/A	N/A	GoP	PHP 80,000,000.00		PHP 80,000,000.00	Cancelled
LP	Construction of National Security Council Building, V. Luna Avenue, Quezon City (Phase II) (Re-advertisement) (Contract ID No. 24O00036)	Construction Division	Yes	Competitive Bidding	05/09/2024	05/28/2024	06/29/2024	07/05/2024	GoP	PHP 80,000,000.00		PHP 80,000,000.00	Construction of Building
LP	Construction of Cancer Center, Diliman, Quezon City Phase II (Contract ID No. 24O00037)	Construction Division	No	Competitive Bidding	06/10/2024	07/02/2024	07/31/2024	08/02/2024	GoP	PHP 100,000,000.00		PHP 100,000,000.00	Construction of Building
LP	Construction of National Kidney and Transplant Institute (OPD Dialysis Center, Ambulatory Sugical Center, Vascular Center, Pharmacy & Out-Patient Departments) Diliman, Quezon City , Phase II (Contract ID No. 24O00038)	Construction Division	No	Competitive Bidding	06/10/2024	07/02/2024	07/31/2024	08/02/2024	GoP	PHP 100,000,000.00		PHP 100,000,000.00	Construction of Building
LP	Construction of National Tobacco Administration Building, Quezon City (Phase 3) (Contract ID No. 24O00039)	Construction Division	Yes	Competitive Bidding	10/24/2023	12/12/2023	N/A	N/A	GoP	PHP 150,000,000.00		PHP 150,000,000.00	Cancelled



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NATIONAL CAPITAL REGION
2ND St., Port Area, Manila



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Project	PMO /End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief Description of Project)
					Advertisement/ Posting of IB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
LP	Construction of National Tobacco Administration Building, Quezon City (Phase 3) (Re-advertisement) (Contract ID No. 24O00039)	Construction Division	No	Competitive Bidding	02/07/2024	02/27/2024	03/20/2024	03/22/2024	GoP	PHP 150,000,000.00		PHP 150,000,000.00	Construction of Building
LP	Construction of New Prosecutor's Building, City Hall Compound, Diliman, Quezon City (Phase IV) (Contract ID No. 24O00040)	Construction Division	Yes	Competitive Bidding	11/30/2023	12/27/2023	02/20/2024	03/01/2024	GoP	PHP 100,000,000.00		PHP 100,000,000.00	Construction of Building
LP	Construction of Philippine Children's Medical Center (Lungsod Kabataan with Pediatric Cancer and Liver Center) Agham Road, Diliman, Quezon City Phase II (Contract ID No. 24O00041)	Construction Division	No	Competitive Bidding	08/13/2024	09/03/2024	09/24/2024	09/27/2024	GoP	PHP 100,000,000.00		PHP 100,000,000.00	Construction of Building
LP	Construction of the Court of Tax Appeals (CTA) Building III, Quezon City (Phase II) (Contract ID No. 24O00042)	Construction Division	Yes	Competitive Bidding	10/26/2023	11/15/2023	02/05/2024	02/12/2024	GoP	PHP 40,000,000.00		PHP 40,000,000.00	Cancelled
LP	Construction of University of the Philippines (UP) Diliman College of Arts and Letters (CAL) Building, Phase 4, Diliman, Quezon City (Contract ID No. 24O00043)	Construction Division	Yes	Competitive Bidding	10/24/2023	12/12/2023	N/A	N/A	GoP	PHP 300,000,000.00		PHP 300,000,000.00	Cancelled
LP	Construction of University of the Philippines (UP) Diliman College of Arts and Letters (CAL) Building, Phase 3, Diliman, Quezon City (Re-advertisement) (Contract ID No. 24O00043)	Construction Division	No	Competitive Bidding	02/07/2024	03/05/2024	03/18/2024	03/22/2024	GoP	PHP 300,000,000.00		PHP 300,000,000.00	Construction of Building
LP	Repair and Renovation of One (1) Unit Five (5) Storey with Mezzanine Annex Building, DICT Compound, Don A. Rocas Avenue, Quezon City (Phase II) (Contract ID No. 24O00044)	Construction Division	Yes	Competitive Bidding	11/30/2023	12/27/2023	N/A	N/A	GoP	PHP 40,000,000.00		PHP 40,000,000.00	Cancelled
LP	Rehabilitation of Annex Building, DICT Compound, Don A. Rocas Ave., Quezon City Phase II (Contract ID No. 24O00044)	Construction Division	Yes	Competitive Bidding	05/09/2024	05/28/2024	06/29/2024	07/05/2024	GoP	PHP 40,000,000.00		PHP 40,000,000.00	Construction of Building
LP	Repair and Renovation of One (1) Unit Five (5) Storey with Mezzanine Annex Building, DICT Compound, Don A. Rocas Avenue, Quezon City (Phase II) (Contract ID No. 24O00045)	Construction Division	No	Competitive Bidding	02/19/2024	03/12/2024	04/26/2024	05/03/2024	GoP	PHP 20,000,000.00		PHP 20,000,000.00	Construction of Building
LP	Construction (Completion) of DPWH NCR Regional Office Building, JW Diokno Blvd., Pasay City (Phase II) (Contract ID No. 24O00047)	Construction Division	Yes	Competitive Bidding	10/27/2023	11/16/2023	02/20/2024	02/26/2024	GoP	PHP 300,000,000.00		PHP 300,000,000.00	Construction of Building



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NATIONAL CAPITAL REGION
2ND St., Port Area, Manila



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Project	PMO /End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief Description of Project)
					Advertisement/ Posting of IB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
LP	Construction of 9-Storey with Roofdeck-Main Academic Building, Polytechnic University of the Philippines (PUP), A. Mabini Campus, Anonas St., Sta. Mesa, Manila (Phase III) (Contract ID No. 24O00048)	Construction Division	Yes	Competitive Bidding	10/26/2023	11/15/2023	02/20/2024	03/01/2024	GoP	PHP 75,000,000.00		PHP 75,000,000.00	Construction of Building
LP	Construction of the Professional Regulations Commission (PRC) Office Building, Phase IV, Central Business Part 1 Island A, Pres. Diosdado Macapagal Boulevard, Pasay City (Contract ID No. 24O00049)	Construction Division	Yes	Competitive Bidding	11/16/2023	12/05/2023	03/06/2024	03/13/2024	GoP	PHP 253,000,000.00		PHP 253,000,000.00	Construction of Building
LP	Rehabilitation of Planning and Design Division - DPWH - NCR Compound, Manila (Contract ID No. 24O00050)	Construction Division	Yes	Competitive Bidding	10/26/2023	11/15/2023	N/A	N/A	GoP	PHP 4,100,000.00		PHP 4,100,000.00	Cancelled
LP	Rehabilitation of Planning and Design Division - DPWH - NCR Compound, Manila (Re-advertisement) (Contract ID No. 24O00050)	Construction Division	Yes	Competitive Bidding	05/09/2024	06/11/2024	07/05/2024	07/12/2024	GoP	PHP 4,100,000.00		PHP 4,100,000.00	Construction of Building
LP	Construction of Public Attorney's Office (PAO) Building, Phase IV, Commonwealth, Batasan Hills, Quezon City (Contract ID No. 24O00051)	Construction Division	No	Competitive Bidding	08/27/2024	09/17/2024	09/26/2024	10/03/2024	GoP	PHP 253,000,000.00		PHP 253,000,000.00	Construction of Building
LP	Construction of DPWH NCR Regional Office Building, Phase III, JW Diokno Blvd., Pasay City (Contract ID No. 24O00053)	Construction Division	No	Competitive Bidding	02/19/2024	03/12/2024	04/11/2024	04/19/2024	GoP	PHP 450,000,000.00		PHP 450,000,000.00	Construction of Building
001	Quirino Hi-way - K0014 + 294 - K0019 + 778 (Contract ID No. 24O00054)	Construction Division	No	Competitive Bidding	03/01/2024	03/20/2024	04/16/2024	04/19/2024	GoP	PHP 173,088,000.00		PHP 173,088,000.00	Off-Carriageway Improvement
001	MacArthur H-way - K0010 + (-625) - K0010 + (-561) (Contract ID No. 24O00057)	Maintenance Division	No	Competitive Bidding	05/27/2024	06/19/2024	07/31/2024	08/02/2024	GoP	PHP 2,213,000.00		PHP 2,213,000.00	Preventive Maintenance of Road
001	Epifanio Delos Santos Ave (EDSA) (S03361LZ), K0029+(124) - K0029+156, K0029+206 - K0029+ 303, K0028+180 - K0028+416, K0027+382 - K0027+430, K0026+014 - K0026+601, K0026+663 - K0026+702 (Contract ID No. 24O00062)	Maintenance Division	No	Competitive Bidding	04/02/2024	04/23/2024	05/07/2024	05/08/2024	GoP	PHP 97,000,000.00		PHP 97,000,000.00	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads
001	Epifanio Delos Santos Ave (EDSA) (S03361LZ) K0029 + (371) - K0029 + (-124) (Contract ID No. 24O00064)	Maintenance Division	No	Competitive Bidding	04/02/2024	04/23/2024	05/07/2024	05/08/2024	GoP	PHP 30,521,000.00		PHP 30,521,000.00	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads
CSSP	Rehabilitation of Ermin Garcia Avenue (EDSA to Aurora Blvd.), Quezon City (Contract ID No. 24O00092)	Construction Division	No	Competitive Bidding	04/03/2024	04/24/2024	06/10/2024	06/14/2024	GoP	PHP 50,000,000.00		PHP 50,000,000.00	Rehabilitation of Road



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NATIONAL CAPITAL REGION
2ND St., Port Area, Manila



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Project	PMO /End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief Description of Project)
					Advertisement/ Posting of IB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CSSP	Construction of Laguna Lake Highway, Taguig City (Phase 6) (Contract ID No. 24O00093)	Construction Division	No	Competitive Bidding	03/15/2024	04/04/2024	Short of Award		GoP	PHP 50,000,000.00		PHP 50,000,000.00	Construction of Road
CSSP	Construction of Laguna Lake Highway, Taguig City (Phase 7) (Contract ID No. 24O00094)	Construction Division	No	Competitive Bidding	03/15/2024	04/04/2024	08/08/2024	08/13/2024	GoP	PHP 50,000,000.00		PHP 50,000,000.00	Construction of Road
001	EDSA/Quezon Ave Flyover - (S05595LZ) Chainage 0 - Chainage 605 (Contract ID No. 24O00107)	Maintenance Division	No	Competitive Bidding	05/02/2024	05/22/2024	06/10/2024	06/14/2024	GoP	PHP 15,433,000.00		PHP 15,433,000.00	Preventive Maintenance of Road
001	EDSA/Quezon Ave Flyover - (S05596LZ) Chainage 0 - Chainage 115 (Contract ID No. 24O00108)	Maintenance Division	No	Competitive Bidding	05/02/2024	05/22/2024	06/20/2024	07/01/2024	GoP	PHP 2,707,000.00		PHP 2,707,000.00	Preventive Maintenance of Road
CSSP	Construction of Military Police Battalion Administration Building, Fort Andres Bonifacio, Taguig City, Phase III, Package II (Contract ID No. 24O00126)	Construction Division	No	Competitive Bidding	04/02/2024	04/23/2024	06/10/2024	06/14/2024	GoP	PHP 20,000,000.00		PHP 20,000,000.00	Construction of Building
CSSP	Construction of 10-Storey HPA Annex Building With Parking Area And Ground Development, FBMM Phase IV, Package I (Contract ID No. 24O00127)	Construction Division	No	Competitive Bidding	03/22/2024	04/16/2024	Short of Award		GoP	PHP 25,000,000.00		PHP 25,000,000.00	Construction of Building
CSSP	Construction of HHSG PA Administration Building, Fort Andres Bonifacio, Taguig City, Phase II (Contract ID No. 24O00130)	Construction Division	No	Competitive Bidding	03/12/2024	04/02/2024	N/A	N/A	GoP	PHP 50,000,000.00		PHP 50,000,000.00	Cancelled
CSSP	Construction of HHSG PA Administration Building, Fort Andres Bonifacio, Taguig City, Phase II (Re-advertisement) (Contract ID No. 24O00130)	Construction Division	No	Competitive Bidding	04/08/2024	04/30/2024	06/05/2024	06/07/2024	GoP	PHP 50,000,000.00		PHP 50,000,000.00	Construction of Building
CSSP	Construction of HHSG PAdministration Building With Parking And Ground Development, Fort Bonifacio, Taguig City, Package I (Contract ID No. 24O00131)	Construction Division	No	Competitive Bidding	04/22/2024	06/11/2024	Short of Award		GoP	PHP 30,000,000.00		PHP 30,000,000.00	Construction of Building
CSSP	Construction of Security and Escort Battalion Administration Building (Phase VI), Fort Andres Bonifacio, Taguig City (Contract ID No. 24O00134)	Construction Division	No	Competitive Bidding	06/11/2024	07/03/2024	07/31/2024	08/02/2024	GoP	PHP 100,000,000.00		PHP 100,000,000.00	Construction of Building
CSSP	Construction of Security and Escort Battalion Administration Building (Phase VII), Fort Andres Bonifacio, Taguig City (Contract ID No. 24O00135)	Construction Division	No	Competitive Bidding	06/11/2024	07/03/2024	07/30/2024	08/02/2024	GoP	PHP 30,000,000.00		PHP 30,000,000.00	Construction of Building
CSSP	Construction of Security and Escort Battalion Administration Building (Phase VIII), Fort Andres Bonifacio, Taguig City (Contract ID No. 24O00136)	Construction Division	No	Competitive Bidding	06/11/2024	07/03/2024	07/31/2024	08/02/2024	GoP	PHP 12,074,000.00		PHP 12,074,000.00	Construction of Building



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NATIONAL CAPITAL REGION
2ND St., Port Area, Manila



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Project	PMO /End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief Description of Project)
					Advertisement/ Posting of IB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CSSP	Construction of Security and Escort Battalion Administration Building, Fort Andres Bonifacio, Taguig City, Phase V, Package II (Contract ID No. 24O00137)	Construction Division	No	Competitive Bidding	06/11/2024	07/03/2024	07/31/2024	08/02/2024	GoP	PHP 100,000,000.00		PHP 100,000,000.00	Construction of Building
CSSP	Construction of Staff Officers Quarters Building, HPA, Fort Andres Bonifacio, Taguig City, Phase VII (Contract ID No. 24O00138)	Construction Division	No	Competitive Bidding	08/05/2024	08/27/2024	09/13/2024	09/20/2024	GoP	PHP 100,000,000.00		PHP 100,000,000.00	Construction of Building
CSSP	Construction of Staff Officers Quarters Building, HPA, Fort Andres Bonifacio, Taguig City, Phase VIII (Contract ID No. 24O00139)	Construction Division	No	Competitive Bidding	08/05/2024	08/27/2024	09/13/2024	09/20/2024	GoP	PHP 100,000,000.00		PHP 100,000,000.00	Construction of Building
CSSP	Construction of Ten (10) Storey HPA Annex Building, Fort Andres Bonifacio, Taguig City, Phase IV (Contract ID No. 24O00140)	Construction Division	No	Competitive Bidding	07/17/2024	08/07/2024	09/09/2024	09/13/2024	GoP	PHP 50,000,000.00		PHP 50,000,000.00	Construction of Building
CSSP	Construction of Multi-Purpose Building, East Avenue Medical Center, East Avenue, Diliman, Quezon City (Contract ID No. 24O00160)	Construction Division	No	Competitive Bidding	03/15/2024	04/04/2024	05/20/2024	05/24/2024	GoP	PHP 100,000,000.00		PHP 100,000,000.00	Construction of Multi-Purpose Building
CSSP	Construction of Multi-Purpose Facility, DENR National Capital Region, National Ecology Center, Diliman, Quezon City (Contract ID No. 24O00161)	Construction Division	No	Competitive Bidding	06/28/2024	07/26/2024	08/21/2024	08/30/2024	GoP	PHP 5,000,000.00		PHP 5,000,000.00	Construction of Multi-Purpose Facility
CSSP	Rehabilitation of Multi-Purpose Building Barangay Paligsahan Quezon City (Contract ID No. 24O00162)	Construction Division	No	Competitive Bidding	08/27/2024	09/23/2024	09/26/2024	10/03/2024	GoP	PHP 8,000,000.00		PHP 8,000,000.00	Rehabilitation of Multi-Purpose Building
CSSP	Construction of Multi-Purpose Facility, (Taguig City Parola), Brgy. Napindan, Taguig City (Phase 9) (Contract ID No. 24O00166)	Construction Division	No	Competitive Bidding	08/20/2024	09/10/2024	09/26/2024	10/03/2024	GoP	PHP 75,000,000.00		PHP 75,000,000.00	Construction of Multi-Purpose Facility
CSSP	Construction of Multi-Purpose Facility, (Taguig City Parola), Brgy. Napindan, Taguig City (Phase 8) (Contract ID No. 24O00167)	Construction Division	No	Competitive Bidding	08/20/2024	09/10/2024	09/24/2024	09/27/2024	GoP	PHP 75,000,000.00		PHP 75,000,000.00	Construction of Multi-Purpose Facility
CSSP	Construction of Multi-Purpose Facility, Brgy. Napindan, Taguig City (Phase 6) (Contract ID No. 24O00168)	Construction Division	No	Competitive Bidding	04/03/2024	04/24/2024	08/08/2024	08/16/2024	GoP	PHP 75,000,000.00		PHP 75,000,000.00	Construction of Multi-Purpose Facility
CSSP	Construction of Multi-Purpose Facility, Brgy. Napindan, Taguig City (Phase 7) (Contract ID No. 24O00169)	Construction Division	No	Competitive Bidding	04/03/2024	04/24/2024	08/08/2024	08/16/2024	GoP	PHP 75,000,000.00		PHP 75,000,000.00	Construction of Multi-Purpose Facility
LP	Construction of New Prosecutor's Building, City Hall Compound, Quezon City (Phase V) (Contract ID No. 24O00180)	Construction Division	No	Competitive Bidding	04/22/2024	06/25/2024	N/A	N/A	GoP	PHP 150,000,000.00		PHP 150,000,000.00	Cancelled
LP	Construction of New Prosecutor's Building, City Hall Compound, Quezon City (Phase V) (Re-advertisement) (Contract ID No. 24O00180)	Construction Division	No	Competitive Bidding	08/09/2024	08/28/2024	N/A	N/A	GoP	PHP 150,000,000.00		PHP 150,000,000.00	Failure of Bidding



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NATIONAL CAPITAL REGION
2ND St., Port Area, Manila



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief Description of Project)
					Advertisement/ Posting of IB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CSSP	Construction of Laguna Lake Highway, Muntinlupa City (Phase 6) (Contract ID No. 24O00182)	Construction Division	No	Competitive Bidding	03/15/2024	04/04/2024	Short of Award		GoP	PHP 50,000,000.00		PHP 50,000,000.00	Construction of Road
MOOE	Repair / Maintenance of DPWH Building Three (3) Storey Building (formerly Region IV-A Maintenance Building) BRS, DPWH Compound, EDSA, Diliman, Quezon City (Contract ID No. 24O00183)	Construction Division	No	Competitive Bidding	03/12/2024	04/02/2024	04/30/2024	05/03/2024	GoP	PHP 5,000,000.00		PHP 5,000,000.00	Repair / Maintenance of Building
CSSP	Construction of 10-Storey HPA Annex Building With Parking Area And Ground Development, FBMM Phase V, Package I (Contract ID No. 24O00184)	Construction Division	No	Competitive Bidding	03/22/2024	04/16/2024	N/A	N/A	GoP	PHP 50,000,000.00		PHP 50,000,000.00	Cancelled
001	Asset Preservation - Preventive Maintenance - Primary Roads - EDSA/Kamuning Flyover - (S05598LZ) Chainage 0 - Chainage 210 (Contract ID No. 24O00185)	Construction Division	No	Competitive Bidding	04/18/2024	05/08/2024	06/18/2024	06/21/2024	GoP	PHP 5,357,000.00		PHP 5,357,000.00	Preventive Maintenance of Road
001	Asset Preservation - Preventive Maintenance - Primary Roads - EDSA/Santolan Flyover - (S05604LZ) Chainage 0 - Chainage 92, Chainage 302 - Chainage 394, Chainage 92 - Chainage 302 (Contract ID No. 24O00186)	Maintenance Division	No	Competitive Bidding	04/18/2024	05/08/2024	06/18/2024	06/21/2024	GoP	PHP 10,050,000.00		PHP 10,050,000.00	Preventive Maintenance of Road
CSSP	Convergence and Special Support Program - Rainwater Collector System - Rainwater Collectors in Public Facilities (Contract ID No. 24O00187)	Construction Division	No	Competitive Bidding	05/02/2024	05/22/2024	06/10/2024	06/14/2024	GoP	PHP 6,600,000.00		PHP 6,600,000.00	Rainwater Collector System
CSSP	Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender-Responsive Facilities (Contract ID No. 24O00188)	Construction Division	No	Competitive Bidding	08/27/2024	09/23/2024	09/26/2024	10/03/2024	GoP	PHP 30,000,000.00		PHP 30,000,000.00	Construction/ Rehabilitation/ Improvement of Facilities
001	Cubao Underpass - (S05600LZ) Chainage 0 - Chainage 573 (Contract ID No. 24O00190)	Construction Division	No	Competitive Bidding	06/28/2024	07/26/2024	08/09/2024	08/16/2024	GoP	PHP 14,616,000.00		PHP 14,616,000.00	Preventive Maintenance of Road
001	EDSA/P. Tuazon Underpass - (S05602LZ) Chainage 0 - Chainage 278 (Contract ID No. 24O00191)	Construction Division	No	Competitive Bidding	06/28/2024	07/26/2024	08/14/2024	08/21/2024	GoP	PHP 7,092,000.00		PHP 7,092,000.00	Preventive Maintenance of Road
CSSP	Construction of Multi-Purpose Building (QCPD Firing Range office) with Site Development, Camp Karingal, Quezon City (Contract ID No. 24O00192)	Construction Division	No	Competitive Bidding	06/11/2024	07/03/2024	Short of Award		GoP	PHP 15,000,000.00		PHP 15,000,000.00	Construction of Building



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NATIONAL CAPITAL REGION
2ND St., Port Area, Manila



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Project	PMO /End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief Description of Project)
					Advertisement/ Posting of IB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CSSP	Rehabilitation of Multipurpose Building (College of Economics) at U.P. Diliman, Quezon City (Contract ID No. 24O00193)	Construction Division	No	Competitive Bidding	08/27/2024	09/23/2024	Short of Award		GoP	PHP 30,000,000.00		PHP 30,000,000.00	Rehabilitation of Multipurpose Building
TRUST FUND	Construction of the Court of Tax Appeals (CTA) Building III - 6 Storey Building with 1 Level Basement and Roof Deck, Quezon City (Phase II) (Contract ID No. 24O00194)	Construction Division	No	Competitive Bidding	05/27/2024	06/19/2024	07/15/2024	07/19/2024	GoP	PHP 109,200,900.00		PHP 109,200,900.00	Construction of Building
LP	Construction of 4-Storey Building, NICA Compound, Phase I, No. 5, V. Luna Road, Barangay Pinyahan, Quezon City (Contract ID No. 24O00196)	Construction Division	No	Competitive Bidding	08/05/2024	09/10/2024	09/24/2024	09/27/2024	GoP	PHP 39,400,000.00		PHP 39,400,000.00	Construction of Building
TRUST FUND	Repair/Rehabilitation of Buildings, UP-PGH (Contract ID No. 24O00197)	Construction Division	No	Competitive Bidding	08/06/2024	09/19/2024	Short of Award		GoP	PHP 700,000,000.00		PHP 700,000,000.00	Repair/Rehabilitation of Buildings
MOOE	Repair/Maintenance of Various National Roads (Intermittent Section) within National Capital Region (NCR) (Contract ID No. 24O00198)	Maintenance Division	No	Competitive Bidding	08/09/2024	08/28/2024	09/03/2024	09/09/2024	GoP	PHP 25,000,000.00		PHP 25,000,000.00	Repair/Maintenance of Various National Roads
LP	Retrofitting/Strengthening of Public Buildings in Preparation for the "Big One" - Jose R. Reyes Memorial Medical Center, Malacañang Compound (Contract ID No. 24O00199)	Construction Division	No	Competitive Bidding	09/02/2024	09/23/2024	N/A	N/A	GoP	PHP 117,459,540.78		PHP 117,459,540.78	Cancelled
LP	Retrofitting/Strengthening of Public Buildings in Preparation for the "Big One" - Andres Bonifacio Integrated School, ABIS Bldg. (Contract ID No. 24O00200)	Construction Division	No	Competitive Bidding	09/02/2024	09/23/2024	N/A	N/A	GoP	PHP 80,924,094.54		PHP 80,924,094.54	Cancelled
LP	Retrofitting/Strengthening of Public Buildings in Preparation for the "Big One" - Rizal Technological University, Main Academic Bldg. (Contract ID No. 24O00201)	Construction Division	No	Competitive Bidding	09/02/2024	09/23/2024	N/A	N/A	GoP	PHP 51,501,648.11		PHP 51,501,648.11	Cancelled
LP	Retrofitting/Strengthening of Public Buildings in Preparation for the "Big One" - Caybiga Elementary School, Admin Building (Contract ID No. 24O00202)	Construction Division	No	Competitive Bidding	09/02/2024	09/23/2024	N/A	N/A	GoP	PHP 21,345,000.00		PHP 21,345,000.00	Cancelled



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NATIONAL CAPITAL REGION
2ND St., Port Area, Manila



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Project	PMO /End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief Description of Project)
					Advertisement/ Posting of IB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
LP	Retrofitting/Strengthening of Public Buildings in Preparation for the "Big One" - Valenzuela National High School, Win Gatchalian Building (Contract ID No. 24O00203)	Construction Division	No	Competitive Bidding	09/02/2024	09/23/2024	N/A	N/A	GoP	PHP 24,137,000.00		PHP 24,137,000.00	Cancelled
TRUST FUND	Construction of the National Center for Teacher Education (NCTE) Building (formerly the PNU Convention Center and Training Center) - Phase 2 (Contract ID No. 24O00204)	Construction Division	No	Competitive Bidding	09/02/2024	09/23/2024	09/30/2024	10/07/2024	GoP	PHP 15,000,000.00		PHP 15,000,000.00	Construction of Building
	River Improvement at Pasig-Marikina River along Brgy. Bagong Ilog to Brgy. Caniogan, Pasig City (Contract ID No. 24Z000003)	UPMO-FCMC	No	Competitive Bidding	06/18/2024	07/26/2024	N/A	N/A	GoP	PHP 50,000,000.00		PHP 50,000,000.00	
	Repair/Rehabilitation of Revetment Wall along Imus River (Phase 2) at Brgy. Buhay na Tubig, Imus, Cavite (Contract ID No. 24Z000004)	UPMO-FCMC	No	Competitive Bidding	06/10/2024	07/02/2024	N/A	N/A	GoP	PHP 50,000,000.00		PHP 50,000,000.00	Failure of Bidding
	Repair/Rehabilitation of Revetment Wall along Imus River (Phase 2) at Brgy. Buhay na Tubig, Imus, Cavite (Re-advertisement) (Contract ID No. 24Z000004)	UPMO-FCMC	No	Competitive Bidding	07/17/2024	08/07/2024	N/A	N/A	GoP	PHP 50,000,000.00		PHP 50,000,000.00	
	Improvement of Mangahan Floodway Channel including Provision of Floodgate at Buli Outfall along Mangahan Floodway Channel, Brgy. Sta. Lucia, Pasig City (Contract ID No. 24Z000005)	UPMO-FCMC	No	Competitive Bidding	06/18/2024	07/26/2024	N/A	N/A	GoP	PHP 100,000,000.00		PHP 100,000,000.00	
	Repair/Rehabilitation of Flood Control Structure along Brgy. Maliwalu, Bacolor, Pampanga (Contract ID No. 24Z000006)	UPMO-FCMC	No	Competitive Bidding	06/10/2024	07/02/2024	N/A	N/A	GoP	PHP 25,000,000.00		PHP 25,000,000.00	
	Repair/Rehabilitation of Flood Control Structure along Brgy. Maniango, Minalin, Pampanga (Contract ID No. 24Z000007)	UPMO-FCMC	No	Competitive Bidding	06/10/2024	07/02/2024	N/A	N/A	GoP	PHP 25,000,000.00		PHP 25,000,000.00	
	Repair/Rehabilitation of Flood Control Structure along Brgy. Consuelo, Macabebe, Pampanga (Contract ID No. 24Z000008)	UPMO-FCMC	No	Competitive Bidding	06/10/2024	07/02/2024	N/A	N/A	GoP	PHP 25,000,000.00		PHP 25,000,000.00	Failure of Bidding




DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NATIONAL CAPITAL REGION
2ND St., Port Area, Manila




UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Project	PMO /End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief Description of Project)
					Advertisement/ Posting of IB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	

Prepared by:


EMY P. ABELLO
Head, BAC Secretariat

Recommended by:


JORD ACHARES R. DAVID
BAC Chairperson

Approved by:


LORETA M. MALALUAN, CESO IV
Regional Director