



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SURIGAO DEL NORTE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XIII
Gov. Jose C. Saring Road, Surigao City

UPDATED ANNUAL PROCUREMENT PLAN FY 2022 (2nd Semester)
Based on General Appropriations Act (GAA)

District : SURIGAO DEL NORTE 2ND

NO. (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement Posting of IB/REOI	Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
1	22NG0001 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY UPPER PATAG, SISON, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	29-Sep-21	19-Oct-21	27-Jan-22	31-Jan-22	GAA 2022	5,000.00	-	5,000.00	MPB
2	22NG0002 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY TINOGPAHAN, SISON, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	29-Sep-21	19-Oct-21	27-Jan-22	31-Jan-22	GAA 2022	5,000.00	-	5,000.00	MPB
3	22NG0003 - CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY BINOCARAN, MALIMONO, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	29-Sep-21	19-Oct-21	27-Jan-22	31-Jan-22	GAA 2022	5,000.00	-	5,000.00	MPB
4	22NG0004 - CONSTRUCTION OF 2-STORY MULTI-PURPOSE BUILDING, BARANGAY PONGTUD, ALEGRIA, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	29-Sep-21	19-Oct-21	27-Jan-22	31-Jan-22	GAA 2022	5,000.00	-	5,000.00	MPB
5	22NG0005 - CONSTRUCTION OF MULTI-PURPOSE BUILDING PHASE 1, BARANGAY IPI, PLACER, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	29-Sep-21	19-Oct-21	27-Jan-22	31-Jan-22	GAA 2022	5,000.00	-	5,000.00	MPB
6	22NG0006 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY HIMAMAG, TAGANA-AN, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	29-Sep-21	19-Oct-21	27-Jan-22	31-Jan-22	GAA 2022	5,000.00	-	5,000.00	MPB
7	22NG0007 - CONSTRUCTION OF ROAD, BARANGAY CAGTINAE, MALIMONO, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	29-Sep-21	19-Oct-21	27-Jan-22	31-Jan-22	GAA 2022	5,000.00	-	5,000.00	ROAD
8	22NG0008 - CONSTRUCTION OF ROAD, BARANGAY BUGAS-BUGAS, PLACER, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	29-Sep-21	19-Oct-21	27-Jan-22	31-Jan-22	GAA 2022	5,000.00	-	5,000.00	ROAD

9	22NG0009 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG SURIGAO RIVER, BRGY. TRINIDAD, SURIGAO CITY, SURIGAO DEL NORTE / BRGY. TRINIDAD, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	01-Oct-21	21-Oct-21	27-Jan-22	02-Mar-22	GAA 2022	90,000.00	-	90,000.00	FLOOD MITIGATION
10	22NG0010 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, MAINIT LAKEWALL, MAINIT, SURIGAO DEL NORTE / MAINIT, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	01-Oct-21	21-Oct-21	27-Jan-22	02-Mar-22	GAA 2022	56,539.00	-	56,539.00	FLOOD CONTROL
11	22NG0011 - CONSTRUCTION OF WAVE BREAKER ALONG THE COASTLINES OF BARANGAYS ALAMBRIQUE AND IPTL, GIGAQUIT, SURIGAO DEL NORTE / GIGAQUIT, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	01-Oct-21	21-Oct-21	27-Jan-22	31-Jan-22	GAA 2022	50,000.00	-	50,000.00	WAVE BREAKER
12	22NG0012 - CONSTRUCTION OF RIVER CONTROL STRUCTURE, BARANGAY DUGSANGON, BACUAG, SURIGAO DEL NORTE / BARANGAY DUGSANGON, BACUAG, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	01-Oct-21	21-Oct-21	27-Jan-22	02-Mar-22	GAA 2022	50,000.00	-	50,000.00	RIVER CONTROL
13	22NG0013 - CONSTRUCTION OF RIVERBANK IN BARANGAY MABINI, MAINIT, SURIGAO DEL NORTE / BARANGAY MABINI, MAINIT, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	01-Oct-21	21-Oct-21	27-Jan-22	31-Jan-22	GAA 2022	50,000.00	-	50,000.00	RIVER BANK
14	22NG0014 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG SURIGAO RIVER / BRGY. QUEZON, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	06-Oct-21	26-Oct-21	27-Jan-22	02-Mar-22	GAA 2022	100,000.00	-	100,000.00	FLOOD CONTROL
15	22NG0015 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MAYAG RIVER, MAINIT, SURIGAO DEL NORTE / BRGY. MATINAO, MAINIT, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	06-Oct-21	26-Oct-21	27-Jan-22	31-Jan-22	GAA 2022	50,000.00	-	50,000.00	FLOOD CONTROL
16	22NG0016 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE (BAD-AS FLOOD CONTROL) / BAD-AS, PLACER, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	06-Oct-21	26-Oct-21	27-Jan-22	31-Jan-22	GAA 2022	50,000.00	-	50,000.00	FLOOD CONTROL
17	22NG0017 - CONSTRUCTION OF RIVER CONTROL STRUCTURE / SISON, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	06-Oct-21	26-Oct-21	27-Jan-22	31-Jan-22	GAA 2022	50,000.00	-	50,000.00	RIVER CONTROL
18	22NG0018 - CONSTRUCTION OF ANAO-AON FLOOD CONTROL STRUCTURE / BRGY. POBLACION, SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	06-Oct-21	26-Oct-21	27-Jan-22	31-Jan-22	GAA 2022	40,000.00	-	40,000.00	FLOOD CONTROL

19	22NG0019 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BARANGAY SAN JUAN, ALEGRIA, SURIGAO DEL NORTE / BARANGAY SAN JUAN, ALEGRIA, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	08-Oct-21	28-Oct-21	27-Jan-22	31-Jan-22	GAA 2022	50,000.00	-	50,000.00	FLOOD CONTROL
20	22NG0020 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG MAGALLANES RIVER, BARANGAY LAHI, GIGAQUIT, SURIGAO DEL NORTE / BARANGAY LAHI, GIGAQUIT, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	08-Oct-21	28-Oct-21	27-Jan-22	31-Jan-22	GAA 2022	50,000.00	-	50,000.00	FLOOD CONTROL
21	22NG0021 - CONSTRUCTION OF TIMAMANA FLOOD CONTROL STRUCTURE, TUBOD, SURIGAO DEL NORTE / BRGY. TIMAMANA, TUBOD, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	08-Oct-21	28-Oct-21	27-Jan-22	31-Jan-22	GAA 2022	50,000.00	-	50,000.00	FLOOD CONTROL
22	22NG0022 - CONSTRUCTION OF MAGTACO RIVER FLOOD CONTROL ALONG MAGTACO RIVER, BARANGAY SAN PEDRO, ALEGRIA, SURIGAO DEL NORTE / BARANGAY SAN PEDRO, ALEGRIA, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	08-Oct-21	28-Oct-21	27-Jan-22	31-Jan-22	GAA 2022	50,000.00	-	50,000.00	RIVER FLOOD CONTROL
23	22NG0023 - CONSTRUCTION OF MAGTACO RIVER FLOOD CONTROL STRUCTURE ALONG MAGTACO BRIDGE (PHASE 2), BARANGAY SAN PEDRO, ALEGRIA, SURIGAO DEL NORTE / BARANGAY SAN PEDRO, ALEGRIA, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	08-Oct-21	28-Oct-21	27-Jan-22	31-Jan-22	GAA 2022	40,000.00	-	40,000.00	RIVER FLOOD CONTROL
24	22NG0024 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG MABUHAY RIVER, BARANGAY MABUHAY, SISON, SURIGAO DEL NORTE / BRGY. MABUHAY, SISON, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	15-Oct-21	04-Nov-21	27-Jan-22	02-Mar-22	GAA 2022	90,000.00	-	90,000.00	FLOOD CONTROL
25	22NG0025 - CONSTRUCTION OF FLOOD CONTROL (BAOY RIVER) PUROK 4, BARANGAY MAGALLANES, CLAVER, SURIGAO DEL NORTE / BRGY. MAGALLANES, CLAVER, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	15-Oct-21	04-Nov-21	27-Jan-22	02-Mar-22	GAA 2022	60,000.00	-	60,000.00	FLOOD CONTROL
26	22NG0026 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BARANGAY CAMPO, BACUAG, SURIGAO DEL NORTE / BARANGAY CAMPO, BACUAG, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	15-Oct-21	04-Nov-21	27-Jan-22	31-Jan-22	GAA 2022	50,000.00	-	50,000.00	FLOOD CONTROL

27	22NG0027 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, MOTORPOOL, TUBOD, SURIGAO DEL NORTE / BRGY. MOTORPOOL, TUBOD, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	15-Oct-21	04-Nov-21	27-Jan-22	31-Jan-22	GAA 2022	50,000.00	-	50,000.00	FLOOD CONTROL
28	22NG0028 - CONSTRUCTION OF BAOY RIVER FLOOD CONTROL STRUCTURE, BARANGAY SAN ISIDRO, GIGAQUIT, SURIGAO DEL NORTE / BRGY. SAN ISIDRO, GIGAQUIT, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	15-Oct-21	04-Nov-21	27-Jan-22	31-Jan-22	GAA 2022	40,000.00	-	40,000.00	FLOOD CONTROL
29	22NG0029 - CONSTRUCTION OF RIVERBANK IN BARANGAY TAGBUYAWAN, MAINIT, SURIGAO DEL NORTE / BRGY. TAGBUYAWAN, MAINIT SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	15-Oct-21	04-Nov-21	27-Jan-22	31-Jan-22	GAA 2022	50,000.00	-	50,000.00	FLOOD CONTROL
30	22NG0030 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG HIMAGASAN RIVER, BARANGAY MABUHAY, SISON, SURIGAO DEL NORTE / BRGY. MABUHAY, SISON, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	17-Nov-21	07-Dec-21	27-Jan-22	02-Mar-22	GAA 2022	100,000.00	-	100,000.00	FLOOD CONTROL
31	22NG0031 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDING/FACILITIES CONSTRUCTION OF ROAD, SITTO PUYAWON, BARANGAY MAHANUB-SITTO BUVA, BARANGAY CAMAM-ONAN, GIGAQUIT, SURIGAO DEL NORTE / BARANGAY MAHANUB, GIGAQUIT, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	17-Nov-21	08-Apr-22	17-May-22	27-Jun-22	GAA 2022	80,000.00	-	80,000.00	ACCESS ROADS
32	22NG0032 - CONSTRUCTION OF FLOOD CONTROL ALONG BOKBOKON RIVER, BARANGAY LADGARON, CLAVER, SURIGAO DEL NORTE / BARANGAY LADGARON, CLAVER, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	17-Nov-21	07-Dec-21	27-Jan-22	02-Mar-22	GAA 2022	60,000.00	-	60,000.00	FLOOD CONTROL
33	22NG0033 - CONSTRUCTION OF BAOY RIVER CONTROL, BARANGAY DAYWAN, CLAVER, SURIGAO DEL NORTE / BRGY. DAYWAN, CLAVER, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	17-Nov-21	07-Dec-21	27-Jan-22	02-Mar-22	GAA 2022	60,000.00	-	60,000.00	RIVER CONTROL
34	22NG0034(RE-AD) - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG TAGANA-AN RIVER, TAGANA-AN, SURIGAO DEL NORTE / TAGANA-AN, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	11-Feb-22	03-Mar-22	14-Mar-22	24-Mar-22	GAA 2022	50,000.00	-	50,000.00	FLOOD CONTROL

35	22NG0035 - BASIC INFRASTRUCTURE PROGRAM INTERJURISDICTIONAL ROADS AND/OR BRIDGES (OR, ROADS THAT TRAVERSE MULTIPLE LGU JURISDICTION) CONSTRUCTION OF ROAD / BARANGAY CANTAPOY, MALIMONO, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	19-Nov-21	03-Mar-22	14-Mar-22	24-Mar-22	GAA 2022	5,000.00	-	5,000.00	RODAS
36	22NG0036 - REHABILITATION OF MULTI-PURPOSE BUILDING / BARANGAY ZARAOZA, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	19-Nov-21	09-Dec-21	27-Jan-22	31-Jan-22	GAA 2022	5,000.00	-	5,000.00	MPB
37	22NG0037 - CONSTRUCTION OF MULTI-PURPOSE BUILDING PHASE 2 / BARANGAY IPIL, PLACER, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	19-Nov-21	09-Dec-21	27-Jan-22	31-Jan-22	GAA 2022	5,000.00	-	5,000.00	MPB
38	22NG0038 - CONSTRUCTION OF RIVER CONTROL STRUCTURE, BARANGAY CAVILAN, TUBOD, SURIGAO DEL NORTE / BRGY. CAVILAN, TUBOD, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	24-Nov-21	14-Dec-21	27-Jan-22	02-Mar-22	GAA 2022	85,000.00	-	85,000.00	RIVER CONTROL
39	22NG0039 - CONSTRUCTION OF BACUAG RIVER FLOOD CONTROL PROTECTION, BACUAG, SURIGAO DEL NORTE / BACUAG, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	24-Nov-21	14-Dec-21	27-Jan-22	02-Mar-22	GAA 2022	75,000.00	-	75,000.00	RIVER CONTROL
40	22NG0040 (RE-AD) - CONSTRUCTION OF FLOOD CONTROL IN BARANGAY MASGAD, MALIMONO, SURIGAO DEL NORTE / BRGY. MASGAD, MALIMONO, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	11-Feb-22	03-Mar-22	14-Mar-22	24-Mar-22	GAA 2022	20,000.00	-	20,000.00	FLOOD CONTROL
41	22NG0041 - CONSTRUCTION OF SEAWALL, BARANGAY PANHUTONGAN, PLACER, SURIGAO DEL NORTE / BARANGAY PANHUTONGAN, PLACER, SURIGAO	Construction Section	Yes	Competitive Bidding	24-Nov-21	14-Dec-21	27-Jan-22	31-Jan-22	GAA 2022	5,000.00	-	5,000.00	SEAWALL
42	22NG0042 - CONSTRUCTION OF RIVER CONTROL, BARANGAY BAGKAY, CLAYER, SURIGAO DEL NORTE / BARANGAY BAGAY, CLAYER, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	01-Dec-21	18-Jan-22	27-Jan-22	02-Mar-22	GAA 2022	60,000.00	-	60,000.00	RIVER CONTROL
43	22NG0043 (RE-AD) - CONSTRUCTION OF CAMPO-CABUGAO FLOOD CONTROL STRUCTURE / BRGY. CABUGAO, BACUAG, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	11-Feb-22	03-Mar-22	14-Mar-22	24-Mar-22	GAA 2022	50,000.00	-	50,000.00	FLOOD CONTROL

44	22NG004 - BASIC INFRASTRUCTURE PROGRAM – INTERJURISDICTIONAL ROADS AND/OR BRIDGES (OR, ROADS THAT TRAVERSE MULTIPLE LGU JURISDICTIONS) – CONSTRUCTION OF ROAD / BRGY. MAGUPANGE, PLACER, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	01-Dec-21	18-Jan-22	27-Jan-22	31-Jan-22	GAA 2022	5,000.00	-	5,000.00	ROADS
45	22NG0045 - CONSTRUCTION OF DAPJA-KATUNGGAN FLOOD CONTROL STRUCTURE, TAGANA-AN, SURIGAO DEL NORTE / TAGANA-AN SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	08-Dec-21	02-Feb-22	22-Feb-22	03-Mar-22	GAA 2022	50,000.00	-	50,000.00	FLOOD CONTROL
46	22NG0046 - CONSTRUCTION OF EVACUATION CENTER / BRGY. PUNTA BILAR, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	08-Dec-21	02-Feb-22	22-Feb-22	03-Mar-22	GAA 2022	7,000.00	-	7,000.00	MPB
47	22NG0047 (RE-AD) - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING IN BARANGAY TAFT, SURIGAO CITY, SURIGAO DEL NORTE / BRGY. TAFT, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	11-Feb-22	03-Mar-22	14-Mar-22	24-Mar-22	GAA 2022	2,000.00	-	2,000.00	MPB
48	22NG0048 (RE-AD) - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY JULIO OLANO, ALEGRIA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	23-Feb-22	15-Mar-22	24-Mar-22	04-Apr-22	GAA 2022	8,000.00	-	8,000.00	MPB
49	22NG0049 - BASIC INFRASTRUCTURE PROGRAM - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS/LEADING TO MAJOR/STRATEGIC PUBLIC BUILDING/FACILITIES - CONSTRUCTION OF ROAD AT BARANGAY POBLACION, BACUAG, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	26-Jan-22	15-Feb-22	22-Feb-22	03-Mar-22	GAA 2022	5,000.00	-	5,000.00	ROADS
50	22NG0050 - CONSTRUCTION OF 2-STORY MULTI-PURPOSE BUILDING, BARANGAY ANISLAGAN, PLACER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	26-Jan-22	15-Feb-22	22-Feb-22	03-Mar-22	GAA 2022	5,000.00	-	5,000.00	MPB
51	22NG0051 - CONSTRUCTION OF WATER SUPPLY SYSTEM (LEVEL II), BARANGAY LINONGGANAN, SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	26-Jan-22	15-Feb-22	22-Feb-22	03-Mar-22	GAA 2022	5,000.00	-	5,000.00	WATER SYSTEM
52	22NG0052 - CONSTRUCTION OF SEAWALL, BARANGAY PATINO, TAGANA-AN, SURIGAO DEL NORTE / BARANGAY PATINO, TAGANA-AN, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	11-Feb-22	03-Mar-22	14-Mar-22	24-Mar-22	GAA 2022	7,000.00	-	7,000.00	SEAWALL

53	22NG0053 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY GACEPAN, SISON, SURIGAO DEL NORTE / BARANGAY GACEPAN, SISON, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	11-Feb-22	03-Mar-22	14-Mar-22	24-Mar-22	GAA 2022	5,000.00	-	5,000.00	MPB
54	22NG0054 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG SURIGAO RIVER, BRGY. QUEZON, SURIGAO CITY, SURIGAO DEL NORTE / BRGY. QUEZON, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	16-Feb-22	08-Mar-22	24-Mar-22	04-Apr-22	GAA 2022	50,000.00	-	50,000.00	FLOOD CONTROL
55	22NG0055 - CONSTRUCTION OF MAGTIACO RIVER FLOOD CONTROL ALONG MAGTIACO RIVER, BARANGAY SAN PEDRO, ALEGRIA, SURIGAO DEL NORTE / BARANGAY SAN PEDRO, ALEGRIA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	16-Feb-22	08-Mar-22	14-Mar-22	24-Mar-22	GAA 2022	10,000.00	-	10,000.00	FLOOD CONTROL
56	22NG0056 - BASIC INFRASTRUCTURE PROGRAM INTERJURISDICTIONAL ROADS AND/OR BRIDGES (OR, ROADS THAT TRAVERSE MULTIPLE LGU JURISDICTION) CONSTRUCTION OF ROAD, BARANGAY CANSAYONG, MALIMONO, SURIGAO DEL NORTE / BARANGAY CANSAYONG, MALIMONO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	16-Feb-22	08-Mar-22	14-Mar-22	24-Mar-22	GAA 2022	5,000.00	-	5,000.00	ROADS
57	22NG0057 - CONSTRUCTION OF ROAD, PUROK BAGONG SILANG 1 AND 2, KASKAG AREA, BARANGAY WASHINGTON, SURIGAO CITY, SURIGAO DEL NORTE / BARANGAY WASHINGTON, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	16-Feb-22	08-Mar-22	14-Mar-22	24-Mar-22	GAA 2022	5,000.00	-	5,000.00	ROADS
58	22NG0058 - CONSTRUCTION OF ROAD, BARANGAY POBLACION, BACUAG, SURIGAO DEL NORTE / BARANGAY POBLACION, BACUAG, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	16-Feb-22	08-Mar-22	24-Mar-22	04-Apr-22	GAA 2022	5,000.00	-	5,000.00	ROADS
59	22NG0059 - REHABILITATION OF SEAWALL, SITTO SABANG, BRGY. TAYAGA, CLAVER, SURIGAO DEL NORTE / BRGY. TAYAGA, CLAVER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	16-Feb-22	08-Mar-22	24-Mar-22	04-Apr-22	GAA 2022	5,000.00	-	5,000.00	SEAWALL
60	22NG0060 - CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE ALONG SURIGAO-AGUSAN WEST COASTAL ROAD - STA. 18+558 - STA. 18+601.41, SURIGAO DEL NORTE / SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	-	-	-	-	-	-	-	-	CANCELLED

61	22NG0061 - CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE ALONG SURIGAO-AGUSAN WEST COASTAL ROAD - STA. 18+601.41 - STA. 18+645.9, SURIGAO DEL NORTE / SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	CANCELLED
62	22NG0062 - CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE ALONG SURIGAO-AGUSAN WEST COASTAL ROAD - STA. 18+720 - STA. 18+803.71, SURIGAO DEL NORTE / SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	CANCELLED
63	22NG0063 - CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE ALONG SURIGAO-AGUSAN WEST COASTAL ROAD - STA. 18+942 - STA. 19+046, SURIGAO DEL NORTE / SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	CANCELLED
64	22NG0064 - CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE ALONG SURIGAO-AGUSAN WEST COASTAL ROAD - STA. 18+803.71 - STA. 18+842, STA. 19+046 - STA. 19+090, SURIGAO DEL NORTE / SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	CANCELLED
65	22NG0065 - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS SURIGAO-DAVAO COASTAL RD K1187+808 - K1187+910 / CLAVER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	CANCELLED
66	22NG0066 - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS SURIGAO-DAVAO COASTAL RD K1187+910 - K1188+059/ CLAVER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	CANCELLED
67	22NG0067 - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS SURIGAO-DAVAO COASTAL RD K1187+660 - K1187+808 / CLAVER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	CANCELLED

68	22NG0068 - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS SURIGAO- DAVAO COASTAL RD K1155+500 - K1155+641.46 / PLACER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	-	CANCELLED
69	22NG0069 - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS SURIGAO- DAVAO COASTAL RD K1155+641.46 - K1155+743.17 / PLACER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	-	CANCELLED
70	22NG0070 - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS SURIGAO- DAVAO COASTAL RD K1155+743.17 - K1155+815.28 / PLACER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	-	CANCELLED
71	22NG0071 - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE, SURIGAO-AGUSAN COASTAL ROAD - STA.18+671 - STA.18+720 / SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	-	CANCELLED
72	22NG0072 - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS SURIGAO- DAVAO COASTAL RD - K1175+395.46 - K1175+440 / GIGAQUIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	-	CANCELLED
73	22NG0073 - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS DAANG MAHARLITA (SURIGAO-AGUSAN SECT.) K1131+580 - K1131+720 / BRGY. TRINIDAD, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	-	CANCELLED

74	22NG0074 - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS SURIGAO- DAVAO COASTAL RD - K1201+360 - K1201+496.25 / CLAVER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	CANCELLED
75	22NG0075 - CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE ALONG SURIGAO- AGUSAN WEST COASTAL ROAD - STA.18+486 - STA.18+526 - SURIGAO DEL NORTE / SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	CANCELLED
76	22NG0076 - CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE ALONG SURIGAO- AGUSAN WEST COASTAL ROAD - STA.18+446 - STA.18+486 - SURIGAO DEL NORTE / SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	CANCELLED
77	22NG0077 - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS SURIGAO- DAVAO COASTAL RD - K1155+900.93 - K1156+000, K1156+600 - K1156+651.79 / PLACER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	CANCELLED
78	22NG0078 - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS SURIGAO- DAVAO COASTAL RD - K1175+340 - K1175+395.46/ GIGAQUIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	CANCELLED
79	22NG0079 - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS SURIGAO- DAVAO COASTAL RD - K1185+690 - K1185+847.022 / CLAVER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	CANCELLED

80	22NG0080 - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE – SECONDARY ROADS SURIGAO- DAVAO COASTAL RD – K1187+060 – K1187+260 / CLAVER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	-	-	-	-	-	-	-	-	CANCELLED
81	22NG0081 - CONSTRUCTION OF ROAD IN BARANGAY FERLIDA – SITTO PUYAWON, BARANGAY CAMAM-ONAN, GIGAQUIT, SURIGAO DEL NORTE / BARANGAY CAMAM-ONAN, GIGAQUIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	02-Mar-22	08-Apr-22	17-May-22	27-May-22	GAA 2022	80,000.00	-	80,000.00	ROADS
82	22NG0082 - PREVENTIVE MAINTENANCE ALONG DAANG MAHARLIKA ROAD (SURIGAO-AGUSAN SECTION), (K1125+000.00 – K1126+954.10) / BRGY. LUNA, SURIGAO CITY	Construction Section	No	Competitive Bidding	-	-			-	-	-		CANCELLED
83	22NG0083 - REHABILITATION OF CAVANSAN ROAD IN BARANGAY HONRADO, SAN FRANCISCO, SURIGAO DEL NORTE / BARANGAY HONRADO, SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	02-Mar-22	22-Mar-22	24-Mar-22	04-Apr-22	GAA 2022	20,000.00	-	20,000.00	ROADS
84	22NG0084 - CONSTRUCTION OF ROAD IN BRGY. SUKAILANG, SURIGAO CITY, SURIGAO DEL NORTE / BRGY. SUKAILANG, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	02-Mar-22	22-Mar-22	24-Mar-22	04-Apr-22	GAA 2022	10,000.00	-	10,000.00	ROADS
85	22NG0085 - CONSTRUCTION OF MULTI-PURPOSE BUILDING IN PUROK 4, BARANGAY SABANG, SURIGAO CITY, SURIGAO DEL NORTE / PUROK 4, BARANGAY SABANG, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	02-Mar-22	12-Sep-22	19-Sep-22	29-Sep-22	GAA 2022	6,000.00	-	6,000.00	MPB
86	22NG0086 - CONSTRUCTION OF ROAD REVINA STREET, BARANGAY SAN JUAN, SURIGAO CITY / BRGY. SAN JUAN, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	02-Mar-22	22-Mar-22	24-Mar-22	04-Apr-22	GAA 2022	5,000.00	-	5,000.00	ROADS
87	22NG0087 - CONSTRUCTION OF WATER SUPPLY SYTEM (LEVEL II), BARANGAY SAN ISIDRO, SISON, SURIGAO DEL NORTE / BARANGAY SAN ISIDRO, SISON, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	02-Mar-22	22-Mar-22	24-Mar-22	04-Apr-22	GAA 2022	5,000.00	-	5,000.00	WATER SUPPLY

88	22NG0088 - CONSTRUCTION OF MISSING LINKS/NEW ROADS, CAPALAYAN-PLACER ROAD, SURIGAO DEL NORTE / PLACER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	02-Mar-22	05-May-22	18-May-22	27-May-22	GAA 2022	50,000.00	-	50,000.00	ROADS
89	22NG0089 - REPAIR/REHABILITATION OF DAMAGED STRUCTURES DUE TO TYPHOON "ODETTE" / PUKOK 6, BRGY. HIMAMAUG, TAGANA-AN, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	-	-	-	-	-	-	-	-	CANCELLED
90	22NG0090 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (ALEGRIA SPORTS FACILITIES) / BARANGAY GAMUTON, ALEGRIA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	02-Mar-22	22-Mar-22	24-Mar-22	04-Apr-22	GAA 2022	5,000.00	-	5,000.00	MPB
91	22NG0091 - CONSTRUCTION OF ROAD, BARANGAY CAMP EDUARD, ALEGRIA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	15-Apr-22	14-Jun-22	23-Jun-22	27-Jun-22	GAA 2022	80,000.00	-	80,000.00	ROADS
92	22NG0092 - NETWORK DEVELOPMENT PROGRAM - ROAD WIDENING - SECONDARY ROADS, SURIGAO - DAVAO COASTAL RD - K1200+454.10 - K1201+900.00 / CLAVER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	15-Apr-22	21-Jun-22	28-Jun-22	29-Jun-22	GAA 2022	31,369.00	-	31,369.00	ROADS
93	22NG0093 - CONSTRUCTION OF TEMPORARY SHELTERS FOR THE AFFECTED RESIDENTS OF TYPHOON ODETTE / PUKOK 6, BRGY. HIMAMAUG, TAGANA-AN, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	01-Jun-22	21-Jun-22	28-Jun-22	29-Jun-22	GAA 2022	45,795.122	-	45,795.122	BUILDINGS
94	22NG0094 - CONSTRUCTION OF 4-STOREY MARINA REGIONAL BUILDING (PHASE 2) / PPA COMPOUND, BORROMEO ST. SURIGAO CITY	Construction Section	No	Competitive Bidding	01-Jun-22	21-Jun-22	28-Jun-22	29-Jun-22	MARINA	10,555.30	-	10,555.30	BUILDINGS
95	22NG0095 - CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE ALONG SURIGAO-AGUSAN WEST COASTAL ROAD - STA. 18+558 - STA. 18+601.41, SURIGAO DEL NORTE/SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	10-Jun-22	19-Jul-22	29-Jul-22	01-Aug-22	GAA 2022	100,000.00	-	100,000.00	ROAD SLOPE PROTECTION
96	22NG0096 - CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE ALONG SURIGAO-AGUSAN WEST COASTAL ROAD - STA. 18+601.41 - STA. 18+645.9, SURIGAO DEL NORTE/SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	10-Jun-22	19-Jul-22	29-Jul-22	01-Aug-22	GAA 2022	100,000.00	-	100,000.00	ROAD SLOPE PROTECTION

97	22NG0097 - CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE ALONG SURIGAO-AGUSAN WEST COASTAL ROAD - STA. 18+720 - STA. 18+803.71, SURIGAO DEL NORTE/SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	10-Jun-22	19-Jul-22	29-Jul-22	01-Aug-22	GAA 2022	100,000.00	-	100,000.00	ROAD SLOPE PROTECTION
98	22NG0098 - CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE ALONG SURIGAO-AGUSAN WEST COASTAL ROAD - STA. 18+942 - STA. 19+046, SURIGAO DEL NORTE/SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	10-Jun-22	19-Jul-22	29-Jul-22	01-Aug-22	GAA 2022	100,000.00	-	100,000.00	ROAD SLOPE PROTECTION
99	22NG0099 - CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE ALONG SURIGAO-AGUSAN WEST COASTAL ROAD - STA. 18+803.71 - STA. 18+942, STA. 19+046 - STA. 19+090, SURIGAO DEL NORTE/SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	10-Jun-22	19-Jul-22	29-Jul-22	01-Aug-22	GAA 2022	100,000.00	-	100,000.00	ROAD SLOPE PROTECTION
100	22NG0100 - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS SURIGAO-DAVAO COASTAL RD K1187+808 - K1187+910/CLAVIER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	10-Jun-22	19-Jul-22	29-Jul-22	01-Aug-22	GAA 2022	100,000.00	-	100,000.00	ROAD SLOPE PROTECTION
101	22NG0101 - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS SURIGAO-DAVAO COASTAL RD K1187+910 - K1188+059/CLAVIER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	15-Jun-22	26-Jul-22	29-Jul-22	01-Aug-22	GAA 2022	100,000.00	-	100,000.00	ROAD SLOPE PROTECTION
102	22NG0102 - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS SURIGAO-DAVAO COASTAL RD K1187+660 - K1187+808/CLAVIER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	15-Jun-22	26-Jul-22	29-Jul-22	01-Aug-22	GAA 2022	100,000.00	-	100,000.00	ROAD SLOPE PROTECTION
103	22NG0103 - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS SURIGAO-DAVAO COASTAL RD K1155+500 - K1155+641.46/PLACER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	15-Jun-22	26-Jul-22	29-Jul-22	01-Aug-22	GAA 2022	100,000.00	-	100,000.00	ROAD SLOPE PROTECTION

104	22NG0104 - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS SURIGAO- DAVAO COASTAL RD K1155+641.46 - K1155+743.17/PLACER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	15-Jun-22	26-Jul-22	29-Jul-22	01-Aug-22	GAA 2022	100,000.00	-	100,000.00	ROAD SLOPE PROTECTION
105	22NG0105 - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS SURIGAO- DAVAO COASTAL RD K1155+743.17 - K1155+815.28/PLACER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	15-Jun-22	26-Jul-22	29-Jul-22	01-Aug-22	GAA 2022	100,000.00	-	100,000.00	ROAD SLOPE PROTECTION
106	22NG0106 - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS DAMANG MAHAILUKA (SURIGAO-AGUSAN SECT.) K1131+580 - K1131+720/BRGY. TRINIDAD, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	17-Jun-22	28-Jul-22	18-Aug-22	30-Aug-22	GAA 2022	70,000.00	-	70,000.00	ROAD SLOPE PROTECTION
107	22NG0107 - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE, SURIGAO-AGUSAN WEST COASTAL ROAD - STA.18+671 - STA.18+720/SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	17-Jun-22	28-Jul-22	10-Aug-22	12-Aug-22	GAA 2022	90,000.00	-	90,000.00	ROAD SLOPE PROTECTION
108	22NG0108 - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS SURIGAO- DAVAO COASTAL RD - K1175+395.46 - K1175+440/GIGAQUIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	17-Jun-22	28-Jul-22	10-Aug-22	12-Aug-22	GAA 2022	72,000.00	-	72,000.00	ROAD SLOPE PROTECTION
109	22NG0109 - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS SURIGAO- DAVAO COASTAL RD - K1201+360 - K1201+496.25/CLAYER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	17-Jun-22	28-Jul-22	10-Aug-22	12-Aug-22	GAA 2022	100,000.00	-	100,000.00	ROAD SLOPE PROTECTION

110	22NG0110 - CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE ALONG SURIGAO-AGUSAN WEST COASTAL ROAD - STA.18+486 - STA.18+526 - SURIGAO DEL NORTE/SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	17-Jun-22	28-Jul-22	10-Aug-22	12-Aug-22	GAA 2022	100,000.00	-	100,000.00	ROAD SLOPE PROTECTION
111	22NG0111 - CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE ALONG SURIGAO-AGUSAN WEST COASTAL ROAD - STA.18+446 - STA.18+486, SURIGAO DEL NORTE/SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	22-Jun-22	14-Jul-22	29-Jul-22	01-Aug-22	GAA 2022	100,000.00	-	100,000.00	ROAD SLOPE PROTECTION
112	22NG0112 - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS SURIGAO-DAVAO COASTAL RD - K1155+900.93 - K1156+000, K1156+600 - K1156+651.79/PLACER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	22-Jun-22	14-Jul-22	29-Jul-22	01-Aug-22	GAA 2022	100,000.00	-	100,000.00	ROAD SLOPE PROTECTION
113	22NG0113 - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS SURIGAO-DAVAO COASTAL RD - K1175+340 - K1175+395.46/GIGAQUIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	22-Jun-22	14-Jul-22	29-Jul-22	01-Aug-22	GAA 2022	100,000.00	-	100,000.00	ROAD SLOPE PROTECTION
114	22NG0114 - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS SURIGAO-DAVAO COASTAL RD - K1185+690 - K1185+847.022/CLAVIER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	22-Jun-22	14-Jul-22	29-Jul-22	01-Aug-22	GAA 2022	100,000.00	-	100,000.00	ROAD SLOPE PROTECTION
115	22NG0115 - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS SURIGAO-DAVAO COASTAL RD - K1187+060 - K1187+260/CLAVIER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	22-Jun-22	14-Jul-22	29-Jul-22	01-Aug-22	GAA 2022	100,000.00	-	100,000.00	ROAD SLOPE PROTECTION
116	22NG0116 - PREVENTIVE MAINTENANCE ALONG DAANG MAHARILKA (SURIGAO-AGUSAN SECTION)/BRGY. LUNA, SURIGAO CITY	Construction Section	No	Competitive Bidding	24-Jun-22	14-Jul-22	29-Jul-22	01-Aug-22	GAA 2022	60,000.00	-	60,000.00	ROADS

117	22NG0117 - CONSTRUCTION OF ROAD IN SUDLON MOUNTAIN FARM AT BARANGAY BINOCARAN, MALMONO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	24-Jun-22	14-Jul-22	29-Jul-22	01-Aug-22	FY 2022 GAA	10,000.00	-	10,000.00	ROADS
118	22NG0118 - CONSTRUCTION OF SITTO HAGNAJAN, BRGY. VILLAFRANCA FMR, BRGY. VILLAFRANCA, GIGAUJIT, SDN.	Construction Section	No	Competitive Bidding	24-Jun-22	14-Jul-22	29-Jul-22	01-Aug-22	FY 2022 GAA	12,000.00	-	12,000.00	ROADS
119	22NG0119 - Construction of Road, Barangay Ina, Sison, Surigao del Norte	Construction Section	No	Competitive Bidding	08-Jul-22	28-Jul-22	09-Aug-22	19-Aug-22	GAA 2022	5,000.00	-	5,000.00	ROADS
120	22NG0120 - REPAIR/REHABILITATION OF CONCRETE PAVEMENT / SURIGAO DAVAO COASTAL ROAD, MAGPAYANG-MAINIT WHARF ROAD AND QUEZON-MAPAWA-CAPALAYAN-ESPINA-NAVARRO ROAD, SDCR - K1161+970 - K1163+775 SELECTED PORTIONS, K1167+050 - 1167+120, MMWR - K1162+530 - K1162+545 AND QMCENR - K1140+820 - K1140+850	Maintenance Section	No	Competitive Bidding	04-Aug-22	05-Sep-22	14-Sep-22	19-Aug-22	GAA FUND 101 - CY 2022	2,428,091.06		2,428,091.06	ROADS
121	22NG0121 - Construction of Causeway, Barangay Taft, Surigao City, Surigao del Norte	Construction Section	No	Competitive Bidding	17-Aug-22	19-Sep-22	26-Sep-22	05-Oct-22	GAA 2022	50,000.00	-	50,000.00	CAUSEWAY
122	22NG0122 - Construction of Road at Candava, Barangay Washington, Surigao City, Surigao del Norte	Construction Section	No	Competitive Bidding	17-Aug-22	19-Sep-22	26-Sep-22	05-Oct-22	GAA 2022	5,000.00	-	5,000.00	ROADS
123	22NG0123 - REPAIR/MAINTENANCE OF TOOG REVETMENT I / BRGY. POBLACION, SISON, SURIGAO DEL NORTE	Maintenance Section	No	Competitive Bidding	07-Sep-22	27-Sep-22	05-Oct-22	14-Oct-22	SR2022-06-011019	3,000.00		3,000.00	
124	22NG0124 - CONSTRUCTION OF MULTI PURPOSE BUILDING, SITTO BALIBAYON, BARANGAY RIZAL, SURIGAO CITY, SURIGAO DEL NORTE / SITTO BALIBAYON, BARANGAY RIZAL, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	16-Sep-22	06-Oct-22	17-Oct-22	27-Oct-22	GAA 2022	5,000.00		5,000.00	MPB

125	22NG0125 - CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAINWATER COLLECTOR SYSTEM / DAKUNG PATAG BRGY. HALL, BAYABID BRGY. HALL, JULIO OUANO MPB, JULIO OUANO EVACUATION CENTER, PONGTUD BRGY. HALL, PONGTUD BRGY. HEALTH STATION, SIAMA SENIOR CITIZEN BUILDING, SIAMA EVACUATION CENTER, MAGSAYSAY BRGY. HALL, BOYONGAN EVACUATION CENTER, PANHUTUNGAN BRGY. HALL, AMOSLOG BRGY. HALL, IPL BRGY. HALL, IPL MPB, CENTRAL PLACER BRGY. HALL	Construction Section	No	Competitive Bidding	08-Dec-22	28-Dec-22	29-Dec-22	09-Jan-23	GAA 2022	3,060.00	-	3,060.00	WATER SYSTEM
Total										7,007,409.48			


MA. JACUBINA AL BEBERO
 Engineer - II
 Head, BAC - Secretariat


ROMMEL A. PIAPE
 Chief, Planning and Design Section
 BAC - Chairperson


MARCELINO COOPERARIO
 District Engineer