



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Misamis Occidental 2nd District Engineering Office

Tangub City

Updated Annual Procurement Plan (Civil Works) for FY 2024

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24KJ0001	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads Ozamiz - Cotta Rd - (S01004MN) Chainage 0 - Chainage 134	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	15 Dec 2023 - 21 Dec 2023	04 Jan 2024	18 Jan 2024	26 Jan 2024	GoP	3,283,000.00	0	3,283,000.00	Reconstruction to Concrete Pavement
24KJ0002	Widening of Permanent Bridges, Malubog Br. 1 (B00372MN) Along Labuyo-Tangub-Silaya Rd	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	15 Dec 2023 - 21 Dec 2023	04 Jan 2024	18 Jan 2024	26 Jan 2024	GoP	30,380,000.00	0	30,380,000.00	Widening of Bridge
24KJ0003	Widening of Permanent Bridges, Labuyo Br. (B00351MN) Along Ozamis-Pagadian Rd	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	15 Dec 2023 - 21 Dec 2023	04 Jan 2024	18 Jan 2024	26 Jan 2024	GoP	19,600,000.00	0	19,600,000.00	Widening of Bridge
24KJ0004	Widening of Permanent Bridges, Bosikong Br. (B00350MN) Along Ozamis-Pagadian Rd	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	15 Dec 2023 - 21 Dec 2023	04 Jan 2024	18 Jan 2024	26 Jan 2024	GoP	25,970,000.00	0	25,970,000.00	Widening of Bridge
24KJ0006	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Juarez Sebac CIS Protection Dike, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	15 Dec 2023 - 21 Dec 2023	04 Jan 2024	18 Jan 2024	26 Jan 2024	GoP	12,250,000.00	0	12,250,000.00	Rehabilitation/Repair of Slope Protection Structure
24KJ0007	Construction of By-Pass and Diversion Roads, Mt. Malindang Eco Tourism Bypass Road (Sinacaban Section), Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	12 Jan 2024 - 18 Jan 2024	01 Feb 2024	15 Feb 2024	23 Feb 2024	GoP	116,388,650.00	0	116,388,650.00	Concreting of Road
24KJ0008	Construction of By-Pass and Diversion Roads, Mt. Malindang Eco Tourism Bypass Road (Casilak - San Agustín), Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	12 Jan 2024 - 18 Jan 2024	01 Feb 2024	15 Feb 2024	23 Feb 2024	GoP	49,000,000.00	0	49,000,000.00	Concreting of Road
24KJ0009	Construction of By-Pass and Diversion Roads, Mt. Malindang Eco Tourism Bypass Road (Balon - Sinuza - Colambulan Settlement - Mitugas), Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	12 Jan 2024 - 18 Jan 2024	01 Feb 2024	15 Feb 2024	23 Feb 2024	GoP	96,500,000.00	0	96,500,000.00	Concreting of Road
24KJ0010	Construction of By-Pass and Diversion Roads, Mt. Malindang Eco Tourism Bypass Road (Mitugas - Dalingap), Clarín - Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	12 Jan 2024 - 18 Jan 2024	01 Feb 2024	15 Feb 2024	23 Feb 2024	GoP	49,000,000.00	0	49,000,000.00	Concreting of Road
24KJ0011	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Access Road leading to Mt. Malindang Eco-Tourism Park (Cogon - Kinuman Sur - Gala), Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	12 Jan 2024 - 18 Jan 2024	01 Feb 2024	15 Feb 2024	23 Feb 2024	GoP	49,000,000.00	0	49,000,000.00	Concreting of Road

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24KJ0015	Access Roads and/ or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities, Construction of Road, Kinangay Sur – Embargo, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	19 Jan 2024 - 25 Jan 2024	08 Feb 2024	22 Feb 2024	01 Mar 2024	GoP	9,800,000.00	0	9,800,000.00	Concreting of Road
24KJ0016	Construction of By-Pass and Diversion Roads, Mt. Malindang Eco Tourism Bypass Road (Tipan-Katipunan), Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	19 Jan 2024 - 25 Jan 2024	08 Feb 2024	22 Feb 2024	01 Mar 2024	GoP	96,500,000.00	0	96,500,000.00	Concreting of Road
24KJ0018	Construction of By-Pass and Diversion Roads, Pangul Bay Access Road (Slanga-San Apolinario Section), Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	19 Jan 2024 - 25 Jan 2024	08 Feb 2024	22 Feb 2024	01 Mar 2024	GoP	49,000,000.00	0	49,000,000.00	Concreting of Road
24KJ0021	Construction of By-Pass and Diversion Roads, Tangub – Bonifacio Bypass Road (Tangub-Bonifacio Section), Tugas-Guinaol-Dimalco, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	17 Apr 2024 - 23 Apr 2024	07 May 2024	21 May 2024	27 May 2024	GoP	96,500,000.00	0	96,500,000.00	Concreting of Road
24KJ0024	Access Roads and/ or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities, Construction of Road, Liboron-Nueva Vista, Don Victoriano, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	19 Jan 2024 - 25 Jan 2024	08 Feb 2024	22 Feb 2024	01 Mar 2024	GoP	34,300,000.00	0	34,300,000.00	Concreting of Road
24KJ0025	Construction (Completion) of DPWH Building Extension, DPWH Misamis Occidental 2nd DEO, Sta. Maria, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	19 Jan 2024 - 25 Jan 2024	08 Feb 2024	22 Feb 2024	01 Mar 2024	GoP	39,200,000.00	0	39,200,000.00	Completion of DPWH Building Extension
24KJ0026	Completion of Multi-Purpose Building, Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	19 Jan 2024 - 25 Jan 2024	08 Feb 2024	22 Feb 2024	01 Mar 2024	GoP	99,000,000.00	0	99,000,000.00	Completion of Multi-purpose Building
24KJ0029	Construction (Completion) of Multi-Purpose Building (MOAP) at Sinacaban, Misamis Occidental (Phase II)	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	19 Jan 2024 - 25 Jan 2024	08 Feb 2024	22 Feb 2024	01 Mar 2024	GoP	9,900,000.00	0	9,900,000.00	Construction of Multi-purpose Building
24KJ0030	Construction (Completion) of Multi-Purpose Building (Asenso Misamis Occidental Resort and Aquamarine Park (AMORAP)), Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	19 Jan 2024 - 25 Jan 2024	08 Feb 2024	22 Feb 2024	01 Mar 2024	GoP	9,900,000.00	0	9,900,000.00	Construction of Multi-purpose Building
24KJ0033	Access Roads and/ or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities, Construction of Brgy. San Lorenzo Ruiz Road, Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	24 Jan 2024 - 30 Jan 2024	13 Feb 2024	27 Feb 2024	08 Mar 2024	GoP	96,500,000.00	0	96,500,000.00	Concreting of Road

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisment/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24KJ0034	Access Roads and/ or Bridges from the National Road's leading to Major/Strategic Public Buildings/ Facilities, Concreting of Road, Brgy. San Isidro Bajo Kalipunan, Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	24 Jan 2024 - 30 Jan 2024	13 Feb 2024	27 Feb 2024	08 Mar 2024	GoP	96,500,000.00	0	96,500,000.00	Concreting of Road
24KJ0036	Access Roads and/ or Bridges from the National Road's leading to Major/Strategic Public Buildings/ Facilities, Construction of Road, Camaling-Buena Vista, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	24 Jan 2024 - 30 Jan 2024	13 Feb 2024	27 Feb 2024	08 Mar 2024	GoP	101,325,000.00	0	101,325,000.00	Concreting of Road
24KJ0039	Construction of Multi-Purpose Buildings, Clarin Cluster, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	24 Jan 2024 - 30 Jan 2024	13 Feb 2024	27 Feb 2024	08 Mar 2024	GoP	19,800,000.00	0	19,800,000.00	Construction of Multi-purpose Building
24KJ0040	Construction of Multi-Purpose Buildings, Ozamiz Cluster, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	24 Jan 2024 - 30 Jan 2024	13 Feb 2024	27 Feb 2024	08 Mar 2024	GoP	19,800,000.00	0	19,800,000.00	Construction of Multi-purpose Building
24KJ0041	Access Roads and/ or Bridges from the National Road's leading to Major/Strategic Public Buildings/ Facilities, Construction of Road, Balon Purok 3 to Sitio Placer Junction of Balon, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	24 Jan 2024 - 30 Jan 2024	13 Feb 2024	27 Feb 2024	08 Mar 2024	GoP	49,500,000.00	0	49,500,000.00	Concreting of Road
24KJ0042	Access Roads and/ or Bridges from the National Road's leading to Major/Strategic Public Buildings/ Facilities, Concreting of Various Barangay Roads, Ozamiz Cluster, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	24 Jan 2024 - 30 Jan 2024	13 Feb 2024	27 Feb 2024	08 Mar 2024	GoP	19,800,000.00	0	19,800,000.00	Concreting of Road
24KJ0044	Preventive Maintenance - Primary Roads, Asphalt Overlay Ozamis-Pagadian Road (Tangub - Ozamiz Section), Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	24 Jan 2024 - 30 Jan 2024	13 Feb 2024	27 Feb 2024	08 Mar 2024	GoP	144,750,000.00	0	144,750,000.00	Asphalt Overlay
24KJ0046	Construction of Multi-Purpose Buildings, Sinacaban Cluster, Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	24 Jan 2024 - 30 Jan 2024	13 Feb 2024	27 Feb 2024	08 Mar 2024	GoP	19,800,000.00	0	19,800,000.00	Construction of 8 Multi-purpose Building
24KJ0048	Construction/Completion of Multi-Purpose Building, Brgy. Colupan Alto, Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	24 Jan 2024 - 30 Jan 2024	13 Feb 2024	27 Feb 2024	08 Mar 2024	GoP	4,950,000.00	0	4,950,000.00	Construction of Multi-purpose Building
24KJ0049	Construction/Completion of Multi-Purpose Building, Brgy. Libertad Alto, Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	24 Jan 2024 - 30 Jan 2024	13 Feb 2024	27 Feb 2024	08 Mar 2024	GoP	4,950,000.00	0	4,950,000.00	Construction of Multi-purpose Building
24KJ0050	Construction of Multi-Purpose Building (Aquamarine Park), Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	24 Jan 2024 - 30 Jan 2024	13 Feb 2024	27 Feb 2024	08 Mar 2024	GoP	49,500,000.00	0	49,500,000.00	Construction of Multi-purpose Building
24KJ0051	Construction of Multi-Purpose Buildings, Tudela Cluster, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	24 Jan 2024 - 30 Jan 2024	13 Feb 2024	27 Feb 2024	08 Mar 2024	GoP	19,800,000.00	0	19,800,000.00	Construction of Multi-purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisment/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24KJ0052	Access Roads and/or Bridges from the National Road/s leading to Majpr/Strategic Public Buildings/Facilities, Concreting of Various Barangay Roads, Bonifacio Cluster, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	26 Jan 2024 - 01 Feb 2024	15 Feb 2024	29 Feb 2024	07 Mar 2024	GoP	9,900,000.00	0	9,900,000.00	Concreting of Road
24KJ0053	Access Roads and/or Bridges from the National Road/s leading to Majpr/Strategic Public Buildings/Facilities, Construction of Road, Brgy. Pulot (Pulot-Balintawak Road), Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	26 Jan 2024 - 01 Feb 2024	15 Feb 2024	29 Feb 2024	07 Mar 2024	GoP	19,800,000.00	0	19,800,000.00	Concreting of Road
24KJ0054	Access Roads and/or Bridges from the National Road/s leading to Majpr/Strategic Public Buildings/Facilities, Construction of Various Roads, Tangub Cluster, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	26 Jan 2024 - 01 Feb 2024	15 Feb 2024	29 Feb 2024	07 Mar 2024	GoP	99,000,000.00	0	99,000,000.00	Concreting of Road
24KJ0055	Access Roads and/or Bridges from the National Road/s leading to Majpr/Strategic Public Buildings/Facilities, Construction of Road, Brgy. Tabid-Dimaluna Road, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	26 Jan 2024 - 01 Feb 2024	15 Feb 2024	29 Feb 2024	07 Mar 2024	GoP	35,033,040.00	0	35,033,040.00	Concreting of Road
24KJ0056	Construction of Multi-Purpose Building (Asenso Misamis Occidental Global Gardens), Tangub City 2nd District, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	26 Jan 2024 - 01 Feb 2024	15 Feb 2024	29 Feb 2024	07 Mar 2024	GoP	49,500,000.00	0	49,500,000.00	Construction of Multi-purpose Building
24KJ0057	Completion of Multi-Purpose Building with Site Development, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	26 Jan 2024 - 01 Feb 2024	15 Feb 2024	29 Feb 2024	07 Mar 2024	GoP	39,600,000.00	0	39,600,000.00	Construction of Multi-purpose Building
24KJ0058	Construction of Multi-Purpose Building (City Jail), Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	26 Jan 2024 - 01 Feb 2024	15 Feb 2024	29 Feb 2024	07 Mar 2024	GoP	29,700,000.00	0	29,700,000.00	Construction of Multi-purpose Building
24KJ0061	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, Ozamis-Pagadian Rd - K1673+628 - K1674+000, K1683-925 - K1684+143, K1684+165 - K1685+000, K1690+570 - K1691+324	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	26 Jan 2024 - 01 Feb 2024	15 Feb 2024	29 Feb 2024	07 Mar 2024	GoP	39,200,000.00	0	39,200,000.00	Reconstruction to Concrete Pavement
24KJ0062	Access Roads and/or Bridges from the National Road/s leading to Majpr/Strategic Public Buildings/Facilities, Construction of Road, Diguana-Gala, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	26 Jan 2024 - 01 Feb 2024	15 Feb 2024	29 Feb 2024	07 Mar 2024	GoP	49,000,000.00	0	49,000,000.00	Concreting of Road

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisment/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24KJ0063	Access Roads and/ or Bridges from the National Road/s leading to Mapur/Strategic Public Buildings/Facilities, Construction of Road, Napurog-Duangican, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	26 Jan 2024 - 01 Feb 2024	15 Feb 2024	29 Feb 2024	07 Mar 2024	GoP	62,725,000.00	0	62,725,000.00	Construction of Concrete Road
24KJ0065	Construction of Multi-Purpose Buildings, Bonifacio Cluster, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	26 Jan 2024 - 01 Feb 2024	15 Feb 2024	29 Feb 2024	07 Mar 2024	GoP	9,900,000.00	0	9,900,000.00	Construction of Multi-purpose Building
24KJ0066	Construction/Completion of Multi-Purpose Buildings, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	26 Jan 2024 - 01 Feb 2024	15 Feb 2024	29 Feb 2024	07 Mar 2024	GoP	49,500,000.00	0	49,500,000.00	Construction of Multi-purpose Building
24KJ0067	Construction of Multi-Purpose Buildings, Don Victoriano, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	26 Jan 2024 - 01 Feb 2024	15 Feb 2024	29 Feb 2024	07 Mar 2024	GoP	9,900,000.00	0	9,900,000.00	Construction of Multi-purpose Building
24KJ0068	Access Roads and/ or Bridges from the National Road/s leading to Mapur/Strategic Public Buildings/Facilities, Construction of Various Roads, Bonifacio Cluster, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	26 Jan 2024 - 01 Feb 2024	15 Feb 2024	29 Feb 2024	07 Mar 2024	GoP	9,900,000.00	0	9,900,000.00	Concreting of Road
24KJ0069	Access Roads and/ or Bridges from the National Road/s leading to Mapur/Strategic Public Buildings/Facilities, Construction of Road, Brgy. Tabid (Purok 2 Road), Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	26 Jan 2024 - 01 Feb 2024	15 Feb 2024	29 Feb 2024	07 Mar 2024	GoP	14,850,000.00	0	14,850,000.00	Concreting of Road
24KJ0070	Construction of Multi-Purpose Building, Brgy. San Lorenzo Ruiz, Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	26 Jan 2024 - 01 Feb 2024	15 Feb 2024	29 Feb 2024	07 Mar 2024	GoP	4,950,000.00	0	4,950,000.00	Construction of Multi-purpose Building
24KJ0071	Completion of Multipurpose Building (PNP-2nd PMFC Building), Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	26 Jan 2024 - 01 Feb 2024	15 Feb 2024	29 Feb 2024	07 Mar 2024	GoP	14,850,000.00	0	14,850,000.00	Construction of Multi-purpose Building
24KJ0073	Construction of Drainage Structure, Caniangan-Taguile, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	16 Feb 2024 - 22 Feb 2024	11 Mar 2024	25 Mar 2024	04 Apr 2024	GoP	4,900,000.00	0	4,900,000.00	Construction of Flood Mitigation Structure
24KJ0077	Rehabilitation of Spillway, Taguile Elementary School, Taguile, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	12 Feb 2024 - 19 Feb 2024	07 Mar 2024	21 Mar 2024	28 Mar 2024	GoP	4,900,000.00	0	4,900,000.00	Construction of Flood Mitigation Structure
24KJ0080	Construction of Bridge, Masabod-Canicapan, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	16 Feb 2024 - 22 Feb 2024	07 Mar 2024	21 Mar 2024	28 Mar 2024	GoP	24,500,000.00	0	24,500,000.00	Construction of New Bridge

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24KJ0081	Construction of San Lorenzo Ruiz Bridge, Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	16 Feb 2024 - 22 Feb 2024	07 Mar 2024	21 Mar 2024	28 Mar 2024	GoP	24,500,000.00	0	24,500,000.00	Construction of New Bridge
24KJ0085	Rehabilitation of Juan Luna Bridge, Barangay I - Maloro, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	23 Feb 2024 - 29 Feb 2024	14 Mar 2024	28 Mar 2024	04 Apr 2024	GoP	4,900,000.00	0	4,900,000.00	Rehabilitation/Rep air of Existing Bridge
24KJ0086	Rehabilitation of Malubog Bridge, Barangay San Apolinario, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	23 Feb 2024 - 29 Feb 2024	14 Mar 2024	28 Mar 2024	04 Apr 2024	GoP	4,900,000.00	0	4,900,000.00	Rehabilitation/Rep air of Existing Bridge
24KJ0087	Rehabilitation of Miganaway Bridge II, Barangay II - Maloro, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	23 Feb 2024 - 29 Feb 2024	14 Mar 2024	28 Mar 2024	04 Apr 2024	GoP	4,900,000.00	0	4,900,000.00	Rehabilitation/Rep air of Existing Bridge
24KJ0088	Rehabilitation of Osmeña Bridge, Barangay Maloro, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	23 Feb 2024 - 29 Feb 2024	14 Mar 2024	28 Mar 2024	04 Apr 2024	GoP	4,900,000.00	0	4,900,000.00	Rehabilitation/Rep air of Existing Bridge
24KJ0089	Repair of Bridge, Labuyo - Aquino, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	23 Feb 2024 - 29 Feb 2024	14 Mar 2024	28 Mar 2024	04 Apr 2024	GoP	4,825,000.00	0	4,825,000.00	Rehabilitation/Rep air of Existing Bridge
24KJ0090	Widening of Permanent Bridges, Digson Br. (B00344MMN) Along Ozamis - Pagadian Rd	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	23 Feb 2024 - 29 Feb 2024	14 Mar 2024	28 Mar 2024	04 Apr 2024	GoP	25,970,000.00	0	25,970,000.00	Widening of Bridge
24KJ0091	Widening of Permanent Bridges, Labina Br. (B00355MMN) Along Ozamis - Pagadian Rd	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	23 Feb 2024 - 29 Feb 2024	14 Mar 2024	28 Mar 2024	04 Apr 2024	GoP	34,300,000.00	0	34,300,000.00	Widening of Bridge
24KJ0092	Construction of San Isidro Alto Bridge, Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	23 Feb 2024 - 29 Feb 2024	14 Mar 2024	28 Mar 2024	04 Apr 2024	GoP	14,700,000.00	0	14,700,000.00	Construction of New Bridge
24KJ0093	Preventive Maintenance - Secondary Roads, Asphalt Overlay Ozamis Port Road, 10,400 - 105, 117 - 428, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	22 Mar 2024 - 28 Mar 2024	12 Apr 2024	26 Apr 2024	03 May 2024	GoP	9,800,000.00	0	9,800,000.00	Asphalt Overlay
24KJ0094	Preventive Maintenance - Secondary Roads, Asphalt Overlay Ozamis Port Road Dual, 130 - 439, 451 - 545, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	22 Mar 2024 - 28 Mar 2024	12 Apr 2024	26 Apr 2024	03 May 2024	GoP	9,800,000.00	0	9,800,000.00	Asphalt Overlay
24KJ0095	Preventive Maintenance - Tertiary Roads, Asphalt Overlay Tan Avenue Road, K1686-669 - K1687-610, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	22 Mar 2024 - 28 Mar 2024	12 Apr 2024	26 Apr 2024	03 May 2024	GoP	39,200,000.00	0	39,200,000.00	Asphalt Overlay
24KJ0096	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, Ozamis-Oroquieta Rd - K1705+000 - K1711+000, K1717+589 - K1718+598	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	22 Mar 2024 - 28 Mar 2024	12 Apr 2024	26 Apr 2024	03 May 2024	GoP	57,900,000.00	0	57,900,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24KJ0097	Road Widening – Primary Roads, Ozamis-Pagadian Rd – K1672+640 – K1674+000	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	22 Mar 2024 - 28 Mar 2024	12 Apr 2024	26 Apr 2024	03 May 2024	GoP	57,900,000.00	0	57,900,000.00	Road Widening
24KJ0098	Road Widening – Primary Roads, Ozamis-Oroquieta Rd – K1707+535 – K1708+200, K1715+968 – K1717+402.500	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	22 Mar 2024 - 28 Mar 2024	12 Apr 2024	26 Apr 2024	03 May 2024	GoP	57,900,000.00	0	57,900,000.00	Road Widening
24KJ0099	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Primary Rd Ozamis-Pagadian Rd – K1668+020 – K1668+170	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	22 Mar 2024 - 28 Mar 2024	12 Apr 2024	26 Apr 2024	03 May 2024	GoP	24,500,000.00	0	24,500,000.00	Construction of Road Slope Protection Structure
24KJ0100	Preventive Maintenance – Primary Roads, Asphalt Overlay Ozamis-Pagadian Road (Ozamiz Section), K1695+000 – K1695+391, K1695+421 – K1699+831.70, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	22 Mar 2024 - 28 Mar 2024	12 Apr 2024	26 Apr 2024	03 May 2024	GoP	144,750,000.00	0	144,750,000.00	Asphalt Overlay
24KJ0101	Preventive Maintenance – Primary Roads, Asphalt Overlay Ozamis-Oroquieta Road (Ozamiz - Clarin Section), K1701+526 – K1705+022, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	22 Mar 2024 - 28 Mar 2024	12 Apr 2024	26 Apr 2024	03 May 2024	GoP	135,100,000.00	0	135,100,000.00	Asphalt Overlay
24KJ0102	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Primary Roads, Ozamis – Pagadian Rd – K1672+000 – K1673+000	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	17 Apr 2024 - 23 Apr 2024	07 May 2024	15 May 2024	22 May 2024	GoP	24,573,500.00	0	24,573,500.00	Construction/ Upgrading/ Rehabilitation of Drainage
24KJ0103	Construction of By-Pass and Diversion Roads, Mt. Malindang Eco Tourism Bypass Roads, Ozamis-Clarin Sections, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	17 Apr 2024 - 23 Apr 2024	07 May 2024	15 May 2024	22 May 2024	GoP	96,500,000.00	0	96,500,000.00	Concreting of Road
24KJ0104	Construction of By-Pass and Diversion Roads, Pangul Bay Access Road (Tangub - Bonifacio Section), Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	17 Apr 2024 - 23 Apr 2024	07 May 2024	15 May 2024	22 May 2024	GoP	49,000,000.00	0	49,000,000.00	Concreting of Road
24KJ0105	Access Roads and/ or Bridges from the National Roads leading to Major/Strategic Public Buildings/ Facilities, Construction of Road, Dalingap (Calu-n) – Dalingap Proper, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	17 Apr 2024 - 23 Apr 2024	07 May 2024	15 May 2024	22 May 2024	GoP	82,025,000.00	0	82,025,000.00	Concreting of Road
24KJ0106	Construction of Dinas Drainage Structure, Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	17 Apr 2024 - 23 Apr 2024	07 May 2024	15 May 2024	22 May 2024	GoP	4,900,000.00	0	4,900,000.00	Construction of Drainage
24KJ0107	Construction of Drainage Structure, Lumban, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	17 Apr 2024 - 23 Apr 2024	07 May 2024	15 May 2024	22 May 2024	GoP	4,900,000.00	0	4,900,000.00	Construction of Drainage
24KJ0108	Construction of Drainage Structure, Scot, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	17 Apr 2024 - 23 Apr 2024	07 May 2024	15 May 2024	22 May 2024	GoP	4,900,000.00	0	4,900,000.00	Construction of Drainage


Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity ? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisment/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24KJ0109	Rehabilitation of Spillway, Minsubong, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	17 Apr 2024 - 23 Apr 2024	07 May 2024	15 May 2024	22 May 2024	GoP	4,900,000.00	0	4,900,000.00	Repair of Spillway
24KJ0110	Construction (Completion) of Water System, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	17 Apr 2024 - 23 Apr 2024	07 May 2024	15 May 2024	22 May 2024	GoP	9,800,000.00	0	9,800,000.00	Completion of Water System
24KJ0111	Rehabilitation of Deloso Bridge, Migcanaway – Maloro, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	17 Apr 2024 - 23 Apr 2024	07 May 2024	15 May 2024	22 May 2024	GoP	4,900,000.00	0	4,900,000.00	Rehabilitation/Repair of Existing Bridge
24KJ0112	Rehabilitation of Fertig Bridge, Migcanaway – Maloro, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	17 Apr 2024 - 23 Apr 2024	07 May 2024	15 May 2024	22 May 2024	GoP	4,900,000.00	0	4,900,000.00	Rehabilitation/Repair of Existing Bridge
24KJ0113	Rehabilitation of Gomez Bridge, Migcanaway – Maloro, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	17 Apr 2024 - 23 Apr 2024	07 May 2024	15 May 2024	22 May 2024	GoP	4,900,000.00	0	4,900,000.00	Rehabilitation/Repair of Existing Bridge
24KJ0114	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP), Gandawan-Lake Duminagat Road leading to Lake Duminagat, Brgy. Nueva Vista-Gandawan & Lake Duminagat, Don Victoriano, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	15 May 2024 - 21 May 2024	04 Jun 2024	12 Jun 2024	19 Jun 2024	GoP	58,423,995.00	0	58,423,995.00	Concreting of Road
24KJ0115	Concreting of Brgy. Liboron to Sitio Lakna, Brgy. Gandawan FMR, Don Victoriano, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	15 May 2024 - 21 May 2024	04 Jun 2024	12 Jun 2024	19 Jun 2024	GoP	14,925,000.00	0	14,925,000.00	Concreting of Road
24KJ0116	Concreting of Brgy. Sto. Niño FMR, Brgy. Sto. Niño, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	15 May 2024 - 21 May 2024	04 Jun 2024	12 Jun 2024	19 Jun 2024	GoP	9,950,000.00	0	9,950,000.00	Concreting of Road
24KJ0117	Concreting of Libertad Bajo to Libertad Alto FMR, Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	15 May 2024 - 21 May 2024	04 Jun 2024	12 Jun 2024	19 Jun 2024	GoP	14,925,000.00	0	14,925,000.00	Concreting of Road
24KJ0118	Construction (Completion) of Multi-Purpose Building, Barangay Lorenzo Tan, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	24 May 2024 - 30 May 2024	14 Jun 2024	24 Jun 2024	01 Jul 2024	GoP	1,980,000.00	0	1,980,000.00	Completion of Public Market
24KJ0119	Construction of Multi-Purpose Building, Brgy. Isidro D. Tan, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	24 May 2024 - 30 May 2024	14 Jun 2024	24 Jun 2024	01 Jul 2024	GoP	19,800,000.00	0	19,800,000.00	Construction of Multi-purpose Building
24KJ0120	Construction of Multi-Purpose Building, Brgy. Sinocod, Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	24 May 2024 - 30 May 2024	14 Jun 2024	24 Jun 2024	01 Jul 2024	GoP	24,750,000.00	0	24,750,000.00	Construction of Multi-purpose Building
24KJ0121	Construction of Classrooms Batch 1 (25ty-8Classrooms) Maikay Integrated School, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	24 May 2024 - 30 May 2024	14 Jun 2024	24 Jun 2024	01 Jul 2024	GoP	30,904,700.00	0	30,904,700.00	Construction of Classrooms

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24KJ0122	Construction (Completion) of Labinay Bridge, Ozamis City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	7 Jun 2024 - 13 Jun 2024	28 Jun 2024	08 Jul 2024	15 Jul 2024	GoP	24,500,000.00	0	24,500,000.00	Completion of Bridge
24KJ0123	Construction of Multi-Purpose Building, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	7 Jun 2024 - 13 Jun 2024	28 Jun 2024	08 Jul 2024	15 Jul 2024	GoP	20,790,000.00	0	20,790,000.00	Construction of Multi-purpose Building
24KJ0124	Construction of Multi-Purpose Building (Convention Center), Ozamis City, Misamis Occidental (Phase 6)	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	7 Jun 2024 - 13 Jun 2024	28 Jun 2024	08 Jul 2024	15 Jul 2024	GoP	99,000,000.00	0	99,000,000.00	Construction of Multi-purpose Building (Convention Center)
24KJ0125	Construction of School Building in Gala Elementary School, Brgy. Gala, Ozamis City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	7 Jun 2024 - 13 Jun 2024	28 Jun 2024	08 Jul 2024	15 Jul 2024	GoP	11,940,000.00	0	11,940,000.00	Construction of School Building
24KJ0126	Construction of School Building in Sinuza Integrated School, Brgy. Sinuza, Ozamis City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	7 Jun 2024 - 13 Jun 2024	28 Jun 2024	08 Jul 2024	15 Jul 2024	GoP	11,940,000.00	0	11,940,000.00	Construction of School Building
24KJ0127	Construction of School Building in Cruz Lanzado Saligan Integrated School, Brgy. Cavinte, Ozamis City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	7 Jun 2024 - 13 Jun 2024	28 Jun 2024	08 Jul 2024	15 Jul 2024	GoP	4,975,000.00	0	4,975,000.00	Construction of School Building
24KJ0128	Construction of By-Pass and Diversion Roads, Ozamis City Coastal Bypass Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	7 Jun 2024 - 13 Jun 2024	28 Jun 2024	08 Jul 2024	15 Jul 2024	GoP	29,400,000.00	0	29,400,000.00	Concreting of Road
24KJ0129	Construction of By-Pass and Diversion Roads, Pangulil Bay Coastal Road Package 1, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	7 Jun 2024 - 13 Jun 2024	28 Jun 2024	08 Jul 2024	15 Jul 2024	GoP	29,400,000.00	0	29,400,000.00	Concreting of Road

Prepared by:


LIZA A. SOLJION
Head/ Procurement Unit

Recommended by:


MELQUISEDEC P. CARIAGA, III
BAC - Chairperson

Approved by:


CAROL LYN C. ABINALES
District Engineer