




Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SURIGAO DEL NORTE 2nd
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XIII
 Gov. Jose C. Sering Road, Surigao City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2022 (2nd Semester) CONSULTANCY SERVICES

NO.	Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity					Source of Fund	Estimated Budget (Php)			Remarks
						Advertisement /Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing	TOTAL		MOOE	CO		
1		CONSULTANCY SERVICES FOR THE CONDUCT OF PARCELLARY SURVEY AND TOPOGRAPHIC/IMPROVEMENT SURVEY ALONG QUEZON-MAPAWA-CAPALAYAN-ESPINA-NAVARRO RD K1130+(-587) – K1148+479, SURIGAO DEL NORTE	Planning and Design Section	No	Public Bidding	08-Sep-22	05-Oct-22	18-Oct-22	21-Oct-22	PDE 2021	1,564,600.00		1,564,600.00	Parcellary	
2		CONSULTING SERVICES FOR THE CONDUCT OF PARCELLARY SURVEY AND TOPOGRAPHIC/IMPROVEMENT SURVEY ALONG JCT CAPALAYAN-CABONGBONGAN RD K1136+(-400) – K1142+009, SURIGAO DEL NORTE	Planning and Design Section	No	Small Value Procurement	30-Sep-22	03-Oct-22	18-Oct-22	21-Oct-22	PDE 2021	549,160.00		549,160.00	Parcellary	

3	CONSULTING SERVICES FOR THE CONDUCT OF PARCELLARY SURVEY AND TOPOGRAPHIC/IMPROVEMENT SURVEY ALONG SURIGAO CITY-SN JUAN COASTAL RD K1115+(-439) – K1119+951, SURIGAO DEL NORTE	Planning and Design Section	No	Small Value Procurement	30-Sep-22	03-Oct-22	18-Oct-22	21-Oct-22	PDE 2021	537,510.00	537,510.00	Parcellary
4	CONSULTING SERVICES FOR THE CONDUCT OF PARCELLARY SURVEY AND TOPOGRAPHIC/IMPROVEMENT SURVEY ALONG MAGPAYANG-MAINIT RD K1159+ (-1066) – K1163+079, SURIGAO DEL NORTE	Planning and Design Section	No	Small Value Procurement	30-Sep-22	03-Oct-22	18-Oct-22	21-Oct-22	PDE 2021	440,300.00	440,300.00	Parcellary
5	CONSULTING SERVICES FOR THE CONDUCT OF PARCELLARY SURVEY AND TOPOGRAPHIC/IMPROVEMENT SURVEY ALONG SURIGAO WHARF RD K1123+ (-810) – K1126+515, SURIGAO DEL NORTE	Planning and Design Section	No	Small Value Procurement	21-Oct-22	24-Oct-22	09-Nov-22	21-Nov-22	PDE 2021	413,600.00	413,600.00	Parcellary
Total										3,505,170.00		

Submitted by:


MA. JACUBINA A. BEBERO
 Engineer-II
 Head , Bac Secretariat

Recommended by:


ROMMEL A. PIAPE
 Chief, Planning and Design Section
 BAC -Chairperson

Approved by:


MARCELO M. OPERARIO
 District Engineer