



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 2ND
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

July 24, 2023

MEMORANDUM

FOR : ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services
DPWH Central Office, Bonifacio Drive
Port Area, Manila

THRU : ZENAIDA T. TAN
Regional Director
10th Regional Office
Bulua, Cagayan de Oro City

SUBJECT : Updated Annual Procurement Plan (APP) for Civil Works and Goods

Submitted is the Updated Annual Procurement Plan (APP) of Civil Works and Goods as of July 2023.


AMRON D. MITMUG, MPA
OIC-District Engineer

R10.14.5 NMM/HMS/ADM




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 2nd
DISTRICT ENGINEERING OFFICE
0054 Seminary Drive, Del Carmen, Iligan City

CERTIFICATION

This is to certify that this District Engineering Office has no Consultancy Services for the period of January to June 2023.

Done this 10th day of July 2023, Iligan City.


NAIMAH Y. ALCOZBARY, DM
Chief, Administrative Section
BAC Chairperson



UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2023 - CIVIL WORKS

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO	
23KF0001	Asset Preservation Program- Preventive Maintenance- Primary Road Mababang-Dobleson-Tukuran Road, KI1970+000-KI1970+749, Sultan Naga Dinaporo, Lanao del Norte	CS	Yes	Competitive Bidding	October 29- November 4, 2022	November 21, 2022	February 03, 2023	February 10, 2023	GAA 2023	39,928,000.00		39,129,440.00	Facilities for Engineers, Other General Requirements, Earthworks, Subbase and base course, surface course, bridge construction, drainage and slope protection structures, miscellaneous structures
23KF0002	Asset Preservation Program- Preventive Maintenance- Tertiary Road Lanao del Norte Interior Circum. Road (LDNIRC), KI1625+000-KI1626+269, Sapad, Lanao del Norte	CS	Yes	Competitive Bidding	October 29- November 4, 2022	November 21, 2022	January 30, 2023	February 08, 2023	GAA 2023	34,940,000.00		34,241,200.00	Facilities for Engineers, Other General Requirements, Earthworks, Subbase and base course, surface course, bridge construction, drainage and slope protection structures, miscellaneous structures
23KF0003	Asset Preservation Program- Preventive Maintenance- Tertiary Road Lala-Salvador-Tubod Road, KI1603+(-220)-KI1604+000, Lala, Lanao del Norte	CS	Yes	Competitive Bidding	October 29- November 4, 2022	November 21, 2022	January 30, 2023	February 08, 2023	GAA 2023	28,962,000.00		28,382,760.00	Facilities for Engineers, Other General Requirements, Earthworks, Subbase and base course, surface course, bridge construction, drainage and slope protection structures, miscellaneous structures
23KF0004	Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Becolod-Madilum Highway, KI1568+223-KI1568+355, Munal, Lanao del Norte	CS	Yes	Competitive Bidding	October 29- November 4, 2022	November 21, 2022	January 30, 2023	February 08, 2023	GAA 2023	8,976,000.00		8,790,562.30	Facilities for Engineers, Other General Requirements, Earthworks, drainage and slope protection structures, miscellaneous structures
23KF0005	Asset Preservation Program- Preventive Maintenance- Primary Road Mababang-Dobleson-Tukuran Road, KI1990+724-KI1991+776, Sultan Naga Dinaporo, Lanao del Norte	CS	Yes	Competitive Bidding	October 29- November 4, 2022	November 21, 2022	February 03, 2023	February 10, 2023	GAA 2023	35,293,000.00		34,587,140.00	Facilities for Engineers, Other General Requirements, Earthworks, Subbase and base course, surface course, bridge construction, drainage and slope protection structures, miscellaneous structures
23KF0006	Asset Preservation Program- Construction/Upgrading/Rehabilitation of Drainage Along National Roads, Primary Roads, Llanamon-Zamboanga Road, KI1621+700, Kapatagan, Lanao del Norte	CS	Yes	Competitive Bidding	October 29- November 4, 2022	November 21, 2022	January 30, 2023	February 08, 2023	GAA 2023	4,000,000.00		3,915,500.00	Facilities for Engineers, Other General Requirements, Earthworks, base aggregate surfaces, surface course, bridge construction (PC Box Culvert)
23KF0007	Asset Preservation Program- Construction/Upgrading/Rehabilitation of Drainage Along National Roads, Primary Roads, Llanamon-Zamboanga Road, KI1621+537, Kapatagan, Lanao del Norte	CS	Yes	Competitive Bidding	October 29- November 4, 2022	November 21, 2022	January 30, 2023	February 08, 2023	GAA 2023	4,000,000.00		3,915,500.00	Facilities for Engineers, Other General Requirements, Earthworks, base aggregate surfaces, surface course, bridge construction (PC Box Culvert)
23KF0008	Network Development-Road Widening-Primary Roads, Llanamon-Zamboanga Road, KI1617+012-KI1618+210, Kapatagan, Lanao del Norte	CS	Yes	Competitive Bidding	November 2-8, 2022	November 22, 2022	January 30, 2023	February 08, 2023	GAA 2023	40,800,000.00		39,979,500.00	Facilities for Engineers, Other General Requirements, Earthworks, base aggregate surfaces, surface course, bridge construction (PC-lined Canal), Drainage and Shoulder Protection Structures, Miscellaneous Structures

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PHO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (Brief description of Program/Project)	
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
23KF0009	Asset Preservation Program- Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads, Llanon-Zamboanga Road, KI621+760-KI622+291, Kapatagan, Lanao del Norte	CS	Yes	Competitive Bidding	November 2-8, 2022	November 22, 2022	January 30, 2023	February 08, 2023	GAA 2023	6,500,000.00		6,365,500.00	Facilities for Engineers, Other General Requirements, Earthworks, base aggregate surfaces, surface course, bridge construction (RC Lined Canal)
23KF0010	Asset Preservation Program- Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT), Barangay Pinuyak-El Salvador-Danumawang Ilaya Road in support to the Calamansi Processing Plant, Lala, Lanao del Norte	CS	Yes	Competitive Bidding	November 2-8, 2022	November 22, 2022	January 30, 2023	February 08, 2023	GAA 2023	10,000,000.00		9,795,500.00	Facilities for Engineers, Other General Requirements, Earthworks, base aggregate surfaces, surface course, miscellaneous structures
23KF0011	Network Development Program-Road Widening- Primary Roads, Llanon-Zamboanga Road, KI621+563-KI622+114, Kapatagan, Lanao del Norte	CS	Yes	Competitive Bidding	November 2-8, 2022	November 22, 2022	April 18, 2023	May 02, 2023	GAA 2023	15,912,000.00		15,589,260.00	Facilities for Engineers, Other General Requirements, Earthworks, base aggregate surfaces, surface course, miscellaneous structures
23KF0012	Asset Preservation Program- Preventive Maintenance- Primary Road Llanon-Zamboanga Road, KI604+6+44-KI606+260, Kapatagan, Lanao del Norte	CS	Yes	Competitive Bidding	November 2-8, 2022	November 22, 2022	February 01, 2023	February 10, 2023	GAA 2023	71,018,000.00		68,532,370.00	Facilities for Engineers, Other General Requirements, Earthworks, Subbase and base course, surface course, bridge construction, drainage and slope protection structures, miscellaneous structures
23KF0013	Flood Management Program- Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Foot Protection Work (on steel sheet pile) of Existing Revetment along Maranding River Downstream, Sta. 0+000-Sta. 0+290, Barangay Maranding Lala, Lanao del Norte	CS	Yes	Competitive Bidding	November 10-16, 2022	November 29, 2022	CANCELLED CONTRACT ID		GAA 2023	50,000,000.00		48,995,500.00	Facilities for Engineers, Other General Requirements, Earthworks, drainage and slope protection structures
23KF0014	Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Bacolod-Madalum highway, KI565+(-108)-KI565+000, Mural, Lanao del Norte	CS	Yes	Competitive Bidding	November 10-16, 2022	November 29, 2022	January 30, 2023	February 08, 2023	GAA 2023	7,344,000.00		7,197,102.46	Facilities for Engineers, Other General Requirements, Earthworks, Subbase and base course, surface course, bridge construction, drainage and slope protection structures, miscellaneous structures
23KF0015	Bridge Program- Rehabilitation/Major Repair of Permanent Bridges-Kromatan Br. (BO180NM) along Malabang-Dobleson-Tukuran Road, SND, Lanao del Norte	CS	Yes	Competitive Bidding	November 10-16, 2022	November 29, 2022	January 30, 2023	February 08, 2023	GAA 2023	1,350,000.00		1,323,000.00	Facilities for Engineers, Other General Requirements, Earthworks, Subbase and base course, surface course, bridge construction, drainage and slope protection structures, miscellaneous structures
23KF0016	Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Primary Roads, Llanon-Zamboanga Rd - KI621 + 715 - KI621 + 858	CS	Yes	Competitive Bidding	November 10-16, 2022	November 29, 2022	January 30, 2023	February 08, 2023	GAA 2023	29,000,000.00		28,415,500.00	Facilities for Engineers, Other General Requirements, Earthworks, base aggregate surfaces, surface course, bridge construction (RC Slip Protection), drainage and slope protection structures
23KF0017	Asset Preservation Program- Preventive Maintenance- Primary Road Llanon-Zamboanga Road, KI602+962-KI603+475, Kapatagan, Lanao del Norte	CS	Yes	Competitive Bidding	November 10-16, 2022	November 29, 2022	January 30, 2023	February 08, 2023	GAA 2023	22,652,000.00		22,198,960.00	Facilities for Engineers, Other General Requirements, Earthworks, Subbase and base course, surface course, bridge construction, drainage and slope protection structures, miscellaneous structures

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
23KF0018	Asset Preservation Program- Preventive Maintenance- Primary Roads-Mablang-Dobleson-Tukuran Road, K1986+742-K1988+000, SND, Lanao del Norte	CS	Yes	Competitive Bidding	November 10-16, 2022	November 29, 2022	February 03, 2023	February 10, 2023	GAA 2023	46,032,000.00		45,111,360.00	Facilities for Engineers,Other General Requirements,Earthworks, Subbase and base course,surface course,bridge construction,drainage and slope protection structures,miscellaneous structures		
23KF0019	Network Development Program-Off-Carriageway Improvement-Primary Roads, Mablang-Dobleson-Tukuran Road, K2000+000-K2002+244, SND, Lanao del Norte	CS	Yes	Competitive Bidding	November 10-16, 2022	November 29, 2022	January 30, 2023	February 08, 2023	GAA 2023	26,885,000.00		26,347,300.00	Facilities for Engineers,Other General Requirements,Earthworks, Subbase and base course,surface course,bridge construction,drainage and slope protection structures,miscellaneous structures		
23KF0020	Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Lanao del Norte Interior Circumferential Road(LDNICR), K1580+143-K1580+208, Magsaysay, Lanao del Norte	CS	Yes	Competitive Bidding	November 10-16, 2022	November 29, 2022	January 30, 2023	February 08, 2023	GAA 2023	3,315,000.00		3,242,921.69	Facilities for Engineers,Other General Requirements,Earthworks, drainage and slope protection structures,miscellaneous structures		
23KF0021	Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Lanao del Norte Interior Circumferential Road(LDNICR), K1583+780-K1584+070, Magsaysay, Lanao del Norte	CS	Yes	Competitive Bidding	November 14-20, 2022	December 05, 2022	January 30, 2023	February 08, 2023	GAA 2023	14,790,000.00		14,491,162.32	Facilities for Engineers,Other General Requirements,Earthworks, drainage and slope protection structures,miscellaneous structures		
23KF0022	Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Lanao del Norte Interior Circumferential Road(LDNICR), K1585+395-K1585+965, Magsaysay, Lanao del Norte	CS	Yes	Competitive Bidding	November 14-20, 2022	December 05, 2022	January 30, 2023	February 08, 2023	GAA 2023	29,070,000.00		28,485,644.90	Facilities for Engineers,Other General Requirements,Earthworks, drainage and slope protection structures,miscellaneous structures		
23KF0023	Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Lanao del Norte Interior Circumferential Road(LDNICR), K1585+086-K1585+190, Magsaysay, Lanao del Norte	CS	Yes	Competitive Bidding	November 14-20, 2022	December 05, 2022	January 30, 2023	February 08, 2023	GAA 2023	5,304,000.00		5,197,688.71	Facilities for Engineers,Other General Requirements,Earthworks, Subbase and base course,surface course,drainage and slope protection structures		
23KF0024	Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Primary Roads,Mablang-Dobleson-Tukuran Road, K1970+824-K1971+077, SND, Lanao del Norte	CS	Yes	Competitive Bidding	November 14-20, 2022	December 05, 2022	January 30, 2023	February 08, 2023	GAA 2023	22,300,000.00		21,854,000.00	Facilities for Engineers,Other General Requirements,Earthworks, Subbase and base course,surface course,bridge construction		
23KF0025	Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Primary Roads, Mablang-Dobleson-Tukuran Road, K1997+095-K1997+201, Sultan Naga Dinaporo, Lanao del Norte	CS	Yes	Competitive Bidding	November 18-24, 2022	December 07, 2022	January 30, 2023	February 08, 2023	GAA 2023	7,028,000.00		6,887,440.00	Facilities for Engineers,Other General Requirements,Earthworks, Subbase and base course,surface course,bridge construction,drainage and slope protection structures,miscellaneous structures		
23KF0026	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Mananding River Irrigation System, Main Canal Service Road, Lala, Lanao del Norte (KATUBIGAN-Kalsada Tungo sa Patubigan, Lala, Lanao del Norte	CS	Yes	Competitive Bidding	November 18-24, 2022	December 07, 2022	January 30, 2023	February 08, 2023	GAA 2023	27,000,000.00		26,455,500.00	Facilities for Engineers,Other General Requirements,Earthworks, base aggregate surface, surface course, miscellaneous structures		

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23KF0027	Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Lanao del Norte Interior Circumferential Road (LDNICR), K1580-334-K1580+458, Magsaysay, Lanao del Norte	CS	Yes	Competitive Bidding	November 18-24, 2022	December 07, 2022	January 30, 2023	February 08, 2023	GAA 2023	6,324,000.00		6,197,239.69	Facilities for Engineers, Other General Requirements, Earthworks, drainage and slope protection structures
23KF0028	Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Primary Roads, Malabang-Dobleson-Tukuran Road, K2001+990 – K2002+172, SND, Lanao del Norte	CS	Yes	Competitive Bidding	November 18-24, 2022	December 07, 2022	January 30, 2023	February 08, 2023	GAA 2023	6,150,000.00		6,027,000.00	Facilities for Engineers, Other General Requirements, Earthworks, Subbase and base course, surface course, bridge construction, drainage and slope protection structures, miscellaneous structures
23KF0029	Asset Preservation Program- Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads, Llanon-Zamboanga Road, K1598+000-K1598+360, Lala, Lanao del Norte	CS	Yes	Competitive Bidding	November 18-24, 2022	December 07, 2022	January 30, 2023	February 08, 2023	GAA 2023	4,500,000.00		4,405,500.00	Facilities for Engineers, Other General Requirements, Earthworks, bridge construction(RC Lined Canal)
23KF0030	Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Kidalos, Kapabagan, Lanao del Norte	CS	Yes	Competitive Bidding	November 22-28, 2022	December 13, 2022	January 30, 2023	February 08, 2023	GAA 2023	5,000,000.00		4,895,500.00	Facilities for Engineers, Other General Requirements, Earthworks, base aggregate surface, surface courses, miscellaneous structures
23KF0031	Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Primary Roads, Malabang-Dobleson-Tukuran Road, K2002+054 – K2002+129, SND, Lanao del Norte	CS	Yes	Competitive Bidding	November 22-28, 2022	December 13, 2022	January 30, 2023	February 08, 2023	GAA 2023	2,600,000.00		2,548,000.00	Facilities for Engineers, Other General Requirements, Earthworks, bridge construction, drainage and slope protection structures
23KF0032	Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Primary Roads, Malabang-Dobleson-Tukuran Road, K1970+236 – K1970+375, SND, Lanao del Norte	CS	Yes	Competitive Bidding	November 22-28, 2022	December 13, 2022	January 30, 2023	February 08, 2023	GAA 2023	10,000,000.00		9,800,000.00	Facilities for Engineers, Other General Requirements, Earthworks, Subbase and base course, surface course, bridge construction, drainage and slope protection structures, miscellaneous structures
23KF0033	Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Primary Roads, Malabang-Dobleson-Tukuran Road, K1999+490 – K1999+554, SND, Lanao del Norte	CS	Yes	Competitive Bidding	November 22-28, 2022	December 13, 2022	January 30, 2023	February 08, 2023	GAA 2023	2,210,000.00		2,165,800.00	Facilities for Engineers, Other General Requirements, Earthworks, bridge construction, drainage and slope protection structures
23KF0034	Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Primary Roads, Malabang-Dobleson-Tukuran Road, K1969+000 – K1969+143, SND, Lanao del Norte	CS	Yes	Competitive Bidding	November 29-December 5, 2022	December 19, 2022	January 30, 2023	February 08, 2023	GAA 2023	20,590,000.00		20,178,200.00	Facilities for Engineers, Other General Requirements, Earthworks, bridge construction
23KF0035	Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Primary Roads, Malabang-Dobleson-Tukuran Road, K1998+981 – K1999+158, SND, Lanao del Norte	CS	Yes	Competitive Bidding	November 29-December 5, 2022	December 19, 2022	January 30, 2023	February 08, 2023	GAA 2023	6,150,000.00		6,027,000.00	Facilities for Engineers, Other General Requirements, Earthworks, bridge construction, drainage and slope protection structures

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23KF0036	Network Development Program-Off-Carriageway Improvement-Tertiary Roads Lala-Salvador-Tubod Road, K1608+260-K1610+518, Salvador, Lanao del Norte	CS	Yes	Competitive Bidding	November 29-December 5, 2022	December 19, 2022	January 30, 2023	February 08, 2023	GAA 2023	28,077,000.00		27,508,892.68	Facilities for Engineers, Other General Requirements, Earthworks, Subbase and base course, surface course, drainage and slope protection structures
23KF0037	Bridge Program-Rehabilitation/Major Repair of Bridge-Primary roads Bangan Br. (B01004NM) along Malabang Dobleston-Tukuran Road, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	November 29-December 5, 2022	December 19, 2022	January 30, 2023	February 08, 2023	GAA 2023	7,800,000.00		7,542,417.98	Facilities for Engineers, Other General Requirements, Earthworks, Surface Courses, bridge construction, Miscellaneous structures
23KF0038 (Rebid)	Asset Preservation Program-Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Road Dobleston-Butadon Road, K1999+347-K1999+476, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	December 28, 2022-January 3, 2023	January 16, 2023	January 31, 2023	February 09, 2023	GAA 2023	1,700,000.00		1,666,000.00	Facilities for Engineers, Other General Requirements, Earthworks, Subbase and base course, surface course, bridge construction, drainage and slope protection structure, miscellaneous structures
23KF0039	Asset Preservation Program-Rehabilitation/Reconstruction of Roads-Tertiary Roads, Bacolod-Madalam Highway, K1566+373-K1566+545, Muna, Lanao del Norte	CS	Yes	Competitive Bidding	December 3-9, 2022	December 26, 2022	January 30, 2023	February 08, 2023	GAA 2023	8,772,000.00		8,588,467.53	Facilities for Engineers, Other General Requirements, Earthworks, Subbase and base course, surface course, drainage and slope protection structures, miscellaneous structures
23KF0040 (Rebid)	Asset Preservation Program-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads, Dobleston-Butadon Road, K1997+000-K1997+270, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	March 8-14, 2023	March 27, 2023	CANCELLED CONTRACT ID		GAA 2023	15,069,000.00		14,767,620.00	Facilities for Engineers, Other General Requirements, Earthworks, Subbase and base course, surface course, miscellaneous structures
23KF0041	Basic Infrastructure Program-Multi-Purpose Building/Facilities to Support Social Services-Construction of Multi-Purpose Building (Covered Court), Brgy. Gumagmac, Lala, Lanao del Norte	CS	Yes	Competitive Bidding	December 3-9, 2022	December 26, 2022	January 30, 2023	February 08, 2023	GAA 2023	5,000,000.00		4,842,175.70	Facilities for Engineers, Other General Requirements, Civil, Mechanical, Electrical and Sanitary/Plumbing Works
23KF0042	Basic Infrastructure Program-Multi-Purpose Building/Facilities to Support Social Services-Construction of Multi-Purpose Building (Covered Court), Brgy. San Isidro, Kapategan, Lanao del Norte	CS	Yes	Competitive Bidding	December 3-9, 2022	December 26, 2022	January 30, 2023	February 08, 2023	GAA 2023	5,000,000.00		4,893,357.20	Facilities for Engineers, Other General Requirements, Civil, Mechanical, Electrical and Sanitary/Plumbing Works
23KF0043	Basic Infrastructure Program-Multi-Purpose Building/Facilities to Support Social Services-Construction of Multi-Purpose Building (Covered Court), Brgy. Malinas, Kapategan, Lanao del Norte	CS	Yes	Competitive Bidding	December 3-9, 2022	December 26, 2022	January 30, 2023	February 08, 2023	GAA 2023	5,000,000.00		4,893,737.89	Facilities for Engineers, Other General Requirements, Civil, Mechanical, Electrical and Sanitary/Plumbing Works
23KF0044	Asset Preservation Program-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads, Dobleston-Butadon Road-K1995+000-K1995+150, K1995+203-K1995+405, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	December 3-9, 2022	December 26, 2022	January 30, 2023	February 08, 2023	GAA 2023	12,250,000.00		12,005,000.00	Facilities for Engineers, Other General Requirements, Earthworks, Subbase and base course, surface courses, miscellaneous structures
23KF0045	Basic Infrastructure Program-Multi-Purpose Building/Facilities to Support Social Services-Construction of Multi-Purpose Building (Covered Court), Brgy. Kidalos, Kapategan, Lanao del Norte	CS	Yes	Competitive Bidding	December 3-9, 2022	December 26, 2022	January 30, 2023	February 08, 2023	GAA 2023	5,000,000.00		4,893,357.20	Facilities for Engineers, Other General Requirements, Civil, Mechanical, Electrical and Sanitary/Plumbing Works

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23KF0046	Basic Infrastructure Program-Multi-Purpose Building/Facilities to Support Social Services-Construction of Multi-Purpose Building (Covered Court), Brgy. Cathedral Falls, Kapatalagan, Lanao del Norte	CS	Yes	Competitive Bidding	December 3-9, 2022	December 26, 2022	Not included in the GAA 2023 list		GAA 2023	5,000,000.00		4,892,980.50	Facilities for Engineers,Other General Requirements, Civil, Mechanical , Electrical and Sanitary/Plumbing Works
23KF0047	Basic Infrastructure Program-Multi-Purpose Building/Facilities to Support Social Services-Construction of Multi-Purpose Building (Covered Court), Brgy. Bel-Hs, Kapatalagan, Lanao del Norte	CS	Yes	Competitive Bidding	December 3-9, 2022	December 26, 2022	January 30, 2023	February 08, 2023	GAA 2023	5,000,000.00		4,894,338.62	Facilities for Engineers,Other General Requirements, Civil, Mechanical , Electrical and Sanitary/Plumbing Works
23KF0048	Asset Preservation Program-Construction/Upgrading/Rehabilitation of Drainage along National Roads- Primary Roads, Litanon-Zamboanga Road- K1598+490- K1599+000, Lala, Lanao del Norte	CS	Yes	Competitive Bidding	December 5-11, 2022	December 26, 2022	January 30, 2023	February 08, 2023	GAA 2023	7,000,000.00		6,855,500.00	Facilities for Engineers,Other General Requirements,Earthworks,bridge construction(RC Lined Canal)
23KF0049	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Dobleston-Butadon Road- K1994+534- K1994+578,SND, Lanao del Norte	CS	Yes	Competitive Bidding	December 5-11, 2022	December 26, 2022	January 30, 2023	February 08, 2023	GAA 2023	6,340,000.00		6,213,200.00	Facilities for Engineers,Other General Requirements,Earthworks,bridge construction,drainage and slope protection structures
23KF0050	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Dobleston-Butadon Road- K1999+960-K2000+088, SND, Lanao del Norte	CS	Yes	Competitive Bidding	December 5-11, 2022	December 26, 2022	January 30, 2023	February 08, 2023	GAA 2023	6,912,000.00		6,773,760.00	Facilities for Engineers,Other General Requirements,Earthworks,bridge construction, Surfaces courses, drainage and slope protection structures
23KF0054	Network Development Program-Paving of Unpaved Roads-Tertiary Roads, Lanao del Norte Interior Circumferential Road (LDNICR), K1615+100-K1615+368, Salvador, Lanao del Norte	CS	Yes	Competitive Bidding	December 8-14, 2022	December 27, 2022	January 30, 2023	February 08, 2023	GAA 2023	9,650,000.00		9,455,883.08	Facilities for Engineers,Other General Requirements,Earthworks, Subbase and base course, surface course, drainage and slope protection structures, miscellaneous structures
23KF0055	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, slope collapse and Landslide-Tertiary Roads, Dobleston-Butadon Road, K1997+250-K1997+395, SND, Lanao del Norte	CS	Yes	Competitive Bidding	December 8-14, 2022	December 27, 2022	January 30, 2023	February 08, 2023	GAA 2023	7,395,000.00		7,247,100.00	Facilities for Engineers,Other General Requirements,Earthworks,bridge construction,drainage and slope protection structures
23KF0056	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, slope collapse and Landslide-Tertiary Roads, Dobleston-Butadon Road, K2000+750-K2000+820, SND, Lanao del Norte	CS	Yes	Competitive Bidding	December 8-14, 2022	December 27, 2022	January 30, 2023	February 08, 2023	GAA 2023	3,780,000.00		3,704,400.00	Facilities for Engineers,Other General Requirements,Earthworks,bridge construction,drainage and slope protection structures
23KF0057	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Dobleston-Butadon Road- K2002+152-K2002+276,SND, Lanao del Norte	CS	Yes	Competitive Bidding	December 15-21, 2022	January 4, 2023	January 30, 2023	February 08, 2023	GAA 2023	13,392,000.00		13,124,160.00	Facilities for Engineers,Other General Requirements,Earthworks, Subbase and base course,surface course,drainage and slope protection structures, miscellaneous structures
23KF0058	Basic Infrastructure Program- Multi-Purpose Building/Facilities to support social services-Construction (Completion) of Multi-Purpose Building, Poblacion, SND, Lanao del Norte	CS	Yes	Competitive Bidding	December 15-21, 2022	January 4, 2023	January 30, 2023	February 08, 2023	GAA 2023	10,000,000.00		9,899,409.13	Facilities for Engineers,Other General Requirements, Civil, Mechanical , Electrical and Sanitary/Plumbing Works

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)		Remarks
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO	
23KF0059 (Rebid)	Basic Infrastructure Program- Multi-Purpose Building/Facilities to support social services- Rehabilitation of Multi-Purpose Building, Poblacion, Sapad, Lanao del Norte	CS	Yes	Competitive Bidding	January 13-19, 2023	February 03, 2023	February 24, 2023	March 09, 2023	GAA 2023	10,000,000.00		9,898,364.15	Facilities for Engineers, Other General Requirements, Civil, Mechanical , Electrical and Sanitary/Plumbing Works
23KF0060	Bridge Program-Rehabilitation/Major Repair of Permanent Bridges Bauyan Br. (B01803MN) along Malabang-Dobleson-Tukuran Road, K1977+552.50-K1977+600.10, Sultan Naga Dinaporo, Lanao del Norte	CS	Yes	Competitive Bidding	January 4-10, 2023	January 23, 2023	February 08, 2023	February 27, 2023	GAA 2023	1,410,000.00		1,381,800.00	Facilities for Engineers, Other General Requirements, Earthworks, Subbase and base course, surface course, drainage and slope protection structures, miscellaneous structures
23KF0061	Bridge Program-Rehabilitation/Major Repair of Permanent Bridges Raw-an Br. (B00964MN) along Lihamon-Zamboanga Road, K1594+(-.195)-K1594+(-.135), Lala, Lanao del Norte	CS	Yes	Competitive Bidding	January 4-10, 2023	January 23, 2023	February 14, 2023	February 27, 2023	GAA 2023	1,600,000.00		1,568,000.00	Facilities for Engineers, Other General Requirements, Earthworks, Subbase and base course, surface course, bridge construction, drainage and slope protection structures, miscellaneous structures
23KF0062	Asset Preservation Program-Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads Lihamon-Zamboanga Road, K1603+250-K1603+681, K1603+890-K1603+1100, K1604+150-K1604+400, Kapatagan, Lanao del Norte	CS	Yes	Competitive Bidding	January 4-10, 2023	January 23, 2023	April 18, 2023	May 02, 2023	GAA 2023	13,078,000.00		12,811,940.00	Facilities for Engineers, Other General Requirements, Earthworks, bridge construction, (C Lined Canal), Miscellaneous Structures
23KF0063	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with slips, slope collapse and landslide-Tertiary Roads Dobleson-Butadon Road, K1997+181-K1997+226, Sultan Naga Dinaporo, Lanao del Norte	CS	Yes	Competitive Bidding	January 4-10, 2023	January 23, 2023	February 08, 2023	February 23, 2023	GAA 2023	3,420,000.00		3,351,600.00	Facilities for Engineers, Other General Requirements, Earthworks, Subbase and base course, surface course, bridge construction, drainage and slope protection structures, miscellaneous structures
23KF0064	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with slips, slope collapse and landslide-Tertiary Roads Dobleson-Butadon Road, 2005+923-K2006+000, Kapatagan, Lanao del Norte	CS	Yes	Competitive Bidding	January 4-10, 2023	January 23, 2023	February 08, 2023	February 23, 2023	GAA 2023	4,500,000.00		4,410,000.00	Facilities for Engineers, Other General Requirements, Earthworks, bridge construction, drainage and slope protection structures
23KF0065	Asset Preservation Program-Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads Lihamon-Zamboanga Road, K1594+(-148)-K1594+112, Lala, Lanao del Norte	CS	Yes	Competitive Bidding	January 4-10, 2023	January 23, 2023	February 24, 2023	March 09, 2023	GAA 2023	3,251,000.00		3,181,480.00	Facilities for Engineers, Other General Requirements, Earthworks, Bridge construction, (C Lined Canal), drainage and slope protection structures
23KF0066	Bridge Program-Rehabilitation/Major Repair of Permanent Bridges-Mairanding Br. (B00967MN) along Lihamon-Zamboanga Road, Lala, Lanao del Norte	CS	Yes	Competitive Bidding	January 24-30, 2023	February 13, 2023	March 07, 2023	March 20, 2023	GAA 2023	4,400,000.00		4,312,000.00	Facilities for the Engineers, other General Requirements, Surface Courses, Miscellaneous Structures
23KF0067	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with slips, slope collapse and landslide-Tertiary Roads Dobleson-Butadon Road, K1999+476-K1999+550, Sultan Naga Dinaporo, Lanao del Norte	CS	Yes	Competitive Bidding	January 24-30, 2023	February 13, 2023	March 07, 2023	March 20, 2023	GAA 2023	5,328,000.00		5,221,440.00	Facilities for Engineers, Other General Requirements, Earthworks, bridge construction, drainage and slope protection structures

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
23KF0068	Asset Preservation Program-Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads Llanon-Zamboanga Road, K1594+112-K1595+000, Lala, Lanao del Norte	CS	Yes	Competitive Bidding	January 24-30, 2023	February 13, 2023	March 07, 2023	March 20, 2023	GAA 2023	10,595,000.00		10,378,600.00		Facilities for Engineers, Other General Requirements, Earthworks, Subbase and base course, surface courses, Bridge Construction (RC lined Canal)	
23KF0069	Bridge Program-Rehabilitation/Major Repair of Permanent Bridges-Balili Br. (B00970MN) along Llanon-Zamboanga Road, Kapatagan , Lanao del Norte	CS	Yes	Competitive Bidding	January 24-30, 2023	February 13, 2023	March 07, 2023	March 20, 2023	GAA 2023	2,000,000.00		1,960,000.00		Facilities for Engineers, Other General Requirements, Earthworks, Surface course, miscellaneous structures	
23KF0070	Bridge Program-Replacement of Weak Bridges Calligawan Br. (FVR) (B01719MN) along Lanao del Norte Interior Circum. Rd (LDNICK), Sapad, Lanao del Norte	CS	Yes	Competitive Bidding	February 1-7, 2023	February 20, 2023	March 14, 2023	March 27, 2023	GAA 2023	42,000,000.00		41,151,613.89		Facilities for Engineers, Other General Requirements, Earthworks, Subbase and base course, surface construction, drainage and slope protection structures, miscellaneous structures	
23KF0071	National Building Program-Buildings and other Structures-Multipurpose/Facilities-Construction (Completion) of Field Office Bldg. DPMH Lanao del Norte 2nd DEO, Barangay Poblacion, Kapatagan, Lanao del Norte	CS	Yes	Competitive Bidding	April 3-9, 2023	April 24, 2023	March 16, 2023	May 29, 2023	GAA 2023	7,539,000.00		7,378,829.65		Facilities for Engineers, Other General Requirements, Earthworks, Plan and Reinforced Concrete Works, Finishing and Other Works, Electrical Works, Mechanical Works	
23KF0072	Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Revetment at Ilian Bridge, along Bayuan Riverstream, Brgy. Ilian, SMD, Lanao del Norte, Sta. 0+000-Sta. 0+200	CS	Yes	Competitive Bidding	April 13-19, 2023	May 02, 2023	March 25, 2023	June 09, 2023	GAA 2023	50,000,000.00		49,000,000.00		Facilities for Engineers, Other General Requirements, Subbase and base course, surface courses, bridge construction, drainage and slope protection	
23KF0073	Bridge Program-Rehabilitation/Major Repair of Permanent Bridges-Mala-apo Br. (B01007MN) along Malabang-Dobleson-Tukuran Rd, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	March 28-April 3, 2023	April 17, 2023	May 11, 2023	May 22, 2023	GAA 2023	14,400,000.00		14,044,563.74		Facilities for Engineers, Other General Requirements, Earthworks, Subbase and base course, surface construction, drainage and slope protection structures, miscellaneous structures	
23KF0074	Bridge Program-Replacement of Bridges (Temporary to Permanent)-Maranding Br. (B00967MN) along Llanon-Zamboanga Rd, Lala, Lanao del Norte	CS	Yes	Competitive Bidding	March 22-28, 2023	April 11, 2023	May 03, 2023	May 19, 2023	GAA 2023	75,600,000.00		72,948,784.98		Facilities for Engineers, Other General Requirements, Earthworks, bridge construction, drainage and slope protection structures, miscellaneous structures	
23KF0075	Bridge Program-Replacement of Bridges (Temporary to Permanent)-Mikolobo Br. (B01000MN) along Malabang-Dobleson-Tukuran Rd, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	March 8-14, 2023	March 27, 2023	April 13, 2023	April 24, 2023	GAA 2023	6,500,000.00		6,340,829.86		Facilities for Engineers, Other General Requirements, Earthworks, surface courses, miscellaneous structures	
23KF0076	Bridge Program-Replacement of Bridges (Temporary to Permanent)-Hingal Br. (FVR) (B01720MN) along Lanao del Norte Interior Circum. Rd (LDNICK), Lanao del Norte	CS	Yes	Competitive Bidding	February 1-7, 2023	February 08, 2023	March 16, 2023	March 27, 2023	GAA 2023	40,000,000.00		39,188,442.41		Facilities for Engineers, Other General Requirements, Earthworks, Subbase and base course, surface construction, drainage and slope protection structures, miscellaneous structures	
23KF0077	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building (Covered Court), Barangay Abaga, Lala, Lanao del Norte	CS	Yes	Competitive Bidding	April 13-19, 2023	May 02, 2023	May 24, 2023	June 09, 2023	GAA 2023	5,000,000.00		4,948,151.29		Facilities for Engineers, Other General Requirements, Earthworks, Plan and Reinforced Concrete Works, Finishing and Other Works, Electrical Works	

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23KF0078	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building (Covered Court), Barangay Bagong Badian, Kapatalagan, Lanao del Norte	CS	Yes	Competitive Bidding	March 8-14, 2023	March 27, 2023	April 13, 2023	April 25, 2023	GAA 2023	5,000,000.00		4,894,319.12	Facilities for Engineers,Other General Requirements, Civil, Mechanical, Electrical and Sanitary/Plumbing Works, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Works, Electrical Works
23KF0079	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building (Covered Court), Barangay Darunawang Bucana, Lala, Lanao del Norte	CS	Yes	Competitive Bidding	February 23-March 1, 2023	March 14, 2023	March 30, 2023	April 12, 2023	GAA 2023	5,000,000.00		4,878,661.89	Facilities for Engineers,Other General Requirements, Civil, Mechanical, Electrical and Sanitary/Plumbing Works, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Works, Electrical Works
23KF0080	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building (Covered Court), Barangay Durano, Kapatalagan, Lanao del Norte	CS	Yes	Competitive Bidding	February 23-March 1, 2023	March 14, 2023	March 30, 2023	April 12, 2023	GAA 2023	5,000,000.00		4,898,808.85	Facilities for Engineers,Other General Requirements, Civil, Mechanical, Electrical and Sanitary/Plumbing Works, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Works, Electrical Works
23KF0081	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building (Covered Court), Barangay Matampay Bucana, Lala, Lanao del Norte	CS	Yes	Competitive Bidding	February 23-March 1, 2023	March 14, 2023	March 30, 2023	April 12, 2023	GAA 2023	5,000,000.00		4,878,720.38	Facilities for Engineers,Other General Requirements, Civil, Mechanical, Electrical and Sanitary/Plumbing Works, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Works, Electrical Works
23KF0082	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building (Covered Court), Barangay Matampay Ilaya, Lala, Lanao del Norte	CS	Yes	Competitive Bidding	May 5-11, 2023	May 24, 2023	June 19, 2023	June 30, 2023	GAA 2023	5,000,000.00		4,902,203.75	Facilities for Engineers,Other General Requirements, Civil, Mechanical, Electrical and Sanitary/Plumbing Works, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Works, Painting Works, Roof Framing and Roofing Works, Masonry Works and Electrical Works
23KF0083	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building (Covered Court), Barangay Raw-an, Lala, Lanao del Norte	CS	Yes	Competitive Bidding	April 13-19, 2023	May 02, 2023	May 24, 2023	June 09, 2023	GAA 2023	5,000,000.00		4,893,119.71	Facilities for Engineers,Other General Requirements, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Works, Electrical Works
23KF0084	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building (Covered Court), Barangay San Isidro Upper, Lala, Lanao del Norte	CS	Yes	Competitive Bidding	May 5-11, 2023	May 24, 2023	Under Post Qualification		GAA 2023	5,000,000.00		4,931,404.42	Facilities for Engineers,Other General Requirements, Civil, Mechanical, Electrical and Sanitary/Plumbing Works, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Works, Painting Works, Roof Framing and Roofing Works, Masonry Works and Electrical Works
23KF0085	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building (Covered Court), Barangay Sta. Cruz Upper, Lala, Lanao del Norte	CS	Yes	Competitive Bidding	May 5-11, 2023	May 24, 2023	For Obligation		GAA 2023	5,000,000.00		4,937,218.57	Facilities for Engineers,Other General Requirements, Civil, Mechanical, Electrical and Sanitary/Plumbing Works, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Works, Painting Works, Roof Framing and Roofing Works, Masonry Works and Electrical Works
23KF0086	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building (Covered Court), Barangay Sta. Cruz, Kapatalagan, Lanao del Norte	CS	Yes	Competitive Bidding	May 11-17, 2023	May 30, 2023	Under Post Qualification		GAA 2023	5,000,000.00		4,947,609.97	Facilities for Engineers,Other General Requirements, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Works, Electrical Works

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks	
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
23KF0087	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building (Covered Court), Barangay Tunaan, Lala, Lanao del Norte	CS	Yes	Competitive Bidding	April 13-19, 2023	May 02, 2023	May 24, 2023	June 09, 2023	GAA 2023	5,000,000.00		4,943,840.06	Facilities for Engineers,Other General Requirements, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Works, Electrical Works
23KF0088	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building (Covered Court), Barangay Rebe, Lala, Lanao del Norte	CS	Yes	Competitive Bidding	February 23-March 1, 2023	March 14, 2023	March 30, 2023	April 12, 2023	GAA 2023	5,000,000.00		4,889,298.36	Facilities for Engineers,Other General Requirements, Earthworks, Subbase and base course,surface course, Bridge Construction (drainage and slope protection structures,miscellaneous structures
23KF0089	Network Development Program-Off-Carriageway Improvement-Primary Roads, Malabang-Dobleson-Tukuran Road, KI993+223, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	May 23-29, 2023	June 13, 2023	June 26, 2023	July 10, 2023	GAA 2023	15,137,000.00		15,137,000.00	Facilities for Engineers,Other General Requirements,Earthworks, Subbase and base course,surface course, Bridge Construction (drainage and slope protection structures, miscellaneous structures
23KF0090	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Construction(Completion) of Multi-Purpose Building (Covered Court), Barangay Kirapan, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	April 25-May 1, 2023	May 15, 2023	June 13, 2023	June 23, 2023	GAA 2023	3,400,000.00		3,364,492.97	Facilities for Engineers,Other General Requirements, Civil, Mechanical, Electrical and Sanitary/Plumbing Works, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Works, Electrical Works
23KF0091	Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction (Concrete) of Road, Barangay Pobladon,Magsaysay, Lanao del Norte	CS	Yes	Competitive Bidding	May 5-11, 2023	May 24, 2023	For Obligation		GAA 2023	5,000,000.00		4,948,404.13	Facilities for Engineers,Other General Requirements,Earthworks, Subbase and base course,surface course
23KF0092	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building (Covered Court), Barangay Magpatao,Lala, Lanao del Norte	CS	Yes	Competitive Bidding	April 13-19, 2023	May 02, 2023	May 24, 2023	June 09, 2023	GAA 2023	5,000,000.00		4,946,769.09	Facilities for Engineers,Other General Requirements, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Works, Electrical Works
23KF0093	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building (Covered Court), Barangay Pulang Yuta, Kapataagan, Lanao del Norte	CS	Yes	Competitive Bidding	April 3-9, 2023	April 24, 2023	May 15, 2023	May 29, 2023	GAA 2023	5,000,000.00		4,895,380.23	Facilities for Engineers,Other General Requirements, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Works, Electrical Works
23KF0094	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building (Covered Court), Barangay San Vicente, Kapataagan, Lanao del Norte	CS	Yes	Competitive Bidding	April 3-9, 2023	April 24, 2023	May 15, 2023	May 29, 2023	GAA 2023	5,000,000.00		4,893,834.03	Facilities for Engineers,Other General Requirements, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Works, Electrical Works
23KF0095	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building (Covered Court), Barangay Waterfalls, Kapataagan, Lanao del Norte	CS	Yes	Competitive Bidding	February 23-March 1, 2023	March 14, 2023	April 13, 2023	April 24, 2023	GAA 2023	5,000,000.00		4,892,980.50	Facilities for Engineers,Other General Requirements, Civil, Mechanical, Electrical and Sanitary/Plumbing Works, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Works, Electrical Works
23KF0096	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building (Covered Court), Barangay Buenavista, Kapataagan, Lanao del Norte	CS	Yes	Competitive Bidding	May 5-11, 2023	May 24, 2023	June 19, 2023	June 29, 2023	GAA 2023	5,000,000.00		4,896,313.51	Facilities for Engineers,Other General Requirements, Civil, Mechanical, Electrical and Sanitary/Plumbing Works, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Works, Painting Works, Roof Framing and Roofing Works,

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/Posting of IB/RET	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
23KF0097	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building (Covered Court), Barangay La Libertad, Kapatagan, Lanao del Norte	CS	Yes	Competitive Bidding	March 28-April 3, 2023	April 17, 2023	May 11, 2023	May 22, 2023	GAA 2023	5,000,000.00			4,895,000.19	Facilities for Engineers, Other General Requirements, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Works, Electrical Works
23KF0098	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building (Covered Court), Barangay Mahayahay, Kapatagan, Lanao del Norte	CS	Yes	Competitive Bidding	March 28-April 3, 2023	April 17, 2023	May 11, 2023	May 22, 2023	GAA 2023	5,000,000.00			4,894,687.20	Facilities for Engineers, Other General Requirements, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Works, Electrical Works
23KF0099	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building (Covered Court), Brgy. Pulang Yuta, Kapatagan, Lanao del Norte	CS	Yes	Competitive Bidding	April 25-May 1, 2023	May 15, 2023	June 13, 2023	June 23, 2023	GAA 2023	5,000,000.00			4,894,239.42	Facilities for Engineers, Other General Requirements, Civil, Mechanical, Electrical and Sanitary/Plumbing Works, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Works, Electrical Works
23KF0100	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building (Covered Court), Brgy. San Vicente, Kapatagan, Lanao del Norte	CS	Yes	Competitive Bidding	April 13-19, 2023	May 02, 2023	May 24, 2023	June 09, 2023	GAA 2023	5,000,000.00			4,948,508.78	Facilities for Engineers, Other General Requirements, Earthworks, Plain and Reinforced Concrete Works, Finishing Works
23KF0101	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building (Covered Court), Brgy. Tacoganan, Kapatagan, Lanao del Norte	CS	Yes	Competitive Bidding	March 28-April 3, 2023	April 17, 2023	May 11, 2023	May 22, 2023	GAA 2023	5,000,000.00			4,893,987.51	Facilities for Engineers, Other General Requirements, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Works, Electrical Works
23KF0102	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building, Brgy. Dalama, Munai, Lanao del Norte	CS	Yes	Competitive Bidding	April 13-19, 2023	May 02, 2023	May 24, 2023	June 09, 2023	GAA 2023	5,000,000.00			4,893,251.20	Facilities for Engineers, Other General Requirements, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Works, Electrical Works
23KF0103	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building, Brgy. Mina, SND, Lanao del Norte	CS	Yes	Competitive Bidding	May 5-11, 2023	May 24, 2023	June 13, 2023	June 23, 2023	GAA 2023	5,000,000.00			4,946,702.33	Facilities for Engineers, Other General Requirements, Civil, Mechanical, Electrical and Sanitary/Plumbing Works, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Works, Painting Works, Roof Framing and Roofing Works, Masonry Works and Electrical Works
23KF0104	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building, Brgy. Poblacion, Magsaysay, Lanao del Norte (Package A)	CS	Yes	Competitive Bidding	April 13-19, 2023	May 02, 2023	May 24, 2023	June 09, 2023	GAA 2023	25,000,000.00			24,749,549.10	Facilities for Engineers, Other General Requirements, Earthworks, Plain and Reinforced Concrete Works, Finishing Works
23KF0105	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building, Brgy. Poblacion, Magsaysay, Lanao del Norte (Package B)	CS	Yes	Competitive Bidding	April 13-19, 2023	May 02, 2023	May 24, 2023	June 09, 2023	GAA 2023	10,000,000.00			9,899,306.79	Facilities for Engineers, Other General Requirements, Sanitary/Plumbing Works, Finishing Works, Electrical Works
23KF0106	Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Bangaan, SND, Lanao del Norte	CS	Yes	Competitive Bidding	March 8-14, 2023	March 27, 2023	April 13, 2023	April 24, 2023	GAA 2023	10,000,000.00			9,896,584.27	Facilities for Engineers, Other General Requirements, Civil, Mechanical, Electrical and Sanitary/Plumbing Works, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Works, Electrical Works

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Project)	
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
23KF0107	Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Bobonga Pantao Ragat, Pantao Ragat, Lanao del Norte	CS	Yes	Competitive Bidding	March 8-14, 2023	March 27, 2023	April 19, 2023	May 05, 2023	GAA 2023	10,000,000.00		9,896,193.55	Facilities for Engineers,Other General Requirements, Civil, Mechanical , Electrical and Sanitary/Pumbing Works, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Works, Electrical Works
23KF0108	Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Danglalan, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	March 8-14, 2023	March 27, 2023	April 13, 2023	April 25, 2023	GAA 2023	10,000,000.00		9,895,699.11	Facilities for Engineers,Other General Requirements, Civil, Mechanical , Electrical and Sanitary/Pumbing Works, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Works, Electrical Works
23KF0109	Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Natangcopan, Pantao Ragat, Lanao del Norte	CS	Yes	Competitive Bidding	April 25-May 1, 2023	May 15, 2023	June 13, 2023	June 22, 2023	GAA 2023	8,000,000.00		7,908,191.91	Facilities for Engineers,Other General Requirements,Earthworks, Subbase and base course,surface course,drainage and slope protection structures,miscellaneous structures
23KF0114	Basic Infrastructure Program (BIP)-Public Water Supply System (Level II or Level III) Construction of Water System (Level II), Brgy. Balabacun, Munai, Lanao del Norte	CS	Yes	Competitive Bidding	May 5-11, 2023	May 24, 2023	June 13, 2023	June 23, 2023	GAA 2023	5,000,000.00		4,949,286.49	Facilities for Engineers,Other General Requirements, Civil, Mechanical , Electrical and Sanitary/P, Bldg Wg. Earthworks, Plain and Reinforced Concrete Works, Water Supply
23KF0115	Asset Preservation Program- Rehabilitation/Reconstruction of Roads- Tertiary Roads, Bacod-Madalum Highway, K1568+108-K1568+180, Munai, Lanao del Norte	CS	Yes	Competitive Bidding	March 8-14, 2023	March 27, 2023	April 18, 2023	May 02, 2023	GAA 2023	4,896,000.00		4,791,338.11	Facilities for Engineers,Other General Requirements,Earthworks, Subbase and base course,surface courses,bridge construction (Drainage) drainage and slope protection structures,miscellaneous structures
23KF0116	Asset Preservation Program- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Tertiary Roads, Dobleston-Buladon Road, K1996+668-K1996+901, K2004+000-K2004+163, K2004+195.5-K2004+449.5, K2004+500-K2004+700, K2004+785.5-K2004+794.5, K2004+800-K2004+909, Kapategan,Lanao del Norte	CS	Yes	Competitive Bidding	February 1-7, 2023	February 08, 2023	April 18, 2023	May 02, 2023	GAA 2023	34,869,000.00		34,171,620.00	Facilities for Engineers,Other General Requirements,Earthworks, Subbase and base course,surface courses, miscellaneous structures
23KF0117 (Rebid)	Network Development Program-Off-Carriageway Improvement-Tertiary Roads, Lanao del Norte Interior Circum. Rd (LDNIR)-K1578+265-K1580+938, Magsaysay, Lanao del Norte	CS	Yes	Competitive Bidding	June 8-14, 2023	June 27, 2023	Procurement Activities on-going		GAA 2023	36,352,000.00		35,620,460.00	Facilities for Engineers,Other General Requirements,Earthworks, base aggregate surfaces, surface courses,bridge construction (Box culvert extend); Miscellaneous Structures
23KF0118	Asset Preservation Program- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Tertiary Roads,Lanao del Norte Interior Circum. Rd (LDNIR)-K1612+411-K1612+531, K1613+590-K1614+000, K1614+289-K1614+621, K1615+044 - K1615+100, Salvador, Lanao del Norte	CS	Yes	Competitive Bidding	February 1-7, 2023	February 08, 2023	May 02, 2023	May 18, 2023	GAA 2023	50,078,000.00		48,321,777.86	Facilities for Engineers,Other General Requirements,Earthworks, Subbase and base course,surface courses, miscellaneous structures
23KF0119	Network Development Program-Road Widening- Primary Roads, Malabang-Dobleston-Tukuran Rd, K1979+743-K1981+742, SMD,Lanao del Norte	CS	Yes	Competitive Bidding	March 8-14, 2023	March 27, 2023	April 18, 2023	May 02, 2023	GAA 2023	67,558,000.00		65,193,470.00	Facilities for Engineers,Other General Requirements,Earthworks, Subbase and base course,surface courses,bridge construction,drainage and slope protection structures, miscellaneous structures
23KF0120	Repair/Maintenance of Drainage Structure along Dobleston-Buladon Road, Bansaville 2 Section, K2002+000-K2002+194(RS), Sultan Mga Dimaporo, Lanao del Norte	CS	No	Competitive Bidding	April 25-May 1, 2023	May 15, 2023	June 15, 2023	June 23, 2023	GAA 2023	2,730,000.00		2,689,343.44	Other General Requirements,Earthworks,drainage and slope protection structures


Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23KF0121	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System-Rainwater Collector in Public Facilities at Lala, Kapatagan, Sapad, Lanao del Norte	CS	No	Competitive Bidding	May 5-11, 2023	May 24, 2023	June 13, 2023	June 23, 2023	GAA 2023	2,400,000.00		2,298,768.06	Project Billboard/Sign Board; Structure Excavation, Gravel Fill, Structure Concrete, Class A, 28 days, Reinforcing Steel (Deformed), Grade 40, Fabricated Metal Roofing Accessory, Structural steel, Sewer line works, plumbing fixtures
23KF0122 (Rebid)	Flood Management Program- Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Protection Work/Revetment along Maranding River Downstream, Sta. 0+000-Sta. 0+215, Barangay Maranding Lala, Lanao del Norte	CS	No	Competitive Bidding	June 8-14, 2023	June 27, 2023	UNDER POST QUALIFICATION		GAA 2023	50,000,000.00		48,995,500.00	Facilities for Engineers, Other General Requirements, Earthworks, base appropriate surfaces, surface course, Drainage and slope protection structures
23KF0123	Asset Preservation Program- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Tertiary Roads, Dobleston-Butadon Road, K1997+000-K1997+270; K1997+504-K1997+661.50; K2002+579-K2002+597, Sultan Naga Dimaporo, Lanao del Norte	CS	No	Competitive Bidding	May 11-17, 2023	May 18, 2023	June 26, 2023	In preparation for Contract Signing	GAA 2023	15,069,000.00		14,767,620.00	Facilities for Engineers, Other General Requirements, Earthworks, Subbase and base course, surface course, miscellaneous structures
23KF0124	Concreting of Brgy. Bagong Badlan FMR, Brgy. Bagong Badlan, Kapatagan, Lanao del Norte	CS	No	Competitive Bidding	June 1-7, 2023	June 20, 2023	Under Post Qualification		DA FUND 2023	26,400,000.00		26,272,817.12	Facilities for Engineers, Other General Requirements, Earthworks, drainage and slope protection structures, miscellaneous structures
23KF0127	Concreting of Brgy. Magpatao FMR Phase II, Brgy. Magpatao, Lala, Lanao del Norte	CS	No	Competitive Bidding	June 26-July 2, 2023	July 17, 2023	Under Post Qualification		DA FUND 2023	13,200,000.00		13,133,225.47	Facilities for Engineers, Other General Requirements, miscellaneous structures
23KF0128	Concreting of Brgy. El Salvador to Brgy. Pinuyak FMR, Lala, Lanao del Norte	CS	No	Competitive Bidding	June 26-July 2, 2023	July 17, 2023	Under Post Qualification		DA FUND 2023	13,200,000.00		13,133,947.00	Facilities for Engineers, Other General Requirements, miscellaneous structures

Prepared by:

Recommended by:

Approved by:


HAMIMA M. SAMBITORY
 Engineer II
 OIC-Head Procurement Staff


NAIMAH Y. ACCOBARY
 Chief, Administrative Section
 BAC - Chairman


AMRON D. MITMUG, MPA
 OIC-District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
**LANAO DEL NORTE 2ND
DISTRICT ENGINEERING OFFICE**
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2023 - GOODS

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23GKF0001	Procurement of 27,000 Ltrs. Diesel Fuel for use in the operation of various service vehicles assigned at the various sections (Administration Section, Finance Section, Planning and Design Section, Quality Assurance Section and Construction Section), DPWH- Lanao del Norte 2nd District Engineering Office, Seminary Drive, Del Carmen, Iligan City	SU	YES	Competitive Bidding	April 4-10, 2023	April 24, 2023	May 11, 2023	May 19, 2023	FUND 101	1,978,830.00		1,978,830.00	Procurement of 27,000 Ltrs. Diesel Fuel for use in the operation of various service vehicles
23GKF0002	Procurement of 9,000 Ltrs. Hot Asphalt 60/70 and 780.00 Ltrs. Emulsified Asphalt for use in the repair/maintenance of National Roads and Bridges, DPWH- Lanao del Norte 2nd District Engineering Office, Seminary Drive, Del Carmen, Iligan City	MS	YES	Competitive Bidding	April 21-27, 2023	April 29, 2023	May 22, 2023	May 29, 2023	FUND 101	969,150.00		969,150.00	Procurement of 9,000 Ltrs. Hot Asphalt 60/70 and 780.00 Ltrs. Emulsified Asphalt for use in the repair/maintenance of National Roads and Bridges
23GKF0003	Procurement of 81.00 Ltrs International Orange and 572.00 Ltrs. ReflectORIZED Thermoplastic Paint for use in the repair/maintenance of national roads and bridges, DPWH- Lanao del Norte 2nd District Engineering Office, Seminary Drive, Del Carmen, Iligan City	MS	YES	Competitive Bidding	April 21-27, 2023	April 29, 2023	May 22, 2023	May 29, 2023	FUND 101	364,502.00		364,502.00	Procurement of 81.00 Ltrs International Orange and 572.00 Ltrs. ReflectORIZED Thermoplastic Paint for use in the repair/maintenance of national roads and bridges
23GKF0004	Procurement of 18.00 cu.m Cold Mix for use in the repair/maintenance of national roads and bridges , DPWH- Lanao del Norte 2nd District Engineering Office, Seminary Drive, Del Carmen, Iligan City	MS	YES	Competitive Bidding	April 21-27, 2023	April 29, 2023	May 22, 2023	May 29, 2023	FUND 101	948,600.00		948,600.00	Procurement of 18.00 cu.m Cold Mix for use in the repair/maintenance of national roads and bridge
23GKF0005(Reb id)	Procurement of Vehicle Parts and Accessories (Labor and Installation cost included) for use in the repair of various service vehicle with plate numbers SKH-446, SKH-615, SKH-602, NCY-7394, SBB-876, SKD-568, FEW-907/101707, KEI-514/104604, BOI-173 and Heavy Equipment with plate numbers L2-1490 assigned at the Maintenance Section, DPWH- Lanao del Norte 2nd District Engineering Office, Seminary Drive, Del Carmen, Iligan City	MS	YES	Competitive Bidding	June 6-12, 2023	June 13, 2023	June 23, 2023	June 30, 2023	FUND 101	378,090.00		378,090.00	Procurement of Vehicle Parts and Accessories (Labor and Installation cost included) for use in the repair of various service vehicle

23GKF0006	Procurement of Materials for use in the 65-X Bridge Repairing of Raw-an Bridge along Lnamon-Zamboanga Road, Lala, Lanao del Norte, DPWH- Lanao del Norte 2nd District Engineering Office, Seminary Drive, Del Carmen, Iligan City	MS	YES	Competitive Bidding	June 1-7, 2023	June 8, 2023	June 26, 2023	July 3, 2023	FUND 101	206,488.98		206,488.98	Procurement of Materials for use in the 65-X Bridge Repairing
23GKF0007	Procurement of Textiles and other Materials for use in the Activity No. 503 along National Roads, DPWH- Lanao del Norte 2nd District Engineering Office, Seminary Drive, Del Carmen, Iligan City	MS	YES	Competitive Bidding	June 1-7, 2023	June 8, 2023	June 26, 2023	July 3, 2023	FUND 101	546,000.00		546,000.00	Procurement of Textiles and other Materials for use in the Activity No. 503 along National Roads
23GKF0008	Procurement of Construction Materials and supplies for use in the Repair/Maintenance of DPWH Building Lanao del Norte 2ND District Engineering Office, Quality Assurance Section Laboratory, DPWH- Lanao del Norte 2nd District Engineering Office, Seminary Drive, Del Carmen, Iligan City	QA	YES	Competitive Bidding	June 1-7, 2023	June 8, 2023	June 26, 2023	July 3, 2023	FUND 101	774,477.99		774,477.99	Procurement of Construction Materials and supplies for use in the Repair/Maintenance of DPWH Building Lanao del Norte 2ND District Engineering Office
23GKF0009	Procurement of Construction Materials and supplies for use in the Repair/Maintenance of DPWH Building Lanao del Norte 2ND District Engineering Office, Maintenance Section Bodega, DPWH- Lanao del Norte 2nd District Engineering Office, Seminary Drive, Del Carmen, Iligan City	MS	YES	Competitive Bidding	June 1-7, 2023	June 8, 2023	June 26, 2023	July 3, 2023	FUND 101	737,463.35		737,463.35	Procurement of Construction Materials and supplies for use in the Repair/Maintenance of DPWH Building Lanao del Norte 2ND District Engineering Office
23GKF0010	Procurement of Construction Materials and supplies for use in the Repair/Maintenance of DPWH Building Lanao del Norte 2ND District Engineering Office, Multi-Purpose, DPWH- Lanao del Norte 2nd District Engineering Office, Seminary Drive, Del Carmen, Iligan City	MS	YES	Competitive Bidding	June 1-7, 2023	June 8, 2023	June 26, 2023	July 3, 2023	FUND 101	622,503.33		622,503.33	Procurement of Construction Materials and supplies for use in the Repair/Maintenance of DPWH Building Lanao del Norte 2ND District Engineering Office
23GKF0011	Procurement of Vehicle Parts and accessories (Labor and Installation cost included) for use in the immediate repair of various service vehicle with plate numbers AAM-4076/101706, AAR-897/4/104604, ACA-6056/SEK 889 and AAF-7924/7723 assigned at Planning and Design Section, DPWH- Lanao del Norte 2nd District Engineering Office, Seminary Drive, Del Carmen, Iligan City	SU	NO	Competitive Bidding	June 6-12, 2023	June 13, 2023	June 23, 2023	In Preparation of Contract Signing	FUND 101	379,110.00		379,110.00	Procurement of Vehicle Parts and accessories (Labor and Installation cost included)

Prepared by:

Recommended by:

Approved by:


HAMIMAM M. SAMBITORY
 Engineer II
 OIC-Head Procurement Staff


NAIMAH Y. ALCOZBARY
 Chief, Administrative Section
 BAC - Chairman


AMRON D. MITMUG, MPA
 OIC-District Engineer