

As of September 30, 2022

Prepared by:

Recommended by:

Approved by:

Page 1 / 12

GLENN G. GINESIO
Engineer in
Procurement Engineer
Date: September 27, 2022

SOCORRO EDEN D. CHAVEZ
Chief, Administrative Section
BAC, Chairman
Date: September 27, 2022

FELIX M. DIMAANO, JR.
 OIC - District Engineer
 Date: September 27, 2011

UPDATED FY 2022 Annual Procurement Plan for Civil Works (DPWH Sorsogon Second DEO)

As of September 30, 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/Posting of TB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
22FL0006	Construction of Flood Control Structure at Silo Lawigan, Brgy. San Rafael, Sta. Magdalena, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/16 - 22/2021	12/06/2021	01/31/2022	02/09/2022	Gap		50,000,000.00			50,000,000.00	Construction of flood mitigation structure
22FL0005	Construction of Flood Control Structure with Drainage Structure, Pawa, Mabnog, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	12/21 - 27/2021	01/13/2022	02/03/2022	02/16/2022	Gap		50,000,000.00			50,000,000.00	Construction of flood mitigation structure
22FL0007	Construction of River Control Structure, Brgy. Arlman, 320101108276000	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	10/06 - 12/2021	11/03/2021	01/31/2022	02/09/2022	Gap		50,000,000.00			50,000,000.00	Construction of flood mitigation structure
22FL0007	Construction of Flood Control Structure, Brgy. Naagan, 320101108277000	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	10/06 - 12/2021	11/03/2021	01/31/2022	02/09/2022	Gap		50,000,000.00			50,000,000.00	Construction of flood mitigation structure
22FL0008	Construction of San Antonio - Fabrica to Silo Parad Road, 300215101799000	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/25 - 31/2022	02/15/2022	03/22/2022	03/31/2022	Gap		50,000,000.00			50,000,000.00	Construction of flood mitigation structure
22FL0013	Construction of Municipal Road at North Poblacion, Juban, 300215101800000	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/29 - 12/05/2021	12/20/2021	01/31/2022	02/11/2022	Gap		5,000,000.00			5,000,000.00	Construction of concrete road
22FL0013	Construction of Road Drainage Structure at Barangay North Poblacion and South Poblacion, Juban, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/29 - 12/05/2021	12/20/2021	01/31/2022	02/11/2022	Gap		10,000,000.00			10,000,000.00	Construction of road drainage structure
22FL0072	Construction of Road in Barangay Salvacion - Barangay Liang, Irosin, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	08/19 - 25/2022	09/13/2022	10/17/2022	10/27/2022	Gap		30,000,000.00			30,000,000.00	Construction of concrete road
22FL0071	Construction of Road in Caniedo Tabon Tabon-Palag, Irosin, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	09/19 - 25/2022	09/13/2022	10/17/2022	10/27/2022	Gap		30,000,000.00			30,000,000.00	Construction of concrete road
22FL0073	Construction of Road San Pedro-San Julian-Bacolod, Irosin, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	08/19 - 25/2022	09/13/2022	10/17/2022	10/27/2022	Gap		30,000,000.00			30,000,000.00	Construction of concrete road
22FL0013	Improvement of Anog Road, Juban, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/29 - 12/05/2021	12/20/2021	01/31/2022	02/11/2022	Gap		5,000,000.00			5,000,000.00	Construction of concrete road
22FL0013	Improvement of Bacolod-Dayhang-Pudingsapa Road, Juban, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/29 - 12/05/2021	12/20/2021	01/31/2022	02/11/2022	Gap		5,000,000.00			5,000,000.00	Construction of concrete road
SUB - TOTAL												365,000,000.00			

Prepared by:

Recommended by:

Approved by:

Page 2 / 12

GLENNE FERNESIO

Engineer III

Procurement Engineer

Date: September 27, 2022

SOCORRO EDEN D. CHAVEZ

Chief, Administrative Section

BAC Chairman

Date: September 27, 2022

FELIX M. DIMAMANO, JR.

DIC District Engineer

Date: September 27, 2022

As of September 30, 2022

Prepared by:

Recommended by:

Approved by:

Page 3 / 12

GIENNAR ENESIO
Engineer III
Procurement Engineer
Date: September 27, 2022

SOCORRO EDEN D. CHAVEZ
Chief, Administrative Section
HAC, Chairman
Date: September 27, 2022

FELIX M. DIMAANO, JR.
DIC - District Engineer
Date: September 27, 2022

UPDATED FY 2022 Annual Procurement Plan for Civil Works (DPWH Sorsogon Second DEO)

As of September 30, 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
22FLD021 300219101049000	Construction of River Revetment and Protection in Sitio Manukbarok, Barangay San Ignacio, Gulbat, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/25 - 12/01/2021	12/15/2021	01/31/2022	02/11/2022			GoP	30,000,000.00		30,000,000.00	Construction of flood control structures with steel sheet piles.
22FLD021 300219101045000	Construction of Seawall Protection of Barangay Lupi, Prieto-Diaz, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/25 - 12/01/2021	12/15/2021	01/31/2022	02/11/2022			GoP	30,000,000.00		30,000,000.00	Construction of sea wall protection
22FLD022 300219101046000	Construction of Slope Protection at Barangay Padre Diaz, Bulian, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/11 - 1/7/2022	02/04/2022	03/01/2022	03/09/2022			GoP	50,000,000.00		50,000,000.00	Construction of slope protection
22FLD023 300219101047000	Rehabilitation of Revetment along Cadac-an River, Brgy. Macawayan Section, Irosin, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/04 - 10/2021	11/25/2021	01/31/2022	02/11/2022			GoP	40,000,000.00		40,000,000.00	Construction of flood control structures with steel sheet piles.
22FLD024 300221101326000	Construction of Road, Barangay Calomagon to Barangay Inararan, Bulian, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	10/29 - 11/04/2021	11/19/2021	01/31/2022	02/09/2022			GoP	5,000,000.00		5,000,000.00	Construction of concrete road
22FLD025 300221101328000	Construction of Road, Barangay Naito, Gulbat, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	10/08 - 14/2021	11/29/2021	01/31/2022	02/11/2022			GoP	5,000,000.00		5,000,000.00	Construction of concrete road
22FLD025 300221101329000	Construction of Road, Barangay Sta. Lourdes, Prieto Diaz, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	10/08 - 14/2021	11/29/2021	01/31/2022	02/11/2022			GoP	5,000,000.00		5,000,000.00	Construction of concrete road
22FLD025 300221101338000	Construction of Road, Sitio Biliwang, Barangay Jupl, Gulbat, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	10/08 - 14/2021	11/29/2021	01/31/2022	02/11/2022			GoP	5,000,000.00		5,000,000.00	Construction of concrete road
22FLD026 300225100489000	Construction of Flood Control Structure, Barangay Naagan, Gulbat, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/10 - 16/2021	12/01/2021	01/31/2022	02/09/2022			GoP	30,000,000.00		30,000,000.00	Construction of flood mitigation structure
22FLD027 300225100490000	Construction of Flood Control Structure, Barangay Zone 2 Poblacon, Bulian, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/04 - 10/2021	11/25/2021	01/31/2022	02/09/2022			GoP	20,000,000.00		20,000,000.00	Construction of flood mitigation structures
22FLD026 300225100491000	Construction of River Control Structure, Barangay Arman, Gulbat, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/10 - 16/2021	12/01/2021	01/31/2022	02/09/2022			GoP	20,000,000.00		20,000,000.00	Construction of flood mitigation structures
22FLD027 300225100496000	Construction of River Control Structure, Barangay N. Roque, Bulian, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/04 - 10/2021	11/25/2021	01/31/2022	02/09/2022			GoP	30,000,000.00		30,000,000.00	Construction of flood mitigation structures
SUB - TOTAL												270,000,000.00			

Prepared by:

Recommended by:

Approved by:

Page 4 / 12


GLENN E. NEMESIO
Engineer III
Procurement Engineer
Date: September 27, 2022


SOCORRO EDEN D. CHAVEZ
Chief, Administrative Section
BAC, Chairman
Date: September 27, 2022


FELIX M. DIMASANO, JR.
DEC - District Engineer
Date: September 27, 2022

UPDATED FY 2022 Annual Procurement Plan for Civil Works (DPWH Sorsogon Second DEO)

As of September 30, 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
22FLO028	Construction of Multi-Purpose Building at Barangay Lupi, Pineda Diaz, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	10/22 - 28/2021	11/16/2021	01/31/2022	02/11/2022			GoP	5,000,000.00		5,000,000.00	Construction of MPB (covered court)
22FLO028	Construction of Multi-Purpose Building at Barangay Monbon, Irosin, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	10/22 - 28/2021	11/16/2021	01/31/2022	02/11/2022			GoP	5,000,000.00		5,000,000.00	Construction of MPB (Brgy. Hall & Health Center)
22FLO011	Construction of Multi-Purpose Building, Barangay Balud del Norte, Gubat, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	06/15 - 21/2021	07/14/2022	08/03/2022	08/12/2022			GoP	5,000,000.00		5,000,000.00	Construction of MPB (Brgy. Hall)
22FLO028	Construction of Multi-Purpose Building, Barangay San Antonio, Barcelona, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	10/22 - 28/2021	11/16/2021	01/31/2022	02/11/2022			GoP	5,000,000.00		5,000,000.00	Construction of MPB (Brgy. Hall)
22FLO029	Construction of Evacuation Center, Brgy. Luneta, Barcelona, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	02/08 - 14/2022	02/28/2022	03/15/2022	03/21/2022			GoP	7,000,000.00		7,000,000.00	Construction of MPB with toilet, bath and kitchen
22FLO029	Construction of Evacuation Center, Brgy. Rural, Pineda Diaz, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	02/08 - 14/2022	02/28/2022	03/15/2022	03/21/2022			GoP	7,000,000.00		7,000,000.00	Construction of MPB with toilet, bath and kitchen
22FLO032	Rehabilitation/Improvement of Flood Mitigation at Bulawan River, Irosin, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	12/20 - 26/2021	01/12/2022	02/03/2022	03/11/2022			GoP	100,000,000.00		100,000,000.00	Construction of flood mitigation structure
22FLO009	Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse, and Landslide - Primary Roads, Daang Maharika (L2) - K0630+550 - K0630+620, K0632+000 - K0632+050, K0632+790 - K0632+910, K0633+650 - K0633+800, K0633+850 - K0633+900, K0634+420 - K0634+500, K0634+600 - K0634+700, K0635+480 - K0635+550, K0637+480 - K0637+540	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	02/25 - 03/03/2022	03/21/2022	05/12/2022	05/20/2022			GoP	29,000,000.00		29,000,000.00	Construction of road slope protection structure
22FLO012	Construction of By-Pass and Diversion Roads, Juban - Bulan Diversion Road, Sorsogon, Package 1	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	03/04 - 10/2022	03/25/2022	06/22/2022	06/27/2022			GoP	100,000,000.00		100,000,000.00	Construction of road
22FLO030	Construction of By-Pass and Diversion Roads, Juban - Bulan Diversion Road, Sorsogon, Package 2	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/12 - 18/2022	02/08/2022	03/01/2022	03/18/2022			GoP	100,000,000.00		100,000,000.00	Construction of road
22FLO031	Construction of Flood Mitigation Structure, Brgy. Bagacay, Gubat, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	02/09 - 15/2022	03/03/2022	03/15/2022	03/22/2022			GoP	70,000,000.00		70,000,000.00	Construction of flood control structures with steel sheet piles
SUB - TOTAL												433,000,000.00			

Prepared by:

Recommended by:

Approved by:

Page 5 / 12

GLENN E. ENESIO
Engineer III
Procurement Engineer
Date: September 27, 2022

SOCORRO EDEN D. CHAVEZ
Chief, Administrative Section
GAC, Chairman
Date: September 27, 2022

FELIX M. DIMASANO, JR.
OIC - District Engineer
Date: September 27, 2022

UPDATED FY 2022 Annual Procurement Plan for Civil Works (DPWH Sorsogon Second DEO)

As of September 30, 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FLD033 320101107594000	Rehabilitation/Improvement of Flood Mitigation at Fabrice River, Bulao, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/26 - 02/01/2022	02/16/2022	03/04/2022	03/16/2022	GoP	96,000,000.00		96,000,000.00	Rehab/Imprv of flood control structures with steel sheet piles
22FLD034 300203101685000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Matnog Sta. Magdalena-Bulao Road leading to Bulao National Park, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	02/09 - 15/2022	03/02/2022	03/15/2022	03/23/2022	GoP	118,318,000.00		118,318,000.00	Construction of roads
22FLD035 300203102240000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Bulao-Matnog Sta. Magdalena-Bulao Road leading to Bulao National Park, Sorsogon, Package I	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/12 - 18/2022	02/07/2022	03/01/2022	03/09/2022	GoP	108,000,000.00		108,000,000.00	Construction of roads
22FLD036 300203102241000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Bulao-Matnog Sta. Magdalena-Bulao Road leading to Bulao National Park, Sorsogon, Package II	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/18 - 24/2022	02/23/2022	03/15/2022	03/18/2022	GoP	108,000,000.00		108,000,000.00	Construction of roads
22FLD037 300207100641000	Construction of Matnog Municipal Police Station, Matnog, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/27 - 02/02/2022	02/21/2022	03/04/2022	03/11/2022	GoP	30,000,000.00		30,000,000.00	Construction of Municipal Police Station/Building
22FLD038 300219100168000	Construction of Flood Control Structure along Barangay Calomagan River, Bulao, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	03/04 - 10/2022	03/24/2022	05/12/2022	05/20/2022	GoP	60,000,000.00		60,000,000.00	Construction of Flood Mitigation Structures
22FLD039 300219100169000	Construction of Flood Control Structure along Barangay Capi River, Bulao, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	02/09 - 15/2022	03/01/2022	03/15/2022	03/21/2022	GoP	60,000,000.00		60,000,000.00	Construction of Flood Mitigation Structures
22FLD040 300219100170000	Construction of Flood Control Structure along Carriedo Bridge (Upstream), Phase I, Carriedo, Gubat, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/10 - 16/2022	02/02/2022	03/01/2022	03/11/2022	GoP	70,000,000.00		70,000,000.00	Construction of Flood Mitigation Structures
22FLD041 300219100171000	Construction of Flood Control Structure along Carriedo Bridge (Upstream), Phase II, Carriedo, Gubat, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/18 - 24/2022	02/09/2022	03/01/2022	03/11/2022	GoP	70,000,000.00		70,000,000.00	Construction of Flood Mitigation Structures
22FLD042 300219100172000	Construction of Flood Control Structure along Rangas River, Matnog, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	03/01 - 07/2022	03/22/2022	05/12/2022	05/20/2022	GoP	70,000,000.00		70,000,000.00	Construction of Flood Mitigation Structures
					SUB - TOTAL					790,318,000.00			

Prepared by:

Recommended by:

Approved by:

Page 6 / 12


GLENN T. ENESIO
Engineer III

Procurement Engineer
Date: September 27, 2022


SOCORBO EDEN D. CHAVEZ
Chief, Administrative Section
BAC, Chairman
Date: September 27, 2022

Procurement Engineer
Date: September 27, 2022


FELIX M. DIMAÑO, JR.
DIC - District Engineer
Date: September 27, 2022

Procurement Engineer
Date: September 27, 2022

UPDATED FY 2022 Annual Procurement Plan for Civil Works (DPWH Sorsogon Second DEO)

As of September 30, 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/ Posting of IR/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FL0043 3002191001/60000	Construction of Flood Mitigation Project in Barangay Tabon-Tabon to Barangay Sta. Domingo, Cadac-an River, Trosifi, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/31 - 02/06/2022	02/22/2022	03/15/2022	03/21/2022	GoP	80,000,000.00		80,000,000.00	Construction of Flood Mitigation Structures
22FL0044 3002201000580000	Construction of Gubat Multi-Purpose Building, Gubat, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	02/24 - 03/02/2022	03/17/2022	03/23/2022	03/31/2022	GoP	80,000,000.00		80,000,000.00	Construction of Multi-Purpose Building
22FL0045 3002201000640000	Construction of Juban Multi-Purpose Building, Juban, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	02/24 - 03/02/2022	03/17/2022	03/23/2022	03/31/2022	GoP	80,000,000.00		80,000,000.00	Construction of Multi Purpose Building
22FL0063 3002211013300000	Construction (Completion) of Road at Sitio Looq, Barangay San Antonio, Sta. Magdalena, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	02/24 - 03/02/2022	03/18/2022	03/24/2022	03/31/2022	GoP	3,000,000.00		3,000,000.00	Construction of multi-purpose building (completion)
22FL0055 3002211013310000	Construction of Bridge (Box Culvert) at Brgy. San Francisco, Bulan, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	05/27 - 06/02/2022	06/22/2022	07/19/2022	07/28/2022	GoP	8,000,000.00		8,000,000.00	Construction of box culvert
22FL0055 3002211013320000	Construction of Bridge (Box Culvert), Brgy. Calpi, Bulan, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	05/27 - 06/02/2022	06/22/2022	07/19/2022	07/28/2022	GoP	5,000,000.00		5,000,000.00	Construction of box culvert
22FL0055 3002211013330000	Construction of Bridge (Box Culvert), Brgy. Taramala, Bulan, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	05/27 - 06/02/2022	06/22/2022	07/19/2022	07/28/2022	GoP	8,000,000.00		8,000,000.00	Construction of box culvert
22FL0070 3002211013340000	Construction of Dancalan Roadway, Bulusan, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	08/11 - 17/2022	09/01/2022	09/20/2022	09/30/2022	GoP	20,000,000.00		20,000,000.00	Construction of roads
22FL0050 30022110133270000	Construction of Lajong - Biriran Road, Juban, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	06/02 - 08/2022	06/28/2022	07/19/2022	07/28/2022	GoP	40,000,000.00		40,000,000.00	Construction of concrete road.
22FL0056 3002211013350000	Construction of Miligje Bigla Road, Bulusan, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	07/29 - 05/2022	07/20/2022	08/17/2022	08/26/2022	GoP	10,000,000.00		10,000,000.00	Construction of roads
22FL0054 3002211013360000	Construction of Road Network leading to Barangay Sta. Remedios, Bulan, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	07/13 - 19/2022	08/03/2022	09/19/2022	09/29/2022	GoP	30,000,000.00		30,000,000.00	Construction of roads
SUB - TOTAL									364,000,000.00				

Prepared by:

Recommended by:

Approved by:

Page 7 / 12


GLENN ENESIO
Engineer

Procurement Engineer
Date: September 27, 2022

SOCORRO EDEN D. CHAVEZ

Chief, Administrative Section
BAC, Chairman
Date: September 27, 2022

FELIX M. DIMANG JR.

DIC - District Engineer
Date: September 27, 2022

UPDATED FY 2022 Annual Procurement Plan for Civil Works (DPWH Sorsogon Second DEO)

As of September 30, 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
22FI.0057 30022110333/7000	Improvement of Road at San Vicente, Barcelona, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	06/22 - 28/2022	07/13/2022	08/03/2022	08/12/2022	GoP		20,000,000.00			20,000,000.00	Rehabilitation of roads
22FI.0057 300224100008000	Rehabilitation of San Ramon-Agingay Lake Road, Bulusan, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	06/22 - 28/2022	07/13/2022	08/03/2022	08/12/2022	GoP		5,000,000.00			5,000,000.00	Rehabilitation of roads
22FI.0060 300228100124000	Construction of Juban RHU, Juban, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	06/08 - 14/2022	06/30/2022	07/19/2022	07/28/2022	GoP		10,000,000.00			10,000,000.00	Construction of PHU
22FI.0059 300225100492000	Construction of Alegria River Control, Alegria, Barcelona, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	04/27 - 05/03/2022	05/18/2022	06/14/2022	06/20/2022	GoP		16,000,000.00			16,000,000.00	Construction of river control
22FI.0064 300225100493000	Construction of Drainage System, Brgy. Zone VII Poblacion, Bulan, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	07/08 - 14/2022	07/28/2022	08/17/2022	08/27/2022	GoP		15,000,000.00			15,000,000.00	Construction of drainage system
22FI.0069 300225100494000	Construction of Drainage, Poblacion, Barcelona, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	06/22 - 28/2022	07/13/2022	08/03/2022	08/12/2022	GoP		20,000,000.00			20,000,000.00	Construction of drainage
22FI.0053 300225100495000	Construction of Sea Wall at Brgy. Coron-Coron, Matnog, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	03/16 - 22/2022	05/24/2022	06/14/2022	06/20/2022	GoP		20,000,000.00			20,000,000.00	Construction of sea wall
22FI.0062 300226102406000	Construction (Completion) of Multi-Purpose Building, Sta. Remedios, Bulan, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	06/29 - 07/05/2022	07/26/2022	08/17/2022	08/26/2022	GoP		25,000,000.00			25,000,000.00	Construction of multi-purpose building (completion)
22FI.0067 300226102407000	Construction of Multi-Purpose Building, Barangay Bagaingan, Irosin, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	03/28 - 04/03/2022	05/25/2022	06/16/2022	06/23/2022	GoP		7,500,000.00			7,500,000.00	Construction of MP building
22FI.0065 300226102408000	Construction of Multi-Purpose Building, Barangay Baling, Irosin, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	04/29 - 05/05/2022	05/19/2022	06/14/2022	06/20/2022	GoP		7,500,000.00			7,500,000.00	Construction of MP building
22FI.0061 300226102409000	Construction of Multi-Purpose Building, Barangay Buenavista, Irosin, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	05/12 - 19/2022	06/02/2022	06/20/2022	06/27/2022	GoP		7,500,000.00			7,500,000.00	Construction of MP building
				SUB - TOTAL							153,500,000.00				

Prepared by:

Recommended by:

Approved by:

Page 8 / 12

GLENN C. ENESIO

Engineer III

Procurement Engineer

Date: September 27, 2022

SOCORBO EDEN D. CHAVEZ

Chief, Administrative Section

BAC Chairman

Date: September 27, 2022

FELIX M. DIMAANO, JR.

DEC - District Engineer

Date: September 27, 2022

UPDATED FY 2022 Annual Procurement Plan for Civil Works (DPWH Sorsogon Second DEO)

As of September 30, 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
22FL0065 300226102410000	Construction of Multi-Purpose Building, Barangay Bulawan, Irosin, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	04/29 - 05/05/2022	05/19/2022	06/14/2022	06/20/2022			GoP	7,500,000.00		7,500,000.00	Construction of MP building
22FL0061 300226102411000	Construction of Multi-Purpose Building, Barangay Carriedo, Irosin, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	05/12 - 19/2022	06/02/2022	06/20/2022	06/27/2022			GoP	7,500,000.00		7,500,000.00	Construction of MP building
22FL0065 300226102412000	Construction of Multi-Purpose Building, Barangay Gabao, Irosin, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	04/29 - 05/05/2022	05/19/2022	06/14/2022	06/20/2022			GoP	7,500,000.00		7,500,000.00	Construction of MP building
22FL0065 300226102413000	Construction of Multi-Purpose Building, Barangay Gumapla, Irosin, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	04/29 - 05/05/2022	05/19/2022	06/14/2022	06/20/2022			GoP	7,500,000.00		7,500,000.00	Construction of MP building
22FL0061 300226102414000	Construction of Multi-Purpose Building, Barangay Liang, Irosin, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	05/12 - 19/2022	06/02/2022	06/20/2022	06/27/2022			GoP	7,500,000.00		7,500,000.00	Construction of MP building
22FL0061 300226102415000	Construction of Multi-Purpose Building, Barangay Macawayan, Irosin, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	05/12 - 19/2022	06/02/2022	06/20/2022	06/27/2022			GoP	7,500,000.00		7,500,000.00	Construction of MP building
22FL0067 300226102416000	Construction of Multi-Purpose Building, Barangay Mapaso, Irosin, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	03/28 - 04/03/2022	05/25/2022	06/16/2022	06/23/2022			GoP	7,500,000.00		7,500,000.00	Construction of MP building
22FL0067 300226102417000	Construction of Multi-Purpose Building, Barangay Morbon, Irosin, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	03/28 - 04/03/2022	05/25/2022	06/16/2022	06/23/2022			GoP	7,500,000.00		7,500,000.00	Construction of MP building
22FL0061 300226102418000	Construction of Multi-Purpose Building, Barangay San Agustin, Irosin, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	05/12 - 19/2022	06/02/2022	06/20/2022	06/27/2022			GoP	7,500,000.00		7,500,000.00	Construction of MP building
22FL0065 300226102419000	Construction of Multi-Purpose Building, Barangay San Isidro, Irosin, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	04/29 - 05/05/2022	05/19/2022	06/14/2022	06/20/2022			GoP	7,500,000.00		7,500,000.00	Construction of MP building
22FL0061 300226102420000	Construction of Multi-Purpose Building, Barangay San Juan, Irosin, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	05/12 - 19/2022	06/02/2022	06/20/2022	06/27/2022			GoP	7,500,000.00		7,500,000.00	Construction of MP building
SUB - TOTAL												82,500,000.00			

Prepared by:

Recommended by:

Approved by:

Page 9 / 12

Engineer

GLENN T. ENESIO

Procurement Engineer

Date: September 27, 2022

SOCORRO EDEN D. CHAVEZ

Chief, Administrative Section

BAC, Chairman

Date: September 27, 2022

FELIX M. DIMAANO JR.

Off. District Engineer

Date: September 27, 2022

UPDATED FY 2022 Annual Procurement Plan for Civil Works (DPWH Sorsogon Second DEO)

As of September 30, 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FL0061	Construction of Multi-Purpose Building, Barangay San Julian, Irosin, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	05/12 - 19/2022	06/02/2022	06/20/2022	06/27/2022	GoP	7,500,000.00		7,500,000.00	Construction of MP building
22FL0067	Construction of Multi-Purpose Building, Barangay Sta. Domingo, Irosin, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	03/28 - 04/03/2022	05/25/2022	06/16/2022	06/23/2022	GoP	7,500,000.00		7,500,000.00	Construction of MP building
22FL0067	Construction of Multi-Purpose Building, Barangay Tabon-Tabon, Irosin, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	03/28 - 04/03/2022	05/25/2022	06/16/2022	06/23/2022	GoP	7,500,000.00		7,500,000.00	Construction of MP building
22FL0065	Construction of Multi-Purpose Building, Barangay Tongdol, Irosin, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	04/29 - 05/05/2022	05/19/2022	06/14/2022	06/20/2022	GoP	7,500,000.00		7,500,000.00	Construction of MP building
22FL0058	Rehabilitation of Multi-Purpose Building at Bulusan Lake Park, Bulusan, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	03/28 - 04/03/2022	08/05/2022	08/24/2022	09/03/2022	GoP	30,000,000.00		30,000,000.00	Construction of MP building
22FL0068	Construction of Balud Del Norte-Cala na Dacor-Cayon Coastal Road Shore Protection (Package 2), Gubat, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	09/05 - 11/2022	10/10/2022	11/13/2022	11/23/2022	GoP	35,000,000.00		35,000,000.00	Construction of coastal road and shore protection.
22FL0046	Construction of Diamante Perlas Coastal Road and Shore Protection, Prieto Diaz, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	06/16 - 22/2022	07/14/2022	08/03/2022	08/12/2022	GoP	35,000,000.00		35,000,000.00	Construction of coastal road and shore protection.
22FL0051	Construction of Matnog Poblacion Road, Matnog, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	08/04 - 10/2022	08/30/2022	09/19/2022	09/29/2022	GoP	75,000,000.00		75,000,000.00	Construction of road
22FL0047	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Buluan-Matnog-Sta. Magdalena-Bulusan Road leading to Bulusan National Park, Sorsogon (Sta. Magdalena Side)	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/11 - 17/2022	02/28/2022	03/24/2022	03/31/2022	GoP	100,000,000.00		100,000,000.00	Construction/Improvement of access road
22FL0048	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Buluan-Matnog-Sta. Magdalena-Bulusan Road leading to Bulusan National Park, Sorsogon (Bulan Side)	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	05/26 - 06/01/2022	06/21/2022	07/19/2022	07/28/2022	GoP	100,000,000.00		100,000,000.00	Construction/Improvement of access road
22FL0049	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Buluan-Matnog-Sta. Magdalena-Bulusan Road leading to Bulusan National Park, Sorsogon (Matnog Side)	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	07/21 - 27/2022	08/17/2022	08/26/2022	09/05/2022	GoP	100,000,000.00		100,000,000.00	Construction/Improvement of access road
SUB - TOTAL									505,000,000.00				

Prepared by:

Recommended by:

Approved by:

Page 10 / 12


ELEEN J. ENESIO
 Engineer III
 Procurement Engineer
 Date: September 27, 2022


SOCORRO EDEN D. CHAVEZ
 Chief, Administrative Section
 BAC, Chairman
 Date: September 27, 2022


FELIX M. DIMASNO, JR.
 OIC - District Engineer
 Date: September 27, 2022

UPDATED FY 2022 Annual Procurement Plan for Civil Works (DPWH Sorsogon Second DEO)

As of September 30, 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IR/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FL0052 300226100041000	Construction of Multi-Purpose Facility, Matnog, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	07/13 - 19/2022	08/04/2022	08/24/2022	09/03/2022	GoP	60,000,000.00		60,000,000.00	Construction of MIP building
	Repair of Road Slip along Juban-Magalanes Road including Improvement of Pavement Shoulder (K0607+230 - K0607+350 LS), Juban, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	10/10 - 16/2022	10/31/2022	12/04/2022	12/14/2022	GoP	2,000,000.00		2,000,000.00	Construction of structural concrete and slope protection and embankment
22FL0080	Maintenance, Repair, Rehabilitation of Infrastructure and Other Related Activities - Repair and Maintenance of Road Safety Facilities, Sorsogon 2nd Congressional District	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	09/29 - 10/05/2022	10/21/2022	11/24/2022	12/04/2022	GoP	1,731,000.00		1,731,000.00	Installation of Traffic Signs, Guardrails incl. Posts (with paint)
	Rehabilitation of Flood Control Structure along Sitio Pawa, Lajong, Upstream/Rightside, Bulao, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	10/11 - 17/2022	11/01/2022	12/05/2022	12/15/2022	GoP	4,615,000.00		4,615,000.00	Construction of Flood Mitigation Structures
	Flood Control System along Banuang Daan River, Sitio Pawa, Lajong Bulao, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	10/11 - 17/2022	11/01/2022	12/05/2022	12/15/2022	GoP	5,000,000.00		5,000,000.00	Construction of Flood Mitigation Structures
	Rehabilitation of Flood Control Structure along Sitio Pawa, San Isidro, Bulao, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	10/11 - 17/2022	11/01/2022	12/05/2022	12/15/2022	GoP	9,295,000.00		9,295,000.00	Construction of Flood Mitigation Structures
22FL0074	Rehabilitation of Flood Control Structure along Sitio Pawa (near Ning's), Lajong, Bulao, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	08/16 - 22/2022	09/06/2022	09/20/2022	09/30/2022	GoP	1,186,000.00		1,186,000.00	Construction of Flood Mitigation Structures
	Repair/Improvement of Drainage Facilities along Jct. Abuog-Gubat-Ariman Road, Gubat, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	10/10 - 16/2022	10/31/2022	12/04/2022	12/14/2022	GoP	3,500,000.00		3,500,000.00	Construction of Drainage System
22FL0076	Constructing of Brgy. San Rafael FMR, Brgy. San Rafael, Prieto Diaz, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	08/25 - 31/2022	09/15/2022	09/29/2022	10/09/2022	GoP	12,000,000.00		12,000,000.00	Construction of concrete road
22FL0075	Constructing of Brgy. Nato to Brgy. Lapinig FMR, Brgy. Nato and Brgy. Lapinig, Gubat, sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	08/16 - 22/2022	09/27/2022	10/31/2022	11/10/2022	GoP	12,000,000.00		12,000,000.00	Construction of concrete road
	Construction of 35TY 6CL School Building at San Ignacio Elementary School, Gubat, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	10/15 - 21/2022	11/05/2022	12/09/2022	12/19/2022	GoP	24,557,297.63		24,557,297.63	Construction of 35ty 6CL School Building
SUB - TOTAL										135,884,297.63			

Prepared by:


Recommended by:

Approved by:

Page 11 / 12


GLENN L. ENESIO
Engineer II
Procurement Engineer
Date: September 27, 2022


SOCORRO EDEN D. CHAVEZ
Chief, Administrative Section
DAC, Chairman
Date: September 27, 2022


FELIX M. DIMASANO, JR.
OIC - District Engineer
Date: September 27, 2022

As of September 30, 2022

Prepared by:

Recommended by:

Approved by:

Page 12 / 12

GLENN J. BENESIO
Engineer III

Procurement Engineer
Date: September 27, 2022

SOCORRO EDEN D. CHAVEZ

Chief, Administrative Section
BAC, Chairman
Date: September 27, 2022

FELIX M. DIMAANO, JR.

DDC - District Engineer
 Date: September 27, 2022