



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE XIII
J. Rosales Avenue, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN (UFAPP) FOR CIVIL WORKS
AS OF AUGUST 23, 2023

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	ESTIMATED BUDGET (Php)			Remarks (Brief Description of Program/Project)
					Advertise-ments/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	23N00001; Banza to Magallanes Road leading to Centennial Tree and Beaches, Magallanes, Agusan del Norte	Region XIII	Yes	National Competitive Bidding	12/07/2022	12/27/2022	03/15/2023	03/24/2023	GOP	101,325,000.00		101,325,000.00	Construction of Concrete Bridge
2	23N00002; Colorado Bridge along Circumferential Road leading to Lake Mainit, Jabonga, Agusan del Norte	Region XIII	Yes	National Competitive Bidding	12/07/2022	12/27/2022	03/15/2023	03/24/2023	GOP	98,430,000.00		98,430,000.00	Construction of Steel Bridge
3	23N00003; Nasipit-Buenavista-Masao Port Coastal Road leading to Masao Port, Buenavista, Agusan del Norte	Region XIII	Yes	National Competitive Bidding	12/07/2022	12/27/2022	03/15/2023	03/24/2023	GOP	104,220,000.00		104,220,000.00	Construction of Gravel Road & Completion of Bridge Construction
4	23N00004; Wawa Br. (Boo896MN) along Daang Maharlika (Agusan-Davao Sect)	Region XIII	Yes	National Competitive Bidding	04/25/2023	05/16/2023	06/21/2023	06/26/2023	GOP	144,750,000.00		144,750,000.00	Demolition of Existing Bridge & Replacement of Bridge
5	23N00006; Gibong Br. (Parallel Br.) along Daang Maharlika (Agusan-Davao Sect) (Phase II)	Region XIII	No	National Competitive Bidding	02/09/2023	02/28/2023	03/15/2023	03/24/2023	GOP	19,300,000.00		19,300,000.00	Completion of Parallel Bridge
6	23N00007; East-West lateral road connecting Agusan del Sur/Bukidnon Agusan-Malaybalay Road, Package 6, Agusan Del Sur	Region XIII	Yes	National Competitive Bidding	12/07/2022	12/27/2022	03/15/2023	03/24/2023	GOP	144,750,000.00		144,750,000.00	Construction of Concrete Bridge
7	23N00009; Construction of Las Nieves Bridge and Road Approaches in Las Nieves, Agusan del Norte	Region XIII	Yes	National Competitive Bidding	10/20/2022	11/08/2022	03/15/2023	03/24/2023	GOP	144,750,000.00		144,750,000.00	Construction of Bridge
8	23N00010; Nasipit-Buenavista-Masao Port Coastal Road leading to Masao Port, Butuan City, Agusan del Norte	Region XIII	Yes	National Competitive Bidding	12/05/2022	12/26/2022	03/15/2023	03/24/2023	GOP	208,440,000.00		208,440,000.00	Construction of Parallel Bridge (New) & Construction of Gravel Road
9	23N00012; Daywan Parallel Br. (B01992MN) along Surigao-Davao Coastal Rd	Region XIII	Yes	National Competitive Bidding	11/24/2022	12/13/2022	03/15/2023	03/24/2023	GOP	31,845,000.00		31,845,000.00	Completion of Bridge
10	23N00013; Bonifacio-Poctoy Road leading to Surigao Airport, Surigao City, Surigao del Norte	Region XIII	Yes	National Competitive Bidding	11/25/2022	12/15/2022	03/15/2023	03/24/2023	GOP	7,237,500.00		7,237,500.00	Completion of Concrete Bridge



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE XIII
J. Rosales Avenue, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN (UFAPP) FOR CIVIL WORKS
AS OF AUGUST 23, 2023

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	ESTIMATED BUDGET (Php)			Remarks (Brief Description of Program/Project)
					Advertise-ments/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
11	23N00014; Lanuza- Tandag Bypass Road (SDCR Alternate Route), Surigao del Sur	Region XIII	Yes	National Competitive Bidding	12/09/2022	12/28/2022	03/15/2023	03/24/2023	GOP	97,465,000.00		97,465,000.00	Construction of Concrete Road & Construction of Concrete Bridge & Construction of Gravel Road
12	23N00015; Lianga Coastal Bypass Road (SDCR Alternate Route), Lianga, Surigao del Sur	Region XIII	No	National Competitive Bidding	01/12/2023	01/31/2023	03/27/2023	03/31/2023	GOP	97,465,000.00		97,465,000.00	Construction of Gravel Road, Construction of Concrete Road & Construction of Road Slope Protection Structure
13	23N00016; Tago-La Paz Bypass Road, Surigao del Sur	Region XIII	Yes	National Competitive Bidding	11/10/2022	12/06/2022	03/15/2023	03/24/2023	GOP	97,465,000.00		97,465,000.00	Construction of Concrete Bridge
14	23N00017; Carac-an Parallel Br. along Surigao-Davao Coastal Rd	Region XIII	Yes	National Competitive Bidding	10/20/2022	11/08/2022	02/28/2023	03/06/2023	GOP	144,750,000.00		144,750,000.00	Construction of Parallel Bridge
15	23N00018; Construction of San Antonio Flood Control, Barangay San Antonio, Madrid, Surigao del Sur	Region XIII	Yes	National Competitive Bidding	11/24/2022	12/13/2022	03/15/2023	03/24/2023	GOP	109,045,000.00		109,045,000.00	Construction of Flood Mitigation Structure
16	23N00019; Construction of Union Flood Control, Barangay Union, Madrid, Surigao del Sur	Region XIII	Yes	National Competitive Bidding	12/07/2022	12/27/2022	03/15/2023	03/24/2023	GOP	109,045,000.00		109,045,000.00	Construction of Flood Mitigation Structure
17	23N00020; Bislig Br. (B00765MN) along Surigao-Davao Coastal Rd	Region XIII	Yes	National Competitive Bidding	11/24/2022	12/13/2022	03/15/2023	03/20/2023	GOP	144,750,000.00		144,750,000.00	Widening of Bridge
18	23N00021; Sanghan Road leading to Ragas Farm (Agritourism), Cabadbaran City, Agusan Del Norte	Region XIII	Yes	National Competitive Bidding	10/20/2022	11/08/2022	03/15/2023	03/20/2023	GOP	19,300,000.00		19,300,000.00	Construction of Concrete Road
19	23N00022; Access Road leading to Nasipit-Agusan del Norte Industrial Estate Special Economic Zone (NANIE-SEZ), Nasipit, Agusan del Norte	Region XIII	Yes	National Competitive Bidding	12/09/2022	12/28/2022	03/15/2023	03/24/2023	GOP	72,375,000.00		72,375,000.00	Construction of Concrete Road & Construction of Road Slope Protection Structure



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE XIII
J. Rosales Avenue, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN (UFAPP) FOR CIVIL WORKS
AS OF AUGUST 23, 2023

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	ESTIMATED BUDGET (Php)			Remarks (Brief Description of Program/Project)
					Advertise-ments/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20	23N00023 Re-ad; San Antonio-Lavintik-Malinhawod and Provincial Road in support to Abaca Fiber Processing, RTR, Agusan del Norte	Region XIII	No	National Competitive Bidding	03/06/2023	03/28/2023	04/25/2023	05/02/2023	GOP	13,268,750.00		13,268,750.00	Construction of Concrete Road
21	23N00025; Construction of Sta. Irene - San Miguel Road, Agusan del Sur	Region XIII	Yes	National Competitive Bidding	10/20/2022	11/08/2022	03/15/2023	03/20/2023	GOP	115,800,000.00		115,800,000.00	Construction of Gravel Road
22	23N00026; Daang Maharlika (Agusan-Davao Sect) - K1312+808 - K1313+076, K1313+354 - K1313+420, K1313+690 - K1313+915, K1314+101 - K1314+400, K1315+012 - K1315+085, K1317+708 - K1317+782, K1321+532 - K1322+520	Region XIII	Yes	National Competitive Bidding	11/10/2022	12/06/2022	05/10/2023	05/15/2023	GOP	107,747,075.00		107,747,075.00	Road Widening
23	23N00027; Rosario-Marfil-Tagbina Rd, (Rosario Section), Package G, Agusan del Sur	Region XIII	Yes	National Competitive Bidding	11/24/2022	12/13/2022	03/15/2023	03/21/2023	GOP	97,465,000.00		97,465,000.00	Construction of Concrete Road
24	23N00028; Construction of San Roque, Bislig to Bunawan By-pass Road, Bunawan, Agusan del Sur	Region XIII	Yes	National Competitive Bidding	10/20/2022	11/08/2022	03/15/2023	03/20/2023	GOP	101,325,000.00		101,325,000.00	Construction of Concrete Road
25	23N00029; East-West lateral road connecting Agusan Del Sur/ Agusan del Norte to Bukidnon, Sampaguita-Makilos (Agusan del Sur/Bukidnon Boundary), Package 11-C, Agusan del Sur	Region XIII	Yes	National Competitive Bidding	11/08/2022	11/29/2022	03/15/2023	03/24/2023	GOP	153,435,000.00		153,435,000.00	Construction of Gravel Road
26	23N00030; Daang Maharlika (Alternate Route) (NRJ - Mayor Democrito D. Plaza II Avenue - Las Nieves - Sibagat), Package 7, Agusan del Sur	Region XIII	Yes	National Competitive Bidding	10/07/2022	10/27/2022	03/15/2023	03/24/2023	GOP	138,960,000.00		138,960,000.00	Construction of Concrete Bridge
27	23N00031; Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd) - K1250 + (-542) - K1254 + 670	Region XIII	Yes	National Competitive Bidding	12/05/2022	12/26/2022	03/20/2023	04/24/2023	GOP	193,000,000.00		193,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
28	23N00032 Re-ad; Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd) - K1256 + 006 - K1256 + 187.80, K1256 + 301.77 - K1256+420	Region XIII	No	National Competitive Bidding	01/12/2023	01/31/2023	05/16/2023	05/23/2023	GOP	9,760,010.00		9,760,010.00	Road Widening
29	23N00033; Surigao-Agusan West Coastal Rd, Package 9, Agusan del Norte	Region XIII	Yes	National Competitive Bidding	03/06/2023	03/28/2023	05/23/2023	05/30/2023	GOP	174,673,685.00		174,673,685.00	Construction of Gravel Road, Construction of Concrete Road, & ROW Acquisition
30	23N00034; Cabadbaran - Puting Bato - Lanuza Road, Package 9, Agusan del Norte	Region XIII	Yes	National Competitive Bidding	12/31/2022	01/24/2023	03/15/2023	03/20/2023	GOP	144,750,000.00		144,750,000.00	Construction of Gravel Road



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE XIII
J. Rosales Avenue, Butuan City
**UPDATED FINAL ANNUAL PROCUREMENT PLAN (UFAPP) FOR CIVIL WORKS
AS OF AUGUST 23, 2023**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	ESTIMATED BUDGET (Php)			Remarks (Brief Description of Program/Project)
					Advertise-ments/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31	23N00035; Road leading to Top Ridge and Camp Site, Magdagoo, Jabonga, Agusan del Norte	Region XIII	Yes	National Competitive Bidding	12/09/2022	12/28/2022	03/15/2023	03/20/2023	GOP	41,495,000.00		41,495,000.00	Construction of Concrete Road & Construction of Gravel Road
32	23N00038; Butuan City - Agusan del Norte Logistical Highway (Taguibo - Masao - Buenavista - Nasipit), Package 37, Agusan del Norte	Region XIII	Yes	National Competitive Bidding	11/10/2022	12/06/2022	03/15/2023	03/24/2023	GOP	144,750,000.00		144,750,000.00	Construction of Gravel Road & ROW Acquisition
33	23N00039; Butuan City - Agusan del Norte Logistical Highway (Taguibo - Masao - Buenavista - Nasipit), Package 38, Agusan del Norte	Region XIII	Yes	National Competitive Bidding	11/10/2022	12/06/2022	03/15/2023	03/24/2023	GOP	133,170,000.00		133,170,000.00	Construction of Gravel Road & ROW Acquisition
34	23N00042; Daang Maharlika (Agusan-Davao Sect) - K1241 + 498 - K1243 + 800	Region XIII	Yes	National Competitive Bidding	11/08/2022	12/15/2022	05/10/2023	05/15/2023	GOP	101,325,000.00		101,325,000.00	Road Widening
35	23N00043; Butuan City-Pianing-Tandag Road, Brgy. Kolambogan-Padiay, Package G, Sibagat, Agusan del Sur	Region XIII	Yes	National Competitive Bidding	11/29/2022	12/26/2022	03/15/2023	03/24/2023	GOP	144,750,000.00		144,750,000.00	Construction of Concrete Road
36	23N00044; Butuan City-Pianing-Tandag Road, Brgy. Kolambogan-Padiay, Package H, Sibagat, Agusan del Sur	Region XIII	Yes	National Competitive Bidding	12/07/2022	12/27/2022	03/15/2023	03/24/2023	GOP	144,750,000.00		144,750,000.00	Construction of Concrete Road
37	23N00045; Cantilan-Madrid Bypass Road (SDCR Alternate Route), Surigao del Sur	Region XIII	Yes	National Competitive Bidding	12/05/2022	12/26/2022	03/15/2023	03/20/2023	GOP	97,465,000.00		97,465,000.00	Replacement of Bridge
38	23N00046; East-West lateral road connecting Agusan Del Sur to Bukidnon San Miguel Proper (Surigao del Sur) - Calaitan (Bayugan), Package 4, Agusan del Sur	Region XIII	No	National Competitive Bidding	03/14/2023	04/05/2023	04/25/2023	05/02/2023	GOP	144,750,000.00		144,750,000.00	Construction of Road Slope Protection Structure & Construction of Concrete Road
39	23N00048; New Tubigon leading to Pinandagatan Falls, Agusan del Sur	Region XIII	Yes	National Competitive Bidding	11/08/2022	11/29/2022	03/15/2023	03/24/2023	GOP	110,975,000.00		110,975,000.00	Construction of Concrete Road
40	23N00050; East-West lateral road connecting Agusan del Sur/Bukidnon Agusan-Malaybalay Road, Package 7, Agusan Del Sur	Region XIII	Yes	National Competitive Bidding	12/31/2022	01/24/2023	03/15/2023	03/24/2023	GOP	133,170,000.00		133,170,000.00	Construction of Gravel Road & ROW Acquisition
41	23N00052; Daang Maharlika (Agusan-Davao Sect) - K1360 + 519 - K1361 + 907, K1363 + 611 - K1366 + 000, K1371 + 088 - K1371 + 500, K1372 + 400 - K1373 + 220	Region XIII	Yes	National Competitive Bidding	11/24/2022	12/13/2022	03/20/2023	03/24/2023	GOP	127,247,795.00		127,247,795.00	Reconstruction to Concrete Pavement



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE XIII
J. Rosales Avenue, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN (UFAPP) FOR CIVIL WORKS
AS OF AUGUST 23, 2023

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	ESTIMATED BUDGET (Php)			Remarks (Brief Description of Program/Project)
					Advertise-ments/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
42	23N00053; Daang Maharlika (Agusan-Davao Sect) - K1313 + 354 - K1313 + 420, K1313 + 690 - K1313 + 915	Region XIII	Yes	National Competitive Bidding	04/25/2023	05/16/2023	07/14/2023	07/19/2023	GOP	101,325,000.00		101,325,000.00	Construction of Road Slope Protection Structure
43	23N00054; Cabantao Road leading to Maanghit Cave & Panganan Falls, Brgy. Cabantao, Rosario, Agusan del Sur	Region XIII	No	National Competitive Bidding	01/28/2023	02/21/2023	03/15/2023	03/21/2023	GOP	120,625,000.00		120,625,000.00	Construction of Concrete Road & Construction of Concrete Road
44	23N00055; NRJ Daang Maharlika Bunawan Brook - Tagbayabang Road leading to Bulongbulungan Water Falls, Brgy. Bunawan Brook, Bunawan, Agusan del Sur	Region XIII	Yes	National Competitive Bidding	12/31/2022	01/24/2023	03/15/2023	03/24/2023	GOP	115,800,000.00		115,800,000.00	Construction of Concrete Road
45	23N00056; NRJ Pasta - Buenasuerte - Caimpogan Road leading to Caimpogan Peat Swamp Forest & Agusan Marsh Wildlife Sanctuary, San Francisco, Agusan del Sur	Region XIII	Yes	National Competitive Bidding	11/25/2022	12/15/2022	03/15/2023	03/20/2023	GOP	117,730,000.00		117,730,000.00	Construction of Concrete Road
46	23N00057; Pisan-Lucac-Bitan-agan Road leading to Datu Kanawa Kalipay Cave, San Francisco, Agusan Del Sur	Region XIII	Yes	National Competitive Bidding	12/09/2022	12/28/2022	03/15/2023	03/24/2023	GOP	120,625,000.00		120,625,000.00	Construction of Concrete Road
47	23N00058; Construction of Trento-Lingig By-Pass Road, Agusan del Sur	Region XIII	Yes	National Competitive Bidding	12/09/2022	12/28/2022	03/15/2023	03/20/2023	GOP	102,290,000.00		102,290,000.00	Construction of Concrete Road
48	23N00059; Preventive Maintenance (Asphalt Overlay) along Butuan City - Malaybalay Road - K1247 + 000 - K1266 + 000	Region XIII	Yes	National Competitive Bidding	12/09/2022	12/28/2022	04/25/2023	05/02/2023	GOP	173,700,000.00		173,700,000.00	Preventive Maintenance of Road: Asphalt Overlay
49	23N00061; Bonbon-Libertad Bypass Road, Butuan City	Region XIII	Yes	National Competitive Bidding	10/20/2022	11/08/2022	03/15/2023	03/24/2023	GOP	19,300,000.00		19,300,000.00	Construction of Concrete Road & Off-Carriageway Improvement: Sidewalk
50	23N00062; Butuan City West Diversion Road, Package 7, Butuan City	Region XIII	No	National Competitive Bidding	01/28/2023	02/21/2023	03/15/2023	03/24/2023	GOP	101,325,000.00		101,325,000.00	Construction of Concrete Road
51	23N00063; Las Nieves Bridge along NRJ Agusan-Malaybalay Road-Brgy. Ambacon-Brgy. Malicato-NRJ Daang Maharlika, Phase 5, Agusan del Norte	Region XIII	Yes	National Competitive Bidding	11/08/2022	11/29/2022	03/15/2023	03/20/2023	GOP	48,250,000.00		48,250,000.00	Construction of Concrete Bridge
52	23N00065; NRJ Daang Maharlika (Taguibo Section) - Masao Port, Butuan City	Region XIII	Yes	National Competitive Bidding	11/10/2022	12/06/2022	03/15/2023	03/24/2023	GOP	57,900,000.00		57,900,000.00	Construction of Concrete Road



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE XIII
J. Rosales Avenue, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN (UFAPP) FOR CIVIL WORKS
AS OF AUGUST 23, 2023

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	ESTIMATED BUDGET (Php)			Remarks (Brief Description of Program/Project)
					Advertise-ments/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
53	23N00067; East-West lateral road connecting Agusan Del Sur/ Agusan del Norte to Bukidnon, Bilay-Dulag Section (Agusan Bridge), Butuan City	Region XIII	Yes	National Competitive Bidding	11/25/2022	12/15/2022	02/15/2023	02/24/2023	GOP	15,440,000.00		15,440,000.00	Completion of Bridge Construction
54	23N00069; Access Road leading to Altar Falls, Butuan City, Agusan del Norte	Region XIII	Yes	National Competitive Bidding	12/05/2022	12/26/2023	03/15/2023	03/20/2023	GOP	101,325,000.00		101,325,000.00	Construction of Concrete Road
55	23N00070; NRJ BCIR to NRJ Butuan City - Malaybalay Rd (via Dumalagan-Nongnong-Bit-Os Diversion Rd), Butuan City, Agusan del Norte	Region XIII	Yes	National Competitive Bidding	11/08/2022	11/29/2022	03/15/2023	03/24/2023	GOP	51,531,000.00		51,531,000.00	Construction of Concrete Road
56	23N00073; Construction of PCO Quatering Units, Camp Col Rafael C Rodriguez, Butuan City	Region XIII	Yes	National Competitive Bidding	11/25/2022	12/15/2022	02/15/2023	02/24/2023	GOP	4,825,000.00		4,825,000.00	Construction of Other Facilities
57	23N00074; Construction of Police Non-Commissioned Officers Quatering Units, Camp Col. Rafael C. Rodriguez, Butuan City	Region XIII	Yes	National Competitive Bidding	12/05/2022	12/26/2022	02/15/2023	02/24/2023	GOP	4,825,000.00		4,825,000.00	Construction of Other Facilities
58	23N00075; Construction of Regional Police Security and Protection Unit 13, Camp Col Rafael C Rodriguez, Butuan City	Region XIII	No	National Competitive Bidding	01/28/2023	02/21/2023	03/15/2023	03/24/2023	GOP	1,930,000.00		1,930,000.00	Construction of Other Facilities
59	23N00076; Installation of Solar Street Lights, Pavement Markings and Solar Studs on Daang Maharlika (Agusan-Davao Road) (Ampayan - Antongalon - Taligaman - De Oro - Tabon-Tabon Section), Butuan City, Agusan Del Norte	Region XIII	Yes	National Competitive Bidding	10/26/2022	11/14/2022	12/13/2022	12/19/2022	GOP	289,500,000.00		289,500,000.00	Road Safety: Street Lighting
60	23N00077; Installation of Solar Street Lights, Pavement Markings and Solar Studs on NRJ BCIR-Capitol-Bonbon Road in support of Proposed Butuan City IT Park and Public Utility Transport Terminal, Butuan City, Agusan Del Norte	Region XIII	Yes	National Competitive Bidding	10/26/2022	11/14/2022	12/13/2022	12/19/2022	GOP	193,000,000.00		193,000,000.00	Road Safety: Street Lighting
61	23N00078; NRJ Malaybalay Road to NRJ Butuan City - Cagayan de Oro - Iligan City Road, (Bit-os Talo-ao Section), Package 4, Butuan City, Agusan Del Norte	Region XIII	Yes	National Competitive Bidding	01/28/2023	02/21/2023	07/12/2023	07/27/2023	GOP	144,750,000.00		144,750,000.00	Construction of Gravel Road
62	23N00079; Rehabilitation of Road, Bdry. Bukidnon/Agusan del Norte, Lawan-Lawan Section, Las Nieves, Agusan del Norte	Region XIII	Yes	National Competitive Bidding	08/10/2023	08/30/2023	09/11/2023	09/20/2023	GOP	144,750,000.00		144,750,000.00	Rehabilitation of Concrete Road
63	23N00080; Construction of NRJ Daang Maharlika, Sibagat (Sitio Eureka, Tabon-tabon) - Bugsukan - Antongalon Road, Butuan City, Agusan del Norte	Region XIII	Yes	National Competitive Bidding	10/20/2022	11/08/2022	03/15/2023	03/24/2023	GOP	53,075,000.00		53,075,000.00	Construction of Gravel Road



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE XIII
J. Rosales Avenue, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN (UFAPP) FOR CIVIL WORKS
AS OF AUGUST 23, 2023

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	ESTIMATED BUDGET (Php)			Remarks (Brief Description of Program/Project)
					Advertise-ments/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
64	23N00081; Butuan City-Agusan Del Norte Logistical Highway, Package 27, Butuan City	Region XIII	Yes	National Competitive Bidding	12/09/2023	12/28/2022	03/15/2023	03/24/2023	GOP	133,170,000.00		133,170,000.00	Construction of Gravel Road & ROW Acquisition
65	23N00082; Daang Maharlika (Alternate Route) (NRJ - Mayor Democrito D. Plaza II Avenue - Las Nieves - Sibagat), Package D, Butuan City	Region XIII	Yes	National Competitive Bidding	10/07/2022	10/27/2022	03/15/2023	03/20/2023	GOP	138,960,000.00		138,960,000.00	Construction of Concrete Road
66	23N00083; Bdry. Bukidnon/Agusan del Norte, Lawan-Lawan Section, Package K, Las Nieves	Region XIII	No	National Competitive Bidding	02/09/2023	02/28/2023	03/15/2023	03/24/2023	GOP	208,440,000.00		208,440,000.00	Construction of Concrete Road & Construction of Road Slope Protection
67	23N00084; Construction (Completion) of Main Drainage Canal Along Montilla JCT Montilla Boulevard - Salvador Calo Street to Main LADP Main Drainage Canal Butuan City, Agusan del Norte	Region XIII	Yes	National Competitive Bidding	04/25/2023	05/30/2023	06/27/2023	07/04/2023	GOP	144,750,000.00		144,750,000.00	Construction of Drainage System Facility
68	23N00085; Construction of Main Drainage Canal Along JCT Montilla Boulevard - T. Calo Street - NRJ BCIR to Main LADP Main Drainage Canal (T. Calo - Ochoa Section), Butuan City, Agusan del Norte	Region XIII	Yes	National Competitive Bidding	04/25/2023	05/30/2023	06/27/2023	07/04/2023	GOP	193,000,000.00		193,000,000.00	Construction of Drainage System Facility
69	23N00086; Construction of Lake Mainit Circumferential - Lipata Port By-Pass Road to Wind Power Generation, San Francisco Section, Package 4, Surigao del Norte	Region XIII	Yes	National Competitive Bidding	10/20/2022	11/08/2022	03/15/2023	03/24/2023	GOP	96,500,000.00		96,500,000.00	Construction of Gravel Road
70	23N00087; Butuan City - Pianing - Tandag Road, Package 8, Tandag City, Surigao del Sur	Region XIII	Yes	National Competitive Bidding	11/08/2022	11/29/2022	03/15/2022	03/20/2022	GOP	39,565,000.00		39,565,000.00	Construction of Gravel Road
71	23N00088; Construction of Sta. Irene - San Miguel Road, San Miguel, Surigao del Sur (Package 1)	Region XIII	Yes	National Competitive Bidding	11/25/2022	12/15/2022	03/15/2023	03/20/2023	GOP	115,800,000.00		115,800,000.00	Construction of Gravel Road
72	23N00091; Construction of Concrete Dike from Aciga River, Poblacion 1 to Kallinawan River, La Paz, Santiago, Agusan del Norte	Region XIII	Yes	National Competitive Bidding	12/31/2022	01/24/2023	07/12/2023	07/27/2023	GOP	144,750,000.00		144,750,000.00	Construction of Flood Mitigation Structure
73	23N00093; Construction of Ring Dike along Lake Mainit, Barangay Colorado (Jabonga Section), Agusan del Norte	Region XIII	Yes	National Competitive Bidding	03/14/2023	04/04/2023	05/17/2023	05/23/2023	GOP	120,625,000.00		120,625,000.00	Construction of Dike
74	23N00094; Repair/Reconstruction of Road Dike along Aciga River, Poblacion 1, Santiago, Agusan del Norte	Region XIII	Yes	National Competitive Bidding	12/07/2022	12/27/2022	03/15/2023	03/24/2023	GOP	125,450,000.00		125,450,000.00	Rehabilitation/Major Repair of Flood Control Structure



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE XIII
J. Rosales Avenue, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN (UFAPP) FOR CIVIL WORKS
AS OF AUGUST 23, 2023

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	ESTIMATED BUDGET (Php)			Remarks (Brief Description of Program/Project)
					Advertise-ments/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
75	23N00095; Access Road leading to Bikangkang Falls, Santiago, Agusan del Norte	Region XIII	Yes	National Competitive Bidding	12/09/2022	12/28/2022	03/15/2023	03/20/2023	GOP	10,856,250.00		10,856,250.00	Construction of Concrete Road
76	23N00096; Construction of Flood Mitigation Structure along Agusan River (Ambacon Section) Downstream, Las Nieves, Agusan del Norte	Region XIII	Yes	National Competitive Bidding	12/31/2022	01/24/2023	03/15/2023	03/24/2023	GOP	115,800,000.00		115,800,000.00	Construction of Flood Mitigation Structure
77	23N00097; Construction of Flood Mitigation Structure along Agusan River (Ambacon Section) Upstream, Las Nieves, Agusan del Norte	Region XIII	Yes	National Competitive Bidding	12/31/2022	01/24/2023	03/15/2023	03/24/2023	GOP	115,800,000.00		115,800,000.00	Construction of Flood Mitigation Structure
78	23N00099; Construction of Bank Protection along Agusan River (Dimasalang Section) San Luis, Agusan del Sur	Region XIII	Yes	National Competitive Bidding	10/20/2022	11/08/2022	03/15/2023	03/20/2023	GOP	137,512,500.00		137,512,500.00	Construction of Flood Mitigation Structure
79	23N00100; Construction of Bank Protection along Wawa River, Poblacion, Sibagat, Agusan del Sur	Region XIII	Yes	National Competitive Bidding	11/08/2022	11/29/2022	03/15/2023	03/24/2023	GOP	137,512,500.00		137,512,500.00	Construction of Flood Mitigation Structure
80	23N00102; Construction of Bank Protection along Solibao River Downstream, Agusan del Sur, Caraga	Region XIII	Yes	National Competitive Bidding	11/10/2022	12/06/2022	03/15/2023	03/24/2023	GOP	144,750,000.00		144,750,000.00	Construction of Flood Mitigation Structure
81	23N00103; Construction of Bank Protection along Solibao River Upstream, Agusan del Sur, Caraga	Region XIII	Yes	National Competitive Bidding	11/24/2022	12/13/2022	03/15/2023	03/24/2023	GOP	144,750,000.00		144,750,000.00	Construction of Flood Mitigation Structure
82	23N00104; Construction of Agusan River Flood Control, Barangay Poblacion, Veruela, Agusan del Sur	Region XIII	No	National Competitive Bidding	01/12/2023	01/31/2023	03/15/2023	03/24/2023	GOP	106,150,000.00		106,150,000.00	Construction of Flood Mitigation Structure
83	23N00105; Construction of Flood Control Structure along Solibao River Protecting Solibao Bridge, Rosario, Agusan del Sur	Region XIII	Yes	National Competitive Bidding	11/24/2022	12/13/2022	03/15/2023	03/24/2023	GOP	106,150,000.00		106,150,000.00	Construction of Flood Mitigation Structure
84	23N00106; Magsaysay Br. (B01723MN) along Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd)	Region XIII	Yes	National Competitive Bidding	07/07/2023	07/31/2023	08/11/2023	08/22/2023	GOP	144,750,000.00		144,750,000.00	Retrofitting / Strengthening of Bridge
85	23N00107; Construction of Drainage along Butuan City-Cagayan de Oro-Iligan Road, DBP TO Robinsons Mall R/S including sidewalk, curb and gutter, Butuan City, Agusan Del Norte	Region XIII	Yes	National Competitive Bidding	04/25/2023	05/30/2023	06/27/2023	07/04/2023	GOP	193,000,000.00		193,000,000.00	Construction of Drainage System Facility



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE XIII
J. Rosales Avenue, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN (UFAPP) FOR CIVIL WORKS
AS OF AUGUST 23, 2023

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	ESTIMATED BUDGET (Php)			Remarks (Brief Description of Program/Project)
					Advertise-ments/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
86	23N00108; Construction of Drainage along Jollibee Downtown to Gaisano Mall (Both Sides) including sidewalk, curb and gutter, Butuan City, Agusan Del Norte	Region XIII	Yes	National Competitive Bidding	04/25/2023	05/30/2023	06/27/2023	07/04/2023	GOP	289,500,000.00		289,500,000.00	Construction of Drainage System Facility
87	23N00109; Construction of Drainage System along Butuan City-Cagayan de Oro-Iligan Road, Butuan City Airport to Libertad Bridge (Both Sides) including sidewalk, curb and gutter, Butuan City, Agusan Del Norte	Region XIII	Yes	National Competitive Bidding	04/25/2023	05/30/2023	06/27/2023	07/04/2023	GOP	289,500,000.00		289,500,000.00	Construction of Drainage System Facility
88	23N00110; Construction of Drainage System along Butuan City-Cagayan de Oro-Iligan Road, Libertad Bridge to Robinsons (Both Sides) including sidewalk, curb and gutter, Butuan City, Agusan Del Norte	Region XIII	Yes	National Competitive Bidding	04/25/2023	05/30/2023	06/27/2023	07/04/2023	GOP	289,500,000.00		289,500,000.00	Construction of Drainage System Facility
89	23N00111; Construction of Drainage System along Butuan City-Cagayan de Oro-Iligan Road, Silongan St. to Jct Montilla Blvd (Both Sides) including sidewalk, curb and gutter, Butuan City, Agusan Del Norte	Region XIII	Yes	National Competitive Bidding	04/25/2023	05/30/2023	06/27/2023	07/04/2023	GOP	144,750,000.00		144,750,000.00	Construction of Drainage System Facility
90	23N00112; Construction of Flood Control Structure - Lower Agusan Development Project, Flood Control (Bancasi Bridge Revetment Upstream and Downstream), Butuan City, Agusan del Norte	Region XIII	Yes	National Competitive Bidding	11/08/2022	11/29/2022	03/15/2023	03/24/2023	GOP	144,750,000.00		144,750,000.00	Construction of Flood Mitigation Structure
91	23N00113; Construction of Flood Mitigation Structure along Obod-obod Creek, Package 1, Butuan City, Agusan del Norte	Region XIII	Yes	National Competitive Bidding	12/31/2022	01/31/2023	03/15/2023	03/24/2023	GOP	144,750,000.00		144,750,000.00	Construction of Flood Mitigation Structure
92	23N00114; Construction of Flood Mitigation Structure along Tagabaka Creek, Downstream with RCBC Improvement, Butuan City, Agusan del Norte	Region XIII	No	National Competitive Bidding	03/14/2023	04/04/2023	04/26/2023	05/03/2023	GOP	173,700,000.00		173,700,000.00	Construction of Flood Mitigation Structure
93	23N00115; Construction of Flood Mitigation Structure at NRJ Villa Paraiso Section to Barangay Antongalon, Butuan City, Agusan del Norte	Region XIII	Yes	National Competitive Bidding	06/08/2023	08/01/2023	09/01/2023	09/07/2023	GOP	144,750,000.00		144,750,000.00	Construction of Flood Mitigation Structure
94	23N00116; Construction of Riverbank Protection at Magsaysay Bridge, 1st Approach, Butuan City, Agusan Del Norte	Region XIII	Yes	National Competitive Bidding	12/31/2023	01/24/2023	03/15/2023	03/24/2023	GOP	144,750,000.00		144,750,000.00	Construction of Flood Mitigation Structure
95	23N00118; Rehabilitation of Bank Protection Structure along Taguibo River Protecting Taguibo Dam Water-Filtration Facilities, Package 1, Barangay Anticala, Butuan City, Agusan del Norte	Region XIII	Yes	National Competitive Bidding	10/07/2022	10/27/2022	03/15/2023	03/24/2023	GOP	113,870,000.00		113,870,000.00	Rehabilitation/Major Repair of Flood Control Structure
96	23N00119; Rehabilitation of Bank Protection Structure along Taguibo River Protecting Taguibo Dam Water-Filtration Facilities, Package 2, Barangay Anticala, Butuan City, Agusan del Norte	Region XIII	Yes	National Competitive Bidding	12/05/2022	12/26/2022	03/15/2023	03/24/2023	GOP	113,870,000.00		113,870,000.00	Construction of Flood Mitigation Structure



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE XIII
J. Rosales Avenue, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN (UFAPP) FOR CIVIL WORKS
AS OF AUGUST 23, 2023

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	ESTIMATED BUDGET (Php)			Remarks (Brief Description of Program/Project)
					Advertise-ments/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
97	23N00120; Construction of Butuan City Water System, Main Bypass Pipeline, (Brgy. Anticala-Antongalon Section), Butuan City, Agusan del Norte	Region XIII	No	National Competitive Bidding	03/23/2023	04/11/2023	04/25/2023	05/02/2023	GOP	48,250,000.00		48,250,000.00	Construction of Water Supply System
98	23N00122; Butuan City-Agusan Del Norte Logistical Highway, Package 26, Butuan City	Region XIII	Yes	National Competitive Bidding	11/25/2022	12/15/2022	03/15/2023	03/24/2023	GOP	144,750,000.00		144,750,000.00	Construction of Gravel Road & ROW Acquisition
99	23N00123; Construction of Main Drainage Canal along Montilla JCT BCIR - South Montilla Boulevard - LADP Main Drainage Canal Package 1, Butuan City, Agusan del Norte	Region XIII	Yes	National Competitive Bidding	04/25/2023	05/30/2023	06/27/2023	07/04/2023	GOP	241,250,000.00		241,250,000.00	Construction of Drainage System Facility
100	23N00125; Construction (Completion) of Regional Office No. XIII Building, Doongan, Butuan City, (Package 2)	Region XIII	Yes	National Competitive Bidding	11/25/2022	12/15/2022	02/16/2023	02/24/2023	GOP	117,503,225.00		117,503,225.00	Construction of Multi Purpose Building
101	23N00127; Surigao - Agusan West Coastal Road, Package B (Bridge Completion), Surigao del Norte	Region XIII	No	National Competitive Bidding	03/14/2023	04/04/2023	04/25/2023	05/02/2023	GOP	96,500,000.00		96,500,000.00	Construction of Concrete Bridge and Construction of Concrete Road
102	23N00128; Surigao-Agusan West Coastal Road, Package G, Surigao del Norte	Region XIII	Yes	National Competitive Bidding	05/11/2023	05/31/2023	06/27/2023	07/04/2023	GOP	197,825,000.00		197,825,000.00	Construction of Concrete Road
103	23N00129; Surigao-Agusan West Coastal Road, Package H, Surigao del Norte	Region XIII	No	National Competitive Bidding	03/06/2023	03/28/2023	04/25/2023	05/02/2023	GOP	144,750,000.00		144,750,000.00	Construction of Road Slope Protection Structure
104	23N00130; Capalayan-Placer Road, Surigao del Norte	Region XIII	Yes	National Competitive Bidding	12/09/2023	12/28/2022	03/15/2023	03/24/2023	GOP	144,750,000.00		144,750,000.00	Construction of Gravel Road
105	23N00131; Kinalablaban Br. (B00306MN) along Surigao-Davao Coastal Rd	Region XIII	Yes	National Competitive Bidding	12/07/2022	12/27/2022	03/15/2023	03/24/2023	GOP	101,325,000.00		101,325,000.00	Retrofitting/ Strengthening of Bridge
106	23N00132; Construction of River Flood Control Along Cantapoy Bridge along Surigao - West Coastal Road, Surigao del Norte	Region XIII	Yes	National Competitive Bidding	01/12/2023	01/31/2023	03/15/2023	03/24/2023	GOP	154,400,000.00		154,400,000.00	Construction of Flood Mitigation Structure
107	23N00133; Construction of Flood Mitigation Structure along Hinagasan River, Sison, Surigao del Norte	Region XIII	Yes	National Competitive Bidding	12/09/2022	12/28/2022	03/15/2023	03/24/2023	GOP	115,800,000.00		115,800,000.00	Construction of Flood Mitigation Structure



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE XIII
J. Rosales Avenue, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN (UFAPP) FOR CIVIL WORKS
AS OF AUGUST 23, 2023

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	ESTIMATED BUDGET (Php)			Remarks (Brief Description of Program/Project)
					Advertise-ments/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
108	23N00134; Surigao-Davao Coastal Rd - K1262 + 210 - K1262 + 325	Region XIII	Yes	National Competitive Bidding	03/14/2023	04/04/2023	06/21/2023	06/28/2023	GOP	101,325,000.00		101,325,000.00	Construction of Road Slope Protection Structure
109	23N00136; Butuan City - Pianing - Tandag Road, Package 7, Tandag City, Surigao del Sur	Region XIII	Yes	National Competitive Bidding	11/08/2022	11/29/2022	03/15/2023	03/20/2023	GOP	72,375,000.00		72,375,000.00	Construction of Gravel Road
110	23N00137; Cabadbaran - Puting Bato - Lanuza Road, Package 8, Lanuza, Surigao del Sur	Region XIII	Yes	National Competitive Bidding	11/24/2022	12/13/2022	03/15/2023	03/20/2023	GOP	72,375,000.00		72,375,000.00	Construction of Concrete Road & Construction of Gravel Road
111	23N00138; Cabadbaran - Puting Bato - Lanuza Road, Package 9, Lanuza, Surigao del Sur	Region XIII	Yes	National Competitive Bidding	11/10/2022	12/06/2022	03/15/2023	03/20/2023	GOP	39,565,000.00		39,565,000.00	Construction of Gravel Road & Construction of Road Slope Protection Structure
112	23N00139; Construction of Dike Revetment along Hubo River Basin Protecting Hubo Bridge Abutment "B" Upstream, Brgy. Buhisan, San Agustin, Surigao del Sur	Region XIII	Yes	National Competitive Bidding	12/07/2022	12/27/2022	03/15/2023	03/20/2023	GOP	102,290,000.00		102,290,000.00	Construction of Flood Mitigation Structure
113	23N00140 Re-ad; Rehabilitation of Flood Control Structure along Tago River, Abutment A, San Miguel, Surigao del Sur	Region XIII	No	National Competitive Bidding	04/06/2023	04/26/2023	05/22/2023	05/30/2023	GOP	60,795,000.00		60,795,000.00	Rehabilitation/Major Repair of Flood Control Structure
114	23N00141 Re-ad; NRJ Sitio Cansoan - Ganayon leading to White Sand Beach, Lianga, Surigao del Sur	Region XIII	No	National Competitive Bidding	01/12/2023	01/31/2023	03/15/2023	03/20/2023	GOP	24,607,500.00		24,607,500.00	Completion of Concrete Bridge
115	23N00142; Construction of Sta. Irene - San Miguel Road, San Miguel, Surigao del Sur (Package 2)	Region XIII	Yes	National Competitive Bidding	12/05/2022	12/26/2022	03/15/2023	03/20/2023	GOP	115,800,000.00		115,800,000.00	Construction of Gravel Road
116	23N00143; Construction of Flood Control Structure along Doyos River, Brgy. Doyos, Carrascal, Surigao del Sur	Region XIII	Yes	National Competitive Bidding	03/14/2023	04/04/2023	04/25/2023	05/02/2023	GOP	106,150,000.00		106,150,000.00	Construction of Flood Mitigation Structure
117	23N00144; Construction of Flood Mitigation Structure along Matanda River, Barangay Salvacion, San Agustin, Surigao del Sur	Region XIII	Yes	National Competitive Bidding	12/05/2022	12/26/2022	03/15/2023	03/20/2023	GOP	106,150,000.00		106,150,000.00	Construction of Flood Mitigation Structure
118	23N00145; East-West lateral road connecting Agusan Del Sur to Bukidnon, San Miguel Proper (Surigao del Sur) - Calaitan (Bayugan), Package 13, San Miguel, Surigao del Sur	Region XIII	Yes	National Competitive Bidding	12/07/2022	12/27/2022	03/15/2023	03/20/2023	GOP	78,165,000.00		78,165,000.00	Construction of Gravel Road



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE XIII
J. Rosales Avenue, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN (UFAPP) FOR CIVIL WORKS
AS OF AUGUST 23, 2023

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	ESTIMATED BUDGET (Php)			Remarks (Brief Description of Program/Project)
					Advertise-ments/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
119	23N00146; East-West lateral road connecting Agusan Del Sur to Bukidnon, San Miguel Proper (Surigao del Sur) - Calaitan (Bayugan), Package 14, San Miguel, Surigao del Sur	Region XIII	No	National Competitive Bidding	01/28/2023	02/21/2023	03/15/2023	03/20/2023	GOP	78,165,000.00		78,165,000.00	Construction of Gravel Road
120	23N00147; Construction of Ban-as-Payasan Diversion Road, Lianga, Surigao del Sur	Region XIII	Yes	National Competitive Bidding	11/10/2022	12/06/2022	03/15/2023	03/24/2023	GOP	106,150,000.00		106,150,000.00	Construction of Concrete Road & Construction of Road Slope Protection
121	23N00148; Construction of Flood Mitigation Structure along Estuary of Hubo River, Barangay Poblacion, San Agustin, Surigao del Sur	Region XIII	No	National Competitive Bidding	03/23/2023	04/11/2023	04/25/2023	05/02/2023	GOP	106,150,000.00		106,150,000.00	Construction of Flood Mitigation Structure
122	23N00150; Construction of Flood Mitigation Structure along Sto. Niño River protecting Sto. Niño Bridge, San Agustin, Surigao del Sur	Region XIII	Yes	National Competitive Bidding	11/24/2022	12/13/2022	03/15/2023	03/20/2023	GOP	106,150,000.00		106,150,000.00	Construction of Flood Mitigation Structure
123	23N00151; Bislig City - San Isidro - San Antonio - San Jose, Surigao del Sur	Region XIII	No	National Competitive Bidding	12/31/2022	01/31/2023	03/15/2023	03/20/2023	GOP	91,675,000.00		91,675,000.00	Construction of Concrete Road and Road Widening
124	23N00152; Construction of Bank Revetment along Bahi River (Bahi Bridge Section), Barobo, Surigao del Sur	Region XIII	Yes	National Competitive Bidding	11/24/2022	12/13/2022	03/15/2023	03/20/2023	GOP	110,975,000.00		110,975,000.00	Construction of Revetment
125	23N00153; Construction of Bank Revetment along Bislig River (Burboanan Section), Bislig City, Surigao del Sur	Region XIII	Yes	National Competitive Bidding	11/08/2022	11/29/2022	03/15/2023	03/20/2023	GOP	110,975,000.00		110,975,000.00	Construction of Revetment
126	23N00154; NRJ-Dugmanon-Enchanted River-Baculin Road leading to Enchanted River, Hinatuan, Surigao del Sur	Region XIII	No	National Competitive Bidding	01/28/2023	02/21/2023	03/15/2023	03/20/2023	GOP	131,626,000.00		131,626,000.00	Construction of Concrete Road & Construction of Concrete Bridge
127	23N00158; Esperanza Br. along Bayugan - Esperanza Rd (Phase VI)	Region XIII	Yes	National Competitive Bidding	10/20/2022	11/08/2022	02/15/2023	02/24/2023	GOP	86,850,000.00		86,850,000.00	Construction of Concrete Bridge
128	23N00159; Bonifacio-Poctoy Road leading to Surigao Airport, Surigao City, Surigao del Norte, Package II	Region XIII	Yes	National Competitive Bidding	11/25/2022	12/15/2022	05/05/2023	05/09/2023	GOP	57,417,500.00		57,417,500.00	Construction of Concrete Bridge
129	23N00160; Construction of Amag to Cuela to La Paz National Road (traversing Brgy. Magobawok and Cagbaoto) connecting National Highway, Bayabas, Surigao del Sur	Region XIII	Yes	National Competitive Bidding	12/09/2022	12/28/2022	04/25/2023	05/02/2023	GOP	106,150,000.00		106,150,000.00	Construction of Concrete Road



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE XIII
J. Rosales Avenue, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN (UFAPP) FOR CIVIL WORKS
AS OF AUGUST 23, 2023

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	ESTIMATED BUDGET (Php)			Remarks (Brief Description of Program/Project)
					Advertise-ments/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
130	23N00161; Construction of Guinabsan - Lombuyan Road (Phase III), Buenavista, Agusan del Norte	Region XIII	Yes	National Competitive Bidding	12/31/2022	01/24/2023	07/12/2023	07/27/2023	GOP	106,150,000.00		106,150,000.00	Construction of Concrete Road
131	23N00162; Daang Maharlika (Agusan-Davao Sect) - K1270 + 110 - K1270 + 495, K1274 + 414 - K1276 + 000, K1278 + 073 - K1278 + 272, K1278 + 696 - K1280 + 469, K1288 + 504 - K1288 + 964	Region XIII	Yes	National Competitive Bidding	03/14/2023	04/04/2023	05/29/2023	06/06/2023	GOP	121,503,150.00		121,503,150.00	Preventive Maintenance: Concrete Reblocking/Asphalt Overlay
132	23N00163; Daang Maharlika (Agusan-Davao Sect) - K1310 + 175 - K1312 + 655, K1312 + 690 - K1313 + 577	Region XIII	Yes	National Competitive Bidding	03/14/2023	04/04/2023	05/29/2023	06/06/2023	GOP	108,924,375.00		108,924,375.00	Preventive Maintenance: Concrete Reblocking/Asphalt Overlay
133	23N00164; Construction of Bank Protection along Agusan River, Agusan Pequeño Section, Package 2, Butuan City, Agusan del Norte	Region XIII	No	National Competitive Bidding	03/06/2023	03/28/2023	04/25/2023	05/02/2023	GOP	53,075,000.00		53,075,000.00	Construction of Flood Mitigation Structures
134	23N00165; Construction of Convention Center, Butuan City, Agusan del Norte	Region XIII	No	National Competitive Bidding	03/14/2023	04/05/2023	04/27/2023	05/03/2023	GOP	45,128,225.00		45,128,225.00	Construction of Building
135	23N00166; Surigao-Davao Coastal Rd - K1339 + 583 - K1342 + 952, K1343 + 182 - K1344 + 305, K1344 + 380 - K1345 + 641, K1345 + 657 - K1345 + 726, K1345 + 742 - K1352 + 152, K1352 + 164 - K1352 + 276, K1352 + 295 - K1354 + 886, K1354 + 898 - K1355 + 765	Region XIII	Yes	National Competitive Bidding	03/14/2023	04/05/2023	05/29/2023	06/06/2023	GOP	241,250,000.00		241,250,000.00	Preventive Maintenance: Asphalt Overlay
136	23N00167; Surigao-Davao Coastal Rd - K371 + 084 - K1374 + 769, K1374 + 784 - K1376 + 738, K1376 + 756 - K1377 + 456, K1377 + 672 - K1379 + 342, K1379 + 403 - K1383 + 816, K1383 + 838 - K1384 + 719, K1384 + 749 - K1385 + 426, K1385 + 682 - K1385 + 695, K1385 + 993 - K1387 + 700	Region XIII	Yes	National Competitive Bidding	03/14/2023	04/05/2023	05/18/2023	05/25/2023	GOP	241,250,000.00		241,250,000.00	Preventive Maintenance: Asphalt Overlay
137	23N00168; Surigao-Davao Coastal Rd - K1265 + 022 - K1265+135	Region XIII	Yes	National Competitive Bidding	03/14/2023	04/05/2023	06/27/2023	07/04/2023	GOP	101,325,000.00		101,325,000.00	Construction of Road Slope Protection Structures
138	23N00169; Cabadbaran - Puting Bato - Lanuza Road, Package A, Boundary Agusan del Norte - Lanuza Road, Surigao del Sur	Region XIII	Yes	National Competitive Bidding	05/11/2023	05/31/2023	06/27/2023	07/04/2023	GOP	88,511,730.00		88,511,730.00	Construction of Gravel Road
139	23N00170 Re-Ad; Construction of Road, NRJ Butuan City Malaybalay Road Tungao (Butuan City), leading to Sitio Danapa to NRJ Lingayao - Interim Brgy of Lawan-Lawan Road in support of Las Nieves, Buenavista, Nasipit, Carmen (LASBUENASCAR), Brgy. Durian, Las Nieves	Region XIII	No	National Competitive Bidding	04/06/2023	06/28/2023	08/04/2023	08/14/2023	GOP	144,750,000.00		144,750,000.00	Construction of Concrete Road



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE XIII
J. Rosales Avenue, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN (UFAPP) FOR CIVIL WORKS
AS OF AUGUST 23, 2023

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	ESTIMATED BUDGET (Php)			Remarks (Brief Description of Program/Project)
					Advertise-ments/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
140	23N00171; Construction of Circumferential Road along Agusan Marsh Road, Bgy. San Gabriel and Bgy. Nueva Gracia, Loreto, Agusan Del Sur (Package 11)	Region XIII	No	National Competitive Bidding	02/09/2023	02/28/2023	06/21/2023	06/26/2023	GOP	144,750,000.00		144,750,000.00	Construction of Concrete Road
141	23N00172; Construction of Circumferential Road along Agusan Marsh Road, Bgy. San Gabriel and Bgy. Nueva Gracia, Loreto, Agusan Del Sur (Package 12)	Region XIII	No	National Competitive Bidding	02/09/2023	02/28/2023	06/21/2023	06/26/2023	GOP	144,750,000.00		144,750,000.00	Construction of Concrete Road
142	23N00173; Construction of San Luis - Binicalan - Zamboanguita Road, Brgy. Angeles, La Paz, Agusan del Sur Package 16	Region XIII	No	National Competitive Bidding	03/14/2023	04/05/2023	07/14/2023	07/19/2023	GOP	241,250,000.00		241,250,000.00	Construction of Concrete Road
143	23N00174; Construction of San Luis - Binicalan - Zamboanguita Road, Bgy Mahayahay, San Luis, Agusan del Sur (Package 1)	Region XIII	No	National Competitive Bidding	03/06/2023	03/28/2023	06/21/2023	06/26/2023	GOP	241,250,000.00		241,250,000.00	Construction of Concrete Road
144	23N00175; Construction of San Luis - Binicalan - Zamboanguita Road, Bgy Mahayahay, San Luis, Agusan del Sur (Package 2)	Region XIII	No	National Competitive Bidding	03/06/2023	03/28/2023	06/21/2023	06/26/2023	GOP	241,250,000.00		241,250,000.00	Construction of Concrete Road
145	23N00176; Construction of NRJ Barangay Sta. Fe - Barangay Osmefia Bypass Road, Package 1	Region XIII	No	National Competitive Bidding	06/21/2023	07/25/2023	08/23/2023	09/03/2023	GOP	289,500,000.00		289,500,000.00	Construction of Concrete Road
146	23N00177; Construction of NRJ Barangay Sta. Fe - Barangay Osmefia Bypass Road, Package 2	Region XIII	No	National Competitive Bidding	06/21/2023	07/25/2023	08/23/2023	09/03/2023	GOP	289,500,000.00		289,500,000.00	Construction of Concrete Road
147	23N00178; Construction of Bugta-Balatakan Road, Buenavista, Agusan del Norte	Region XIII	No	National Competitive Bidding	03/06/2023	06/28/2023	07/31/2023	08/11/2023	GOP	193,000,000.00		193,000,000.00	Construction of Concrete Road
148	23N00179; Construction of Flood Control Structures of Agusan River Basin (Bit-os Section), Package 4, Butuan City	Region XIII	No	National Competitive Bidding	06/08/2023	07/25/2023	08/04/2023	08/11/2023	GOP	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structure
149	23N00180; Construction of Marina Development Bldg., Drainage and Sidewalks, Butuan City, Agusan del Norte	R.O. XIII	No	Public Bidding	01/27/2023	02/16/2023	03/15/2023	03/22/2023	GOP	144,750,000.00		144,750,000.00	Construction of Multi Purpose Building
150	23N00181; Construction of Revetment along Surigao River, Serna Section, Surigao City, Surigao del Norte	R.O. XIII	No	Public Bidding	03/14/2023	04/05/2023	05/05/2023	05/23/2023	GOP	193,000,000.00		193,000,000.00	Construction of Flood Mitigation Structure



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE XIII
J. Rosales Avenue, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN (FAPP) FOR CIVIL WORKS
As of August 23, 2023

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	ESTIMATED BUDGET (Php)			Remarks (Brief Description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
151	23N00182; Surigao-Davao Coastal Rd - K1431 + 365 - K1434 + 075	Region XIII	No	National Competitive Bidding	03/23/2023	04/11/2023	04/25/2023	05/02/2023	GOP	193,000,000.00		193,000,000.00	Construction of Flood Mitigation Structure
152	23N00184; Construction of Flood Control Structure along Lake Mainit - Tubay River (Kalinawan-Karak-an Section), Package 3, Tubay, Agusan del Norte	Region XIII	Yes	National Competitive Bidding	05/11/2023	05/31/2023	06/27/2023	07/04/2023	GOP	159,225,000.00		159,225,000.00	Construction of Flood Mitigation Structure
153	23N00185; Daang Maharlika (Agusan - Davao Sect) - K1326+000 - K1326+818, K1329+565 - K1330+000, K1331+075 - K1332+571, K1335+300 - K1336+200	Region XIII	Yes	National Competitive Bidding	05/11/2023	05/31/2023	06/27/2023	07/04/2023	GOP	102,221,485.00		102,221,485.00	Reconstruction to Concrete Pavement
154	23N00186; Rehabilitation of Dike along Mandakpan-Bonbon Channel, Downstream Section, Butuan City, Agusan del Norte	Region XIII	Yes	National Competitive Bidding	08/10/2023	08/30/2023	09/11/2023	09/20/2023	GOP	144,750,000.00		144,750,000.00	Construction of Flood Mitigation Structure
155	23N00187; Daang Maharlika (Agusan-Davao Sect) - K1270+520 - K1271+007, K1271+007 - K1271+580, K1271+629 - K1272+000, K1273+043 - K1273+892, K1276+672 - K1276+994, K1277+678 - K1278+000, K1278+000 - K1278+073, K1278+862 - K1279+800, K1292+000 - K1293+000, K1293+000 - K1294+000, K1298+912 - K1299+000, K1303+446 - K1303+600	Region XIII	Yes	National Competitive Bidding	08/10/2023	08/30/2023	09/11/2023	09/20/2023	GOP	150,833,360.00		150,833,360.00	Reconstruction to Concrete Pavement
TOTAL										19,019,173,615.00			

Submitted by:

FLORA SARAH D. VISAYA
Engineer IV
Head, BAC-Secretariat

Recommending Approval:

ORMIL D. GO
Attorney V
Chief, Right of Way Acquisition and Legal Division
BAC Chairperson

Approved:

POL M. DELOS SANTOS, CESO IV
Regional Director

DPWH-G&S-02: The Annual Procurement Plan is a breakdown of all the requirements for goods and services for the coming year as consolidated by the BAC Secretariat based on the submitted PPMP's from the End-User/Implementing Units and the final budget as approved under the General Appropriation Act (GAA). The BAC Secretariat shall extract the common use supplies to be procured through DBM-PS into an APP for Common Use Supplies and Equipment. This is submitted to the Head of Procuring Entity for approval. The APP should also include provisions for unforeseen emergencies based on historical records.