

Department of Public Works and Highways Ilocos Sur First District Engineering Office Updated Annual Procurement Plan (APP) FY 2023 (non-CSE)													
Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AC0001 - 300215103052000	Construction of Bridge, Brgy. Purag and Jordan, Sinait, Ilocos Sur	Construction Section	No	Competitive Bidding	1/17-23/2023	02/06/2023	02/28/2023	03/10/2023	GoP	₱35,280,000.00	0	₱35,280,000.00	Construction of Bridge
23AC0002 - 300221102528000	Construction of Bridge, Brgy. Lingsat, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	3/27-4/2/2023	04/18/2023	04/25/2023	04/26/2023	GoP	₱4,950,000.00	0	₱4,950,000.00	Construction of Bridge
23AC0003 - 300221102525000	Rehabilitation of Bridge, Barangay Tamurong, Caoayan, Ilocos Sur	Construction Section	No	Competitive Bidding	2/21-27/2023	03/29/2023	04/17/2023	04/20/2023	GoP	₱19,800,000.00	0	₱19,800,000.00	Rehabilitation of Bridge
23AC0084 - 320101109677000	Construction of Flood Control along Cabugao River, Brgy. Quezon, Cabugao, Ilocos Sur	Construction Section	No	Competitive Bidding	3/16-22/2023	04/12/2023	04/24/2023	04/27/2023	GoP	₱29,400,000.00	0	₱29,400,000.00	Construction of Flood Control
23AC0005 - 320101109678000	Construction of Flood Control, Barangay Bahet, San Ildefonso, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/4-10/2022	11/23/2022	02/01/2023	02/10/2023	GoP	₱19,600,000.00	0	₱19,600,000.00	Construction of Flood Control
23AC0088 - 300223100155000	Construction of Road, Barangay San Julian, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	3/27-4/2/2023	04/17/2023	04/24/2023	04/26/2023	GoP	₱4,950,000.00	0	₱4,950,000.00	Construction of Road
23AC0008 - 300223100152000	Construction of Road Including Drainage, Barangay San Basilio, Magsingal, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/4-10/2022	11/23/2022	01/30/2023	02/09/2023	GoP	₱5,880,000.00	0	₱5,880,000.00	Construction of Road
23AC0009 - 300223100147000	Construction of Road, Barangay Asilang, San Juan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/18-24/2022	11/08/2022	01/30/2023	02/09/2023	GoP	₱9,900,000.00	0	₱9,900,000.00	Construction of Road
23AC0010 - 300223100154000	Construction of Road, Barangay Bacsil, San Juan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/3-9/2022	11/22/2022	02/01/2023	02/10/2023	GoP	₱4,950,000.00	0	₱4,950,000.00	Construction of Road
23AC0099 - 300223100149000	Construction of Road, Barangay Boquig, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	3/27-4/2/2023	04/18/2023	04/25/2023	04/26/2023	GoP	₱4,900,000.00	0	₱4,900,000.00	Construction of Road
23AC0012 - 300223100148000	Construction of Road, Barangay Cabalangan, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/10-16/2022	11/07/2022	01/30/2023	02/09/2023	GoP	₱4,900,000.00	0	₱4,900,000.00	Construction of Road
23AC0013 - 300223100153000	Construction of Road, Barangay Carusipan, Cabugao, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/12-18/2022	11/03/2022	01/30/2023	02/09/2023	GoP	₱4,950,000.00	0	₱4,950,000.00	Construction of Road
23AC0014 - 300223100146000	Construction of Road, Barangay Daclapan, Cabugao, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/7-13/2022	10/26/2022	01/30/2023	02/09/2023	GoP	₱9,900,000.00	0	₱9,900,000.00	Construction of Road
23AC0098 - 300223100150000	Construction of Road, Gongogong to Bungro, Barangay Gongogong, Bungro, San Ildefonso, Ilocos Sur	Construction Section	No	Competitive Bidding	3/27-4/2/2023	04/18/2023	04/25/2023	04/26/2023	GoP	₱6,860,000.00	0	₱6,860,000.00	Construction of Road
23AC0087 - 300223100151000	Construction of Road, Sitio Dimumaran to Sitio Kasamakan, Patong, Barangay Patong, Magsingal, Ilocos Sur	Construction Section	No	Competitive Bidding	4/24-30/2023	05/15/2023	05/31/2023	06/09/2023	GoP	₱6,930,000.00	0	₱6,930,000.00	Construction of Road

23AC0017 - 310101100951000	Preventive Maintenance - Primary Roads - Manila North Road - K0430+473.40 - K0430+607.40, K0436+292 - K0436+512.20, K0438+025.80 - K0438+196, K0440+528- K0440+659.50, Cabugao - Sinalit, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/10-16/2022	11/29/2022	04/25/2023	04/27/2023	GoP	P9,800,000.00	0	P9,800,000.00	Preventive Maintenance
23AC0018 - 310103101174000	Preventive Maintenance - Tertiary Roads - Bantay - San Vicente Road - K0408+929 - K0410+144, K0410+264 - K0410+336.50, San Vicente, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/10-16/2022	11/29/2022	04/19/2023	04/21/2023	GoP	P12,080,460.00	0	P12,080,460.00	Preventive Maintenance
23AC0019 - 310103101176000	Preventive Maintenance - Tertiary Roads - Quirino - Pandan Road - K0409+1320 - K0407+1442.70, K0409+(- 072) - K0411+068.42, K0411+430 - K0411+736, Vigan City - Caoayan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/14-20/2022	12/05/2022	04/25/2023	05/05/2023	GoP	P22,153,880.00	0	P22,153,880.00	Preventive Maintenance
23AC0020 - 310103101175000	Preventive Maintenance - Tertiary Roads - Vigan - Sta Catalina Road - K0408+000 - K0408+895.70, K0409+632 - K0409+808.70, Vigan City - Sta Catalina, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/14-20/2022	12/05/2022	04/14/2023	04/20/2023	GoP	P13,080,060.00	0	P13,080,060.00	Preventive Maintenance
23AC0100 - 310111100508000	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads,Vigan Airport Road K0407+048.27 - K0407+207.30, Vigan City, Ilocos Sur	Construction Section	No	Competitive Bidding	3/31-4/6/2023	04/25/2023	05/16/2023	05/26/2023	GoP	P2,822,400.00	0	P2,822,400.00	Construction/Upgrading/Rehabilitation of Drainage Canal
23AC0107 - 310101100951000	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads, Bayubay-Sta Catalina Road - Chainage 525.38 - Chainage 642.18	Construction Section	No	Competitive Bidding	5/2-8/2023	05/22/2023	06/22/2023	06/30/2023	GoP	P1,470,000.00	0	P1,470,000.00	Construction/Upgrading/Rehabilitation of Drainage Canal
23AC0023 - 310112100377000	Construction of Drainage Canal along Quirino - Pandan Road, Tamag Vigan City, Ilocos Sur, K0408+501.80 - K0408+576.60	Construction Section	Yes	Competitive Bidding	10/12-18/2022	11/07/2022	02/07/2023	02/17/2023	GoP	P3,239,880.00	0	P3,239,880.00	Construction of Drainage Canal along Quirino - Pandan Road
23AC0024 - 310112100379000	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads, Vigan - Caoayan Road - K0408+853.80 - K0 - K0409+184.08, Vigan City, Caoayan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/12-18/2022	11/07/2022	01/30/2023	02/09/2023	GoP	P4,018,000.00	0	P4,018,000.00	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads

23AC0025 - 310112100380000	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads, Vigan - San Vicente Road K0408+ (-1490) - K0408+ (-1143), Vigan City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/13-19/2022	11/03/2022	02/01/2023	02/10/2023	GoP	P4,439,400.00	0	P4,439,400.00	Construction / Upgrading / Rehabilitation of Drainage
23AC0026 - 310112100381000	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads, Vigan - Sta. Catalina Road - K0407+067 - K0407+301, Vigan City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/13-19/2022	11/03/2022	01/30/2023	02/09/2023	GoP	P3,038,000.00	0	P3,038,000.00	Construction / Upgrading / Rehabilitation of Drainage
23AC0096 - 300226105167000	Construction of Multi-Purpose Building, Barangay Balaleng, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	3/27-4/2/2023	04/18/2023	04/25/2023	04/26/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of MPB
23AC0105 - 300226105161000	Construction of Multi-Purpose Building, Barangay Busiling Norte, San Ildefonso, Ilocos Sur	Construction Section	No	Competitive Bidding	3/30-4/5/2023	04/25/2023	05/16/2023	05/17/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of MPB
23AC0029 - 300226105168000	Construction of Multi-Purpose Building, Barangay Dadalaguiten Norte, Sinait, Ilocos Sur	Construction Section	No	Competitive Bidding	2/22-28/2023	04/04/2023	04/17/2023	04/27/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of MPB
23AC0030 - 300226105163000	Construction of Multi-Purpose Building, Barangay Darao, San Juan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/14-20/2022	12/05/2022	01/30/2023	02/09/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of MPB
23AC0104 - 300226105158000	Construction of Multi-Purpose Building, Barangay Fuerte, Caoayan, Ilocos Sur	Construction Section	No	Competitive Bidding	3/30-4/5/2023	04/25/2023	05/16/2023	05/26/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of MPB
23AC0089 - 300226105162000	Construction of Multi-Purpose Building, Barangay Pagsanaan Norte, Magsingal, Ilocos Sur	Construction Section	No	Competitive Bidding	4/24-30/2023	05/15/2023	05/31/2023	06/09/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of MPB
23AC0095 - 300226105159000	Construction of Multi-Purpose Building, Barangay Pantay Daya, Vigan City	Construction Section	No	Competitive Bidding	3/27-4/2/2023	04/18/2023	04/25/2023	04/26/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of MPB
23AC0034 - 300226105165000	Construction of Multi-Purpose Building, Barangay Paratong, Sinait, Ilocos Sur	Construction Section	No	Competitive Bidding	12/27-1/2/2023	01/16/2023	02/15/2023	02/23/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of MPB
23AC0035 - 300226105160000	Construction of Multi-Purpose Building, Barangay Pussuac, Sto. Domingo, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/25-12/1/2022	12/14/2022	01/30/2023	02/09/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of MPB
23AC0036 - 300226105164000	Construction of Multi-Purpose Building, Barangay Salapasap, Cabugao, Ilocos Sur	Construction Section	No	Competitive Bidding	3/27-4/2/2023	04/17/2023	04/24/2023	04/26/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of MPB
23AC0038 - 30022610516600	Construction of Multi-Purpose Building, Barangay Tamorong, Sta. Catalina, Ilocos Sur	Construction Section	No	Competitive Bidding	2/23-3/1/2023	04/03/2023	04/17/2023	04/27/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of MPB
23AC0085 - 300105200984000	Construction of Multi-Purpose Building, DPWH Ilocos Sur 1st DEO, Zone 6, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	3/16-22/2023	04/12/2023	04/24/2023	04/26/2023	GoP	P24,010,000.00	0	P24,010,000.00	Construction of MPB
23AC0040 - 300226105173000	Construction of Multi-Purpose Building, Barangay Cacadiran, Cabugao, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/3-9/2022	11/22/2022	02/07/2023	02/17/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of MPB

23AC0041 - 300226105170000	Construction of Multi-Purpose Building, Barangay Dadalaguiten Sur, Sinait, Ilocos Sur	Construction Section	No	Competitive Bidding	12/27-1/2/2023	01/16/2023	02/15/2023	02/23/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of MPB
23AC0043 - 300226105169000	Construction of Multi-Purpose Building, Barangay Immayos-Sur, San Juan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/14-20/2022	11/04/2022	01/30/2023	02/09/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of MPB
23AC0044 - 300226105175000	Construction of Multi-Purpose Building, Barangay Manangat, Caoayan, Ilocos Sur	Construction Section	No	Competitive Bidding	12/27-1/2/2023	01/16/2023	02/15/2023	02/23/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of MPB
23AC0045 - 300226105174000	Construction of Multi-Purpose Building, Barangay Namnama, Sinait, Ilocos Sur	Construction Section	No	Competitive Bidding	12/27-1/2/2023	01/16/2023	02/15/2023	02/23/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of MPB
23AC0046 - 300226105172000	Construction of Multi-Purpose Building, Barangay Pantay Tamurong, Caoayan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/6-12/2022	10/25/2022	03/23/2023	03/31/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of MPB
23AC0047 - 300226105153000	Construction of Multi-Purpose Building, Barangay Sallacong, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	2/16-22/2023	03/07/2023	03/20/2023	03/30/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of MPB
23AC0086 - 300226105177000	Construction of Multi-Purpose Building, Barangay Santa Cruz, Santo Domingo, Ilocos Sur	Construction Section	No	Competitive Bidding	3/16-22/2023	04/04/2023	04/13/2023	04/14/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of MPB
23AC0049 - 300226105171000	Construction of Multi-Purpose Building, Barangay Santa Cruz, Sinait, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/24-30/2022	12/13/2022	02/01/2023	02/10/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of MPB
23AC0050 - 300226105176000	Rehabilitation of Multi-Purpose Building, Barangay Solidwest, Vigan City, Ilocos Sur	Construction Section	No	Competitive Bidding	3/27-4/2/2023	04/17/2023	04/24/2023	04/26/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of MPB
23AC0101 - 300229100305000	Construction of Water System Level II, Barangay Pug-os, Sinait, Ilocos Sur	Construction Section	No	Competitive Bidding	3/27-4/2/2023	04/18/2023	05/19/2023	05/29/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Water System
23AC0052 - 310303101377000	Retrofitting/Strengthening of Permanent Bridges, Magsingal Br. (B04628LZ) along Manila North Road, Magsingal, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/24-30/2022	12/13/2022	02/06/2023	02/16/2023	GoP	P9,800,000.00	0	P9,800,000.00	Retrofitting/Strengthening of Bridge
23AC0053 - 320101109683000	Construction of Flood Control along Bantaoy River, Barangay San Sebastian, San Vicente, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/24-30/2022	12/13/2022	02/23/2023	03/03/2023	GoP	P29,400,000.00	0	P29,400,000.00	Construction of Flood Control
23AC0054 - 320101109684000	Construction of Flood Control along Bantaoy River, Barangay Busing Norte, San Ildefonso, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/25-12/1/2022	12/26/2022	02/23/2023	03/03/2023	GoP	P34,300,000.00	0	P34,300,000.00	Construction of Flood Control
23AC0108 - 300229100307000	Construction of Level III Water System, Brgy. Nansuagao - Brgy. Villamar, Caoayan, Ilocos Sur	Construction Section	No	Competitive Bidding	5/9-15/2023	05/29/2023	06/21/2023	06/30/2023	GoP	P16,830,000.00	0	P16,830,000.00	Construction of Level III Water System
23AC0056 - 320101109678000	Construction of Flood Control Structure along Bantaoy River, Barangay Lingsat, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	3/27-4/2/2023	04/18/2023	04/25/2023	04/26/2023	GoP	P24,500,000.00	0	P24,500,000.00	Construction of Flood Control Structure

23AC0057 - 320101109680000	Construction of Flood Control Structure along Bantaoay River, Brgy. Dongalo, San Ildefonso, Ilocos Sur	Construction Section	No	Competitive Bidding	3/27-4/2/2023	04/17/2023	04/24/2023	04/26/2023	GoP	P24,500,000.00	0	P24,500,000.00	Construction of Flood Control Structure
23AC0058 - 320101109681000	Construction of Flood Control, Barangay. Sallacang, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	3/27-4/2/2023	04/17/2023	04/24/2023	04/26/2023	GoP	P39,200,000.00	0	P39,200,000.00	Construction of Flood Control Structure
23AC0059 - 320101109682000	Construction of Flood Control Structure, Barangay Tay-ac, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	3/27-4/2/2023	04/17/2023	04/24/2023	04/26/2023	GoP	P39,200,000.00	0	P39,200,000.00	Construction of Flood Control Structure
23AC0060 - 320101109685000	Construction of Drainage Canal along Tamag Road, Barangay Tamag, Vigan City, Ilocos Sur	Construction Section	No	Competitive Bidding	4/24-30/2023	05/15/2023	05/31/2023	06/09/2023	GoP	P14,700,000.00	0	P14,700,000.00	Construction of Drainage Canal
23AC0061 - 300205100334000	Construction of Level II Solar Water System, Municipality of San Juan, Ilocos Sur	Construction Section	No	Competitive Bidding	8/1-7/2023	08/22/2023	09/01/2023	09/11/2023	GoP	P9,800,000.00	0	P9,800,000.00	Construction of Level II Solar Water System
23AC0062 - 300205100335000	Construction of Level II Solar Water System, Municipality of Sto Domingo, Ilocos Sur	Construction Section	No	Competitive Bidding	8/1-7/2023	08/22/2023	09/01/2023	09/11/2023	GoP	P9,800,000.00	0	P9,800,000.00	Construction of Level II Solar Water System
23AC0063 - 300205100336000	Construction of Level II Solar Water System, Municipality of Magsingal, Ilocos Sur	Construction Section	No	Competitive Bidding	6/2-8/2023	06/21/2023	06/29/2023	07/06/2023	GoP	P9,800,000.00	0	P9,800,000.00	Construction of Level II Solar Water System
23AC0064 - 300205100337000	Construction of Level II Solar Water System, Municipality of Caoayan, Ilocos Sur	Construction Section	No	Competitive Bidding	8/1-7/2023	08/22/2023	09/01/2023	09/11/2023	GoP	P9,800,000.00	0	P9,800,000.00	Construction of Level II Solar Water System
23AC0065 - 300205100338000	Construction of Level II Solar Water System, Municipality of Sinait, Ilocos Sur	Construction Section	No	Competitive Bidding	8/1-7/2023	08/22/2023	09/01/2023	09/11/2023	GoP	P9,800,000.00	0	P9,800,000.00	Construction of Level II Solar Water System
23AC0066 - 300205100339000	Construction of Level II Solar Water System, Municipality of Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	8/1-7/2023	08/22/2023	09/01/2023	09/11/2023	GoP	P19,600,000.00	0	P19,600,000.00	Construction of Level II Solar Water System
23AC0067 - 300205100340000	Construction of Level II Solar Water System, City of Vigan, Ilocos Sur	Construction Section	No	Competitive Bidding	6/2-8/2023	06/21/2023	06/29/2023	07/06/2023	GoP	P9,800,000.00	0	P9,800,000.00	Construction of Level II Solar Water System
23AC0068 - 300205100338000	Construction of Level II Solar Water System, Municipality of Sta. Catalina, Ilocos Sur	Construction Section	No	Competitive Bidding	6/2-8/2023	06/21/2023	06/29/2023	07/06/2023	GoP	P9,800,000.00	0	P9,800,000.00	Construction of Level II Solar Water System
23AC0069 - 30020510034200	Construction of Level II Solar Water System, Municipality of San Ildefonso, Ilocos Sur	Construction Section	No	Competitive Bidding	8/1-7/2023	08/22/2023	09/01/2023	09/11/2023	GoP	P9,800,000.00	0	P9,800,000.00	Construction of Level II Solar Water System
23AC0070 - 300205100343000	Construction of Level II Solar Water System, Municipality of Cabugao, Ilocos Sur	Construction Section	No	Competitive Bidding	6/2-8/2023	06/21/2023	06/29/2023	07/06/2023	GoP	P9,800,000.00	0	P9,800,000.00	Construction of Level II Solar Water System
23AC0071 - 300215103053000	Construction of Lingsat Bridge, Barangay Lingsat, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	3/22-28/2023	04/12/2023	04/24/2023	04/26/2023	GoP	P44,100,000.00	0	P44,100,000.00	Construction of Bridge
23AC0072 - 300215103054000	Construction of Bridge, Barangay San Julian, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	2/20-26/2023	04/03/2023	04/17/2023	04/20/2023	GoP	P24,500,000.00	0	P24,500,000.00	Construction of Bridge
23AC0073 - 300215103055000	Construction of Bridge, Barangay Sinabaan, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	3/22-28/2023	04/12/2023	04/24/2023	04/26/2023	GoP	P9,800,000.00	0	P9,800,000.00	Construction of Bridge
23AC0074 - 300215103056000	Construction of Bridge, Barangay Dardarat, Cabugao, Ilocos Sur	Construction Section	No	Competitive Bidding	2/21-27/2023	03/29/2023	04/17/2023	04/21/2023	GoP	P11,760,000.00	0	P11,760,000.00	Construction of Bridge

23AC0075 - 300221102526000	Improvement of Road, Brgy. Caparacadan, Caoayan, Ilocos Sur	Construction Section	No	Competitive Bidding	2/22-28/2023	04/03/2023	04/17/2023	04/27/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Road
23AC0076 - 300221102527000	Road Construction with Drainage, Salindeg, Vigan City, Ilocos Sur	Construction Section	No	Competitive Bidding	3/23-29/2023	04/12/2023	04/24/2023	04/26/2023	GoP	P9,900,000.00	0	P9,900,000.00	Construction of Road with Drainage
23AC0077 - 300226105154000	Construction of Multi-Purpose Building, Cabugao, Ilocos Sur	Construction Section	No	Competitive Bidding	5/8-14/2023	05/29/2023	06/26/2023	07/06/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Multi-Purpose Building
23AC0078 - 300226105155000	Construction / Rehabilitation of Multi-Purpose Building, Vigan City, Ilocos Sur	Construction Section	No	Competitive Bidding	7/10-16/2023	07/31/2023	08/11/2023	08/18/2023	GoP	P7,920,000.00	0	P7,920,000.00	Construction/ Rehabilitation of Multi-Purpose Building
23AC0079 - 300226105156000	Rehabilitation of Multi-Purpose Building, Brgy. VIII, Vigan City, Ilocos Sur	Construction Section	No	Competitive Bidding	5/15-21/2023	06/05/2023	06/23/2023	07/03/2023	GoP	P4,950,000.00	0	P4,950,000.00	Rehabilitation of Multi-Purpose Building
23AC0080 - 300226105157000	Construction of Multi-Purpose Building, Brgy. Manzante, Magsingal, Ilocos Sur	Construction Section	No	Competitive Bidding	4/24-30/2023	05/15/2023	05/31/2023	06/09/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Multi-Purpose Building
23AC0081 - 300207100075000	Rehabilitation of Magsingal North Central School, Brgy. Santa Monica, Magsingal, Ilocos Sur	Construction Section	No	Competitive Bidding	8/1-7/2023	08/22/2023	09/01/2023	09/11/2023	GoP	P4,950,000.00	0	P4,950,000.00	Rehabilitation of School
23AC0082 - 300228100268000	Construction of Multi-Purpose Building (Legislative Building-Evacuation Center Auditorium Complex), Santa Catalina, Ilocos Sur (Phase I)	Construction Section	No	Competitive Bidding	8/1-7/2023	08/22/2023	09/01/2023	09/11/2023	GoP	P14,850,000.00	0	P14,850,000.00	Construction of Multi-Purpose Building
23AC0083 - 300229100306000	Construction of Water System Level II, Barangay Sallacong, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	5/8-14/2023	05/29/2023	06/19/2023	06/29/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Water System Level II
23AC0090 - 300116201297000	Concreting of Brgy. Pantay Quitquit FMR, Brgy. Pantay Quitquit, Caoayan, Ilocos Sur	Construction Section	No	Competitive Bidding	4/20-26/2023	05/09/2023	05/16/2023	05/19/2023	GoP	P12,437,500.00	0	P12,437,500.00	Concreting of FMR
23AC0091 - 300116201297000	Concreting of Brgy. Cabittaogan FMR, Brgy. Cabittaogan, Sta Catalina, Ilocos Sur	Construction Section	No	Competitive Bidding	3/27-4/2/2023	04/18/2023	04/25/2023	04/26/2023	GoP	P11,940,000.00	0	P11,940,000.00	Concreting of FMR
23AC0092 - 300116201297000	Concreting of Brgy. Pagsanaan Sur FMR, Brgy. Pagsanaan Sur, Magsingal, Ilocos Sur	Construction Section	No	Competitive Bidding	4/20-26/2023	05/09/2023	05/16/2023	05/26/2023	GoP	P14,925,000.00	0	P14,925,000.00	Concreting of FMR
23AC0093 - 300116201297000	Concreting of Brgy. Labnig FMR, Brgy. Labnig, San Juan, Ilocos Sur	Construction Section	No	Competitive Bidding	3/27-4/2/2023	04/17/2023	04/24/2023	04/27/2023	GoP	P14,925,000.00	0	P14,925,000.00	Concreting of FMR
23AC0094 - 300116201297000	Rehabilitation / Improvement of Brgy. Cabaritan to Brgy. Naglaao-an FMR, Brgy. Cabaritan and Brgy. Naglaao-an, Sto Domingo, Ilocos Sur	Construction Section	No	Competitive Bidding	3/27-4/2/2023	04/17/2023	04/24/2023	04/26/2023	GoP	P12,437,500.00	0	P12,437,500.00	Rehabilitation / Improvement of FMR
23AC0097 - 300205100003000	Construction of Rainwater Collector System (RWCS); Sinait NHS; Sinait-Solot NHS, Solot-Solot E/S, Nagsuputan NHS, Dardarat P/S; San Juan, San Julian Sur E/S, Taguiporo E/S; Bantay; Pangada-Cabaroan E/S; Sta Catalina, Pantay E/S; Vigan City, Ilocos Sur	Construction Section	No	Competitive Bidding	3/27-4/2/2023	04/18/2023	04/25/2023	05/05/2023	GoP	P2,316,000.00	0	P2,316,000.00	Construction of RWCS

23AC0098 - 300223100150000	Construction of Road, Gongogong to Bungro, Brgy. Gongogong, Bungro, San Ildefonso, Ilocos Sur	Construction Section	No	Competitive Bidding	3/27-4/2/2023	04/18/2023	04/25/2023	04/26/2023	GoP	P6,860,000.00	0	P6,860,000.00	Construction of Road
23AC0102 - 200000100020000	Repair / Maintenance of Bical Revetment 2, Brgy. Guimod Norte, San Juan, Ilocos Sur	Maintenance Section	No	Competitive Bidding	3/27-4/2/2023	04/19/2023	04/25/2023	05/05/2023	GoP	P4,700,000.00	0	P4,700,000.00	Repair / Maintenance of Revetment
23AC0103 - 200000100020000	Repair / Maintenance of Bical Revetment 3, Brgy. Guimod Norte, San Juan, Ilocos Sur	Maintenance Section	No	Competitive Bidding	3/27-4/2/2023	04/19/2023	04/25/2023	05/05/2023	GoP	P8,500,000.00	0	P8,500,000.00	Repair / Maintenance of Revetment
23AC0106 - 200000100019000	Repair / Maintenance of DND Building PA 102nd Community Defense Center, 1RCDG, Arescom - Barrack, Camp Quirino, Bulag, Bantay, Ilocos Sur	Maintenance Section	No	NP-53.9 - Small Value Procurement	4/26-5/2/2023	05/05/2023	05/10/2023	05/19/2023	GoP	P500,000.00	0	P500,000.00	Repair / Maintenance of DND Building
23AC0109 - 200000100019000	Repair / Maintenance of DPWH Building, Ilocos Sur 1st District Engineering Office, Main Building, Brgy. 6, Bantay, Ilocos Sur	Maintenance Section	No	Competitive Bidding	5/9-15/2023	05/29/2023	06/21/2023	06/30/2023	GoP	P1,600,000.00	0	P1,600,000.00	Repair / Maintenance of DPWH Building
23AC0110 - 200000100019000	Repair / Maintenance of DoTR Building, LTO Ilocos Sur District Office - Public Comfort Room Building, San Ildefonso, Ilocos Sur	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/8-14/2023	05/16/2023	05/24/2023	05/31/2023	GoP	P140,000.00	0	P140,000.00	Repair / Maintenance of DoTR Building
23AC0111 - 200000100019000	Repair / Maintenance of DoTR Building, LTO Ilocos Sur District Office - Main Building, San Ildefonso, Ilocos Sur	Maintenance Section	No	Competitive Bidding	5/24-30/2023	06/13/2023	06/27/2023	06/29/2023	GoP	P1,200,000.00	0	P1,200,000.00	Repair / Maintenance of DoTR Building
23AC0112 - 200000100017000	Activity 71x - Repair / Maintenance of Roads along Manila North Road (MNR), KD443+500 - KD444+020(Intermittent Section)	Maintenance Section	No	NP-53.9 - Small Value Procurement	6/6-12/2023	06/13/2023	06/21/2023	06/30/2023	GoP	P997,495.28	0	P997,495.28	Repair / Maintenance of Roads
23AC0113 - 300101200001000	Construction of Classrooms Two (2) Storey - Twelve (12) Classroom School Building, San Juan National High School, San Juan, Ilocos Sur	Construction Section	No	Competitive Bidding	6/8-14/2023	06/27/2023	07/26/2023	08/04/2023	GoP	P30,000,000.00	0	P30,000,000.00	Construction of Classroom
23AC0114 - 300101200001000	Construction of Classrooms Two (2) Storey-Four (4) Classroom School Building, Pangada-Cabaroan Integrated School, Sta. Catalina, Ilocos Sur	Construction Section	No	Competitive Bidding	7/3-9/2023	07/24/2023	07/31/2023	08/10/2023	GoP	P12,192,655.17	0	P12,192,655.17	Construction of Classroom
23AC0115 - 300101200001000	Construction of Three (3) Storey - Nine (9) Classroom, Tay-ac National High School, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	7/12-18/2023	07/31/2023	09/01/2023	09/11/2023	GoP	P30,000,000.00	0	P30,000,000.00	Construction of Classroom

23AC0116	Repair/Rehabilitation of Three (3) School Building, Mindoro Elementary School, Vigan City, Ilocos Sur	Construction Section	No	Competitive Bidding	7/14-20/2023	08/02/2023	08/11/2023	08/21/2023	GoP	P3,000,215.74	0	P3,000,215.74	Repair / Rehabilitation of School Buildings
23AC0117	Repair/Rehabilitation of Three (3) School Buildings, Raos Elementary School, Vigan City, Ilocos Sur	Construction Section	No	Competitive Bidding	7/18-24/2023	08/07/2023	08/18/2023	08/28/2023	GoP	P6,394,364.46	0	P6,394,364.46	Repair / Rehabilitation of School Buildings
23AC0118	Repair/Rehabilitation of Tamag Elementary School, Vigan City, Ilocos Sur	Construction Section	No	Competitive Bidding	7/18-24/2023	08/07/2023	08/18/2023	08/28/2023	GoP	P1,372,895.68	0	P1,372,895.68	Repair / Rehabilitation of School Buildings
23AC0119	Repair/Rehabilitation of School Buildings, Belen National High School	Construction Section	No	Competitive Bidding	7/18-24/2023	08/07/2023	08/18/2023	08/28/2023	GoP	P1,511,292.70	0	P1,511,292.70	Repair / Rehabilitation of School Buildings
23AC0120	Repair/Rehabilitation of School Buildings, Camanggaan Elementary School, Camanggaan, Vigan City, Ilocos Sur	Construction Section	No	Competitive Bidding	7/18-24/2023	08/07/2023	08/18/2023	08/28/2023	GoP	P1,320,296.56	0	P1,320,296.56	Repair / Rehabilitation of School Buildings
23AC0121	Repair/Rehabilitation Nine (9) Classroom, Burgos Elementary School East, Vigan City, Ilocos Sur	Construction Section	No	Competitive Bidding	7/18-24/2023	08/07/2023	08/18/2023	08/28/2023	GoP	P3,189,188.55	0	P3,189,188.55	Repair / Rehabilitation of School Buildings
23GAC0001	Common Office Supplies, Electrical Supplies, Office Devices, Janitorial Supplies	All Sections	No	NP-53.5 Agency-to-Agency					GoP	2,192,464.37	0	2,192,464.37	Purchase of Common Office Supplies, Electrical Supplies, Office Devices and Janitorial Devices
	Common Computer Supplies, Office Supplies, Other Categories	All Sections	No						GoP	13,537,113.75	0	13,537,113.75	Purchase of Common Computer Supplies, Office Supplies and Other Categories
23GAC0002	1 st Quarter	All Sections	No	Competitive Bidding	2/16-22/2023	07/03/2023	10/03/2023	3/20/2023	GoP	4,149,441.42	0	4,149,441.42	Purchase of Common Computer Supplies, Office Supplies and Other Categories
23GAC0004	2 nd Quarter	All Sections	No	Competitive Bidding	4/14-20/2023	03/05/2023	08/05/2023	5/18/2023	GoP	3,140,011.21	0	3,140,011.21	Purchase of Common Computer Supplies, Office Supplies and Other Categories
23GAC0016	3 rd Quarter	All Sections	No	Competitive Bidding	8/14-20/2023	04/09/2023	07/09/2023	9/15/2023	GoP	2,802,657.50	0	2,802,657.50	Purchase of Common Computer Supplies, Office Supplies and Other Categories
23GAC0023	4 th Quarter	All Sections	No	Competitive Bidding	10/13-19/2023	03/11/2023	08/11/2023	11/17/2023	GoP	3,445,003.62	0	3,445,003.62	Purchase of Common Computer Supplies, Office Supplies and Other Categories
23GAC0035	Inventory/Common Office Equipment/Accessories	Various Section	No	Competitive Bidding	2/20-26/2023	3/13/2023	3/16/2023	3/24/2023	GoP	5,910,694.62	0	5,910,694.62	Purchase of Common Office Equipment/Accessories
	Fuel (Diesel & Gasoline), Lubricants	All Sections	No						GoP	1,200,000.00	0	1,200,000.00	Purchase of Fuel (Diesel & Gasoline), Lubricants
23GAC0003	1 st Quarter	All Sections	No	NP-53.9 - Small Value Procurement	2/13-15/2023	2/20/2023	2/23/2023	2/24/2023	GoP	300,000.00	0	300,000.00	Purchase of Fuel (Diesel & Gasoline), Lubricants
23GAC0005	2 nd Quarter	All Sections	No	NP-53.9 - Small Value Procurement	4/10-12/2023	04/17/2023	4/20/2023	4/24/2023	GoP	300,000.00	0	300,000.00	Purchase of Fuel (Diesel & Gasoline), Lubricants
23GAC0017	3 rd Quarter	All Sections	No	NP-53.9 - Small Value Procurement	7/20-22/2023	7/28/2023	7/31/2023	01/08/2023	GoP	300,000.00	0	300,000.00	Purchase of Fuel (Diesel & Gasoline), Lubricants
23GAC0024	4 th Quarter	All Sections	No	NP-53.9 - Small Value Procurement	10/18-20/2023	10/25/2023	10/30/2023	10/31/2023	GoP	300,000.00	0	300,000.00	Purchase of Fuel (Diesel & Gasoline), Lubricants


	Common Office Equipment	All Sections	No						GoP	2,100,000.00	0	2,100,000.00	Purchase of Office Equipment
23GAC0006	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/8-10/2023	5/15/2023	5/18/2023	5/19/2023	GoP	50,000.00	0	50,000.00	Purchase of Office Equipment
23GAC0025	4 th Quarter	Maintenance Section	No	Competitive Bidding	10/9-11/2023	10/16/2023	10/19/2023	10/20/2023	GoP	2,050,000.00	0	2,050,000.00	Purchase of Office Equipment
23GAC0036	Vehicle Repair and Maintenance	Various Section	No	NP-53.9 - Small Value Procurement	12/11-13/2023	12/18/2023	12/21/2023	12/22/2023	GoP	500,000.00	0	500,000.00	Repair/Maintenance of Vehicle
23GAC0037	Repair and Maintenance of Office Equipment	Various Section	No	NP-53.9 - Small Value Procurement	12/11-13/2023	12/18/2023	12/21/2023	12/22/2023	GoP	50,000.00	0	50,000.00	Repair/Maintenance of Office Equipment
23GAC0038	Repair & Maintenance of Laboratory Apparatus and Equipment	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	8/14-16/2023	8/22/2023	8/25/2023	8/29/2023	GoP	100,000.00	0	100,000.00	Repair/Maintenance of Lab. Apparatus & Equipment
23GAC0039	Repair and Maintenance of IT Equipment	Various Section	No	NP-53.9 - Small Value Procurement	8/14-16/2023	8/22/2023	8/25/2023	8/29/2023	GoP	150,000.00	0	150,000.00	Repair/Maintenance of IT Equipment
	Reflectorized White Paint	Maintenance Section	No						GoP	1,300,000.00	0	1,300,000.00	Supply and Delivery of Reflectorized White Paint
23GAC0007	2 nd Quarter	Maintenance Section	No	Competitive Bidding	5/8-10/2023	5/15/2023	5/18/2023	5/19/2023	GoP	1,000,000.00	0	1,000,000.00	Supply and Delivery of Reflectorized White Paint
23GAC0026	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/20-27/2023	11/08/2023	11/10/2023	11/17/2023	GoP	300,000.00	0	300,000.00	Supply and Delivery of Reflectorized White Paint
	Black Paint	Maintenance Section	No						GoP	100,000.00	0	100,000.00	Supply and Delivery of Black Paint
23GAC0008	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/8-10/2023	5/15/2023	5/18/2023	5/19/2023	GoP	100,000.00	0	100,000.00	Supply and Delivery of Black Paint
	Asphalt Sealant	Maintenance Section	No						GoP	1,140,000.00	0	1,140,000.00	Supply and Delivery of Asphalt Sealant
23GAC0009	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/8-10/2023	5/15/2023	5/18/2023	5/19/2023	GoP	380,000.00	0	380,000.00	Supply and Delivery of Asphalt Sealant
23GAC0018	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/3-5/2023	10/07/2023	7/13/2023	7/14/2023	GoP	380,000.00	0	380,000.00	Supply and Delivery of Asphalt Sealant
23GAC0027	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	11/3-5/2023	10/11/2023	11/15/2023	11/17/2023	GoP	380,000.00	0	380,000.00	Supply and Delivery of Asphalt Sealant
	Hot Asphalt, Bituminous Tack Coat, Bituminous Prime Coat	Maintenance Section	No						GoP	680,000.00	0	680,000.00	Supply and Delivery of Hot Asphalt Bituminous Tack Coat, Bituminous Prime Coat
23GAC0010	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/8-10/2023	5/15/2023	5/18/2023	5/19/2023	GoP	340,000.00	0	340,000.00	Supply and Delivery of Hot Asphalt Bituminous Tack Coat, Bituminous Prime Coat
23GAC0019	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/3-5/2023	10/07/2023	7/13/2023	7/14/2023	GoP	170,000.00	0	170,000.00	Supply and Delivery of Pegacol (Coldmix)
23GAC0028	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	11/3-5/2023	10/11/2023	11/15/2023	11/17/2023	GoP	170,000.00	0	170,000.00	Supply and Delivery of Hot Asphalt Bituminous Tack Coat, Bituminous Prime Coat
	Pegacol (Coldmix)	Maintenance Section	No						GoP	990,000.00	0	990,000.00	Supply and Delivery of Pegacol (Coldmix)
23GAC0011	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/8-10/2023	5/15/2023	5/18/2023	5/19/2023	GoP	330,000.00	0	330,000.00	Supply and Delivery of Pegacol (Coldmix)
23GAC0020	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/3-5/2023	10/07/2023	7/13/2023	7/14/2023	GoP	330,000.00	0	330,000.00	Supply and Delivery of Pegacol (Coldmix)
23GAC0029	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/2-4/2023	09/10/2023	10/13/2023	10/16/2023	GoP	330,000.00	0	330,000.00	Supply and Delivery of Pegacol (Coldmix)
	Warning Regulatory & Guide Signs	Maintenance Section	No						GoP	550,000.00	0	550,000.00	Supply and Delivery of Warning Regulatory & Guide Signs
23GAC0012	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/8-10/2023	5/15/2023	5/18/2023	5/19/2023	GoP	300,000.00	0	300,000.00	Supply and Delivery of Warning Regulatory & Guide Signs
23GAC0030	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/2-4/2023	09/10/2023	10/13/2023	10/16/2023	GoP	250,000.00	0	250,000.00	Supply and Delivery of Warning Regulatory & Guide Signs
	Concrete Epoxy	Maintenance Section	No						GoP	341,000.00	0	341,000.00	Supply and Delivery of Concrete Epoxy
23GAC0031	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/2-4/2023	09/10/2023	10/13/2023	10/16/2023	GoP	341,000.00	0	341,000.00	Supply and Delivery of Concrete Epoxy
	Paint (Orange)	Maintenance Section	No						GoP	380,000.00	0	380,000.00	Supply and Delivery of Orange Paint
23GAC0032	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/2-4/2023	09/10/2023	10/13/2023	10/16/2023	GoP	380,000.00	0	380,000.00	Supply and Delivery of Orange Paint
	Traffic Cone	Maintenance Section	No						GoP	165,000.00	0	165,000.00	Supply and Delivery of Traffic Cone
23GAC0013	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/8-10/2023	5/15/2023	5/18/2023	5/19/2023	GoP	165,000.00	0	165,000.00	Supply and Delivery of Traffic Cone


	Raincoat	Maintenance Section	No						GoP	80,000.00	0	80,000.00	Purchase of Raincoat
23GAC0033	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/19-21/2023	10/26/2023	10/31/2023	03/11/2023	GoP	80,000.00	0	80,000.00	Purchase of Raincoat
	Maintenance Tools	Maintenance Section	No						GoP	750,000.00	0	750,000.00	Purchase of Maintenance Tools
23GAC0014	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	4/13-15/2023	4/20/2023	4/24/2023	4/25/2023	GoP	450,000.00	0	450,000.00	Purchase of Maintenance Tools
23GAC0034	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/23-25/2023	10/30/2023	03/11/2023	06/11/2023	GoP	300,000.00	0	300,000.00	Purchase of Maintenance Tools
	Plastic Barrier, Boulard, Maintenance Kit	Maintenance Section	No						GoP	200,000.00	0	200,000.00	Purchase of Plastic Barrier, Boulard, Maintenance Kit
23GAC0021	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/17-19/2023	7/24/2023	7/27/2023	7/28/2023	GoP	200,000.00	0	200,000.00	Purchase of Plastic Barrier, Boulard, Maintenance Kit
	Thermoplastic Paint (white/yellow), Calsumine Glass Beads, Primer	Maintenance Section	No						GoP	1,329,376.00	0	1,329,376.00	Purchase of Thermoplastic Paint, Calsumine, Glass Beads Primer
23GAC0015	2 nd Quarter	Maintenance Section	No	Competitive Bidding	4/19-21/2023	4/26/2023	02/05/2023	03/05/2023	GoP	1,000,000.00	0	1,000,000.00	Purchase of Thermoplastic Paint, Calsumine, Glass Beads Primer
23GAC0022	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/17-19/2023	7/24/2023	7/27/2023	7/28/2023	GoP	329,376.00	0	329,376.00	Purchase of Thermoplastic Paint, Calsumine, Glass Beads Primer
23GAC0040	Survey Equipment	Planning and Design Section	No	Competitive Bidding	8/1-7/2023	8/22/2023	8/25/2023	09/04/2023	GoP	8,000,000.00	0	8,000,000.00	Purchase of Survey Equipment
23GAC0041	Axle Load Survey	Planning and Design Section	No	NP-53.9 - Small Value Procurement	10/6-8/2023	10/13/2023	10/18/2023	10/19/2023	GoP	400,000.00	0	400,000.00	Conduct of Axle Load Survey
23GAC0042	Smartphone	Planning and Design Section	No	NP-53.9 - Small Value Procurement	12/4-6/2023	11/12/2023	12/14/2023	12/15/2023	GoP	400,000.00	0	400,000.00	Purchase of Smartphone
23GAC0043	BMS Equipment	Planning and Design Section	No	NP-53.9 - Small Value Procurement	12/6-8/2023	12/13/2023	12/18/2023	12/19/2023	GoP	500,000.00	0	500,000.00	Purchase of BMS Equipment
23GAC0044	RBIA Kit	Planning and Design Section	No	NP-53.9 - Small Value Procurement	12/7-9/2023	12/14/2023	12/19/2023	12/20/2023	GoP	400,000.00	0	400,000.00	Purchase of RBIA Kit
23GAC0045	MYPS	Planning and Design Section	No	NP-53.9 - Small Value Procurement	10/6-8/2023	10/13/2023	10/18/2023	10/19/2023	GoP	300,000.00	0	300,000.00	Purchase of MYPS Kit
23GAC0046	PMS	Planning and Design Section	No	NP-53.9 - Small Value Procurement	12/1-3/2023	11/12/2023	12/14/2023	12/15/2023	GoP	250,000.00	0	250,000.00	Purchase of PMS Kit
23GAC0047	Road Slope Management	Planning and Design Section	No	NP-53.9 - Small Value Procurement	12/6-8/2023	12/13/2023	12/18/2023	12/19/2023	GoP	250,000.00	0	250,000.00	Purchase of RSM Kit
23GAC0048	Right of way Action Plan and Environmental Impact Assessment Kit	Planning and Design Section	No	NP-53.9 - Small Value Procurement	7/14-16/2023	7/21/2023	7/26/2023	7/27/2023	GoP	800,000.00	0	800,000.00	Purchase of Right of way Action Plan Environmental Impact Assessment Kit
23GAC0049	RBIA Equipment	Planning and Design Section	No	NP-53.9 - Small Value Procurement	9/22-24/2023	9/29/2023	04/10/2023	05/10/2023	GoP	300,000.00	0	300,000.00	Purchase of RBIA Equipment
23GAC0050	Repair/Calibration of Survey Equipment	Planning and Design Section	No	NP-53.9 - Small Value Procurement	7/14-16/2023	7/21/2023	7/26/2023	7/27/2023	GoP	150,000.00	0	150,000.00	Repair Calibration of Survey Equipment
23GAC0051	Desktop Computer (Specialized Application Software Use)	Various Section	No	Competitive Bidding	7/14-16/2023	7/21/2023	7/26/2023	7/27/2023	GoP	2,340,000.00	0	2,340,000.00	Purchase of Desktop Computer (Specialized Application Software Use)
23GAC0052	Desktop Computer (Administrative Use)	Various Section	No	NP-53.9 - Small Value Procurement	7/14-16/2023	7/21/2023	7/26/2023	7/27/2023	GoP	1,300,000.00	0	1,300,000.00	Purchase of Desktop Computer (Administrative Use)
23GAC0053	Laptop Computer (Application Use)	Various Section	No	NP-53.9 - Small Value Procurement	6/5-7/2023	6/13/2023	6/16/2023	6/19/2023	GoP	350,000.00	0	350,000.00	Purchase of Laptop Computer (Application Use)
23GAC0054	Laptop Computer (Video Editing and Design Software Use)	Various Section	No	Competitive Bidding	8/3-5/2023	10/08/2023	8/15/2023	8/16/2023	GoP	1,500,000.00	0	1,500,000.00	Purchase of Laptop Computer (Video Editing and Design Software Use)
23GAC0055	Printer – Multifunction Wide Format (capable of Legal Size – inkjet bottomless) Network Shared	Various Section	No	NP-53.9 - Small Value Procurement	8/3-5/2023	10/08/2023	8/15/2023	8/16/2023	GoP	300,000.00	0	300,000.00	Purchase of Printer Multi-function Wide Format (capable of Legal Size – inkjet bottomless) Network Shared

23GAC0056	IP Phone	Various Section	No	NP-53.9 - Small Value Procurement	8/3-5/2023	10/08/2023	8/15/2023	8/16/2023	GoP	330,000.00	0	330,000.00	Purchase of IP phone
23GAC0057	Network Switch 48 Ports	Various Section	No	NP-53.9 - Small Value Procurement	8/3-5/2023	10/08/2023	8/15/2023	8/16/2023	GoP	780,000.00	0	780,000.00	Purchase of Network Switch 48 Ports
23GAC0058	Document Scanner	Various Section	No	NP-53.9 - Small Value Procurement	8/3-5/2023	10/08/2023	8/15/2023	8/16/2023	GoP	180,000.00	0	180,000.00	Purchase of Document Scanner
23GAC0059	PPE for Planning and Design Section	Planning and Design Section	No	NP-53.9 - Small Value Procurement	8/3-5/2023	10/08/2023	8/15/2023	8/16/2023	GoP	180,000.00	0	180,000.00	Purchase of ppe
23GAC0060	Gender and Development (GAD) Kits	Planning and Design Section	No	NP-53.9 - Small Value Procurement	11/2-8/2023	11/14/2023	11/23/2023	11/24/2023	GoP	150,000.00	0	150,000.00	Purchase of Gad Kits
23GAC0061	Smartphone, GPS capable (android)	Various Section	No	Competitive Bidding	11/2-8/2023	11/14/2023	11/23/2023	11/24/2023	GoP	1,170,000.00	0	1,170,000.00	Purchase of Smartphone, GPS capable (android)
23CSAC01	Geotechnical Investigation of the Proposed Construction of School Building CY 2023 Basic Educational Facilities Fund	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	7/12-18/2023	7/19/2023	07/25/2023	07/26/2023	GoP	452,478.33	0	P452,478.33	Geotechnical Investigation

Prepared by:

SUSANA M. PARDO
 BAC Secretariat
 Date: 7/14/23

Recommendation Approval

REYNALDO R. ABLOG, MAPA
 BAC Chairman
 Date: 7/14/23

Approved by:

REYNALDO S. ORGANO, MBA
 District Engineer
 Date: 7/14/23