

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CE0001	Network Development Program - Off-Carriageway Improvement - Primary Roads Daang Maharlika (LZ) K0128+700 - K0129+419	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 20, 2022 to October 26, 2022	November 24, 2022	February 1, 2023	February 7, 2023	GAA FY 2023	Php15,319,360.00		Php15,319,360.00	Roads: Construction - Asphalt
23CE0002	Construction of Road Barangay Dimasalang Sur, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 20, 2022 to October 26, 2022	November 24, 2022	February 1, 2023	February 9, 2023	GAA FY 2023	Php4,950,000.00		Php4,950,000.00	Roads: Construction - PCCP
23CE0003	Network Development Program - Off-Carriageway Improvement - Primary Roads Daang Maharlika (LZ) K0139+000 - K0140+472	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 20, 2022 to October 26, 2022	November 24, 2022	February 1, 2023	February 7, 2023	GAA FY 2023	Php22,510,220.00		Php22,510,220.00	Roads: Construction - Asphalt
23CE0004	Construction of Road Barangay San Miguel, Quezon, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 20, 2022 to October 26, 2022	November 24, 2022	February 1, 2023	February 10, 2023	GAA FY 2023	Php4,950,000.00		Php4,950,000.00	Roads: Construction - PCCP
23CE0005	Construction of Road Barangay Sinulatan, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 20, 2022 to October 26, 2022	November 24, 2022	February 1, 2023	February 8, 2023	GAA FY 2023	Php4,950,000.00		Php4,950,000.00	Roads: Construction - PCCP
23CE0006	Construction of Flood Control Structure along Rio Chico River Barangay Partida I, Gulmba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 20, 2022 to October 26, 2022	November 24, 2022	February 1, 2023	February 7, 2023	GAA FY 2023	Php49,000,000.00		Php49,000,000.00	Flood Control: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wirenet)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE F. SUMANG
Engineer III
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CE0007	Construction of Flood Control Structure along Talavera River	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 20, 2022 to October 26, 2022	November 8, 2022	February 1, 2023	February 17, 2023	GAA FY 2023	Php23,142,700.00		Php23,142,700.00	Flood Control: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wirenet)
23CE0008	Construction of Flood Control Structure along Talavera River	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 20, 2022 to October 26, 2022	November 8, 2022	January 31, 2023	February 13, 2023	GAA FY 2023	Php49,000,000.00		Php49,000,000.00	Flood Control: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wirenet)
23CE0009	Network Development Program - Off-Carriageway Improvement - Secondary Roads Bongabon - Rizal - Aurora Rd K0150+540 - K0151+540	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 20, 2022 to October 26, 2022	November 8, 2022	February 1, 2023	February 13, 2023	GAA FY 2023	Php9,312,020.00		Php9,312,020.00	Roads: Construction - PCCP
23CE0010	Asset Preservation Program - Preventive Maintenance - Tertiary Roads Muñoz - Lupao Rd K0147+341 - K0147+574, K0159+000 - K0160+446, K0160+518 - K0161+072	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 20, 2022 to October 26, 2022	November 8, 2022	February 1, 2023	February 13, 2023	GAA FY 2023	Php35,476,000.00		Php35,476,000.00	Roads: Construction - Asphalt
23CE0011	Asset Preservation Program - Preventive Maintenance - Primary Roads Daang Maharlika (LZ) K0159+100 - K0159+200	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 20, 2022 to October 26, 2022	November 8, 2022	February 1, 2023	February 13, 2023	GAA FY 2023	Php1,960,000.00		Php1,960,000.00	Roads: Rehabilitation - Asphalt
23CE0012	Asset Preservation Program - Preventive Maintenance - Secondary Roads San Jose City - Rizal Rd via Pinili - Porais - Villa Joson (Palarilla) Rd K0169+572 - K0170+000	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 20, 2022 to October 26, 2022	November 8, 2022	February 1, 2023	February 13, 2023	GAA FY 2023	Php4,900,000.00		Php4,900,000.00	Roads: Rehabilitation - Asphalt

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE Y. SUMANG
Engineer III
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CE0013	Construction of Road Barangay Poblacion West III, Allaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 20, 2022 to October 26, 2022	November 24, 2022	February 1, 2023	February 7, 2023	GAA FY 2023	Php4,950,000.00		Php4,950,000.00	Roads: Construction - PCCP
23CE0014	Construction of Flood Control Structure along Talavera River Barangay Bantug, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 27, 2022 to November 2, 2022	November 15, 2022	January 31, 2023	February 7, 2023	GAA FY 2023	Php49,000,000.00		Php49,000,000.00	Flood Control: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wirenet)
23CE0015	Asset Preservation Program - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads Cabanatuan City - Carmen Rd K0129+(-1003) - K0129+000	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 27, 2022 to November 2, 2022	November 17, 2022	January 31, 2023	February 7, 2023	GAA FY 2023	Php27,440,000.00		Php27,440,000.00	Roads: Construction - Asphalt
23CE0016	Construction of Road Barangay Gulset, Gulimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 27, 2022 to November 2, 2022	November 15, 2022	January 31, 2023	February 17, 2023	GAA FY 2023	Php4,950,000.00		Php4,950,000.00	Roads: Construction - PCCP
23CE0017	Construction of Road Barangay Maturanoc, Gulimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 27, 2022 to November 2, 2022	November 15, 2022	January 31, 2023	February 7, 2023	GAA FY 2023	Php4,950,000.00		Php4,950,000.00	Roads: Construction - PCCP
23CE0018	Asset Preservation Program - Preventive Maintenance - Secondary Roads Nueva Ecija - Pangasinan Rd K0160+000 - K0160+100, K0160+104 - K0161+000	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 27, 2022 to November 2, 2022	November 15, 2022	January 31, 2023	February 17, 2023	GAA FY 2023	Php16,321,900.00		Php16,321,900.00	Roads: Construction - Asphalt

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE F. SUMANG
Engineer III
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CE0019	Construction of Flood Control Structure along Talavera River	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 27, 2022 to November 2, 2022	November 15, 2022	January 31, 2023	February 9, 2023	GAA FY 2023	Php49,000,000.00		Php49,000,000.00	Flood Control: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wirenet)
23CE0020	Replacement of Permanent Weak Bridges Bicos Br. 1 (B01298L2) along Jct Pinagpanaan-Rizal-Pantabangan Rd.	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 27, 2022 to November 2, 2022	November 15, 2022	February 15, 2023	February 27, 2023	GAA FY 2023	Php59,546,120.00		Php59,546,120.00	Bridges: Construction - Concrete (Superstructure) - with Cast-in-Place Piles
23CE0021	Construction of Road Barangay Pag-asa, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 27, 2022 to November 2, 2022	November 15, 2022	January 31, 2023	February 10, 2023	GAA FY 2023	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
23CE0022	Construction of Flood Control Structure along Talavera River	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 27, 2022 to November 2, 2022	November 15, 2022	January 31, 2023	February 7, 2023	GAA FY 2023	Php49,000,000.00		Php49,000,000.00	Flood Control: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wirenet)
23CE0023	Construction of Flood Control Structure along Talavera River	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 27, 2022 to November 2, 2022	November 15, 2022	January 31, 2023	February 7, 2023	GAA FY 2023	Php49,000,000.00		Php49,000,000.00	Flood Control: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wirenet)
23CE0024	Asset Preservation Program - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads Sta. Rosa - Tarlac Rd K0119+532 - K0119+667, K0119+742 - K0119+887.50, K0120+191 - K0120+296, K0121+510 - K0121+591, K0121+722 - K0121+772, K0123+550.30 - K0123+692	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 28, 2022 to November 3, 2022	November 17, 2022	January 31, 2023	February 7, 2023	GAA FY 2023	Php16,660,000.00		Php16,660,000.00	Roads: Construction - PCCP

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

EE F. SUMANG
Engineer III
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CE0025	Asset Preservation Program - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads Nueva Ecija - Pangasinan Rd K0146+000 - K0146+403, K0148+012 - K0148+850	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 28, 2022 to November 3, 2022	November 17, 2022	February 15, 2023	February 22, 2023	GAA FY 2023	Php53,873,600.00		Php53,873,600.00	Roads: Construction - PCCP
23CE0026	Network Development Program - Construction of By-Pass and Diversion Roads Guimba By-Pass (San Roque-Bacayao Road), Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 28, 2022 to November 3, 2022	November 17, 2022	February 15, 2023	February 20, 2023	GAA FY 2023	Php62,725,000.00		Php62,725,000.00	Roads: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures Wirenet)
23CE0027	Asset Preservation Program - Preventive Maintenance - Secondary Roads Nueva Ecija - Pangasinan Rd K0167+519 - K0167+823, K0168+458 - K0168+751	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 28, 2022 to November 3, 2022	November 17, 2022	January 31, 2023	February 17, 2023	GAA FY 2023	Php10,243,940.00		Php10,243,940.00	Roads: Construction - Asphalt
23CE0028	Rehabilitation of Road Llanera to San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 28, 2022 to November 3, 2022	November 17, 2022	January 31, 2023	February 7, 2023	GAA FY 2023	Php48,910,720.00		Php48,910,720.00	Roads: Construction - PCCP
23CE0029	Access Road Leading to Pinsal Falls Ecotourism Park Lupao, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 28, 2022 to November 3, 2022	November 17, 2022	January 31, 2023	February 9, 2023	GAA FY 2023	Php9,800,000.00		Php9,800,000.00	Roads: Construction - PCCP
23CE0030	Construction of Flood Control Structure along Labong River Barangay Poblacion Sur, Licab, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 3, 2022 to November 9, 2022	November 22, 2022	January 31, 2023	February 14, 2023	GAA FY 2023	Php49,000,000.00		Php49,000,000.00	Flood Control: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wirenet)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FELIX SUMANG
Engineer III
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CE0031	Construction of Flood Control Structure along Labong River	DPWH, Nueva Ecija	Public Bidding	November 3, 2022 to November 9, 2022	November 22, 2022	February 15, 2023	February 20, 2023	GAA FY 2023	Php96,500,000.00		Php96,500,000.00	Flood Control: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wirenet)
	Barangay Villarosa, (Phase 6), Ucab, Nueva Ecija	1st DEO										
23CE0032	Construction of Flood Control Structure along Rio Chico River	DPWH, Nueva Ecija	Public Bidding	November 3, 2022 to November 9, 2022	November 22, 2022	January 31, 2023	February 8, 2023	GAA FY 2023	Php49,000,000.00		Php49,000,000.00	Flood Control: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wirenet)
	Barangay Macamias, Guimba, Nueva Ecija	1st DEO										
23CE0033	Construction of Road	DPWH, Nueva Ecija	Public Bidding	November 3, 2022 to November 9, 2022	November 22, 2022	January 31, 2023	February 17, 2023	GAA FY 2023	Php4,950,000.00		Php4,950,000.00	Roads: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures Wirenet)
	Barangay Sta. Clara, Cuyapo, Nueva Ecija	1st DEO										
23CE0034	Replacement of Permanent Weak Bridges Del Pilar Br. (B01300LZ)	DPWH, Nueva Ecija	Public Bidding	November 3, 2022 to November 9, 2022	November 22, 2022	February 15, 2023	February 27, 2023	GAA FY 2023	Php53,689,340.00		Php53,689,340.00	Bridges: Construction - Concrete (Superstructure) - with Cast-in-Place Piles
	along Jct Pinagpanaan-Rizal-Pantabangan Rd.	1st DEO										
23CE0035	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads Daang Maharlika (LZ) K0166+900 - K0166+940.	DPWH, Nueva Ecija	Public Bidding	November 3, 2022 to November 9, 2022	November 22, 2022	January 31, 2023	February 9, 2023	GAA FY 2023	Php24,500,000.00		Php24,500,000.00	Roads: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures Wirenet)
		1st DEO										
23CE0036	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads Daang Maharlika (LZ) K0169+1000 - K0169+1040	DPWH, Nueva Ecija	Public Bidding	November 3, 2022 to November 9, 2022	November 22, 2022	January 31, 2023	February 9, 2023	GAA FY 2023	Php24,500,000.00		Php24,500,000.00	Roads: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures Wirenet)
		1st DEO										

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE E. SUMANG
Engineer III
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CE0037	Rehabilitation of Dike along Talavera River Brgy. Lapurisima to Brgy. Pantoc, Aliaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 4, 2022 to November 10, 2022	November 24, 2022	February 15, 2023	February 20, 2023	GAA FY 2023	Php96,500,000.00		Php96,500,000.00	Flood Control: Construction - Dikes/Levees
23CE0038	Rehabilitation of Dike along Talavera River Brgy. Pantoc to Brgy. Bibiclat, Aliaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 4, 2022 to November 10, 2022	November 24, 2022	February 15, 2023	February 20, 2023	GAA FY 2023	Php96,500,000.00		Php96,500,000.00	Flood Control: Construction - Dikes/Levees
23CE0039	Asset Preservation Program - Preventive Maintenance - Primary Roads Sn Jose - Lupao Rd K0160+(-827) - K0160+(-429), K0160+(-401) - K0160+000, K0162+000 - K0162+038, K0162+066 - K0163+529, K0164+000 - K0164+550, K0170+600 - K0170+770	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 4, 2022 to November 10, 2022	November 24, 2022	February 15, 2023	February 27, 2023	GAA FY 2023	Php51,338,000.00		Php51,338,000.00	Roads: Construction - Asphalt
23CE0040	Construction of Road Barangay San Francisco, Sto. Domingo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 9, 2022 to November 15, 2022	November 29, 2022	February 1, 2023	February 7, 2023	GAA FY 2023	Php4,852,400.00		Php4,852,400.00	Roads: Construction - PCCP
23CE0041	Rehabilitation of Dike along Talavera River Brgy. Concepcion, Sto. Domingo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 9, 2022 to November 15, 2022	November 29, 2022	February 15, 2023	February 20, 2023	GAA FY 2023	Php96,500,000.00		Php96,500,000.00	Flood Control: Construction - Dikes/Levees
23CE0042	Construction of Flood Control Structures along Labong River Brgy. Poblacion Sur, Licab, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 9, 2022 to November 15, 2022	November 29, 2022	February 15, 2023	February 20, 2023	GAA FY 2023	Php96,500,000.00		Php96,500,000.00	Flood Control: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wirenet)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE. SUMANG
Engineer III
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CE0043	Construction of Flood Control Structure along Banco River	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 9, 2022 to November 15, 2022	November 29, 2022	February 1, 2023	February 17, 2023	GAA FY 2023	Php49,000,000.00		Php49,000,000.00	Flood Control: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wirenet)
23CE0044	Construction of Flood Control Structure along Pampanga River	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 9, 2022 to November 15, 2022	November 29, 2022	February 1, 2023	February 17, 2023	GAA FY 2023	Php49,000,000.00		Php49,000,000.00	Flood Control: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wirenet)
23CE0045	Construction of Road	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 9, 2022 to November 15, 2022	November 29, 2022	February 1, 2023	February 10, 2023	GAA FY 2023	Php4,950,000.00		Php4,950,000.00	Roads: Construction - PCCP
23CE0046	Construction of Flood Control Structure along Rio Chico River (Phase 1)	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 11, 2022 to November 17, 2022	December 1, 2022	February 15, 2023	February 20, 2023	GAA FY 2023	Php96,500,000.00		Php96,500,000.00	Flood Control: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wirenet)
23CE0047	Asset Preservation Program - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 11, 2022 to November 17, 2022	December 1, 2022	February 1, 2023	February 7, 2023	GAA FY 2023	Php37,240,000.00		Php37,240,000.00	Roads: Construction - PCCP
23CE0048	Replacement of Permanent Weak Bridges - Pinagpanaan Br. (B01292LZ) along Jct Pinagpanaan-Rizal-Pantabangan Rd	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 17, 2022 to November 23, 2022	December 6, 2022	February 2, 2023	February 7, 2023	GAA FY 2023	Php25,378,080.00		Php25,378,080.00	Bridges: Construction - Concrete (Superstructure) - with Driven Piles

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FELIX SUMANG
Engineer III
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CE0049	Network Development Program - Construction of By-pass and Diversion Roads	DPWH, Nueva Ecija	Public Bidding	November 17, 2022 to November 23, 2022	December 6, 2022	February 15, 2023	February 27, 2023	GAA FY 2023	Php96,500,000.00		Php96,500,000.00	Roads: Construction - Slope Protection using Structural Measures (e.g. Retention structures Wirenet)
	San Jose City Bypass Road (Package 1), Nueva Ecija	1st DEO										
23CE0050	Network Development Program - Construction of By-pass and Diversion Roads	DPWH, Nueva Ecija	Public Bidding	November 17, 2022 to November 23, 2022	December 6, 2022	February 15, 2023	February 27, 2023	GAA FY 2023	Php96,500,000.00		Php96,500,000.00	Roads: Construction - PCCP
	San Jose City Bypass Road (Package 2), Nueva Ecija	1st DEO										
23CE0051	Network Development Program - Construction of By-pass and Diversion Roads	DPWH, Nueva Ecija	Public Bidding	November 17, 2022 to November 23, 2022	December 6, 2022	February 2, 2023	February 13, 2023	GAA FY 2023	Php19,600,000.00		Php19,600,000.00	Roads: Construction - PCCP
	San Jose City Bypass Road (Package 3), Nueva Ecija	1st DEO										
23CE0052	Rehabilitation of Dike along Talavera River	DPWH, Nueva Ecija	Public Bidding	November 24, 2022 to November 30, 2022	December 13, 2022	February 15, 2023	February 20, 2023	GAA FY 2023	Php96,500,000.00		Php96,500,000.00	Flood Control: Construction - Dikes/Levees
	Brgy. San Agustin, Sto. Domingo, Nueva Ecija	1st DEO										
23CE0053	Rehabilitation of Dike along Talavera River	DPWH, Nueva Ecija	Public Bidding	November 24, 2022 to November 30, 2022	December 13, 2022	March 9, 2023	March 17, 2023	GAA FY 2023	Php96,500,000.00		Php96,500,000.00	Flood Control: Construction - Dikes/Levees
	Brgy. San Jose to Brgy. Sta. Maria, Licab, Nueva Ecija	1st DEO										
23CE0054	Rehabilitation of Dike at	DPWH, Nueva Ecija	Public Bidding	November 24, 2022 to November 30, 2022	December 13, 2022	February 2, 2023	February 7, 2023	GAA FY 2023	Php9,900,000.00		Php9,900,000.00	Flood Control: Construction - Dikes/Levees
	Barangay Bambanaba, Cuyapo, Nueva Ecija	1st DEO										

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE. SUMANG
Engineer III
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CE0055	Construction of Road Barangay Villa Marina, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 24, 2022 to November 30, 2022	December 13, 2022	February 2, 2023	February 13, 2023	GAA FY 2023	Php9,710,720.00		Php9,710,720.00	Roads: Construction - PCCP
23CE0056	Network Development Program - Off-Carriageway Improvement - Tertiary Roads Pantabangan - Canli-Basal-Bafer Rd K0180+059 - K0185+089	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 24, 2022 to November 30, 2022	December 13, 2022	February 2, 2023	February 17, 2023	GAA FY 2023	Php28,616,000.00		Php28,616,000.00	Roads: Construction - PCCP
23CE0057	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Jct Pinagpanaan-Rizal-Pantabangan Rd K0159+823 - K0159+853	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 24, 2022 to November 30, 2022	December 13, 2022	February 2, 2023	February 13, 2023	GAA FY 2023	Php14,700,000.00		Php14,700,000.00	Roads: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures Wirenet)
23CE0058	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Jct Pinagpanaan-Rizal-Pantabangan Rd K0162+115 - K0162+215	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 24, 2022 to November 30, 2022	December 13, 2022	February 2, 2023	February 13, 2023	GAA FY 2023	Php33,320,000.00		Php33,320,000.00	Roads: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures Wirenet)
23CE0059	Network Development Program - Construction of By-Pass and Diversion Roads Guimba By-Pass (San Roque - Maburanoc Road), Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 25, 2022 to December 1, 2022	December 15, 2022	April 18, 2023	April 27, 2023	GAA FY 2023	Php86,850,000.00		Php86,850,000.00	Roads: Construction - Gravel
23CE0060	Construction of Flood Control Structure along Rio Chico River Barangay Pasong Inchic, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 25, 2022 to December 1, 2022	December 15, 2022	February 15, 2023	February 22, 2023	GAA FY 2023	Php96,500,000.00		Php96,500,000.00	Flood Control: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wirenet)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE. J. SUMANG
Engineer III
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CE0061	Construction of Flood Control Structure along Talavera River, Barangay Caridad Norte, Llanera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 25, 2022 to December 1, 2022	December 15, 2022	March 9, 2023	March 22, 2023	GAA FY 2023	Php85,755,690.00		Php85,755,690.00	Flood Control: Construction - Slope Protection using Structural Measures (e.g. Retement, Retaining structures, Wirenet)
23CE0062	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads Gulmba-Talugtug-Umingan Rd-(504415LZ) Chainage 4597 - Chainage 5279, Chainage 7259 - Chainage 7562	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 1, 2022 to December 7, 2022	January 18, 2023	February 27, 2023	March 9, 2023	GAA FY 2023	Php48,901,080.00		Php48,901,080.00	Flood Control: Construction - Drainage (Closed and open) Conduits
23CE0063	Network Development Program - Construction of By-Pass and Diversion Roads Talavera - Licab Diversion Road, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 1, 2022 to December 7, 2022	February 21, 2023	March 14, 2023	March 24, 2023	GAA FY 2023	Php49,000,000.00		Php49,000,000.00	Roads: Construction - PCCP
23CE0064	Construction (Completion) of Multi-Purpose Building Barangay Sto. Rosario Young, Zaragoza, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 1, 2022 to December 7, 2022	January 18, 2023	February 9, 2023	February 17, 2023	GAA FY 2023	Php4,950,000.00		Php4,950,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0065	Construction (Completion) of Multi-Purpose Building Barangay Linac, Licab, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 1, 2022 to December 7, 2022	January 18, 2023	February 9, 2023	February 17, 2023	GAA FY 2023	Php3,960,000.00		Php3,960,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0066	Construction (Completion) of Multi-Purpose Building Barangay Tutuloy, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 1, 2022 to December 7, 2022	January 18, 2023	February 9, 2023	February 17, 2023	GAA FY 2023	Php3,960,000.00		Php3,960,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE F. SUMANG
Engineer III
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CE0067	Network Development Program - Off-Carriageway Improvement - Tertiary Roads Jct Pinagpanaan-Rizal-Pantabangan Rd K0153+125 - K0153+346, K0166+000 - K0166+036, K0166+076 - K0166+206, K0166+301 - K0166+768	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 1, 2022 to December 7, 2022	December 22, 2022	May 9, 2023	May 19, 2023	GAA FY 2023	Php6,556,200.00		Php6,556,200.00	Roads: Construction - PCCP
23CE0068	Widening of Permanent Bridges Lumang Bayan Br. 2 (B01269LZ) along Muñoz - Lupao Rd	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 1, 2022 to December 7, 2022	December 29, 2022	February 2, 2023	February 13, 2023	GAA FY 2023	Php14,601,080.00		Php14,601,080.00	Bridges: Construction - Concrete (Superstructure) - with Driven Piles
23CE0069	Replacement of Permanent Weak Bridges - Patola Br. (B05032LZ) along Guimba - Talugtug-Umingan Rd	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 1, 2022 to December 7, 2022	December 29, 2022	February 2, 2023	February 16, 2023	GAA FY 2023	Php31,416,400.00		Php31,416,400.00	Bridges: Construction - Concrete - (Superstructure) - with Cast-in-Place Piles
23CE0070	Asset Preservation Program - Preventive Maintenance - Primary Roads Daang Maharlika (LZ) - K0202+000 - K0202+050, K0205+681 - K0206+442, K0206+894 - K0207+000	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 1, 2022 to December 7, 2022	December 29, 2022	May 9, 2023	May 17, 2023	GAA FY 2023	Php15,680,000.00		Php15,680,000.00	Roads: Construction - Asphalt
23CE0071	Network Development Program - Construction of By-Pass and Diversion Roads Aliaga - Guimba Diversion Road, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 7, 2022 to December 13, 2022	March 1, 2023	March 22, 2023	March 27, 2023	GAA FY 2023	Php96,500,000.00		Php96,500,000.00	Roads: Construction - PCCP
23CE0072	Construction of Bridge Brgy. Bacayao, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 7, 2022 to December 13, 2022	January 18, 2023	February 9, 2023	February 17, 2023	GAA FY 2023	Php24,500,000.00		Php24,500,000.00	Roads: Construction - PCCP

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE F. SUMANG
Engineer III
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CE0073	Construction of Bridge Brgy. San Jose, Licab, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 7, 2022 to December 13, 2022	January 18, 2023	February 15, 2023	February 22, 2023	GAA FY 2023	Php72,375,000.00		Php72,375,000.00	Bridges: Construction - Concrete - (Superstructure) - with Cast-in-Place Piles
23CE0074	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads Daang Maharlika (LZ) K0182+350 - K0182+550	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 7, 2022 to December 13, 2022	December 27, 2022	February 2, 2023	February 13, 2023	GAA FY 2023	Php14,700,000.00		Php14,700,000.00	Roads: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures Wirenet)
23CE0075	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads Daang Maharlika (LZ) K0184+770 - K0184+950	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 7, 2022 to December 13, 2022	December 27, 2022	February 2, 2023	February 13, 2023	GAA FY 2023	Php24,500,000.00		Php24,500,000.00	Roads: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures Wirenet)
23CE0076	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads Daang Maharlika (LZ) K0203+754 - K0203+800	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 7, 2022 to December 13, 2022	December 27, 2022	February 2, 2023	February 13, 2023	GAA FY 2023	Php23,520,000.00		Php23,520,000.00	Roads: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures Wirenet)
23CE0077	Rehabilitation of Multipurpose Building (Danding N. Joson Gym) at Barangay Dos, Quezon, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 17, 2023 to January 23, 2023	February 7, 2023	April 18, 2023	May 2, 2023	GAA FY 2023	Php14,850,000.00		Php14,850,000.00	Buildings: Repair
23CE0078	Construction (Completion) of Multi-Purpose Building Barangay Maestrang Kikay, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 17, 2023 to January 23, 2023	February 7, 2023	March 3, 2023	March 13, 2023	GAA FY 2023	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE F. SUMANG
Engineer III
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CE0079	Construction (Completion) of Multi-Purpose Building Barangay Poblacion Sur, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 17, 2023 to January 23, 2023	February 7, 2023	March 3, 2023	March 13, 2023	GAA FY 2023	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0080	Construction (Completion) of Multi-Purpose Building Barangay Homestead I, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 17, 2023 to January 23, 2023	February 7, 2023	March 3, 2023	March 13, 2023	GAA FY 2023	Php3,465,000.00		Php3,465,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0081	Construction (Completion) of Multi-Purpose Building Barangay Bagong Silang, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 17, 2023 to January 23, 2023	February 7, 2023	March 3, 2023	March 13, 2023	GAA FY 2023	Php3,465,000.00		Php3,465,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0082	Rehabilitation of Dike along Talavera River Brgy. Poblacion Sur, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 20, 2023 to January 26, 2023	February 9, 2023	March 28, 2023	April 3, 2023	GAA FY 2023	Php99,000,000.00		Php99,000,000.00	Flood Control: Construction - Dikes/Levees
23CE0083	Construction (Completion) of Multi-Purpose Building Barangay Macabucod, Aliaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 17, 2023 to January 23, 2023	February 7, 2023	March 3, 2023	March 13, 2023	GAA FY 2023	Php1,980,000.00		Php1,980,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0084	Construction (Completion) of Multi-Purpose Building Barangay San Pablo Matanda, Aliaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 17, 2023 to January 23, 2023	February 7, 2023	March 3, 2023	March 14, 2023	GAA FY 2023	Php3,960,000.00		Php3,960,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE F. SUMANG
Engineer III
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CE0085	Construction (Completion) of Multi-Purpose Building	DPWH, Nueva Ecija	Public Bidding	January 17, 2023 to January 23, 2023	February 7, 2023	March 3, 2023	March 14, 2023	GAA FY 2023	Php4,950,000.00		Php4,950,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
	Barangay Batitang, Zaragoza, Nueva Ecija	1st DEO										
23CE0086	Construction (Completion) of Multi-Purpose Building	DPWH, Nueva Ecija	Public Bidding	January 17, 2023 to January 23, 2023	February 7, 2023	March 3, 2023	March 13, 2023	GAA FY 2023	Php3,465,000.00		Php3,465,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
	Barangay Buasao, Sto. Domingo, Nueva Ecija	1st DEO										
23CE0087	Construction (Completion) of Multi-Purpose Building	DPWH, Nueva Ecija	Public Bidding	January 17, 2023 to January 23, 2023	February 7, 2023	March 3, 2023	March 14, 2023	GAA FY 2023	Php2,970,000.00		Php2,970,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
	Barangay Malaya, Sto. Domingo, Nueva Ecija	1st DEO										
23CE0088	Construction (Completion) of Multi-Purpose Building	DPWH, Nueva Ecija	Public Bidding	January 17, 2023 to January 23, 2023	February 7, 2023	March 3, 2023	March 13, 2023	GAA FY 2023	Php3,465,000.00		Php3,465,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
	Barangay Poblacion, Sto. Domingo, Nueva Ecija	1st DEO										
23CE0089	Construction (Completion) of Multi-Purpose Building	DPWH, Nueva Ecija	Public Bidding	January 17, 2023 to January 23, 2023	February 7, 2023	March 3, 2023	March 13, 2023	GAA FY 2023	Php3,465,000.00		Php3,465,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
	Barangay San Casimiro, Licab, Nueva Ecija	1st DEO										
23CE0090	Construction (Completion) of Multi-Purpose Building	DPWH, Nueva Ecija	Public Bidding	January 17, 2023 to January 23, 2023	February 7, 2023	March 3, 2023	March 13, 2023	GAA FY 2023	Php1,980,000.00		Php1,980,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
	Barangay San Cristobal, Licab, Nueva Ecija	1st DEO										

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE. J. SUMANG
Engineer III
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CE0091	Construction (Completion) of Multi-Purpose Building Barangay Banitan, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 17, 2023 to January 23, 2023	February 7, 2023	March 3, 2023	March 13, 2023	GAA FY 2023	Php3,465,000.00		Php3,465,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0092	Construction (Completion) of Multi-Purpose Building Barangay Bunol, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 17, 2023 to January 23, 2023	February 7, 2023	March 3, 2023	March 13, 2023	GAA FY 2023	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0093	Construction (Completion) of Multi-Purpose Building Barangay Manggang Marikit, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 17, 2023 to January 23, 2023	February 7, 2023	March 3, 2023	March 13, 2023	GAA FY 2023	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0094	Construction (Completion) of Multi-Purpose Building Barangay Calancuasan Norte, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 17, 2023 to January 23, 2023	February 7, 2023	March 14, 2023	March 24, 2023	GAA FY 2023	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0095	Construction (Completion) of Multi-Purpose Building Barangay Paitan Sur, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 17, 2023 to January 23, 2023	February 7, 2023	March 3, 2023	March 14, 2023	GAA FY 2023	Php3,960,000.00		Php3,960,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0096	Construction (Completion) of Multi-Purpose Building Barangay South West Poblacion, Nampicuan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 17, 2023 to January 23, 2023	February 7, 2023	March 14, 2023	March 24, 2023	GAA FY 2023	Php3,465,000.00		Php3,465,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE F. SUMANG
Engineer III
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CE0097	Construction of Multi-Purpose Building Barangay San Gregorio, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 9, 2022 to December 15, 2022	December 29, 2022	March 28, 2023	April 11, 2023	GAA FY 2023	Php5,940,000.00		Php5,940,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0098	Construction of Multi-Purpose Building Barangay Barangay II, Quezon, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	April 20, 2023 to April 26, 2023	May 9, 2023	May 25, 2023	June 5, 2023	GAA FY 2023	Php9,900,000.00		Php9,900,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0099	Widening of Permanent Bridges Malasin Br. (B01966LZ) along Daang Maharlika (LZ)	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 9, 2022 to December 15, 2022	December 29, 2022	February 2, 2023	February 13, 2023	GAA FY 2023	Php29,310,720.00		Php29,310,720.00	Bridges: Construction - Concrete - (Superstructure) - with Cast-in-Place Piles
23CE0100	Access Road Leading to Ditabuyan Falls Brgy. Cadacian, Pantabangan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 9, 2022 to December 15, 2022	December 29, 2022	February 2, 2023	February 17, 2023	GAA FY 2023	Php19,139,560.00		Php19,139,560.00	Roads: Construction - Slope Protection using Structural Measures (e.g. Retrofitment, Retaining structures Wirenet)
23CE0101	Construction of Multi-Purpose Building Barangay Curva, Muñoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 17, 2023 to January 23, 2023	February 7, 2023	March 28, 2023	April 11, 2023	GAA FY 2023	Php4,950,000.00		Php4,950,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0102	Construction of Drainage Structure Sitio Paraiso, Barangay San Antonio Este, Lupao, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 17, 2023 to January 23, 2023	February 7, 2023	March 14, 2023	March 24, 2023	GAA FY 2023	Php4,950,000.00		Php4,950,000.00	Flood Control: Construction - Drainage (Closed and open) Conduits

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE V. SUMANG
Engineer III
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CE0103	Network Development Program - Construction of By-Pass and Diversion Roads	DPWH, Nueva Ecija	Public Bidding	January 17, 2023 to January 23, 2023	February 7, 2023	April 18, 2023	May 4, 2023	GAA FY 2023	Php58,994,310.00		Php58,994,310.00	Roads: Construction - PCCP
	San Jose City Bypass Road, Package 4, Nueva Ecija	1st DEO										
23CE0104	Construction of Multi-Purpose Building (Senior Citizens Center)	DPWH, Nueva Ecija	Public Bidding	January 20, 2023 to January 26, 2023	March 1, 2023	March 14, 2023	March 24, 2023	GAA FY 2023	Php4,950,000.00		Php4,950,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
	Municipality of Talavera, Nueva Ecija	1st DEO										
23CE0105	Construction of Senior Citizens Multi-Purpose Building	DPWH, Nueva Ecija	Public Bidding	January 20, 2023 to January 26, 2023	March 1, 2023	March 28, 2023	April 18, 2023	GAA FY 2023	Php4,950,000.00		Php4,950,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
	Municipality of Talavera, Nueva Ecija	1st DEO										
23CE0106	Construction of Ilog Baliwag - Sta. Rita Access Road	DPWH, Nueva Ecija	Public Bidding	January 20, 2023 to January 26, 2023	February 9, 2023	March 14, 2023	March 24, 2023	GAA FY 2023	Php14,850,000.00		Php14,850,000.00	Roads: Construction - PCCP
	Quezon, Nueva Ecija (Phase II)	1st DEO										
23CE0107	Construction Road	DPWH, Nueva Ecija	Public Bidding	January 20, 2023 to January 26, 2023	February 9, 2023	March 14, 2023	March 24, 2023	GAA FY 2023	Php29,581,800.00		Php29,581,800.00	Roads: Construction - PCCP
	Ilog Baliwag - Sta. Rita Access Road, Quezon, Nueva Ecija	1st DEO										
23CE0108	Road Construction (Concreting) of Brgy. Triala Road in Guimba, Nueva Ecija	DPWH, Nueva Ecija	Public Bidding	January 20, 2023 to January 26, 2023	February 9, 2023	March 14, 2023	March 24, 2023	GAA FY 2023	Php10,017,810.00		Php10,017,810.00	Roads: Construction - PCCP
		1st DEO										

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE. SUMANG
Engineer III
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CE0109	Construction of Road Brgy. Gen. Luna, Zaragoza, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 20, 2023 to January 26, 2023	February 9, 2023	March 14, 2023	March 28, 2023	GAA FY 2023	Php4,950,000.00		Php4,950,000.00	Roads: Construction - PCCP
23CE0110	Construction of Multi-Purpose Building Barangay San Antonio Este, Lupao, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 20, 2023 to January 26, 2023	February 9, 2023	March 28, 2023	April 11, 2023	GAA FY 2023	Php4,950,000.00		Php4,950,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0111	Construction (Completion) of Multi-Purpose Building Barangay Minuli, Carranglan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 20, 2023 to January 26, 2023	February 9, 2023	March 28, 2023	April 11, 2023	GAA FY 2023	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0112	Construction of Multi-Purpose Building Barangay R.A. Padilla, Carranglan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 20, 2023 to January 26, 2023	February 9, 2023	March 28, 2023	April 11, 2023	GAA FY 2023	Php4,950,000.00		Php4,950,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0113	Construction (Completion) of Multi-Purpose Building San Agustin Elementary School Barangay San Agustin, Carranglan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 20, 2023 to January 26, 2023	February 9, 2023	March 28, 2023	April 11, 2023	GAA FY 2023	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0114	Construction (Completion) of Multi-Purpose Building Barangay Sampaloc, Pantabangan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 20, 2023 to January 26, 2023	February 9, 2023	March 28, 2023	April 11, 2023	GAA FY 2023	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE. SUMANG
Engineer III
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CE0115	Construction (Completion) of Multi-Purpose Building Barangay Malbang, Pantabangan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 20, 2023 to January 26, 2023	February 9, 2023	March 28, 2023	April 11, 2023	GAA FY 2023	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0116	Construction (Completion) of Multi-Purpose Building Mabini, Llanera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 20, 2023 to January 26, 2023	February 9, 2023	March 28, 2023	April 11, 2023	GAA FY 2023	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0117	Construction of Flood Control Structures along Pampanga River Brgy. Poblacion Norte, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 20, 2023 to January 26, 2023	February 9, 2023	March 28, 2023	April 11, 2023	GAA FY 2023	Php99,000,000.00		Php99,000,000.00	Flood Control: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wirenet)
23CE0118	Construction of Drainage Brgy. La Purisima, Aliaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 2, 2023 to February 8, 2023	March 1, 2023	March 14, 2023	March 24, 2023	GAA FY 2023	Php5,940,000.00		Php5,940,000.00	Flood Control: Construction - Drainage (Closed and open) Conduits
23CE0119	Construction (Concreting) of Bantug na Munti Road Brgy. San Juan, Licab, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 2, 2023 to February 8, 2023	March 1, 2023	March 14, 2023	March 24, 2023	GAA FY 2023	Php4,950,000.00		Php4,950,000.00	Roads: Construction - PCCP
23CE0120	Construction of Flood Control Structures along Rio Chico River Brgy. Bacayao, Guimba, Nueva Ecija (Phase 2)	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 2, 2023 to February 8, 2023	May 9, 2023	May 25, 2023	June 5, 2023	GAA FY 2023	Php9,900,000.00		Php9,900,000.00	Flood Control: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wirenet)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE. SUMANG
Engineer III
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CE0121	Construction of Flood Control Structures along Rio Chico River, Brgy. Partida II, Gulimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 2, 2023 to February 8, 2023	May 9, 2023	May 25, 2023	June 2, 2023	GAA FY 2023	Php14,850,000.00		Php14,850,000.00	Flood Control: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wirenet)
23CE0122	Road Construction of Talugtug - Umingan Road with Barrel Box Culvert in Talugtug, Nueva Ecija (Phase 2)	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 2, 2023 to February 8, 2023	February 21, 2023	March 14, 2023	March 24, 2023	GAA FY 2023	Php19,800,000.00		Php19,800,000.00	Roads: Construction - PCCP
23CE0123	Concreting of Road Gen. Luna - Conversion, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 2, 2023 to February 8, 2023	February 21, 2023	March 14, 2023	March 24, 2023	GAA FY 2023	Php14,850,000.00		Php14,850,000.00	Roads: Construction - PCCP
23CE0124	Construction of Flood Control Structures along Dibolo Creek Brgy. Del Pilar, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 2, 2023 to February 8, 2023	February 21, 2023	March 28, 2023	April 11, 2023	GAA FY 2023	Php99,000,000.00		Php99,000,000.00	Flood Control: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wirenet)
23CE0125	Construction of Multi Purpose bldg. Paco Roman, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 2, 2023 to February 8, 2023	February 21, 2023	March 28, 2023	April 11, 2023	GAA FY 2023	Php4,950,000.00		Php4,950,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0126	Construction (Completion) of Multi-Purpose Building Barangay Ganduz, Pantabangan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 2, 2023 to February 8, 2023	February 21, 2023	March 28, 2023	April 11, 2023	GAA FY 2023	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

F. T. SUMANG
Engineer III
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CE0127	Construction of Local Road Brgy. Poblacion to Brgy. Cabucbucan, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 10, 2023 to February 16, 2023	March 1, 2023	March 14, 2023	March 24, 2023	GAA FY 2023	Php13,880,790.00		Php13,880,790.00	Roads: Construction - PCCP
23CE0128	Construction (Completion) of Multi-Purpose Building Barangay West Poblacion, Pantabangan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 10, 2023 to February 16, 2023	March 1, 2023	March 28, 2023	April 11, 2023	GAA FY 2023	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0129	Concreting of San Jose - Munoz Road via San Felipe, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 10, 2023 to February 16, 2023	March 1, 2023	March 14, 2023	March 29, 2023	GAA FY 2023	Php29,400,000.00		Php29,400,000.00	Roads: Construction - PCCP
23CE0130	Construction of Multi-Purpose Building San Jose City National High School Barangay Calaocan, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 10, 2023 to February 16, 2023	March 1, 2023	March 28, 2023	April 11, 2023	GAA FY 2023	Php10,890,000.00		Php10,890,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0131	Construction of Multi Purpose bldg Agupalo Este, Lupao	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 10, 2023 to February 16, 2023	March 1, 2023	March 28, 2023	April 11, 2023	GAA FY 2023	Php5,940,000.00		Php5,940,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0132	Construction of Multi Purpose Bldg. Putian, Carranglan	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 10, 2023 to February 16, 2023	March 1, 2023	March 28, 2023	April 11, 2023	GAA FY 2023	Php5,940,000.00		Php5,940,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FEF SUMANG
Engineer III
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CE0133	Construction (Completion) of Multipurpose Building Bantug, Carranglan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 10, 2023 to February 16, 2023	March 1, 2023	March 28, 2023	April 11, 2023	GAA FY 2023	Php1,980,000.00		Php1,980,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0134	Improvement of River Channel along Talavera River (Brgy. Cabubalaonan) Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 17, 2023 to February 23, 2023	March 8, 2023	March 22, 2023	March 27, 2023	GAA FY 2023	Php99,000,000.00		Php99,000,000.00	Flood Control: Construction - Channel Excavation
23CE0135	Replacement of Permanent Weak Bridges Cavite Br. (B050311Z) along Gulmba - Talugtug - Umingan Rd	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 17, 2023 to February 23, 2023	March 8, 2023	April 3, 2023	April 13, 2023	GAA FY 2023	Php132,550,020.00		Php132,550,020.00	Bridges: Construction - Concrete (Superstructure) - with Cast-in-Place Piles
23CE0136	Road Construction (Concreting) of Brgy. San Vicente to Brgy. General Luna Via Brgy. Bosque, Llanera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 17, 2023 to February 23, 2023	March 8, 2023	March 22, 2023	March 29, 2023	GAA FY 2023	Php19,800,000.00		Php19,800,000.00	Roads: Construction - PCCP
23CE0137	Construction of Multi purpose bldg. San Vicente, Llanera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 17, 2023 to February 23, 2023	March 8, 2023	April 3, 2023	April 14, 2023	GAA FY 2023	Php4,455,000.00		Php4,455,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0138	Construction (Completion) of Multipurpose Building Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 17, 2023 to February 23, 2023	March 8, 2023	(cancelled)	(cancelled)	GAA FY 2023	Php2,970,000.00		Php2,970,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE F. SUMANG
Engineer III
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CE0139	Construction of Multi-Purpose Building Barangay Poblacion West, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 17, 2023 to February 23, 2023	March 21, 2023	April 18, 2023	April 26, 2023	GAA FY 2023	Php5,940,000.00		Php5,940,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0140	Construction of Legislative Bldg. Talugtug, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 17, 2023 to February 23, 2023	March 21, 2023	April 18, 2023	April 26, 2023	GAA FY 2023	Php5,940,000.00		Php5,940,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0141	Construction of Bridge Brgy. Caaninaplalan to Pantoc Bulac, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 29, 2023 to April 4, 2023	April 18, 2023	May 8, 2023	May 29, 2023	GAA FY 2023	Php96,500,000.00		Php96,500,000.00	Bridges: Construction - Steel (Superstructure) - with Cast-in-Place Piles
23CE0142	Construction of Multi-Purpose Building Barangay Inanama, Llanera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 2, 2023 to March 8, 2023	March 21, 2023	April 3, 2023	April 14, 2023	GAA FY 2023	Php5,940,000.00		Php5,940,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0143	Construction of Multi-Purpose Building Science City of Munoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 2, 2023 to March 8, 2023	March 21, 2023	April 3, 2023	April 14, 2023	GAA FY 2023	Php19,800,000.00		Php19,800,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0144	Construction of Multi-Purpose Building Barangay Bunga, Carranglan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 2, 2023 to March 8, 2023	March 21, 2023	April 3, 2023	April 5, 2023	GAA FY 2023	Php5,940,000.00		Php5,940,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE. SUMANG
Engineer III
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CE0145	Construction of Road Brgy. San Agustin, Carranglan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 2, 2023 to March 8, 2023	March 21, 2023	April 3, 2023	April 14, 2023	GAA FY 2023	Php19,800,000.00		Php19,800,000.00	Roads: Construction - PCCP
23CE0146	Construction of Evacuation Center Brgy. Bertese, Quezon, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 16, 2023 to March 22, 2023	April 18, 2023	May 8, 2023	May 19, 2023	GAA FY 2023	Php44,550,000.00		Php44,550,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0147	Construction of Solar Water System Barangay Ligaya, Llanera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 16, 2023 to March 22, 2023	July 12, 2023			GAA FY 2023	Php9,800,000.00		Php9,800,000.00	Water Supply (Level 2 & 3): Construction (Piped Water with Communal/Private Water Point)
23CE0148	Construction of Solar Water System Barangay Paco Roman, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 16, 2023 to March 22, 2023	July 12, 2023			GAA FY 2023	Php9,800,000.00		Php9,800,000.00	Water Supply (Level 2 & 3): Construction (Piped Water with Communal/Private Water Point)
23CE0149	Construction of Solar Water System Barangay Parista, Lupao, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 16, 2023 to March 22, 2023	July 12, 2023			GAA FY 2023	Php9,800,000.00		Php9,800,000.00	Water Supply (Level 2 & 3): Construction (Piped Water with Communal/Private Water Point)
23CE0150	Construction of Solar Water System Barangay Gen. Luna, Carranglan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 16, 2023 to March 22, 2023	July 12, 2023			GAA FY 2023	Php9,800,000.00		Php9,800,000.00	Water Supply (Level 2 & 3): Construction (Piped Water with Communal/Private Water Point)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE F. SUMANG
Engineer III
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CE0151	Concreting of Brgy. Aglipay FMR Brgy. Aglipay, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 16, 2023 to March 22, 2023	April 4, 2023	April 18, 2023	April 26, 2023	GAA FY 2023 (DA)	Php11,940,000.00		Php11,940,000.00	Roads: Construction - PCCP
23CE0152	Concreting of Brgy. Casilagan FMR Brgy. Casilagan, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 16, 2023 to March 22, 2023	April 4, 2023	April 18, 2023	April 26, 2023	GAA FY 2023 (DA)	Php12,835,000.00		Php12,935,000.00	Roads: Construction - PCCP
23CE0153	Concreting of Brgy. Del Pilar FMR Brgy. Del Pilar, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 16, 2023 to March 22, 2023	April 4, 2023	April 18, 2023	May 3, 2023	GAA FY 2023 (DA)	Php9,950,000.00		Php9,950,000.00	Roads: Construction - PCCP
23CE0154	Construction (Completion) of Multipurpose Building Brgy. Santiago, Aliaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 28, 2023 to April 3, 2023	April 18, 2023	May 8, 2023	May 16, 2023	GAA FY 2023	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0155	Construction (Completion) of Multipurpose Building Brgy. San Pascual, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 28, 2023 to April 3, 2023	April 18, 2023	May 8, 2023	May 16, 2023	GAA FY 2023	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0156	Construction (Completion) of Multipurpose Building Matingkis Elementary School Brgy. Matingkis, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 28, 2023 to April 3, 2023	April 18, 2023	May 8, 2023	May 19, 2023	GAA FY 2023	Php3,217,500.00		Php3,217,500.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE F. SUMANG
Engineer III
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CE0157	Construction (Completion) of Multipurpose Building Brgy. Sibul, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 28, 2023 to April 3, 2023	April 18, 2023	May 8, 2023	May 16, 2023	GAA FY 2023	Php3,465,000.00		Php3,465,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0158	Construction (Completion) of Multipurpose Building Municipal Hall Grounds, Sto. Domingo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 28, 2023 to April 3, 2023	April 25, 2023	May 9, 2023	May 15, 2023	GAA FY 2023	Php1,980,000.00		Php1,980,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0159	Construction (Completion) of Multipurpose Building Brgy. Malayantoc, Sto. Domingo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 28, 2023 to April 3, 2023	April 18, 2023	May 8, 2023	May 19, 2023	GAA FY 2023	Php4,257,000.00		Php4,257,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0160	Construction (Completion) of Multipurpose Building Brgy. San Juan, Licab, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 28, 2023 to April 3, 2023	April 18, 2023	May 8, 2023	May 19, 2023	GAA FY 2023	Php4,257,000.00		Php4,257,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0161	Construction (Completion) of Multipurpose Building Brgy. San Andres I, Quezon, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 28, 2023 to April 3, 2023	April 18, 2023	May 8, 2023	May 17, 2023	GAA FY 2023	Php3,465,000.00		Php3,465,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0162	Construction (Completion) of Multipurpose Building Brgy. Agcango, Gulimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 28, 2023 to April 3, 2023	April 18, 2023	May 8, 2023	May 19, 2023	GAA FY 2023	Php4,059,000.00		Php4,059,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE F. SUMANG
Engineer III
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CE0163	Construction (Completion) of Multipurpose Building Brgy. Nagpandayan, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 28, 2023 to April 3, 2023	April 18, 2023	May 8, 2023	May 19, 2023	GAA FY 2023	Php4,257,000.00		Php4,257,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0164	Construction (Completion) of Multipurpose Building Brgy. Balingog East, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 28, 2023 to April 3, 2023	April 18, 2023	May 8, 2023	May 19, 2023	GAA FY 2023	Php4,257,000.00		Php4,257,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0165	Construction (Completion) of Multipurpose Building Brgy. Salagusog, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 28, 2023 to April 3, 2023	April 18, 2023	May 8, 2023	May 16, 2023	GAA FY 2023	Php3,465,000.00		Php3,465,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0166	Construction (Completion) of Multipurpose Building Brgy. Pugo, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 28, 2023 to April 3, 2023	April 18, 2023	May 8, 2023	May 19, 2023	GAA FY 2023	Php3,217,500.00		Php3,217,500.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0167	Construction (Completion) of Multipurpose Building Brgy. Bued, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 28, 2023 to April 3, 2023	April 18, 2023	May 8, 2023	May 19, 2023	GAA FY 2023	Php4,257,000.00		Php4,257,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0168	Construction (Completion) of Multipurpose Building Brgy. Rizal, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 28, 2023 to April 3, 2023	April 18, 2023	May 8, 2023	May 19, 2023	GAA FY 2023	Php4,257,000.00		Php4,257,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE F. SUMANG
Engineer III
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CE0169	Construction (Completion) of Multipurpose Building Brgy. Malbeg, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 28, 2023 to April 3, 2023	April 18, 2023	May 8, 2023	May 19, 2023	GAA FY 2023	Php4,257,000.00		Php4,257,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0170	Construction (Completion) of Multipurpose Building Doroteo R. Jose Elementary School Brgy. Latap, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 28, 2023 to April 3, 2023	April 18, 2023	May 8, 2023	May 19, 2023	GAA FY 2023	Php4,257,000.00		Php4,257,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0171	Construction of Hanging Bridge Brgy. Sta. Veronica, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 28, 2023 to April 3, 2023	April 18, 2023	May 8, 2023	May 17, 2023	GAA FY 2023	Php6,930,000.00		Php6,930,000.00	Bridges: Construction - Steel (Superstructure) - without Piles
23CE0172	Concreting of Brgy. Calancuasan Sur FMR Brgy. Calancuasan Sur, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 28, 2023 to April 3, 2023	April 18, 2023	May 8, 2023	May 24, 2023	GAA FY 2023 (DA)	Php5,223,750.00		Php5,223,750.00	Roads: Construction - PCCP
23CE0173	Concreting of Brgy. Malineng FMR Brgy. Malineng, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 28, 2023 to April 3, 2023	April 18, 2023	May 8, 2023	May 24, 2023	GAA FY 2023 (DA)	Php12,437,500.00		Php12,437,500.00	Roads: Construction - PCCP
23CE0174	Concreting of Brgy. Agbannawag FMR Brgy. Agbannawag, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 28, 2023 to April 3, 2023	April 18, 2023	May 8, 2023	May 16, 2023	GAA FY 2023 (DA)	Php9,950,000.00		Php9,950,000.00	Roads: Construction - PCCP

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE F. SUMANG
Engineer III
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CE0175	Concreting of Sitio Lahud, Brgy. Puncan FMR Brgy. Puncan, Carranglan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 28, 2023 to April 3, 2023	April 18, 2023	May 8, 2023	May 18, 2023	GAA FY 2023 (DA)	Php9,950,000.00		Php9,950,000.00	Roads: Construction - PCCP
23CE0176	Construction of Multi-Purpose Building (Evacuation Center) Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	April 5, 2023 to April 11, 2023	May 9, 2023	May 25, 2023	June 9, 2023	GAA FY 2023	Php9,900,000.00		Php9,900,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0177	Concreting of Brgy. Cabatuan to Brgy. Colosboa FMR Brgy. Cabatuan and Brgy. Colosboa, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	April 5, 2023 to April 11, 2023	April 25, 2023	May 9, 2023	May 19, 2023	GAA FY 2023 (DA)	Php11,940,000.00		Php11,940,000.00	Roads: Construction - PCCP
23CE0178	Concreting of Sitio Buong, Brgy. Sta. Cruz FMR Brgy. Sta. Cruz, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	April 5, 2023 to April 11, 2023	April 25, 2023	May 9, 2023	May 19, 2023	GAA FY 2023 (DA)	Php9,950,000.00		Php9,950,000.00	Roads: Construction - PCCP
23CE0179	Concreting of Brgy. Nagmisahan FMR Brgy. Nagmisahan, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	April 5, 2023 to April 11, 2023	April 25, 2023	May 9, 2023	May 16, 2023	GAA FY 2023 (DA)	Php31,840,000.00		Php31,840,000.00	Roads: Construction Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wirenet)
23CE0180	Concreting of Brgy. Bibidlat FMR Brgy. Bibidlat, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	April 5, 2023 to April 11, 2023	April 25, 2023	May 9, 2023	May 16, 2023	GAA FY 2023 (DA)	Php17,910,000.00		Php17,910,000.00	Roads: Construction - PCCP

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE F. SUMANG
Engineer III
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CE0181	Concreting of Brgy. Sta. Maria FMR Brgy. Sta. Maria, Licab, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	April 5, 2023 to April 11, 2023	April 25, 2023	May 9, 2023	May 16, 2023	GAA FY 2023 (DA)	Php12,437,500.00		Php12,437,500.00	Roads: Construction - PCCP
23CE0182	Concreting of Brgy. Parista FMR Brgy. Parista, Lupao, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	April 5, 2023 to April 11, 2023	April 25, 2023	May 9, 2023	May 15, 2023	GAA FY 2023 (DA)	Php5,223,750.00		Php5,223,750.00	Roads: Construction - PCCP
23CE0183	Construction of Road Barangay Biblat, Aliaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	April 20, 2023 to April 26, 2023	May 9, 2023	May 25, 2023	June 2, 2023	GAA FY 2023	Php16,660,000.00		Php16,660,000.00	Roads: Construction - PCCP
23CE0184	Road Construction (Concreting) of Subol Calem Road Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	April 20, 2023 to April 26, 2023	May 9, 2023	May 25, 2023	June 6, 2023	GAA FY 2023	Php19,800,000.00		Php19,800,000.00	Roads: Construction - PCCP
23CE0185	Construction of Flood Control Structures along Casongsong River Brgy. Casongsong, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	April 20, 2023 to April 26, 2023	May 9, 2023	May 25, 2023	June 2, 2023	GAA FY 2023	Php4,950,000.00		Php4,950,000.00	Flood Control: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wirenet)
23CE0186	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System Province of Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	April 20, 2023 to April 26, 2023	May 9, 2023	May 25, 2023	June 15, 2023	Specific Budgets of National Government Agencies	Php2,376,000.00		Php2,376,000.00	Water Supply (Level 1): Construction (Shallow Wells/Rainwater Collectors)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

F.F. SUMANG
Engineer III
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CE0187	Construction of Multi-Purpose Building (Sto. Domingo Community Center) Municipal Government Complex Sto. Domingo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	May 4, 2023 to May 10, 2023	July 13, 2023	July 5, 2023	July 11, 2023	GAA FY 2023	Php59,400,000.00		Php59,400,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0188	Construction (Completion) of Multipurpose Building Brgy. Pacac, Gulimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	May 4, 2023 to May 10, 2023				GAA FY 2023	Php3,217,500.00		Php3,217,500.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0189	Repair/Maintenance of Talavera River Revetment 50 Brgy. San Eustacio, Aliaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	May 4, 2023 to May 10, 2023	May 23, 2023	June 5, 2023	July 11, 2023	Specific Budgets of National Government Agencies	Php3,920,000.00		Php3,920,000.00	Flood Control: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wrenet)
23CE0190	Construction (Completion) of Multipurpose Building Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	May 4, 2023 to May 10, 2023	May 23, 2023	June 5, 2023	July 6, 2023	GAA FY 2023	Php2,970,000.00		Php2,970,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0191	Repair/Maintenance of DPWH Building, Nueva Ecija 1st District Engineering Office Main Building/Finance Section Brgy. La Torre, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Small Value Procurement	May 25, 2023 to May 31, 2023	June 13, 2023	July 5, 2023		Specific Budgets of National Government Agencies	Php700,000.00		Php700,000.00	Buildings: Repair
23CE0192	Repair/Maintenance of DOST Building, PAG-ASA Muñoz Weather Station Building Brgy. Bantug, Science City of Muñoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Small Value Procurement	May 25, 2023 to May 31, 2023	June 13, 2023	July 5, 2023		Specific Budgets of National Government Agencies	Php700,000.00		Php700,000.00	Buildings: Repair

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FRY. SUMANG
Engineer III
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CE0193	Repair/Maintenance of DILG Building	DPWH, Nueva Ecija	Small Value Procurement	May 25, 2023 to May 31, 2023	June 13, 2023	July 5, 2023		Specific Budgets of National Government Agencies	Php700,000.00		Php700,000.00	Buildings: Repair
	Bu. of Fire Protection - Cuyapo Fire Station	1st DEO										
	Main Building											
	District I, Cuyapo, Nueva Ecija											
23CE0194	Repair/Maintenance of DILG Building,	DPWH, Nueva Ecija	Small Value Procurement	May 25, 2023 to May 31, 2023	June 13, 2023	July 5, 2023		Specific Budgets of National Government Agencies	Php800,000.00		Php800,000.00	Buildings: Repair
	PNP - Lupao Police Station	1st DEO										
	Poblacion North, Lupao, Nueva Ecija											
23CE0195	Repair/Maintenance of DPWH Building,	DPWH, Nueva Ecija	Small Value Procurement	May 25, 2023 to May 31, 2023	June 13, 2023	July 5, 2023		Specific Budgets of National Government Agencies	Php700,000.00		Php700,000.00	Buildings: Repair
	Nueva Ecija 1st District Engineering Office	1st DEO										
	Field Office											
	Brgy. Digdig, Carranglan, Nueva Ecija											
23CE0196	Construction of 1STY2CL	DPWH, Nueva Ecija	Public Bidding	June 23, 2023 to June 29, 2023	July 12, 2023			BEFF CY 2023 - Batch 1	Php5,000,000.00		Php5,000,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
	Umangan ES, Aliaga, Nueva Ecija	1st DEO										
23CE0197	Construction of 1STY2CL	DPWH, Nueva Ecija	Public Bidding	June 23, 2023 to June 29, 2023	July 12, 2023			BEFF CY 2023 - Batch 1	Php5,000,000.00		Php5,000,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
	Dr. A. Ongsiako Sr. ES	1st DEO										
	Cuyapo, Nueva Ecija											
23CE0198	Construction of 1STY2CL	DPWH, Nueva Ecija	Public Bidding	June 23, 2023 to June 29, 2023	July 12, 2023			BEFF CY 2023 - Batch 1	Php5,000,000.00		Php5,000,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
	Calem Elementary, Guimba, Nueva Ecija	1st DEO										
	Calem Elementary, Guimba, Nueva Ecija											

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE F. SUMANG
Engineer III
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CE0199	Construction of 1STY2CL Maybubon Integrated School Gumba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	June 23, 2023 to June 29, 2023	July 12, 2023			BEFF CY 2023 - Batch 1	Php5,000,000.00		Php5,000,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0200	Construction of 1STY2CL San Miguel Na Munti ES Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	June 23, 2023 to June 29, 2023	July 12, 2023			BEFF CY 2023 - Batch 1	Php5,000,000.00		Php5,000,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0201	Construction of 1STY2CL Sicsican Matanda ES Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	June 23, 2023 to June 29, 2023	July 12, 2023			BEFF CY 2023 - Batch 1	Php5,000,000.00		Php5,000,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0202	Construction of 1STY4CL Carranglan C/S Carranglan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	June 23, 2023 to June 29, 2023	July 12, 2023			BEFF CY 2023 - Batch 1	Php10,000,000.00		Php10,000,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0203	Construction of 1STY3CL Llanera CS, Llanera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	June 23, 2023 to June 29, 2023	July 12, 2023			BEFF CY 2023 - Batch 1	Php7,500,000.00		Php7,500,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0204	Construction of 1STY2CL Sta. Barbara Integrated School (Elementary) Llanera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	June 23, 2023 to June 29, 2023	July 12, 2023			BEFF CY 2023 - Batch 1	Php5,000,000.00		Php5,000,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

F. F. SUMANG
Engineer III
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CE0205	Construction of 1STY3CL Burgos ES, Lupao, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	June 23, 2023 to June 29, 2023	July 12, 2023			BEFF CY 2023 - Batch 1	Php7,500,000.00		Php7,500,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0206	Construction of 1STY4CL Sto. Tomas Elementary School Brgy. Sto. Tomas, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	June 23, 2023 to June 29, 2023	July 12, 2023			BEFF CY 2023 - Batch 1	Php10,000,000.00		Php10,000,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0207	Construction of 1STY2CL Pandalla ES, Science City of Muñoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	June 23, 2023 to June 29, 2023	July 12, 2023			BEFF CY 2023 - Batch 1	Php5,000,000.00		Php5,000,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0208	Construction of 1STY2CL San Andres, Science City of Muñoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	June 23, 2023 to June 29, 2023	July 12, 2023			BEFF CY 2023 - Batch 1	Php5,000,000.00		Php5,000,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0209	Construction of 1STY4CL Fronda Integrated School Brgy. Fronda, Talugtug, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	June 23, 2023 to June 29, 2023	July 12, 2023			BEFF CY 2023 - Batch 1	Php10,000,000.00		Php10,000,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
23CE0210	Construction of 1STY3CL Allaga National High School Allaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	July 20, 2023 to July 26, 2023				BEFF CY 2023 - Batch 1	Php10,000,000.00		Php10,000,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE F. SUMANG
Engineer III

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer

Chairperson, BAC
 Republic of the Philippines
 Department of Public Works and Highways
 Nueva Ecija 1st District Engineering Office
 Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23CE0211	DPWH,	Public	July 20, 2023				Specific Budgets of National Government Agencies	Php20,747,500.00		Php20,747,500.00	Bridges: Rehabilitation – Concrete (Superstructure) – without Piles
	Rehabilitation/Reconstruction of	Nueva Ecija	Bidding	to								
	Calaocan Bridge (B04959LZ),	1st DEO		July 26, 2023								
	Bongabon-Rizal-Aurora Road K153+370											
	Barangay Calaocan, Rizal, Nueva Ecija											

Prepared By:

JOHN VINCENT D. SALAZAR
 Head, BAC Secretariat

Submitted By:

FE. T. SUMANG
 Engineer III
 Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
 OIC-District Engineer

Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
 Talavera, Nueva Ecija

UPDATED/FINAL ANNUAL PROCUREMENT PLAN FOR CONSULTING SERVICES FY 2023

July 24, 2023

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of ITB/REOI	Submission of 1) Eligibility Requirements 2) Technical Proposals 3) Financial Proposals	Notice of Award	Contract Signing		Total	MOOE	CO	
23CSCE001	Consulting Services for the conduct of Soil/Geotechnical Investigation for the Proposed Construction/Rehabilitation/Replacement/Widening of Various Bridges Projects within 1st and 2nd Legislative District of Nueva Ecija	Nueva Ecija 1st DEO	Competitive Bidding	05/03/2023 to 05/09/2023	1) 5/10/2023 2) 5/30/2023 3) 5/31/2023	06/05/2023	06/15/2023	EAO of GAA FY2023	Php8,414,025.00		Php8,414,025.00	Soil/Geotechnical Investigation
23CSCE002	Consulting Services for the conduct of Soil/Geotechnical Investigation for the Proposed Construction/Rehabilitation of Various Flood Control and Multi-Purpose Building Projects within the 1st and 2nd Legislative District of Nueva Ecija	Nueva Ecija 1st DEO	Competitive Bidding	05/03/2023 to 05/09/2023	1) 5/10/2023 2) 5/30/2023 3) 5/31/2023	06/05/2023	06/15/2023	EAO of GAA FY2023	Php1,848,615.00		Php1,848,615.00	Soil/Geotechnical Investigation
23CSCE003	Consulting Services for the conduct of Parcellary Survey for Widening/Improvement of San Jose City-Rizal Rd. via Pinili-Porais-Villa Joson (Palarilla) Rd. - K0160+827 - K0171+369	Nueva Ecija 1st DEO	Competitive Bidding	05/03/2023 to 05/09/2023	1) 5/10/2023 2) 5/30/2023 3) 5/31/2023	06/05/2023	06/15/2023	R.A. 11639 GAA FY2022	Php2,800,100.00		Php2,800,100.00	Parcellary Survey
23CSCE004	Consulting Services for the conduct of Parcellary Survey Widening/Improvement of Jct Pinagpanaan-Rizal-Pantabangan K0159+000 - K0164+000, K0168+500 - K0174+000	Nueva Ecija 1st DEO	Competitive Bidding	07/05/2023 to 07/11/2023	1) 7/12/2023 2) 8/01/2023 3) 8/01/2023 @ 2:00PM	08/05/2023	08/14/2023	EAO of GAA FY2023	Php2,800,100.00		Php2,800,100.00	Parcellary Survey

Prepared By:

JOHN VINCENT D. SALAZAR
 Engineer II
 Head, BAC Secretariat

Recommended By:

FE F. SUMANG
 Chief, Quality Assurance Section
 BAC Chairperson

APPROVED BY:

OSIAS A. SANTOS
 OIC, District Engineer

UPDATED ANNUAL PROCUREMENT PLAN FOR GOODS FY 2023

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt / Posting of ITB/REOI	Submn/ Opening of Bids	Notice of Award	Purchase Order		Total	MOOE	CO	
23GCE0001	Procurement of Fuel for use of various service vehicles, equipment and grass cutter of DPWH Nueva Ecija 1st District Engineering Office for CY 2023	DPWH N.E. 1st D.E.O.	Public Bidding	January 20 - 26, 2023	February 09, 2023	February 15, 2023	February 21, 2023	GAA FY 2023	5,112,000.00	5,112,000.00		Fuel
23GCE0002	Labor and Materials for the Repair of Two (2) Unit Drone Camera	Human Resources and Administrative Section	Small Value Procurement	January 26 - February 01, 2023	February 01, 2023	February 07, 2023	February 13, 2023	GAA FY 2023	57,000.00	57,000.00		Labor and Materials for the Repair of Drone
23GCE0003	Procurement of calibration service for Surveying Equipment used by DPWH, Nueva Ecija 1st DEO	Planning and Design Section	Small Value Procurement	February 10 - 16, 2023	February 16, 2023	February 22, 2023	February 28, 2023	GAA FY 2023	78,500.00	78,500.00		calibration service for Surveying Equipment
23GCE0005	Procurement of Materials for the use of Act. 153 Repair of Concrete Deck Slab of Calacocan Bridge along Bongabon - Rizal - Aurora Road K0153+370	Maintenance Section	Small Value Procurement	February 22 - 28, 2023	February 28, 2023	March 06, 2023	March 13, 2023	GAA FY 2023	169,685.00	169,685.00		Materials
23GCE0007	Procurement of Maintenance Materials for the use on Act. 123 - Replacement of Concrete Pavements along Daang Maharlika Road, Brgy. Baloc, Sto. Domingo, Nueva Ecija	Maintenance Section	Small Value Procurement	March 03 - 09, 2023	March 09, 2023	March 15, 2023	March 20, 2023	GAA FY 2023	388,902.50	388,902.50		Maintenance Materials
23GCE0008	Publication of Year End Magazine Vol. 4 Issue No. 4 for FY 2022 for use of DPWH Nueva Ecija 1st District Engineering Office	DPWH N.E. 1st D.E.O.	Small Value Procurement	March 03 - 09, 2023	March 09, 2023	March 15, 2023	March 20, 2023	GAA FY 2023	245,000.00	245,000.00		Paint Materials
23GCE0009	Procurement of RISO Panel Unit for use of DPWH, Nueva Ecija 1st District Engineering Office	Finance Section	Direct Contracting	N/A	N/A	March 14, 2023	March 20, 2023	GAA FY 2023	38,452.00	38,452.00		RISO Panel Unit
23GCE0010	Procurement of Asphalt for the use on Repair & Maintenance of Various National Road	Maintenance Section	Small Value Procurement	March 09 - 15, 2023	March 15, 2023	March 20, 2023	March 24, 2023	GAA FY 2023	990,000.00	990,000.00		Asphalt
23GCE0011	Procurement of Paint Materials for the use on Activity 309 Other Traffic Services along Various National Road	Maintenance Section	Small Value Procurement	March 09 - 15, 2023	March 15, 2023	March 20, 2023	March 24, 2023	GAA FY 2023	999,736.00	999,736.00		Paint Materials

UPDATED ANNUAL PROCUREMENT PLAN FOR GOODS FY 2023

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt / Posting of ITB/REOI	Submn/ Opening of Bids	Notice of Award	Purchase Order		Total	MOOE	CO	
23GCE0012	Procurement of Polo Shirt for the use on Motorist Assistance in DPWH Nueva Ecija 1st District Engineering Office	Maintenance Section	Small Value Procurement	March 22 - 27, 2023	March 27, 2023	March 30, 2023	April 03, 2023	GAA FY 2023	315,000.00	315,000.00		Polo Shirt
23GCE0013	Procurement of Customized Shelves and Citizen Charter with Frame for use in the office of DPWH, Nueva Ecija 1st District Engineering Office	DPWH N.E. 1st D.E.O.	Small Value Procurement	March 24 - 30, 2023	March 30, 2023	April 04, 2023	April 11, 2023	GAA FY 2022	341,250.00	341,250.00		Customized Shelves and Citizen Charter
23GCE0014	Procurement of Airconditioning Unit with Installation for use in the office of DPWH, Nueva Ecija 1st District Engineering Office (Server Room)	DPWH N.E. 1st D.E.O.	Shopping	March 24 - 30, 2023	March 30, 2023	April 04, 2023	April 11, 2023	GAA FY 2022	88,000.00	88,000.00		Airconditioning Unit
23GCE0015	Procurement of Paint Materials for the use on Act. 309 - Other Traffic Services along Various National Roads	Maintenance Section	Repeat Order	N/A	N/A	March 28, 2023	April 03, 2023	GAA FY 2023	474,632.00	474,632.00		Paint Materials
23GCE0016	Labor and Parts for the Repair of Four (4) Units Multi-Function Printer	DPWH N.E. 1st D.E.O.	Shopping	March 31 - April 04, 2023	April 04, 2023	April 11, 2023	April 14, 2023	GAA FY 2023	42,700.00	42,700.00		Labor and Parts for the Repair of Printer
23GCE0017	Procurement of Paper Supplies for use in the office of DPWH, Nueva Ecija 1st District Engineering Office	DPWH N.E. 1st D.E.O.	Shopping	May 05 - 11, 2023	May 11, 2023	May 17, 2023	May 22, 2023	GAA FY 2023	962,000.00	962,000.00		Paper Supplies
23GCE0018	Publication of Newsletter Vol. 5 Issue No. 1 for 1st Quarter of 2023 for use of DPWH Nueva Ecija 1st District Engineering Office	DPWH N.E. 1st D.E.O.	Small Value Procurement	May 09 - 12, 2023	May 12, 2023	May 18, 2023	May 23, 2023	GAA FY 2022	107,500.00	107,500.00		Newsletter
23GCE0019	Preventive Maintenance / General Cleaning and Check-up of airconditioning unit installed inside the DPWH, Nueva Ecija 1st DEO	DPWH N.E. 1st D.E.O.	Small Value Procurement	May 10 - 16, 2023	May 16, 2023	May 22, 2023	May 26, 2023	GAA FY 2022	80,200.00	80,200.00		Maintenance / General Cleaning and Check-up of airconditioning unit
23GCE0020	Conduct of Drug Testing for DPWH, Nueva Ecija 1st District Engineering Office Officials and Employees (Diagnostics and Laboratory Services)	DPWH N.E. 1st D.E.O.	Small Value Procurement	May 10 - 16, 2023	May 16, 2023	May 22, 2023	May 26, 2023	GAA FY 2022	93,000.00	93,000.00		Drug Testing

UPDATED ANNUAL PROCUREMENT PLAN FOR GOODS FY 2023

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt / Posting of ITB/REOI	Submn/ Opening of Bids	Notice of Award	Purchase Order		Total	MOOE	CO	
23GCE0022	Procurement of Office Supplies for use in the office of Planning & Design Section and CLLEX, DPWH, Nueva Ecija 1st District Engineering Office	Planning and Design Section	Shopping	June 07 - 13, 2023	June 13, 2023	June 19, 2023	June 23, 2023	GAA FY 2023	386,657.00	386,657.00		Office Supplies
23GCE0023	Procurement of Office Furniture for use in the office of Planning & Design Section and CLLEX, DPWH, Nueva Ecija 1st District Engineering Office	Planning and Design Section	Small Value Procurement	June 07 - 13, 2023	June 13, 2023	June 19, 2023	June 23, 2023	GAA FY 2023	524,290.00	524,290.00		Office Furniture
23GCE0024	Procurement of Asphalt for use on the Repair & Maintenance of Various National Road	Maintenance Section	Small Value Procurement	June 07 - 13, 2023	June 13, 2023	June 19, 2023	June 23, 2023	GAA FY 2023	990,000.00	990,000.00		Asphalt
23GCE0025	Procurement of Materials for use on the Activity 309 - Other Traffic Services (Centerline and Lane Line Repainting) along Various National Roads	Maintenance Section	Small Value Procurement	June 07 - 13, 2023	June 13, 2023	June 19, 2023	June 23, 2023	GAA FY 2023	999,038.00	999,038.00		Materials
23GCE0026	Procurement of Fuel for use of various service vehicles, equipment and grass cutter of DPWH Nueva Ecija 1st District Engineering Office	DPWH N.E. 1st D.E.O.	Public Bidding	June 16 - 22, 2023	July 06, 2023	July 12, 2023	July 21, 2023	GAA FY 2023	4,028,000.00	4,028,000.00		Fuel
23GCE0027	Procurement of Electrical Supplies for use in the office of DPWH, Nueva Ecija 1st District Engineering Office	DPWH N.E. 1st D.E.O.	Shopping	June 21 - 27, 2023	June 27, 2023	July 03, 2023	July 07, 2023	GAA FY 2023	152,221.00	152,221.00		Electrical Supplies
23GCE0028	Procurement of Materials for use in Maintenance of Various National Road	Maintenance Section	Small Value Procurement	June 30 - July 06, 2023	July 06, 2023	July 12, 2023	July 17, 2023	GAA FY 2023	572,407.00	572,407.00		Materials
23GCE0029	Procurement of Epson Ink for use in the office of Planning and Design Section, DPWH, Nueva Ecija 1st District Engineering Office	Planning and Design Section	Shopping	July 13 - 19, 2023	July 19, 2023	July 24, 2023	July 28, 2023	GAA FY 2023	975,000.00	975,000.00		Epson Ink
23GCE0030	Procurement of Spare Parts and Labor for the General Repair of Various Service Vehicle Mitsubishi L200 assigned in the Maintenance Section	Maintenance Section	Small Value Procurement	July 14 - 20, 2023	July 20, 2023	July 26, 2023	July 31, 2023	GAA FY 2023	305,200.00	305,200.00		Spare Parts and Labor for Mitsubishi L200

Department of Public Works and Highways
Nueva Ecija 1st DEO, Talavera, Nueva Ecija
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR GOODS FY 2023

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt / Posting of ITB/REOI	Submn/ Opening of Bids	Notice of Award	Purchase Order		Total	MOOE	CO	
23GCE0031	Procurement of Spare Parts and Labor for the General Repair of Service Vehicle Nissan Frontier assigned in the Maintenance Section	Maintenance Section	Small Value Procurement	July 14 - 20, 2023	July 20, 2023	July 26, 2023	July 31, 2023	GAA FY 2023	72,800.00	72,800.00		Spare Parts and Labor for Ford Everest
23GCE0032	Procurement of Spare Parts and Labor for the General Repair of Service Vehicle Ford Everest assigned in the Maintenance Section	Maintenance Section	Small Value Procurement	July 14 - 20, 2023	July 20, 2023	July 26, 2023	July 31, 2023	GAA FY 2023	112,000.00	112,000.00		Spare Parts and Labor for Nissan Frontier
23GCE0033	Procurement of Office Supplies for use in the office of DPWH, Nueva Ecija 1st District Engineering Office	DPWH N.E. 1st D.E.O.	Shopping	July 21 - 27, 2023	July 27, 2023	August 02, 2023	August 07, 2023	GAA FY 2023	315,630.00	315,630.00		Office Supplies
	x-x-x Nothing Follows x-x-x											
	TOTAL								20,016,800.50	20,016,800.50		

Prepared By:

JOHN VINCENT D. SALAZAR
Engineer II
Head, Bac Secretariat

Submitted By:

FE/R SUMANG
Chief, Quality Assurance Section
BAC Chairperson

Approved By:

OSIAS A. SANTOS
OIC - District Engineer

DPWH-G&S-02: The Annual Procurement Plan is a breakdown of all the requirements for goods and services for the coming year as consolidated by the BAC Secretariat based on the submitted PPMs from the End-User/Implementing Units and the final budget as approved under the General Appropriations Act (GAA). The BAC Secretariat shall extract the common use supplies to be procured through the DBM-PS into an APP for Common Use Supplies and Equipment. This is submitted to the Head of Procuring Entity for Approval. The APP should also include provisions for unforeseen emergencies based on historical records.