



DPWH-ISDEO Updated Annual Procurement Plan for FY 2024 (2nd Semester) for Goods and Services

Code (PAP)	Procurement Program/Project	PMO/IU/ EU	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for each Procurement Activity				Source of Fund	Estimated Budget			Remarks (brief) description of Program/Project
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2000001008 16000 CAPITAL OUTLAY	24GBF03 : Purchase and Delivery of Licensed CADD Software (Subscription) for use of Planning and Design Section, DPWH-ISDEO, Roxas, Isabela	Isabela 2nd DEO	No	Competitive Bidding	June 06-25, 2024	June 25, 2024	July 01, 2024	July 03, 2024	CAPITAL OUTLAY	1,170,000.00		1,080,000.00	
3201021061 80000 EAO	24GBF04 : Purchase and Delivery of One (1) Unit of Signage/Tarpaulin Printer and Two (2) Unit of Large Format Photocopier Printer for Reproduction of Documents, Reports, Files and Printing of Signages and Tarpaulins of this Office in the Administrative Section, DPWH-ISDEO, Roxas, Isabela	Isabela 2nd DEO	No	Competitive Bidding	August 22 – September 10, 2024	September 10, 2024	September 16, 2024	September 18, 2024	EAO	3,678,000.00		3,673,000.00	
3201021061 80000 EAO	24GBF05 : Purchase and Installation of One (1) Unit of Bridge Structural Analysis and Design Software for use of Planning and Design Section in Designing All Types of Bridge Projects within the District, DPWH-ISDEO, Roxas, Isabela	Isabela 2nd DEO	No	Competitive Bidding	August 22 – September 10, 2024	September 10, 2024	September 20, 2024	September 18, 2024	EAO	1,607,760.00		1,520,000.00	
3201011105 27000 EAO	24GBF06 : Purchase and Installation of One (1) Unit of Building Structural Analysis and Design Software for use of Planning and Design Section in Designing All Types of Building Projects within the District, DPWH-ISDEO, Roxas, Isabela	Isabela 2nd DEO	No	Competitive Bidding	August 22 – September 10, 2024	September 10, 2024	September 20, 2024	September 20, 2024	EAO	1,096,480.00		1,010,000.00	

Prepared By:

VINANCIO U. ESPIRITU, JR.
Engineer II
Caretaker, Procurement Unit

Checked By:

ROLLY M. CABAUTAN
Chief, Quality Assurance Section
BAC- Chairperson

Submitted By:

JOSE B. TOBIAS, CESE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ISABELA SECOND DISTRICT ENGINEERING OFFICE
Roxas, Isabela



DPWH-ISDEO Updated Annual Procurement Plan for FY 2024 (2nd Semester) for Goods and Services

Code (PAP)	Procurement Program/Project	PMO/IU/ EU	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for each Procurement Activity				Source of Fund	Estimated Budget			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2000001008 16000 CAPITAL OUTLAY	24GBF03 : Purchase and Delivery of Licensed CADD Software (Subscription) for use of Planning and Design Section, DPWH-ISDEO, Roxas, Isabela	Isabela 2nd DEO	No	Competitive Bidding	June 06-25, 2024	June 25, 2024	July 01, 2024	July 03, 2024	CAPITAL OUTLAY	1,170,000.00		1,080,000.00	
3201021061 80000 EAO	24GBF04 : Purchase and Delivery of One (1) Unit of Signage/Tarpaulin Printer and Two (2) Unit of Large Format Photocopier Printer for Reproduction of Documents, Reports, Files and Printing of Signages and Tarpaulins of this Office in the Administrative Section, DPWH-ISDEO, Roxas, Isabela	Isabela 2nd DEO	No	Competitive Bidding	August 22 – September 10, 2024	September 10, 2024	September 16, 2024	September 18, 2024	EAO	3,678,000.00		3,673,000.00	
3201021061 80000 EAO	24GBF05 : Purchase and Installation of One (1) Unit of Bridge Structural Analysis and Design Software for use of Planning and Design Section in Designing All Types of Bridge Projects within the District, DPWH-ISDEO, Roxas, Isabela	Isabela 2nd DEO	No	Competitive Bidding	August 22 – September 10, 2024	September 10, 2024	September 20, 2024	September 18, 2024	EAO	1,607,760.00		1,520,000.00	
3201011105 27000 EAO	24GBF06 : Purchase and Installation of One (1) Unit of Building Structural Analysis and Design Software for use of Planning and Design Section in Designing All Types of Building Projects within the District, DPWH-ISDEO, Roxas, Isabela	Isabela 2nd DEO	No	Competitive Bidding	August 22 – September 10, 2024	September 10, 2024	September 20, 2024	September 20, 2024	EAO	1,096,480.00		1,010,000.00	

Prepared By:

VINANCIO U. ESPIRITU, JR.
Engineer II
Caretaker, Procurement Unit

Checked By:

ROLLY M. CABAUTAN
Chief, Quality Assurance Section
BAC- Chairperson

Submitted By:

JOSE B. TOBIAS, CESE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ISABELA SECOND DISTRICT ENGINEERING OFFICE
Roxas, Isabela



DPWH-ISDEO Updated Annual Procurement Plan for FY 2024 (2nd Semester) for Civil Works

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
24BF0105	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Brgy. Sandiat Centro Road, Sandial Centro, San Manuel, Isabela	DPWH-ISDEO	Competitive	June 14-20, 2024	July 03, 2024	July 30, 2024	08/09/2024	FY 2024 DPWH BIP	Php 25,944,930.00		✓	Construction of Concrete Road
24BF0019(Re- Advertisement)	Primary Roads - Santiago-Tuguegarao Rd - K0389 + 240 - K0389 + 776, Mallig, Isabela	DPWH-ISDEO	Competitive	July 03-09, 2024	July 22, 2024	August 07, 2024	08/17/2024	FY 2024 Regular Infrastructure Program	Php 19,600,000.00		✓	Road Widening, Construction of 300mm thick Road Widening with Road Slope Protection (Retaining Wall) and 2.25 shoulder with 230mm thick
24BF0111	Construction of Multi-Purpose Building (Legislative Building), Roxas, Isabela	DPWH-ISDEO	Competitive	July 10-16, 2024	July 29, 2024	09/13/2024	09/23/2024	FY 2024 Basic Infrastructure Program	Php 9,900,000.00		✓	The project will be a continuation of the Legislative Building particularly Finishing works and electrical works.
24BF0112	Construction of Multi-Purpose Building, Barangay Diamantina, Aurora, Isabela	DPWH-ISDEO	Competitive	July 10-16, 2024	July 29, 2024	09/13/2024	09/23/2024	FY 2024 Basic Infrastructure Program	Php 4,950,000.00		✓	The project will be a construction of Barangay Hall particularly Concrete works, Roofing works, Sanitary/Plumbing works, Architectural works, and Electrical works.
24BF0113	Construction of Multi-Purpose Building, Barangay Doña Concha, Roxas, Isabela	DPWH-ISDEO	Competitive	July 10-16, 2024	July 29, 2024	09/13/2024	09/23/2024	FY 2024 Basic Infrastructure Program	Php 4,950,000.00		✓	The project will be a construction until completion of Barangay Hall.

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
24BF0114	Construction of Multi-Purpose Building, Barangay Vira, Roxas, Isabela	DPWH-ISDEO	Competitive	July 10-16, 2024	July 29, 2024	09/13/2024	09/23/2024	FY 2024 Basic Infrastructure Program	Php 4,950,000.00		✓	The project will be a construction of the community center.
24BF0115	Construction (Completion) of Multi-Purpose Building, Barangay Raniag, Burgos, Isabela	DPWH-ISDEO	Competitive	July 10-16, 2024	July 29, 2024	08/30/2024	09/09/2024	FY 2024 Basic Infrastructure Program	Php 2,970,000.00		✓	The project will be a construction until completion of the barangay hall including furnishing of office amenities & supplies.
24BF0116	Construction of Hall of Justice, Barangay Rizal, Roxas, Isabela	DPWH-ISDEO	Competitive	July 12-18, 2024	July 31, 2024	08/30/2024	09/09/2024	FY 2024 Basic Infrastructure Program	Php 49,000,000.00		✓	The project will be a construction until completion of the Hall of Justice Building including architectural works and furnishing of office supplies and furnishes
24BF0117	Construction of Isabela State University- Roxas Campus building, Roxas, Isabela	DPWH-ISDEO	Competitive	July 12-18, 2024	July 31, 2024	08/30/2024	09/09/2024	FY 2024 Basic Infrastructure Program	Php 14,700,000.00		✓	The project will be a construction until completion of the ISU Admin Building.
24BF0118	Construction of Multi-Purpose Building, Barangay Maligaya, Mallig, Isabela	DPWH-ISDEO	Competitive	July 12-18, 2024	July 31, 2024	09/13/2024	09/23/2024	FY 2024 Basic Infrastructure Program	Php 4,950,000.00		✓	The project will be a construction of community center concrete works and Roofing works.
24BF0120	Construction of 1-Storey 3-Classroom School Building with toilet attached in Puroc-Concepcion Elementary School, Barangay Puroc, Luna, Isabela	DPWH-ISDEO	Competitive	July 24-30, 2024	August 12, 2024	08/30/2024	09/09/2024	CY 2024 Basic Educational Facilities Fund	Php 9,154,000.00		✓	The project is a construction of classrooms, based from the Modified Standard DPWH-DEPED plan for the Construction of One (1) Storey Three (3) Classroom School Building with attached Toilet, Water Pumping System and Line Canal/Drainage System
24BF0121	Construction (Completion) of Multi-Purpose Building, Barangay Sandiat East, San Manuel, Isabela	DPWH-ISDEO	Competitive	July 24-30, 2024	August 12, 2024	09/23/2024	10/03/2024	FY 2024 Basic Infrastructure Program	Php 2,970,000.00		✓	The project will be a repair of the community center which includes concrete works, finishing works, and electrical works.

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
24BF0122	Rainwater Collector System, 1. San Roque Elementary School, Burgos, Isabela, 2. San Bonifacio Elementary School, Burgos, Isabela, 3. Simimbaan Integrated School, Roxas, Isabela, 4. Divisoria Elementary School, Aurora, Isabela, 5. Macugay Elementary School, Luna, Isabela, 6. San Andres - San Ramon Elementary School, Aurora, Isabela, 7. Pisang Elementary School, San Manuel, Isabela, 8. Villa Cacho Integrated School, Quirino, Isabela, 9. Siempre Viva Elementary School, Mallig, Isabela, 10. Quezon Central School, Quezon, Isabela, 11. Aurora Elementary School, Quezon, Isabela	DPWH-ISDEO	Competitive	July 24-30, 2024	August 12, 2024	09/23/2024	10/03/2024	FY 2024 General Appropriations Act	Php 2,895,000.00		✓	The project will be delivery of stainless steel tanks with pumping system for 11 locations
23BF0117	Construction of Sewerage Treatment Plant (STP) at Manuel A. Roxas District Hospital (MARDH), Roxas, Isabela	DPWH-ISDEO	Competitive	August 09-15, 2024	August 28, 2024	09/26/2024	10/06/2024	FY 2023 RA 11936 EXTENDED Regular 2023 CONTINUING	Php 28,950,000.00		✓	The project will be a construction until completion of sewerage treatment plan
24BF0123	Construction of Multi-Purpose Building of Brgy. Pisang San Manuel, Isabela	DPWH-ISDEO	Competitive	August 09-15, 2024	August 28, 2024	10/07/2024	10/17/2024	FY 2024 Basic Infrastructure Program	Php 24,750,000.00		✓	The project will be a construction until completion of Multi-Purpose Building
24BF0124	Construction of Multi-Purpose Building, Brgy. Pisang, San Manuel, Isabela	DPWH-ISDEO	Competitive	August 09-15, 2024	August 28, 2024	09/26/2024	10/04/2024	FY 2024 Basic Infrastructure Program	Php 4,950,000.00		✓	The project will be a construction of multi-purpose building that focuses on the construction of concrete columns, beams, steel trusses and purlins
24BF0125	Construction of Multi-Purpose Building at Centro 2, Mallig, Isabela	DPWH-ISDEO	Competitive	August 14-20, 2024	September 02, 2024	10/09/2024	10/18/2024	FY 2024 Basic Infrastructure Program	Php 9,900,000.00		✓	The project will be construction until completion of the public market.
24BF0126	Construction (Completion) of Multi-Purpose Building, Barangay San Francisco, San Manuel, Isabela	DPWH-ISDEO	Competitive	August 14-20, 2024	September 02, 2024	10/09/2024	10/18/2024	FY 2024 Basic Infrastructure Program	Php 2,970,000.00		✓	The project will be construction until completion of the community center.
24BF0127	Construction of Multi-Purpose Building, Barangay San Pedro, Mallig, Isabela	DPWH-ISDEO	Competitive	August 28-September 03, 2024	September 16, 2024	10/11/2024	10/21/2024	FY 2024 Basic Infrastructure Program	Php 5,940,000.00		✓	The project will be a completion of Barangay Hall particularly Architectural works, furnishing of office supplies, mechanical works and repair of the existing community center.
24BF0128	Completion of Multi-purpose Building at Barangay San Jose, Quirino, Isabela	DPWH-ISDEO	Competitive	August 28-September 03, 2024	September 16, 2024	10/11/2024	10/21/2024	FY 2024 Basic Infrastructure Program	Php 4,950,000.00		✓	The project will be a continuation of the community center. The scope focuses on the concrete works, roofing works, electrical works and architectural works.

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
24BF0129	Construction (Completion) of Multi-Purpose Building, Barangay San Miguel, Luna, Isabela	DPWH-ISDEO	Competitive	August 28-September 03, 2024	September 16, 2024	10/11/2024	10/21/2024	FY 2024 Basic Infrastructure Program	Php 2,970,000.00		✓	The project will be a construction of multi-purpose building that focuses on the reinforced concrete works, structural works, plumbing works and electrical works.
24BF0130	Rehabilitation (Completion) of DPWH Isabela 2nd DEO Building, Roxas, Isabela	DPWH-ISDEO	Competitive	September 16-22, 2024	October 07, 2024	10/31/2024	11/08/2024	FY 2024 Local Program	Php 29,400,000.00		✓	The project will be a completion of the Office Building including furnishing of office supplies and equipment.
24BF0131	Rehabilitation of Various Government Buildings of Local Government Unit of San Manuel, Isabela	DPWH-ISDEO	Competitive	November 8-14, 2024	November 27, 2024	11/29/2024	12/09/2024	FY 2024 Local Program	Php 96,500,000.00		✓	The project will be a construction and completion of the Gymnasium of the Local Government Unit of San Manuel
24BF0134	Construction (Completion) of Multi-Purpose Building, Barangay Bannagao, Aurora, Isabela	DPWH-ISDEO	Competitive	Nov 27-Dec 03, 2024	December 16, 2024	12/26/2024	01/03/2025	FY 2024 DPWH Basic Infrastructure Program	Php 2,970,000.00			Construction of 2 Storey barangay hall. This include earthworks, concrete works (reinforced and CHB), plumbing and roof works

Prepared by:

VINANCIO U. ESPIRITU, JR
Engineer II
Caretaker, Procurement Unit

Date: _____

Approved by:

ROLLY M. CABAUTAN
Engineer III
BAC Chairperson

Date: _____

Noted by:

JOSE B. TOBIAS, CESE
District Engineer

Date: _____




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ISABELA 2nd DISTRICT ENGINEERING OFFICE
Roxas, Isabela



CERTIFICATION

To Whom it May Concern:

This is to certify that the Isabela Second District Engineering Office has no Consulting Services Projects for Updated APP FY 2024 2nd Semester as of this date.


JOSE B. TOBIAS, CESE
District Engineer

RO2.17 BAC/KLPC/VUE