

DPWH- Davao City II District Engineering Office- Final Annual Procurement Plan Updated Infrastructure Projects for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31010410060000	23LH0001 Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Davao-Bukidnon Rd- K1635+660-K1637+284, Marilog District, Davao City	Const. Section	YES	Competitive Bidding	21-10-2022	17-11-2022	17-02-2023	28-02-2023	GoP	31889200	0	31889200	Concreting of Road
31010410060000	23LH0002 Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Davao-Bukidnon Rd- K1637+284-K1638+588, Marilog District, Davao City	Const. Section	YES	Competitive Bidding	21-10-2022	17-11-2022	17-02-2023	28-02-2023	GoP	25558400	0	25558400	Concreting of Road
31010410061000	23LH0003 Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Davao-Bukidnon Rd- K1648+560-K1650+000, Marilog District, Davao City	Const. Section	YES	Competitive Bidding	14-10-2022	03-11-2022	17-02-2023	28-02-2023	GoP	27557600	0	27557600	Concreting of Road
31010410061100	23LH0004 Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Davao-Bukidnon Rd- K1674+614-K1676+763, Bagulo District, Davao City	Const. Section	YES	Competitive Bidding	04-10-2022	25-10-2022	17-02-2023	28-02-2023	GoP	42203700	0	42203700	Concreting of Road
31010710056000	23LH0005 Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1663+840-K1663+890, Marilog District, Davao City	Const. Section	YES	Competitive Bidding	14-10-2022	03-11-2022	17-02-2023	28-02-2023	GoP	49000000	0	49000000	Concreting of Road
31010710056700	23LH0006 Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1663+890-K1663+940, Marilog District, Davao City	Const. Section	YES	Competitive Bidding	14-10-2022	03-11-2022	17-02-2023	28-02-2023	GoP	49000000	0	49000000	Concreting of Road
31010710051400	23LH0007 Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1664+125-K1664+245, Marilog District, Davao City	Const. Section	YES	Competitive Bidding	14-10-2022	03-11-2022	17-02-2023	28-02-2023	GoP	96500000	0	96500000	Concreting of Road
31020710024100	23LH0008 Off-Carriageway Improvement along Davao-Bukidnon Rd- K1648+000-K1659+360, Marilog District, Davao City	Const. Section	NO	Competitive Bidding	21-01-2023	14-02-2023	04/11/2023	04/19/2023	GoP	65513850	0	65513850	Concreting of Road
31020710029300	23LH0009 Off-Carriageway Improvement along Davao-Bukidnon Rd- K1667+159-K1668+409, Marilog District, Davao City	Const. Section	YES	Competitive Bidding	04-10-2022	25-10-2022	17-02-2023	28-02-2023	GoP	7397040	0	7397040	Concreting of Road
31020710029400	23LH0010 Off-Carriageway Improvement along Davao-Bukidnon Rd- K1669+562-K1670+892, Marilog District, Davao City	Const. Section	YES	Competitive Bidding	04-10-2022	25-10-2022	17-02-2023	28-02-2023	GoP	7847840	0	7847840	Concreting of Road

320101105417000	23LH0011 Construction of Concrete Revetment along Mintal Creek, Sitio Basak Mintal Section, Sta. 0+000-Sta. 0+750, Brgy. Mintal, Tugbok District, Davao City	Const. Section	YES	Competitive Bidding	04-10-2022	25-10-2022	17-02-2023	28-02-2023	GoP	72375000	0	72375000	Construction of Revetment
320101110267000	23LH0012 Construction of Cut-Off Wall at Calinan Creek, Sta. 0+000-Sta. 0+250, Barangay Calinan Poblacion, Calinan District, Davao City	Const. Section	YES	Competitive Bidding	04-10-2022	25-10-2022	17-02-2023	28-02-2023	GoP	24500000	0	24500000	Construction of Revetment
320102105926000	23LH0013 Construction of Concrete Revetment along Davao River, New Valencia Section, Sta. 0+000-Sta. 0+500, Brgy. New Valencia, Tugbok District, Davao City	Const. Section	YES	Competitive Bidding	04-10-2022	25-10-2022	17-02-2023	28-02-2023	GoP	49000000	0	49000000	Construction of Revetment
320102105989000	23LH0014 Construction of Concrete Revetment along Davao River, Pangyan Section, Sta. 0+000-Sta. 1+000, Brgy. Pangyan, Calinan District, Davao City	Const. Section	YES	Competitive Bidding	04-10-2022	25-10-2022	17-02-2023	28-02-2023	GoP	96500000	0	96500000	Construction of Revetment
320103105924000	23LH0015 Construction of Concrete Revetment along Talomo River, Balite Section, Sta. 0+000-Sta. 0+500, Calinan District, Davao City	Const. Section	YES	Competitive Bidding	14-10-2022	03-11-2022	17-02-2023	28-02-2023	GoP	49000000	0	49000000	Construction of Revetment
320102105935000	23LH0016 Construction of Concrete Revetment along Talomo River, Los Amigos Section, Sta. 0+000-Sta. 0+500, Brgy. Los Amigos, Tugbok District, Davao City	Const. Section	YES	Competitive Bidding	04-10-2022	25-10-2022	17-02-2023	28-02-2023	GoP	49000000	0	49000000	Construction of Revetment
300203102524000	23LH0017 Construction/Improvement of Access Roads leading to Declared Tourism Destination at Jct. Davao-Bukidnon Road (Datu Salunay Section) to Sitio Patag leading to Hill's View Mountain Resort, Marilog District, Davao City	Const. Section	YES	Competitive Bidding	14-10-2022	03-11-2022	17-02-2023	28-02-2023	GoP	11760000	0	11760000	Concreting of Road
300204101475000	23LH0018 Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones at Brgy. Tagluno-Brgy. Tungkalan Road connecting to Coco Coir Facility in support to Coco Coir Industry, Toril District, Davao City	Const. Section	YES	Competitive Bidding	27-10-2022	17-11-2022	17-02-2023	28-02-2023	GoP	14700000	0	14700000	Concreting of Road
300204101474000	23LH0019 Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones at Sitio Baracayo-Sitio San Agustin Road connecting to Banana Processing Area and Veggie Noodle Processing Facility in support to Banana and Vegetables Industries, Toril District, Davao City	Const. Section	YES	Competitive Bidding	14-10-2022	03-11-2022	23-02-2023	28-02-2023	GoP	14700000	0	14700000	Concreting of Road
300215102107000	23LH0020 Construction of Road along Purok 5 (Barangay Buda) to Puting Bato to Camp Bagani (Baganihan), Marilog District, Davao City	Const. Section	YES	Competitive Bidding	14-10-2022	03-11-2022	17-02-2023	28-02-2023	GoP	39200000	0	39200000	Concreting of Road

300221104357000	23LH0021 Construction of Bridge, Barangay Lubogan, Toril District, Davao City, Davao del Sur	Const. Section	NO	Competitive Bidding	05-12-2022	27-12-2022	17-02-2023	28-02-2023	GoP	4950000	0	4950000	Construction of Bridge
300221104367000	23LH0022 Construction of Road Leading to Pablo Sebuan Elementary School-Barangay Inayangan, Callinan District, Davao City, Davao del Sur	Const. Section	YES	Competitive Bidding	27-10-2022	17-11-2022	11-04-2023	19-04-2023	GoP	4950000	0	4950000	Concreting of Road
300221104368000	23LH0023 Construction of Road, Barangay Saloy, Callinan District, Davao City, Davao del Sur	Const. Section	YES	Competitive Bidding	27-10-2022	17-11-2022	11-04-2023	19-04-2023	GoP	4950000	0	4950000	Concreting of Road
300221100113000	23LH0024 Construction of Bridge, Sitio Dipag, Barangay Manuel Gulanga, Tugbok District, Davao City, Davao del Sur	Const. Section	NO	Competitive Bidding	21-01-2023	14-02-2023	21-03-2023	29-03-2023	GoP	17820000	0	17820000	Construction of Bridge
300226108845000	23LH0025 Construction of Multi-Purpose Building at Tagakpan NHS, Barangay Tagakpan, Tugbok District, Davao City, Davao del Sur	Const. Section	YES	Competitive Bidding	05-11-2022	29-11-2022	17-02-2023	28-02-2023	GoP	6930000	0	6930000	Construction of MPB
300226108846000	23LH0026 Construction of Multi-Purpose Building at Ula Elementary School, Barangay Ula, Tugbok District, Davao City, Davao del Sur	Const. Section	YES	Competitive Bidding	05-11-2022	29-11-2022	17-02-2023	28-02-2023	GoP	4950000	0	4950000	Construction of MPB
300226108849000	23LH0027 Construction of Multi-Purpose Building, Barangay Baguio Proper, Baguio District, Davao City, Davao del Sur	Const. Section	YES	Competitive Bidding	25-11-2022	15-12-2022	07-Aug-23	16-Aug-23	GoP	9900000	0	9900000	Construction of MPB
300226108846000	23LH0028 Construction of Multi-Purpose Building, Barangay Tamayong, Callinan District, Davao City, Davao del Sur	Const. Section	NO	Competitive Bidding	05-12-2022	27-12-2022	17-02-2023	28-02-2023	GoP	9900000	0	9900000	Construction of MPB
300226108810000	23LH0029 Construction of Multi-Purpose Building, Barangay Tugbok Proper, Tugbok District, Davao City, Davao del Sur	Const. Section	YES	Competitive Bidding	05-11-2022	29-11-2022	17-02-2023	28-02-2023	GoP	6930000	0	6930000	Construction of MPB
300226108847000	23LH0030 Construction of Multi-Purpose Building, Barangay Sto. Nifio, Tugbok District, Davao City, Davao del Sur	Const. Section	YES	Competitive Bidding	05-11-2022	29-11-2022	23-05-2023	31-05-2023	GoP	6930000	0	6930000	Construction of MPB
300226108842000	23LH0031 Construction of Multi-Purpose Building, Blao Joaquin Elementary School, Barangay Blao Joaquin, Callinan District, Davao City, Davao del Sur	Const. Section	YES	Competitive Bidding	05-11-2022	29-11-2022	17-02-2023	28-02-2023	GoP	4950000	0	4950000	Construction of MPB

300226108843000	23LH0032 Construction of Multi-Purpose Building, Lourdes Elementary School, Barangay Catigan, Toril District, Davao City, Davao del Sur	Const. Section	YES	Competitive Bidding	11-11-2022	09-12-2022	17-02-2023	28-02-2023	GoP	6930000	0	6930000	Construction of MPB
30022610884400	23LH0033 Construction of Multi-Purpose Building, Quezon Elementary School, Barangay Dallaon Plantation, Toril District, Davao City, Davao del Sur	Const. Section	YES	Competitive Bidding	05-11-2022	29-11-2022	17-02-2023	28-02-2023	GoP	6930000	0	6930000	Construction of MPB
300226100487000	23LH0034 Construction Water System- Level II, Barangay Salaysay, Marilog District, Davao City, Davao del Sur	Const. Section	YES	Competitive Bidding	05-12-2022	27-12-2022	17-02-2023	28-02-2023	GoP	4950000	0	4950000	Construction of Water System
300226104930000	23LH0035 Construction of Water System- Level II, TESDA and surrounding communities, Barangay Wangan, Calinan District, Davao City, Davao del Sur	Const. Section	NO	Competitive Bidding	05-12-2022	27-12-2022	17-02-2023	28-02-2023	GoP	4950000	0	4950000	Construction of Water System
300226100487000	23LH0036 Construction of Water System- Level III at Barangays Alambre, Camansi and Dallaon Plantation, Toril District, Davao City, Davao del Sur	Const. Section	NO	Competitive Bidding	22-02-2023	14-03-2023	23-05-2023	31-05-2023	GoP	11880000	0	11880000	Construction of Water System
300226108859000	23LH0037 Construction (Completion) of Multi-Purpose Building, Barangay Baganihan, Marilog District, Davao City, Davao del Sur	Const. Section	YES	Competitive Bidding	18-11-2022	09-12-2022	17-02-2023	28-02-2023	GoP	1980000	0	1980000	Construction of MPB
300226108850000	23LH0038 Construction (Completion) of Multi-Purpose Building, Barangay Camansi, Toril District, Davao City, Davao del Sur	Const. Section	YES	Competitive Bidding	18-11-2022	09-12-2022	17-02-2023	28-02-2023	GoP	1980000	0	1980000	Construction of MPB
300226108851000	23LH0039 Construction (Completion) of Multi-Purpose Building, Barangay Daliao, Toril District, Davao City, Davao del Sur	Const. Section	YES	Competitive Bidding	18-11-2022	09-12-2022	17-02-2023	28-02-2023	GoP	1980000	0	1980000	Construction of MPB
300226108855000	23LH0040 Completion of Multi-Purpose Building, Barangay Inayangan, Calinan District, Davao City, Region 11	Const. Section	YES	Competitive Bidding	18-11-2022	09-12-2022	23-05-2023	31-05-2023	GoP	1980000	0	1980000	Construction of MPB
300226108854000	23LH0041 Construction (Completion) of Multi-Purpose Building, Barangay Los Amigos, Tugbok District, Davao City, Davao del Sur	Const. Section	NO	Competitive Bidding	05-12-2022	12/27/2022	17-02-2023	28-02-2023	GoP	1980000	0	1980000	Construction of MPB
300226108859000	23LH0042 Construction (Completion) of Multi-Purpose Building, Barangay Marilog Proper, Marilog District, Davao City, Davao del Sur	Const. Section	NO	Competitive Bidding	25-11-2022	15-12-2022	17-02-2023	28-02-2023	GoP	1980000	0	1980000	Construction of MPB

300226108853000	23LH0043 Construction (Completion) of Multi-Purpose Building, Barangay Sto. Niño, Tugbok District, Davao City, Davao del Sur	Const. Section	NO	Competitive Bidding	25-11-2022	15-12-2022	17-02-2023	28-02-2023	GoP	1980000	0	1980000	Construction of MPB
300226108852000	23LH0044 Construction (Completion) of Multi-Purpose Building, Barangay Sirawan, Toril District, Davao City, Davao del Sur	Const. Section	NO	Competitive Bidding	25-11-2022	15-12-2022	17-02-2023	28-02-2023	GoP	1980000	0	1980000	Construction of MPB
300116201257000	23LH0045 Construction (Completion) of Multi-Purpose Building, Barangay Suawan, Marilog District, Davao City, Davao del Sur	Const. Section	NO	Competitive Bidding	25-11-2022	15-12-2022	17-02-2023	28-02-2023	GoP	1980000	0	1980000	Construction of MPB
300226108856000	23LH0046 Construction (Completion) of Multi-Purpose Building, Barangay Wangan, Calinan District, Davao City, Davao del Sur	Const. Section	YES	Competitive Bidding	25-Nov-23	15-Dec-23	17-02-2023	28-02-2023	GoP	1980000	0	1980000	Construction of MPB
300226108864000	23LH0047 Construction of Multi-Purpose Building, Barangay Baguio Proper, Baguio District, Davao City, Davao del Sur	Const. Section	YES	Competitive Bidding	25-Nov-23	15-Dec-23	07-Aug-23	18-Aug-23	GoP	4950000	0	4950000	No funds available
300226108863000	23LH0048 Construction of Multi-Purpose Building, Barangay Dallao, Toril District, Davao City, Davao del Sur	Const. Section	YES	Competitive Bidding	06-Nov-22	29-Nov-22	17-Feb-23	28-Feb-23	GoP	4950000	0	4950000	Construction of MPB
300226108860000	23LH0049 Construction of Multi-Purpose Building, Barangay Malagos, Baguio District, Davao City, Davao del Sur	Const. Section	NO	Competitive Bidding	30-May-23	20-Jun-23	26-Jul-23	04-Aug-23	GoP	4950000	0	4950000	Construction of MPB
300226108861000	23LH0050 Construction of Multi-Purpose Building, Barangay Srib, Calinan District, Davao City, Davao del Sur	Const. Section	YES	Competitive Bidding	25-Nov-23	15-Dec-23	11-Apr-23	19-Apr-23	GoP	4950000	0	4950000	Construction of MPB
300226108862000	23LH0051 Construction of Multi-Purpose Building, Barangay Toril Proper, Toril District, Davao City, Davao del Sur	Const. Section	YES	Competitive Bidding	06-Nov-22	29-Nov-22	17-Feb-23	28-Feb-23	GoP	4950000	0	4950000	Construction of MPB
310101100880000	23LH0052 Preventive Maintenance (Asphalt Overlay) along Davao-Cotabato Road (Davao City-Jct. Digos City Section)- K1525+(-223)-K1526+385, Toril District, Davao City	Const. Section	NO	Competitive Bidding	25-Mar-23	18-Apr-23	15-May-23	25-May-23	GoP	72375000	0	72375000	Asphalt Overlay
310101100887000	23LH0053 Preventive Maintenance (Asphalt Overlay) along Davao-Bukidnon Road- K1624+724-K1625+321, K1625+773-K1626+231, K1626+750-K1627+168, K1627+558-K1627+781, Marilog District, Davao City	Const. Section	NO	Competitive Bidding	21-Apr-23	23-May-23	31-May-23	13-Jun-23	GoP	79130000	0	79130000	Asphalt Overlay

30010101011000	23LH0054 Preventive Maintenance (Asphalt Overlay) along Davao-Cotabato Old Road- K1526+301-K1526+576, K1529+(-721)-K1529+831, Toril District, Davao City	Const. Section	NO	Competitive Bidding	22-Feb-23	14-Mar-23	05-May-23	10-May-23	GoP	4950000	0	4950000	Asphalt Overlay
300103010111000	23LH0055 Preventive Maintenance (Asphalt Overlay) along Bayabas-Eden Road- K1531+830-K1536+567, Toril District, Davao City	Const. Section	NO	Competitive Bidding	21-Apr-23	23-May-23	31-May-23	13-Jun-23	GoP	96500000	0	96500000	Asphalt Overlay
3101030101114000	23LH0056 Preventive Maintenance (Asphalt Overlay) along Calinan-Bagulo-Cadalian Road- K1684+(-246)-K1685+000, K1685+750-K1686+383, K1690+577-K1692+077, Calinan District, Davao City	Const. Section	NO	Competitive Bidding	21-Jan-23	14-Feb-23	23-May-23	31-May-23	GoP	51145000	0	51145000	Asphalt Overlay
300207010108000	23LH0057 Construction of Multi-Purpose Building (Administrative Building), Camp Alano, Toril, Davao City	Const. Section	NO	Competitive Bidding	30-May-23	20-Jun-23	26-Jul-23	03-Aug-23	GoP	9800000	0	9800000	Construction of MPB
3002050101151000	23LH0058 Construction of Solar Water System, Brgy. Wangan, Calinan District, Davao City	Const. Section	NO	Competitive Bidding	07-Aug-23	29-Aug-23	11-Sep-23	21-Sep-23	GoP	9800000	0	9800000	Construction of Solar System
3002050101152000	23LH0059 Construction of Solar Water System, Brgy. Tungkalan, Toril District, Davao City	Const. Section	NO	Competitive Bidding	07-Aug-23	29-Aug-23	11-Sep-23	21-Sep-23	GoP	9800000	0	9800000	Construction of Solar System
3002050101153000	23LH0060 Construction of Solar Water System, Brgy. Baracatan, Toril District, Davao City	Const. Section	NO	Competitive Bidding	07-Aug-23	29-Aug-23	11-Sep-23	21-Sep-23	GoP	9800000	0	9800000	Construction of Solar System
3002050101154000	23LH0061 Construction of Solar Water System, Brgy. Tibuloy, Toril District, Davao City	Const. Section	NO	Competitive Bidding	07-Aug-23	29-Aug-23	11-Sep-23	21-Sep-23	GoP	9800000	0	9800000	Construction of Solar System
30021400604000	23LH0062 Installation of Solar Pavement Studs along Calinan-Bagulo-Cadalian Rd- K1684+(-783)-K1684+(-246)(2 lanes), K1684+(-246)-K1688+160 (4 lanes), K1688+160-K1690+000 (2 lanes), K1697+525-K1697+821 (2 lanes)	Const. Section	NO	Competitive Bidding	14-Jul-23	03-Aug-23	16-Aug-23	29-Aug-23	GoP	31752000	0	31752000	Inst. of Solar Pavement Studs
300221104958000	23LH0063 Road Concreting at Barangay Tacunan, Tugbok District, Davao City	Const. Section	NO	Competitive Bidding	19-May-23	08-Jun-23	29-Jun-23	07-Jul-23	GoP	14850000	0	14850000	Concreting of Road


300221104359000	23LH0064 Road Concreting from New Carmen-New Valencia Road (Sitio Luman) leading to Barangay Hall of Barangay New Carmen, Tugbok District, Davao City	Const. Section	NO	Competitive Bidding	26-Mar-23	18-Apr-23	15-May-23	25-May-23	GoP	4950000	0	4950000	Concreting of Road
300221104360000	23LH0065 Road Concreting- Road Concreting at Purok 2 and Purok 1 going to Wangan-Cawayan Road, Calinan District, Davao City	Const. Section	NO	Competitive Bidding	19-May-23	08-Jun-23	29-Jun-23	07-Jul-23	GoP	7920000	0	7920000	Concreting of Road
300221104361000	23LH0066 Completion of Road Concreting from Davao-Bukidnon Hiway to Brgy. Bantol, Marilog District, Davao City	Const. Section	NO	Competitive Bidding	30-May-23	20-Jun-23	26-Jul-23	03-Aug-23	GoP	9900000	0	9900000	Concreting of Road
300221104362000	23LH0067 Road Concreting at Barangay Anggalan, Tugbok District, Davao City	Const. Section	NO	Competitive Bidding	26-Mar-23	18-Apr-23	31-May-23	13-Jun-23	GoP	7920000	0	7920000	Concreting of Road
300221104363000	23LH0068 Road Concreting from Barangay Lamanan, Calinan District to Sitio Kanakan, Barangay Tamugan, Marilog District, Davao City	Const. Section	NO	Competitive Bidding	22-Feb-23	14-Mar-23	05-May-23	10-May-23	GoP	7920000	0	7920000	Concreting of Road
300221104364000	23LH0069 Road Concreting at Sitio Kidall, Barangay Tambobong, Bagaio District, Davao City	Const. Section	NO	Competitive Bidding	22-Feb-23	14-Mar-23	05-May-23	10-May-23	GoP	7920000	0	7920000	Concreting of Road
300221104365000	23LH0070 Road Concreting at Small Communal, Barangay Ula, Tugbok District, Davao City	Const. Section	NO	Competitive Bidding	26-Mar-23	18-Apr-23	15-May-23	25-May-23	GoP	4950000	0	4950000	Concreting of Road
300221104366000	23LH0071 Road Concreting at Purok 19, Tugbok Proper, Tugbok District, Davao City	Const. Section	NO	Competitive Bidding	19-May-23	08-Jun-23	29-Jun-23	07-Jul-23	GoP	5940000	0	5940000	Concreting of Road
300226108822000	23LH0072 Construction of Multi-Purpose Building at Elias B. Lopez National High School, Barangay Eden, Toril District, Davao City	Const. Section	NO	Competitive Bidding	21-Jan-23	14-Feb-23	05-May-23	10-May-23	GoP	6930000	0	6930000	Construction of MPB
300226108823000	23LH0073 Construction of Multi-Purpose Building at Barangay Lacson, Calinan District, Davao City	Const. Section	NO	Competitive Bidding	21-Jan-23	14-Feb-23	05-May-23	10-May-23	GoP	6930000	0	6930000	Construction of MPB
300226108824000	23LH0074 Construction of Multi-Purpose Building at Barangay Ula, Tugbok District, Davao City	Const. Section	NO	Competitive Bidding	22-Feb-23	14-Mar-23	23-May-23	31-May-23	GoP	6930000	0	6930000	Construction of MPB

300226108825000	23LH0075 Improvement (Completion) of Multi-Purpose Building at Tacunan National High School, Brgy. Tacunan, Tugbok District, Davao City	Const. Section	NO	Competitive Bidding	21-Jan-23	14-Feb-23	05-May-23	10-May-23	GoP	3960000	0	3960000	Construction of MPB
300226108835000	23LH0076 Improvement of Multi-Purpose Building at Barangay Talomo River, Calinan District, Davao City	Const. Section	NO	Competitive Bidding	22-Feb-23	14-Mar-23	05-May-23	10-May-23	GoP	4950000	0	4950000	Construction of MPB
300226108827000	23LH0077 Construction of Multi-Purpose Building at Dacudao National High School, Brgy. Dacudao, Calinan District, Davao City	Const. Section	NO	Competitive Bidding	21-Jan-23	14-Feb-23	05-May-23	10-May-23	GoP	6930000	0	6930000	Construction of MPB
300226108838000	23LH0078 Construction of Multi-Purpose Building at Barangay Riverside, Calinan District, Davao City	Const. Section	NO	Competitive Bidding	22-Feb-23	14-Mar-23	05-May-23	10-May-23	GoP	9900000	0	9900000	Construction of MPB
300226108829000	23LH0079 Construction of Multi-Purpose Building at Brgy. Tawan-Tawan, Bagulo District, Davao City	Const. Section	NO	Competitive Bidding	21-Jan-23	14-Feb-23	05-May-23	10-May-23	GoP	6930000	0	6930000	Construction of MPB
300226108830000	23LH0080 Completion of Multi-Purpose Building, Barangay Bantol, Marilog District, Davao City	Const. Section	NO	Competitive Bidding	26-Mar-23	18-Apr-23	15-May-23	25-May-23	GoP	1980000	0	1980000	Construction of MPB
300226108831000	23LH0081 Completion of Multi-Purpose Building, Barangay Malamba, Marilog District, Davao City	Const. Section	NO	Competitive Bidding	26-Mar-23	18-Apr-23	15-May-23	25-May-23	GoP	1980000	0	1980000	Construction of MPB
300226108832000	23LH0082 Completion of Multi-Purpose Building, Barangay Gumitan, Marilog District, Davao City	Const. Section	NO	Competitive Bidding	26-Mar-23	18-Apr-23	15-May-23	25-May-23	GoP	1980000	0	1980000	Construction of MPB
300226108833000	23LH0083 Completion of Multi-Purpose Building, Barangay Calinan, Calinan District, Davao City	Const. Section	NO	Competitive Bidding	22-Feb-23	14-Mar-23	05-May-23	10-May-23	GoP	1980000	0	1980000	Construction of MPB
300226108834000	23LH0084 Completion of Multi-Purpose Building, Barangay Subasta, Calinan District, Davao City	Const. Section	NO	Competitive Bidding	21-Apr-23	23-May-23	29-Jun-23	07-Jul-23	GoP	1980000	0	1980000	Construction of MPB
300226108835000	23LH0085 Completion of Multi-Purpose Building, Barangay Tugbok, Tugbok District, Davao City	Const. Section	NO	Competitive Bidding	26-Mar-23	18-Apr-23	15-May-23	25-May-23	GoP	1980000	0	1980000	Construction of MPB


300226108656000	23LH0086 Completion of Multi-Purpose Building, Barangay Tagakpan, Tugbok District, Davao City	Const. Section	NO	Competitive Bidding	29-Jun-23	20-Jul-23	07-Aug-23	17-Aug-23	GoP	1980000	0	1980000	Construction of MPB
300226108637000	23LH0087 Completion of Multi-Purpose Building, Barangay Catigan, Toril District, Davao City	Const. Section	NO	Competitive Bidding	19-May-23	08-Jun-23	29-Jun-23	07-Jul-23	GoP	1980000	0	1980000	Construction of MPB
300226108638000	23LH0088 Completion of Multi-Purpose Building, Barangay Crossing Bayabas, Toril District, Davao City	Const. Section	NO	Competitive Bidding	22-Feb-23	14-Mar-23	05-May-23	10-May-23	GoP	1980000	0	1980000	Construction of MPB
300226108639000	23LH0089 Completion of Multi-Purpose Building, Barangay Kilate, Toril District, Davao City	Const. Section	NO	Competitive Bidding	26-Mar-23	18-Apr-23	15-May-23	25-May-23	GoP	1980000	0	1980000	Construction of MPB
300226108640000	23LH0090 Completion of Multi-Purpose Building, Barangay Mintal, Tugbok District, Davao City	Const. Section	NO	Competitive Bidding	29-Jun-23	20-Jul-23	07-Aug-23	17-Aug-23	GoP	4950000	0	4950000	Construction of MPB
300229100489000	23LH0091 Completion of Water System at Barangay Anggalan, Tugbok District, Davao City	Const. Section	NO	Competitive Bidding	30-May-23	20-Jun-23	26-Jul-23	03-Aug-23	GoP	4950000	0	4950000	Construction od Water System
300229100490000	23LH0092 Construction of Water System at Purok Sta. Cruz and Purok Gahaton, Barangay Tagakpan, Tugbok District, Davao City	Const. Section	NO	Competitive Bidding	30-May-23	20-Jun-23	26-Jul-23	03-Aug-23	GoP	7920000	0	7920000	Construction od Water System
300229100491000	23LH0093 Construction of Water System at Barangay Atan-Awe, Toril District, Davao City	Const. Section	NO	Competitive Bidding	07-Aug-23	29-Aug-23	11-Sep-23	21-Sep-23	GoP	4950000	0	4950000	Construction od Water System
300229100498000	23LH0094 Construction of Water System at Brgy. Suawan, Marilog District, Davao City	Const. Section	NO	Competitive Bidding	30-May-23	20-Jun-23	26-Jul-23	03-Aug-23	GoP	4950000	0	4950000	Construction od Water System
300105201145000	23LH0095 Construction of Maritime Industry Authority (MARINA) Regional Office, Reg. 11, Regional Government Center, Bago Oshiro, Davao City	Const. Section	NO	Competitive Bidding	21-Apr-23	23-May-23	31-May-23	13-Jun-23	GoP	4950000	0	4950000	Construction of MPB
310101011131000	23LH0096 Preventive Maintenance (Asphalt Overlay) along Inawayan-Baracatan Road- K1534+(- 1070)-K1537+296, Toril District, Davao City	Const. Section	NO	Competitive Bidding	19-May-23	08-Jun-23	29-Jun-23	07-Jul-23	GoP	91875000	0	91875000	Asphalt Overlay

30015102790000	23LH0097 Construction of Bridge across Davao River connecting to Brgy. Dacudao and Brgy. Dominga, Calinan District, Davao City	Const. Section	NO	Compellive Bidding	07-Aug-23	29-Aug-23	11-Sep-23	21-Sep-23	GoP	98500000	0	98500000	Construction of Bridge
----------------	---	----------------	----	--------------------	-----------	-----------	-----------	-----------	-----	----------	---	----------	------------------------

Prepared by:


MONAROGONG D. AMEROL
 Engineer III, Head, Procurement Unit

Recommended by:


REYNALDO A. AMORES
 Chief, Construction Section
 BAC Vice-Chairperson

Approved by:


EDWARD R. SEVILLA
 District Engineer
 Head of Procuring Entity

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - DAVAO CITY II DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan (Non-CSE) for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
UND 10	Procurement of Common Supplies and Equipment for use in the various offices of DPWH-Davao City II DEO for the first quarter	DPWH-DCIIDE0	NO	NP-53.5 Agency-to-Agency	N/A	N/A	First Quarter	First Quarter	GoP	249128.26	0	249128.26	Common Supplies and Equipment
UND 10	Procurement of Common Supplies and Equipment for use in the various offices of DPWH-Davao City II DEO for the second quarter	DPWH-DCIIDE0	NO	NP-53.5 Agency-to-Agency	N/A	N/A	Second Quarter	Second Quarter	GoP	259917.71	0	259917.71	Common Supplies and Equipment
UND 10	Procurement of Common Supplies and Equipment for use in the various offices of DPWH-Davao City II DEO for the third quarter	DPWH-DCIIDE0	NO	NP-53.5 Agency-to-Agency	N/A	N/A	Third Quarter	Third Quarter	GoP	240280.29	0	240280.29	Common Supplies and Equipment
UND 10	Procurement of Common Supplies and Equipment for use in the various offices of DPWH-Davao City II DEO for the fourth quarter	DPWH-DCIIDE0	NO	NP-53.5 Agency-to-Agency	N/A	N/A	Fourth Quarter	Fourth Quarter	GoP	243761.74	0	243761.74	Common Supplies and Equipment
UND 10	23GLH0001 (PR 2022-10-092 DTD 11/10/2022) PROCUREMENT OF DIESEL FUEL FOR USE IN VARIOUS VEHICLES ASSIGNED IN DPWH-DCI DEO (FIRST QUARTER, 2023)	DPWH-DCIIDE0	YES	Competitive Bidding	18-Nov-22	09-Dec-22	02-Feb-23	17-Feb-23	GoP	1980880	0	1980880	Fuel & Fuel Additives
UND 10	23GLH0002 (PR 2022-11-104 DTD 11/28/2022) PROCUREMENT OF MATERIALS/SUPPLIES FOR USE IN THE REPAIR/MAINTENANCE ALONG NATIONAL ROADS & BRIDGES (GUARDRAIL MAINTENANCE)	Maint Section	YES	Competitive Bidding	02-Dec-22	09-Dec-22	01-Mar-23	17-Mar-23	GoP	500000	500000	0	Construction Materials/Supplies
UND 10	23GLH0004 (PR 2022-11-106 DTD 11/28/2022) - PROCUREMENT OF MATERIALS/SUPPLIES FOR USE IN THE REPAIR/MAINTENANCE OF NATIONAL ROADS & BRIDGES (SEALING OF BITUMINOUS PAVEMENTS)	Maint Section	YES	Competitive Bidding	02-Dec-22	09-Dec-22	13-Feb-23	17-Apr-23	GoP	500000	500000	0	Construction Materials/Supplies
UND 10	23GLH0006 (PR 2022-11-109 DTD 11/28/2022) PROCUREMENT OF MATERIALS/SUPPLIES FOR USE IN THE REPAIR/MAINTENANCE OF MINOR DRAINAGE STRUCTURES ALONG NATIONAL ROADS AND BRIDGES	Maint Section	YES	Competitive Bidding	02-Dec-22	09-Dec-22	14-Apr-23	19-Jun-23	GoP	400000	400000	0	Construction Materials/Supplies

UND 10	23GLH0007 (PR 2022-11-110 DTD 11/28/2022) PROCUREMENT OF MATERIALS/SUPPLIES FOR USE IN MAINTENANCE SECTION IN CONNECTION WITH REPAIR/MAINTENANCE OF NATIONAL ROADS, 3RD CONGRESSIONAL DISTRICT, DAVAO CITY	Maint Section	YES	Competitive Bidding	02-Dec-22	09-Dec-22	06-Feb-23	16-Mar-23	GoP	521100	521100	0	Construction Materials/Supplies
UND 10	23GLH0009 (PR 2022-11-108 DTD 11/28/2022) PROCUREMENT OF MATERIALS/SUPPLIES FOR USE IN THE REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES (PREMIX PATCHING OF BITUMINOUS PAVEMENTS (HOT MIX ASPHALT, HOT LAID)) (1st Quarter, CY 2023)	Maint Section	YES	Competitive Bidding	02-Dec-22	22-Dec-22	10-Feb-23	17-Mar-23	GoP	2000000	2000000	0	Construction Materials/Supplies
UND 10	23GLH00012 (PR 2022-12-118 DTD 12/02/2022) PROCUREMENT OF OFFICE SUPPLIES AND CONSUMABLES FOR USE IN THE OPERATIONS OF THE PLANNING AND DESIGN SECTION (1st Quarter, CY 2023)	P&D Section	YES	Competitive Bidding	15-Dec-23	22-Dec-22	23-May-23	20-Jun-23	GoP	881007	0	881007	Office Supplies/Equipment
UND 10	RFQ 2023-02-001 (PR 2023-01-001 dtd 01/23/2023) - Procurement of Office Equipment and Minor Tools for use in the operations of the Maintenance Section	Maint Section	NO	NP-53.9 - Small Value Procurement	02-Feb-23	N/A	15-Feb-22	09-Mar-23	GoP	455136.5	455136.5	0	Minor Equipment
UND 10	23GLH0013 (PR 2023-02-002 DTD 02/07/2023) PROCUREMENT OF ADDITIVES AND LUBRICANTS FOR USE IN THE OPERATION OF THE AREA SHOP LOCATED AT DPWH- DAVAO CITY II DEO	Maint Section	NO	Competitive Bidding	22-Feb-23	14-Mar-23	27-Mar-23	23-May-23	GoP	5000000	5000000	0	Fuel & Fuel Additives
UND 10	RFQ 2023-02-002 (PR 2023-02-003 dtd 02/08/2023) Procurement of office equipment for use in the operations of the Maintenance Section	Maint Section	NO	NP-53.9 - Small Value Procurement	14-Feb-23	N/A	10-Mar-23	05-Apr-23	GoP	36445	36445	0	Office Supplies/Equipment
UND 10	RFQ 2023-02-003 (PR 2023-02-004 dtd 02/08/2023) - Procurement of Hardware and Construction Supplies for use in the operations of the Maintenance Section	Maint Section	NO	NP-53.9 - Small Value Procurement	14-Feb-23	N/A	10-Mar-23	05-Apr-23	GoP	562500	562500	0	Construction Materials/Supplies
UND 10	RFQ 2023-02-004 (PR 2023-02-005 dtd 02/13/2023) - Procurement of One (1) Job Order: Labor & Materials for General Cleaning of Air-conditioning Units	DPWH-DCI/DEO	NO	NP-53.9 - Small Value Procurement	22-Mar-23	N/A	03-Apr-23	02-May-23	GoP	41050	0	41050	Services

UND 1C	RFQ 2023-03-005 (PR 2023-03-006 dtd 03/16/2023) - Procurement of One (1) Job Order: Labor & Materials for the Blue Printing of Plans	P&D Section	NO	NP-53.9 - Small Value Procurement	23-Mar-23	N/A	03-Apr-23	02-May-23	GoP	434604.55	0	434604.55	Services
UND 1C	RFQ 2023-04-008 (PR 2023-03-007 dtd 03/23/2023) - Procurement of Tires 185 R14C 9PR 102/100P Tubeless for use in H1-6428 Mitsubishi L300 FB	Maint Section	NO	NP-53.9 - Small Value Procurement	30-Mar-23	N/A	27-Apr-23	10-May-23	GoP	24960	24960	0	Vehicle Parts and Accessories
UND 1C	RFQ 2023-04-007 (PR 2023-04-008 dtd 04/12/2023) - Procurement of One (1) Job Order: Labor & Materials for P/M of Air-conditioning Unit of this office.	Admin. Section	NO	NP-53.9 - Small Value Procurement	26-Apr-23	N/A	12-May-23	31-May-23	GoP	47250	0	47250	Services
UND 1C	RFQ 2023-04-008 (PR 2023-04-008 dtd 04/12/2023) - Procurement of Office and Medical Supplies for use in the operations of the Admin. Section	Admin. Section	NO	NP-53.9 - Small Value Procurement	27-Apr-23	N/A	11-May-23	25-May-23	GoP	145687.89	0	145687.89	Office Supplies/Equipment
UND 1C	RFQ 2023-04-009 (PR 2023-04-009 dtd 04/13/2023) - Procurement of Battery 12v 13plates for use in Nissan Navara assigned at P&D Section	P&D Section	NO	NP-53.9 - Small Value Procurement	25-Apr-23	N/A	11-May-23	26-May-23	GoP	7000	0	7000	Vehicle Parts and Accessories
UND 1C	PR No. 23-04-010 dated 04/18/2023 - Procurement of Intermediate Image Transfer Kit / A161 – R733-11, for use in the Photocopier Machine Develop Inco-308 located at P&D Section, DPWH-DCH DEO Tugbok District, Davao City.	P&D Section	NO	Direct Contracting	N/A	N/A	11-May-23	26-May-23	GoP	16758	0	16758	Printer Parts and Consumables
UND 1C	23GLH0015 (PR 2023-04-011 dtd 04/19/2023) - Procurement of Fuel for use in Maintenance Section in connection with Repair/Maintenance of National Roads, 3rd Congressional District, Davao City	Maint Section	NO	Competitive Bidding	04-May-23	23-May-23	27-Jun-23	25-Jul-23	GoP	1613000	1613000	0	Fuel & Fuel Additives
UND 1C	RFQ 2023-04-010 (PR 2023-04-012 dtd 04/19/2023) - Procurement of One J.O. L/M for General Cleaning & Preventive Maint. of H1-8675 (SHY-280)	Admin. Section	NO	NP-53.9 - Small Value Procurement	25-Apr-23	N/A	11-May-23	26-May-23	GoP	8700	0	8700	Services
UND 1C	RFQ 2023-04-011 (PR 2023-04-013 dtd 04/19/2023) - Procurement of Toner Cartridge, TL-5120X Pantum, for use in the operations of the Procurement Unit	Procurement Unit	NO	NP-53.9 - Small Value Procurement	25-Apr-23	N/A	11-May-23	26-May-23	GoP	36267.84	0	36267.84	Printer Parts and Consumables
UND 1C	RFQ 2023-04-015 (PR 2023-04-015 dtd 04/26/2023) - Procurement of Janitorial Supplies for use in the operations of the General Services Office (GSO)	Admin. Section	NO	Shopping	09-May-23	N/A	01-Jun-23	20-Jun-23	GoP	59650	0	59650	Janitorial Supplies


UND 1C	23GLH0016 (PR 2023-04-016 dtd 04/27/2023) - Procurement of Mobile and Flexible Vehicle Lift for Heavy Equipment for use in the operation of ESU, Maintenance Section, DPWH-Davao City II DEO	Maint Section	NO	Competitive Bidding	15-May-23	08-Jun-23	24-Jul-23		GoP	4980000	4980000	0	Repair & Services
UND 1C	RFQ 2023-05-014 (PR 2023-05-018 dtd 05/04/2023) - Procurement of one parts and accessories of Plotter located at P&D Section.	P&D Section	NO	NP-53.9 - Small Value Procurement	08-May-23	N/A	22-May-23	05-Jun-23	GoP	46900	0	46900	Printer Parts and Consumables
UND 1C	RFQ 2023-05-018 (PR 2023-05-019 dtd 05/04/2023) - Procurement of one (1) J.O. for Calibration of Injection Pump of H1-8675 (SHY-280)	Admin. Section	NO	NP-53.9 - Small Value Procurement	17-May-23	N/A	31-May-23	13-Jun-23	GoP	39620	0	39620	Services
UND 1C	RFQ 2023-05-016 (PR 2020-05-020 dtd 05/04/2023) - Procurement of one (1) Job Order; Labor & Materials; for use in the H1-7854 Hi-Lux Pick-up	QA Section	NO	NP-53.9 - Small Value Procurement	11-May-23	N/A	25-May-23	01-Jun-23	GoP	30500	0	30500	Services
UND 1C	RFQ 2023-05-017 (PR 2023-05-021 dtd 05/04/2023) - Procurement of one J.O. Labor & Materials; for car aircon repair of H1-8145 assigned at P&D Section.	P&D Section	NO	NP-53.9 - Small Value Procurement	11-May-23	N/A	25-May-23	01-Jun-23	GoP	12500	0	12500	Services
UND 1C	RFQ 2023-05-020 (PR 2023-05-022 dtd 05/08/2023) - Procurement of Consumables for use in the operations of the P&D Section	P&D Section	NO	NP-53.9 - Small Value Procurement	25-May-23	N/A	23-Jun-23	17-Jul-23	GoP	63000	0	63000	Office Supplies/Equipment
UND 1C	23GLH0017 (PR 2023-05-023 dtd 05/11/2023) - Procurement of Construction Materials for the Repair/Maintenance of National Roads and Bridges [Patching Concrete Pavements (Cold Mix Asphalt)]	Maint Section	NO	Competitive Bidding	16-May-23	08-Jun-23	05-Jul-23	24-Jul-23	GoP	1100000	1100000	0	Construction Materials/Supplies
UND 1C	RFQ 2023-06-021 (PR 2023-05-023 dtd 05/23/2023) - Procurement of Printer Consumables for use in the operations of the P&D Section.	P&D Section	NO	NP-53.9 - Small Value Procurement	14-Jun-23	N/A	27-Jun-23	07-Jul-23	GoP	19200	0	19200	Printer Parts and Consumables
UND 1C	RFQ 2023-06-022 (PR 2023-05-025 dtd 05/24/2023) - Procurement of Tires for use of Nissan Navara Pick-Up H1-9252 (LAG-6102)	P&D Section	NO	NP-53.9 - Small Value Procurement	15-Jun-23	N/A	23-Jun-23	17-Jul-23	GoP	63000	0	63000	Vehicle Parts and Accessories
UND 1C	RFQ 2023-06-023 (PR 2023-05-026 dtd 05/25/2023) - Procurement of various office supplies, for use in the operations of the P&D Section.	P&D Section	NO	Shopping	30-Jun-23	N/A	30-Jun-23	13-Jul-23	GoP	16090	0	16090	Office Supplies/Equipment
UND 1C	23GLH0018 (PR 2023-05-027 dtd 05/29/2023) - Procurement of Construction Materials for the Repair/Maintenance along National Roads and Bridges (Guardrail Maintenance)	Maint Section	NO	Competitive Bidding	30-May-23	20-Jun-23	12-Jul-23	31-Jul-23	GoP	1000000	1000000	0	Construction Materials/Supplies

UND 10	RFQ 2023-06-024 (PR 2023-05-029 dtd 05/30/2023) - Procurement of one (1) J.O. Labor & Materials; for Installation and Repair of Air-con units of this office	DPWH-DCII/DEO	NO	NP-53.9 - Small Value Procurement	14-Jun-23	N/A	22-Jun-23	12-Jul-23	GoP	39500	0	39500	Services
UND 10	RFQ 2023-06-025 (PR 2023-06-029 dtd 06/02/2023) - Procurement of Fuel for use in the operations of the Maintenance Section	Maint Section	NO	NP-53.9 - Small Value Procurement	15-Jun-23	N/A	23-Jun-23	17-Jul-23	GoP	500000	500000	0	Fuel & Fuel Additives
UND 10	RFQ 2023-07-027 (PR 2023-06-031 dtd 06/15/2023) - Procurement of Office Equipment, Supplies and Consumables for use in the operations of the P&D Section, this office.	P&D Section	NO	Shopping	07-Jul-23	N/A	26-Jul-23	17-Aug-23	GoP	282552	0	282552	Office Supplies/Equipment
UND 10	PR 2023-06-033 dtd 06/21/2023 - Procurement of various Consumables for use in the Photocopier Machine Gestetner IM C2500 located at Quality Assurance Section, DPWH-DCII DEO Tugbok District, Davao City	QA Section	NO	Direct Contracting	N/A	N/A	06-Jul-23	27-Jul-23	GoP	74900	0	74900	Printer Parts and Consumables
UND 10	PR 2023-06-033 dtd 06/21/2023 - Procurement of various Consumables for use in the Multi-function Copier Machine - Ineo + 205i S/N: AA2M141006139 located at Quality Assurance Section, DPWH-DCII DEO Tugbok District, Davao City	QA Section	NO	Direct Contracting	N/A	N/A	06-Jul-23	27-Jul-23	GoP	235000	0	235000	Printer Parts and Consumables
UND 10	RFQ 2023-07-028 (PR 2023-06-033 dtd 06/21/2023) - For use in the operations of the QA Section	QA Section	NO	Shopping	06-Jul-23	N/A	31-Jul-23	17-Aug-23	GoP	26250	0	26250	Office Supplies/Equipment
UND 10	RFQ 2023-07-029 (PR 2023-06-034 dtd 06/24/2023) - Procurement of One J.O for Onsite Calibration of Compression Machine & Universal Testing Machine	QA Section	NO	NP-53.9 - Small Value Procurement	06-Jul-23	N/A	31-Jul-23	17-Aug-23	GoP	24000	0	24000	Services
UND 10	RFQ 2023-07-030 (PR 2023-06-035 dtd 06/27/2023) - Procurement of Safety and Occupational Product for Installation of Warning Sign along Davao-Bukidnon Road	Maint Section	NO	NP-53.9 - Small Value Procurement	07-Jul-23	N/A	01-Aug-23	18-Aug-23	GoP	102060	102060	0	Hardware & Construction Supplies
UND 10	RFQ 2023-07-031 (PR 2023-06-036 dtd 06/27/2023) - Procurement of Materials for use in the Maintenance Section	Maint Section	NO	NP-53.9 - Small Value Procurement	07-Jul-23	N/A	01-Aug-23	18-Aug-23	GoP	1000000	1000000	0	Construction Materials/Supplies
UND 10	RFQ 2023-07-032 (PR 2023-06-036 dtd 06/27/2023) - Procurement of One (1) Job Order for use of Toyota Hi-Lux HI-7854 assigned at QA Section	QA Section	NO	NP-53.9 - Small Value Procurement	12-Jul-23	N/A	07-Aug-23	22-Aug-23	GoP	65950	0	65950	Services


UND 1C	PR 2023-06-038 - Procurement of various Developing Unit DV313 for use in the Photocopier Machine Develop Ineo+308 located at Planning and Design Section, DPWH-DCI/ DEO Tugbok District, Davao City	P&D Section	NO	Direct Contracting	N/A	N/A	10-Jul-23	31-Jul-23	GoP	280000	0	280000	Printer Parts and Consumables
UND 1C	RFQ 2023-07-034 (PR 2023-07-039 dtd 07/06/2023) - Procurement of Fuel for use in the operations of the Maintenance Section	Maint Section	NO	NP-53.9 - Small Value Procurement	18-Jul-23	N/A	09-Aug-23	31-Aug-23	GoP	548292.04	548292.04	0	Fuel & Fuel Additives
UND 1C	RFQ 2023-07-033 (PR 2023-07-038 dtd 07/06/2023) - Procurement of Construction Supplies and Materials for use in the Maintenance Section	Maint Section	NO	NP-53.9 - Small Value Procurement	18-Jul-23	N/A	09-Aug-23	31-Aug-23	GoP	391006.6	391006.6	0	Construction Materials/Supplies
UND 1C	RFQ 2023-07-036 (PR 2023-07-040 dtd 07/06/2023) - Procurement of Fuel for use in the operations of the Maintenance Section for the 41X - Emergency Projects (Removal of Slides/Debris) along national roads	Maint Section	NO	NP-53.9 - Small Value Procurement	27-Jul-23	N/A	24-Aug-23	05-Sep-23	GoP	87150	87150	0	Fuel & Fuel Additives
UND 1C	23GLH0020 (PR 2023-07-041 dtd 07/06/2023) - Procurement of Supplies/Materials for use in the operations of the Maintenance Section along Davao-Bukidnon Road	Maint Section	NO	Competitive Bidding	14-Jul-23	03-Aug-23	24-Aug-23	05-Sep-23	GoP	1506474.56	1506474.56	0	Construction Materials/Supplies
UND 1C	RFQ 2023-07-035 (PR 2023-07-035 dtd 07/24/2023) - One (1) Job Order, Labor & Materials for Sportsfest Uniforms for CY 2023	Admin. Section	NO	NP-53.9 - Small Value Procurement	27-Jul-23	N/A	24-Aug-23	05-Sep-23	GoP	102000	0	102000	Sports Uniform
UND 1C	23GLH0021 - Procurement of Office Supplies for use in the various offices of DPWH-DCI/DEO for the 3rd quarter	DPWH-DCI/DEO	NO	Competitive Bidding	07-Aug-23	29-Aug-23	18-Sep-23	29-Sep-23	GoP	1000000	0	1000000	Office Supplies/Equipment
UND 1C	23GLH0021 - Procurement of IT Equipment and Supplies for use in the various offices of DPWH-DCI/DEO for the 3rd quarter	DPWH-DCI/DEO	NO	Competitive Bidding	07-Aug-23	29-Aug-23	18-Sep-23	29-Sep-23	GoP	1000000	0	1000000	IT Equipment and Supplies
UND 1C	23GLH0023 - Procurement of Fuel for use in the various vehicles assigned in this office (3rd Quarter)	DPWH-DCI/DEO	NO	Competitive Bidding	07-Aug-23	29-Aug-23	18-Sep-23	29-Sep-23	GoP	400000	0	400000	Fuel & Fuel Additives
UND 1C	23GLH0023 - Procurement of Fuel for use in the operations of the Maintenance Section (3rd Quarter)	Maint Section	NO	Competitive Bidding	07-Aug-23	29-Aug-23	18-Sep-23	29-Sep-23	GoP	1000000	1000000	0	Fuel & Fuel Additives

UND 1C	23GLH0024 - Procurement of Construction Materials/Supplies for use in the operations of the Maintenance Section (3rd Quarter)	Maint Section	NO	Competitive Bidding	07-Aug-23	29-Aug-23	18-Sep-23	29-Sep-23	GoP	2000000	2000000	0	Construction Materials/Supplies
UND 1C	23GLH0025 - Procurement of Various Laboratory Equipment and Supplies for use in the operation of the QA Section	QA Section	NO	Competitive Bidding	07-Aug-23	29-Aug-23	18-Sep-23	29-Sep-23	GoP	1000000	0	1000000	Laboratory Equipment and Supplies
UND 1C	23GLH0026 - Procurement of One Year Janitorial Services for DPWH-DCI/DEO	DPWH-DCI/DEO	NO	Competitive Bidding	02-Oct-23	24-Oct-23	08-Nov-23	28-Nov-23	GoP	1500000	0	1500000	Janitorial Services
UND 1C	23GLH0027 - Procurement of One Year Security Services for DPWH-DCI/DEO	DPWH-DCI/DEO	NO	Competitive Bidding	02-Oct-23	24-Oct-23	08-Nov-23	28-Nov-23	GoP	1500000	0	1500000	Security Services
UND 1C	23GLH0028 - Repair and Maintenance of Vehicles assigned in DPWH-Davao City II DEO	DPWH-DCI/DEO	NO	Competitive Bidding	02-Oct-23	24-Oct-23	08-Nov-23	28-Nov-23	GoP	500000	0	500000	Repair & Services
UND 1C	23GLH0029 - Unforeseen Expenditure (3rd Quarter)	DPWH-DCI/DEO	NO	Competitive Bidding	02-Oct-23	24-Oct-23	08-Nov-23	28-Nov-23	GoP	1000000	0	1000000	Unforeseen Expenditure
UND 1C	23GLH0030 - Procurement of Office Supplies for use in the various offices of DPWH-DCI/DEO for the 4th quarter	DPWH-DCI/DEO	NO	Competitive Bidding	09-Oct-23	31-Oct-23	14-Nov-23	29-Nov-23	GoP	1000000	0	1000000	Office Supplies/Equipment
UND 1C	23GLH0031 - Procurement of IT Equipment and Supplies for use in the various offices of DPWH-DCI/DEO for the 4th quarter	DPWH-DCI/DEO	NO	Competitive Bidding	09-Oct-23	31-Oct-23	14-Nov-23	29-Nov-23	GoP	1000000	0	1000000	IT Equipment and Supplies
UND 1C	23GLH0032 - Procurement of Fuel for use in the various vehicles assigned in this office (4th Quarter)	DPWH-DCI/DEO	NO	Competitive Bidding	09-Oct-23	31-Oct-23	14-Nov-23	29-Nov-23	GoP	400000	0	400000	Fuel & Fuel Additives
UND 1C	23GLH0033 - Procurement of Fuel for use in the operations of the Maintenance Section (4th Quarter)	Maint Section	NO	Competitive Bidding	09-Oct-23	31-Oct-23	14-Nov-23	29-Nov-23	GoP	1000000	1000000	0	Fuel & Fuel Additives
UND 1C	23GLH0034 - Procurement of Construction Materials/Supplies for use in the operations of the Maintenance Section (4th Quarter)	Maint Section	NO	Competitive Bidding	09-Oct-23	31-Oct-23	14-Nov-23	29-Nov-23	GoP	2000000	2000000	0	Construction Materials/Supplies
UND 1C	23GLH0035 - Procurement of Heavy Equipment/Service Vehicle for use in the operations of DPWH-DCI/DEO	DPWH-DCI/DEO	NO	Competitive Bidding	09-Oct-23	31-Oct-23	14-Nov-23	29-Nov-23	GoP	7000000	0	7000000	Heavy Equipment/Service Vehicle
UND 1C	23GLH0036 - Repair and Maintenance of Vehicles assigned in DPWH-Davao City II DEO	DPWH-DCI/DEO	NO	Competitive Bidding	02-Oct-23	24-Oct-23	08-Nov-23	28-Nov-23	GoP	500000	0	500000	Repair & Services
UND 1C	23GLH0037 - Unforeseen Expenditure (4th Quarter)	DPWH-DCI/DEO	NO	Competitive Bidding	09-Oct-23	31-Oct-23	14-Nov-23	29-Nov-23	GoP	1000000	0	1000000	Unforeseen Expenditure


Prepared by:


MONAROGONG D. AMEROL
 Engineer III, Head, Procurement Unit

Recommended by:


REYNALDO A. AMORES
 Chief, Construction Section
 BAC Vice-Chairperson

Approved by:


EDWARD R. SEVILLA
 District Engineer
 Head of Procuring Entity