



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET FIRST
DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Wangal, La Trinidad, Benguet
UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
A. INFRA													
23PE0001	Construction of Road Slope Protection Structure - Benguet - Nueva Vizcaya Road (S00382LZ) - K0255+125 - K0255+144, La Trinidad, Benguet	Construction Section	Yes	Public Bidding	25-Oct-22	15-Nov-22	21-Dec-22	3-Jan-23	GOP	3,430,000.00		3,430,000.00	Construction of Road Slope Protection Structure
23PE0002	Retrofitting/ Strengthening of Bridge - Camp 3 Br. No. 2 (B02173LZ) along Kennon Road, Tuba, Benguet	Construction Section	Yes	Public Bidding	25-Oct-22	15-Nov-22	21-Dec-22	3-Jan-23	GOP	980,000.00		980,000.00	Retrofitting/ Strengthening of Bridge
23PE0003	Construction of Road Slope Protection Structure - Pico - Lamtang Rd. (S00401LZ) - K0257+040 - K0257+054, La Trinidad, Benguet	Construction Section	Yes	Public Bidding	25-Oct-22	15-Nov-22	21-Dec-22	3-Jan-23	GOP	1,058,400.00		1,058,400.00	Construction of Road Slope Protection Structure
23PE0004	Construction of Road Slope Protection Structure - Cong. Andres Acop Cosalan Rd. (S00379LZ) - K0338+090 - K0338+122, Kabayan, Benguet	Construction Section	Yes	Public Bidding	25-Oct-22	15-Nov-22	21-Dec-22	3-Jan-23	GOP	1,813,000.00		1,813,000.00	Construction of Road Slope Protection Structure
23PE0005	Construction of Road Slope Protection Structure - Marcos Hi-way (S00395LZ) - K0269+895 - K0269+930, Tuba, Benguet	Construction Section	Yes	Public Bidding	6-Dec-22	27-Dec-22	1-Feb-23	14-Feb-23	GOP	9,045,400.00		9,045,400.00	Construction of Road Slope Protection Structure
23PE0006	Construction of Road Slope Protection Structure - Tawang - Ambiong Rd. (S00387LZ) - K0261+475-K0261+500, K0261+572.40 - K0261+600, K0263+115 - K0263+160, K0263+940 - K0263+963, K0264+773.50 - K0264+798, La Trinidad, Benguet	Construction Section	Yes	Public Bidding	6-Dec-22	27-Dec-22	1-Feb-23	14-Feb-23	GOP	5,174,400.00		5,174,400.00	Construction of Road Slope Protection Structure
23PE0007	Rehabilitation/Major Repair of Bridge - Irisan Br. (B04272LZ) along Asin (Km 8)-Nangalisan-Sn Pascual, Tuba, Bengut -LU Bdry Rd, Tuba, Benguet	Construction Section	Yes	Public Bidding	15-Nov-22	6-Dec-22	10-Jan-23	23-Jan-23	GOP	4,900,000.00		4,900,000.00	Rehabilitation/Major Repair of Bridge
23PE0008	Construction of Road Slope Protection Structure - Kennon Road (S000393LZ) - K0221+052.00-K0221+078.50, K0223+000.00-K0223+130.00, Tuba, Benguet	Construction Section	No	Public Bidding	14-Feb-23	6-Mar-23	11-Apr-23	24-Apr-23	GOP	33,320,000.00		33,320,000.00	Construction of Road Slope Protection Structure
23PE0009	Construction of Road Slope Protection Structure - Asin (KM. 8) - Nangalisan - Sn Pascual, Tuba, Benguet - LU Bdry Rd (S00384LZ) - K0277+388-K0277+398, K0277+408-K0277+433, K0280+495-K0280+529, Tuba, Benguet	Construction Section	Yes	Public Bidding	13-Dec-22	9-Jan-23	14-Feb-23	27-Feb-23	GOP	4,645,200.00		4,645,200.00	Construction of Road Slope Protection Structure
23PE0010	Rehabilitation of Paved Road - Marcos Hi-way (S00395LZ) - K02640+000-K0264+460, K0266+000-K0266+709, K0267+165-K0267+325, Tuba, Benguet	Construction Section	Yes	Public Bidding	15-Nov-22	5-Dec-22	10-Jan-23	23-Jan-23	GOP	55,688,220.00		55,688,220.00	Rehabilitation of Paved Road



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET FIRST
DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Wangal, La Trinidad, Benguet
UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23PE0011	Construction of Concrete Road - Pimmingan - Saguiliang - Lubas - Dungon Road in Support to Coffee, Cacao, Bamboo, Gold, Livestock, High Value Vegetables and Food Processing, Tuba, Benguet	Construction Section	Yes	Public Bidding	13-Dec-22	9-Jan-23	14-Feb-23	27-Feb-23	GOP	9,800,000.00		9,800,000.00	Rehabilitation of Paved Road
23PE0012	Off-Carriageway Improvement: Paving of Shoulders - Baguio - Bauang Rd (S00397LZ) - K0288+000 - K0289+000, Sablan, Benguet	Construction Section	Yes	Public Bidding	22-Nov-22	12-Dec-22	17-Jan-23	30-Jan-23	GOP	7,840,000.00		7,840,000.00	Off-Carriageway Improvement: Paving of Shoulders
23PE0013	Construction of Concrete Road - Camp 3 Torre - Antamok - Mangga - Belis - Pimmingan - Ansagan Proper Road in Support of Cacao and Coffee Industry, Tuba, Benguet	Construction Section	Yes	Public Bidding	22-Nov-22	12-Dec-22	17-Jan-23	30-Jan-23	GOP	9,800,000.00		9,800,000.00	Construction of Concrete Road
23PE0014	Construction of Concrete Road - Timbak Caves Road Leading to Timbak Caves and Mummy of Apo Anno, Atok/ Kabayan, Benguet	Construction Section	Yes	Public Bidding	22-Nov-22	12-Dec-22	17-Jan-23	30-Jan-23	GOP	9,800,000.00		9,800,000.00	Construction of Concrete Road
23PE0015	Construction of Concrete Road - Bila Access Road Leading to Abiang Hot Spring, Bokod, Benguet	Construction Section	Yes	Public Bidding	22-Nov-22	12-Dec-22	17-Jan-23	30-Jan-23	GOP	9,800,000.00		9,800,000.00	Construction of Concrete Road
23PE0016	Construction of Flood Mitigation Structure along Bauang River, Section 1a (Wangal), Sta. 056+276 - Sta. 057+526, Wangal, La Trinidad, Benguet	Construction Section	Yes	Public Bidding	22-Nov-22	14-Dec-22	19-Jan-23	1-Feb-23	GOP	77,200,000.00		77,200,000.00	Construction of Flood Mitigation Structure
23PE0017	Preventive Maintenance of Road: Asphalt Overlay - Tawang - Ambiong Rd (S00387LZ) - K0260+(-609) - K0264+866, La Trinidad, Benguet	Construction Section	Yes	Public Bidding	29-Nov-22	19-Dec-22	24-Jan-23	6-Feb-23	GOP	57,900,000.00		57,900,000.00	Preventive Maintenance of Road: Asphalt Overlay
23PE0018	Construction of Flood Mitigation Structure along Bauang River, Section 2 (Bolo Creek), La Trinidad, Benguet	Construction Section	Yes	Public Bidding	29-Nov-22	27-Dec-22	1-Feb-23	14-Feb-23	GOP	96,500,000.00		96,500,000.00	Construction of Flood Mitigation Structure
23PE0019	Construction of Concrete Road - Poblacion - Karao - Ekip Access Road Leading to Mount Purgatory, Bokod, Benguet	Construction Section	Yes	Public Bidding	29-Nov-22	19-Dec-22	24-Jan-23	6-Feb-23	GOP	9,800,000.00		9,800,000.00	Construction of Concrete Road
23PE0020	Reconstruction to Concrete Pavement - Ballay - Tabio - Tonoman - Bulalacao - Tawangan - Lusod Road Leading to Bulalacao Lakes and Mt. Tabeo, Kabayan, Benguet	Construction Section	Yes	Public Bidding	29-Nov-22	19-Dec-22	24-Jan-23	6-Feb-23	GOP	9,800,000.00		9,800,000.00	Reconstruction to Concrete Pavement
23PE0021	Construction of Concrete Road - Baguio - Bontoc Road JCT. To Guiweng - Nawal - Tickey - Daclan Road in Support of Coffee, and Processed Food Meat Industries, Bokod, Benguet	Construction Section	Yes	Public Bidding	29-Nov-22	19-Dec-22	24-Jan-23	6-Feb-23	GOP	9,800,000.00		9,800,000.00	Construction of Concrete Road
23PE0022	Preventive Maintenance of Road: Asphalt Overlay - Cong. Andres Cosalan Rd (S00386LZ) K0312+088 - K0313+160, Kabayan, Benguet	Construction Section	Yes	Public Bidding	6-Dec-22	27-Dec-23	1-Feb-23	14-Feb-23	GOP	14,596,120.00		14,596,120.00	Preventive Maintenance of Road: Asphalt Overlay



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET FIRST
DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Wangal, La Trinidad, Benguet
UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23PE0023	Construction of Concrete Road - Kaling Bridge-Lower Bashoy-Upper Babadak Road leading to Mt. Pulag, Kabayan, Benguet	Construction Section	Yes	Public Bidding	6-Dec-22	27-Dec-23	1-Feb-23	14-Feb-23	GOP	9,800,000.00		9,800,000.00	Construction of Concrete Road
23PE0024	Construction of Concrete Road - Beckes-Bulala Road in support to Coffee, Cacao, Bamboo, Cutflower, Tiger Grass, Fruit Trees, Heirloom Rice, Livestock, High Value vegetables and Services, Sablan, Benguet	Construction Section	Yes	Public Bidding	13-Dec-22	9-Jan-23	14-Feb-23	27-Feb-23	GOP	9,800,000.00		9,800,000.00	Construction of Concrete Road
23PE0025	Preventive Maintenance of Road: Asphalt Overlay Pico - Lamtang Rd. - K0260+650 - K0261+1965, La Trinidad, Benguet	Construction Section	Yes	Public Bidding	4-Apr-23	24-Apr-23	30-May-23	12-Jun-23	GOP	26,172,860.00		26,172,860.00	Preventive Maintenance of Road: Asphalt Overlay
23PE0026	Construction of Missing Links/ New Roads - Itogon-Dalupirip-San Nicolas Road, Itogon, Benguet	Construction Section	Yes	Public Bidding	13-Dec-22	9-Jan-23	14-Feb-23	27-Feb-23	GOP	47,000,000.00		47,000,000.00	Construction of Missing Links/ New Roads
23PE0027	Off - Carriageway Improvement: Paving of Shoulders - Benguet - Nueva Vizcaya Rd (S00382LZ) - K0270+000 - K0275+536, K0275+617 - K0276+145, Itogon and Bokod, Benguet	Construction Section	Yes	Public Bidding	20-Dec-22	9-Jan-23	14-Feb-23	27-Feb-23	GOP	48,076,840.00		48,076,840.00	Off - Carriageway Improvement: Paving of Shoulders
23PE0028	Construction of Road, Baguio Gold - Mangga, Barangays Loacan and Tuding, Itogon, Benguet	Construction Section	Yes	Public Bidding	17-Jan-23	6-Feb-23	14-Mar-23	27-Mar-23	GOP	69,300,000.00		69,300,000.00	Construction of Road
23PE0029	Preventive Maintenance of Road: Asphalt Overlay - Baguio-Bauang Rd. (S00397LZ) - K0291+460 - K0292+860, Sablan, Benguet	Construction Section	Yes	Public Bidding	27-Dec-22	16-Jan-23	21-Feb-23	6-Mar-23	GOP	21,799,120.00		21,799,120.00	Preventive Maintenance of Road: Asphalt Overlay
23PE0030	Construction of Concrete Road - Baguio-Bontoc Road Jct. to Batan-Adaoay, Kabayan Road in support of Vegetable, Processed Tea and Coffee Industry, Kabayan, Benguet	Construction Section	Yes	Public Bidding	27-Dec-22	16-Jan-23	21-Feb-23	6-Mar-23	GOP	9,800,000.00		9,800,000.00	Construction of Concrete Road
23PE0031	Construction of Road along Kennon-Antamok-Mangga-Agpay-alang, Barangay Camp 3, Tuba-Mt Ulap-Philex Road, Barangay Ampucao, Itogon, Benguet	Construction Section	No	Public Bidding	26-Jan-23	14-Feb-23	22-Mar-23	4-Apr-23	GOP	69,300,000.00		69,300,000.00	Construction of Road
23PE0032	Construction of Road Slope Protection Structure - Cong. Andres Acop Cosalan Rd (S00379LZ) - K0333+2332 - K0333+2406, Kabayan, Benguet	Construction Section	No	Public Bidding	26-Jan-23	14-Feb-23	22-Mar-23	4-Apr-23	GOP	14,700,000.00		14,700,000.00	Construction of Road Slope Protection Structure
23PE0033	Construction of Multi-Purpose Building (Covered Court) at Sabkil, Barangay Loacan, Itogon, Benguet	Construction Section	No	Public Bidding	7-Mar-23	27-Mar-23	2-May-23	15-May-23	GOP	6,682,500.00		6,682,500.00	Construction of Multi-Purpose Building
23PE0034	Construction (Improvement) of Toltolen - Hilltop, Bineng Road in La Trinidad, Benguet	Construction Section	No	Public Bidding	4-Apr-23	24-Apr-23	30-May-23	12-Jun-23	GOP	4,950,000.00		4,950,000.00	Construction of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET FIRST
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Wangal, La Trinidad, Benguet

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23PE0035	Construction of SOLNOB/ Belao - Cemento Roads, Bokod, Benguet	Construction Section	No	Public Bidding	7-Feb-23	27-Feb-23	4-Apr-23	17-Apr-23	GOP	4,950,000.00		4,950,000.00	Construction of Road
23PE0036	Improvement of Pagal - Bahong Barangay Road, Barangay Bahong and Shilan, La Trinidad, Benguet	Construction Section	No	Public Bidding	14-Feb-23	6-Mar-23	11-Apr-23	24-Apr-23	GOP	4,950,000.00		4,950,000.00	Improvement of Road
23PE0037	Construction of Road, Baay to Crossing Apanberang, Brgy. Pacso, Kabayan, Benguet	Construction Section	No	Public Bidding	14-Feb-23	6-Mar-23	11-Apr-23	24-Apr-23	GOP	19,800,000.00		19,800,000.00	Construction of Road
23PE0038	Concreting of Toltole-Hilltop, Brgy. Bineng FMR, Brgy. Bineng, La Trinidad, Benguet	Construction Section	No	Public Bidding	7-Mar-23	27-Mar-23	2-May-23	15-May-23	GOP	9,950,000.00		9,950,000.00	Concreting of Farm to Market Road
23PE0039	Concreting of Sitio Calamay to Sitio Talacap, Brgy. Bayabas FMR, Brgy. Bayabas, Sablan, Benguet	Construction Section	No	Public Bidding	7-Mar-23	27-Mar-23	2-May-23	15-May-23	GOP	11,940,000.00		11,940,000.00	Concreting of Farm to Market Road
23PE0040	Construction of Multi-Purpose Building (Municipal Building), La Trinidad, Benguet (Phase 1)	Construction Section	No	Public Bidding	14-Mar-23	3-Apr-23	9-May-23	22-May-23	GOP	29,700,000.00		29,700,000.00	Construction of Multi-Purpose Building
23PE0041	Construction of Solar Water System, Bokod, Benguet	Construction Section	No	Public Bidding	30-Jun-23	19-Jul-23	22-Aug-23	6-Sep-23	GOP	9,800,000.00		9,800,000.00	Construction of Solar Water System
23PE0042	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector Systems	Construction Section	No	Public Bidding	21-Mar-23	10-Apr-23	16-May-23	29-May-23	GOP	2,316,000.00		2,316,000.00	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector Systems
23PE0043	Construction of Solar Water System, Kabayan, Benguet	Construction Section	No	Public Bidding	30-Jun-23	19-Jul-23	22-Aug-23	6-Sep-23	GOP	9,800,000.00		9,800,000.00	Construction of Solar Water System
23PE0044	Repair / Maintenance of Bued River Revetment 3, Twin Peaks, Tuba, Benguet	Maintenance Section	No	Public Bidding	4-Apr-23	24-Apr-23	30-May-23	12-Jun-23	GOP	5,000,000.00	5,000,000.00		Repair/Maintenance of Revetment
23PE0045	Construction of Multi-Purpose Building (Tourism Information Center with a Livelihood Training Center), La Trinidad, Benguet	Construction Section	No	Public Bidding	18-Apr-23	8-May-23	13-Jun-23	26-Jun-23	GOP	14,850,000.00		14,850,000.00	Construction of Multi-Purpose Building
23PE0046	Construction of DPWH Benguet 1st District Engineering Office Main Building, Benguet	Construction Section	No	Public Bidding	4-Jul-23	24-Jul-23	29-Aug-23	11-Sep-23	GOP	48,250,000.00		48,250,000.00	Construction of Building
23PE0047	Construction of Solar Water System, Tuba, Benguet	Construction Section	No	Public Bidding	30-Jun-23	19-Jul-23	22-Aug-23	6-Sep-23	GOP	9,800,000.00		9,800,000.00	Construction of Solar Water System
23PE0048	Construction of Solar Water System, La Trinidad, Benguet	Construction Section	No	Public Bidding	30-Jun-23	19-Jul-23	22-Aug-23	6-Sep-23	GOP	9,800,000.00		9,800,000.00	Construction of Solar Water System
23PE0049	Construction of Solar Water System, Sablan, Benguet	Construction Section	No	Public Bidding	4-Jul-23	24-Jul-23	29-Aug-23	11-Sep-23	GOP	9,800,000.00		9,800,000.00	Construction of Solar Water System
01-23 RFQ	Repair/ Maintenance of DPWH Building Benguet 1st District Engineering Office Maintenance Annex Building, Wangal, La Trinidad, Benguet	Maintenance Section	No	Small Value Procurement	26-May-23	2-Jun-23	22-Jun-23	5-Jul-23	GOP	580,000.00	580,000.00		Repair/Maintenance of Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET FIRST
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Wangal, La Trinidad, Benguet
UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2023

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
02-23 RFQ	Repair/ Maintenance of DPWH - Benguet First District Engineering Office Field Office, Sitio Guisset, Brgy. Tinongdan, Itogon, Benguet	Maintenance Section	No	Small Value Procurement	26-May-23	2-Jun-23	22-Jun-23	5-Jul-23	GOP	999,993.24	999,993.24		Repair/Maintenance of Field Office

Prepared by:

ARNEL C. TANACIO
Head, Procurement Unit

Recommended by:

RAUL M. CADIOGAN
BAC Chairperson

Approved by:

ISAGANI C. CAYME
OIC District Engineer