

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(BASED ON GAA FOR FY 2022)

Contract ID	Procurement	IO		PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project		Is this an Early Procurement Activity	End- User		Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
22F00002	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Improvement of Flood Control at Basud, Bacacay, Albay, Albay 1st LD	ROV	YES	Construction	Public Bidding	10/29/2021-11/04/2021	11/23/2021	3/2/2022	3/18/2022	GAA 2022	138,372,507.54		133,805,951.71	Construction/ Improvement of Flood Control Structures
22F00003	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Improvement of Bagong San Roque Flood Control, Sto. Domingo, Albay, Albay 1st LD	ROV	YES	Construction	Public Bidding	10/19-25/2021	11/11/2021	3/2/2022	3/18/2022	GAA 2022	138,413,784.19		133,845,844.87	Construction/ Improvement of Flood Control Structures
22F00006	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Marcos Br. (B00042CN) along Catanduanes Cir Rd (Phase II)	ROV	YES	Construction	Public Bidding	11/16-22/2021	12/9/2021	2/28/2022	3/18/2022	GAA 2022	67,022,607.59		65,012,176.11	Widening of Permanen Bridges
22F00007	CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures Protecting Public Infrastructures/Facilities- Construction of Flood Mitigation Structure along Managa-naga River, Bulan, Sorsogon 2nd Legislative District	ROV	YES	Construction	Public Bidding	10/29-2021-11/04/2021	11/23/2021	3/21/2022	4/1/2022	GAA 2022	67,549,794.35		65,185,445.68	Construction/ Improvement of Flood Control Structures
22F00008	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure along Yawa River, Legazpi City, Albay, Albay 2nd LD	ROV	YES	Construction	Public Bidding	11/03-09/2021	12/2/2021	3/21/2022		GAA 2022	144,717,789.05		139,651,414.66	Construction/ Improvement of Flood Control Structure
22F00009	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Kapantaran River Flood Mitigation Structure (Homapon-Imalnod Section), Legazpi City, Albay, Albay 2nd LD	ROV	YES	Construction	Public Bidding	11/25/2021-12/01/2021	12/20/2021	2/28/2022	3/29/2022	GAA 2022	144,697,285.33		139,921,723.79	Construction/ Improvement of Flood Control Structure
22F00010	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of Flood Mitigation Structure at Tibu River, Legazpi City, Albay	ROV	YES	Construction	Public Bidding	11/3-9/2021	12/21/2021	3/21/2022	4/1/2022	GAA 2022	144,749,994.32		140,261,105.35	Construction/ Improvement of Flood Control Structure
22F00011	OO1: Ensure Safe and Reliable National Road System-Network Development Program-Construction of By-Pass and Diversion Roads- Daraga Urban Tourism Eco Route Project, Albay, Daraga, Albay 2nd Legislative District	ROV	YES	Construction	Public Bidding	02-7-13/2022	2/28/2022	3/21/2022	4/1/2022	GAA 2022	96,499,072.35		93,121,186.91	Roads
22F00012	OO1: Ensure Safe and Reliable National Road System-Network Development Program-Construction of By-Pass and Diversion Roads- Legazpi Coastal Road, Albay, Legazpi City, Albay 2nd Legislative District	ROV	YES	Construction	Public Bidding	02/28/2022-03/06/2022	5/18/2022	7/4/2022		GAA 2022	96,499,984.94		93,347,280.64	Road with Slope Protection

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(BASED ON GAA FOR FY 2022)

Contract ID	Procurement	IO	Is this an Early Procurement Activity	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS
	Program/Project			End- User		Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
22F00016	OO1: Ensure Safe and Reliable National Road System-Network Development Program-Construction of By-Pass and Diversion Roads-Camarines Sur-Albay Diversion Road, Albay, Ligao City, Albay 3rd Legislative District	ROV	YES	Maintenance	Public Bidding	02/7-13/2022	3/1/2022	3/21/2022	5/2/2022	GAA 2022	96,098,569.99		93,209,046.94	Roads
22F00017	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Jct. DM (Tabon-tabon)-Mariawa-Homapon-Maslog-Lamba-Puro Road Leading to Bicol International Airport, Legazpi City, Albay, Package III, Legazpi City, Albay 2nd Legislative District.	ROV	YES	Construction	Public Bidding	02/21-27/2022	3/15/2022	3/23/2022	4/1/2022	GAA 2022	69,781,790.87		67,449,874.87	Road with Slope Protection
22F00018	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Guinobatan-Jovellar-Donsol Road leading to Pilar Port, Camalig, Albay	ROV	YES	Construction	Public Bidding	11/25/2021-12/01/2021	1/13/2022	3/21/2022	4/1/2022	GAA 2022	4,824,761.46		4,655,561.16	Construction of Road
22F00019	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road including Drainage, East Washington Road, Brgy. 16, Legazpi City, Albay 2nd LD	ROV	YES	Construction	Public Bidding	01/5-11/2021	1/26/2022	3/4/2022	3/28/2022	GAA 2022	30,000.00		27,900.00	Construction of Building
22F00020	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Quinala "A" River Flood Mitigation Structure (Polangui and Libon Section), Polangui, Albay	ROV	YES	Construction	Public Bidding	11/25/2021-12/01/2021	12/20/2021	3/2/2022	3/14/2022	GAA 2022	192,707,498.05		185,962,978.27	Construction/ Improvement of Flood Control Structure
22F00021	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/ Improvement of Talisay River Flood Mitigation System (Zone IV Section), Libon, Albay	ROV	YES	Construction	Public Bidding	11/25/2021-12/01/2021	12/28/2021	2/28/2022	3/14/2022	GAA 2022	48,249,492.67		46,657,231.69	Construction/ Improvement of Flood Control Structure
22F00023	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/ Rehabilitation of Pantao Flood Mitigation System, Pantao, Libon, Albay	ROV	YES	Construction	Public Bidding	11/25/2021-12/01/2021	1/13/2022	3/2/2022	3/16/2022	GAA 2022	48,139,996.40		46,551,577.69	Construction/ Improvement of Flood Control Structure
22F00024	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Rehabilitation of Nasisi River Flood Mitigation Structure, Brgy. Cavasi and Brgy. Tomolin, Ligao City, Albay	ROV	YES	Construction	Public Bidding	11/25/2021-12/01/2021	12/20/2021	3/2/2022	3/17/2022	GAA 2022	192,985,677.60		186,529,413.19	Construction/ Improvement of Flood Control Structure
22F00025	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Palanas-San Isidro Road, Jovellar, Albay	ROV	YES	Construction	Public Bidding	10/20-26/2021	11/10/2021	3/21/2022	4/1/2022	GAA 2022	96,209,700.48		93,130,841.55	Construction of By-Pass and Diversion Road

Page 2 of 20

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(BASED ON GAA FOR FY 2022)

Contract ID	Procurement	IO	Is this an Early Procurement Activity	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS
	End- User			Advertisemen t/Posting of IB/REI		Submission/O pening of Bids	Notice of Award	Contract Signing	Total (P'000)		MOOE	CO (P'000)	Brief Description of Program/ Project	
1. Regional Office No. V														
22F00026	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Guinobatan-Jovellar-Donsol Road leading to Pilar Port, Guinobatan, Albay	ROV	YES	Construction	Public Bidding	11/25/2021-12/01/2021	1/13/2022	3/21/2022	4/1/2022	GAA 2022	4,824,904.91		4,675,313.50	Construction of Concrete Road
22F00027	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Polangui - Albay West Coast Road leading to Beaches, Albay, Ligao City, Albay 3rd Legislative District	ROV	YES	Construction	Public Bidding	10/21-27/2021	11/11/2021	3/21/2022	4/4/2022	GAA 2022	12,025,863.93		11,568,818.51	Construction of Concrete Road
22F00028	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Brgy. 3-Brgy. 2-Brgy. 1 Road connecting Ligao-Pioduran Road and Pioduran-Donsol Road in support to Agribusiness (Food Resource Based Processing), Pio-Duran, Albay	ROV	YES	Construction	Public Bidding	11/25/2021-12/01/2021	1/11/2022	3/21/2022	4/1/2022	GAA 2022	101,324,921.75		97,980,955.29	Construction of Concrete Road
22F00029	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Brgy. 3-Brgy. 4-Brgy. 5 Road connecting Ligao-Pioduran Road and Albay West Coast Road in support to Agribusiness (Food Resource Based Processing), Pio-Duran, Albay	ROV	YES	Construction	Public Bidding	11/25/2021-12/01/2021	12/22/2021	1/12/2022	4/1/2022	GAA 2022	101,324,934.45		97,981,433.29	Construction of Concrete Road
22F00030	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Sta. Cruz-Pandan-Upland Central Economic Zone in Busac-Oma oma-Paulba Road connecting Ligao-Pioduran Road in support to Agribusiness (Food Resource Based Processing) Ligao City, Albay	ROV	YES	Construction	Public Bidding	01/13-19/2022	4/26/2022	6/30/2022	7/13/2022	GAA 2022	13,926,785.59		13,453,690.58	Construction of Concrete Road
22F00031	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Amtic-Baligang-Tambo-Muladbucad Grande Road, Ligao City, Albay	ROV	YES	Construction	Public Bidding	11/04-10/2021	11/26/2021	3/2/2022	3/17/2022	GAA 2022	144,749,250.69		140,393,667.52	Construction of Concrete Road
22F00032	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Improvement of Labo River Flood Mitigation Structure, Brgy. Bakiad, Labo, Camarines Norte	ROV	YES	Construction	Public Bidding	11/16-22/2021	12/9/2021	3/4/2022	3/17/2022	GAA 2022	133,128,651.80		129,134,796.70	Construction/ Improvement of Flood Control Structure
22F00035	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Ragay Br. (B00437L2) along Rolando A Andaya Highway,Camarines Sur 1st LD	ROV	YES	Construction	Public Bidding	11/18-24/2021	12/14/2021	3/21/2022	4/1/2022	GAA 2022	92,464,870.09		90,614,176.87	Widening of Permanent Bridges

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(BASED ON GAA FOR FY 2022)

Contract ID	Procurement	IO	Is this an Early Procurement Activity	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS
	Program/Project			End- User		Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
22F00036	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Construction of New Bridges - Ragay Br. (B00437LZ) Tara/Beguito Br. Along Daang Maharlika (LZ), Package 1, Sipocot, Camarines Sur 1st Legislative District	ROV	YES	PDD	Public Bidding	02/23/2022-3/01/2022	5/5/2022	6/10/2022		GAA 2022	115,799,347.28		113,482,881.30	Bridge
22F00037	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Daang Maharlika (LZ) - K0399 + 243 - K0400 +619, Libmanan, Camarines Sur 2nd Legislative District	ROV	YES	Construction	Public Bidding	11/25/2021-12/01/2021	12/27/2021	3/23/2022	5/2/2022	GAA 2022	119,363,277.78		115,663,193.25	Road Widening
22F00038	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Daang Maharlika (LZ) - K0413 + 415 - K0414 +460, Pamplona, Camarines Sur	ROV	YES	Construction	Public Bidding	10/28/2021-11/03/2021	11/17/2021	3/23/2022	5/2/2022	GAA 2022	83,570,752.98		80,645,777.06	Road Widening
22F00039	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Daang Maharlika (LZ) - K0415 + 515 - K0416 + 265, K0416 + 760 - K0417 + 049, K0420 + 080 - K0420 + 843, K0420 + 867.60 - K0421 + 337, Camarines Sur 2nd LD	ROV	YES	Construction	Public Bidding	11/18-24/2021	12/14/2021	3/23/2022	5/2/2022	GAA 2022	102,434,599.63		99,105,066.89	Road Widening
22F00040	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Pasacao - Balatan Tourism Coastal Highway, Pasacao, Camarines Sur, Package 2	ROV	YES	Construction	Public Bidding	2/16/2022	3/9/2022	5/23/2022	4/1/2022	GAA 2022	115,799,855.20		112,440,138.52	Roads & Bridges
22F00041	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Pasacao - Balatan Tourism Coastal Highway, Pasacao, Camarines Sur, Package 3	ROV	YES	Construction	Public Bidding	10/21-27/2021	11/11/2021	3/21/2022	4/1/2022	GAA 2022	144,749,556.23		139,761,937.00	Contruction of Concrete Road
22F00043	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of Bicol River Flood Control Structure (Fundado Section), Barangay Fundado, Canaman, Camarines Sur	ROV	YES	Construction	Public Bidding	10/22-28/2021	11/16/2021	3/21/2022	4/1/2022	GAA 2022	144,640,011.85		139,577,601.17	Construction/ Improvement of Flood Control Structure
22F00044	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of Bicol River Flood Control Structure (Iquin Section), Barangay Iquin, Canaman, Camarines Sur	ROV	YES	Construction	Public Bidding	01/5-11/2022	1/26/2022	3/21/2022	4/1/2022	GAA 2022	144,514,022.46		140,034,027.31	Construction/ Improvement of Flood Control Structure
22F00045	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads-Naga-Jct. Magarao-Canaman-Libmanan Jct. PPH Road (Skybridge), Libmanan, Camarines Sur 2nd Legislative District	ROV	YES	Construction	Public Bidding	02/23/2022-03/01/2022	3/17/2022	3/23/2022	4/1/2022	GAA 2022	92,999,999.89		90,206,139.20	Road with Slope Protection

Page 4 of 20

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(BASED ON GAA FOR FY 2022)

Contract ID	Procurement	IO		PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project		Is this an Early Procurement Activity	End- User		Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
22F00046	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Calabanga - Tinambac Road, Calabanga Section, Camarines Sur	ROV	YES	Construction	Public Bidding	11/04-10/2021	11/26/2021	3/21/2022	4/1/2022	GAA 2022	86,329,655.38		83,094,193.22	Construction of Missing Links/ New Roads
22F00047	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Camarines Sur Expressway Project (Package 1)	ROV	YES	Construction	Public Bidding	11/3-9/2021	2/15/2022	3/21/2022	4/1/2022	GAA 2022	96,499,267.44		93,604,051.91	Construction of By-Pas and Diversion Roads
22F00048	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Camarines Sur Expressway Project (Package 2)	ROV	YES	Construction	Public Bidding	11/3-9/2021	2/15/2022	3/21/2022	4/1/2022	GAA 2022	96,499,340.67		93,508,169.27	Construction of By-Pas and Diversion Roads
22F00049	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Camarines Sur Expressway Project (Package 3)	ROV	YES	Construction	Public Bidding	11/4-10/2021	2/15/2022	3/21/2022	4/1/2022	GAA 2022	96,499,040.89		93,603,691.27	Construction of By-Pas and Diversion Roads
22F00050	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Camarines Sur Expressway Project (Package 4)	ROV	YES	Construction	Public Bidding	11/09-15/2021	12/7/2021	3/21/2022	4/1/2022	GAA 2022	482,498,608.34		468,264,427.63	Construction of By-Pas and Diversion Roads
22F00051	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Camarines Sur Expressway Project (Package 5)	ROV	YES	Construction	Public Bidding	11/4-10/2021	11/29/2021	3/21/2022	4/1/2022	GAA 2022	192,999,298.69		187,208,540.27	Construction of By-Pas and Diversion Roads
22F00052	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Barit River Flood Mitigation Structure (Antipolo Young Section), Nabua, Camarines Sur, Camarines Sur 5th LD	ROV	YES	Construction	Public Bidding	11/18-24/2021	12/15/2021	3/2/2022	3/14/2022	GAA 2022	93,127,727.21		89,868,237.57	Construction/Improven ent of Flood Control Structures / Facilities
22F00054	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Rehabilitation of Pawili River Flood Mitigation Structure, Brgy. San Jose and Brgy. Bagumbayan, Bula, Camarines Sur	ROV	YES	PDD	Public Bidding	11/18-24/2021	12/15/2021	3/2/2022	3/17/2022	GAA 2022	97,103,902.58		93,704,959.37	Construction/Improven ent of Flood Control Structures / Facilities
22F00055	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Nabua Bypass Road, Camarines Sur	ROV	YES	Construction	Public Bidding	10/28/2021-11/03/2021	11/17/2021	3/23/2022	4/1/2022	GAA 2022	97,464,111.74		94,101,574.27	Construction of By-Pas and Diversion Roads
22F00056	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destination (Tourism Road Infrastructure Program-TRIP) Pasacao-Balatan Tourism Coastal Highway, Balatan-Bula, Camarines Sur 5th Legislative District	ROV	YES	Construction	Public Bidding	02/8-14/2022	3/2/2022	3/21/2022	4/4/2022	GAA 2022	48,103,678.90		46,419,896.29	Road
22F00060	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Balud National Road connecting Barangay Danao in support of Agribusiness, Balud, Masbate	ROV	YES	Construction	Public Bidding	01/5-11/2022	1/27/2022	3/21/2022	4/1/2022	GAA 2022	115,164,755.15		112,861,702.73	Construction of Concrete Road

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(BASED ON GAA FOR FY 2022)

Contract ID	Procurement	IO	Is this an Early Procurement Activity	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS
	Program/Project			End- User		Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
22F00061	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Bridge Program-Widening of Permanent Bridges-Baldoza Br. (B00058MT) along Buenavista-Kawayan Rd, Cawayan, Masbate 3rd Legislative District	ROV	YES	PDD	Public Bidding	02/28/2022-03/06/2022	4/26/2022	6/30/2022		GAA 2022	107,114,761.80		104,971,323.80	Bridge
22F00064	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP)-Esperanza-Placer Road leading to Pasiagon Beach Front, Balay na Bato and Esperanza Seaport, Esperanza, Msbate 3rd Legislative District	ROV	YES	Construction	Public Bidding	02/16/22/2022	3/8/2022	3/23/2022	4/1/2022	GAA 2022	143,856,286.68		139,497,434.37	Road with Slope Protection
22F00065	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Barit River Flood Mitigation Structure (San Jose Section), Nabua, Camarines Sur	ROV	YES	Construction	Public Bidding	11/18-24/2021	12/15/2021	3/2/2022	3/14/2022	GAA 2022	97,244,668.14		93,840,706.37	Construction/Improvement of Flood Control Structures / Facilities
22F00066	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - San Fernando-San Jacinto-Monreal Road, Package 1, Masbate	ROV	YES	Construction	Public Bidding	11/04-10/2021	11/25/2021	3/21/2022	4/1/2022	GAA 2022	38,547,719.91		36,255,670.71	Construction of Missing Links/ New Roads
22F00067	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Secondary Roads-Baras-Gigmoto-Viga Rd-K0031+603-K0031+627, K0046+676-K0046+700, K0049+491-K0049+514, K0054+500-K0054+538, K0063+218-K0063+235, K0068+323-K0068+343, K0076+190-K0076+210, Baras, Gigmoto & Viga, Catanduanes Lone District	ROV	YES	Construction	Public Bidding	28/2022-03/06/2	5/6/2022	6/27/2022		GAA 2022	101,324,732.10		98,284,770.91	Road with Slope Protection
22F00068	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Naga City Flood Control - Upstream, Naga City, Camarines Sur	ROV	YES	Construction	Public Bidding	11/25/2021-12/01/2021	1/11/2022	3/2/2022	4/1/2022	GAA 2022	52,139,326.92		50,575,147.05	Construction/Improvement of Flood Control Structure
22F00069	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of Shore Protection Structure, Brgy. Poblacion District 4, San Jacinto, Masbate	ROV	YES	Construction	Public Bidding	01/05-11/2022	1/27/2022	3/21/2022	5/2/2022	GAA 2022	101,324,507.22		98,082,117.32	Construction/Improvement of Flood Control Structures / Facilities
22F00070	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Multi-Purpose/Facilities to Support Social Services- Construction of Cruise Port and Facilities (Phase 2), Legazpi City	ROV	YES	Construction	Public Bidding	5/25/2022	6/14/2022			GAA 2022	144,749,856.14			

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(BASED ON GAA FOR FY 2022)

Contract ID	Procurement	IO	Is this an Early Procurement Activity	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project			End- User		Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
22F00071	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Improvement/Rehabilitation of Cadac-an River Flood Mitigation Structure, Sta. 12+219.2 - Sta. 12+972 Right Side, Sta. 12+219.2 - Sta. 13+125 Left Side, Tuban, Sorsogon	ROV	YES	Construction	Public Bidding	11/18-24/2021	12/16/2021			GAA 2022	174,664,974.55			Construction/Improvem ent of Flood Control Structures / Facilities
22F00075	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads-Nabua-Balatan Rd-K0490+640.00-K0490+990.00, Balatan, Camarines Sur 5th Legislative District	ROV	YES	Construction	Public Bidding	02/28/2022- 03/6/2022	3/22/2022	3/23/2022	5/13/2022	GAA 2022	106,149,487.98		102,964,391.60	Road with Slope Protection
22F00076	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program- Construction of By-Pass and Diversion Roads Milao-Pili ByPass Road, Package 3, Milao, Camarines Sur 3rd Legislative District	ROV	YES	Construction	Public Bidding	02/28/2022- 03/6/2022	5/18/2022	6/30/2022		GAA 2022	115,799,342.81		113,482,984.22	Bridge
22F00077	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Replacement of Permanent Weak Bridges - Pawili Br. (B00451LZ) along Daang Maharlika (LZ) (Phase II)	ROV	YES	Construction	Public Bidding	01/13-19/2022	3/28/2022	5/25/2022		GAA 2022	19,294,687.00		18,783,205.23	Re-adv
22F00078	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Pagsangahan Br. (B02731LZ) along Daang Maharlika (LZ) (Phase II)	ROV	YES	Construction	Public Bidding	11/18-24/2021	2/10/2022	3/21/2022	4/1/2022	GAA 2022	16,534,844.52		16,005,731.14	Widening of Permanent Bridges
22F00079	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Weak Bridges - Mabolo Br. (B02549LZ) along Daang Maharlika (LZ), Naga City, Camarines Sur 3rd Legislative District	ROV	YES	PDD	Public Bidding	02/8-14/2022	3/2/2022	3/21/2022	4/1/2022	GAA 2022	102,464,957.23		99,086,316.31	Bridge
22F00080	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Parapatuagan Br. (B02735LZ) along Daang Maharlika (LZ), Basud, Camarines Norte 2nd Legislative District	ROV	YES	PDD	Public Bidding	02/16-22/2022	3/9/2022	3/23/2022	4/1/2022	GAA 2022	25,089,969.39		24,337,233.54	Bridge
22F00081	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Tuaca Br. (B02737LZ) along Daang Maharlika (LZ), Basud, Camarines Norte 2nd Legislative District	ROV	YES	PDD	Public Bidding	02/21-27/2022	3/15/2022	3/23/2022	4/1/2022	GAA 2022	24,124,974.50		23,401,170.06	Bridge
22F00082	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Panaytayan Br. (B00438LZ) along Rolando A Andaya Highway	ROV	YES	PDD	Public Bidding	01/03-9/2022	1/25/2022	3/21/2022	4/1/2022	GAA 2022	27,019,722.59		26,344,331.85	Widening of Permanent Bridges
22F00084	LOCAL PROGRAM - Buildings And Other Structures - Multipurpose / Facilities - National Building Program- Construction of Multipurpose Building-Construction of DPWH (Phase 4), Regional Office V, RES Compound, Legazpi City, Albay	ROV	YES	PDD	Public Bidding	11/25/2021- 12/01/2021	12/28/2021	3/23/2022	4/23/2022	GAA 2022	96,499,876.26		93,415,739.67	Construction of Building

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(BASED ON GAA FOR FY 2022)

Contract ID	Procurement	IO		PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project		Is this an Early Procurement Activity	End- User		Advertisemen t/Posting of IB/ REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
22F00085	LOCAL PROGRAM - National Building Program-Buildings and Other Structures-Multipurpose/Facilities- Construction of Bicol University Convention and Disaster Risk Reduction Manangement Center, Legazpi City (Phase IV), Albay 2nd Legislaive District	ROV	YES	PDD	Public Bidding	12/13-19/2021	3/7/2022	3/23/2022	4/23/2022	GAA 2022	72,374,629.53		70,726,692.83	Construction of Building
22F00086	LOCAL PROGRAM - National Building Program-Buildings and Other Structures-Multipurpose/Facilities- Construction of Multipurpose Building, Camp, Ola, Phase 2, Legazpi City, Albay 2nd Legislative District	ROV	YES	PDD	Public Bidding	03/04-10/2022	5/12/2022	7/7/2022		GAA 2022	144,722,978.87		140,380,943.43	Construction of Building
22F00087	LOCAL PROGRAM - National Building Program-Buildings and Other Structures-Multipurpose/Facilities- Construction of New Building for Department of Agrarian Reform (DAR) 5, Regional Center Site, Rawis, Legazpi City, Albay 2nd Legisltive District	ROV	YES	PDD	Public Bidding	02/16-22/2022	3/10/2022	6/21/2022		GAA 2022	72,374,191.45		69,985,924.03	Construction of Building
22F00088	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Busay Br. (B001961Z) along Daang Maharlika (LZ)	ROV	YES	PDD	Public Bidding	01/13-19/2022	2/2/2022	3/21/2022	4/1/2022	GAA 2022	30,774,680.71		29,758,732.86	Widening of Bridge
22F00089	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program-TIKAS)- Construction of Police Regional Headquarters Building,	ROV	YES	PDD	Public Bidding	28/2022-03/06/2	5/24/2022	6/24/2022		GAA 2022	106112232.3		102,928,548.06	Building
22F00090	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Palanas-Del Rosario Road, Jovellar, Albay	ROV	YES	Construction	Public Bidding	11/18-24/2021	12/16/2021	3/21/2022	4/1/2022	GAA 2022	19,164,261.62		18,413,280.19	Construction of By-Pas and Diversion Road
22F00091	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Cagraray Circumferential Road, Brgy. Langaton, Bacacay, Albay	ROV	YES	Construction	Public Bidding	01/05-11/2022	1/27/2022	3/21/2022	5/2/2022	GAA 2022	12,877,179.29		12,490,845.51	Contruction of Road
22F00092	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities- Construction of Salvacion-Taris Road, Baras, Catanduanes (Lone District)	ROV	YES	Construction	Public Bidding	02/8-14/2022	3/2/2022	6/16/2022	6/27/2022	GAA 2022	19,298,739.18		18,054,551.84	Contruction of Road
22F00093	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Widening of Peramanet Bridges-Travesia Br. 1 (B00317LZ) along Daang Maharlika (LZ), Guinobatan, Albay 3rd Legislative District	ROV	YES	PDD	Public Bidding	02/16-22/2022	3/10/2022	3/23/2022	4/1/2022	GAA 2022	25,089,995.69		24,462,358.67	Bridge
22F00094	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities- Construction of Albay-Camarines Sur Diversion Road (Ligao Section), Ligao City, Albay 3rd Legislative District	ROV	YES	Construction	Public Bidding	11/5-11/2021	12/1/2021	3/23/2022	5/5/2022	GAA 2022	24,004,273.50		23,237,334.53	Construction of Slope Protection Structures

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(BASED ON GAA FOR FY 2022)

Contract ID	Procurement	IO		PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS
	Program/Project		Is this an Early Procurement Activity	End- User		Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
22F00096	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities- Construction of Diversion/By-Pass Road of Cory Aquino Boulevard, Barangay Bakal, Paracale, Camarines Norte 1st Legislative District	ROV	YES	Construction	Public Bidding	11/9-15/2021	12/3/2021	3/2/2022	3/17/2022	GAA 2022	57,898,882.23		55,872,562.27	Road with Slope Protection
22F00097	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities- Construction of Diversion/By-Pass Road of Cory Aquino Boulevard, Barangay Labnig, Paracale, Camarines Norte 1st Legislative District	ROV	YES	Construction	Public Bidding	11/9-15/2021	12/3/2021	3/2/2022	3/17/2022	GAA 2022	57,863,234.74		55,795,971.55	Road with Slope Protection
22F00099	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure, Camaligan, Camarines Sur 3rd Legislative District	ROV	YES	Construction	Public Bidding	11/16-22/2021	12/10/2021	3/2/2022	3/18/2022	GAA 2022	43,419,755.29		41,900,018.53	Flood Control
22F00100	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction/Rehabilitation of Quinale "B" River Flood Mitigation Structure, Malinao, Albay 1st Legislative District	ROV	YES	PDD	Public Bidding	11/18-24/2021	12/17/2021	3/2/2022	3/17/2022	GAA 2022	101,324,906.91		98,283,202.29	Flood Control
22F00101	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction OF Pawili River Flood Mitigation Structure, Brgy. Causip and Brgy. Fabrica, Bula, Camarines Sur 5th Legislative District	ROV	YES	Construction	Public Bidding	11/18-24/2021	12/17&20/2021	3/2/2022	3/14/2022	GAA 2022	97,281,469.34		93,876,626.37	Flood Control
22F00102	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Rehabilitation/Improvement of Revetment along Quinale River, Downstream of Comun Bridge, Left Side, Brgy. Comun-Ogob, Malinao, Albay 1st Legislative District	ROV	YES	Construction	Public Bidding	11/18-24/2021	12/21/2021	3/2/2022	3/14/2022	GAA 2022	101,324,983.02		97,981,470.29	Flood Control
22F00104	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major Strategic Public Buildings/Facilities- Improvement of Albay-Camsur Diversion Road (Oas Section), Oas, Albay 3rd Legislative District	ROV	YES	Construction	Public Bidding	11/18-24/2021	12/21/2021	3/23/2022	5/5/2022	GAA 2022	24,035,859.32		23,266,687.73	Road with Slope Protection

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(BASED ON GAA FOR FY 2022)

Contract ID	Procurement	IO		PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS
	Program/Project		Is this an Early Procurement Activity	End- User		Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
22F00105	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Rehabilitation of Bonga Flood Control System, Legazpi City 2nd Legislative District	ROV	YES	Construction	Public Bidding	11/25/2021-12/01/2021	1/11/2022	3/2/2022	3/14/2022	GAA 2022	40,529,505.35		39,191,886.59	Flood Control
22F00106	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Rehabilitation of Padang River Flood Mitigation Structure, Brgy. Buyuan and Brgy. Padang, Legazpi City, Albay 2nd Legislative District	ROV	YES	Construction	Public Bidding	11/25/2021-12/01/2021	1/12/2022	3/2/2022	3/14/2022	GAA 2022	48,731,844.78		47,123,519.50	Construction/ Improvement of Flood Control Structures
22F00109	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Rehabilitation of Nasisi River Flood Mitigation Structure, Brgy. Mahaba, Ligao City, Albay 3rd Legislative District	ROV	YES	PDD	Public Bidding	02/23/2022-03/01/2022	4/26/2022	6/30/2022		GAA 2022	106,149,935.67		102,859,624.72	Construction/ Improvement of Flood Control Structures
22F00110	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Rehabilitation of Flood Control Structure along Culasi River (Package II), Brgy. Taytay, Goa, Camarines Sur 4th Legislative District	ROV	YES	Construction	Public Bidding	12/16-22/2021	1/14/2022	3/2/2022	3/15/2022	GAA 2022	48,234,246.84		46,835,288.93	Construction/ Improvement of Flood Control Structures
22F00111	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Culasi River (Package I), Brgy. Matacla, Bagumbayan Grande, San Juan Evangelista, San Jose and San Benito, Goa, Camarines Sur 4th Legislative District	ROV	YES	Construction	Public Bidding	12/16-22/2021	1/14/2022	3/8/2022	3/18/2022	GAA 2022	91,648,653.09		88,990,932.67	Construction/ Improvement of Flood Control Structures
22F00112	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Doña Mercedes-Palanas Road, Guinobatan/Ligao City, Albay 3rd Legislative District	ROV	YES	PDD	Public Bidding	03/4-10/2022	5/2/2022	6/28/2022		GAA 2022	240,383,127.89		235,130,846.94	Roads
22F00114	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructures/ Facilities- Construction of Carangag River Control, San Andres, Catanduanes	ROV	YES	Construction	Public Bidding	1/5-11/2022	1/26/2022	3/21/2022	4/1/2022	GAA 2022	48,228,424.82		46,313,532.22	Flood Control
22F00115	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads-Tagkawayan-Labo Diversion Road (Labo Section) Package 1, Labo, Camarines Norte 1st Legislative District	ROV	YES	Construction	Public Bidding	3/31/2022-2/6/2023	2/22/2022	3/21/2022	4/1/2022	GAA 2022	90,238,059.76		87,530,639.08	Road with Slope Protection

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(BASED ON GAA FOR FY 2022)

Contract ID	Procurement	IO		PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project		Is this an Early Procurement Activity	End- User		Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
22F00116	ORGANIZATTIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads- Tagkawayan-Labo Diversion Road (Labo Section) Package 2, Labo, Camarines Norte 1st Legislative District	ROV	YES	Construction	Public Bidding	31/2022-2/6/2022	2/22/2022	3/21/2022	4/1/2022	GAA 2022	84,992,465.19		82,442,569.34	Road with Slope Protection
22F00117	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Pasacao-Balatan Tourism Coastal Highway, Balogo, Psacao, Camarines Sur 2nd Legislative District	ROV	YES	Construction	Public Bidding	31/2022-2/6/2022	2/22/2022	3/21/2022	4/1/2022	GAA 2022	47,992,854.21		46,327,496.50	Road with Slope Protection
22F00118	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program-KATUPARAN)- Imelda Boulevard, Virac, Catanduanes, Package 1, Virac, Catanduanes Lone District	ROV	YES	Construction	Public Bidding	31/2022-02/6/2022	2/23/2022	3/21/2022	4/1/2022	GAA 2022	104,219,343.92		101,196,554.09	Road with Slope Protection
22F00119	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program-KATUPARAN)- Imelda Boulevard, Virac, Catanduanes, Package II, Virac, Catanduanes Lone District	ROV	YES	Construction	Public Bidding	31/2022-02/6/2022	2/23/2022	3/21/2022	4/1/2022	GAA 2022	65,619,919.60		63,585,615.00	Road with Slope Protection
22F00120	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program-KATUPARAN)- Imelda Boulevard, Virac, Catanduanes, PackageIII, Virac, Catanduanes Lone District	ROV	YES	Construction	Public Bidding	31/2022-02/6/2022	2/23/2022	3/21/2022	4/1/2022	GAA 2022	65,619,446.70		63,585,308.00	Road with Slope Protection
22F00121	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads- Camarines Sur-Albay Diversion Road, San Fernando-Minalabac, Camarines Sur 2nd Legislative District	ROV	YES	Construction	Public Bidding	31/2022-02/6/2022	2/23/2022	3/21/2022	4/1/2022	GAA 2022	96,498,777.24		93,700,156.81	Road
22F00122	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructures Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures Protecting Public Infrastructures/Facilities- Construction of Flood Control, Tilod, Baras, Catanduanes	ROV	YES	Construction	Public Bidding	01/13-19/2021	2/3/2022	3/21/2022	4/1/2022	GAA 2022	19,299,817.24		18,527,163.57	Flood Control
22F00123	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructures/Facilities- Construction of Flood Control, Buenavista, Baras, Catanduanes	ROV	YES	Construction	Public Bidding	01/13-19/2021	2/3/2022	3/21/2022	4/1/2022	GAA 2022	19,299,919.20		18,527,401.08	Flood Control
22F00124	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program)- KATUPARAN)-Jct. DM (Tabon-tabon)-Mariawa-Homapon-Maslog-Lamba-Puro Road leading to Bicol International Airport, Legazpi City, Albay, Package I, Albay 2nd Legislative District	ROV	YES	Construction	Public Bidding	02/7-13/2022	3/1/2022	3/21/2022	4/1/2022	GAA 2022	69,697,971.13		67,414,269.47	Road

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(BASED ON GAA FOR FY 2022)

Contract ID	Procurement	IO	Is this an Early Procurement Activity	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project			End- User		Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
22F00125	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program)- KATUPARAN)-Jct. DM (Tabon-tabon)-Mariawa-Homapon-Maslog-Lamba-Puro Road leading to Bicol International Airport, Legazpi City, Albay, Package II, Albay 2nd Legislative District	ROV	YES	Construction	Public Bidding	02/7-13/2022	3/1/2022	3/21/2022	4/1/2022	GAA 2022	68,625,200.96		66,384,257.69	Road
22F00126	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads- Tagkawayan-Labo Diversion Road (Labo Section) Package 3, Labo, Camarines Norte 1st Legislative District	ROV	YES	Construction	Public Bidding	01/13-19/2021	2/3/2022	3/21/2022	4/1/2022	GAA 2022	26,431,558.59		25,506,369.99	Construction of Concrete Road
22F00127	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastratura para sa Kapayaan at Seguridad Program (TIKAS)-Construction of Camarines Sur PPO Operations and Pre-Deployment Center, Concepcion Grande, Camarines Sur 3rd Legislative District	ROV	YES	PDD	Public Bidding	01/13-19/2022	2/10/2022	2/28/2022	3/24/2022	GAA 2022	7,785,919.70		7,567,133.37	Building
22F00128	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Flyovers/Interchanges/Underpasses/Long Span Bridges-Daraga Albay Diversion Road (Malabog Flyover), Albay, Daraga, Albay 2nd Legislative District	ROV	YES	Construction	Public Bidding	02/8-14/2022	3/3/2022	3/21/2022	4/1/2022	GAA 2022	41,606,603.86		40,233,506.68	Bridge
22F00129	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructures Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-I-I-Construction of Baras-Gigmoto-Viga Road, Junction National Road to Minaabat Point, Catanduanes, I-II-Construction of Baras-Gigmoto-Viga Road, Junction National Road to Minaabat Point, Sicmil, Catanduanes Lone District	ROV	YES	Construction	Public Bidding	03/4-10/2022	4/27/2022	6/27/2022		GAA 2022	57,259,068.89		54,968,885.81	Road
22F00130	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructures Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Provincial Road (Pantao to Camarines Sur), Pantao Section, Libon, Albay 3rd Legislative District	ROV	YES	Construction	Public Bidding	02/24/2022-3/2/2022	3/18/2022	3/23/2022	4/1/2022	GAA 2022	239,971,395.55		234,851,695.35	Road with Slope Protection
22F00131	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructures Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Provincial Road (Pantao to Camarines Sur), Pantao to Macabugos Section, Libon, Albay 3rd Legislative District	ROV	YES	Construction	Public Bidding	02/24/2022-3/2/2022	3/18/2022	3/23/2022	4/1/2022	GAA 2022	239,919,326.86		234,861,941.26	Road with Slope Protection

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(BASED ON GAA FOR FY 2022)

Contract ID	Procurement	IO		PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS
	Program/Project		Is this an Early Procurement Activity	End- User		Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
22F00132	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructures Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Marcial O. Rañola-Ongo-Palanas (Phase 2), Marcial O. Rañola, Guinobatan, Albay 3rd Legislative District	ROV	YES	Construction	Public Bidding	3/2-8/2022	3/22/2022	3/23/2020	4/1/2022	GAA 2022	143,106,674.07		139,412,129.00	Road with Slope Protection
22F00133	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructures Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of with Slip, Slope Collapse and Landslide Protection of Cagbulacao-Cagraray Section, Bacacay, Albay 1st Legislative District	ROV	YES	Construction	Public Bidding	2/24/2022-3/02/2022	6/21/2022			GAA 2022	241,248,963.14			Road with Slope Protection
22F00134	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructures Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of with Slip, Slope Collapse and Landslide Protection of Cagbulacao Section, Bacacay, Albay 1st Legislative District	ROV	YES	Construction	Public Bidding	2/24/2022-3/02/2022				GAA 2022	241,249,302.30			Road with Slope Protection
22F00135	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructures Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Flores-Abella Road, Ligao City, Albay 3rd Legislative District	ROV	YES	Construction	Public Bidding	3/4-10/2022	3/30/2022	7/4/2022		GAA 2022	105,941,082.82		102,677,785.28	Roads
22F00136	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Cluster I:I. Construction/Rehabilitation of San Rafael Storm Surge Protection, Donsol, Sorsogon, II. Construction/Rehabilitation of Sta. Cruz Storm Surge Protection, Donsol, Sorsogon 1st Legislative District	ROV	YES	Construction	Public Bidding	2/23/2022-3/01/2022	4/26/2022	6/27/2022		GAA 2022	279,839,557.31		270,325,480.63	Flood Control
22F00137	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructures Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures Protecting Public Infrastructures/Facilities- Construction of Shore Protection, Bahi Seawall (Phase 2), Bacacay, Albay 1st Legislative District	ROV	YES	Construction	Public Bidding	3/2-8/2022	5/11/2022	6/30/2022		GAA 2022	164,048,591.33		159,128,608.62	Flood Control
22F00138	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Rehabilitation of Cadac-an River Flood Mitigation Structure, Sta. 12+260-Sta. 12+308 Right Side; Sta. 11+792-Sta. 12+848 Left Side, Juban Sorsogon 2nd Legislative District	ROV	YES	Construction	Public Bidding	2/8-14/2022	3/3/2022	3/23/2022	5/5/2022	GAA 2022	174,664,974.55		169,422,041.51	Flood Control

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(BASED ON GAA FOR FY 2022)

Contract ID	Procurement	IO		PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project		Is this an Early Procurement Activity	End- User		Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
22F00139	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Rehabilitation of Cadac-an River Flood Mitigation Structure, Sta. 23+752.00-Sta. 24+575.57 Left Side; Sta. 23+806.50-Sta. 24+357.50 Right Side, Irosin, Sorsogon 2nd Legislative District	ROV	YES	Construction	Public Bidding	2/8-14/2022	3/3/2022	3/23/2022	5/5/2022	GAA 2022	174,378,350.65		169,136,176.63	Flood Control
22F00140	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads-Legazpi City Coastal Road, Yawa Br. 2 (Package 1), Albay, Legazpi City, Albay 2nd Legislative	ROV	YES	Construction	Public Bidding	2/21-27/2022	5/6/2022	6/30/2022	7/11/2022	GAA 2022	144,749,901.82		142,603,099.28	Bridge
22F00141	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads-Legazpi City Coastal Road, Yawa Br. 2 (Package 2), Albay, Legazpi City, Albay 2nd Legislative	ROV	YES	PDD	Public Bidding	2/21-27/2022	5/6/2022	6/23/2022	7/4/2022	GAA 2022	77,199,906.18		75,822,046.07	Bridge
22F00142	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructures Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures Protecting Public Infrastructures/Facilities- Rehabilitation of Revetment along Managa-naga River, BULAN, Sorsogon 2nd Legislative District	ROV	YES	Construction	Public Bidding	02/16-22/2022	3/10/2022	3/23/2022		GAA 2022	43,424,539.68		41,903,653.16	Flood Control
22F00143	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Improvement of Kilbay River Flood Mitigation Structure, Del Gallego, Camarines Sur 1st Legislative District	ROV	YES	Construction	Public Bidding	2/28/2022-3/6/2022	4/27/2022	6/2/2022		GAA 2022	89,290,069.17		86,789,792.21	Flood Control
22F00144	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Improvement of Kilbay River Flood Mitigation Structure, Del Gallego, Camarines Sur 1st Legislative District	ROV	YES	Construction	Public Bidding	2/28/2022-3/6/2022	4/27/2022	6/10/2022	6/20/2022	GAA 2022	89,101,796.39		86,606,702.41	Flood Control
22F00145	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructures Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Marcial O. Rañola, Guinobatan, Albay 3rd Legislative	ROV	YES	PDD	Public Bidding	03/4-10/2022	3/28/2022	5/20/2022	5/24/2022	GAA 2022	240,066,657.10		235,138,324.87	Road
22F00146	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructures Projects Alleviating Gaps (SIPAG)- Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)-Construction of Road, Miisi-Bonga-Buyuan-Lidong-Daraga, Daraga/Legazpi City/Sto. Domingo, Albay, Daraga and Legazpi City, Albay 2nd Legislative District	ROV	YES	Construction	Public Bidding	03/4-10/2022	6/15/2022	7/18/2022		GAA 2022	288,534,955.42		282,700,392.45	Road

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(BASED ON GAA FOR FY 2022)

Contract ID	Procurement	IO	Is this an Early Procurement Activity	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS
	Program/Project			End- User		Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
22F00147	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructures Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Rehabilitation of Solong-Boctot Road, Brgy. Solong, San Miguel, Catandunes Legislative District.	ROV	YES	PDD	Public Bidding	03/4-10/2022	5/18/2022	7/8/2022	7/18/2022	GAA 2022	110,973,592.03		107,533,337.59	Road
22F00148	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructures Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Rehabilitation of Flood Control Structure at Binagasbasan, Brgy. Paraiso, San Miguel, Catanduanes Legislative District	ROV	YES	Construction	Public Bidding	03/4-10/2022	5/19/2022	7/11/2022	7/22/2022	GAA 2022	110,916,629.19		107,478,670.50	Flood Control
22F00149	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructures Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures Protecting Public Infrastructures/Facilities- Construction of Drainage Structures in Brgy. Bigaa, Buyuan, Bonga, Pawa, Bogtong, Rawis, Gogon, Cruzada, San Roque, Bonot, Padang, Bagong Abre, Matanag, Mabinit, Legazpi City, Albay 2nd Legislative Distric	ROV	YES	Construction	Public Bidding	03/4-10/2022	6/15/2022	7/21/2022		GAA 2022	143,784,928.24		139,183,809.53	Flood Control
22F00150	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructures Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures Protecting Public Infrastructures/Facilities- Construction of Road Dike Along Hitoma River, Sta. 0+000-Sta.0+300 (With Exception), Brgy. Obi, Caramoran, Catanduanes Legislative District	ROV	YES	Construction	Public Bidding	03/2-8/2022	5/19/2022	7/4/2022		GAA 2022	173,657,486.09		168,273,669.70	Flood Control
22F00151	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructures Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures Protecting Public Infrastructures/Facilities- Construction of Obi River Control Structures, Brgy. Obi, Caramoran, Catanduanes Legislative District	ROV	YES	Construction	Public Bidding	03/2-8/2022	5/19/2022	7/8/2022	7/18/2022	GAA 2022	110,974,607.12		107,534,018.50	Flood Control
22F00152	CONVERGENCE AND SPECIAL SUPPORT PROGRAM -Basic Infrastructure Program (BIP)-Flood Mitigation Structures Protecting Public Infrastructure/Facilities- Construction of Pantao Sea Wall, Barokoda-Maligaya, Libon, Albay 3rd Legislative District	ROV	YES	Construction	Public Bidding	03/2-8/2022	6/16/2022	7/19/2022		GAA 2022	108,899,983.19		106,182,709.88	Flood Control
22F00153	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructures Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s Leading to Major/Strategis Public Buildings/Facilities- Construction of Topaz-Oma-Oma Road, Ligao City, Albay 3rd Legislative District	ROV	YES	Construction	Public Bidding	03/2-8/2022	4/28/2022	6/28/2022	7/8/2022	GAA 2022	239,966,831.00		235,051,336.70	Road with Slope Protection
22F00154	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructures Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s Leading to Major/Strategis Public Buildings/Facilities- Construction of Road, Batbat-Marcial O. Rañola-Palanas, Guinobatan, Albay, Albay, 3rd Legislative District	ROV	YES	Construction	Public Bidding	03/4-10/2022	5/13/2022	7/4/2022		GAA 2022	142,465,458.83		139,369,786.99	Road

Page 15 of 20

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(BASED ON GAA FOR FY 2022)

Contract ID	Procurement	IO		PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project		Is this an Early Procurement Activity	End- User		Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
22F00155	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructures Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s Leading to Major/Strategis Public Buildings/Facilities- Construction of Road, Pantao-Jovellar (Pantao Section), Pantao, Libon, Albay, 3rd Legislative District	ROV	YES	Construction	Public Bidding	03/4-10/2022	5/20/2022	6/30/2022	7/11/2022	GAA 2022	140,655,179.47		137,741,663.01	Road
22F00156	Local Program-National Building Program-Buildings and Other Structures-Multi-Purpose/Facilities- Construction Bureau of Fire Protection Regional Training Center, Ligao City, Albay 3rd Legislative District	ROV	YES	PDD	Public Bidding	02/28/2022- 03/06/2022	4/27/2022	6/6/2022		GAA 2022	48,249,581.74		47,187,460.51	Building
22F00158	CLUSTER IV-I: CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Sustainable Infrastructure Alleviating Gaps (SIPAG)- Flood Mitigation Structures Protecting Public Infrastructures/Facilities- Construction of Sitio Guiwanon Shore Protection Structures, Barangay Danao, San Jacinto, Masbate; CLUSTER IV-II: Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of San Jacinto River Control, San Jacinto, Masbate 1st Legislative District	ROV	YES	Construction	Public Bidding	03/2-8/2022	4/28/2022	6/27/2022	7/4/2022	GAA 2022	116,194,044.89		112,708,220.27	Flood Control
22F00159	CLUSTER V-I: CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Sustainable Infrastructure Alleviating Gaps (SIPAG)- Flood Mitigation Structures Protecting Public Infrastructures/Facilities- V-I-Construction of Flood Control Structure, Sitio Busdak,Barangay Bartolabac, San Jacinto, Masbate, V-II-Construction of Flood Mitigation Structures along Bito River, Sitio Bacolod, San Fernando, Masbate, V-III-Construction of Flood Mitigation Structures along Bito River, Sitio Puring Giti, San Fernando, Masbate 1st Legislative District	ROV	YES	Maintenance	Public Bidding	03/2-8/2022	4/28/2022	6/27/2022	7/8/2022	GAA 2022	106,148,838.24		102,964,248.72	Flood Control
22F00160	CLUSTER VI: CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Sustainable Infrastructure Alleviating Gaps (SIPAG)- Flood Mitigation Structures Protecting Public Infrastructures/Facilities- VI-I--Construction of Flood Control Structure, Sitio Busdak,Barangay Bartolabac, San Jacinto, Masbate, V-II-Construction of Flood Mitigation Structures along Bito River, Sitio Bacolod, San Fernando, Masbate, V-III-Construction of Flood Mitigation Structures along Bito River, Sitio Puring Giti, San Fernando, Masbate 1st Legislative District	ROV	YES	Construction	Public Bidding	03/4-10/2022	4/29/2022	6/27/2022	7/5/2022	GAA 2022	129,935,783.93		126,037,882.97	Flood Control

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(BASED ON GAA FOR FY 2022)

Contract ID	Procurement	IO		PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS
	Program/Project		Is this an Early Procurement Activity	End- User		Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
22F00161	CLUSTER VII: CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Sustainable Infrastructure Alleviating Gaps (SIPAG)- Flood Mitigation Structures Protecting Public Infrastructures/Facilities-VII-I:-Construction of Hitoma River Flood Control Structure System (Downstream), Brgy. Obi, Caramoran, Catanduanes, VII-II: Construction of Obi River Flood Control Structure System (Downstream), Brgy. Obi, Caramoran, Catanduanes	ROV	YES	Construction	Public Bidding	03/4-10/2022	4/29/2022	6/15/2022	6/27/2022	GAA 2022	77,199,160.36		74,882,959.49	Flood Control
22F00162	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructures Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures Protecting Public Infrastructures/Facilities-Construction of Del Rosario-Tablon Road, Ligao City/Oas, Albay,Oas, Albay 3rd Legislative District	ROV	YES	Construction	Public Bidding	03/2-8/2022	3/25/2022	5/11/2022	5/24/2022	GAA 2022	240,405,430.21		235,115,235.04	Road
22F00163	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructures Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures Protecting Public Infrastructures/Facilities-Construction of Del Rosario-Tablon Road, Ligao City/Oas, Albay,Oas, Albay 3rd Legislative District	ROV	YES	Construction	Public Bidding	03/4-10/2022	6/2/2022	7/11/2022		GAA 2022	98,999,354.98		95,831,544.50	Flood Control
22F00164	CONVERGENCE AND SPECIAL SUPPORT PROGRAM -Basic Infrastructures Program (BIP)-Flood Mitigation Structures Protecting Public Infrastructures/Facilities-Rehabilitation of Flood Mitigation Structure along Tutuban River, Brgy. Sta. Rosa, San Jacinto, Masbate 1st Legislative District	ROV	YES	Construction	Public Bidding	03/4-10/2022	5/11/2022	7/11/2022		GAA 2022	98,998,436.24		95,830,730.07	Flood Control
22F00167	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructures Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Road, Tablon-West Coast (Tablon Section), Oas, Albay, Albay 3rd Legislative District	ROV	YES	Construction	Public Bidding	03/4-10/2022	3/29/2022	6/7/2022	6/17/2022	GAA 2022	163,512,635.60		158,933,473.34	Roads
22F00168	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructures Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Magallang-Moroponros Road, Libon/Oas, Albay, Libon, Albay 3rd Legislative District	ROV	YES	Construction	Public Bidding	03/4-10/2022	3/29/2022	5/11/2022	5/24/2022	GAA 2022	240,946,979.96		235,960,507.38	Roads
22F00169	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructures Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Road, Macabugos via Caratagan-Tagbac, Sta. 0+000- Sta. 2+100, Libon, Albay 3rd Legislative District	ROV	YES	PDD	Public Bidding	03/4-10/2022	6/16/2022	7/18/2022		GAA 2022	144,462,476.40		140,635,299.23	Roads

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(BASED ON GAA FOR FY 2022)

Contract ID	Procurement	IO		PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS
	Program/Project		Is this an Early Procurement Activity	End- User		Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
22F00170	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructures Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Pantao to Moroponros Road, Libon, Albay 3rd LD	ROV	YES	Construction	Public Bidding	03/4-10/2022	4/29/2022	6/24/2022	7/7/2022	GAA 2022	192,553,381.31		187,975,188.36	Roads
22F00171	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructures Projects Alleviating Gaps (SIPAG)- Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)- Construction of Lidong to Quirangay Road, Sto. Domingo/ Camalig, Albay, Regionwide	ROV	YES	Construction	Public Bidding	03/4-10/2022	6/21/2022			GAA 2022	124,333,726.47		121,727,025.74	Roads
22F00172	CONVERGENCE AND SPECIAL SUPPORT PROGRAM -Basic Infrastructures Program (BIP)-Flood Mitigation Structures Protecting Public Infrastructures/Facilities- Rehabilitation of Shore Protection Structure, Brgy. Guindahap, Monreal, Masbate 1st Legislative District	ROV	YES	Construction	Public Bidding	03/4-10/2022	5/24/2022	6/23/2022	7/4/2022	GAA 2022	98,998,703.64		95,830,860.50	Flood Control
22F00173	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructures Projects Alleviating Gaps (SIPAG)- Coastal Roads/Causeway for Environmental Protection/Conservation- Construction of Poblacion Coastal Road/Back Up Area, Brgy. Poblacion, Rapu-Rapu, Albay 2nd Legislative District	ROV	YES	Construction	Public Bidding	03/2-8/2022	5/11/2022	7/4/2022		GAA 2022	192,999,303.49		188,753,671.92	Road with Slope Protection
22F00174	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructures Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of San Jose-Malabiga-Pantao Road, Libon, Albay 3rd Legislative District	ROV	YES	PDD	Public Bidding	03/4-10/2022	3/30/2022	7/4/2022		GAA 2022	241,093,207.56		235,519,426.39	Road
22F00175	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructures Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Moroponros-Talisay Road, Oas Albay, Albay 3rd Legislative District	ROV	YES	Construction	Public Bidding	03/2-8/2022	3/25/2022	5/11/2022	5/24/2022	GAA 2022	240,963,035.04		235,550,000.00	Road with Slope Protection
22F00176	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructures Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Ridge Road, Cagbulacao to Tanagan, Albay, Bacacay, Albay 1st Legislative District	ROV	YES	PDD	Public Bidding	03/4-10/2022	3/30/2022	5/20/2022	6/2/2022	GAA 2022	240,032,069.00		234,599,406.43	Road
22F00177	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructures Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Ridge Road, Cagbulacao to Tanagan, Albay, Bacacay, Albay 1st Legislative District	ROV	YES	Construction	Public Bidding	03/4-10/2022	3/24/2022	4/27/2022		GAA 2022	241,015,004.03		235,822,088.48	Road

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(BASED ON GAA FOR FY 2022)

Contract ID	Procurement	IO	Is this an Early Procurement Activity	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS
	Program/Project			End- User		Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
22F00178	Local Program-National Building Program-Buildings and Other Structures-Multi-Purpose/Facilities-Construction of Multi-Purpose Building, Camp OLA, Phase 1, Legazpi City, Albay 2nd LD	ROV	YES	PDD	Public Bidding	03/2-8/2022	5/13/2022	6/24/2022		GAA 2022	96,478,472.41		93,584,032.81	Building
22F00180	CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP)-Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System-Water Supply System-Construction of Water System (Level II) Project in the Province of Sorsogon, P00642361LZ, Regionwide	ROV	YES	PDD	Public Bidding	05/12-18/2022	5/19/2022			GAA 2022	48,249,969.18			Water Supply
22F00181	CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP)-Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System-Water Supply System-Construction of Water System (Level II) Project Albay, P00642362LZ, Regionwide	ROV	YES	PDD	Public Bidding	05/12-18/2022	5/19/2022			GAA 2022	96,499,957.38			Water Supply
22F00182	CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP)-Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System-Water Supply System-Construction of Water System (Level II) Project, Camarines Sur, P00642363LZ, Regionwide	ROV	YES	PDD	Public Bidding	05/12-18/2022	5/19/2022			GAA 2022	96,499,641.05			Water Supply
22F00183	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Flood Mitigation Structures protecting Public Infrastructure/Facilities-Rhabilitation of Flood Mitigation Structure along Dorong-an River, Brgy. Bagahanglad, San Jacinto, Masbate 1st LD	ROV	YES	Construction	Public Bidding	05/12-18/2022	5/31/2022	7/25/2022		GAA 2022	98,999,139.60		95,830,795.77	Flood Control
22F00184	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Flood Mitigation Structures protecting Public Infrastructure/Facilities-Rhabilitation of Flood Mitigation Structure along Dorong-an River, Brgy. Bagahanglad, San Jacinto, Masbate 1st LD	ROV	YES	PDD	Public Bidding	05/12-18/2022	5/31/2022			GAA 2022	98,999,705.73		95,831,730.77	Flood Control
22F00185	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructures Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Road, Dugui San Vicente to National Road, Virac, Catanduanes Lone District	ROV	YES	Construction	Public Bidding	05/12-18/2022	6/28/2022			GAA 2022	28,699,298.35		27,780,820.16	Road
22F00186	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructures Projects Alleviating Gaps (SIPAG)- Interjurisdictional Roads and/or Bridges (or, Roads that Traverse Multiple LGU Jurisdictions)- Construction of Miisi-Lidong Road, Daraga/Sto. Domingo, Albay Regionwide	ROV	YES	Construction	Public Bidding	05/19-25/2022	6/9/2022			GAA 2022	95,533,972.46		92,571,056.58	Road

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(BASED ON GAA FOR FY 2022)

Contract ID	Procurement	IO		PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS
	Program/Project		Is this an Early Procurement Activity	End- User		Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
22F00190	Local Program-National Building Program-Buildings and Other Structures-Multi-Purpose/Facilities-Construction of 5-Storey OPD, Ambulatory and Specialty Center, Bicol Regional Training and Teaching Hospital (BRTTH), Daraga, Albay-Phase 1, Daraga, Albay 2nd Legislative District	ROV	YES	PDD	Public Bidding	05/25-31/2022	6/14/2022			GAA 2022	192,999,340.29			Building
22F00191	Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender-Responsive Facilities-Region V	ROV	YES	PDD	Public Bidding	06/13-19/2022	7/5/2022			GAA 2022	28,948,898.26			Building
	TOTAL										17,128,441,201.32		15,409,165,132.58	

Prepared/Submitted by:

Checked by:

Approved by:

HARLEY PETER M. PARAS
Head, Procurement Unit

BENJAMIN G. BUITRE, JR.
BAC Chairman

VIRGILIO C. EDUARTE, CESO III
Regional Director