



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lebak, Sultan Kudarat

FINAL ANNUAL PROCUREMENT PLAN 2022

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End- User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurem ent	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/Posti ng of IB/REI	Submission/Opening of Bids	Award of Contract	Contract Signing/P.O		Total	MOOE	CO	
22MH0001	Preventive Maintenance of Road Concrete Reblocking - Isulan Jct-Ninoy Aquino Rd (S00730MN) - K1775 + (-601) - K1775 + 000 Esperanza, Sultan Kudarat	Construction Section	Yes	Public Bidding	11-Nov-2021	1-Dec-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	9,784,320.00		9,784,320.00	Preventive Maintenance of Road Concrete Reblocking
22MH0002	Concrete Reblocking - Isulan Jct-Ninoy Aquino Rd (S00743MN) - K1815 + 163 - K1815 + 326, K1819 + 540 - K1819 + 855, K1829 + 080 - K1829 + 247 Bagumbayan, Sultan Kudarat	Construction Section	Yes	Public Bidding	25-Nov-2021	15-Dec-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	6,041,700.00		6,041,700.00	Concrete Reblocking
22MH0003	Preventive Maintenance of Road: Concrete Reblocking along Isulan Jct-Ninoy Aquino Rd (S00743MN) - K1843 + 057 - K1844 + 000 Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Yes	Public Bidding	11-Nov-2021	2-Dec-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	9,273,740.00		9,273,740.00	Preventive Maintenance of Road: Concrete Reblocking
22MH0004	Reconstruction to Concrete Pavement - Isulan Jct-Ninoy Aquino Rd (S00743MN) - K1822 + 307 - K1822 + 391 Bagumbayan, Sultan Kudarat	Construction Section	Yes	Public Bidding	25-Nov-2021	15-Dec-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	2,678,340.00		2,678,340.00	Reconstruction to Concrete Pavement
22MH0005	Reconstruction to Concrete Pavement - Isulan Jct-Ninoy Aquino Rd (S00743MN) - K1830 + 720 - K1830 + 994.29 Bagumbayan, Sultan Kudarat	Construction Section	Yes	Public Bidding	11-Nov-2021	1-Dec-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	8,745,520.00		8,745,520.00	Reconstruction to Concrete Pavement
22MH0006	Construction of Road Slope Protection Structure - Isulan Jct-Ninoy Aquino Rd - K1801 + 751 - K1801 + 765, K1806 + 965 - K1807 + 004, K1807 + 430 - K1807 + 462, K1808 + 178 - K1808 + 198 Bagumbayan, Sultan Kudarat	Construction Section	Yes	Public Bidding	25-Nov-2021	15-Dec-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	43,425,760.00		43,425,760.00	Construction of Road Slope Protection Structure
22MH0007	Construction of Road Slope Protection Structure - Isulan Jct-Ninoy Aquino Rd - K1812 + 859 - K1812 + 949, K1814 + 140 - K1814 + 156, K1814 + 334 - K1814 + 372 Bagumbayan, Sultan Kudarat	Construction Section	Yes	Public Bidding	17-Nov-2021	7-Dec-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	37,222,360.00		37,222,360.00	Construction of Road Slope Protection Structure
22MH0008	Construction of Road Slope Protection Structure - Isulan Jct-Ninoy Aquino Rd - K1818 + 287 - K1818 + 307, K1818 + 729 - K1818 + 827 Bagumbayan, Sultan Kudarat	Construction Section	Yes	Public Bidding	17-Nov-2021	7-Dec-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	30,501,520.00		30,501,520.00	Construction of Road Slope Protection Structure
22MH0009	Construction of Road Slope Protection Structure - Isulan Jct-Ninoy Aquino Rd - K1843 + 530 - K1843 + 630 Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Yes	Public Bidding	25-Nov-2021	15-Dec-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	31,494,260.00		31,494,260.00	Construction of Road Slope Protection Structure
22MH0010	Construction of Drainage Structure along Road- Isulan Jct-Ninoy Aquino Rd - K1806 + 470 - K1808 + 300 Bagumbayan, Sultan Kudarat	Construction Section	Yes	Public Bidding	9-Dec-2021	29-Dec-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	57,900,000.00		57,900,000.00	Construction of Drainage Structure
22MH0011	Road Widening - Marbel-Allah Valley-Cotabato Rd - K1780 + 561-K1781+000 Esperanza, Sultan Kudarat	Construction Section	Yes	Public Bidding	19-Dec-2021	11-Jan-2022	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	57,072,995.00		57,072,995.00	Road Widening
22MH0012	Road Widening - Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd - K1923 + 000 - K1924 + 000, K1924 + 168 - K1924 + 627 Lebak, Sultan Kudarat	Construction Section	Yes	Public Bidding	11-Nov-2021	1-Dec-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	49,070,250.00		49,070,250.00	Road Widening
22MH0013	Road Widening - Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd - K1928 + 529 - K1931 + 767 Lebak, Sultan Kudarat	Construction Section	Yes	Public Bidding	9-Dec-2021	29-Dec-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	93,769,050.00		93,769,050.00	Road Widening
22MH0014	Road Widening - Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd - K2018 + 692 - K2021 + 622 Palimbang, Sultan Kudarat	Construction Section	Yes	Public Bidding	11-Nov-2021	1-Dec-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	85,954,480.00		85,954,480.00	Road Widening



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lebak, Sultan Kudarat

FINAL ANNUAL PROCUREMENT PLAN 2022

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End- User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurem ent	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/Posti ng of IB/REI	Submission/Opening of Bids	Award of Contract	Contract Signing/P.O		Total	MOOE	CO	
22MH0015	Road Widening - Isulan Jct-Ninoy Aquino Rd - K1835 + 277 - K1835 + 834, K1835 + 970 - K1837 + 000 Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Yes	Public Bidding	11-Nov-2021	1-Dec-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	49,124,290.00		49,124,290.00	Road Widening
22MH0016	Road Widening - SNA-Lebak-Kalamansig Rd - K1848 + (-999) - K1848 + 857 Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Yes	Public Bidding	11-Nov-2021	1-Dec-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	49,000,000.00		49,000,000.00	Road Widening
22MH0017	Rehabilitation/ Major Repair of Permanent Bridges - Baliango Br. (B00399MN) along Awang-Upi-Lebak- Kalamansig-Palimbang-Sarangani Rd Palimbang, Sultan Kudarat	Construction Section	Yes	Public Bidding	11-Nov-2021	2-Dec-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	12,230,400.00		12,230,400.00	Rehabilitation/ Major Repair of Permanent Bridges
22MH0018	Rehabilitation/ Major Repair of Permanent Bridges - Busawon Br. 2 (B00631MN) along Awang-Upi-Lebak- Kalamansig-Palimbang-Sarangani Rd Kalamansig, Sultan Kudarat	Construction Section	Yes	Public Bidding	28-Oct-2021	17-Nov-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	7,056,000.00		7,056,000.00	Rehabilitation/ Major Repair of Permanent Bridges
22MH0019	Rehabilitation/ Major Repair of Permanent Bridges - Nalilidan Br. 1 (B00632MN) along Awang-Upi-Lebak- Kalamansig-Palimbang-Sarangani Rd Kalamansig, Sultan Kudarat	Construction Section	Yes	Public Bidding	11-Nov-2021	1-Dec-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	6,370,000.00		6,370,000.00	Rehabilitation/ Major Repair of Permanent Bridges
22MH0020	Rehabilitation/ Major Repair of Permanent Bridges - Nalilidan Br. 2 (B00633MN) along Awang-Upi-Lebak- Kalamansig-Palimbang-Sarangani Rd Kalamansig, Sultan Kudarat	Construction Section	Yes	Public Bidding	28-Oct-2021	17-Nov-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	12,186,300.00		12,186,300.00	Rehabilitation/ Major Repair of Permanent Bridges
22MH0021	Widening of Permanent Bridges - Salaman Br. (B00624MN) along Awang-Upi-Lebak-Kalamansig- Palimbang-Sarangani Rd Lebak, Sultan Kudarat	Construction Section	Yes	Public Bidding	8-Dec-2021	28-Dec-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	48,829,000.00		48,829,000.00	Widening of Permanent Bridges
22MH0022	Construction of River Bank Protection at Brgy. Baranayan, Palimbang, Sultan Kudarat Palimbang, Sultan Kudarat	Construction Section	Yes	Public Bidding	25-Nov-2021	15-Dec-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	67,550,000.00		67,550,000.00	Construction of River Bank Protection
22MH0023	Construction of River Bank Protection at Brgy. Lupoken, Palimbang, Sultan Kudarat Palimbang, Sultan Kudarat	Construction Section	Yes	Public Bidding	17-Nov-2021	7-Dec-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	96,500,000.00		96,500,000.00	Construction of River Bank Protection
22MH0024	Construction of River Bank Protection/Flood Control (Upstream Side) Brgy. Biwang, Bagumbayan, Sultan Kudarat Bagumbayan, Sultan Kudarat	Construction Section	Yes	Public Bidding	17-Nov-2021	7-Dec-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	62,725,000.00		62,725,000.00	Construction of River Bank Protection/Flood Control
22MH0025	Construction of River Bank Protection/Flood Control at Brgy Badiangon, Palimbang, Sultan Kudarat Palimbang, Sultan Kudarat	Construction Section	Yes	Public Bidding	25-Nov-2021	15-Dec-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	67,550,000.00		67,550,000.00	Construction of River Bank Protection/Flood Control
22MH0026	Construction of River Bank Protection/Flood Control at Hinalaan River, Kalamansig, Sultan Kudarat Kalamansig, Sultan Kudarat	Construction Section	Yes	Public Bidding	17-Nov-2021	7-Dec-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	91,675,000.00		91,675,000.00	Construction of River Bank Protection/Flood Control
22MH0027	Construction of Concrete Road - New Calinog Road Leading to Tres Andanas Falls Brgy. New Calinog, Lebak, Sultan Kudarat	Construction Section	Yes	Public Bidding	28-Oct-2021	17-Nov-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	19,600,000.00		19,600,000.00	Construction of Concrete Road
22MH0028	Construction of Concrete Road - NRJ to Sitio Sewal leading to Lagbasan Cave passing thru Burial Cave, Brgy. Kuden, Sen. Ninoy Aquino, Sultan Kudarat Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Yes	Public Bidding	11-Nov-2021	1-Dec-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	23,467,080.00		23,467,080.00	Construction of Concrete Road
22MH0029	Construction of Concrete Road - Brgy. Basak-Villamonte- Capilan connecting to New Calinog in support of Bamboo and Coffee Plantation, Lebak, Sultan Kudarat Lebak, Sultan Kudarat	Construction Section	Yes	Public Bidding	11-Nov-2021	1-Dec-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	25,532,920.00		25,532,920.00	Construction of Concrete Road
22MH0030	Construction of Makin Bridge along Lebak - Esperanza Rd, Sultan Kudarat Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Yes	Public Bidding	25-Nov-2021	15-Dec-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	42,917,140.00		42,917,140.00	Construction of Makin Bridge
22MH0031	Construction of Concrete Road - Construction Access Road, Barangay Poblacion, Bagumbayan, Sultan Kudarat Bagumbayan, Sultan Kudarat	Construction Section	Yes	Public Bidding	17-Nov-2021	7-Dec-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	9,900,000.00		9,900,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lebak, Sultan Kudarat

FINAL ANNUAL PROCUREMENT PLAN 2022

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End- User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurem ent	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/Posti ng of IB/REI	Submission/Opening of Bids	Award of Contract	Contract Signing/P.O		Total	MOOE	CO	
22MH0032	Flood Mitigation Structures: Construction of Flood Control, Barangay Ala, Esperanza, Sultan Kudarat	Construction Section	Yes	Public Bidding	8-Dec-2021	28-Dec-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	4,950,000.00		4,950,000.00	Flood Mitigation Structures: Construction of Flood Control
22MH0033	Flood Mitigation Structures: Rehabilitation of Flood Control, Barangay Titulok, Bagumbayan, Sultan Kudarat	Construction Section	Yes	Public Bidding	25-Nov-2021	15-Dec-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	4,950,000.00		4,950,000.00	Flood Mitigation Structures: Construction of Flood Control
22MH0034	Construction (Completion) of Multi-Purpose Building, Barangay Barurao, Lebak, Sultan Kudarat	Construction Section	Yes	Public Bidding	19-Dec-2021	11-Jan-2022	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	4,950,000.00		4,950,000.00	Construction (Completion) of Multi-Purpose Building
22MH0035	Construction (Completion) of Multi-Purpose Building, Barangay Busok, Bagumbayan, Sultan Kudarat	Construction Section	Yes	Public Bidding	28-Oct-2021	17-Nov-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	2,475,000.00		2,475,000.00	Construction (Completion) of Multi-Purpose Building
22MH0036	Construction (Completion) of Multi-Purpose Building, Barangay New Panay, Esperanza, Sultan Kudarat	Construction Section	Yes	Public Bidding	25-Nov-2021	15-Dec-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	2,475,000.00		2,475,000.00	Construction (Completion) of Multi-Purpose Building
22MH0037	Construction (Completion) of Multi-Purpose Building, Barangay Sison, Bagumbayan, Sultan Kudarat	Construction Section	Yes	Public Bidding	8-Dec-2021	28-Dec-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	2,475,000.00		2,475,000.00	Construction (Completion) of Multi-Purpose Building
22MH0038	Construction (Completion) of Multi-Purpose Building, Barangay Tuka, Bagumbayan, Sultan Kudarat	Construction Section	Yes	Public Bidding	8-Dec-2021	28-Dec-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	2,475,000.00		2,475,000.00	Construction (Completion) of Multi-Purpose Building
22MH0039	Construction of Multi-Purpose Building, Barangay Bai Sarifinang, Bagumbayan, Sultan Kudarat	Construction Section	Yes	Public Bidding	28-Oct-2021	17-Nov-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
22MH0040	Construction of Multi-Purpose Building, Barangay Buenaflores, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Yes	Public Bidding	28-Oct-2021	17-Nov-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
22MH0041	Construction of Multi-Purpose Building, Barangay Cadiz, Kalamansig, Sultan Kudarat	Construction Section	Yes	Public Bidding	11-Nov-2021	2-Dec-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
22MH0042	Construction of Multi-Purpose Building, Barangay Dukay, Esperanza, Sultan Kudarat	Construction Section	Yes	Public Bidding	11-Nov-2021	2-Dec-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
22MH0043	Construction of Multi-Purpose Building, Barangay Ilian, Esperanza, Sultan Kudarat	Construction Section	Yes	Public Bidding	8-Dec-2021	28-Dec-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
22MH0044	Construction of Multi-Purpose Building, Barangay Kuden, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Yes	Public Bidding	25-Nov-2021	15-Dec-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
22MH0045	Construction of Multi-Purpose Building, Barangay Legodon, Esperanza, Sultan Kudarat	Construction Section	Yes	Public Bidding	17-Nov-2021	7-Dec-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
22MH0046	Construction of Multi-Purpose Building, Barangay Masiag, Bagumbayan, Sultan Kudarat	Construction Section	Yes	Public Bidding	28-Oct-2021	17-Nov-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
22MH0047	Construction of Multi-Purpose Building, Barangay Poblacion I, Lebak, Sultan Kudarat	Construction Section	Yes	Public Bidding	11-Nov-2021	2-Dec-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
22MH0048	Construction of Multi-Purpose Building, Barangay Poblacion, Esperanza, Sultan Kudarat	Construction Section	Yes	Public Bidding	25-Nov-2021	15-Dec-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
22MH0049	Construction of Multi-purpose Building , Barangay Poblacion, Kalamansig, Sultan Kudarat	Construction Section	No	Public Bidding	11-Jan-2022	31-Jan-2022	7-Feb-2022	14-Feb-2022	DPWH General Appropriation Act 2022	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
22MH0050	Construction of Multi-Purpose Building, Barangay Poblacion, Palimbang, Sultan Kudarat	Construction Section	Yes	Public Bidding	17-Nov-2021	7-Dec-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lebak, Sultan Kudarat

FINAL ANNUAL PROCUREMENT PLAN 2022

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End- User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurem ent	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/Posti ng of IB/REI	Submission/Opening of Bids	Award of Contract	Contract Signing/P.O		Total	MOOE	CO	
22MH0051	Construction of Multi-Purpose Building, Barangay Purikay, Lebak, Sultan Kudarat <u>Lebak, Sultan Kudarat</u>	Construction Section	Yes	Public Bidding	28-Oct-2021	17-Nov-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
22MH0052	Construction of Multi-Purpose Building, Barangay Salabaca, Esperanza, Sultan Kudarat <u>Esperanza, Sultan Kudarat</u>	Construction Section	Yes	Public Bidding	17-Nov-2021	7-Dec-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
22MH0053	Construction of Multi-Purpose Building, Barangay San Roque, Palimbang, Sultan Kudarat <u>Palimbang, Sultan Kudarat</u>	Construction Section	Yes	Public Bidding	11-Nov-2021	2-Dec-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
22MH0054	Construction of Multi-Purpose Building, Barangay Sta. Maria, Kalamansig, Sultan Kudarat <u>Kalamansig, Sultan Kudarat</u>	Construction Section	Yes	Public Bidding	11-Nov-2021	2-Dec-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
22MH0055	Construction of Multi-Purpose Building, Barangay Salangsang, Lebak, Sultan Kudarat <u>Lebak, Sultan Kudarat</u>	Construction Section	Yes	Public Bidding	8-Dec-2021	28-Dec-2021	31-Jan-2022	7-Feb-2022	DPWH General Appropriation Act 2022	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
22MH0056	Construction of Equipment Base Shop, Sultan Kudarat 2nd DEO, Lebak, Sultan Kudarat <u>Lebak, Sultan Kudarat</u>	Construction Section	No	Public Bidding	2-Feb-2022	23-Feb-2022	29-Jan-2021	2-Feb-2021	DPWH General Appropriation Act 2022	24,500,000.00		24,500,000.00	Construction of Equipment Base Shop
22MH0057	Application of Pavement Markings of National Roads along Isulan Jct.-Ninoy Aquino Road, K1798+560 - K1801+000 <u>Bagumbayan Sultan Kudarat</u>	Maintenance Section	Yes	Public Bidding	4-Dec-2021	27-Dec-2021	31-Jan-2022	7-Feb-2022	GAA 101 FY 2022 - ROUTINE MAINT. - MATERIALS - ROUTINE MAINT. - MATERIALS	980,000.00	980,000.00		Application of Pavement Markings of National Roads
22MH0058	Application of Pavement Markings of National Roads along Awang - Upi - Lebak - Kalamansig - Palimbang Road, K1959+000 - K1962+000 <u>Kalamansig, Sultan Kudarat</u>	Maintenance Section	Yes	Public Bidding	4-Dec-2021	27-Dec-2021	31-Jan-2022	7-Feb-2022	GAA 101 FY 2022 - ROUTINE MAINT. - MATERIALS - ROUTINE MAINT. - MATERIALS	979,837.38	979,837.38		Application of Pavement Markings of National Roads
22MH0060	Repair/Maintenance of River Bank Protection Approach "B" at Langali Bridge I along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road, K2001+732 <u>Langali,Palimbang, Sultan Kudarat</u>	Maintenance Section	Yes	Public Bidding	4-Dec-2021	27-Dec-2021	31-Jan-2022	7-Feb-2022	GAA 101-FY 2022-BRIDGE MAINTENANCE-71X SPECIAL MAINTENANCE	1,919,381.35	1,919,381.35		Repair/Maintenance of River Bank Protection
22MH0063	Construction of Junction National Hi-Way, Barangay Laguinding Road, Brgy.Laguinding, Esperanza,Sultan Kudarat <u>Esperanza,Sultan Kudarat</u>	Construction Section	No	Public Bidding	20-Jan-2022	10-Feb-2022	17-Feb-2021	22-Feb-2022	DPWH General Appropriation Act 2022	9,900,000.00		9,900,000.00	Construction of Junction National Hi-Way
22MH0064	Construction of Road from Brgy. Tibpuan to Brgy. Kinudalan, Lebak, Sultan Kudarat <u>Lebak, Sultan Kudarat</u>	Construction Section	No	Public Bidding	26-Jan-2022	15-Feb-2022	17-Feb-2021	22-Feb-2022	DPWH General Appropriation Act 2022	9,900,000.00		9,900,000.00	Construction of Road
22MH0065	Construction of Multi-purpose Building, Brgy. Kanulay, Bagumbayan, Sultan Kudarat <u>Bagumbayan, Sultan Kudarat</u>	Construction Section	No	Public Bidding	26-Jan-2022	15-Feb-2022	17-Feb-2021	22-Feb-2022	DPWH General Appropriation Act 2022	4,950,000.00		4,950,000.00	Construction (Completion) of Multi-purpose Building
22MH0066	Construction (Completion) of Multi-purpose Building, Brgy. Kapaya, Bagumbayan, Sultan Kudarat <u>Bagumbayan</u>	Construction Section	No	Public Bidding	2-Feb-2022	23-Feb-2022	25-Feb-2022	28-Feb-2022	DPWH General Appropriation Act 2022	2,475,000.00		2,475,000.00	Construction (Completion) of Multi-purpose Building
22MH0067	Construction (Completion) of Multi-purpose Building, Brgy. Monteverde, Bagumbayan, Sultan Kudarat <u>Bagumbayan, Sultan Kudarat</u>	Construction Section	No	Public Bidding	26-Jan-2022	15-Feb-2022	17-Feb-2021	22-Feb-2022	DPWH General Appropriation Act 2022	2,475,000.00		2,475,000.00	Construction (Completion) of Multi-purpose Building
22MH0068	Construction (Completion) of Multi-purpose Building, Brgy. Dumangas Nuevo, Kalamansig, Sultan Kudarat <u>Kalamansig, Sultan Kudarat</u>	Construction Section	No	Public Bidding	26-Jan-2022	15-Feb-2022	17-Feb-2021	22-Feb-2022	DPWH General Appropriation Act 2022	2,475,000.00		2,475,000.00	Construction (Completion) of Multi-purpose Building
22MH0069	Construction of Multi-purpose Building, Brgy. Poblacion,Kalamansig, Sultan Kudarat <u>Kalamansig, Sultan Kudarat</u>	Construction Section	No	Public Bidding	2-Feb-2022	23-Feb-2022	25-Feb-2022	28-Feb-2022	DPWH General Appropriation Act 2022	4,950,000.00		4,950,000.00	Construction of Multi-purpose Building
22MH0070	Construction of Multi-purpose Building, Brgy. Aurelio F. Freires, Sr. (Poblacion II), Lebak, Sultan Kudarat <u>Lebak, Sultan Kudarat</u>	Construction Section	No	Public Bidding	2-Feb-2022	23-Feb-2022	25-Feb-2022	28-Feb-2022	DPWH General Appropriation Act 2022	4,950,000.00		4,950,000.00	Construction of Multi-purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lebak, Sultan Kudarat

FINAL ANNUAL PROCUREMENT PLAN 2022

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End- User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurem ent	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/Posti ng of IB/REI	Submission/Opening of Bids	Award of Contract	Contract Signing/P.O		Total	MOOE	CO	
22MH0071	Construction (Completion) of Multi-purpose Building, Brgy. Keytodac, Lebak, Sultan Kudarat	Construction Section	No	Public Bidding	2-Feb-2022	23-Feb-2022	25-Feb-2022	28-Feb-2022	DPWH General Appropriation Act 2022	2,475,000.00		2,475,000.00	Construction (Completion) of Multi-purpose Building
22MH0072	Construction (Completion) of Multi-purpose Building, Brgy. Salaman, Lebak, Sultan Kudarat	Construction Section	No	Public Bidding	13-Jan-2022	3-Feb-2022	7-Feb-2022	14-Feb-2022	DPWH General Appropriation Act 2022	2,475,000.00		2,475,000.00	Construction (Completion) of Multi-purpose Building
22MH0073	Construction of Multi-purpose Building, Langali Integrated School, Brgy. Langali, Palimbang, Sultan Kudarat	Construction Section	No	Public Bidding	13-Jan-2022	3-Feb-2022	7-Feb-2022	14-Feb-2022	DPWH General Appropriation Act 2022	4,950,000.00		4,950,000.00	Construction of Multi-purpose Building
22MH0074	Construction (Completion) of Multi-purpose Building, Brgy. Kalibuhan, Palimbang, Sultan Kudarat	Construction Section	No	Public Bidding	26-Jan-2022	15-Feb-2022	17-Feb-2021	22-Feb-2022	DPWH General Appropriation Act 2022	2,475,000.00		2,475,000.00	Construction (Completion) of Multi-purpose Building
22MH0075	Construction (Completion) of Multi-purpose Building, Brgy. Molon, Palimbang, Sultan Kudarat	Construction Section	No	Public Bidding	13-Jan-2022	3-Feb-2022	7-Feb-2022	14-Feb-2022	DPWH General Appropriation Act 2022	2,475,000.00		2,475,000.00	Construction (Completion) of Multi-purpose Building
22MH0076	Construction (Completion) of Multi-purpose Building, Brgy. Tibuhol, Palimbang, Sultan Kudarat	Construction Section	No	Public Bidding	13-Jan-2022	3-Feb-2022	7-Feb-2022	14-Feb-2022	DPWH General Appropriation Act 2022	2,475,000.00		2,475,000.00	Construction (Completion) of Multi-purpose Building
22MH0077	Construction (Completion) of Multi-purpose Building, Brgy. Wal, Palimbang, Sultan Kudarat	Construction Section	No	Public Bidding	13-Jan-2022	3-Feb-2022	7-Feb-2022	14-Feb-2022	DPWH General Appropriation Act 2022	2,475,000.00		2,475,000.00	Construction (Completion) of Multi-purpose Building
22MH0078	Construction (Completion) of Multi-purpose Building, Brgy. Wasag, Palimbang, Sultan Kudarat	Construction Section	No	Public Bidding	13-Jan-2022	3-Feb-2022	7-Feb-2022	14-Feb-2022	DPWH General Appropriation Act 2022	2,475,000.00		2,475,000.00	Construction (Completion) of Multi-purpose Building
22MH0079	Construction (Completion) of Multi-purpose Building, Brgy. Buklod, Senator Ninoy Aquino, Sultan Kudarat	Construction Section	No	Public Bidding	26-Jan-2022	15-Feb-2022	17-Feb-2021	22-Feb-2022	DPWH General Appropriation Act 2022	2,475,000.00		2,475,000.00	Construction (Completion) of Multi-purpose Building
22MH0080	Construction (Completion) of Multi-purpose Building, Brgy. Malegdeg, Senator Ninoy Aquino, Sultan Kudarat	Construction Section	No	Public Bidding	2-Feb-2022	23-Feb-2022	25-Feb-2022	28-Feb-2022	DPWH General Appropriation Act 2022	2,475,000.00		2,475,000.00	Construction (Completion) of Multi-purpose Building
22MH0081	Concreting of NHW Junction Sitio Nakan Brgy. Kapaya FMR, Brgy Kapaya, Bagumbayan, Sultan Kudarat	Construction Section	No	Public Bidding	20-Jan-2022	10-Feb-2022	17-Feb-2021	22-Feb-2022	DEPARTMENT OF AGRICULTURE GAA 2022	11,880,000.00		11,880,000.00	Concreting of NHW Junction Sitio Nakan Brgy. Kapaya FMR
22MH0082	Concreting of Kinayao to Bai Saripinang FMR, Brgys. Kinayao and Bai Saripinang, Bagumbayan, Sultan Kudarat	Construction Section	No	Public Bidding	20-Jan-2022	10-Feb-2022	17-Feb-2021	22-Feb-2022	DEPARTMENT OF AGRICULTURE GAA 2022	14,850,000.00		14,850,000.00	Concreting of Kinayao to Bai Saripinang FMR
22MH0083	Concreting of Sitio Masurot FMR, Brgy. Aurelio F. Freires, Sr., Lebak, Sultan Kudarat	Construction Section	No	Public Bidding	20-Jan-2022	10-Feb-2022	17-Feb-2021	22-Feb-2022	DEPARTMENT OF AGRICULTURE GAA 2022	14,850,000.00		14,850,000.00	Concreting of Sitio Masurot FMR
22MH0084	Repair/Maintenance of DILG Building PNP - Lebak Municipal Police Station, Main Building, Lebak, Sultan Kudarat	Maintenance Section	No	Public Bidding	10-Jun-2022	30-Jun-2022	4-Jul-2022	7-Jul-2022	MOOE - Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Public Building	679,000.00	679,000.00		Repair/Maintenance of DILG Building PNP - Lebak Municipal Police Station



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lebak, Sultan Kudarat

FINAL ANNUAL PROCUREMENT PLAN 2022

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO / End- User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurem ent	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement / Posti ng of IB/REI	Submission / Opening of Bids	Award of Contract	Contract Signing / P.O		Total	MOOE	CO	
22MH0085	Repair/Maintenance of DPWH Bldg. DE/ ADE's Quarters Sultan Kudarat 2nd District Engineering Office Lebak, Sultan Kudarat	Maintenance Section	No	Public Bidding	10-Jun-2022	30-Jun-2022	4-Jul-2022	7-Jul-2022	MOOE - Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Public Building	965,288.30	965,288.30		Repair/Maintenance of DPWH Bldg. DE/ ADE's Quarters
22MH0086	Repair/Maintenance of DPWH Building Gymnasium Sultan Kudarat II District Engineering Office Lebak, Sultan Kudarat	Maintenance Section	No	Public Bidding	10-Jun-2022	30-Jun-2022	30-Jun-2022	7-Jul-2022	MOOE - Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Public Building	1,453,804.88	1,453,804.88		Repair/Maintenance of DPWH Building Gymnasium
22MH0087	Repair/Maintenance of DPWH Building Quality Assurance Section, Sultan Kudarat II District Engineering Office, Lebak, Sultan Kudarat Lebak, Sultan Kudarat	Maintenance Section	No	Public Bidding	10-Jun-2022	30-Jun-2022	30-Jun-2022	7-Jul-2022	MOOE - Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Public Building	967,583.47	967,583.47		Repair/Maintenance of DPWH Building Quality Assurance Section
22MH0088	Repair/Maintenance of Drainage Canal along Awang - Upi - Lebak - Kalamansig - Palimbang Road, K1970+382 - K1970+792 Brgy. Paril, Kalamansig, Sultan Kudarat	Maintenance Section	No	Public Bidding	8-Jul-2022	28-Jul-2022	29-Jul-2022	8-Aug-2022	MOOE - Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other Related Activities - Flood Control & Drainage Systems	2,705,508.02	2,705,508.02		Repair/Maintenance of Drainage Canal
22MH0089	Repair/Maintenance of Drainage Canal along Isulan Jct.- Ninoy Aquino Road, K1809+249 - K1809+300 Brgy. Chua, Bagumbayan, Sultan Kudarat	Maintenance Section	No	Public Bidding	8-Jul-2022	28-Jul-2022	29-Jul-2022	8-Aug-2022	MOOE - Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other Related Activities - Flood Control & Drainage Systems	1,403,307.71	1,403,307.71		Repair/Maintenance of Drainage Canal
22MH0091	22MH0091 Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System 1.) Milbuk Central Elementary School, Palimbang, Sultan Kudarat ; 2.) Kraan Elementary School, Palimbang, Sultan Kudarat; 3.) Kiaray Elementary School, Lebak, Sultan Kudarat; 4.) Datu Karon Elementary School, Lebak, Sultan Kudarat; 5.) Pansud Elementary School, Lebak, Sultan Kudarat; 6.) Don Marcelino Concha Memorial Elementary School, Lebak, Sultan Kudarat; 7.) Tran Elementary School, Lebak, Sultan Kudarat; 8.) Celeste Central School, Lebak, Sultan Kudarat; 9.) Nuling Integrated School, Lebak, Sultan Kudarat	Construction Section	No	Public Bidding	27-Sep-2022	18-Oct-2022	24-Oct-2022	26-Oct-2022	FY 2022 RA 11639 Regular 2022 CURRENT, SR2022-07- 012748, dated July 25, 2022	3,281,000.00		3,281,000.00	Construction/Rehab ilitation of Water Supply/Septage and Sewerage/Rainwater Collector System



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lebak, Sultan Kudarat

FINAL ANNUAL PROCUREMENT PLAN 2022

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO / End- User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurem ent	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement / Posti ng of IB/REI	Submission / Opening of Bids	Award of Contract	Contract Signing / P.O		Total	MOOE	CO	
21MH0135	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System 1.) Babato Elementary School, Lebak, Sultan Kudarat; 2.) Pigel Elementary School, Lebak, Sultan Kudarat; 3.) Mamansual Abdul National High School, Palimbang, Sultan Kudarat; 4.) Milbuk National High School, Palimbang, Sultan Kudarat; 5.) Lupoken Barangay Hall, Palimbang, Sultan Kudarat; 6.) Marawir Integrated School, Esperanza, Sultan Kudarat; 7.) Laquicon Elementary School, Bagumbayan, Sultan Kudarat; 8.) Bacalto Elementary School, Bagumbayan, Sultan Kudarat; 9.) Biwang National High School, Bagumbayan, Sultan Kudarat; 10.) Blakol Elementary School, Bagumbayan, Sultan Kudarat; 11.) New Datal Elementary School, Monteverde, Bagumbayan, Sultan Kudarat; 12.) Tulale Elementary School, Bagumbayan, Sultan Kudarat	Construction Section	No	Public Bidding	27-Sep-2022	18-Oct-2022	24-Oct-2022	26-Oct-2022	FY 2021 RA 11518 CONTINUING REGULAR 2021 CONTINUING, SR2022-09-013433, DATED SEPTEMBER 1, 2022	4,439,000.00		4,439,000.00	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System
22MH0092	Repair/Rehabilitation of River Bank/Abutment Protection (Abutment B) at Baranayan Bridge Along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road, Baranayan, Palimbang, Sultan Kudarat, Baranayan, Palimbang, Sultan Kudarat	Maintenance Section	No	Public Bidding	18-Nov-2022	7-Dec-2022	16-Dec-2022	21-Dec-2022	01101401 - Regular Agency Fund - General Fund - New General Appropriation - National Disaster Risk Reduction and Management Fund, SR2022-11-014864 dated November 5, 2022	6,755,000.00	6,755,000.00		Repair/Rehabilitation of River Bank/Abutment Protection
22MH0093	Negotiated Procurement under Emergency Cases for Clearing Operation of National Roads K1980+000 - K1988+600, and Repair/Rehabilitation of Namat Masla Bridge K1989+634, Affected by Typhoon "Paeng" along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road, Palimbang, Sultan Kudarat	Maintenance Section	No	Public Bidding	21-Nov-2022	23-Nov-2022	7-Dec-2022	8-Dec-2022	SR2022-11-014853, Dated November 4, 2022	4,825,000.00	4,825,000.00		Negotiated Procurement under Emergency Cases for Clearing Operation of National Roads
	BHME- Basic Highway Maintenance Equipment 4th Quarter	Sultan Kudarat 2nd District Engineering Office	NO	Public Bidding	12-Oct-2022	3-Nov-2022	7-Nov-2022	8-Nov-2022	DPWH General Appropriation Act 2022	992,009.88		992,009.88	BHME- Basic Highway Maintenance Equipment 4th Quarter
	Common Office and IT Supplies 3rd quarter	Sultan Kudarat 2nd District Engineering Office	NO	Public Bidding	30-Jun-2022	21-Jul-2022	25-Jul-2022	1-Aug-2022	DPWH General Appropriation Act 2022	1,124,865.45		1,124,865.45	Common Office and IT Supplies 3rd quarter
	Common Office and IT Supplies 4th quarter	Sultan Kudarat 2nd District Engineering Office	NO	Public Bidding	12-Oct-2022	3-Nov-2022	7-Nov-2022	8-Nov-2022	DPWH General Appropriation Act 2022	1,673,205.96		1,673,205.96	Common Office and IT Supplies 4th quarter
	Fuel, Oil, Lubricants 3rd Quarter	Sultan Kudarat 2nd District Engineering Office	NO	Public Bidding	30-Jun-2022	21-Jul-2022	25-Jul-2022	1-Aug-2022	DPWH General Appropriation Act 2022	1,590,215.62		1,590,215.62	Fuel, Oil, Lubricants 3rd Quarter
	Fuel, Oil, Lubricants 4th Quarter	Sultan Kudarat 2nd District Engineering Office	NO	Public Bidding	12-Oct-2022	3-Nov-2022	7-Nov-2022	8-Nov-2022	DPWH General Appropriation Act 2022	7,935,560.50	7,515,720.38	419,840.12	Fuel, Oil, Lubricants 4th Quarter



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lebak, Sultan Kudarat

FINAL ANNUAL PROCUREMENT PLAN 2022


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO / End- User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurem ent	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement / Posti ng of IB/REI	Submission / Opening of Bids	Award of Contract	Contract Signing / P.O		Total	MOOE	CO	
	Office Equipment 4th Quarter	Sultan Kudarat 2nd District Engineering Office	NO	Public Bidding	12-Oct-2022	3-Nov-2022	7-Nov-2022	8-Nov-2022	DPWH General Appropriation Act 2022	69,317.58		69,317.58	Office Equipment 4th Quarter
	Security Services 3rd Quarter	Sultan Kudarat 2nd District Engineering Office	NO	Public Bidding	30-Jun-2022	21-Jul-2022	25-Jul-2022	1-Aug-2022	DPWH General Appropriation Act 2022	749,997.00		749,997.00	Security Services 3rd Quarter
	Service Vehicle Rental 3rd Quarter	Sultan Kudarat 2nd District Engineering Office	NO	Public Bidding	30-Jun-2022	21-Jul-2022	25-Jul-2022	1-Aug-2022	DPWH General Appropriation Act 2022	419,285.46	83,860.00	335,425.46	Service Vehicle Rental 3rd Quarter
	Service Vehicle Rental 4th Quarter	Sultan Kudarat 2nd District Engineering Office	NO	Public Bidding	12-Oct-2022	3-Nov-2022	7-Nov-2022	8-Nov-2022	DPWH General Appropriation Act 2022	629,089.16	125,790.00	503,299.16	Service Vehicle Rental 4th Quarter
	Spareparts 3rd Quarter	Sultan Kudarat 2nd District Engineering Office	NO	Public Bidding	30-Jun-2022	21-Jul-2022	25-Jul-2022	1-Aug-2022	DPWH General Appropriation Act 2022	59,120.00		59,120.00	Spareparts 3rd Quarter
	Spareparts 4th Quarter	Sultan Kudarat 2nd District Engineering Office	NO	Public Bidding	12-Oct-2022	3-Nov-2022	7-Nov-2022	8-Nov-2022	DPWH General Appropriation Act 2022	1,088,000.00		1,088,000.00	Spareparts 4th Quarter

Prepared:

Recommended:

Approved:


ROSABELLA V. LAVALIE
Head, Procurement Staff


HAZRIN D. ALANGCA
BAC Chairperson


ELPIDIO A. BIROG
District Engineer