

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310101100628000	Asset Preservation Program Preventive Maintenance along Primary Roads Daang Maharika (LZ) - K0210+000-K0211+000, K0212+000-K0213+158 Sta. Fe, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/17/21	12/07/21	01/26/22	02/04/22	GoP	37,565,646.74	-	37,565,646.74	PROJECT COMPLETED
310101100629000	Asset Preservation Program Preventive Maintenance along Primary Roads Daang Maharika (LZ) - K0222+459-K0225+000 Artao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/17/21	12/07/21	01/26/22	02/04/22	GoP	42,261,924.64	-	42,261,924.64	PROJECT COMPLETED
300204100906000	Convergence and Special Support Program- Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program- ROLL-IT)- Pag-asa Road connecting Nagakay Road and Teggep Road to Junction Bitnong-Balance Road in support to the Fruit and Vegetable Processing at Balance, Dupax del Norte, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/17/21	12/07/21	01/26/22	02/04/22	GoP	24,373,201.52	-	24,373,201.52	PROJECT COMPLETED
310106100734000	Asset Preservation Program Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads Jct. Nat'l Road-Bitnong-Balance-Nueva Vizcaya Bdry. Road, K0266+000-K0266+347, K0273+000-K0273+484 Dupax del Norte, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/17/21	12/07/21	01/26/22	02/04/22	GoP	26,171,921.02	-	26,171,921.02	PROJECT COMPLETED
3101061007435000	Asset Preservation Program Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads Nueva Vizcaya-Pangasinan Road, K0216+(-182.50)-K0216+000 Sta. Fe, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/17/21	12/07/21	01/26/22	02/04/22	GoP	4,714,466.81	-	4,714,466.81	PROJECT COMPLETED
310201100975000	Asset Preservation Program Network Development-Road Widening-Primary Roads, Daang Maharika (LZ)- K0237+003.00-K0237+260.00 Artao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/17/21	12/07/21	01/26/22	02/04/22	GoP	4,067,335.32	-	4,067,335.32	PROJECT COMPLETED
310304100899000	Network Development Program- Bridge Program-Rehabilitation/Major Repair of Permanent Bridges, Baan Br. (B01250LZ) along Nueva Vizcaya-Benguet Road Brgy. Baan, Kayapa, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/17/21	12/07/21	01/31/22	02/09/22	GoP	4,695,330.30	-	4,695,330.30	PROJECT COMPLETED
310305101576000	Bridge-Widening of Permanent Bridges-Secondary Roads Cauayan Bridge (B01248LZ) along Nueva Vizcaya-Benguet Road Artao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/17/21	12/07/21	01/31/22	02/09/22	GoP	29,104,432.52	-	29,104,432.52	PROJECT COMPLETED
300203101568000	Convergence and Special Support Program- Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Access Road leading to Gaintuja Falls and Canil Lake Alfonso Castañeda, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/17/21	12/07/21	01/26/22	02/04/22	GoP	13,102,599.38	-	13,102,599.38	PROJECT COMPLETED
300221100588000	Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Concrete Road-Construction of Road, Purok 6 to Purok 9 Barangay Lubub, Alfonso Castañeda, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/17/21	12/07/21	01/31/22	02/09/22	GoP	9,434,700.21	-	9,434,700.21	PROJECT COMPLETED
300226100894000	Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building Barangay Banila, Dupax del Sur, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/17/21	12/07/21	01/31/22	02/09/22	GoP	4,779,225.00	-	4,779,225.00	PROJECT COMPLETED
300226100895000	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building Barangay Canabuan, Artao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/17/21	12/07/21	01/31/22	02/09/22	GoP	4,722,300.00	-	4,722,300.00	PROJECT COMPLETED
300226100901000	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building Barangay Sangut, Dupax del Sur, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/17/21	12/07/21	01/31/22	02/09/22	GoP	4,752,000.00	-	4,752,000.00	PROJECT COMPLETED
300226100898000	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building Barangay Kimbutan, Dupax del Sur, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/17/21	12/07/21	01/31/22	02/09/22	GoP	4,742,099.99	-	4,742,099.99	PROJECT COMPLETED
310106100731000	Asset Preservation Program- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Tertiary Roads, Artao-Quirino Road, K0244+181.00-K0244+312.00 Dupax del Sur, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/17/21	12/07/21	01/27/22	02/04/22	GoP	3,804,535.84	-	3,804,535.84	PROJECT COMPLETED

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310101100630000	Asset Preservation Program- Preventive Maintenance along Primary Roads- Daang Maharika (LZ)- K0225+459-K0228+000 Artao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/24/21	12/14/21	01/27/22	02/04/22	GoP	47,040,000.00	-	47,040,000.00	PROJECT COMPLETED
3101041003888000	Asset Preservation- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Primary Roads- Daang Maharika (LZ)- K0237+260-K0237+592, K0237+627-K0237+804 Artao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/24/21	12/14/21	01/27/22	02/04/22	GoP	10,381,279.34	-	10,381,279.34	PROJECT COMPLETED
310106100732000	Asset Preservation- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Tertiary Roads- Bambang-Kasibu-Solano Road, K0266+793-K0267+838 Antutot, Kasibu, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/26/21	12/16/21	01/27/22	02/04/22	GoP	27,955,330.70	-	27,955,330.70	PROJECT ON-GOING
310106100736000	Asset Preservation Program- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Tertiary Roads- Papaya-Malabing-Wangal-Binugawan-Tadg-Rununo Road, K0307+150.50-K0307+676.00 Kasibu, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/26/21	12/16/21	01/27/22	02/04/22	GoP	15,760,000.00	-	15,760,000.00	PROJECT COMPLETED
310201100974000	Asset Preservation Program- Network Development- Road Widening- Primary Roads, Daang Maharika (LZ)-K0232+150.00-K0233+213.00 Nagcuartelan, Artao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/26/21	12/16/21	01/27/22	02/04/22	GoP	32,663,915.97	-	32,663,915.97	PROJECT COMPLETED
310305101577000	Bridge- Widening of Permanent Bridges-Secondary Roads Laton Bridge (B01247LZ) along Nueva Vizcaya-Benguet Road Artao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/26/21	12/16/21	02/02/22	02/11/22	GoP	29,413,516.06	-	29,413,516.06	PROJECT COMPLETED
310305101578000	Bridge- Widening of Permanent Bridges- Primary Roads Sta. Fe Bridge (B04449LZ) along Daang Maharika (LZ) Sta. Fe Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/26/21	12/16/21	02/02/22	02/11/22	GoP	24,670,278.36	-	24,670,278.36	PROJECT ON-GOING
300204100486000	Convergence and Special Support Program- Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) Balete Road connecting Delacquit and Sinapaon to Daang Maharika in support to the Coffee Industry of LGU under OTOP Program, Santa Fe, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	12/29/21	01/18/22	02/04/22	02/11/22	GoP	21,635,828.72	-	21,635,828.72	PROJECT COMPLETED
300226100897000	Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building Barangay Castillo Tidang, Kayapa, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/26/21	12/16/21	03/22/22	03/23/22	GoP	4,752,000.00	-	4,752,000.00	PROJECT COMPLETED
300226100900000	Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building Barangay Pangawan, Kayapa, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/26/21	12/16/21	02/02/22	02/11/22	GoP	4,744,525.00	-	4,744,525.00	PROJECT COMPLETED
300226100907000	Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building Barangay Yaway, Artao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/26/21	12/16/21	02/02/22	02/11/22	GoP	4,752,000.00	-	4,752,000.00	PROJECT COMPLETED
310101100631000	Asset Preservation Program- Preventive Maintenance along Primary Roads Daang Maharika (LZ)- K0239+291-K0240+057 Artao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/26/21	12/16/21	01/27/22	02/04/22	GoP	13,812,316.00	-	13,812,316.00	PROJECT COMPLETED
310103100895000	Asset Preservation Program- Preventive Maintenance along Tertiary Roads- Bambang-Kasibu-Solano Rd- K0281+416-K0281+819 Kasibu, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/26/21	12/16/21	01/27/22	02/04/22	GoP	3,669,322.70	-	3,669,322.70	PROJECT COMPLETED
310103100896000	Asset Preservation Program- Preventive Maintenance along Tertiary Roads Pantabangan-Carill-Basal-Baler Rd K0191+193-K0192+687 Alfonso Castañeda, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/26/21	12/16/21	01/27/22	02/04/22	GoP	13,699,207.66	-	13,699,207.66	PROJECT COMPLETED
300221100587000	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads leading to Major Strategic Public Buildings/Facilities Construction of Concrete Road-Construction of Road Barangay Abuyo, Alfonso Castañeda, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/09/21	12/29/21	01/31/22	02/09/22	GoP	28,467,420.98	-	28,467,420.98	PROJECT COMPLETED
300226100902000	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building Barangay Tubongan, Kayapa, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/09/21	12/29/21	02/02/22	02/11/22	GoP	4,752,000.00	-	4,752,000.00	PROJECT COMPLETED

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310108101087000	Asset Preservation-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Nueva Vizcaya-Benguet Road, K0264+182.00-K0264+203.00, K0264+288.00-K0264+305.00, K0265+143.00-K0265+152.00, Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	12/29/21	01/18/22	02/03/22	02/11/22	GoP	1,118,605.72	-	1,118,605.72	PROJECT COMPLETED
310108101086000	Asset Preservation-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Nueva Vizcaya-Benguet Road, K0252+490.00-K0252+520.00, K0257+605.00-K0257+611.00, Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	12/29/21	01/18/22	02/04/22	02/11/22	GoP	1,024,403.80	-	1,024,403.80	PROJECT COMPLETED
300226100893000	Local Program-Multi-Purpose Buildings/ Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building Barangay Pelaway, Alfonso Castañeda, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	12/29/21	01/18/22	02/04/22	02/11/22	GoP	1,940,400.00	-	1,940,400.00	PROJECT COMPLETED
300226100903000	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building Artao, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	12/29/21	01/18/22	03/22/22	03/23/22	GoP	9,504,000.00	-	9,504,000.00	PROJECT COMPLETED
310106100733000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads, DM Jct. - Malasin Road, K0252+650-K0253+848 Dupax del Norte, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	12/29/21	01/18/22	02/04/22	02/11/22	GoP	35,045,046.19	-	35,045,046.19	PROJECT COMPLETED
300226100905000	Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services Completion of Multi-Purpose Building Bulala, Dupax del Norte, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	12/29/21	01/18/22	03/22/22	03/23/22	GoP	2,376,000.00	-	2,376,000.00	PROJECT COMPLETED
300226100892000	Multi-Purpose Buildings/ Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building Barangay Mungua, Dupax del Norte, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	12/29/21	01/18/22	02/04/22	02/11/22	GoP	2,880,897.00	-	2,880,897.00	PROJECT COMPLETED
310204101481000	Network Development-Construction of By-Pass and Diversion Roads, Dupax del Sur Bypass Road, Nueva Vizcaya Dupax del Sur, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	01/07/22	01/27/22	02/09/22	02/10/22	GoP	47,072,927.42	-	47,072,927.42	PROJECT COMPLETED
310103100791000	Asset Preservation Program-Preventive Maintenance along Tertiary Roads-Aritao-Quirino Rd. K0247+732-K0254+619 Dupax del Norte, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	01/07/22	01/27/22	02/09/22	02/10/22	GoP	60,537,846.86	-	60,537,846.86	PROJECT COMPLETED
310304100898000	Network Development Program-Bridge Program-Rehabilitation/Major Repair of Permanent Bridges, Antutot Bridge (B03246LZ) along Bambang-Kasibu-Solano Road, Brgy. Antutot, Kasibu, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	01/07/22	01/27/22	02/09/22	02/10/22	GoP	3,759,280.00	-	3,759,280.00	PROJECT COMPLETED
3201402104529000	Construction/Maintenance of Flood Mitigation Structure and Drainage Systems Construction of Flood Control along Santa Cruz River, San Fabian Section, Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	01/21/22	02/10/22	02/18/22	02/24/22	GoP	91,506,760.15	-	91,506,760.15	PROJECT COMPLETED
300225100206000	Basic Infrastructure Program-Flood Mitigation Structure protecting Public Infrastructure/Facilities Construction of Cutar Flood Control Structure along Sta. Fe River, Cutar, Aritao, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	01/21/22	02/10/22	03/23/22	03/23/22	GoP	46,877,912.28	-	46,877,912.28	PROJECT COMPLETED
300225100207000	Basic Infrastructure Program (BIP): Flood Control Mitigation Structures Protecting Basic Infrastructures/Facilities-Construction of Flood Control Mitigation Structures along Santa Fe River, Bone South Section Aritao, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	01/21/22	02/10/22	03/22/22	03/23/22	GoP	32,815,450.66	-	32,815,450.66	PROJECT COMPLETED
300226100899000	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Service-Construction of Multi-Purpose Building Barangay Mangavang, Dupax del Sur, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	01/21/22	02/10/22	02/18/22	02/24/22	GoP	4,752,000.00	-	4,752,000.00	PROJECT COMPLETED

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226100896000	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Service-Construction of Multi-Purpose Building Barangay Buwasas, Sta. Fe, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	01/21/22	02/10/22	03/22/22	03/23/22	GoP	4,766,850.00	-	4,766,850.00	PROJECT COMPLETED
	Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide (Secondary Road), Nueva Vizcaya-Benguet Road (K0261+057-K0261+190, K0263+080-K0263+200) Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	02/18/22	03/10/22	03/24/22	03/28/22	GoP	47,040,000.00	-	47,040,000.00	PROJECT COMPLETED
310109100973000	Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide (Tertiary Road), Nueva Vizcaya-Pangasinan Road (K0218+300-K0218+600) Sta. Fe, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	02/18/22	03/10/22	03/24/22	03/28/22	GoP	47,040,000.00	-	47,040,000.00	PROJECT COMPLETED
300220100489000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building (Municipal Building) Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	02/18/22	03/10/22	03/18/22	03/28/22	GoP	7,603,200.00	-	7,603,200.00	PROJECT COMPLETED
300226100904000	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to Support Social Services-Completion of Multi-Purpose Building Aritao, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	02/18/22	03/10/22	03/22/22	03/23/22	GoP	4,766,850.00	-	4,766,850.00	PROJECT COMPLETED
300116201297000	Concreting of Brgy. Watwat FMR Kasibu, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	02/24/22	03/16/22	03/24/22	03/28/22	GoP	9,651,866.00	-	9,651,866.00	PROJECT COMPLETED
	Asset Preservation Program-Preventive Maintenance along Tertiary Roads Pantabangan-Canli-Basal-Baler Rd. K0186+(-507)-K0191+183, Alfonso Castañeda, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	05/17/22	06/06/22	-	-	GoP	49,000,000.00	-	-	SHORT OF AWARD
	Asset Preservation Program-Preventive Maintenance along Primary Roads Daang Maharlika (LZ)-K0209+(896)-K0210+000, K0211+000-K0212+000 Sta. Fe, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	05/17/22	06/06/22	-	-	GoP	51,940,000.00	-	-	SHORT OF AWARD
	Asset Preservation Program-Preventive Maintenance along Primary Roads Daang Maharlika (LZ)-K0238+000-K0239+291, K0240+057-K0241+138, Aritao, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	05/17/22	06/06/22	-	-	GoP	42,630,000.00	-	-	SHORT OF AWARD
	Flood Mitigation Structures Protecting Public Infrastructures/Facilities: Construction of Flood Mitigation Structures along Santa Fe River, Bone South Section, Aritao, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	05/17/22	06/06/22	-	-	GoP	98,000,000.00	-	-	SHORT OF AWARD
	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Flood Control along Santa Cruz River, San Fabian Section, Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	05/17/22	06/06/22	-	-	GoP	49,000,000.00	-	-	SHORT OF AWARD
	Construction/Maintenance of Flood Mitigation Structures and Drainage System: Construction of Sta Fe River Flood Control Structures, Calititan Section, Aritao, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	06/21/22	08/18/22	-	-	GoP	49,000,000.00	-	-	SHORT OF AWARD
	Construction/Maintenance of Flood Mitigation Structures and Drainage System: Construction of Apean River Flood Control Structures, Mabasa Section, Dupax del Norte, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	06/21/22	08/18/22	-	-	GoP	49,000,000.00	-	-	SHORT OF AWARD

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20000010020000	Repair/Maintenance of Pingkian Flood Control Revetment #12 (Site A), Pingkian Section, Kayapa, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	06/21/22	07/11/22	07/19/22	07/28/22	GoP	1,219,480.24	-	1,219,480.24	PROJECT COMPLETED
20000010019000	Repair/Maintenance of DENR Building, CENRO Dormitory/Training Center Building, Aritao, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	06/21/22	07/11/22	07/19/22	07/28/22	GoP	480,532.00	-	480,532.00	PROJECT COMPLETED
	Construction/Rehabilitation of Water Supply/Septage and Sewerage/ Rainwater Collector System-Rainwater Collector in Public Facilities a) Aritao Municipal Hall, Aritao, Nueva Vizcaya (Mayor's Building) b) Aritao Municipal Hall, Aritao, Nueva Vizcaya (Motorpool's Building) c) Aritao Public Market, Aritao, Nueva Vizcaya d) Bone North Barangay Hall, Aritao, Nueva Vizcaya e) Bone South Barangay Hall, Aritao, Nueva Vizcaya f) Aritao Central School, Aritao, Nueva Vizcaya g) Comon Central School, Aritao, Nueva Vizcaya h) Aritao National High School, Aritao, Nueva Vizcaya i) Mabass Barangay Hall, Dupax del Norte, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	-	-	-	-	GoP	-	-	-	CANCELLED
300205100005000	Construction/Rehabilitation of Water Supply/Septage and Sewerage/ Rainwater Collector System-Rainwater Collector in Public Facilities A. Lamo National High School-Senior High, Brgy. Lamo, Dupax del Norte, Nueva Vizcaya B. Ineangan Brgy. Hall, Brgy. Ineangan, Dupax del Norte, Nueva Vizcaya C. Dupax del Norte National high school, Brgy. Malasin, Dupax del Norte, Nueva Vizcaya D. Dupax del Norte Central School, Brgy. Malasin, Dupax del Norte, Nueva Vizcaya E. Malasin Brgy. Hall, Brgy. Malasin, Dupax del Norte, Nueva Vizcaya F. Inaban Elementary School, Brgy. Inaban, Dupax del Norte, Nueva Vizcaya G. Dupax del Sur MHO, Brgy. Dopaj, Dupax del Sur, Nueva Vizcaya H. Brgy. Domang Covered Court, Brgy. Domang, Dupax del Sur, Nueva Vizcaya I. Dupax del Sur Elementary School, Dupax del Sur, Nueva Vizcaya J. Palabotan Elementary School, Brgy. Palabotan, Dupax del Sur, Nueva Vizcaya K. Palabotan Brgy. PHII Brgy. Palabotan, Dupax del Sur, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	08/10/22	08/30/22	09/06/22	09/07/22	GoP	2,843,757.83	-	2,843,757.83	PROJECT COMPLETED
	Construction of New Classroom under Department of Education's CY 2022 Basic Education Facilities Fund (BEFF) New Construction Batch 2 Martinez Cuyangan National High School, Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	-	-	-	-	GoP	-	-	-	CANCELLED
	Construction of New Classroom under Department of Education's CY 2022 Basic Education Facilities Fund (BEFF) New Construction Batch 2 Alfonso Castañeda Central School, Alfonso Castañeda, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	-	-	-	-	GoP	-	-	-	CANCELLED

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200001000	Construction of New Classroom under Department of Education's CY 2022 Basic Education Facilities Fund (BEFF) New Construction Batch 2 Martinez Cuyangan National High School, Kawayan, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	10/27/22	11/16/22	11/24/22	11/25-2022	GoP	15,316,749.96	-	15,316,749.96	PROJECT ON-GOING
300101200001000	Construction of New Classroom under Department of Education's CY 2022 Basic Education Facilities Fund (BEFF) New Construction Batch 2 Alfonso Castañeda Central School, Alfonso Castañeda, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	10/27/22	11/16/22	11/24/22	11/25-2022	GoP	15,316,750.00	-	15,316,750.00	PROJECT ON-GOING
3002001000003000	Repair of Roadslip/Eroded Shoulder along Aritao-Quirino Road, K0258+355-K0258+377 Dupax del Norte, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	12/02/22	12/22/22	12/27/23	12/28/23	GoP	2,831,309.99	-	2,831,309.99	PROJECT ON-GOING
3002001000003000	Repair/Restoration/Rehabilitation of Infrastructure Facilities and Other Related Activities along Various National Roads, Kasibu and Sta. Fe, Nueva Vizcaya A. Eroded Shoulder along Aritao-Quirino Road K0281+550-K0281+562 Pacquet, Kasibu, Nueva Vizcaya B. Damaged Catchwall along Nueva Vizcaya-Pangasinan Road K0232+100-K0232+200 Santa Fe, Nueva Vizcaya C. Damaged Slope Protection along Nueva Vizcaya-Pangasinan Road K0228+300-K0228+400 Santa Fe, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	12/09/22	12/29/22	12/29/22	01/03/23	GoP	15,151,889.50	-	15,151,889.50	AWARDED
			NO	Limited Source Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date		-			
			NO	Direct Contracting	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	Repeat Order	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.1 Two Failed Biddings	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.2 Emergency Cases	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.3 Take-Over of Contracts	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.4 Adjacent or Contiguous	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.5 Agency-to-Agency	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	Art, Artistic Work, Exclusive Techn	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.7 Highly Technical Consultant	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	-53.8 Defense Cooperation Agreement	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.10 Lease of Real Property and V	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.11 NGO Participation	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.12 Community Participation	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	Int'l Organizations or International	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	Petroleum Fuel, Oil and Lubricant (P	N/A	N/A	Indicate Date	Indicate Date		-			

Prepared and Submitted by:


ROVERLYN M. URRO
 OIC, Procurement Unit

Recommending Approval:


FERDINAND OF. BAYABOS
 BAC Chairperson

Approved:


MARLYN G. INGUILLIO
 Head of Procuring Entity

Department of Public Works and Highways
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE
Malasín, Dupax del Norte, Nueva Vizcaya

UPDATED FINAL APP NON-CSE FY 2022

GOODS AND SERVICES

Code (PAP)	Procurement Program/Project	PMO End-User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget			Remarks (brief) description of Program/Project
					Advertisement/ Posting of IB/REI	Submission and Opening of Bids -	Notice of Award			Total	MOOE	CO	
PART I. AVAILABLE AT PROCUREMENT SERVICE STORE													
	Common Office Supplies									4,000,000.00	-	4,000,000.00	
	First Quarter	NV2DEO	No	DBM-PS	N/A	N/A	N/A	N/A	GAA2022	1,000,000.00	-	1,000,000.00	
	Second Quarter	NV2DEO	No	DBM-PS	N/A	N/A	N/A	N/A	GAA2022	1,000,000.00	-	1,000,000.00	
	Third Quarter	NV2DEO	No	DBM-PS	N/A	N/A	N/A	N/A	GAA2022	1,000,000.00	-	1,000,000.00	
	Fourth Quarter	NV2DEO	No	DBM-PS	N/A	N/A	N/A	N/A	GAA2022	1,000,000.00	-	1,000,000.00	
PART II. OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES													
	Common Electrical Supplies									800,000.00	-	800,000.00	
	First Quarter	NV2DEO	No	Shopping	07-Mar-22	11-Mar-22	15-Mar-22	16-Mar-22	GAA2022	200,000.00	-	200,000.00	
	Second Quarter	NV2DEO	No	Shopping	06-Jun-22	10-Jun-22	04-Jun-22	15-Jun-22	GAA2022	200,000.00	-	200,000.00	
	Third Quarter	NV2DEO	No	Shopping	05-Sep-22	09-Sep-22	13-Sep-22	14-Sep-22	GAA2022	200,000.00	-	200,000.00	
	Fourth Quarter	NV2DEO	No	Shopping	05-Dec-22	09-Dec-22	13-Dec-22	14-Dec-22	GAA2022	200,000.00	-	200,000.00	
	Common Office Equipment									2,000,000.00	-	2,000,000.00	
	First Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	21-Mar-22	25-Mar-22	29-Mar-22	30-Mar-22	GAA2022	500,000.00	-	500,000.00	
	Second Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	20-Jun-22	24-Jun-22	28-Jun-22	30-Jun-22	GAA2022	500,000.00	-	500,000.00	
	Third Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	19-Sep-22	23-Sep-22	27-Sep-22	28-Sep-22	GAA2022	500,000.00	-	500,000.00	
	Fourth Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	12-Dec-22	16-Dec-22	20-Dec-22	21-Dec-22	GAA2022	500,000.00	-	500,000.00	
	Common Office Supplies									1,400,000.00	-	1,400,000.00	
	First Quarter	NV2DEO	No	Shopping	07-Mar-22	11-Mar-22	15-Mar-22	16-Mar-22	GAA2022	350,000.00	-	350,000.00	
	Second Quarter	NV2DEO	No	Shopping	06-Jun-22	10-Jun-22	04-Jun-22	15-Jun-22	GAA2022	350,000.00	-	350,000.00	

Department of Public Works and Highways
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE
Malasin, Dupax del Norte, Nueva Vizcaya

UPDATED FINAL APP NON-CSE FY 2022

GOODS AND SERVICES

Code (PAP)	Procurement Program/Project	PMO End-User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget			Remarks (brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO	
	Third Quarter	NV2DEO	No	Shopping	05-Sep-22	09-Sep-22	13-Sep-22	14-Sep-22	GAA2022	350,000.00	-	350,000.00	
	Fourth Quarter	NV2DEO	No	Shopping	05-Dec-22	09-Dec-22	13-Dec-22	14-Dec-22	GAA2022	350,000.00	-	350,000.00	
	Common Janitorial Supplies									160,000.00	-	160,000.00	
	First Quarter	NV2DEO	No	Shopping	21-Mar-22	25-Mar-22	29-Mar-22	30-Mar-22	GAA2022	40,000.00	-	40,000.00	
	Second Quarter	NV2DEO	No	Shopping	20-Jun-22	24-Jun-22	28-Jun-22	30-Jun-22	GAA2022	40,000.00	-	40,000.00	
	Third Quarter	NV2DEO	No	Shopping	19-Sep-22	23-Sep-22	27-Sep-22	28-Sep-22	GAA2022	40,000.00	-	40,000.00	
	Fourth Quarter	NV2DEO	No	Shopping	12-Dec-22	16-Dec-22	20-Dec-22	21-Dec-22	GAA2022	40,000.00	-	40,000.00	
	Office Equipment and Accessories									240,000.00	-	240,000.00	
	First Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	07-Mar-22	11-Mar-22	15-Mar-22	16-Mar-22	GAA2022	60,000.00	-	60,000.00	
	Second Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	06-Jun-22	10-Jun-22	04-Jun-22	15-Jun-22	GAA2022	60,000.00	-	60,000.00	
	Third Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	05-Sep-22	09-Sep-22	13-Sep-22	14-Sep-22	GAA2022	60,000.00	-	60,000.00	
	Fourth Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	05-Dec-22	09-Dec-22	13-Dec-22	14-Dec-22	GAA2022	60,000.00	-	60,000.00	
	Computer Equipments and Accessories									7,701,000.00	-	7,701,000.00	
	First Quarter	NV2DEO	No	Competitive Bidding	02-Mar-22	22-Mar-22	31-Mar-22	01-Apr-22	GAA2022	1,573,000.00	-	1,573,000.00	
	Second Quarter	NV2DEO	No	Competitive Bidding	07-Jun-22	27-Jun-22	01-Jul-22	06-Jul-22	GAA2022	2,185,000.00	-	2,185,000.00	
	Third Quarter	NV2DEO	No	Competitive Bidding	08-Sep-22	28-Sep-22	04-Oct-22	07-Oct-22	GAA2022	1,338,000.00	-	1,338,000.00	
	Fourth Quarter	NV2DEO	No	Competitive Bidding	29-Nov-22	19-Dec-22	23-Dec-22	28-Dec-22	GAA2022	2,605,000.00	-	2,605,000.00	
	Purchase of Office Supplies									800,000.00	-	800,000.00	
	First Quarter	NV2DEO	No	Shopping	21-Mar-22	25-Mar-22	29-Mar-22	30-Mar-22	GAA2022	200,000.00	-	200,000.00	
	Second Quarter	NV2DEO	No	Shopping	20-Jun-22	24-Jun-22	28-Jun-22	30-Jun-22	GAA2022	200,000.00	-	200,000.00	

Department of Public Works and Highways
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE
Malasin, Dupax del Norte, Nueva Vizcaya

UPDATED FINAL APP NON-CSE FY 2022

GOODS AND SERVICES

Code (PAP)	Procurement Program/Project	PMO End-User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget			Remarks (brief) description of Program/Project
					Advertisement/ Posting of IB/REI	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO	
	Third Quarter	NV2DEO	No	Shopping	19-Sep-22	23-Sep-22	27-Sep-22	28-Sep-22	GAA2022	200,000.00	-	200,000.00	
	Fourth Quarter	NV2DEO	No	Shopping	12-Dec-22	16-Dec-22	20-Dec-22	21-Dec-22	GAA2022	200,000.00	-	200,000.00	
	Construction Materials									30,106,403.65	30,106,403.65	-	
	First Quarter	NV2DEO	No	Competitive Bidding	02-Mar-22	22-Mar-22	31-Mar-22	01-Apr-22	GAA2022	2,500,000.00	2,500,000.00	-	
	Second Quarter	NV2DEO	No	Competitive Bidding	07-Jun-22	27-Jun-22	01-Jul-22	06-Jul-22	GAA2022	2,500,000.00	2,500,000.00	-	
	Third Quarter	NV2DEO	No	Competitive Bidding	22-Sep-22	19-Oct-22	25-Oct-22	27-Oct-22	GAA2022	5,000,000.00	5,000,000.00	-	
	Fourth Quarter 22GBJ0009	NV2DEO	No	Competitive Bidding	02-Dec-22	22-Dec-22	27-Dec-22	28-Dec-22	GAA2022	17,100,968.65	17,100,968.65	-	
	22GBJ0011	NV2DEO	No	Competitive Bidding	02-Dec-22	22-Dec-22	27-Dec-22	28-Dec-22	GAA2022	3,005,435.00	3,005,435.00		
	Cleaning Equipment and Supplies									400,000.00	-	400,000.00	
	First Quarter	NV2DEO	No	Shopping	07-Mar-22	11-Mar-22	15-Mar-22	16-Mar-22	GAA2022	100,000.00	-	100,000.00	
	Second Quarter	NV2DEO	No	Shopping	06-Jun-22	10-Jun-22	04-Jun-22	15-Jun-22	GAA2022	100,000.00	-	100,000.00	
	Third Quarter	NV2DEO	No	Shopping	05-Sep-22	09-Sep-22	13-Sep-22	14-Sep-22	GAA2022	100,000.00	-	100,000.00	
	Fourth Quarter	NV2DEO	No	Shopping	05-Dec-22	09-Dec-22	13-Dec-22	14-Dec-22	GAA2022	100,000.00	-	100,000.00	
	Lumber & Hardwares									2,000,000.00	2,000,000.00	-	
	First Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	21-Mar-22	25-Mar-22	29-Mar-22	30-Mar-22	GAA2022	500,000.00	500,000.00	-	
	Second Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	20-Jun-22	24-Jun-22	28-Jun-22	30-Jun-22	GAA2022	500,000.00	500,000.00	-	
	Third Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	19-Sep-22	23-Sep-22	27-Sep-22	28-Sep-22	GAA2022	500,000.00	500,000.00	-	
	Fourth Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	12-Dec-22	16-Dec-22	20-Dec-22	21-Dec-22	GAA2022	500,000.00	500,000.00	-	
	Paints and Painting Materials									6,000,000.00	6,000,000.00	-	
	First Quarter	NV2DEO	No	Competitive Bidding	02-Mar-22	22-Mar-22	31-Mar-22	01-Apr-22	GAA2022	1,500,000.00	1,500,000.00	-	
	Second Quarter	NV2DEO	No	Competitive Bidding	07-Jun-22	27-Jun-22	01-Jul-22	06-Jul-22	GAA2022	1,500,000.00	1,500,000.00	-	

Department of Public Works and Highways
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE
Malasin, Dupax del Norte, Nueva Vizcaya

UPDATED FINAL APP NON-CSE FY 2022

GOODS AND SERVICES

Code (PAP)	Procurement Program/Project	PMO End-User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget			Remarks (brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO	
	Third Quarter	NV2DEO	No	Competitive Bidding	08-Sep-22	28-Sep-22	04-Oct-22	07-Oct-22	GAA2022	1,500,000.00	1,500,000.00	-	
	Fourth Quarter	NV2DEO	No	Competitive Bidding	29-Nov-22	19-Dec-22	23-Dec-22	28-Dec-22	GAA2022	1,500,000.00	1,500,000.00	-	
	Consumables (ink)									1,800,000.00	-	1,800,000.00	
	First Quarter	NV2DEO	No	Shopping	07-Mar-22	11-Mar-22	15-Mar-22	16-Mar-22	GAA2022	450,000.00	-	450,000.00	
	Second Quarter	NV2DEO	No	Shopping	06-Jun-22	10-Jun-22	04-Jun-22	15-Jun-22	GAA2022	450,000.00	-	450,000.00	
	Third Quarter	NV2DEO	No	Shopping	05-Sep-22	09-Sep-22	13-Sep-22	14-Sep-22	GAA2022	450,000.00	-	450,000.00	
	Fourth Quarter	NV2DEO	No	Shopping	05-Dec-22	09-Dec-22	13-Dec-22	14-Dec-22	GAA2022	450,000.00	-	450,000.00	
	Bituminous Materials									29,874,728.10	29,874,728.10	-	
	First Quarter	NV2DEO	No	Competitive Bidding	02-Mar-22	22-Mar-22	31-Mar-22	01-Apr-22	GAA2022	3,000,000.00	3,000,000.00	-	
	Second Quarter	NV2DEO	No	Competitive Bidding	07-Jun-22	27-Jun-22	01-Jul-22	06-Jul-22	GAA2022	3,000,000.00	3,000,000.00	-	
	Third Quarter 22GBJ0004	NV2DEO	No	Competitive Bidding	29-Sep-22	19-Oct-22	26-Oct-22	27-Oct-22	GAA2022	4,831,112.50	4,831,112.50	-	
	Fourth Quarter 22GBJ0005	NV2DEO	No	Competitive Bidding	11-Oct-22	02-Nov-22	08-Nov-22	09-Nov-22	GAA2022	4,855,858.00	4,855,858.00	-	
	22GBJ0006	NV2DEO	No	Competitive Bidding	28-Oct-22	17-Nov-22	23-Nov-22	24-Nov-22	GAA2022	8,859,614.25	8,859,614.25	-	
	22GBJ0007	NV2DEO	No	Competitive Bidding	24-Nov-22	15-Dec-22	19-Dec-22	20-Dec-22	GAA2022	5,328,143.35	5,328,143.35	-	
	Fuels and Lubricants									11,695,059.75	11,695,059.75	-	
	First Quarter	NV2DEO	No	Competitive Bidding	-	-	-	-	-	-	-	-	
	Second Quarter -22GBJ0001	NV2DEO	No	Competitive Bidding	07-Apr-22	03-May-22	11-May-22	12-May-22	GAA2022	1,939,000.00	1,939,000.00	-	
	Third Quarter -22GBJ0002	NV2DEO	No	Competitive Bidding	14-Jul-22	03-Aug-22	09-Aug-22	11-Aug-22	GAA2022	2,225,008.00	2,225,008.00	-	
	Third Quarter	NV2DEO	No	Competitive Bidding	-	-	-	-	GAA2022	-	-	-	
	Fourth Quarter-22GBJ0003	NV2DEO	No	Competitive Bidding	21-Sep-22	11-Oct-22	17-Oct-22	19-Oct-22	GAA2022	2,778,200.00	2,778,200.00	-	
	22GBJ0004	NV2DEO	No	Competitive Bidding	25-Nov-22	15-Dec-22	19-Dec-22	12-20-2022	GAA2022	1,747,416.75	1,747,416.75	-	
	22GBJ0011	NV2DEO	No	Competitive Bidding	02-Dec-22	22-Dec-22	27-Dec-22	28-Dec-22	GAA2022	3,005,435.00	3,005,435.00	-	
	Tires									3,200,000.00	3,200,000.00	-	

Department of Public Works and Highways
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE
Malasin, Dupax del Norte, Nueva Vizcaya

UPDATED FINAL APP NON-CSE FY 2022

GOODS AND SERVICES

Code (PAP)	Procurement Program/Project	PMO End-User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget			Remarks (brief) description of Program/Project
					Advertisement/ Posting of IB/REI	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO	
	First Quarter	NV2DEO	No	small value procurement	07-Mar-22	11-Mar-22	15-Mar-22	16-Mar-22	GAA2022	800,000.00	800,000.00	-	
	Second Quarter	NV2DEO	No	small value procurement	06-Jun-22	10-Jun-22	04-Jun-22	15-Jun-22	GAA2022	800,000.00	800,000.00	-	
	Third Quarter	NV2DEO	No	small value procurement	05-Sep-22	09-Sep-22	13-Sep-22	14-Sep-22	GAA2022	800,000.00	800,000.00	-	
	Fourth Quarter	NV2DEO	No	small value procurement	05-Dec-22	09-Dec-22	13-Dec-22	14-Dec-22	GAA2022	800,000.00	800,000.00	-	
	Battery									200,000.00	200,000.00	-	
	First Quarter	NV2DEO	No	Shopping	21-Mar-22	25-Mar-22	29-Mar-22	30-Mar-22	GAA2022	50,000.00	50,000.00	-	
	Second Quarter	NV2DEO	No	Shopping	20-Jun-22	24-Jun-22	28-Jun-22	30-Jun-22	GAA2022	50,000.00	50,000.00	-	
	Third Quarter	NV2DEO	No	Shopping	19-Sep-22	23-Sep-22	27-Sep-22	28-Sep-22	GAA2022	50,000.00	50,000.00	-	
	Fourth Quarter	NV2DEO	No	Shopping	12-Dec-22	16-Dec-22	20-Dec-22	21-Dec-22	GAA2022	50,000.00	50,000.00	-	
	Spareparts and Accessories									3,400,000.00	-	3,400,000.00	
	First Quarter	NV2DEO	No	Shopping	07-Mar-22	11-Mar-22	15-Mar-22	16-Mar-22	GAA2022	850,000.00	-	850,000.00	
	Second Quarter	NV2DEO	No	Shopping	06-Jun-22	10-Jun-22	04-Jun-22	15-Jun-22	GAA2022	850,000.00	-	850,000.00	
	Third Quarter	NV2DEO	No	Shopping	05-Sep-22	09-Sep-22	13-Sep-22	14-Sep-22	GAA2022	850,000.00	-	850,000.00	
	Fourth Quarter	NV2DEO	No	Shopping	05-Dec-22	09-Dec-22	13-Dec-22	14-Dec-22	GAA2022	850,000.00	-	850,000.00	
	Miscellaneous Items									3,200,000.00	3,200,000.00	-	
	First Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	21-Mar-22	25-Mar-22	29-Mar-22	30-Mar-22	GAA2022	800,000.00	800,000.00	-	
	Second Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	20-Jun-22	24-Jun-22	28-Jun-22	30-Jun-22	GAA2022	800,000.00	800,000.00	-	
	Third Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	19-Sep-22	23-Sep-22	27-Sep-22	28-Sep-22	GAA2022	800,000.00	800,000.00	-	
	Fourth Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	12-Dec-22	16-Dec-22	20-Dec-22	21-Dec-22	GAA2022	800,000.00	800,000.00	-	
	PURCHASE OF 2 UNITS UTILITY VAN, 15 SEATERS									3,000,000.00	3,000,000.00	-	

Department of Public Works and Highways
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE
Malasin, Dupax del Norte, Nueva Vizcaya

UPDATED FINAL APP NON-CSE FY 2022

GOODS AND SERVICES

Code (PAP)	Procurement Program/Project	PMO End-User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO	
	First Quarter	NV2DEO	No	Competitive Bidding	-	-	-	-	GAA2022	-	-	-	
	Second Quarter	NV2DEO	No	Competitive Bidding	07-Jun-22	27-Jun-22	01-Jul-22	06-Jul-22	GAA2022	3,000,000.00	3,000,000.00	-	
	Third Quarter	NV2DEO	No	Competitive Bidding	-	-	-	-	GAA2022	-	-	-	
	Fourth Quarter	NV2DEO	No	Competitive Bidding	-	-	-	-	GAA2022	-	-	-	
	SURVEY EQUIPMENT 1 unit ContextCapture Perpetual License with 3 years SELECT Maintenance, DVD Installer, Installation assistance & ContextCapture tutorial booklet Phantom 4 RTK Drone with base station and 1 extra battery High-end ROG laptop for data processing 64Gb fast SD Card (for foto Storage plus 5 days on-site drone flight & ContextCapture training for 6 persons, including meal									2,773,000.00	2,773,000.00	-	
	First Quarter	NV2DEO	No	Competitive Bidding	-	-	-	-	GAA2022	-	-	-	
	Second Quarter	NV2DEO	No	Competitive Bidding	-	-	-	-	GAA2022	-	-	-	
	Third Quarter	NV2DEO	No	Competitive Bidding	30-Aug-22	20-Sep-22	26-Sep-22	28-Sep-22	GAA2022	2,773,000.00	2,773,000.00	-	
	Fourth Quarter	NV2DEO	No	Competitive Bidding	-	-	-	-	GAA2022	-	-	-	

Department of Public Works and Highways
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE
Malasin, Dupax del Norte, Nueva Vizcaya

UPDATED FINAL APP NON-CSE FY 2022

GOODS AND SERVICES

Code (PAP)	Procurement Program/Project	PMO End-User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget			Remarks (brief) description of Program/Project
					Advertisement/Posting of IB/REI	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO	
	LABORATORY TESTING EQUIPMENT/APPARATUS (A. Test for Cement) Fineness Test Normal Consistency Autoclave Expansion Air Content Insoluble Residue Sulfur Trioxide Magnesium Oxide (B. Test for Asphalt) Penetration Ductility Miscellaneous (C. Test for Soil) Liquid Limit and Plastic Limit Moisture Content Fractured Face Laboratory Compaction (MDD) Field Density Test Abrasion Test California Bearing Ratio Specific Gravity Unit Weight Organic Impurities Mortar Strength Stripping Concrete Cylinder/Core									13,191,861.65	13,191,861.65	-	
	First Quarter	NV2DEO	No	Competitive Bidding	-	-	-	-	GAA2022	-	-	-	
	Second Quarter	NV2DEO	No	Competitive Bidding	-	-	-	-	GAA2022	-	-	-	
	Third Quarter	NV2DEO	No	Competitive Bidding	-	-	-	-	GAA2022	-	-	-	
	Fourth Quarter	NV2DEO	No	Competitive Bidding	04-Nov-22	24-Nov-22	01-Dec-22	02-Dec-22	GAA2022	13,705,951.00	13,705,951.00	-	
	4 UNITS PICK-UP 4X4, 2.5L, AUTOMATIC TRANSMISSION									8,000,000.00	8,000,000.00	-	
	First Quarter	NV2DEO	No	Competitive Bidding	-	-	-	-	GAA2022	-	-	-	

Department of Public Works and Highways
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE
Malasin, Dupax del Norte, Nueva Vizcaya

UPDATED FINAL APP NON-CSE FY 2022

GOODS AND SERVICES

Code (PAP)	Procurement Program/Project	PMO End-User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget			Remarks (brief) description of Program/Project
					Advertisement/ Posting of IB/REI	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO	
	Second Quarter	NV2DEO	No	Competitive Bidding	-	-	-	-	GAA2022	-	-	-	
	Third Quarter	NV2DEO	No	Competitive Bidding	-	-	-	-	GAA2022	-	-	-	
	Fourth Quarter	NV2DEO	No	Competitive Bidding	04-Nov-22	24-Nov-22	01-Dec-22	02-Dec-22	GAA2022	8,000,000.00	8,000,000.00	-	
	TOTAL AMOUNT									135,942,053.15	113,241,053.15	22,701,000.00	

Prepared and Submitted by:

Recommending Approval:

Approved:


ROVERLYN M. URRO
OIC, Procurement Unit


FERDINAND DF. BAYABOS
BAC Chairperson


MARLYN G. INGUILLO
Head of Procuring Entity

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSULTING SERVICES FOR THE GEOLOGICAL AND GEOTECHNICAL INVESTIGATION (SOIL ANALYSIS) FOR THE FY 2023 (CLUSTER I) A. PROPOSED FLOOD CONTROL PROJECTS B. PROPOSED BRIDGE WIDENING PROJECTS C. PROPOSED SLOPE PROTECTION PROJECTS Dupax del Norte, Dupax del Sur, Artao, Sta Fe, Kasibu and Kayapa, Nueva Vizcaya		NO	Competitive Bidding	10/12/22	11/08/22	11/17/22	11/18/22	GoP	6,771,000.00		6,771,000.00	
	CONSULTING SERVICES FOR THE GEOLOGICAL AND GEOTECHNICAL INVESTIGATION (SOIL ANALYSIS) FOR THE FY 2023 (CLUSTER 2) PROPOSED FLOOD CONTROL PROJECTS IN DUPAX DEL NORTE, DUPAX DEL SUR, ARTAO, NUEVA VIZCAYA		NO	Competitive Bidding	10/12/22	11/08/22	11/17/22	11/18/22	GoP	3,022,890.00		3,022,890.00	
	CONSULTING SERVICES FOR THE GEOLOGICAL AND GEOTECHNICAL INVESTIGATION (SOIL ANALYSIS) FOR THE FY 2023 (CLUSTER III) A. PROPOSED FLOOD CONTROL PROJECTS B. PROPOSED BRIDGE WIDENING PROJECTS C. PROPOSED MULTI-PURPOSE BUILDINGS PROJECTS Dupax del Norte, Dupax del Sur, Artao, Sta Fe, and Kayapa, Nueva Vizcaya		NO	Competitive Bidding	12/15/22	01/06/23	01/25/23	01/26/23	GoP	3,084,585.20		3,084,585.20	
			NO	Limited Source Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date		-			
			NO	Direct Contracting	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	Repeat Order	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.1 Two Failed Biddings	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.2 Emergency Cases	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.3 Take-Over of Contracts	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.4 Adjacent or Contiguous	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.5 Agency-to-Agency	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	Early, Artistic Work, Exclusive Techn	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	P-53.7 Highly Technical Consultant	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	-53.8 Defense Cooperation Agreement	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	53.10 Lease of Real Property and V	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.11 NGO Participation	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.12 Community Participation	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	s, Int'l Organizations or International	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	Petroleum Fuel, Oil and Lubricant (f	N/A	N/A	Indicate Date	Indicate Date		-			

Prepared and Submitted by:

ROVERLYN M. URRO
OIC, Procurement Unit

Recommending Approval:

FERDINAND D. BAYABOS
BAC Chairperson

Approved:

MARLYN G. INGUILO
Head of Procuring Entity