

Updated Final Annual Procurement Plan (APP) FY 2022
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
I. CY 2022 REGULAR INFRASTRUCTURE PROGRAM													
310204101671000	1.) 22L00001: Construction of Viaduct (Substructure and Partial Superstructure)-Davao City Coastal Road (Talomno Section) Bypass Road (Viaduct), Package 1, Davao City	Regional Office XI	Yes	Competitive Bidding	2-Dec-21	21-Dec-21	23-Mar-22	4-Apr-22	DPWH GAA 2022	253,301.00		244,435.465	Construction of concrete bridge (Partial Substructure and Superstructure
	2.) 22L00002: Construction of Viaduct (Partial Substructure)-Davao City Coastal Road (Talomno Section) Bypass Road (Viaduct), Package 2, Davao City	Regional Office XI	Yes	Competitive Bidding	2-Dec-21	21-Dec-21	23-Mar-22	6-Apr-22	DPWH GAA 2022	212,901.00		205,449.465	
310204101672000													
310204101665000	3.) 22L00003: Road Widening-Bypass Road at Jct. Davao Cotabato Road (Bangkal Section)-Jct. Davao City Diversion Road (Catalunan Grande Section)-Catalunan Grande Road-Jct. Davao-Bukidnon Road (Mintal Section), Davao City	Regional Office XI	No	Competitive Bidding	22-Dec-21	18-Jan-22	21-Mar-22	6-Apr-22	DPWH GAA 2022	33,291.00		16,685.815	Road Widening-Additional one lane
	4.) 22L00004: Construction of Concrete Bridge-Davao City Coastal Bypass Road (Bago Aplaya- Times Beach-Roxas Avenue-Sta. Ana Wharf-R. Castillo), Package 1, Davao City	Regional Office XI	No	Competitive Bidding	26-Nov-21	16-Dec-21	22-Feb-22	8-Mar-22	DPWH GAA 2022	2,122,502.00		2,048,214.430	
310204101673000													

DPWH XI
RM5-AD

Updated Final Annual Procurement Plan (APP) FY 2022
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (TU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (Brief description of the Project)	
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total (In Million Pesos)	MOOE		CO (In Million Pesos)
310204101674000	5.) 22L00005: Davao City Coastal Bypass Road (Bago Aplaya-Times Beach-Roxas Avenue-Sta. Ana Wharf-R. Castillo), Package 2, Davao City	Regional Office XI	No	Competitive Bidding	29-Jan-22	21-Feb-22	21-Mar-22	6-Apr-22	DPWH GAA 2022	500,000.00		241,250,000	Construction of asphalt road
310205100854000	6.) 22L00007: Construction of Gravel Road-Bukidnon-Compostela Valley Road, Brgy. Nainnam, San Fernando, Bukidnon-Laak, Compostela Valley, Package 11, Davao del Norte	Regional Office XI	No	Competitive Bidding	7-Jan-22	27-Jan-22	21-Mar-22	6-Apr-22	DPWH GAA 2022	250,000.00		229,670,000	Construction of gravel road
320101107731000	7.) 22L00013: Construction of Revetment Along Talomo River, Outfall Section, Right Bank, Davao City	Regional Office XI	No	Competitive Bidding	17-Feb-22	9-Mar-22	21-Jun-22	7-Jul-22	DPWH GAA 2022	150,000.00		144,750,000	Construction of reinforced concrete flood wall
310204101685000	8.) 22L00014: Road Widening-Jct. Davao-Cotabato Rd. (Matina Crossing Section)-Matina Aplaya Rd.-Jct. Tulip Drive (Davao-Cotabato Rd.)-Ecoland Drive-Jct. ABS-CBN Quimpo Blvd. Diversion Rd. (John Paul Section), Davao City	Regional Office XI	Yes	Competitive Bidding	8-Nov-21	29-Nov-21	8-Feb-22	22-Feb-22	DPWH GAA 2022	11,362.00		5,482.165	Road widening (Add'l two lanes)
310204101686000	9.) 22L0015: Construction of Road Slope Protection Structure-Jct. Davao City Diversion Road-Magtuod Rd.-New Carmen-Biao Escuela-Biao Joaquin-Jct. Davao-Bukidnon Rd., Davao City	Regional Office XI	Yes	Competitive Bidding	26-Nov-21	16-Dec-21	15-Feb-22	7-Mar-22	DPWH GAA 2022	450,000.00		225,095,900	Road widening into 10 meters; Const. of MSE walls for slope protection

Updated Final Annual Procurement Plan (APP) FY 2022
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total (In Million Pesos)	MOOE	CO (In Million Pesos)		
310206100056000	10.) 22L00017: Construction of Flyover Along Davao City Division Road (Jct. Magtudo/Maa Section, Davao City	Regional Office XI	No	Competitive Bidding	18-Jan-22	7-Feb-22	22-Mar-22	6-Apr-22	DPWH GAA 2022	1,647,610.00		1,396,943.650	Const. of flyover w/ bored piles; Const. of MSE retaining wall	
310204101664000	11.) 22L00018: Construction of Gravel Road-Bypass Road at Jct. Davao City Division Road-Tigatto Road-Jct. Davao City Division Road, Davao City	Regional Office XI	No	Competitive Bidding	7-Jan-22	27-Jan-22	21-Mar-22	5-Apr-22	DPWH GAA 2022	131,243.00		65,540,58050	Graveling of road (2 lanes)	
310204101666000	12.) 22L00019: Construction of Concrete Bridge-Bypass Road at Jct. Daang Maharika Road-Mudlang-Malaganot-Indangan-Cabantan-Tigatto Road, Davao City	Regional Office XI	No	Competitive Bidding	27-Jan-22	15-Feb-22	21-Mar-22	6-Apr-22	DPWH GAA 2022	144,180.00		76,408.700	Construction of 4-lanes PSCG bridge on bored piles	
310204101667000	13.) 22L00020: Road Widening-Bypass Road at Jct. Davao City Division Road-Communal-Cabantan-Tigatto Road, Davao City	Regional Office XI	Yes	Competitive Bidding	2-Dec-21	21-Dec-21	24-Mar-22	6-Apr-22	DPWH GAA 2022	42,000.00		20,265.000	Concreting of road; Const. of curb, gutter & sidewalk	
310204101228000	14.) 22L00021: Construction of Road Slope Protection Structure Bypass Road at Jct. Mamay Road-La Verna-Davao City Division Road (Jct. Airport Section), Davao City	Regional Office XI	Yes	Competitive Bidding	16-Oct-21	9-Nov-21	15-Feb-22	8-Mar-22	DPWH GAA 2022	200,000.00		104,220.000	Concreting of road	
310204101241000	15.) 22L00023: Road Widening-Jct. Cabantan Road (Acacia Section)-Jct. Mandug-Callawa Road (Mandug Section), Davao City	Regional Office XI	No	Competitive Bidding	7-Jan-22	27-Jan-22	21-Mar-22	6-Apr-22	DPWH GAA 2022	116,505.00		99,588.000	Construction of add'l 2 lanes; Const. of MSE wall	

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Updated Final Annual Procurement Plan (APP) FY 2022
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (Brief description of the Project)	
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total (In Million Pesos)	MOOE		CO (In Million Pesos)
310204100876000	16.) 22L00024: Construction of Drainage Structure Along Road-Jct. Daang Maharlika Road-Carmelite Road-Mahayag St.-Jct. Davao City Diversion Road, Davao City	Regional Office XI	Yes	Competitive Bidding	1-Dec-21	20-Dec-21	15-Feb-22	8-Mar-22	DPWH GAA 2022	150,000.00		42,460,000	Construction of add'l one lane
310204101682000	17.) 22L00025: Construction of Concrete Road-Jct. Daang Maharlika-Ellong-Jct. Acacia Road, Davao City	Regional Office XI	Yes	Competitive Bidding	30-Oct-21	22-Nov-21	15-Feb-22	22-Feb-22	DPWH GAA 2022	5,012.00		2,418,290	Construction of add'l one lane
310204101683000	18.) 22L00026: Off-Carriageway Improvement: Construction of Sidewalk-Jct. Daang Maharlika-Litnaran-Bunawan-Mahayag-Indangan-Cabantan-Jct. Davao City	Regional Office XI	Yes	Competitive Bidding	16-Dec-21	17-Jan-22	21-Mar-22	6-Apr-22	DPWH GAA 2022	76,617.00		37,747,905	Construction of Concrete sidewalk with curb and gutter
	Diversion Road (Buhangin-Lapanday Road), Davao City												
310204101704000	19.) 22L00027: Construction of Concrete Road-Panacan Bypass Road, Package 1, Davao City	Regional Office XI	Yes	Competitive Bidding	16-Dec-21	17-Jan-22	11-May-22	24-May-22	DPWH GAA 2022	150,000.00		72,375,000	Construction of Concrete Road
310205100862000	20.) 22L00028: Construction of Concrete Road-Fatima-Malabog Road (Malabog-Gumitan), Package G, Davao City	Regional Office XI	Yes	Competitive Bidding	16-Oct-21	9-Nov-21	22-Feb-22	7-Mar-22	DPWH GAA 2022	150,000.00		136,065,000	Concreting of road; Const. of MSE wall
310302100333000	21.) 22L00029: Replacement of Bridge-Pañalum Bridge (B01620MN) along Mabunay-Pañalum-Paquibato Road, Davao City	Regional Office XI	Yes	Competitive Bidding	27-Oct-21	16-Nov-21	9-Feb-22	2-Mar-22	DPWH GAA 2022	160,000.00		151,545,530	Replacement of 120 l.m. PSCG Bridge on bored piles

Updated Final Annual Procurement Plan (APP) FY 2022
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (TU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300217100088000	22.) 22L00030: Construction of Concrete Road-Panaga-Pandan (Sitio Tibungol)-Paradise Embak-Jct. Mabuhay-Pañalum Road, Package 1, Paquibato District, Davao City	Regional Office XI	Yes	Competitive Bidding	8-Nov-21	29-Nov-21	9-Feb-22	23-Feb-22	DPWH GAA 2022	207,500.00		200,237,500	Concreting of road; Const. of 1 PSCG bridge on bored piles
300217100089000	23.) 22L00031: Construction of Concrete Road-Panaga-Pandan (Sitio Tibungol)-Paradise Embak-Jct. Mabuhay-Pañalum Road, Package 2, Davao City	Regional Office XI	Yes	Competitive Bidding	1-Dec-21	20-Dec-21	22-Feb-22	8-Mar-22	DPWH GAA 2022	207,500.00		200,237,500	Concreting of road; Const. of 1 PSCG bridge on bored piles
300215100525000	22L00032: Construction of Road, Brgy. Tagurano, Eden, Toril, Davao City	Regional Office XI	No	Competitive Bidding	22-Jan-22	1-Mar-22	-	-	DPWH GAA 2022	130,000.00		-	Construction of gravel road
300219100324000	24.) 22L00033: Construction of Flood Mitigation Structure (Upstream), Brgy. Angalan, Tugbok District, Davao City	Regional Office XI	No	Competitive Bidding	22-Jan-22	17-Feb-22	22-Mar-22	6-Apr-22	DPWH GAA 2022	150,000.00		144,750,000	Construction of concrete revetment
300219100326000	25.) 22L00034: Construction of Flood Mitigation Structure, Brgy. Angalan, Tugbok District, Davao City	Regional Office XI	No	Competitive Bidding	18-Jan-22	17-Feb-22	22-Mar-22	6-Apr-22	DPWH GAA 2022	120,000.00		115,800,000	Construction of concrete revetment
310204101697000	26.) 22L00035: Construction of Concrete Road-Monkayo-Montevisita Road (Banlag-San Isidro-Banglasan-Canikid), Package 3, Davao de Oro	Regional Office XI	No	Competitive Bidding	27-Jan-22	15-Feb-22	22-Mar-22	6-Apr-22	DPWH GAA 2022	188,000.00		154,014,000	Construction of concrete road
310204101699000	27.) 22L00036: Construction of Concrete Road-Nabunturan-New Bataan Diversion Road, Davao de Oro	Regional Office XI	Yes	Competitive Bidding	18-Oct-21	10-Nov-21	21-Mar-22	6-Apr-22	DPWH GAA 2022	50,000.00		31,845,000	Concreting of road

Updated Final Annual Procurement Plan (APP) FY 2022
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (TU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total (1n Million Pesos)	MOOE	
300204101183000	28.) 22L00037: Construction of Concrete Road-Cogonon Road Connecting New Bataan Public Transport Terminal and Banana Production, Packing Plant in Support of Banana Industry, Brgy. Cogonon, New Bataan, Davao de Oro	Regional Office XI	Yes	Competitive Bidding	27-Oct-21	16-Nov-21	15-Feb-22	4-Mar-22	DPWH GAA 2022	102,000.00	98,430,000	Construction of concrete road
300215100535000	29.) 22L00038: Construction of Poblacion, Maragusan-Paloc Road, Package 2, Davao de Oro	Regional Office XI	Yes	Competitive Bidding	27-Oct-21	16-Nov-21	9-Feb-22	21-Feb-22	DPWH GAA 2022	150,000.00	144,750,000	Concreting of road
300217100060000	30.) 22L00039: Construction of Monkayo, Compostela Valley-Verruela Road,Agusan del Sur Road, Davao de Oro	Regional Office XI	No	Competitive Bidding	14-Jan-22	3-Feb-22	3-Mar-22	21-Mar-22	DPWH GAA 2022	230,000.00	221,950,000	Concreting of road
300217100061000	31.) 22L00040: Construction of Concrete Road-New Bataan-Baganga Road, Package 5, Davao de Oro	Regional Office XI	No	Competitive Bidding	7-Jan-22	27-Jan-22	21-Mar-22	6-Apr-22	DPWH GAA 2022	230,000.00	221,950,000	Concreting of road
300217100062000	32.) 22L00041: Construction of Concrete Road-New Bataan-Baganga Road, Package 6, Davao de Oro	Regional Office XI	Yes	Competitive Bidding	22-Dec-21	18-Jan-22	3-Mar-22	21-Mar-22	DPWH GAA 2022	230,000.00	221,950,000	Concreting of road
300217100063000	33.) 22L00042: Construction of Concrete Road-New Bataan-Baganga Road, Package 7, Davao de Oro	Regional Office XI	No	Competitive Bidding	7-Jan-22	27-Jan-22	21-Mar-22	6-Apr-22	DPWH GAA 2022	230,000.00	221,950,000	Concreting of road
300217100066000	34.) 22L00043: Construction of Poblacion, Maragusan-Paloc Road, Package 4, Davao de Oro	Regional Office XI	Yes	Competitive Bidding	12-Oct-21	3-Nov-21	9-Feb-22	22-Feb-22	DPWH GAA 2022	195,000.00	188,175,000	Concreting of road

Updated Final Annual Procurement Plan (APP) FY 2022
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (TU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total (In Million Pesos)	MOOE	CO (In Million Pesos)		
300217100067000	35.) 22L00044: Construction of Poblacion, Maragusan-Paloc Road, Package 5, Davao de Oro	Regional Office XI	Yes	Competitive Bidding	16-Oct-21	9-Nov-21	9-Feb-22	22-Feb-22	DPWH GAA 2022	150,000.00		144,750,000	Concreting of road	
300217100079000	36.) 22L00045: Construction of Concrete Road-Monkayo-Montevisita Road (Baniag-San Isidro-Banglasan-Canikid), Package 1, Davao de Oro	Regional Office XI	Yes	Competitive Bidding	22-Dec-21	18-Jan-22	22-Feb-22	8-Mar-22	DPWH GAA 2022	230,000.00		221,950,000	Concreting of road	
300217100080000	37.) 22L00046: Construction of Concrete Road-Monkayo-Montevisita Road (Baniag-San Isidro-Banglasan-Canikid), Package 2, Davao de Oro	Regional Office XI	No	Competitive Bidding	7-Jan-22	27-Jan-22	21-Mar-22	6-Apr-22	DPWH GAA 2022	230,000.00		221,950,000	Concreting of road	
300217100081000	38.) 22L00047: Construction of Concrete Road-Monkayo, Compostela Valley-Veneria Road, Agusan del Sur Road, Package 2, Davao de Oro	Regional Office XI	No	Competitive Bidding	14-Jan-22	3-Feb-22	21-Mar-22	6-Apr-22	DPWH GAA 2022	150,000.00		144,750,000	Concreting of road	
300217100086000	39.) 22L00048: Construction of Concrete Road-New Bataan-Baganga Road (Taytay-Manurigo-New Bataan), Package 2, Davao de Oro	Regional Office XI	No	Competitive Bidding	7-Jan-22	27-Jan-22	21-Mar-22	6-Apr-22	DPWH GAA 2022	150,000.00		144,750,000	Concreting of road	
310204101698000	40.) 22L00052: Construction of Concrete Bridge-Montevisita (Jct. Mayao)-Laak Diversion Rd., Davao de Oro	Regional Office XI	Yes	Competitive Bidding	23-Oct-21	16-Nov-21	22-Feb-22	7-Mar-22	DPWH GAA 2022	53,300.00		50,469,500	Const. of PSCG bridge; Const. of Detour road	
310204101700000	41.) 22L00053: Construction of Concrete Road-Nabunturan-New Corella-Tagum Road (Nabunturan Section), Davao de Oro	Regional Office XI	Yes	Competitive Bidding	16-Oct-21	9-Nov-21	9-Feb-22	22-Feb-22	DPWH GAA 2022	50,946.00		36,617,890	Concreting of road	

Updated Final Annual Procurement Plan (APP) FY 2022
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total (1n Million Pesos)	MOOE	CO (1n Million Pesos)		
310205100866000	42.) 22L00054: Construction of Concrete Road-Nabunturan-Laak Road (Package 4), Davao de Oro	Regional Office XI	Yes	Competitive Bidding	26-Nov-21	16-Dec-21	3-Mar-22	22-Mar-22	DPWH GAA 2022	107,291.00		95,733.790	Concreting of road (2 lanes)	
300203102076000	43.) 22L00056: Construction of Concrete Road-Sio, Niño Road Leading to Sio, Niño Caves, Bryg. Sio, Niño, Laak, Davao de Oro	Regional Office XI	Yes	Competitive Bidding	19-Nov-21	9-Dec-21	22-Feb-22	8-Mar-22	DPWH GAA 2022	105,000.00		101,325.000	Concreting of road	
300217100078000	44.) 22L00057: Construction of Concrete Road-Mawab-Nabunturan Road (Nuevo Iloco-Sta. Monica, Mainit Road, Nabunturan), Package 1, Davao de Oro	Regional Office XI	Yes	Competitive Bidding	26-Nov-21	16-Dec-21	22-Feb-22	7-Mar-22	DPWH GAA 2022	220,000.00		212,300.000	Concreting of road	
300217100082000	45.) 22L00058: Construction of Concrete Road-Nabunturan-Maco Road (Mainit, Nabunturan-Masara, Maco), Package 2, Davao de Oro	Regional Office XI	Yes	Competitive Bidding	30-Oct-21	22-Nov-21	29-Jul-22	9-Aug-22	DPWH GAA 2022	145,000.00		139,925.000	Concreting of road (2 lanes)	
310104100368000	46.) 22L00062: Reconstruction to Concrete Pavement at Specific Locations along Daang Maharlika (MN) (S00060MN) K1454+998-K1455+338, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	13-Nov-21	6-Dec-21	24-Mar-22	6-Apr-22	DPWH GAA 2022	55,000.00		53,075.000	Reconstruction of existing damaged pavement	
310204101660000	47.) 22L00063: Construction of Concrete Road-Alternate Road from Region XI to Region X (Oct. Davao City Diversion Road-Catalunan Grande-Talandag-Sumitmac-Pañalum-Tapak-Cabanglasan-Aglayan, Malaybalay), Davao del Norte	Regional Office XI	Yes	Competitive Bidding	12-Oct-21	3-Nov-21	8-Feb-22	23-Feb-22	DPWH GAA 2022	105,000.00		93,315.500	Concreting of road	

Updated Final Annual Procurement Plan (APP) FY 2022
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (TU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
310204101706000	48.) 22L00064: Road Widening- Tagum City Bypass Road- (Canocotan-San Miguel- Pagsabangan), Davao del Norte	Regional Office XI	Yes	Competitive Bidding	20-Oct-21	10-Nov-21	8-Feb-22	21-Feb-22	DPWH GAA 2022	120,000.00		103,448,000	Concreting of add'l 2 lanes
310204101707000	49.) 22L00065: Road Widening- Tagum City Bypass Road (Canocotan-San Miguel- Pagsabangan), Package H, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	20-Oct-21	10-Nov-21	8-Feb-22	23-Feb-22	DPWH GAA 2022	120,000.00		103,448,000	Concreting of add'l 2 lanes
310205100868000	50.) 22L00066: Construction of Concrete Road-Nabunturan- Laak Road, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	8-Nov-21	29-Nov-21	24-Mar-22	6-Apr-22	DPWH GAA 2022	150,000.00		134,961,040	Concreting of road
320102104727000	51.) 22L00067: Construction of Tagum-Ilibuganon, Flood Control Structure, Mabantao Section, Kapalong Davao del Norte	Regional Office XI	No	Competitive Bidding	18-Jan-22	7-Feb-22	21-Mar-22	6-Apr-22	DPWH GAA 2022	100,000.00		96,500,000	Construction of reinforced concrete revetment
300217100065000	52.) 22L00069: Construction of NRJ Tagum-Panabo Circum Road, Kapalong Section, Kapalong, Davao del Norte to Loreto, Agusan del Sur, Package 2, Davao del Norte	Regional Office XI	No	Competitive Bidding	17-Feb-22	9-Mar-22	11-May-22	9-Aug-22	DPWH GAA 2022	270,000.00		260,550,000	Construction of concrete road
300217100071000	53.) 22L00070: Construction of Tagum City Sto. Tomas Diversion Road (Feeder Road 1 to Tagum City via Kinamayán), Package 1, Davao del Norte	Regional Office XI	No	Competitive Bidding	22-Jan-22	14-Feb-22	11-May-22	9-Aug-22	DPWH GAA 2022	180,000.00		173,700,000	Road widening/ Reconstruction of road
300203101430000	54.) 22L00071: Construction of Concrete Road-Island Garden City of Samal (IGACOS) Circumferential Road, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	30-Oct-21	22-Nov-21	15-Feb-22	2-Mar-22	DPWH GAA 2022	14,332.00		13,830,380	Construction of concrete road

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Updated Final Annual Procurement Plan (APP) FY 2022
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (TU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300203102078000	55.) 22L00072: Construction of Concrete Road-Talikud Circumferential Road, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	12-Oct-21	3-Nov-21	9-Feb-22	22-Feb-22	DPWH GAA 2022	2,000.00		1,930,000	Concreting of road
300217100068000	56.) 22L00073: Construction of Sto. Tomas-Talaingod Diversion Road, Package A, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	1-Dec-21	20-Dec-21	4-Mar-22	21-Mar-22	DPWH GAA 2022	200,000.00		193,000,000	Concreting of road; Const. of PSCG Bridge
300217100072000	57.) 22L00074: Construction of Tagum City-Sto. Tomas Diversion Road (Feeder Road 1 to Tagum City via Kinamayan), Package A, Davao del Norte	Regional Office XI	No	Competitive Bidding	7-Jan-22	27-Jan-22	22-Mar-22	6-Apr-22	DPWH GAA 2022	220,000.00		212,300,000	Concreting of add'l 2 lanes
300217100087000	58.) 22L00076: Replacement of Bridges-NRJ Panabo City-Jct. Fatima-Malabog Road, Davao del Norte	Regional Office XI	No	Competitive Bidding	3-Mar-22	22-Mar-22	11-May-22	6-Jun-22	DPWH GAA 2022	220,000.00		212,300,000	Replacement of existing Dilapidated bridges
300217100075000	59.) 22L00077: Construction of Concrete Road-Jct. Sulop (along Digos-Makar Rd.)-Waterfall-Labon-Osmeña-Banate (along Digos-Makar Rd.), Package 1, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	11-Nov-21	2-Dec-21	9-Feb-22	23-Feb-22	DPWH GAA 2022	125,000.00		120,625,000	Concreting of road (2 lanes)
300217100076000	60.) 22L00078: Construction of Concrete Road-Jct. Sulop (along Digos-Makar Rd.)-Waterfall-Labon-Osmeña-Banate (along Digos-Makar Rd.), Package 2, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	11-Nov-21	2-Dec-21	9-Feb-22	23-Feb-22	DPWH GAA 2022	125,000.00		120,625,000	Concreting of road (2 lanes)

Updated Final Annual Procurement Plan (APP) FY 2022
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (TU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300219100314000	61.) 22L00079: Construction of Digos River Flood Control, Brgy. Dulangan (Section 1), Digos City, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	2-Dec-21	21-Dec-21	23-Mar-22	6-Apr-22	DPWH GAA 2022	120,000.00		115,800,000	Construction of reinforced concrete revetment
300219100315000	62.) 22L00080: Construction of Digos River Flood Control Project, Brgy. Rupan (Section 2), Digos City, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	16-Dec-21	17-Jan-22	3-Mar-22	21-Mar-22	DPWH GAA 2022	185,000.00		178,525,000	Construction of reinforced concrete revetment
300219100316000	63.) 22L00081: Construction of Digos River Flood Control Project, Brgy. Rupan (Section 3), Digos City, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	16-Dec-21	17-Jan-22	22-Feb-22	8-Mar-22	DPWH GAA 2022	180,000.00		173,700,000	Construction of reinforced concrete revetment
300219100317000	64.) 22L00082: Construction of Digos River Flood Control Project, Brgy. Rupan (Section 4), Digos City, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	16-Dec-21	17-Jan-22	22-Feb-22	8-Mar-22	DPWH GAA 2022	180,000.00		173,700,000	Construction of reinforced concrete revetment
300219100318000	65.) 22L00083: Construction of Digos River Flood Control Project, Brgy. Rupan (Section 5), Digos City, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	16-Dec-21	17-Jan-22	4-Mar-22	21-Mar-22	DPWH GAA 2022	180,000.00		173,700,000	Construction of reinforced concrete revetment
300219100319000	66.) 22L00084: Construction of Digos River Flood Control Project, Brgy. Rupan (Section 6), Digos City, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	16-Dec-21	17-Jan-22	3-Mar-22	22-Mar-22	DPWH GAA 2022	180,000.00		173,700,000	Construction of reinforced concrete revetment
300219100342000	67.) 22L00085: Construction of Digos River Flood Control, Brgy. Dulangan (Section 2), Digos City, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	2-Dec-21	21-Dec-21	23-Mar-22	6-Apr-22	DPWH GAA 2022	125,000.00		120,625,000	Construction of reinforced concrete revetment

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Updated Final Annual Procurement Plan (APP) FY 2022
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
310204101225000	68.) 221.00086: Construction of Concrete Road-Baganga Diversion Road, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	10-Nov-21	2-Dec-21	8-Feb-22	22-Feb-22	DPWH GAA 2022	43,725.00		40,322.525	Concreting of road
310204101670000	69.) 221.00087: Construction of Concrete Road-Cateel Diversion Road, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	10-Nov-21	2-Dec-21	15-Feb-22	7-Mar-22	DPWH GAA 2022	60,000.00		41,263.400	Concreting of road
310204101696000	70.) 221.00088: Construction of Concrete Road-Monkayo-Boston Road (Boston Section), Davao Oriental	Regional Office XI	Yes	Competitive Bidding	22-Dec-21	18-Jan-22	21-Mar-22	6-Apr-22	DPWH GAA 2022	150,000.00		141,797.100	Concreting of road; Const. of PSCG bridge
300204101101000	71.) 221.00089: Construction of Concrete Road-Brgy. Ompao to Sitio Langgawisan Road Connecting Tarragona Public Terminal to Abaca, Corn & Coffee Processing Site in Support to Agri-business: Abaca, Corn & Coffee Industries, Tarragona, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	26-Nov-21	16-Dec-21	21-Mar-22	6-Apr-22	DPWH GAA 2022	110,000.00		106,150.000	Concreting of road

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Updated Final Annual Procurement Plan (APP) FY 2022
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (TU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (Brief description of the Project)	
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total (In Million Pesos)	MOOE (In Million Pesos)		CD (In Million Pesos)
300204100750000	72.) 22L00090: Construction of Concrete Road-National Highway Junction Sakuan to Brgy. Alvar to Sitio Bantolinao, Brgy. Palma Gil to Sitio Tubilan, Brgy. Pichon Road Connecting Caraga Public Terminal to Abaca Processing and Hand Loom (Dagmay) Weaving in support to Agri-Business: Abaca, Corn, Falcata, Coconut, Rubber, Mango, Upland Rice, Banana and Cacao, Caraga, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	13-Nov-21	6-Dec-21	10-Feb-22	22-Feb-22	DPWH GAA 2022	117,686.00		113,566.990	Concreting of road
300215100501000	73.) 22L00091: Construction of Binondo-Sitio Mantapay Road, Baganga, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	26-Nov-21	16-Dec-21	9-Feb-22	22-Feb-22	DPWH GAA 2022	165,000.00		159,225.000	Concreting of road
300215100504000	74.) 22L00092: Construction of Junction Salingcomot-Batawan Road, Baganga, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	26-Nov-21	16-Dec-21	9-Feb-22	23-Feb-22	DPWH GAA 2022	170,000.00		164,050.000	Concreting of road
310202101041000	75.) 22L00093: Road Widening along Mat-Marangusan Road (S00112MN), K1527+593-K1529+892, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	23-Oct-21	16-Nov-21	24-Mar-22	6-Apr-22	DPWH GAA 2022	131,159.00		119,330.935	Concreting of additional 2 lanes
310203100528000	76.) 22L00094: Road Widening Along Dakhan-Lawigan Road (S00114MN), K1717+653-K1721+418, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	12-Oct-21	3-Nov-21	24-Mar-22	4-Apr-22	DPWH GAA 2022	150,000.00		109,045.000	Const. of Add'l 2 lanes

Updated Final Annual Procurement Plan (APP) FY 2022
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (Brief description of the Project)	
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total (1n Million Pesos)	MOOE		CO (1n Million Pesos)
310203100531000	77.) 22L00095: Road Widening at Specific Locations Along Jct. Manikling-Gov. Generoso RD. (S01402MN), KI744+436-KI757+037, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	16-Oct-21	17-Jan-22	24-Mar-22	6-Apr-22	DPWH GAA 2022	300,000.00		241,250,000	Const. of Add'l 2 lanes
310204101677000	78.) 22L00096: Construction of Gravel Road-Don Mariano Marcos-Malig-Sabat-Calagasan-San Isidro-Tagboa-New Visayas Macangao Road, Package C, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	20-Oct-21	10-Nov-21	15-Feb-22	7-Mar-22	DPWH GAA 2022	125,000.00		119,467,000	Construction of gravel road; Construction of PSCG Bridge
	79.) 22L00097: Construction of Gravel Road-Don Mariano Marcos-Malig-Sabat-Calagasan-San Isidro-Tagboa-New Visayas Macangao Road, Package D, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	16-Oct-21	9-Nov-21	15-Feb-22	7-Mar-22	DPWH GAA 2022	120,000.00		113,701,125	Concreting of road
310204101678000													
310204101692000	80.) 22L00098: Construction of Gravel Road-Matiao-Magsaysay Coastal Road, Package C, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	8-Nov-21	29-Nov-21	8-Feb-22	17-Feb-22	DPWH GAA 2022	125,000.00		110,010,000	Construction of gravel road
	81.) 22L00099: Construction of Gravel Road-Matiao-Magsaysay Coastal Road, Package D, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	11-Nov-21	2-Dec-21	8-Feb-22	17-Feb-22	DPWH GAA 2022	120,000.00		111,457,500	Construction of gravel road
310204101693000													
310204101709000	82.) 22L00100: Construction of Concrete Road-Upper Tibanban-Oregon-Magdug Road, Package 1, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	13-Nov-21	6-Dec-21	8-Feb-22	17-Feb-22	DPWH GAA 2022	125,000.00		109,088,425	Construction of concrete road

Updated Final Annual Procurement Plan (APP) FY 2022
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (tu)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Estimated Budget (Php)		Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
310204101710000	83.) 22L00101: Construction of Concrete Road-Upper Tibanban-Oregon-Magdug Road, Package 2, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	13-Nov-21	6-Dec-21	8-Feb-22	17-Feb-22	DPWH GAA 2022	120,000.00		101,281.575	Construction of concrete road
300215100509000	84.) 22L00102: Construction of NHJ Dawan - Mambal - Macambol - Magum - Cabuaya Road, Mati City, Package 1, Davao Oriental	Regional Office XI	No	Competitive Bidding	25-Jan-22	15-Feb-22	11-May-22	27-May-22	DPWH GAA 2022	100,000.00		96,500.000	Concreting of road
310104100370000	85.) 22L00103: Reconstruction to Concrete Pavement at Specific Locations along Davao Bukidnon Rd. (S01-406MN), K1644+321-K1682+220, Davao City	Regional Office XI	Yes	Competitive Bidding	1-Dec-21	20-Dec-21	24-Mar-22	6-Apr-22	DPWH GAA 2022	149,866.00		144,620.690	reconstruction of existing damaged concrete pavement
310204101681000	86.) 22L00104: Off-Carriageway Improvement: Construction of Sidewalk-Jct. Cabantian Road (Acacia Section)-Jct. Mandug-Callawa Road (Mandug Section)-Jct. Magtud-Tupbok Road (New Valencia Section), Davao City	Regional Office XI	Yes	Competitive Bidding	12-Oct-21	3-Nov-21	8-Feb-22	22-Feb-22	DPWH GAA 2022	30,000.00		28,950.000	Const. of concrete sidewalk w/ curbs and gutter
310204101684000	87.) 22L00105: Construction of Concrete Bridge -Jct. Davao - Cotabato Old Road-Taguluno-Tagurano-Kilale-Jct. Bayabas-Eden-Toril Road, Davao City	Regional Office XI	No	Competitive Bidding	3-Mar-22	22-Mar-22	11-May-22	24-May-22	DPWH GAA 2022	105,000.00		97,134.970	Substructure works for concrete bridge on bored piles

Updated Final Annual Procurement Plan (APP) FY 2022
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (TU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (Brief description of the Project)	
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total (in Million Pesos)	MOOE		CO (in Million Pesos)
310204101687000	88.) 22L00106: Road Widening- Jct. Davao City Diversion Road- Maglud Rd.-New Carmen-Biao Escuela-Biao Joaquin-Jct. Davao-Bukidnon Rd., Davao City	Regional Office XI	No	Competitive Bidding	19-Feb-22	14-Mar-22	11-May-22	24-May-22	DPWH GAA 2022	50,000.00		34,740,000	Widening of existing conc. pavement; Const. of MSE wall
310205100858000	89.) 22L00107: Construction of Concrete Road-Fatima-Malabog Road (Malabog-Gumitan), Package 1, Davao City	Regional Office XI	No	Competitive Bidding	14-Jan-22	3-Feb-22	21-Mar-22	6-Apr-22	DPWH GAA 2022	105,000.00		73,515,630	Const. of conc. Road; Const. of PSCG Bridge
310205100859000	90.) 22L00108: Construction of Concrete Road-Fatima-Malabog Road (Malabog-Gumitan), Package 2, Davao City	Regional Office XI	No	Competitive Bidding	14-Jan-22	3-Feb-22	21-Mar-22	29-Mar-22	DPWH GAA 2022	105,000.00		72,430,005	Concreting of road
310205100860000	91.) 22L00109: Construction of Concrete Bridge (Substructure and Partial Superstructure)- Fatima-Malabog Road (Malabog- Gumitan), Package 3, Davao City	Regional Office XI	No	Competitive Bidding	14-Jan-22	3-Feb-22	22-Mar-22	6-Apr-22	DPWH GAA 2022	105,000.00		101,325,000	Const. of PSCG bridge on bored piles
310205100861000	92.) 22L00110: Construction of Concrete Road-Fatima-Malabog Road (Malabog-Gumitan), Package 4, Davao City	Regional Office XI	No	Competitive Bidding	14-Jan-22	3-Feb-22	21-Mar-22	29-Mar-22	DPWH GAA 2022	105,000.00		96,080,225	Construction of concrete Road
300105200594000	93.) 22L00111: Rehabilitation of the DPWH Component and Supply Warehouse (Storage Building), EMD Compound, Panacan, Davao City	Regional Office XI	No	Competitive Bidding	14-Mar-22	14-Mar-22	7-Jun-22	24-Jun-22	DPWH GAA 2022	70,000.00		67,550.00	Rehabilitation of Building

Updated Final Annual Procurement Plan (APP) FY 2022
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (TU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total (In Million Pesos)	MOOE	CO (In Million Pesos)		
310204101669000	94.) 22L00112: Construction of Concrete Road-Carmen-Tagum City Coastal Road, Davao del Norte	Regional Office XI	No	Competitive Bidding	19-Feb-22	14-Mar-22	11-May-22	1-Jun-22	DPWH GAA 2022	50,000.00		48,250,000	Construction of concrete road	
310204101246000	95.) 22L00113: Construction of Concrete Road-Jct. Tagum-Panabo Circumferential Road-Maitbog-Kasilak to Jct. Consolacion, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	10-Nov-21	2-Dec-21	15-Feb-22	2-Mar-22	DPWH GAA 2022	30,000.00		19,782,500	Construction of concrete road	
310204101702000	96.) 22L00114: Road Widening-Panabo City Bypass Road, Package A, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	18-Oct-21	10-Nov-21	8-Feb-22	22-Feb-22	DPWH GAA 2022	75,000.00		51,577,320	Const. of Add'l 2 lanes	
310204101703000	97.) 22L00115: Road Widening-Panabo City Bypass Road, Package B, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	18-Oct-21	10-Nov-21	8-Feb-22	22-Feb-22	DPWH GAA 2022	75,000.00		51,577,320	Const. of Add'l 2 lanes	
30020710068000	98.) 22L00116: Construction of Kaputian Police Sub-Station Building, IGACOS, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	1-Dec-21	20-Dec-21	22-Feb-22	7-Mar-22	DPWH GAA 2022	9,181.00		8,859,665	Construction of building	
300217100069000	99.) 22L00117: Construction of Sto. Tomas Poblacion-Brgy. Magwawa-Brgy. Panaga Road, Sto. Tomas, Package 1, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	10-Dec-21	17-Jan-22	21-Mar-22	6-Apr-22	DPWH GAA 2022	200,000.00		193,000,000	Concreting of road	
300217100070000	100.) 22L00118: Construction of Sto. Tomas Poblacion-Brgy. Magwawa-Brgy. Panaga Road, Sto. Tomas, Package 2, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	1-Dec-21	20-Dec-21	15-Feb-22	8-Mar-22	DPWH GAA 2022	200,000.00		193,000,000	Const. of PSCG bridge on bored piles	

Updated Final Annual Procurement Plan (APP) FY 2022
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (TU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total (In Million Pesos)	MOOE	CO (In Million Pesos)		
310204101668000	101.) 22L00119: Road Widening-Bypass Road, Jct. Padada (Along Digos-Makar Road)-Kiblawan-Jct. Malungon (Along Digos-Makar Road), Davao del Sur	Regional Office XI	Yes	Competitive Bidding	30-Oct-21	22-Nov-21	15-Feb-22	2-Mar-22	DPWH GAA 2022	105,000.00		75,248,770	Const. of Add'l 2 lanes	
310204101679000	102.) 22L00120: Road Widening-Jct. Matanao (Along Davao-Cotabato Road)-New Visayas-Jct. Hagonoy (Along Digos-Makar Road) Bypass Road, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	8-Nov-21	29-Nov-21	8-Feb-22	21-Feb-22	DPWH GAA 2022	105,000.00		62,725,000	Const. of Add'l 2 lanes	
310204101668000	103.) 22L00121: Road Widening-Jct. Mati (Along Davao-Cotabato Road)-Jct. Aurora (Along Digos-Makar Road) Bypass Road, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	11-Nov-21	2-Dec-21	9-Feb-22	23-Feb-22	DPWH GAA 2022	105,000.00		56,504,610	Concreting of road, Const. of add'l 2 lanes	
300105200548000	104.) 22L00122: Construction (Completion) of 4-Storey Building DPWH Regional Office XI, Administrative, Manpower Development and Financial Building, R. Magsaysay Ave. Cor. Chavez St., Davao City (Package 1 and 2)	Regional Office XI	No	Competitive Bidding	25-Jan-22	15-Feb-22	21-Mar-22	6-Apr-22	DPWH GAA 2022	100,000.00		96,500,000	Construction (Completion) of 4- storey building	

Updated Final Annual Procurement Plan (APP) FY 2022
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (TU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (Brief description of the Project)	
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total (In Million Pesos)	MOOE		CO (In Million Pesos)
300204101185000	105.) 22L00123: Construction of Concrete Road-Tubo-Tubo Road Connecting Monkayo Public Transport Terminal and SACARBEMCO Rubber Sheet Processing, SEMPCO Organic Fertilizer in Support of Rubber, Palm Oil and Cardava Industries, Brgy. Tubo-Tubo, Monkayo, Davao de Oro, Package II	Regional Office XI	No	Competitive Bidding	14-Jan-22	3-Feb-22	11-May-22	6-Jun-22	DPWH GAA 2022	48,000.00		46,320,000	Construction of concrete road
310204101675000	106.) 22L00124: Construction of Asphalt Road-Davao City Coastal Bypass Road (Bago Aplaya-Times Beach-Roxas Avenue-Sta. Ana Wharf-R. Castillo), Package 3, Davao City	Regional Office XI	No	Competitive Bidding	29-Jan-22	24-Feb-22	11-May-22	24-May-22	DPWH GAA 2022	139,000.00		134,135,000	Construction of asphalt pavement; Const. of seawall
310204101694000	107.) 22L00125: Reconstruction to Concrete Pavement-Matina Crossing Road (Jct. Davao-Colabato Road-Jct. Davao City Diversion Road), Davao City	Regional Office XI	No	Competitive Bidding	22-Jan-22	14-Feb-22	20-May-22	7-Jun-22	DPWH GAA 2022	119,000.00		57,417,500	Reconstruction of existing damaged concrete pavement
	108.) 22L00126: Rehabilitation of Road Along Jct. Davao City Div. Rd., -Catalunan Grande Rd.,-Jct. Mintal Road, Brgy. Catalunan Grande, Davao City	Regional Office XI	No	Competitive Bidding	24-Feb-22	15-Mar-22	21-Jun-22	6-Jul-22	DPWH GAA 2022	380,000.00		366,700,000	Application of 80 mm thick asphalt overlay
300215100495000													

Updated Final Annual Procurement Plan (APP) FY 2022
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
3002151005000000	109.) 22L00127: Construction of Davao City Coastal Road (Talombo Section)-Davao-Bukidnon Road (Catalunan Pequeno-Mintal Section-Cailinan Section) Bypass Road (Viaduct), Barangay Talomo Proper and Barangay Catalunan Pequeno, Davao City	Regional Office XI	No	Competitive Bidding	1-Feb-22	21-Feb-22	22-Jul-22	1-Aug-22	DPWH GAA 2022	600,000.00		579,000.000	Construction of concrete bridge (Partial Substructure and Superstructure
300215100538000	110.) 22L00128: Improvement of Road, Bago Aplaya, Davao City	Regional Office XI	No	Competitive Bidding	21-Feb-22	14-Mar-22	11-May-22	24-May-22	DPWH GAA 2022	83,000.00		80,095.000	Reconstruction of road
310104100369000	111.) 22L00129: Reconstruction to Concrete Pavement at Specific Locations Along Daang Maharika (MN) (S00001MN), KI486+100-KI496+897, Davao City	Regional Office XI	No	Competitive Bidding	24-Feb-22	15-Mar-22	11-May-22	24-May-22	DPWH GAA 2022	115,000.00		110,975.000	Removal and Replacement of Damaged pavement
300219100302000	112.) 22L00130: Construction of Flood Control Mitigation Structure Along Bunawan River Protecting Daang Maharika (MN), Davao City	Regional Office XI	No	Competitive Bidding	21-Feb-22	14-Mar-22	11-May-22	1-Jun-22	DPWH GAA 2022	150,000.00		144,750.000	Construction of revetment protection using gabions
300219100310000	113.) 22L00131: Rehabilitation of Flood Control Mitigation Structure at Bunawan River, Bunawan Bridge, Downstream Section, Davao City	Regional Office XI	No	Competitive Bidding	24-Feb-22	15-Mar-22	12-May-22	24-May-22	DPWH GAA 2022	150,000.00		144,750.000	Const. of reinforced concrete revetment

Updated Final Annual Procurement Plan (APP) FY 2022
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300220100095000	114.) 22LD0132: Construction (Completion) of Multi-Purpose Building, Agdao Farmer's Market, Agdao, Davao City (Phase 1)	Regional Office XI	No	Competitive Bidding	3-Mar-22	22-Mar-22	22-Aug-22	1-Sep-22	DPWH GAA 2022	100,000.00		96,500,000	Construction of Multi-Purpose Building
300105200541000	115.) 22LD00133: Construction (Completion) of 3-Storey Presidential Security Group (PSG) Barracks Building and 2-Storey Office of the President-Special Operation Group (OP-SOG) Quarters, DPWH Regional XI EMD Compound, Panacan, Davao City	Regional Office XI	No	Competitive Bidding	25-Apr-22	25-Apr-22	7-Jun-22	27-Jun-22	DPWH GAA 2022	8,000.00		7,720.00	Construction of Building
	116.) 22LD00134: Road Widening at Specific Locations along Surigao-Davao Coastal Road (S01376MN), KI795+185-K1804+334, Davao de Oro	Regional Office XI	No	Competitive Bidding	27-Jan-22	15-Feb-22	24-Mar-22	5-Apr-22	DPWH GAA 2022	250,000.00		176,112,500	Const. of Add'l 2 lanes
310201100937000													
	117.) 22LD00135: Construction of Concrete Road-Maragsan-Pantukan Road (Pantukan Section), Package P, Davao de Oro	Regional Office XI	No	Competitive Bidding	22-Jan-22	14-Feb-22	11-May-22	9-Aug-22	DPWH GAA 2022	90,000.00		82,025,000	Concreting of road (2 lanes); Const. of slope protection
310204101691000					Subject for Cancellation of Award of Contract as per D.O. 63, s. 2022. BAC Resolution Recommending Re-Advertisement/Re-bid on process.								
	118.) 22LD00136: Road Widening-Mawab-Maco Bypass Road, Package F, Davao de Oro	Regional Office XI	No	Competitive Bidding	29-Jan-22	21-Feb-22	21-Mar-22	6-Apr-22	DPWH GAA 2022	90,000.00		82,990,000	Const. of Add'l 2 lanes
310204101695000													
	119.) 22LD00137: Construction of Concrete Road-Nabunturan-Laak Road (Package 5), Davao de Oro	Regional Office XI	No	Competitive Bidding	22-Jan-22	14-Feb-22	11-May-22	24-May-22	DPWH GAA 2022	80,000.00		72,375,000	Concreting of 2 lanes
310205100867000													

Updated Final Annual Procurement Plan (APP) FY 2022
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300217100083000	120.) 22L00138: Construction of Concrete Bridge-Nabunturan-Maco Road (Mainit, Nabunturan-Masara, Maco), Package 34, Davao de Oro	Regional Office XI	No	Competitive Bidding	22-Jan-22	14-Feb-22	11-May-22	8-Jul-22	DPWH GAA 2022	170,000.00		164,050,000	Concreting of road; Const. of PSCG Bridge on Bored Piles
300217100084000	121.) 22L00139: Construction of Concrete Road-Nabunturan-Maco Road (Mainit, Nabunturan-Masara, Maco), Package 35, Davao de Oro	Regional Office XI	No	Competitive Bidding	22-Jan-22	14-Feb-22	11-May-22	24-Jun-22	DPWH GAA 2022	170,000.00		164,050,000	Concreting of road
300217100085000	122.) 22L00140: Construction of Concrete Road-Nabunturan-Maco Road (Mainit, Nabunturan-Masara, Maco), Package 36, Davao de Oro	Regional Office XI	No	Competitive Bidding	27-Jan-22	15-Feb-22	21-Mar-22	6-Apr-22	DPWH GAA 2022	100,000.00		96,500,000	Concreting of road
310204101689000	123.) 22L00141: Construction of Concrete Road-Maragusan-Pantukan Road (Pantukan Section), Package M, Davao de Oro	Regional Office XI	No	Competitive Bidding	27-Jan-22	15-Feb-22	11-May-22	24-Jun-22	DPWH GAA 2022	250,000.00		229,187,500	Construction of concrete road
310204101690000	124.) 22L00142: Construction of Concrete Road-Maragusan-Pantukan Road (Pantukan Section), Package N, Davao de Oro	Regional Office XI	No	Competitive Bidding	7-Feb-22	28-Feb-22	11-May-22	24-Jun-22	DPWH GAA 2022	250,000.00		229,187,500	Construction of concrete road
310204101899000	125.) 22L00143: Road Widening-Mawab-Maco Bypass Road, Package E, Davao de Oro	Regional Office XI	No	Competitive Bidding	3-Feb-22	22-Feb-22	11-May-22	24-May-22	DPWH GAA 2022	93,000.00		80,095,000	Const. of Add'l 2 lanes

Updated Final Annual Procurement Plan (APP) FY 2022
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
310205100853000	126.) 22L00144: Construction of Gravel Road-Bukidnon-Compostela Valley Road (Brgy. Nannam, San Fernando, Bukidnon - Laak Compostela Valley) (Package 8), Davao de Oro	Regional Office XI	No	Competitive Bidding	25-Jan-22	15-Feb-22	21-Mar-22	6-Apr-22	DPWH GAA 2022	250,000.00		212,859,700	Road graveling
320101107732000	127.) 22L00145: Construction of Revetment Along Talomo River, Puruk 10 Section, Right Bank, Davao City	Regional Office XI	No	Competitive Bidding	17-Feb-22	9-Mar-22	12-May-22	6-Jun-22	DPWH GAA 2022	140,000.00		135,100,000	Const. of Reinforced concrete flood wall
300217100064000	128.) 22L00146: Construction of NRJ Tagum -Panabo Circum. Road, Kapalong Section, Kapalong, Davao del Norte to Loreto, Agusan del Sur, Package 1, Davao del Norte	Regional Office XI	No	Competitive Bidding	17-Feb-22	9-Mar-22	11-May-22	9-Aug-22	DPWH GAA 2022	270,000.00		260,550,000	Construction of concrete road
310205100855000	129.) 22L00147: Construction of Gravel Road-Bukidnon-Compostela Valley Road, Brgy. Nannam, San Fernando, Bukidnon-Laak, Compostela Valley, (Package 12), Davao del Norte	Regional Office XI	No	Competitive Bidding	1-Feb-22	21-Feb-22	11-May-22	9-Aug-22	DPWH GAA 2022	250,000.00		229,670,000	Construction of gravel road
					Subject for Cancellation of Award of Contract as per D.O. 63, s. 2022. BAC Resolution Recommending Re-Advertisement/Re-bid on process.								
					3-Feb-22	22-Feb-22	11-May-22	9-Aug-22	DPWH GAA 2022	250,000.00		236,039,000	Construction of gravel road
310205100856000	130.) 22L00148: Construction of Gravel Road-Bukidnon-Compostela Valley Road, Brgy. Nannam, San Fernando, Bukidnon-Laak, Compostela Valley (Package 13), Davao del Norte	Regional Office XI	No	Competitive Bidding	3-Feb-22	22-Feb-22	11-May-22	9-Aug-22	DPWH GAA 2022	250,000.00		236,039,000	Construction of gravel road
					Subject for Cancellation of Award of Contract as per D.O. 63, s. 2022. BAC Resolution Recommending Re-Advertisement/Re-bid on process.								

Updated Final Annual Procurement Plan (APP) FY 2022
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (TU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300217100073000	131.) 22L00149: Construction of Tagum City-Sto. Tomas Diversion Road (Feeder Road 1 to Tagum City via Kinamayay), Package B, Davao del Norte	Regional Office XI	No	Competitive Bidding	17-Feb-22	9-Mar-22	11-May-22	9-Aug-22	DPWH GAA 2022	210,000.00		202,650,000	Construction of concrete road
	Subject for Cancellation of Award of Contract as per D.O. 63, s. 2022. BAC Resolution Recommending Re-Advertisement/Re-bid on process.												
300215100487000	132.) 22L00150: Construction of Road-Junction Circumferential Road-Purok 7 to Purok 3 to Purok 4 Leading to Grapes Farm, Faith Healer Camp, Isla Whean, La Isla Bonita Resorts, Brigy. Cogon, Talikud Island, IGACOS, Davao del Norte	Regional Office XI	No	Competitive Bidding	25-Feb-22	21-Mar-22	11-May-22	24-May-22	DPWH GAA 2022	250,000.00		241,250,000	Construction of concrete road
300215100488000	133.) 22L00151: Construction of Road-Talikud Circumferential Road, IGACOS, Davao del Norte	Regional Office XI	No	Competitive Bidding	3-Feb-22	22-Feb-22	11-May-22	24-May-22	DPWH GAA 2022	250,000.00		241,250,000	Construction of concrete road
310205100946000	134.) 22L00152: Construction of Concrete Road-Matanao-Kiblawan-Padada Road, Package G, Davao del Sur	Regional Office XI	No	Competitive Bidding	1-Feb-22	21-Feb-22	7-Jun-22	23-Jun-22	DPWH GAA 2022	88,000.00		79,130,000	Construction of concrete road
310205100947000	135.) 22L00153: Construction of Concrete Road-Matanao-Kiblawan-Padada Road, Package H, Davao del Sur	Regional Office XI	No	Competitive Bidding	1-Feb-22	21-Feb-22	22-Mar-22	6-Apr-22	DPWH GAA 2022	88,000.00		79,130,000	Construction of concrete road

Updated Final Annual Procurement Plan (APP) FY 2022
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (TU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (Brief description of the Project)	
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total (In Million Pesos)	MOOE		CO (In Million Pesos)
310205100863000	136.) 22L00154: Construction of Concrete Road-Mawab-Maragusan-Caraga Road, Package H, Davao Oriental	Regional Office XI	No	Competitive Bidding	Subject for Cancellation of Award of Contract as per D.O. 63, s. 2022. BAC Resolution Recommending Re-Advertisement/Re-bid on process.				DPWH GAA 2022	200,000.00		182,578,000	Construction of concrete road
					17-Feb-22	9-Mar-22	11-May-22	9-Aug-22					
310205100864000	137.) 22L00155: Construction of Concrete Road-Mawab-Maragusan-Caraga Road, Package I, Davao Oriental	Regional Office XI	No	Competitive Bidding	Subject for Cancellation of Award of Contract as per D.O. 63, s. 2022. BAC Resolution Recommending Re-Advertisement/Re-bid on process.				DPWH GAA 2022	200,000.00		182,578,000	Construction of concrete road
					17-Feb-22	9-Mar-22	12-May-22	10-Aug-22					
310205100865000	138.) 22L00156: Construction of Gravel Road-Mawab-Maragusan-Caraga Road, Package J, Davao Oriental	Regional Office XI	No	Competitive Bidding	Subject for Cancellation of Award of Contract as per D.O. 63, s. 2022. BAC Resolution Recommending Re-Advertisement/Re-bid on process.				DPWH GAA 2022	150,000.00		137,384,348	Construction of concrete road
					3-Mar-22	22-Mar-22	12-May-22	10-Aug-22					
300215100546000	139.) 22L00157: Construction of Road, Jct. Salingcomot-Batawan Road, Baganga, Davao Oriental	Regional Office XI	No	Competitive Bidding	Subject for Cancellation of Award of Contract as per D.O. 63, s. 2022. BAC Resolution Recommending Re-Advertisement/Re-bid on process.				DPWH GAA 2022	400,000.00		386,000.00	Concreting of road
					3-Mar-22	22-Mar-22	11-May-22	20-May-22					
310203100530000	140.) 22L00158: Road Widening Along Tibanban-Lawigan Rd., (S01397MN)-K1782+600-K1784+506, Davao Oriental	Regional Office XI	No	Competitive Bidding	Subject for Cancellation of Award of Contract as per D.O. 63, s. 2022. BAC Resolution Recommending Re-Advertisement/Re-bid on process.				DPWH GAA 2022	200,000.00		183,350.00	Const. of Add'l 2 lanes
					24-Feb-22	15-Mar-22	21-Jun-22	7-Jul-22					
310305100855000	141.) 22L00159: Sumilog Parallel Br. Along Pres. Diosdado P. Macapagal Nat'l Highway, Davao Oriental	Regional Office XI	No	Competitive Bidding	Subject for Cancellation of Award of Contract as per D.O. 63, s. 2022. BAC Resolution Recommending Re-Advertisement/Re-bid on process.				DPWH GAA 2022	50,000.00		47,285.00	Installation of Pre-stressed concrete girders
					17-Feb-22	9-Mar-22	11-May-22	20-May-22					
	22L0-0160: Construction of Dahican - Lawigan - Bonbon - Dahican Circumferential Road, Phase 2, Mati City, Davao Oriental	Regional Office XI	No	Competitive Bidding	Subject for Cancellation of Award of Contract as per D.O. 63, s. 2022. BAC Resolution Recommending Re-Advertisement/Re-bid on process.				DPWH GAA 2022	50,000.00		-	Construction of concrete road
					-	-	-	-					

Updated Final Annual Procurement Plan (APP) FY 2022
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (Brief description of the Project)	
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total (In Million Pesos)	MOOE		CO (In Million Pesos)
300221100082000	142.) 22L00161: Construction of Sunlog Parallel Bridge Along Pres. Diosdado P. Macapagal National Hi-Way, Lupon, Davao Oriental	Regional Office XI	No	Competitive Bidding	3-Mar-22	22-Mar-22	11-May-22	27-May-22	DPWH GAA 2022	100,000.00		99,000.00	Construction of concrete railing; Revestment on steel sheet piles
310204101661000	143.) 22L00162: Construction of Concrete Road-Alternate Road from Region XI to Region X (Jct. Davao City Diversion Road-Catalunan Grande-Talandag-Sumimao-Pañalum-Tapak-Cabanglasan-Aglayan, Malaybalay), Package K, Davao City	Regional Office XI	No	Competitive Bidding	7-Feb-22	28-Feb-22	11-May-22	24-Jun-22	DPWH GAA 2022	180,000.00		173,700.00	Construction of concrete road
310204101662000	144.) 22L00163: Construction of Concrete Road-Alternate Road from Region XI to Region X (Jct. Davao City Diversion Road-Catalunan Grande-Talandag-Sumimao-Pañalum-Tapak-Cabanglasan-Aglayan, Malaybalay), Package L, Davao City	Regional Office XI	No	Competitive Bidding	9-Feb-22	28-Feb-22	11-May-22	24-Jun-22	DPWH GAA 2022	180,000.00		173,700.00	Construction of concrete road
310204101663000	145.) 22L00164: Construction of Concrete Road-Alternate Road from Region XI to Region X (Jct. Davao City Diversion Road-Catalunan Grande-Talandag-Sumimao-Pañalum-Tapak-Cabanglasan-Aglayan, Malaybalay), Package M, Davao City	Regional Office XI	No	Competitive Bidding	7-Feb-22	28-Feb-22	12-May-22	24-Jun-22	DPWH GAA 2022	180,000.00		173,700.00	Construction of concrete road

Updated Final Annual Procurement Plan (APP) FY 2022
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (TU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (Brief description of the Project)	
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total (1n Million Pesos)	MOOE		CO (1n Million Pesos)
310204101894000	146.) 22LU0165: Construction of Concrete Road-Alternate Road from Region XI to Region X (Jct. Davao City Diversion Road-Catalunan Grande-Talandag-Suminao-Panahun-Tapak-Cabanglasan-Aglayan, Malaybalay), Package N, Davao City	Regional Office XI	No	Competitive Bidding	9-Feb-22	28-Feb-22	11-May-22	24-Jun-22	DPWH GAA 2022	78,000.00		75,270.00	Construction of concrete road
310204101676000	147.) 22LU0166: Construction of Asphalt Road-Davao City Coastal Bypass Road (Bago Aplaya-Times Beach -Roxas Avenue-Sta. Ana Wharf-R. Castillo) Sta. Ana Wharf-R. Castillo Segment, Package 4, Davao City	Regional Office XI	No	Competitive Bidding	1-Feb-22	21-Feb-22	11-May-22	26-May-22	DPWH GAA 2022	500,000.00		386,000.00	Construction of asphalt road
310204101898000	148.) 22LU0167: Davao City Coastal Bypass Road (Bago Aplaya-Times Beach-Roxas Avenue-Sta. Ana Wharf-R. Castillo), Sta. Ana Wharf-R. Castillo Segment, Package 1, Davao City	Regional Office XI	No	Competitive Bidding	7-Feb-22	28-Feb-22	11-May-22	9-Aug-22	DPWH GAA 2022	500,000.00		482,500.00	Construction of asphalt road
300215102307000	149.) 22LU0168: Construction of Dabican-Lawigan-Bonbon-Dahican Circumferential Road, Phase 2, Mati City, Davao Oriental (Phase 2)	Regional Office XI	No	Competitive Bidding	Subject for Cancellation of Award of Contract as per D.O. 63, s. 2022. BAC Resolution Recommending Re-Advertisement/Re-bid on process.				DPWH GAA 2022	50,000.00		48,250.00	Construction of concrete road/ gravel road
					3-Mar-22	22-Mar-22	12-May-22	20-May-22					

Updated Final Annual Procurement Plan (APP) FY 2022
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (TU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (Brief description of the Project)	
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total (1n Million Pesos)	MOOE		CO (1n Million Pesos)
II. OTHER INFRA													
	1.) 22L00182: Repair/Maintenance of DPWH Building, EMD-Regional Office XI Sub-Shop Building (Office Supply Storage - Phase 3), EMD Compound, Panacan, Davao City	Regional Office XI	No	Competitive Bidding	3-Nov-22	3-Nov-22	7-Dec-22	28-Dec-22	DPWH GAA 2022	1,500.00		1,500.00	Repair/Maintenance of Building
	2.) 22L00183: Permanent Evacuation Center/Multi- Purpose Covered Court: (1) Barangay Badas, Mati City, Davao Oriental (2) Municipality of Braulio E. Dujail, Davao del Norte	Regional Office XI	No	Competitive Bidding	12-Oct-22	3-Nov-22	29-Dec-22	20-Jan-23	DPWH GAA 2022	100,000.00		96,500.00	Construction of Multi- purpose Building
	3.) 22L00184: Repair/Maintenance of Secretary Building at DPWH R.O. XI Equipment Management Division Compound, Panacan, Davao City	Regional Office XI	No	Competitive Bidding	3-Nov-22	3-Nov-22	7-Dec-22	28-Dec-22	DPWH GAA 2022	8,500.00		8,202.50	Repair/Maintenance of Building

Updated Final Annual Procurement Plan (APP) FY 2022
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (TU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (Brief description of the Project)	
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total (In Million Pesos)	MOOE		CO (In Million Pesos)
	150.) 22LD0169: Construction/rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender-Responsive Facilities (Provision of Two (2) Elevators for Administrative and Financial Building, R. Magsaysay Ave. cor. Chavez Street, Davao City	Regional Office XI	No	Competitive Bidding	27-Jun-22	18-Jul-22	2-Aug-22	9-Aug-22	DPWH GAA 2022	4,925.00		4,825.00	Installation and Commissioning of Two (2) Elevators for Administrative and Finance Building



Updated Final Annual Procurement Plan (APP) FY 2022
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (TU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (Brief description of the Project)	
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total (In Million Pesos)	MOOE		CO (In Million Pesos)
III. CY 2022 CONSULTING SERVICES													
200000100883000	1.) 22CSL005: Consulting Services for the Feasibility Study of Four (4) Bypass Roads in Davao City: a.) Buhangin-Ttigatto-Mandug-Callawa-Fatima Road, Davao City Davao del Sur and Davao del Norte b.) Jct. Daang Maharika-Elong-Jct. Acacia Bypass Road Davao City, Davao del Sur c.) Jct. Daang Maharika Road-Mudlang Malagamot-Jct. Indangan Road, Davao City, Davao del Sur and d.) Jct. Daang Maharika-Licanan-Bunawan-Mahayag-Indangan-Cabamban-Jct. Davao City Diversion Rd., (Buhangin-Lapanday Road), Davao City Davao del Sur	Regional Office XI	No	Competitive Bidding	24-Feb-22	28-Mar-22 ----- 04-Apr-22	6-May-22	19-Jun-22	GAA FY 2022	10,700.00		10,699.95966	-Traffic Survey; Socio-Economic Survey; Engineering Survey; Right-of-Way Action Plan (RAP) Survey; Social Impact Assessment; Identification of Disaster Risk Reduction Measures; Gender and Development (GAD) Survey
	2.) 22CSL006: Consulting Services for the Feasibility Study of Jct. Matti (Along Davao Cot. Road)-Jct. Aurora (Along Digos-Makar Road), Davao del Sur	Regional Office XI	No	Competitive Bidding	24-Feb-22	28-Mar-22 ----- 04-Apr-22	6-May-22	14-Jun-22	GAA FY 2022	6,500.00		6,499.97324	-Traffic Survey and Evaluation; Socio-Economic Survey; Right-of-Way Action Plan (RAP) Survey; Social Impact Assessment; Identification of Disaster Risk Reduction Measures; Gender and Dev't (GAD) Survey
200000100884000													

Updated Final Annual Procurement Plan (APP) FY 2022
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (TU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (Brief description of the Project)	
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total (In Million Pesos)	MOOE		CO (In Million Pesos)
200000100882000	3.) 22CSL007: Consulting Services for the Feasibility Study of Four (4) Bypass Roads in Davao City: a.) Mintal-Bago Oshiro-Davao-Cotabato Old Road, Davao City, Davao del Sur b.) Calinan-Subasta-Tagakpan-Mulig-Bangkas Heights-Toril Road, Davao City, Davao del Sur c.) Diversion Road from Libby Road to Davao-Cotabato Road, Davao City, Davao del Sur and d.) Calinan Poblacion Bypass Road, Davao City, Davao del Sur	Regional Office XI	No	Competitive Bidding	24-Feb-22	28-Mar-22 04-Apr-22	6-May-22	14-Jun-22	GAA FY 2022	10,500.00		10,499,96017	-Traffic Survey and Evaluation; Socio-Economic Survey; Engineering Survey (Topographical Survey and Hydrological Survey); Right-of-Way Action Plan (RAP) Survey; Social Impact Assessment; Environmental
200000100885000	4.) 22CSL008: Consulting Services for the Conduct of Traffic Study for Intersection Improvement Proposals in Davao del Sur, Davao del Norte and Davao Oriental	Regional Office XI	No	Competitive Bidding	24-Feb-22	28-Mar-22 04-Apr-22	6-May-22	14-Jun-22	GAA FY 2022	5,400.00		5,399,97572	-Traffic Survey and Analysis

Prepared by:

Recommended by:

Approved by:

APRIL F. MOMO
Engineer IV
Head, Procurement Unit

JOSELITO B. CABALLERO
OIC - Office of the Assistant Regional Director
BAC Chairperson

REV. PETER B. GILLE, D.M.
Regional Director