

(DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE) UPDATED FY 2022 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS (2ND SEMESTER)

Item No.	Code/PPA/UACS	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Ads/Post of LAEB	Sub/Open of Bids	Contract Award	Contract Signing	Total		MOOE	CO		
1	300205100005000	22BC0159-Construction/Rehabilitation of Water Supply/ Septage and Sewerage/Rainwater Collector System at Bessang ES, Allacapan, Cagayan; Kapalutan ES, Allacapan, Cagayan; Western Cagayan School of Arts & Trade, Lasam, Cagayan; Sicalao ES, Lasam, Cagayan; Peru ES, Lasam, Cagayan; Capalalian ES, Pamplona, Cagayan; Kittag ES, Sanchez Mira, Cagayan; Santiago Primary School, Sanchez Mira, Cagayan; Magdalena ES, Claveria, Cagayan; San Julian ES, Abulug, Cagayan; Sto. Tomas ES, Abulug, Cagayan; Payagan East ES, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	03-Jun-22	27-Jun-22	05-Jul-22	11-Jul-22	GoP	2,872,482.69		2,872,482.69	WSL1-Water Supply (Leve 1: Construction (Shallow Wells/Rainwater Collectors))	
2	20000010001700	22BC0160-Repair/Improvement of Carriageway along Manila North Road K0655+288.5-K0659+614, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	03-Jun-22	27-Jun-22	05-Jul-22	19-Jul-22	GoP	3,813,157.15	3,813,157.15		RM-Roads: Maintenance	
3	20000010001700	22BC0161-Repair/Improvement of Carriageway along Manila North Road K0682+489-K0684+642.50, Binalan, Aparri, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	03-Jun-22	27-Jun-22	05-Jul-22	11-Jul-22	GoP	3,700,000.00	3,700,000.00		RM-Roads: Maintenance	
4	200000100019000	22BC0164-Repair/Maintenance of Registry of Deeds and DILG at Sanchez Mira and Building Bureau of Fire Protection Main Building at Sta. Praxedes, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	13-Jul-22	02-Aug-22	18-Aug-22	26-Aug-22	GoP	800,000.00	800,000.00		BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)	
5	300203102116000 300203102117000	22BC0162-Construction of COA and Finance Section's Storage Room at Gymnasium (Left Wing), DPWH-CSDEO, Libertad, Abulug, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	16-Aug-22	06-Sep-22	21-Sep-22	27-Sep-22	GoP	1,359,283.33		1,359,283.33	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)	
6	300204101196000 300203102121000 300203102120000 300203102119000 300203102118000 300203102117000	22BC0163-Completion of Canteen at Gymnasium DPWH-CSDEO, Libertad, Abulug, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	16-Aug-22	06-Sep-22	21-Sep-22	27-Sep-22	GoP	1,202,533.75		1,202,533.75	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)	

(DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE) UPDATED FY 2022 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS (2ND SEMESTER)

Item No.	Code/PPA/ UACS	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
						Ads/Post of IAEBS	Sub/ Open of Bids	Contract Award	Contract Signing		Total	MOOE	CO	
7	2000001.00020000	22BC0165-Repair/Maintenance of Drainage along Jct. Logac-Lasam-Gagabutan Road (JLLGR), KO 716+(-150)-K0716+138(L/S), Lasam, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	16-Aug-22	06-Sep-22	21-Sep-22	27-Sep-22	GoP	1,461,000.00	1,461,000.00		FCN-Flood Control:Construction-Drainage (Closed and Open) Conduits
8	30010120000.000	22BC0166-Construction of 1 Storey 2 Classroom with CR at Cadongdongan Elementary School, Sta. Praxedes, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	13-Jul-22	02-Aug-22	14-Nov-22	21-Nov-22	GoP	4,961,454.36		4,961,454.36	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
9	30010120001.000	22BC0167-Construction of 1 Storey 3 Classroom with CR at San Juan Integrated School Rizal, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	16-Aug-22	06-Sep-22	14-Nov-22	21-Nov-22	GoP	7,569,516.06		7,569,516.06	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
10	300219100578000 300215101127000 300204101197000 300204100864000 300204101196000 310212100216000	22BC0168-Construction of Garage and MRF;Improvement of DPWH CSDEO Fence; and Repair of Quality Assurance Section Laboratory Building and Installation of Universal Testing Machine at DPWH CSDEO, Libertad, Abulug, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	16-Aug-22	06-Sep-22	21-Sep-22	28-Sep-22	GoP	3,344,545.95		3,344,545.95	BR-Buildings: Repair
11	300205100005000	21BC0212-Construction of Rainwater Collector System (RWCS) at Cabaggan ES & Allasitan ES, Pamplona; Wawang ES, Cabuluan ES & Payagan West ES, Ballesteros; Minanga ES, Sanchez Mira; Mauanan NHS, Duyun ES, & Gagaddangao ES, Rizal; Mabibitnong Sto. Niño; Santiago ES, Claveria; Sirit ES & Canayun ES, Abulug; Viga ES, Lasam; Daan III ES, Tamboli ES, Mapurao Integrated Learning School & Maticay ES, Allacapan, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	16-Sep-22	10-Oct-22	19-Oct-22	26-Oct-22	GoP	4,439,000.00		4,439,000.00	WSL1-Water Supply (Leve 1: Construction (Shallow Wells/Rainwater Collectors)

Prepared by:

KRISTIAN T. RAGUIRAG
Engineer II
Acting Procurement Engineer

Date: 1/12/23

Recommending approval:

ROMEO D. YAQUIN
OIC-Office of the Asst. District Engineer
BAC Chairperson

Date: 1/13/23

Approved:

RELLIE S. DALMACEDA
Officer-in-Charge
Office of the District Engineer

Date: 1/13/23