

Department of Public Works and Highways
Eastern Samar District Engineering Office
Borongan City, Eastern Samar

Final Updated Annual Procurement Plan for F.Y. 2023 (Infrastructure, Goods & Services and Consulting Services)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
INFRASTRUCTURE													
1	23IB0001 - Preventive Maintenance Secondary Roads Jct. Buenavista - Lawaan - Marabut Road k0992+354 - k0996+174	Maintenance Section	YES	Competitive Bidding	October 31, 2022	Nov. 21, 2022	30-Jan-23	1/31 - 2/8/2023	ROUTINE MAINTENANCE	11,760,000.00		11,760,000.00	Road 0.9340 Lane Km. Concrete Reblocking =207.57 Blocks
2	23IB0002 - Construction (Completion) of Multi-purpose Building Barangay San Roque and Barangay Dao, Oras, Eastern Samar	Construction Section	YES	Competitive Bidding	October 31, 2022	Nov. 21, 2022	30-Jan-23	1/31 - 2/8/2023	GAA 2023	3,960,540.83		3,960,540.83	Completion of Multi-purpose Building, Concrete Flooring, MPB stage and other scope of work indicated
3	23IB0003 - Rehabilitation/ Major Repair of Permanent Bridges Taft Br. (B00457SM) Along Wright- Taft - Borongan Road	Construction Section	YES	Competitive Bidding	October 31, 2022	Nov. 21, 2022	30-Jan-23	1/31 - 2/8/2023	GAA 2023	24,009,997.95		24,009,997.95	Rehabilitation of 3-Span, 2-Lane (L=137.00m) PCDG Bridge (Reconstruction of deck slab including repair of approaches and application of protective coating and repainting of railings and wing-wall) per scope of works indicated
4	23IB0004 - Rehabilitation/ Major Repair of Permanent Bridges Sulat Br. (B00463SM) along Wright-Taft- Borongan Road	Construction Section	YES	Competitive Bidding	October 31, 2022	Nov. 21, 2022	30-Jan-23	1/31 - 2/8/2023	GAA 2023	24,009,997.95		24,009,997.95	Rehabilitation of 3-span, 2-Lane (L=138.00m) PCDG Bridge (Reconstruction of deck slab including repair of approaches and application of protective coating and repainting of railings and wing-wall) per scope of works indicated
5	23IB0005 - Rehabilitation/Major Repair of Permanent Bridges Can-obing Br (b00478SM) along Borongan - Guiuan Road	Construction Section	YES	Competitive Bidding	October 31, 2022	Nov. 21, 2022	30-Jan-23	1/31 - 2/8/2023	GAA 2023	10,289,994.44		10,289,994.44	Rehabilitation of 4-span, 2-lane (L=60.00m) RCDG Bridge (Reconstruction of deck slab including repair of approaches and application of repainting of railings and wing-wall and special anticorrosion paint) per scope of works indicated
6	22IB0010 - Rehabilitation/ Major Repair of Permanent Bridges Pagbabangnan Br. (B00471SM) along Wright - Taft - Borongan Road	Construction Section	YES	Competitive Bidding	Nov 15, 2022	Dec. 9, 2022	30-Jan-23	1/31 - 2/8/2023	GAA 2023	8,329,999.86		8,329,999.86	Rehabilitation of 3-Span, 2-Lane (L=45.00 m) RCDG Bridge (Reconstruction of deck slab including repair of approaches and application of repainting of railings and wing-wall and special anti-corrosion paint) per scope of works indicated
7	22IB0012 - Construction (Completion) of Multi-purpose Building (Barangay Hall) Barangay 3, Poblacion Taft, Eastern Samar	Construction Section	YES	Competitive Bidding	Nov 15, 2022	Dec. 9, 2022	30-Jan-23	1/31 - 2/8/2023	GAA 2023	3,959,948.52		3,959,948.52	construction (completion) of multi-purpose building (barangay hall), with firewall, CHB fence and other works indicated
8	22IB0013 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Secondary Roads Jct. Buenavista - Lawaan - Marabut Road, k0991+556 - k0991+674, k0991+683 - k0991+717, k0991+791 - k0992+354	Construction Section	YES	Competitive Bidding	Nov 15, 2022	Dec. 9, 2022	30-Jan-23	1/31 - 2/8/2023	GAA 2023	17,640,000.00		17,640,000.00	Concrete Rehabilitation: L=1.462 lane km., W=3.05m, T=0.28m; Installation of Safety Devices: Metal Guardrails = 38.00m RROW Signs +8.00 each
9	23IB0015 - Preventive Maintenance/ Secondary roads Jct. Taft - Oras - San Policarpo - Arteche Rd, K0931+544 - k0933+057	Maintenance Section	YES	Competitive Bidding	Nov. 20, 2022	Dec. 12, 2022	13-Apr-23	4/13 - 21/2023	GAA 2023	44,688,000.00		44,688,000.00	Asphalt Overlay of shoulders A=9,150.00sq.m. L=3,050m, w=1.50m, t=100m

10	23IB0017 - Preventive Maintenance Secondary Roads Jct Buenavista-Lawaan-Marabut Rd - K0955+591 - K0958+989, K0962+000 - K0965+000	Maintenance Section	YES	Competitive Bidding	Nov. 20, 2022	Dec. 12, 2022	13-Apr-23	4/13 - 21/2023	ROUTINE MAINTENANCE	46,060,000.00		46,060,000.00	Road 2.5250 lane km., Concrete Reblocking L=2.525 lane km., asphalt overlay L=369m, T=50mm, w=9.10m
11	23IB0020 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads Jct Taft-Oras-Sn Policarpo-Arteche Rd - K0921+896 - k0922+490, k0922+966 - K0922+989, K0923+016 - k0923+076, k0923+093 - k0923+101, k0923+117 - k0923+121, k0923+149 - k0923+158, K0923+233 - K0923+277, k0923+289 - k0923+334, k0923+338 - k0923+346, K0923+352 - K0923+374, K0923+398 - K0923+628, k0923+709 - K0923+718, K0923+727 - K0923+754, K0923+768 - K0923+772, K0923+776 - k0923+781, K0923+799 - K0923+803, K0923+812 - K0923+916	Construction Section	YES	Competitive Bidding	Nov. 20, 2022	Dec. 12, 2022	30-Jan-23	1/31 - 2/8/2023	GAA 2023	21,560,000.00		21,560,000.00	Road 1.4350 lane km. Installation of Metal Guardrails, L=100m Hazard maker, 600x800mm chevron sign, 15 each, Reblocking of Shoulders, L=200.00m, w=1.50m, t=0.20m
12	23IB0021 - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads Jct Taft-Oras-Sn Policarpo-Arteche Rd - K0901+040, K0926+810 - K0927+064, K0929+669 - K0932+111, K0944+864 - K0944+1034, K0958+959 -K0959+325	Construction Section	YES	Competitive Bidding	Nov. 20, 2022	Dec. 12, 2022	30-Jan-23	1/31 - 2/8/2023	GAA 2023	25,480,000.00		25,480,000.00	Road 3,199.00 metres line canal without coverm L=3,199.00m Construction of 1 barrel 3.00m x 3.00m RCBC
13	23IB0025 - Construction of Multi-purpose Building Barangay Tan-awan, Dolores, Eastern Samar	Construction Section	YES	Competitive Bidding	Nov. 23 , 2022	Dec. 13, 2022	30-Jan-23	1/31 - 2/8/2023	GAA 2023	4,949,559.95		4,949,559.95	Const. of Multi-purpose Building with CHB fence, steel gate, carpentry works, water pumping system
14	23IB0027 - Rehabilitation/ Major Repair of Permanent Bridges Limlim Br. (B00571SM) along Wright - Taft - Borongan Road	Construction Section	YES	Competitive Bidding	Nov. 23 , 2022	Dec. 13, 2022	30-Jan-23	1/31 - 2/8/2023	GAA 2023	4,899,999.95		4,899,999.95	Rehab. Of 2-span, 2-lane (L=54.00m) PCDG Bridge (Repair of Bridge approaches; Reinforced PCCP L=20m W=7.4m, T=0.30m; Unreinforced PCCP L=72m, w=6.7m, T=0.28m; PCCP shoulder both sides: L=106m, w=2m, T=0.20m)
15	23IB0028 - Construction of Multi-purpose Building Barangay Kalaw, Oras, Eastern Samar	Construction Section	YES	Competitive Bidding	Nov. 23 , 2022	Dec. 13, 2022	30-Jan-23	1/31 - 2/8/2023	GAA 2023	6,929,491.92		6,929,491.92	Construction of Multi-purpose Building (14 x 23m covered court)
16	23IB0030 - Construction of Multi-purpose Building Barangay BOCO, Can-avid, Eastern Samar	Construction Section	YES	Competitive Bidding	Nov. 26 - Dec. 2, 2022	Dec. 19, 2022	30-Jan-23	1/31 - 2/8/2023	GAA 2023	4,949,196.67		4,949,196.67	Construction of Multi-purpose Building with CHB fence, carpentry works
17	23IB0031 - Construction of Flood Control Structure, Barangay 1 Poblacion Llorente, Eastern Samar	Construction Section	YES	Competitive Bidding	Nov. 26 - Dec. 2, 2022	Dec. 19, 2022	30-Jan-23	1/31 - 2/8/2023	GAA 2023	19,799,998.84		19,799,998.84	Flood Control = 176 m
18	23IB0032 - Construction of Missing links/ New Roads, Arteche, Brgy. Catumsan - Jipapad - Las Navas - Catubig, Rawis Road, Eastern Samar	Construction Section	YES	Competitive Bidding	Nov. 26 - Dec. 2, 2022	Dec. 19, 2022	02-Feb-23	2/3/ - 10/2023	GAA 2023	96,500,000.00		96,500,000.00	Road = 2.6 lane km.
19	23IB0033 - Rehabilitation/ Major Repair of Permanent Bridges, Malobago Br. (B00568SM) along Wright - Taft - Borongan Rd.	Construction Section	YES	Competitive Bidding	Nov. 26 - Dec. 2, 2022	Dec. 19, 2022	30-Jan-23	1/31 - 2/8/2023	GAA 2023	4,899,999.80		4,899,999.80	Rehabilitaton of 2-span, 2-lane (L=27.00m) PCDG Bridge (Repair of Bridge approaches; Reinforced PCCP L=20m W=7.4m, T=0.30m; Unreinforced PCCP L=72m, w=6.7m, T=0.28m, PCCP Shoulder both sides; L=114m, w=2m, T=0.20m)
20	23IB0035 - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads Wright Taft-Borongan Rd - K0886+665 - K0886+931, K0889+680 - K0889+880	Construction Section	YES	Competitive Bidding	Dec. 3 , 2022	Dec. 27, 2022	30-Jan-23	1/31 - 2/8/2023	GAA 2023	4,998,000.00		4,998,000.00	Road 466.00m, line canal with cover L=466

21	23IB0037 - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads Wright-Taft-Borongan Rd - K0891+(-423) - K0891+013, K0891+600 - K0891+860, K0893+100 - K0893+300, K0901+626 - K0901+863, K0905+840 - K0905+946, K0908+000 - K0908+312, K09122+337 - K0912+559	Construction Section	YES	Competitive Bidding	Dec. 3 , 2022	Dec. 27, 2022	30-Jan-23	1/31 - 2/8/2023	GAA 2023	22,344,000.00		22,344,000.00	Road 1,773 m, concrete Line Canal with Cover, L=1,773.00m, Installation of metal beam guardrails, 230.00 l.m.
22	23IB0038 - Construction (Completion) of DPWH Building, Eastern Samar DEO, Borongan City, Eastern Samar	Construction Section	YES	Competitive Bidding	Dec. 7, 2022	Dec. 27, 2022	30-Jan-23	1/31 - 2/8/2023	GAA 2023	15,839,998.48		15,839,998.48	Construction (Completion) of DPWH Building
23	23IB0040 - Off-Carriageway Improvement - Secondary Roads Wright-Taft-Borongan Rd - K0870 + 1001 - K0871 + 136, K0870 + 150 - K0870 + 195, K0870 + 435 - K0870 + 527, K0870 + 757 - K0870 + 911, K0871 + 691 - K0871 + 752, K0873 + 434 - K0873 + 799, K0873 + 929 - K0873 + 957, K0874 + 044 - K0874 + 849, K0874 + 874 - K0874 + 951, K0874 + 992 -K0875 + 063, K0875 + 650 - K0875 + 845, K0876 + 296 - K0876 + 527, K0877 + 937 - K0877 + 991, K0878 + 063 - K0878 + 071, K0879 + 415 - K0879 + 717, K0879 + 737 - K0870 + 834	Construction Section	YES	Competitive Bidding	Dec. 8, 2022	Dec. 28, 2022	30-Jan-23	1/31 - 2/8/2023	GAA 2023	23,392,600.00		23,392,600.00	Road 8,800 sq.m., Concreting of Shoulder, L=4,400.00m, W=2.00m, T=0.20m
24	23IB0042 - Construction/Rehabilitation of FARM to Market Road, Brgy. CaisawanBalangkayan, Eastern Samar	Construction Section	YES	Competitive Bidding	Dec. 21, 2022	January 10, 2023	"Short of Award" Pending Availability of Funds			7,840,000.00		7,840,000.00	Road 0.780 Lane Km.
25	23IB0043 - Construction of Road along Coastal Area, Barangay Biga and Barangay Gigoso. Giporios, Eastern Samar	Construction Section	YES	Competitive Bidding	Dec. 21, 2022	January 10, 2023	March 13, 2023	March 14 - 20, 2023	GAA 2023	11,760,000.00		11,760,000.00	Road 0.866 lane km.
26	23IB0044 - Construction/Rehabilitation of FARM to Market Road, Brgy. Sto. Niño Dolores, Eastern Samar	Construction Section	YES	Competitive Bidding	Dec. 21, 2022	January 10, 2023	"Short of Award" Pending Availability of Funds			7,840,000.00		7,840,000.00	Road 0.404 Lane Km.
27	23IB0046 - Construction of Multi-Purpose Building (Senior Citizens Center), Phase 2 Municipality of Dolores, Eastern Samar	Construction Section	NO	Competitive Bidding	January 03, 2023	Jan. 30, 2023	Feb. 9, 2023	Feb. 10- 17, 2023	GAA 2023	4,949,862.47		4,949,862.47	Construction of Multi-purpose Building (Senior Citizen Center), Phase 2, Municipality of Dolores, Eastern Samar
28	23IB0047 - Rehabilitation/Major Repair of Permanent Bridges Binacalan BR. (B00512SM) Along Jct. Buenavista – Lawaan – Marabut RD	Construction Section	NO	Competitive Bidding	January 03, 2023	Jan. 30, 2023	08-Feb-23	2/9 - 17/2023	GAA 2023	4,899,999.86		4,899,999.86	Rehab. Of 1-span, 2-lane (L=28.00m) PCDG Bridge (Repair of Bridge Approaches: Reinforced PCCP L=10m, W=7.5m, T=0.30m;) and application of Carbon Fiber sheet along deck slab and repainting of railings, post and wing-wall
29	23IB0048 - Rehabilitation/Major Repair of Permanent Bridges Macabut BR. (B00492SM) along Borongan – Guiuan RD	Construction Section	NO	Competitive Bidding	January 03, 2023	Jan. 23, 2023	01-Feb-23	2/2 - 10/2023	GAA 2023	4,899,999.25		4,899,999.25	Rehabilitation of 1-span, 2-lane (L=20.00m) RCDG Bridge (Repair of Bridge approaches: Reinforced PCCP L=5m, w=7.5m, T=0.30m) Unreinforced PCCP L=18m, W=6.1m, T=0.28m;) (Reconstruction of Deck Slab including repair application of repainting of railings and wingwall)
30	23IB0050 - Rehabilitation/ Major Repair of Permanent Bridges (Installation of Caron Fiber) Suribao Br. (B00479SM) long Borongan - Guiuan Road	Construction Section	NO	Competitive Bidding	January 25 - 31, 2023	Feb. 14, 2023	08-Mar-23	3/9-13/2023	GAA 2023	72,374,974.90		72,374,974.90	Rehabilitation of 8-span, 2-lane (L=244.00m) PCDG Bridge (application of carbong fiber sheet along deck slab 2 laers and along girder, 4-span, 1 layer, Installation of Roadway Lighting and repainting of railings, post, sidewalk and wing-wall
31	23IB0051 - Rehabilitation/Major Repair of Permanent Bridges (Installation of Carbon Fiber) Oras Br. (B00522SM) Jct. Taft - Oras - San Policarpo - Arteche Rd	Construction Section	NO	Competitive Bidding	January 25 - 31, 2023	Feb. 14, 2023	08-Mar-23	3/9 - 13/2023	GAA 2023	72,374,982.68		72,374,982.68	Rehabilitation of 18-span, 2-lane (L=541.00m) PCDG Bridge (application of Carbon Fiber Sheet along deck slab 2 2 layers from span 7 - 11 and along span 13-18 1 layer: (span 12 with a combination of 1 layer and 2 layers) and Installation of Roadway lighting
32	23IB0052 - Improvement of National Road along Jct. Taft - Oras - San Policarpo - Arteche Rd Installation of Solar Studs (edge lines) k0904+761 - k0921+354, k0943+190 - k0969+79 (S00167SM)	Construction Section	NO	Competitive Bidding	January 25 - 31, 2023	Feb. 14, 2023	03-Apr-23	4/4-11, 2023	GAA 2023	67,550,000.00		67,550,000.00	Installation of Solar Studs, 4,160 each Installation of RROW signs 230each

33	23IB0053 - Construction of Multi-purpose Building Balangkayan Central School Balangkayan, Eastern Samar	Construction Section	NO	Competitive Bidding	January 25 - 31, 2023	Feb. 14, 2023	23-Feb-23	02/24 - 3/3/2023	GAA 2023	4,949,653.17		4,949,653.17	Construction of Multi-purpose Building (15.00 x 3.00m covered court)
34	23IB0054 - Rehabilitation/ Major Repair of Permanent Bridges BAYO Br. (B00578SM) along Wright - Taft - Borongan Road	Construction Section	NO	Competitive Bidding	Feb. 1 - 7, 2023	Feb. 21, 2023	March 1, 2023	March 2 - 8, 2023	GAA 2023	4,899,999.17		4,899,999.17	Rehabilitation of 1-span, 2-lane (L=12.80m) Flat Slab Bridge (Repair of Bridge Approaches and application of Carbon Fiber Sheet along Deck Slab and repainting of railings, post and wing-wall
35	23IB0055 - Rehabilitation/ Major Repair of Permanent Bridges Llorente Br. (B00482SM) along Borongan - Guiuan Road	Construction Section	NO	Competitive Bidding	Feb. 3 - 9, 2023	Feb. 23, 2023	March 3, 2023	March 6 - 13, 2023	GAA 2023	5,879,995.65		5,879,995.65	Rehabilitation of 6-span, 2-lane (L=184.00m) PCDE Bridge (Repair of Bridge approaches: Reinforced PCCP L=10m, W=7.5m, T=0.30m (Bothsides) Unreinforced PCCP L=9m, W=6.10m, T=0.28m (Bothsides), Unreinforced PCCP: L=19m, W=2m, T=0.20m (bothsides); Repair of Slope Protection Bothsides); and repainting of railings; post and wing-wall
36	23IB0057 - Construction of Road, Barangay Cambante - Barangay Busay Mercedes, Eastern Samar	Construction Section	NO	Competitive Bidding	Feb. 8 -14, 2023	Feb. 28, 2023	March 7, 2023	March 8 - 14, 2023	GAA 2023	9,800,000.00		9,800,000.00	Road = 0.628 lane km.
37	23IB0058 - Construction of Road, Relocation Area, Barangay Poblacion Oras, Eastern Samar	Construction Section	NO	Competitive Bidding	Feb. 10 - 16, 2023	March 2, 2023	March 13, 2023	March 14 - 20, 2023	GAA 2023	9,800,000.00		9,800,000.00	Road = 0.388 lane km.
38	23IB0059 - Construction of Road, Brgy. Tawagan Oras, Eastern Samar	Construction Section	NO	Competitive Bidding	Feb. 17 - 23, 2023	March 14, 2023	March 23, 2023	March 24-31, 2023	GAA 2023	9,800,000.00		9,800,000.00	Road = 0.292 lane km.
39	23IB0060 - Construction of Drainage System Barangay Poblacion, Taft, Eastern Samar	Construction Section	NO	Competitive Bidding	feb. 22 - 28, 2023	March 14, 2023	March 23, 2023	March 24-31, 2023	GAA 2023	9,899,999.97		9,899,999.97	Road: 1,296.00 meters; drainage canal with 75m = 1.8m x 1.25m single box culvert
40	23IB0061 - Construction of Road, Sitio Hilaparan, Barangay Mabuhay to Barangay Baruk Can-avid, Eastern Samar	Construction Section	NO	Competitive Bidding	feb. 22 - 28, 2023	March 14, 2023	March 23, 2023	March 24-31, 2023	GAA 2023	19,600,000.00		19,600,000.00	Road: 0.814 lane km.
41	23IB0062 - Construction of Road, Brgy. Bugas, Borongan, Eastern Samar	Construction Section	NO	Competitive Bidding	March 01 - 7, 2023	March 21, 2023	March 29, 2023	March 30 - April 5, 2023	GAA 2023	5,880,000.00		5,880,000.00	Road: 0.256 lane km.
42	23IB0063 - Construction of flood Control at Brgy. Dampigan Dolores, Eastern Samar	Construction Section	NO	Competitive Bidding	March 05 - 11, 2023	March 27, 2023	March 31, 2023	April 3 - 10, 2023	GAA 2023	14,849,992.73		14,849,992.73	Flood Control = 68m
43	23IB0064 - Access Road Leading to Tourist Destination from Borongan Airport to Hilangagan Beach Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	March 05 - 11, 2023	March 27, 2023	March 31, 2023	April 3 - 10, 2023	GAA 2023	28,175,000.00		28,175,000.00	Road: 0.20 Lane Km. Construction of road 0.20 lane km. W=6.70m T=0.23m

44	23IB0065 - Access Road Leading to Bacayawan Beach Llorente, Eastern Samar	Construction Section	NO	Competitive Bidding	March 05 - 11, 2023	March 27, 2023	March 31, 2023	April 3 - 10, 2023	GAA 2023	16,905,000.00		16,905,000.00	Road: 0.792 Lane Km
45	23IB0066 - Construction of Access Road and Bridge Approaches, Leading to Paninihian Beach, Poblacion Sulat Sulat, Eastern Samar	Construction Section	NO	Competitive Bidding	March 05 - 11, 2023	March 27, 2023	March 31, 2023	April 3 - 10, 2023	GAA 2023	9,800,000.00		9,800,000.00	Road: 0.190 Lane Km
46	23IB0067 - Construction of Road Barangay Babanikhon to Barangay Makaanga Llorente, Eastern Samar	Construction Section	NO	Competitive Bidding	March 10 - 16, 2023	March 30, 2023	April 11, 2023	April 12 - 18, 2023	GAA 2023	22,540,000.00		22,540,000.00	Road: 1.192 Lane Km.
47	23IB0068 - Construction of Road Barangay Poblacion Dolores, Eastern Samar	Construction Section	NO	Competitive Bidding	March 10 - 16, 2023	March 30, 2023	April 11, 2023	April 12 - 18, 2023	GAA 2023	9,800,000.00		9,800,000.00	Road: 0.430 Lane Km.
48	23IB0069 - Installation of Solar Street Lights along Wright-Taft-Borongan RD K0913+628 – K0919+309	Construction Section	NO	Competitive Bidding	March 10 - 16, 2023	11-Apr-23	April 20, 2023	April 21 - 26, 2023	GAA 2023	49,000,000.00		49,000,000.00	Installation of Solar Street Lights, 379 ea. Net Length =11.416 Lane Km.
49	23IB0070 - Construction of Academic Building Eastern Samar State University – Maydolong Campus Maydolong, Eastern Samar	Construction Section	NO	Competitive Bidding	March 11 - 17, 2023	April 03, 2023	April 12, 2023	April 13 - 19, 2023	GAA 2023	24,749,444.95		24,749,444.95	Construction of Academic Building with parking ground and other works indicated
50	23IB0071 - Construction of Road with Canal of National Highway Along Barangay Paypayon – Barangay Riverside, Oras, Eastern Samar	Construction Section	NO	Competitive Bidding	March 18 - 24, 2023	April 11, 2023	April 20, 2023	April 21 - 26, 2023	GAA 2023	14,699,999.58		14,699,999.58	Road 1,528.05 sq.m. PCCP, 495.00 m. drainage canal 3 sets – 3.00mx2.75m double box culvert
51	23IB0072 - Construction/renovation of water Supply/Septage and Sewerage/Rain Water Collector System 1. Can-abong, Daycare Center, Brgy. Can-abong, Borongan City, Eastern Samar 2.DapDap Brgy. Hall, Brgy. Dapdap, Dolores, Eastern Samar 3.ESSU MAIN Campus, Brgy. Maypagndan, Borongan City, Eastern Samar 4.Oras, Public Terminal, Oras, Eastern Samar 5.Philippine National Police (PNP) Station, San Policarpo, Eastern Samar 6.Sulat Elementary School, Sulat, Eastern Samar 7. Taft National High School, Taft, Eastern Samar 8.Barangay A, Daycare Center, Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	March 18 - 24, 2023	April 11, 2023	April 20, 2023	April 21 - 26, 2023	GAA 2023	2,373,246.08		2,373,246.08	Construction/Rehabilitation of water supply/septage and sewerage/rainwater collector with gutter installation, partial roof replacement and other works indicated herein
52	23IB0073 - Construction of Multi-Purpose Building Cagpile Integrated School, Oras, Eastern Samar	Construction Section	NO	Competitive Bidding	March 18 - 24, 2023	April 17, 2023	26-Apr-23	4/27 - 5/3/2023	GAA 2023	4,950,509.49		4,950,509.49	Construction of Multi-purpose Building (15m x 30m – Covered Court) and other scope of work
53	23IB0074 Off-Carriageway Improvement Secondary Roads right-Taft-Borongan RD, K0891+686 – 0892+000, K0892+000 - K0892+134, K0892+155 – K0892+442, K0892+475 – K0893+115, K0893+122 – K0893+299, K0893+712 – K0894+002, K0894+105 – K0894+400, K0894+601 – K0894+863, K0896+009 – K0896+427, K0896+519 – K0896+793, K0897+648 – K0897+978, K0898+168 – K0898+497, K0898+587 – K0898+959, K0900+706 – K0901+156, K0901+201 – K0901+436, K0901+1001 – K0902+331, K0903+316 – K0903+450,	Construction Section	NO	Competitive Bidding	March 18 - 24, 2023	April 17, 2023	26-Apr-23	4/27 - 5/3/2023	GAA 2023	47,582,920.00		47,582,920.00	Road 16,320.00 sq.m. Concreting of Shoulders: L=8,160.00m W=2.00m T=0.20m, Installation of Metal Guardrails: L=90.00 l.m.
54	23IB0075 - Construction of Road Barangay San Isidro to Barangay Santa Cruz Giporlos, Eastern Samar	Construction Section	NO	Competitive Bidding	March 18 - 24, 2023	April 11, 2023	April 20, 2023	April 21 - 26, 2023	GAA 2023	7,840,000.00		7,840,000.00	Road 0.550 Lane Km
55	23IB0076 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Secondary Roads Borongan-Guiluan RD K0984+445 – K0984+567	Construction Section	NO	Competitive Bidding	March 29 - April 04, 2023	24-Apr-23	April 28, 2023	April 29 - May 8, 2023	GAA 2023	2,940,000.00		2,940,000.00	Road 0.2440 Lane Km.
56	23IB0077 - Construction of Multi-Purpose Building (Amphitheater) Eastern Samar State University, Guiluan Campus, Eastern Samar	Construction Section	NO	Competitive Bidding	March 29 - April 04, 2023	April 18, 2023	April 27, 2023	April 28 - May 5, 2023	GAA 2023	29,699,940.83		29,699,940.83	Construction of Multi-Purpose Building (Amphitheater); and other scope of works indicated herein
57	23IB0078 - Construction of DPWH Building DPWH – ESDEO, Brgy. Alang-Alang, Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	March 29 - April 04, 2023	April 18, 2023	April 27, 2023	April 28 - May 5, 2023	GAA 2023	39,600,629.09		39,600,629.09	carpentry, ceiling works, curtain wall (stick type system), Office glass wall partitions, doors, tile works, railings, waterproofing, electrical works and others scope of works indicated herein

58	23IB0079 - Construction of Multi-Purpose Building Brgy. Aroganga, Dolores, Eastern Samar	Construction Section	NO	Competitive Bidding	March 29 - April 04, 2023	April 18, 2023	"Short of Award" Pending Availability of Funds			4,949,497.67		4,949,497.67	Construction of Multi-purpose building and other works indicated herein
59	23IB0080 - Construction of road, Barangay Banaag – Barangay San Jose, Manicani Island Guluuan, Eastern Samar	Construction Section	NO	Competitive Bidding	March 30- April 05, 2023	24-Apr-23	April 28, 2023	April 29 - May 8, 2023	GAA 2023	9,800,000.00		9,800,000.00	Road 0.220 Lane Km
60	23IB0081- (Re-Advertised) - Concreting of Brgy. Poblacion to Brgy. Malbog FMR Brgy. Malbog and Brgy. Poblacion, Salcedo, Eastern Samar	Construction Section	NO	Competitive Bidding	April 04 - 10, 2023	May 30, 2023	June 7, 2023	June 8 - 14, 2023	GAA 2023	9,950,000.00		9,950,000.00	Road 0.436 Lane Km.
61	23IB0082 (re-ad) - Concreting of Brgy. Bagte – Brgy. Cambilla FMR Phase III Brgy. Bagte and Brgy. Cambilla, Quinapondan, Eastern Samar	Construction Section	NO	Competitive Bidding	April 04 - 10, 2023	April 24, 2023	April 28, 2023	April 29 - May 8, 2023	GAA 2023	14,925,000.00		14,925,000.00	Road 0.808 Lane Km.
62	23IB0083 - Concreting of Brgy. San Isidro to Brgy. Sta. Cruz FMR Brgy. San Isidro and Brgy. Sta. Cruz, Giporlos, Eastern Samar	Construction Section	NO	Competitive Bidding	April 05 - 11, 2023	April 25, 2023	April 28, 2023	April 29 - May 8, 2023	GAA 2023	14,925,000.00		14,925,000.00	Road 0.628 Lane Km.
63	23IB0084 - Concreting of Brgy. Abejao to Brgy. Naparaan FMR Brgy. Abejao and Brgy. Naparaan, Salcedo, Eastern Samar	Construction Section	NO	Competitive Bidding	April 05 - 11, 2023	April 25, 2023	April 28, 2023	April 29 - May 8, 2023	GAA 2023	23,880,000.00		23,880,000.00	Road: 1.51 lane Km.
64	23IB0085 - Concreting/Improvement of Brgy. Naparaan to Brgy. Seguinon FMR Brgy. Naparaan and Brgy. Seguinon, Salcedo, Eastern Samar	Construction Section	NO	Competitive Bidding	April 05 - 11, 2023	April 25, 2023	April 28, 2023	April 29 - May 8, 2023	GAA 2023	9,950,000.00		9,950,000.00	Road 0.674 Lane Km.
65	23IB0086 - Concreting of Sitio Kapatagan, Brgy. Antipolo FMR Brgy. Antipolo, Llorente, Eastern Samar	Construction Section	NO	Competitive Bidding	April 05 - 11, 2023	April 25, 2023	April 28, 2023	April 29 - May 8, 2023	GAA 2023	12,935,000.00		12,935,000.00	Road 0.798 Lane Km.
66	23IB0087 - Concreting of Sitio Canlahi, Brgy. San Miguel FMR Brgy. San Miguel, Balangiga, Eastern Samar	Construction Section	NO	Competitive Bidding	April 12 - 18, 2023	May 02, 2023	May 31, 2023	June 1 - 7, 2023	GAA 2023	20,895,000.00		20,895,000.00	Road 1.03 Lane Km
67	23IB0088 - Construction of Multi-Purpose Building, Pedro Candido Memorial National High School (PECMNHS) Brgy. Nagaja, Hernani, Eastern Samar	Construction Section	NO	Competitive Bidding	April 12 - 18, 2023	May 02, 2023	May 11, 2023	May 12 - 19, 2023	GAA 2023	9,900,833.11		9,900,833.11	Construction of Multi-Purpose Building (15m x 30m) with attached school stage and other scope of work indicated
68	23IB0089 - Construction of Multi-Purpose Building (Legislative Building) Giporlos, Eastern Samar	Construction Section	NO	Competitive Bidding	April 12 - 18, 2023	May 02, 2023	May 11, 2023	May 12 - 19, 2023	GAA 2023	14,849,816.80		14,849,816.80	Construction of Multi-purpose Building (Legislative Building) and other works indicated
69	23IB0090 - Concreting of Brgy. Timala to Brgy. Mayana FMR Guiuuan, Eastern Samar	Construction Section	NO	Competitive Bidding	April 15 - 21, 2023	May 29, 2023	20-Jul-23	July 26, 2023	GAA 2023	9,950,000.00		9,950,000.00	Road 0.588 Lane Km.
70	23IB0091 - Construction of Parking Ground and DPWH-ESDEO Compound Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	April 15 - 21, 2023	May 08, 2023	May 17, 2023	May 18-24, 2023	GAA 2023	5,880,000.00		5,880,000.00	Reblocking of 389.30 sq.m. PCCP, W=3.35m, T=0.28m, Construction of Drainage, Construction of Parking Area and other Scope of Works indicated herein
71	23IB0092 - Construction / Improvement of Access Roads Leading to Declared Tourism Destination (Tourism Road Infrastructure Program – TRIP), Access Road from National Highway Leading to Amanjuray-Amand	Construction Section	NO	Competitive Bidding	April 20 - 26, 2023	May 11, 2023	June 2, 2023	June 3-12, 2023	GAA 2023	40,914,962.97		40,914,962.97	Construction of 40 l.m., 3-span, 2-lane RCDG Standard bridge including approaches per scope of works indicated
72	23IB0093 - (Re-ad) - Construction of Road, Brgy. Vigan, Sitio Palanas to Brgy. Limbujan, Gen. MacArthur Gen. MacArthur, Eastern Samar	Construction Section	NO	Competitive Bidding	May 31, 2023 - June 06, 2023	June 26, 2023	June 30, 2023	July 3 - 10, 2023	GAA 2023	59,475,000.00		59,475,000.00	Road 1.920 Lane Km.
73	23IB0094 - Opening/Concreting of Sitio Casapa, Brgy. 4 – Brgy. Mabuhay – Brgy. Agsaman FMR (Phase II) Jipapad, Eastern Samar	Construction Section	NO	Competitive Bidding	April 20 - 26, 2023	May 11, 2023	May 22, 2023	May 23 - 30, 2023	GAA 2023	14,925,000.00		14,925,000.00	Road – 0.380 Lane Km
74	23IB0095 - Concreting of Brgy. Sung-an to Brgy. Busay to Poblacion 1 FMR Mercedes, Eastern Samar	Construction Section	NO	Competitive Bidding	April 20 - 26, 2023	May 29, 2023	20-Jul-23	July 26, 2023	GAA 2023	19,900,000.00		19,900,000.00	Road – 1.010 Lane Km

75	23IB0096 - Concreting of Brgy. Dao to Brgy. Japay FMR Oras, Eastern Samar	Construction Section	NO	Competitive Bidding	April 20 - 26, 2023	May 29, 2023	20-Jul-23	July 26, 2023	GAA 2023	10,945,000.00		10,945,000.00	Road – 0.520 Lane Km
76	23IB0097 - Construction of Multi-purpose Building (Agri Center & Demo Farm) Brgy. San Mateo, Sulat, Eastern Samar	Construction Section	NO	Competitive Bidding	April 20 - 26, 2023	May 11, 2023	May 22, 2023	May 23 - 30, 2023	GAA 2023	14,849,308.40		14,849,308.40	Road – 1.010 Lane Km
77	23IB0098 - Concreting of Barangay Bonghon to Barangay Sto. Nino FMR (Phase III) Dolores, Eastern Samar	Construction Section	NO	Competitive Bidding	April 21 - 27, 2023	May 29, 2023	20-Jul-23	July 26, 2023	GAA 2023	19,900,000.00		19,900,000.00	Road – 0.820 Lane Km
78	23IB0099 - Construction of Road, Barangay Garawon to Barangay Cacatmonan Hernani, Eastern Samar	Construction Section	NO	Competitive Bidding	April 28 - May 04, 2023	May 22, 2023	May 30, 2023	May 31 - June 6, 2023	GAA 2023	9,800,000.00		9,800,000.00	Road – 0.376 Lane Km
79	23IB0100 - Construction of Road, Barangay Surok, Hagña, and Barangay Gahoy Access Road Barangay Surok, Guiuan, Eastern Samar	Construction Section	NO	Competitive Bidding	April 28 - May 04, 2023	May 22, 2023	May 30, 2023	May 31 - June 6, 2023	GAA 2023	9,900,000.00		9,900,000.00	Road – 0.630 Lane Km
80	23IB0101 - Construction of Access Road and Bridge Approaches, Barangay Del Remedio Sulat, Eastern Samar	Construction Section	NO	Competitive Bidding	April 28 - May 04, 2023	May 22, 2023	May 30, 2023	May 31 - June 6, 2023	GAA 2023	9,900,000.00		9,900,000.00	Road – 0.180 Lane Km
81	23IB0102 - Construction of Road, Casoroy - Layog San Julian, Eastern Samar	Construction Section	NO	Competitive Bidding	April 28 - May 04, 2023	May 22, 2023	May 30, 2023	May 31 - June 6, 2023	GAA 2023	9,800,000.00		9,800,000.00	Road – 0.500 Lane Km
82	23IB0103 - Construction of Road, Barangay Bulusao-Sitio Sunduan Lawaan, Eastern Samar	Construction Section	NO	Competitive Bidding	April 28 - May 04, 2023	May 22, 2023	May 30, 2023	May 31 - June 6, 2023	GAA 2023	16,660,000.00		16,660,000.00	Road – 0.760 Lane Km
83	23IB0104 - Construction of Access Road, Barangay Putong to Barangay Libas, Sitio Macaarongon Barangay Libas, San Julian, Eastern Samar	Construction Section	NO	Competitive Bidding	April 28 - May 04, 2023	May 22, 2023	May 30, 2023	May 31 - June 6, 2023	GAA 2023	9,900,000.00		9,900,000.00	Road – 0.444 Lane Km
84	23IB0105 - Construction (Concreting) of Road, from Poblacion 01 to Brgy. Tugas, Maslog, Eastern Samar	Construction Section	NO	Competitive Bidding	April 28 - May 04, 2023	May 22, 2023	May 30, 2023	May 31 - June 6, 2023	GAA 2023	4,950,000.00		4,950,000.00	Road – 0.200 Lane Km
85	23IB0106 - Access Road Leading to Divinubo Island ECO Park Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	May 01 - 07, 2023	May 22, 2023	May 30, 2023	May 31 - June 6, 2023	GAA 2023	16,905,000.00		16,905,000.00	Concreting of Access Road L=250m, W=6.10m, T=0.23m with concrete slope protection
86	23IB0107 - Rehabilitation of Senior High School Access Road Brgy. 2, Balangkayan, Eastern Samar	Construction Section	NO	Competitive Bidding	May 05 - 11, 2023	May 29, 2023	June 7, 2023	June 8 - 14, 2023	GAA 2023	9,900,000.00		9,900,000.00	Road: 0.480 Lane Km.
87	23IB0108 - Repair/Maintenance of Oras River Revetment 9, Oras, Eastern Samar	Construction Section	NO	Competitive Bidding	May 12 - 18, 2023	June 01, 2023	June 9, 2023	June 10 - 19, 2023	ROUTINE MAINTENANCE	2,282,203.09		2,282,203.09	Repair of Revetment Flood Control 68 In.m other scope of work
88	23IB0109 - Construction of Multi-Purpose Facility (Slaughter House) Including Access Road Sulat, Eastern Samar	Construction Section	NO	Competitive Bidding	May 12 - 18, 2023	June 01, 2023	June 9, 2023	June 10 - 19, 2023	GAA 2023	7,920,461.57		7,920,461.57	Construction of Slaughter House Building, Access Road to Site, and other scope of work indicated herein.
89	23IB0110 - Construction (Completion) of Multi-Purpose Building, Medical Science Laboratory Building Eastern Samar State University – Main Campus, Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	May 12 - 18, 2023	June 01, 2023	June 9, 2023	June 10 - 19, 2023	GAA 2023	29,699,958.06		29,699,958.06	Construction (Completion) of Multi-Purpose Building, Medical Science Laboratory Building including Pavement, and other scope of works indicated herein
90	23IB0111 - Repair/Maintenance of DPWH Building Eastern Samar District Engineering Office Main Building Brgy. Alang-Alang, Borongan City, Eastern Samar	Maintenance Section	NO	Competitive Bidding	May 17 - 23, 2023	June 06, 2023	June 14, 2023	June 15-21, 2023	ROUTINE MAINTENANCE	538,790.16		538,790.16	Repair of Roofing, Ceiling, Gutter, Waterproofing

91	23IB0112 - Repair/Maintenance of DPWH Building Eastern Samar District Engineering Office Area EquipmentServices Main Repair Shop Building 1 Brgy. Bato, Borongan City, Eastern Samar Eastern Samar	Maintenance Section	NO	Competitive Bidding	May 17 - 23, 2023	June 06, 2023	June 14, 2023	June 15-21, 2023	ROUTINE MAINTENANCE	349,611.69		349,611.69	Repair of Roofing, Doors, Ceiling, Painting, Electrical and other scope of work
92	23IB0116 - Construction of Solar Water System Mercedes, Eastern Samar	Construction Section	NO	Competitive Bidding	June 20, 2023	July 11, 2023	7/20/2023	July 21 - 26, 2023	GAA 2023	9,899,958.34		9,899,958.34	Complete construction of Solar Water system, including well drilling (20m), 20cu.m. overhead Water Tank and solar System with provisional sum for 10KVA generator set and manual transfer switch, installation of HDPE Pipes and Communal Faucet system or standpos, (.25mx.25m column for fence) and other scope of works indicated herein.
93	23IB0117 - Construction of Solar Water System Brgy. San Eduardo, Oras, Eastern Samar	Construction Section	NO	Competitive Bidding	June 20, 2023	July 11, 2023	7/20/2023	July 21 - 26, 2023	GAA 2023	9,899,907.36		9,899,907.36	Complete construction of Solar Water System, including well drilling (20m), 20cu.m. Overhead Water Tank and Solar System with provisional sum for 10KVA generator set and manual transfer switch, installation of HDPE Pipes and Communal Faucet of Standpos, (.25mx.25m Column for Fence) and other scope of works indicated herein.
94	23IB0118 - Construction of Solar Water System Llorente, Eastern Samar	Construction Section	NO	Competitive Bidding	June 20, 2023	July 11, 2023	7/20/2023	July 21 - 26, 2023	GAA 2023	9,899,915.44		9,899,915.44	Complete construction of Solar Water System, including well drilling (20m), 20cu.m. Overhead Water Tank and Solar System with provisional sum for 10KVA generator set and manual transfer switch, installation of HDPE Pipes and Communal Faucet of Standpos, (.25mx.25m Column for Fence) and other scope of works indicated herein.
95	23IB0119 - Construction of Solar Water System Giporlos, Eastern Samar	Construction Section	NO	Competitive Bidding	June 22, 2023	July 13, 2023	7/20/2023	July 21 - 26, 2023	GAA 2023	9,899,908.00		9,899,908.00	Complete construction of Solar Water system, including well drilling (20m), 20cu.m. overhead Water Tank and solar System with provisional sum for 10KVA generator set and manual transfer switch, installation of HDPE Pipes and Communal Faucet System or standpos, (.25mx.25m column for perimeter fence) and other scope of works indicated herein.
96	23IB0120 - Construction of Solar Water System San Julian, Eastern Samar	Construction Section	NO	Competitive Bidding	June 22, 2023	July 13, 2023	7/20/2023	July 21 - 26, 2023	GAA 2023	9,899,963.17		9,899,963.17	Complete construction of Solar Water System, including well drilling (20m), 20cu.m. Overhead Water Tank and Solar System with provisional sum for 10KVA generator set and manual transfer switch, installation of HDPE Pipes and Communal Faucet System or Standpos, (.25mx.25m Column for Fence) and other scope of works indicated herein.
97	23IB0121 - Construction of Solar Water System Municipality of Guiuan, Eastern Samar Province	Construction Section	NO	Competitive Bidding	June 22, 2023	July 13, 2023	7/20/2023	July 21 - 26, 2023	GAA 2023	9,899,901.03		9,899,901.03	Complete construction of Solar Water System, including well drilling (20m), 20cu.m. Overhead Water Tank and Solar System with provisional sum for 10KVA generator set and manual transfer switch, installation of HDPE Pipes and Communal Faucet System of Standpos, (.25mx.25m Column for perimeter Fence) and other scope of works indicated herein.
98	23IB0122 - Construction of 1STY2CL, Pagbabangnan Elementary School San Julian, Eastern Samar	Construction Section	NO	Competitive Bidding	June 30, 2023	July 20, 2023	July 26, 2023	July 27 - Aug. 2, 2023	BEFF 2023	4,999,997.00		4,999,997.00	Construction of Modified Standard DPWH-DepEd 1- Storey, 2-classroom school bldg. with reinforced concrete gutter, handwashing area at other side, PWD ramp with handrails, Doors and Windows, parapet wall, toilet at each classroom, and other scope of works indicated herein
99	23IB0123 - Construction of 1STY2CL, Can-Avid National High School Can-Avid, Eastern Samar	Construction Section	NO	Competitive Bidding	June 30, 2023	July 20, 2023	July 26, 2023	July 27 - Aug. 2, 2023	BEFF 2023	4,999,996.48		4,999,996.48	Construction of Modified Standard DPWH-DepEd 1- Storey, 2-classroom school bldg. with reinforced concrete gutter, handwashing area at other side, PWD ramp, Doors and Windows, parapet wall, toilet at each classroom, and other scope of works indicated herein

100	23IB0124 - Construction of 1STY2CL, Guinpoliran Elementary School Balangkayan, Eastern Samar	Construction Section	NO	Competitive Bidding	June 30, 2023	July 20, 2023	July 26, 2023	July 27 - Aug. 2, 2023	BEFF 2023	4,999,998.28		4,999,998.28	Construction of Modified Standard DPWH-DepEd 1- Storey, 2-classroom school bldg. with reinforced concrete gutter, handwashing area at other side, PWD ramp with handrails, Doors and Windows, parapet wall, toilet at each classroom, and other scope of works indicated herein
101	23IB0125 - Construction of 1STY2CL, Balangiga Central Elementary School Balangiga, Eastern Samar	Construction Section	NO	Competitive Bidding	June 30, 2023	July 20, 2023	July 26, 2023	July 27 - Aug. 2, 2023	BEFF 2023	4,999,993.03		4,999,993.03	Construction of Modified Standard DPWH-DepEd 1- Storey, 2-classroom school bldg. with reinforced concrete gutter, handwashing area at other side, PWD ramp, with handrails, Doors and Windows, parapet wall, toilet at each classroom, and other scope of works indicated herein
102	23IB0126 - Construction of 1 – Unit 2 CL School Building,Buenavista Elementary School Artech, Eastern Samar	Construction Section	NO	Competitive Bidding	June 30, 2023	July 20, 2023	July 26, 2023	July 27 - Aug. 2, 2023	BEFF 2023	4,999,995.90		4,999,995.90	Construction of Modified Standard DPWH-DepEd 1- Storey, 2-classroom school bldg. with reinforced concrete gutter, handwashing area at other side, PWD ramp, Doors and Windows, parapet wall, toilet at each classroom, and other scope of works indicated herein
103	23IB0127 - Construction of 1-Unit 2CL School Building Dapdap Central Elementary School Dolores, Eastern Samar	Construction Section	NO	Competitive Bidding	July 04, 2023	July 25, 2023	July 31, 2023	Aug. 1 - 7, 2023	BEFF 2023	4,999,997.21		4,999,997.21	Construction of Modified Standard DPWH-DepEd 1- Storey, 2-classroom school bldg. with reinforced concrete gutter, handwashing area at other side, PWD ramp, Doors and Windows, parapet wall, toilet at each classroom, and other scope of works indicated herein. (as budgeted)
104	23IB0128 - Construction of 1STY2CL, Llorente Central Elementary School Llorente, Eastern Samar	Construction Section	NO	Competitive Bidding	July 04, 2023	July 25, 2023	July 31, 2023	Aug. 1 - 7, 2023	BEFF 2023	4,999,990.55		4,999,990.55	Construction of Modified Standard DPWH-DepEd 1- Storey, 2-classroom school bldg. with reinforced concrete gutter, handwashing area at other side, PWD ramp, Doors and Windows, parapet wall, toilet at each classroom, and other scope of works indicated herein
105	23IB0129 - Construction of 1STY2CL, Caybane Primary School Brgy. Hilabaan, Dolores, Eastern Samar	Construction Section	NO	Competitive Bidding	July 04, 2023	July 25, 2023	July 31, 2023	Aug. 1 - 7, 2023	BEFF 2023	4,999,994.59		4,999,994.59	Construction of Modified Standard DPWH-DepEd 1- Storey, 2-classroom school bldg. with reinforced concrete gutter, handwashing area at other side, PWD ramp, Doors and Windows, parapet wall, toilet at each classroom, and other scope of works indicated herein. (as budgeted)
106	23IB0130 - Construction of 1STY2CL, Maydolong National High School Maydolong, Eastern Samar	Construction Section	NO	Competitive Bidding	July 04, 2023	July 25, 2023	July 31, 2023	Aug. 1 - 7, 2023	BEFF 2023	4,999,999.05		4,999,999.05	Construction of Modified Standard DPWH-DepEd 1- Storey, 2-classroom school bldg. with reinforced concrete gutter, handwashing area at other side, PWD ramp, Doors and Windows, parapet wall, toilet at each classroom, and other scope of works indicated herein
107	23IB0131 - Construction of 1STY2CL, Calutan Primary School General MacArthur, Eastern Samar	Construction Section	NO	Competitive Bidding	July 04, 2023	July 25, 2023	July 31, 2023	Aug. 1 - 7, 2023	BEFF 2023	4,999,997.72		4,999,997.72	Construction of Modified Standard DPWH-DepEd 1- Storey, 2-classroom school bldg. with reinforced concrete gutter, handwashing area at other side, PWD ramp, Doors and Windows, parapet wall, toilet at each classroom, and other scope of works indicated herein
108	23IB0132 - Construction of 1STY2CL, Salvacion Elementary School Giporlos, Eastern Samar	Construction Section	NO	Competitive Bidding	July 06, 2023	July 25, 2023	July 31, 2023	Aug. 1 - 7, 2023	BEFF 2023	5,885,000.00		5,885,000.00	Construction of Modified Standard DPWH-DepEd 1- Storey, 2-classroom school bldg. with reinforced concrete gutter, handwashing area at other side, PWD ramp, with Handrails Window grills at front and rear windows, parapet wall, toilet at each classroom, and other scope of works indicated herein

109	23IB0133 - Construction of 1STY2CL, Bolusao National High School Lawaan, Eastern Samar	Construction Section	NO	Competitive Bidding	July 06, 2023	July 25, 2023	July 31, 2023	Aug. 1 - 7, 2023	BEFF 2023	5,759,995.68		5,759,995.68	Construction of Modified Standard DPWH-DepEd 1- Storey, 2-classroom school bldg. with reinforced concrete gutter, handwashing area at other side, PWD ramp, with handrails, Window grilles at front and rear windows, parapet wall, toilet at each classroom, concrete pathwalk and other scope of works indicated herein
110	23IB0134 - Construction of 1STY2CL, Cantahay Elementary School Guiuan, Eastern Samar	Construction Section	NO	Competitive Bidding	July 06, 2023	July 25, 2023	July 31, 2023	Aug. 1 - 7, 2023	BEFF 2023	5,799,995.44		5,799,995.44	Construction of Modified Standard DPWH-DepEd 1- Storey, 2-classroom school bldg. with reinforced concrete gutter, handwashing area at other side, PWD ramp with handrails, Window grilles at front and rear windows, parapet wall, toilet at each classroom, and other scope of works indicated herein
111	23IB0135 - Construction of 1STY2CL, Saurong Elementary School Oras, Eastern Samar	Construction Section	NO	Competitive Bidding	July 06, 2023	July 26, 2023	Under Post-Qualification		BEFF 2023	5,799,994.77		5,799,994.77	Construction of Modified Standard DPWH-DepEd 1- Storey, 2-classroom school bldg. with reinforced concrete gutter, Rainwater Collector with handwashing area, PWD ramp, with handrails, Window grilles at front and rear windows, parapet wall, toilet at each classroom, and other scope of works indicated herein
112	23IB0136 - Construction of 1STY2CL, Padang Elementary School Hernani, Eastern Samar	Construction Section	NO	Competitive Bidding	July 06, 2023	July 26, 2023	Under Post-Qualification		BEFF 2023	5,799,993.20		5,799,993.20	Construction of Modified Standard DPWH-DepEd 1- Storey, 2-classroom school bldg. with reinforced concrete gutter, Rainwater Collector and handwashing area, PWD ramp, with handrails, Window grilles at front and rear windows, parapet wall, toilet at each classroom, and other scope of works indicated herein
113	23IB0137 re-ad - Construction of 1STY2CL, San Isidro Primary School Lawaan, Eastern Samar	Construction Section	NO	Competitive Bidding	July 29, 2023	Aug. 22, 2023	Scheduled for Bidding		BEFF 2023	5,569,000.00		5,569,000.00	Construction of Modified Standard DPWH-DepEd 1- Storey, 2-classroom school bldg. with reinforced concrete gutter, Rainwater Collector with handwashing area, PWD ramp, with handrails, Window grilles at front and rear windows, parapet wall, toilet at each classroom, and other scope of works indicated herein
114	23IB0138 - Construction of Municipal Building Taft, Eastern Samar	Construction Section	NO	Competitive Bidding	July 10, 2023	July 31, 2023	Scheduled for Bidding		GAA 2023	29,700,521.66		29,700,521.66	Construction of Taft Municipal Building; Foundation Works from 1st Floor up to 4th Flr (Concrete Works, Steel Works, Electric Roughing-ins, Plumbing Roughing-ins) and other scope of works indicated herein. (as budgeted)
115	23IB0139 - Construction of Municipal Building Can-Avid, Eastern Samar	Construction Section	NO	Competitive Bidding	July 13, 2023	Aug. 03, 2023	Scheduled for Bidding		GAA 2023	29,699,283.34		29,699,283.34	Construction of Municipal Building with ground floor slab, 2nd floor slab, stairs, electrical and other works indicated herein. (as budgeted)
116	23IB0140 - Construction of 1STY2CL, Taft National High School Taft, Eastern Samar	Construction Section	NO	Competitive Bidding	July 13, 2023	Aug. 03, 2023	Scheduled for Bidding		BEFF 2023	5,799,999.54		5,799,999.54	Construction of Modified Standard DPWH-DepEd 1-storey, 2-classroom school bldg. with reinforced concrete gutter, Rainwater Collector with handwashing area, PWD ramp with handrails, window grilles at front and rear windows, parapet wall, toilet at each classroom, and other scope of works indicated herein.
117	23IB0141 - Construction of 1STY2CL, Cagmanaba Elementary School Brgy. Cagmanaba, Jipapad, Eastern Samar	Construction Section	NO	Competitive Bidding	July 13, 2023	Aug. 03, 2023	Scheduled for Bidding		BEFF 2023	6,656,000.00		6,656,000.00	Construction of Modified Standard DPWH-DepEd 1-storey, 2-classroom school bldg. with reinforced concrete gutter, Rainwater Collector with handwashing area, PWD ramp with handrails, window grilles at front and rear windows, parapet wall, toilet at each classroom, Solar System Installation, and other scope of works indicated herein.
118	23IB0142 - Construction of Solar Water System Brgy. Habag, Guiuan, Eastern Samar	Construction Section	NO	Competitive Bidding	July 20, 2023	Aug. 10, 2023	Scheduled for Bidding		BEFF 2023	9,899,886.16		9,899,886.16	Complete construction of Solar Water System, including well drilling (20m), 20cu.m. overhead Water Tank and Solar System with provisional sum for 10KVA generator set and manual transfer switch, installation of HDPE Pipes and Communal Faucet System or standpos, and other scope of works indicated herein.

119	23IB0143 - Construction of 1STY2CL, Darahoway Elementary School Dolores, Eastern Samar	Construction Section	NO	Competitive Bidding	July 20, 2023	Aug. 10, 2023	Scheduled for Bidding	BEFF 2023	6,800,001.81		6,800,001.81	Construction of Modified Standard DPWH-DepEd 1-storey, 2-classroom school bldg. with reinforced concrete gutter, Rainwater Collector with handwashing area, PWD ramp with handrails, window grilles at front and rear windows, parapet wall, toilet at each classroom, Solar System Installation, and other scope of works indicated herein.
120	23IB0144 - Construction of Solar Water System Brgy. Maliwaliw, Salcedo, Eastern Samar	Construction Section	NO	Competitive Bidding	July 20, 2023	Aug. 10, 2023	Scheduled for Bidding	GAA 2023	9,899,601.28		9,899,601.28	Complete construction of Solar Water System, including well drilling (20m), 20cu.m. overhead Water Tank and Solar System with provisional sum for 10KVA generator set and manual transfer switch, installation of HDPE Pipes and Communal Faucet System or standpos, and other scope of works indicated herein.
121	23IB0145 - Construction of Solar Water System Brgy. Victory Island, Guiuan, Eastern Samar	Construction Section	NO	Competitive Bidding	July 20, 2023	Aug. 10, 2023	Scheduled for Bidding	GAA 2023	9,899,445.43		9,899,445.43	Complete construction of Solar Water System, including well drilling (20m), 20cu.m. overhead Water Tank and Solar System with provisional sum for 10KVA generator set and manual transfer switch, installation of HDPE Pipes and Communal Faucet System or Standpos, and other scope of works indicated herein.
122	23IB0146 - Construction of Solar Water System Project Brgy. Trinidad, Tubabao Island, Guiuan, Eastern Samar	Construction Section	NO	Competitive Bidding	July 20, 2023	Aug. 10, 2023	Scheduled for Bidding	GAA 2023	9,899,145.16		9,899,145.16	Complete construction of Solar Water System, including well drilling (20m), 20cu.m. overhead Water Tank and Solar System with provisional sum for 10KVA generator set and manual transfer switch, installation of HDPE Pipes and Communal Faucet System or Standpos, (.25mx.25m column for Fence) and other scope of works indicated herein.
123	23IB0147 - Construction of Solar Water System Project Brgy. Victory Island, Guiuan, Eastern Samar	Construction Section	NO	Competitive Bidding	July 21, 2023	Aug. 10, 2023	Scheduled for Bidding	GAA 2023	9,899,948.15		9,899,948.15	Complete construction of Solar Water System, including well drilling (20m), 20cu.m. overhead Water Tank and Solar System with provisional sum for 10KVA generator set and manual transfer switch, installation of HDPE Pipes and Communal Faucet System or Standpos, and other scope of works indicated herein.
124	23IB0148 - Construction of 1-Unit 2STY8CL School Building Dolores National High School Dolores, Eastern Samar	Construction Section	NO	Competitive Bidding	July 27, 2023	Aug. 17, 2023	Scheduled for Bidding	BEFF 2023	22,999,997.97		22,999,997.97	Construction of 1-unit 2sty8cl school building (270 kph wind velocity exposure) with reinforced concrete gutter, handwashing area, tiles on every room, PWD ramp with handrails, window grills, water tank and other works indicated herein
125	23IB0149 - Construction of 1-Unit 2STY8CL Vigan National High School General MacArthur, Eastern Samar	Construction Section	NO	Competitive Bidding	July 27, 2023	Aug. 17, 2023	Scheduled for Bidding	BEFF 2023	23,792,999.99		23,792,999.99	Construction of 1-unit 2sty8cl school building (270 kph wind velocity exposure) with reinforced concrete gutter, handwashing area, tiles on every room, PWD ramp with handrails, window grills, water tank and other works indicated herein
126	23IB0150 - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Municipal Building Oras, Eastern Samar	Construction Section	NO	Competitive Bidding	August 03, 2023	Aug. 24, 2023	Scheduled for Bidding	GAA 2023	15,000,000.00		15,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services Construction of Municipal Building Oras, Eastern Samar
127	23IB0151 - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Oras District Hospital (ODH) in Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	August 03, 2023	Aug. 24, 2023	Scheduled for Bidding	GAA 2023	20,000,000.00		20,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services Construction of Oras District Hospital (ODH) in Borongan City, Eastern Samar
128	23IB0152 - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities Construction of Taft District Hospital, Taft, Eastern Samar (Phase 1)	Construction Section	NO	Competitive Bidding	August 03, 2023	Aug. 24, 2023	Scheduled for Bidding	GAA 2023	20,000,000.00		20,000,000.00	Evacuation Centers/ Quarantine Facilities/ Public Health Facilities Construction of Taft District Hospital, Taft, Eastern Samar (Phase 1)
129	23IB0153 - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities Construction of Multi-Purpose Building (Gen. MacArthur Municipal Hospital), Gen. MacArthur, Eastern Samar	Construction Section	NO	Competitive Bidding	August 03, 2023	Aug. 24, 2023	Scheduled for Bidding	GAA 2023	20,000,000.00		20,000,000.00	Evacuation Centers/ Quarantine Facilities/ Public Health Facilities Construction of Multi-Purpose Building (Gen. MacArthur Municipal Hospital), Gen. MacArthur, Eastern Samar
									1,987,923,241.28		1,912,923,241.28	

GOODS & SERVICES														
130	23GIB0001- Purchase/delivery of Thermoplastic Paints for use in the Repainting of Centerlines and Edge lines along Eastern Samar Road Network.	Maintenance Section	Yes	Competitive Bidding	11/20/2022	12/12/2022	June 23, 2023	June 29, 2023	GAA 2023	7,508,500.00		7,508,500.00	Purchase/delivery of Thermoplastic Paints for use in the Repainting of Centerlines and Edge lines	
131	23GIB0002- Purchase/delivery of Guardrails and Bolts for use in the maintenance activities along Eastern Samar Road Network.	Maintenance Section	Yes	Competitive Bidding	11/20/2022	12/12/2022	JUNE 23, 2023	June 29, 2023	GAA 2023	2,639,640.00		2,639,640.00	Purchase/delivery of Guardrails and Bolts for use in the maintenance activities	
132	23GIB0004- Purchase/delivery of Paints and paint brushes for use in the repainting of railings and permanent bridges along Eastern Samar road network	Maintenance Section	Yes	Competitive Bidding	11/24/2022	12/15/2022			GAA 2023	4,003,000.00		4,003,000.00	Purchase/delivery of Paints and paint brushes for use in the repainting of railings and permanent bridges	
133	23GIB0005- Purchase/delivery of Asphalt for use in the crack and joint sealing along Eastern Samar Road Network	Maintenance Section	Yes	Competitive Bidding	11/24/2022	12/15/2022	February 15, 2023	February 24, 2023	GAA 2023	4,000,000.00		4,000,000.00	Purchase/delivery of Asphalt for use in the crack and joint sealing	
134	23GIB0006- Purchase of Diesel for use of various DPWH Service Vehicles.	Construction Section	Yes	Competitive Bidding	12/02/2022	12/22/2022	April 12, 2023	April 18, 2023	GAA 2023	4,998,875.00		4,998,875.00	Purchase of Diesel for use of various DPWH Service Vehicles.	
135	23GIB0007- Purchase/delivery of spare parts of various DPWH service vehicles and equipment	Maintenance Section	Yes	Competitive Bidding	12/07/2022	12/27/2022	February 15, 2023	February 24, 2023	GAA 2023	1,769,200.00		1,769,200.00	Purchase/delivery of spare parts of various DPWH service vehicles and equipment	
136	23GIB0008- Purchase/delivery of Lubricants for use of various DPWH Vehicles and Heavy Equipment	Maintenance Section	Yes	Competitive Bidding	12/07/2022	12/27/2022	February 15, 2023	February 24, 2023	GAA 2023	680,840.00		680,840.00	Purchase/delivery of Lubricants for use of various DPWH Vehicles and Heavy Equipment	
137	23GIB0009- Purchase/delivery of Office Supplies.	Administrative Section	Yes	Competitive Bidding	12/07/2022	12/27/2022	February 15, 2023	February 24, 2023	GAA 2023	2,807,420.00		2,807,420.00	Purchase/delivery of Office Supplies	
138	23GIB0010 - Purchase/delivery of Spareparts for use of various DPWH Vehicles and Equipment			Competitive Bidding	June 21 - 28, 2023	07/11/2023	July 24, 2023	July 28, 2023	GAA 2023	1,503,050.00		1,503,050.00	Purchase/delivery of Spareparts for use of various DPWH Vehicles and Equipment	
139	23GIB0003 (Re-ad)- Purchase of Diesel and Regular Gasoline for use of various DPWH vehicles, Heavy Equipment and Grasscutters.	Maintenance Section	Yes	Competitive Bidding	12/21/2022	01/10/2023			GAA 2023	5,200,000.00		5,200,000.00	Purchase of Diesel and Regular Gasoline for use of various DPWH vehicles, Heavy Equipment and Grasscutters.	
140	PURCHASE/DELIVERY OF COMMON OFFICE SUPPLIES FOR THE 1ST QUARTER	Administrative Section	NO	Competitive Bidding	2/1 - 2/22/2023	02/22/2023	02/24/2023	03/07/2023	GAA 2023	2,235,895.00		2,235,895.00	PURCHASE/DELIVERY OF COMMON OFFICE SUPPLIES	
141	PURCHASE/DELIVERY OF OFFICE EQUIPMENT FOR THE 1ST QUARTER	Maintenance Section	NO	Competitive Bidding	2/7 - 2/25/2023	02/25/2023	03/02/2023	03/11/2023	GAA 2023	1,966,753.60		1,966,753.60	PURCHASE/DELIVERY OF OFFICE EQUIPMENT	
142	PURCHASE/DELIVERY OF I.T. EQUIPMENT FOR THE 1ST QUARTER	Administrative Section	NO	Competitive Bidding	2/1 - 2/22/2023	02/22/2023	02/24/2023	03/07/2023	GAA 2023	359,478.00		359,478.00	PURCHASE/DELIVERY OF I.T. EQUIPMENT	
143	PURCHASE/DELIVERY OF COMMON JANITORIAL SUPPLIES FOR THE 1ST QUARTER	Administrative Section	NO	Competitive Bidding	2/7 - 2/25/2023	02/25/2023	03/02/2023	03/11/2023	GAA 2023	30,380.44		30,380.44	PURCHASE/DELIVERY OF COMMON JANITORIAL SUPPLIES	
144	PURCHASE/DELIVERY OF ELECTRICAL SUPPLIES AND EQUIPMENT FOR THE 1ST QUARTER	Administrative Section	NO	Competitive Bidding	2/1 - 2/22/2023	02/22/2023	02/24/2023	03/07/2023	GAA 2023	79,087.02		79,087.02	PURCHASE/DELIVERY OF ELECTRICAL SUPPLIES AND EQUIPMENT	
145	PURCHASE/DELIVERY OF SAFETY GEARS FOR THE 1ST QUARTER	Maintenance Section	NO	Competitive Bidding	2/7 - 2/25/2023	02/25/2023	03/02/2023	03/11/2023	GAA 2023	806,250.00		806,250.00	PURCHASE/DELIVERY OF SAFETY GEARS	
146	PURCHASE/DELIVERY OF SIGNAGES/TRAFFIC SIGN FOR THE 1ST QUARTER	Maintenance Section	NO	Competitive Bidding	2/1 - 2/22/2023	02/22/2023	02/24/2023	03/07/2023	GAA 2023	2,645,750.00		2,645,750.00	PURCHASE/DELIVERY OF SIGNAGES/TRAFFIC SIGN	

147	PURCHASE/DELIVERY OF OIL, FUEL, LUBRICANTS & DRY CHEMICALS FOR THE 1ST QUARTER	Maintenance Section	N0	Competitive Bidding	2/7 - 2/25/2023	02/25/2023	03/02/2023	03/11/2023	GAA 2023	4,529,900.00		4,529,900.00	PURCHASE/DELIVERY OF OIL, FUEL, LUBRICANTS & DRY CHEMICALS
148	PURCHASE/DELIVERY OF SPARE PARTS FOR THE 1ST QUARTER	Maintenance Section	N0	Competitive Bidding	2/1 - 2/22/2023	02/22/2023	02/24/2023	03/07/2023	GAA 2023	1,551,145.13		1,551,145.13	PURCHASE/DELIVERY OF SPARE PARTS
149	PURCHASE/DELIVERY OF SERVICES FOR THE 1ST QUARTER	Maintenance Section	N0	Competitive Bidding	2/7 - 2/25/2023	02/25/2023	03/02/2023	03/11/2023	GAA 2023	250,680.00		250,680.00	PURCHASE/DELIVERY OF SERVICES
150	PURCHASE/DELIVERY OF LABORATORY EQUIPMENT FOR THE 1ST QUARTER	Maintenance Section	N0	Competitive Bidding	2/1 - 2/22/2023	02/22/2023	02/24/2023	03/07/2023	GAA 2023	-		-	PURCHASE/DELIVERY OF LABORATORY EQUIPMENT
151	PURCHASE/DELIVERY OF MAINTENANCE/CONSTRUCTION EQUIPMENT & ACCESSORIES FOR THE 1ST QUARTER	Maintenance Section	N0	Competitive Bidding	2/7 - 2/25/2023	02/25/2023	03/02/2023	03/11/2023	GAA 2023	1,572,593.90		1,572,593.90	PURCHASE/DELIVERY OF MAINTENANCE/CONSTRUCTION EQUIPMENT & ACCESSORIES
152	PURCHASE /DELIVERY OF ASPHALT FOR THE 1ST QUARTER	Maintenance Section	N0	Competitive Bidding	2/1 - 2/22/2023	02/22/2023	02/24/2023	03/07/2023	GAA 2023	2,558,150.00		2,558,150.00	PURCHASE /DELIVERY OF ASPHALT
153	PURCHASE/DELIVERY OF PAINTS FOR THE 1ST QUARTER	Maintenance Section	N0	Competitive Bidding	2/7 - 2/25/2023	02/25/2023	03/02/2023	03/11/2023	GAA 2023	2,213,750.00		2,213,750.00	PURCHASE/DELIVERY OF PAINTS
154	PURCHASE/DELIVERY OF NEWSPAPER SUBSCRIPTIONS (PIO) FOR THE 1ST QUARTER	Administrative Section	N0	Competitive Bidding	2/1 - 2/22/2023	02/22/2023	02/24/2023	03/07/2023	GAA 2023	30,000.00		30,000.00	PURCHASE/DELIVERY OF NEWSPAPER SUBSCRIPTIONS (PIO)
155	PURCHASE/DELIVERY OF COMMON OFFICE SUPPLIES FOR THE 2ND QUARTER	Administrative Section	N0	Competitive Bidding	4/4 - 4/25/2023	04/25/2023	05/06/2023	05/10/2023	GAA 2023	1,919,477.00		1,919,477.00	PURCHASE/DELIVERY OF COMMON OFFICE SUPPLIES
156	PURCHASE/DELIVERY OF OFFICE EQUIPMENT FOR THE 2ND QUARTER	Maintenance Section	N0	Competitive Bidding	4/11 - 4/29/2023	04/29/2023	05/04/2023	05/11/2023	GAA 2023	898,000.00		898,000.00	PURCHASE/DELIVERY OF OFFICE EQUIPMENT
157	PURCHASE/DELIVERY OF I.T. EQUIPMENT FOR THE 2ND QUARTER	Administrative Section	N0	Competitive Bidding	4/4 - 4/25/2023	04/25/2023	05/06/2023	05/10/2023	GAA 2023	5,824,458.00		5,824,458.00	PURCHASE/DELIVERY OF I.T. EQUIPMENT
158	PURCHASE/DELIVERY OF COMMON JANITORIAL SUPPLIES FOR THE 2ND QUARTER	Administrative Section	N0	Competitive Bidding	4/11 - 4/29/2023	04/29/2023	05/04/2023	05/11/2023	GAA 2023	29,156.35		29,156.35	PURCHASE/DELIVERY OF COMMON JANITORIAL SUPPLIES
159	PURCHASE/DELIVERY OF ELECTRICAL SUPPLIES AND EQUIPMENT FOR THE 2ND QUARTER	Administrative Section	N0	Competitive Bidding	4/4 - 4/25/2023	04/25/2023	05/06/2023	05/10/2023	GAA 2023	157,832.08		157,832.08	PURCHASE/DELIVERY OF ELECTRICAL SUPPLIES AND EQUIPMENT
160	PURCHASE/DELIVERY OF SAFETY GEARS FOR THE 2ND QUARTER	Maintenance Section	N0	Competitive Bidding	4/11 - 4/29/2023	04/29/2023	05/04/2023	05/11/2023	GAA 2023	506,250.00		506,250.00	PURCHASE/DELIVERY OF SAFETY GEARS

161	PURCHASE/DELIVERY OF SIGNAGES/TRAFFIC SIGN FOR THE 2ND QUARTER	Maintenance Section	N0	Competitive Bidding	4/4 - 4/25/2023	04/25/2023	05/06/2023	05/10/2023	GAA 2023	1,645,750.00		1,645,750.00	PURCHASE/DELIVERY OF SIGNAGES/TRAFFIC SIGN
162	PURCHASE/DELIVERY OF OIL, FUEL, LUBRICANTS & DRY CHEMICALS FOR THE 2ND QUARTER	Maintenance Section	N0	Competitive Bidding	4/11 - 4/29/2023	04/29/2023	05/04/2023	05/11/2023	GAA 2023	4,529,900.00		4,529,900.00	PURCHASE/DELIVERY OF OIL, FUEL, LUBRICANTS & DRY CHEMICALS
163	PURCHASE/DELIVERY OF SPARE PARTS FOR THE 2ND QUARTER	Maintenance Section	N0	Competitive Bidding	4/4 - 4/25/2023	04/25/2023	05/06/2023	05/10/2023	GAA 2023	3,054,195.13		3,054,195.13	PURCHASE/DELIVERY OF SPARE PARTS
164	PURCHASE/DELIVERY OF SERVICES FOR THE 2ND QUARTER	Maintenance Section	N0	Competitive Bidding	4/11 - 4/29/2023	04/29/2023	05/04/2023	05/11/2023	GAA 2023	2,590,650.00		2,590,650.00	PURCHASE/DELIVERY OF SERVICES
165	PURCHASE/DELIVERY OF LABORATORY EQUIPMENT FOR THE 2ND QUARTER	Maintenance Section	N0	Competitive Bidding	4/4 - 4/25/2023	04/25/2023	05/06/2023	05/10/2023	GAA 2023	-		-	PURCHASE/DELIVERY OF LABORATORY EQUIPMENT
166	PURCHASE/DELIVERY OF MAINTENANCE/CONSTRUCTION EQUIPMENT & ACCESSORIES FOR THE 2ND QUARTER	Maintenance Section	N0	Competitive Bidding	4/11 - 4/29/2023	04/29/2023	05/04/2023	05/11/2023	GAA 2023	780,560.00		780,560.00	PURCHASE/DELIVERY OF MAINTENANCE/CONSTRUCTION EQUIPMENT & ACCESSORIES
167	PURCHASE /DELIVERY OF ASPHALT FOR THE 2ND QUARTER	Maintenance Section	N0	Competitive Bidding	4/4 - 4/25/2023	04/25/2023	05/06/2023	05/10/2023	GAA 2023	1,358,150.00		1,358,150.00	URCHASE /DELIVERY OF ASPHALT
168	PURCHASE/DELIVERY OF PAINTS FOR THE 2ND QUARTER	Maintenance Section	N0	Competitive Bidding	4/11 - 4/29/2023	04/29/2023	05/04/2023	05/11/2023	GAA 2023	1,213,750.00		1,213,750.00	PURCHASE/DELIVERY OF PAINTS
169	PURCHASE/DELIVERY OF NEWSPAPER SUBSCRIPTIONS (PIO) FOR THE 2ND QUARTER	Administrative Section	N0	Competitive Bidding	4/4 - 4/25/2023	04/25/2023	05/06/2023	05/10/2023	GAA 2023	30,000.00		30,000.00	PURCHASE/DELIVERY OF NEWSPAPER SUBSCRIPTIONS (PIO)
170	PURCHASE/DELIVERY OF COMMON OFFICE SUPPLIES FOR THE 3RD QUARTER	Administrative Section	N0	Competitive Bidding	7/1 - 7/22/2023	07/22/2023	07/26/2023	08/01/2023	GAA 2023	3,217,595.00		3,217,595.00	PURCHASE/DELIVERY OF COMMON OFFICE SUPPLIES
171	PURCHASE/DELIVERY OF OFFICE EQUIPMENT FOR THE 3RD QUARTER	Maintenance Section	N0	Competitive Bidding	7/8 - 7/29/2023	07/29/2023	08/02/2023	08/19/2023	GAA 2023	1,869,236.00		1,869,236.00	PURCHASE/DELIVERY OF OFFICE EQUIPMENT

172	PURCHASE/DELIVERY OF I.T. EQUIPMENT FOR THE 3RD QUARTER	Administrative Section	N0	Competitive Bidding	7/1 - 7/22/2023	07/22/2023	07/26/2023	08/01/2023	GAA 2023	360,890.00		360,890.00	PURCHASE/DELIVERY OF I.T. EQUIPMENT
173	PURCHASE/DELIVERY OF COMMON JANITORIAL SUPPLIES FOR THE 3RD QUARTER	Administrative Section	N0	Competitive Bidding	7/8 - 7/29/2023	07/29/2023	08/02/2023	08/19/2023	GAA 2023	31,269.98		31,269.98	PURCHASE/DELIVERY OF COMMON JANITORIAL SUPPLIES
174	PURCHASE/DELIVERY OF ELECTRICAL SUPPLIES AND EQUIPMENT FOR THE 3RD QUARTER	Administrative Section	N0	Competitive Bidding	7/1 - 7/22/2023	07/22/2023	07/26/2023	08/01/2023	GAA 2023	168,977.39		168,977.39	PURCHASE/DELIVERY OF ELECTRICAL SUPPLIES AND EQUIPMENT
175	PURCHASE/DELIVERY OF SAFETY GEARS FOR THE 3RD QUARTER	Maintenance Section	N0	Competitive Bidding	7/8 - 7/29/2023	07/29/2023	08/02/2023	08/19/2023	GAA 2023	306,250.00		306,250.00	PURCHASE/DELIVERY OF SAFETY GEARS
176	PURCHASE/DELIVERY OF SIGNAGES/TRAFFIC SIGN FOR THE 3RD QUARTER	Maintenance Section	N0	Competitive Bidding	7/1 - 7/22/2023	07/22/2023	07/26/2022	08/01/2023	GAA 2023	2,645,750.00		2,645,750.00	PURCHASE/DELIVERY OF SIGNAGES/TRAFFIC SIGN
177	PURCHASE/DELIVERY OF OIL, FUEL, LUBRICANTS & DRY CHEMICALS FOR THE 3RD QUARTER	Maintenance Section	N0	Competitive Bidding	7/8 - 7/29/2023	07/29/2023	08/02/2023	08/19/2023	GAA 2023	4,529,900.00		4,529,900.00	PURCHASE/DELIVERY OF OIL, FUEL, LUBRICANTS & DRY CHEMICALS
178	PURCHASE/DELIVERY OF SPARE PARTS FOR THE 3RD QUARTER	Maintenance Section	N0	Competitive Bidding	7/1 - 7/22/2023	07/22/2023	07/26/2023	08/01/2023	GAA 2023	3,084,740.13		3,084,740.13	PURCHASE/DELIVERY OF SPARE PARTS
179	PURCHASE/DELIVERY OF SERVICES FOR THE 3RD QUARTER	Maintenance Section	N0	Competitive Bidding	7/8 - 7/29/2023	07/29/2023	08/02/2023	08/19/2023	GAA 2023	360,589.00		360,589.00	PURCHASE/DELIVERY OF SERVICES
180	PURCHASE/DELIVERY OF LABORATORY EQUIPMENT FOR THE 3RD QUARTER	Maintenance Section	N0	Competitive Bidding	7/1 - 7/22/2023	07/22/2023	07/26/2023	08/01/2023	GAA 2023	143,376.00		143,376.00	PURCHASE/DELIVERY OF LABORATORY EQUIPMENT
181	PURCHASE/DELIVERY OF MAINTENANCE/CONSTRUCTION EQUIPMENT & ACCESSORIES FOR THE 3RD QUARTER	Maintenance Section	N0	Competitive Bidding	7/8 - 7/29/2023	07/29/2023	08/02/2023	08/19/2023	GAA 2023	78,560.00		78,560.00	PURCHASE/DELIVERY OF MAINTENANCE/CONSTRUCTION EQUIPMENT & ACCESSORIES
182	PURCHASE /DELIVERY OF ASPHALT FOR THE 3RD QUARTER	Maintenance Section	N0	Competitive Bidding	7/1 - 7/22/2023	07/22/2023	07/26/2023	08/01/2023	GAA 2023	3,358,150.00		3,358,150.00	PURCHASE /DELIVERY OF ASPHALT
183	PURCHASE/DELIVERY OF PAINTS FOR THE 3RD QUARTER	Maintenance Section	N0	Competitive Bidding	7/8 - 7/29/2023	07/29/2023	08/02/2023	08/19/2023	GAA 2023	2,213,750.00		2,213,750.00	PURCHASE/DELIVERY OF PAINTS
184	PURCHASE/DELIVERY OF NEWSPAPER SUBSCRIPTIONS (PIO) FOR THE 3RD QUARTER	Administrative Section	N0	Competitive Bidding	7/1 - 7/22/2023	07/22/2023	07/26/2023	08/01/2023	GAA 2023	30,000.00		30,000.00	PURCHASE/DELIVERY OF NEWSPAPER SUBSCRIPTIONS (PIO)
185	PURCHASE/DELIVERY OF COMMON OFFICE SUPPLIES FOR THE 4TH QUARTER	Administrative Section	N0	Competitive Bidding	10/3 - 10/24/2023	10/24/2023	10/26/2023	10/31/2023	GAA 2023	1,656,349.00		1,656,349.00	PURCHASE/DELIVERY OF COMMON OFFICE SUPPLIES
186	PURCHASE/DELIVERY OF OFFICE EQUIPMENT FOR THE 4TH QUARTER	Maintenance Section	N0	Competitive Bidding	10/7 - 10/28/2023	10/28/2023	10/31/2023	11/09/2023	GAA 2023	1,350,000.00		1,350,000.00	PURCHASE/DELIVERY OF OFFICE EQUIPMENT
187	PURCHASE/DELIVERY OF I.T. EQUIPMENT FOR THE 4TH QUARTER	Administrative Section	N0	Competitive Bidding	10/3 - 10/24/2023	10/24/2023	10/26/2023	10/31/2023	GAA 2023	435,351.62		435,351.62	PURCHASE/DELIVERY OF I.T. EQUIPMENT
188	PURCHASE/DELIVERY OF COMMON JANITORIAL SUPPLIES FOR THE 4TH QUARTER	Administrative Section	N0	Competitive Bidding	10/7 - 10/28/2023	10/28/2023	10/31/2023	11/09/2023	GAA 2023	35,156.35		35,156.35	PURCHASE/DELIVERY OF COMMON JANITORIAL SUPPLIES
189	PURCHASE/DELIVERY OF ELECTRICAL SUPPLIES AND EQUIPMENT FOR THE 4TH QUARTER	Administrative Section	N0	Competitive Bidding	10/3 - 10/24/2023	10/24/2023	10/26/2023	10/31/2023	GAA 2023	48,482.12		48,482.12	PURCHASE/DELIVERY OF ELECTRICAL SUPPLIES AND EQUIPMENT

190	PURCHASE/DELIVERY OF SAFETY GEARS FOR THE 4TH QUARTER	Maintenance Section	N0	Competitive Bidding	10/7 - 10/28/2023	10/28/2023	10/31/2023	11/09/2023	GAA 2023	110,680.00		110,680.00	PURCHASE/DELIVERY OF SAFETY GEARS
191	PURCHASE/DELIVERY OF SIGNAGES/TRAFFIC SIGN FOR THE 4TH QUARTER	Maintenance Section	N0	Competitive Bidding	10/3 - 10/24/2023	10/24/2023	10/26/2023	10/31/2023	GAA 2023	1,645,750.00		1,645,750.00	PURCHASE/DELIVERY OF SIGNAGES/TRAFFIC SIGN
192	PURCHASE/DELIVERY OF OIL, FUEL, LUBRICANTS & DRY CHEMICALS FOR THE 4TH QUARTER	Maintenance Section	N0	Competitive Bidding	10/7 - 10/28/2023	10/28/2023	10/31/2023	11/09/2023	GAA 2023	4,529,900.00		4,529,900.00	PURCHASE/DELIVERY OF OIL, FUEL, LUBRICANTS & DRY CHEMICALS
193	PURCHASE/DELIVERY OF SPARE PARTS FOR THE 4TH QUARTER	Maintenance Section	N0	Competitive Bidding	10/3 - 10/24/2023	10/24/2023	10/26/2023	10/31/2023	GAA 2023	1,551,145.13		1,551,145.13	PURCHASE/DELIVERY OF SPARE PARTS
194	PURCHASE/DELIVERY OF SERVICES FOR THE 4TH QUARTER	Maintenance Section	N0	Competitive Bidding	10/7 - 10/28/2023	10/28/2023	10/31/2023	11/09/2023	GAA 2023	200,540.00		200,540.00	PURCHASE/DELIVERY OF SERVICES
195	PURCHASE/DELIVERY OF LABORATORY EQUIPMENT FOR THE 4TH QUARTER	Maintenance Section	N0	Competitive Bidding	10/3 - 10/24/2023	10/24/2023	10/26/2023	10/31/2023	GAA 2023	-		-	PURCHASE/DELIVERY OF LABORATORY EQUIPMENT
196	PURCHASE/DELIVERY OF MAINTENANCE/CONSTRUCTION EQUIPMENT & ACCESSORIES FOR THE 4TH QUARTER	Maintenance Section	N0	Competitive Bidding	10/7 - 10/28/2023	10/28/2023	10/31/2023	11/09/2023	GAA 2023	1,606,250.00		1,606,250.00	PURCHASE/DELIVERY OF MAINTENANCE/CONSTRUCTION EQUIPMENT & ACCESSORIES
197	PURCHASE /DELIVERY OF ASPHALT FOR THE 4TH QUARTER	Maintenance Section	N0	Competitive Bidding	10/3 - 10/24/2023	10/24/2023	10/26/2023	10/31/2023	GAA 2023	2,358,150.00		2,358,150.00	PURCHASE /DELIVERY OF ASPHALT
198	PURCHASE/DELIVERY OF PAINTS FOR THE 4TH QUARTER	Maintenance Section	N0	Competitive Bidding	10/7 - 10/28/2023	10/28/2023	10/31/2023	11/09/2023	GAA 2023	1,213,750.00		1,213,750.00	PURCHASE/DELIVERY OF PAINTS
199	PURCHASE/DELIVERY OF NEWSPAPER SUBSCRIPTIONS (PIO) FOR THE 4TH QUARTER	Administrative Section	N0	Competitive Bidding	10/3 - 10/24/2023	10/24/2023	10/26/2023	10/31/2023	GAA 2023	30,000.00		30,000.00	PURCHASE/DELIVERY OF NEWSPAPER SUBSCRIPTIONS (PIO)
										119,649,004.37		119,649,004.37	
CONSULTING SERVICES													
200	NO PROJECTS FOR CONSULTING SERVICES												

Prepared by:


WILFREDO G. ALEGRE
Head, BAC Secretariat

Date: _____

Recommended by:


ESTEBAN P. CASTILLO
BAC Chairman

Date: _____

Approved by:


ALVIN A. IGNACIO
District Engineer

Date: _____

