



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Region X
OFFICE OF THE DISTRICT ENGINEER
 Lanao del Norte 2nd District Engineering Office
 Seminary Drive, Del Carmen, Iligan City

UPDATED ANNUAL PROCUREMENT PLAN (APP) AS OF JULY 21, 2022
 (Civil Works)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Advertisement/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
1	22KF0001-Preventive Maintenance of National Road along Misamis Oriental-Ma. Cristina Bdry. Road, K1532+532-K1534+000	Planning	Yes	Public Building	September 10, 2021	September 30, 2021	October 6, 2021	October 7, 2021	NEP FY-2022	26,510		26,510	Preventive Maintenance of Road; Asphalt Overlay
2	22KF0002-Construction of Road, Barangay Dulag to Barangay Kalilangan, Iligan City Lanao del Norte	Planning	Yes	Public Building	September 10, 2021	September 30, 2021	October 6, 2021	October 7, 2021	NEP FY-2022	50,000		50,000	Construction of Concrete Road
3	22KF0003-Construction of Multi-Purpose Building (2nd Mechanized Brigade) Barangay Maria Cristina, Iligan City Lanao del Norte	Planning	Yes	Public Building	September 10, 2021	September 30, 2021	October 6, 2021	October 7, 2021	NEP FY-2022	5,000		5,000	Construction of Multi-Purpose Building
4	22KF0004- Replacement of Permanent Weak Bridges Baslayan Bridge 1 (B00893MN) along Tibanga Road-Palao Junction	Planning	Yes	Public Building	September 10, 2021	September 30, 2021	October 6, 2021	October 7, 2021	NEP FY-2022	15,000		15,000	Replacement of Bridge
5	22KF0005- Construction of Multi-Purpose Building at Landless, Barangay Tipanoy, Iligan City	Planning	Yes	Public Building	September 10, 2021	September 30, 2021	October 6, 2021	October 7, 2021	NEP FY-2022	5,000		5,000	Construction of Multi-Purpose Building
6	22KF0006- Construction of Multi-Purpose Building at Neupoda, Barangay Hinaplanon, Iligan City, Lanao del Norte	Planning	Yes	Public Building	September 10, 2021	September 30, 2021	October 6, 2021	October 7, 2021	NEP FY-2022	5,000		5,000	Construction of Multi-Purpose Building
7	22KF0007- Rehabilitation/Reconstruction/Upgrading of Damaged paved Roads Tubod-Ganassi Road K15605+502-K1605+648	Planning	Yes	Public Building	September 10, 2021	September 30, 2021	October 6, 2021	October 7, 2021	NEP FY-2022	5,272		5,272	Reconstruction to Concrete Pavement
8	22KF0008- Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Barangay Bunawan Road to Barangay Kabcasanan in support to the Coconut Processing Industry, Iligan City Lanao del Norte	Planning	Yes	Public Building	September 14, 2021	October 4, 2021	October 8, 2021	October 11, 2021	NEP FY-2022	31,996		31,996	Construction of Concrete Road
9	22KF0009-Construction of Flood Control Structure along Iligan River (Upstream R/S) of Panul-iran Bridge Section, Brgy. Abuno, Iligan City	Planning	Yes	Public Building	September 14, 2021	October 4, 2021	October 8, 2021	October 11, 2021	NEP FY-2022	40,000		40,000	Construction of Flood Mitigation Structure
10	22KF0010-Construction of Flood Control Structure along Iligan River, Barangay Abuno, Iligan City Lanao del Norte	Planning	Yes	Public Building	September 14, 2021	December 21, 2021	October 8, 2021	October 11, 2021	NEP FY-2022	30,000		30,000	Construction of Flood Mitigation Structure
11	22KF0011-Construction of Flood Control Structure along Iligan River, Barangay Tubod, Iligan City Lanao del Norte	Planning	Yes	Public Building	September 14, 2021	October 4, 2021	October 8, 2021	October 11, 2021	NEP FY-2022	40,000		40,000	Construction of Flood Mitigation Structure

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
12	22KF0012-Construction of Flood Control Structure along Iligan River, Isla Verde Section, Barangay Abuno, Iligan City Lanao del Norte	Planning	Yes	Public Building	September 14, 2021	October 4, 2021	October 8, 2021	October 11, 2021	NEP FY-2022	30,000		30,000	Construction of Flood Mitigation Structure
13	22KF0013-Construction of Flood Control Structure along Iligan River, Tipanoy Bridge Upstream, Barangay Tipanoy, Iligan City Lanao del Norte	Planning	Yes	Public Building	September 14, 2021	October 4, 2021	October 8, 2021	October 11, 2021	NEP FY-2022	30,000		30,000	Construction of Flood Mitigation Structure
14	22KF0014-Construction of Slope Protection along Barogohan Bridge (Downstream), Sta. 0+000.00- Sta. 0+280.00, Maigo Lanao del Norte	Planning	Yes	Public Building	September 14, 2021	October 4, 2021	October 8, 2021	October 11, 2021	NEP FY-2022	50,000		50,000	Construction of Slope Protection Structure
15	22KF0015-Construction of Slope Protection along Barongison Bridge, (Downstream), Maigo, Lanao del Norte	Planning	Yes	Public Building	September 14, 2021	October 4, 2021	October 8, 2021	October 11, 2021	NEP FY-2022	50,000		50,000	Construction of Slope Protection Structure
16	22KF0016-Construction of Slope Protection along Pangil Bridge (Upstream), Sta. 0+000.00- Sta. 0+280.00, Baroy, Lanao del Norte	Planning	Yes	Public Building	September 14, 2021	October 4, 2021	October 8, 2021	October 11, 2021	NEP FY-2022	40,000		40,000	Construction of Slope Protection Structure
17	22KF0017-Construction/Improvement of Access Road leading to Mt. Turong-Turong, Tubod Lanao del Norte	Planning	Yes	Public Building	September 14, 2021	October 4, 2021	October 8, 2021	October 11, 2021	NEP FY-2022	10,000		10,000	Construction of Concrete Road
18	22KF0018-Construction of Flood Control Structure along Mandulog River near Red Cross Village Phase II at Barangay Digkilaan, Iligan City Lanao del Norte	Planning	Yes	Public Building	September 15, 2021	October 5, 2021	October 11, 2021	October 12, 2021	NEP FY-2022	50,000		50,000	Construction of Flood Mitigation Structure (For Modification)
19	22KF0019-Construction of Flood Control Structure along Dalama (Upstream-Rightside) Tubod, Lanao del Norte	Planning	Yes	Public Building	September 15, 2021	October 5, 2021	October 11, 2021	October 12, 2021	NEP FY-2022	83,566		83,566	Construction of Flood Mitigation Structure
20	22KF0020-Construction of Slope Protection along Baroy Bridge, (Upstream), Sta. 0+000.000-Sta. 0+280.00, Baroy Lanao del Norte	Planning	Yes	Public Building	September 15, 2021	October 5, 2021	October 11, 2021	October 12, 2021	NEP FY-2022	40,000		40,000	Construction of Slope Protection Structure
21	22KF0021-Construction of Flood Control Structures along Dalama, (Upstream-Leftside), Tubod Lanao del Norte	Planning	Yes	Public Building	September 15, 2021	October 5, 2021	October 11, 2021	October 12, 2021	NEP FY-2022	83,566		83,566	Construction of Flood Mitigation Structure
22	22KF0022-Construction of Flood Control and Drainage at Poblacion, Sta. 0+000.00-Sta. 1+600, Tubod, Lanao del Norte	Planning	Yes	Public Building	September 15, 2021	October 5, 2021	October 11, 2021	October 12, 2021	NEP FY-2022	50,000		50,000	Construction of Drainage Structure

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
23	22KF0023-Construction of Slope Protection along Muntay Bridge, Sta. 0+000.00-Sta. 0+300.00, Kolambugan Lanao del Norte	Planning	Yes	Public Building	September 15, 2021	October 5, 2021	October 11, 2021	October 12, 2021	NEP FY-2022	50,000		50,000	Construction of Slope Protection Structure
24	22KF0024-Construction of Slope Protection along Maigo Bridge (Downstream) (LS) Sta. 0+000.00-Sta. 0+260.00, Maigo Lanao del Norte	Planning	Yes	Public Building	September 15, 2021	October 5, 2021	October 11, 2021	October 12, 2021	NEP FY-2022	70,000		70,000	Construction of Flood Mitigation Structure
25	22KF0025-Construction of Slope Protection along Segapod Bridge (Downstream) (LS) Sta. 0+000.00-Sta. 0+260.00, Maigo Lanao del Norte	Planning	Yes	Public Building	September 15, 2021	October 5, 2021	October 11, 2021	October 12, 2021	NEP FY-2022	50,000		50,000	Construction of Slope Protection Structure
26	22KF0026-Construction of Slope Protection along Titunod Bridge I, Sta. 0+000.00- Sta. 0+260.00, Kolambugan Lanao del Norte	Planning	Yes	Public Building	September 15, 2021	October 5, 2021	October 11, 2021	October 12, 2021	NEP FY-2022	50,000		50,000	Construction of Slope Protection Structure
27	22KF0027-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Segapod to Maliwanag Road connecting National Highway of Segapod in support to Coconut Oil, Rubber and Tablea Processing Industry, Maigo Lanao del Norte	Planning	Yes	Public Building	September 15, 2021	October 5, 2021	October 11, 2021	October 12, 2021	NEP FY-2022	56,767		56,767	Construction of Concrete Road
28	22KF0028-Improvement of Road (2nd Mechanized Brigade) Barangay Maria Cristina, Iligan City Lanao del Norte	Planning	Yes	Public Building	September 22, 2021	October 12, 2021	October 18, 2021	October 19, 2021	NEP FY-2022	5,000		5,000	Construction of Concrete Road
29	22KF0029-Construction of Road, Barangay Del Carmen, Iligan City Lanao del Norte	Planning	Yes	Public Building	September 22, 2021	October 12, 2021	October 18, 2021	October 19, 2021	NEP FY-2022	5,000		5,000	Construction of Concrete Road
30	22KF0030-Construction of Multi-Purpose Building at Bagong Silang Elementary School,Barangay Bagong Silang, Iligan City Lanao del Norte	Planning	Yes	Public Building	September 22, 2021	October 12, 2021	October 18, 2021	October 19, 2021	NEP FY-2022	5,000		5,000	Construction of Multi-Purpose Building
31	22KF0031-Construction of Multi-Purpose Building at Purok Zone4 4A, Isla Verde, Barangay Abuno, Iligan City	Planning	Yes	Public Building					NEP FY-2022	5,000		5,000	Not Found in GAA
32	22KF0032-Construction of Multi-Purpose Building at Acmac Elementary School, Barangay Acmac, Iligan City Lanao del Norte	Planning	Yes	Public Building	September 22, 2021	October 12, 2021	October 18, 2021	October 19, 2021	NEP FY-2022	5,000		5,000	Construction of Multi-Purpose Building
33	22KF0033-Construction of Multi-Purpose Building (Evacuation Center) Barangay Poblacion, Kaliangan, Iligan City Lanao del Norte	Planning	Yes	Public Building	September 22, 2021	October 12, 2021	October 18, 2021	October 19, 2021	NEP FY-2022	5,000		5,000	Construction of Multi-Purpose Building
34	22KF0034-Construction (Completion) of Multi-Purpose Building, Carbide Village-Bayanihan, Barangay Tubod, Iligan City Lanao del Norte	Planning	Yes	Public Building	October 8, 2021	October 28, 2021	November 2, 2021	November 3, 2021	NEP FY-2022	2,500		2,500	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
35	22KF0035-Construction (Completion) of Multi-Purpose Building, Diega Quidlat, Barangay Sta.Felomina, Iligan City Lanao del Norte	Planning	Yes	Public Building	October 8, 2021	October 28, 2021	November 2, 2021	November 3, 2021	NEP FY-2022	2,000		2,000	Construction of Multi-Purpose Building
36	22KF0036-Construction of Road, Barangay Maria Cristina, Iligan City Lanao del Norte	Planning	Yes	Public Building	October 8, 2021	October 28, 2021	November 2, 2021	November 3, 2021	NEP FY-2022	5,000		5,000	Construction of Concrete Road
37	22KF0037-Construction of Multi-Purpose Building (1002nd Community Defense Center) Barangay Suarez, Iligan City Lanao del Norte	Planning	Yes	Public Building	October 8, 2021	October 28, 2021	November 2, 2021	November 3, 2021	NEP FY-2022	5,000		5,000	Construction of Multi-Purpose Building
38	22KF0038-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Hi-way Secondary Diversion Road K1522+000-K1522+418	Planning	Yes	Public Building	October 8, 2021	October 28, 2021	November 2, 2021	November 3, 2021	NEP FY-2022	15,093		15,093	Reconstruction to Concrete Pavement
39	22KF0039-Construction of Slope Protection along Kulasihan Bridge Sta.0+000.00-Sta.0+280.00, Kolambugan Lanao del Norte	Planning	Yes	Public Building	October 8, 2021	October 28, 2021	November 2, 2021	November 3, 2021	NEP FY-2022	50,000		50,000	Construction of Slope Protection Structure
40	22KF0040-Preventive Maintenance of National Road along Linamon-Zamboanga Road K1576+079-K1577+000, K1578+433-K1579+070, K1585+728-K1585+871	Planning	Yes	Public Building	October 21, 2021	November 10, 2021	November 15, 2021	November 16, 2021	NEP FY-2022	46,226		46,226	Preventive Maintenance Asphalt Overlay
41	22KF0041-Construction (Completion) of Multi-Purpose Building, Barangay Tambacan, Iligan City Lanao del Norte	Planning	Yes	Public Building	October 21, 2021	November 10, 2021	November 15, 2021	November 16, 2021	NEP FY-2022	3,500		3,500	Construction of Multi-Purpose Building
42	22KF0042-Rehabilitation of Multi-Purpose Building, Barangay Luinab, Iligan City Lanao del Norte	Planning	Yes	Public Building	October 21, 2021	November 10, 2021	November 15, 2021	November 16, 2021	NEP FY-2022	2,000		2,000	Construction of Multi-Purpose Building
43	22KF0043- Construction of Box Culvert and Approach Road, Barangay Upper Tominobo, Iligan City Lanao del Norte	Planning	Yes	Public Building	October 21, 2021	November 10, 2021	November 15, 2021	November 16, 2021	NEP FY-2022	5,000		5,000	Construction of Drainage Structure
44	22KF0044-Rehabilitation (Completion) of Multi-Purpose Building at DJAL Elementary School, Brgy. Pala-a, Iligan City Lanao del Norte	Planning	Yes	Public Building	October 21, 2021	November 10, 2021	November 15, 2021	November 16, 2021	NEP FY-2022	3,000		3,000	Construction of Multi-Purpose Building
45	22KF0045-Construction of Road Barangay Lanipao to Barangay Dulag, Iligan City, Lanao del Norte	Planning	Yes	Public Building	October 21, 2021	November 10, 2021	November 15, 2021	November 16, 2021	NEP FY-2022	50,000		50,000	Construction of Concrete Road
46	22KF0046-Widening of Bridge-Tominobo BR. (B0084MN) along Misamis Oriental-Ma. Cristina Bdry Road	Planning	Yes	Public Building	October 21, 2021	November 10, 2021	November 15, 2021	November 16, 2021	NEP FY-2022	18,000		18,000	Widening of Bridge

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
47	22KF0047-Widening of Bridge-Mangga Br. 1 (B00958MN) along Linamon-Zamboanga Road	Planning	Yes	Public Building	October 21, 2021	November 10, 2021	November 15, 2021	November 16, 2021	NEP FY-2022	22,000		22,000	Widening of Bridge
48	22KF0048-Widening of Bridge-Timoga BR. (B00934MN) along Overton-Buru-un Bdry Road	Planning	Yes	Public Building	October 21, 2021	November 10, 2021	November 15, 2021	November 16, 2021	NEP FY-2022	9,000		9,000	Widening of Bridge
49	22KF0049-Construction of Multi-Purpose Building (Lanao del Norte PNP Provincial Headquarters), Barangay Pigcarangan, Tubod Lanao del Norte	Planning	Yes	Public Building	November 4, 2021	November 24, 2021	November 29, 2021	December 1, 2021	NEP FY-2022	5,000		5,000	Construction of Multi-Purpose Building
50	22KF0050-Construction of Slope Protection along Mago-ong, Upstream (RS), Linamon Lanao del Norte	Planning	Yes	Public Building	November 4, 2021	November 24, 2021	November 29, 2021	December 1, 2021	NEP FY-2022	50,000		50,000	Construction of Slope Protection Structure
51	22KF0051-Rehabilitation (Completion) of Multi-Purpose Building at Barangay Dulag, Iligan City Lanao del Norte	Planning	Yes	Public Building	November 4, 2021	November 24, 2021	November 29, 2021	December 1, 2021	NEP FY-2022	3,000		3,000	Construction of Multi-Purpose Building
52	22KF0052-Construction of Multi-Purpose Building, Barangay Panoroganan, Iligan City Lanao del Norte	Planning	Yes	Public Building	November 4, 2021	November 24, 2021	November 29, 2021	December 1, 2021	NEP FY-2022	5,000		5,000	Construction of Multi-Purpose Building
53	22KF0053-Construction of Road, Barangay Suarez, Iligan City Lanao del Norte	Planning	Yes	Public Building	November 4, 2021	November 24, 2021	November 29, 2021	December 1, 2021	NEP FY-2022	5,000		5,000	Construction of Concrete Road
54	22KF0054-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zone Runay Bridge connection Barangay Lanipao and Iligan-Bukidnon Road in support to the Agri-business and Manufacturing Industries, Iligan City Lanao	Planning	Yes	Public Building	November 4, 2021	November 24, 2021	November 29, 2021	December 1, 2021	NEP FY-2022	30,000		30,000	Construction of Concrete Road
55	22KF0055-Construction/Improvement of Drainage at Miguel Sheker Ave. Barangay Bagong Silang, Iligan City Lanao del Norte	Planning	Yes	Public Building	November 4, 2021	November 24, 2021	November 29, 2021	December 1, 2021	NEP FY-2022	5,000		5,000	Construction of Drainage Structure
56	22KF0056-Construction of Flood Control Structure along Agus River, Package 1, Brgy. Buru-un, Iligan City Lone District	Planning	Yes	Public Building	November 5, 2021	November 25, 2021	December 1, 2021	December 2, 2021	NEP FY-2022	35,000		35,000	Construction of Flood Mitigation Structure

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
68	22KF0068-Road Widening-Linamon-Zamboanga Road K1544+145-K1545+620, K1545+660-K1546+401	Planning	Yes	Public Building	November 26, 2021	December 16, 2021	December 22, 2021	December 23, 2021	NEP FY-2022	100,000		100,000	Road Widening(For Modification)
69	22KF0069-Rehabilitation (Completion) of Multi-Purpose (Girl Scout Training Hall) Phase I, Barangay Pala-o, Iligan City Lanao del Norte	Planning	Yes	Public Building	November 26, 2021	December 16, 2021	December 22, 2021	December 23, 2021	NEP FY-2022	3,000		3,000	Construction of Multi-Purpose Building
70	22KF0070-Construction of Road with Drainage, Barangay Pala-o, Iligan City Lanao del Norte	Planning	Yes	Public Building	November 26, 2021	December 16, 2021	December 22, 2021	December 23, 2021	NEP FY-2022	10,000		10,000	Construction of Concrete Road
71	22KF0071-Rehabilitation (Completion) of Multi-Purpose Building at Barangay Sta. Elena, Iligan City Lanao del Norte	Planning	Yes	Public Building	December 7, 2021	December 27, 2021	December 31, 2021	January 3, 2022	NEP FY-2022	3,500		3,500	Construction of Multi-Purpose Building
72	22KF0072-Construction of Executive Multi-Purpose Building, Mindanao State University-Iligan Institute of Technology (MSU-IIT), Iligan City Lanao del Norte	Planning	Yes	Public Building	December 7, 2021	December 27, 2021	December 31, 2021	January 3, 2022	NEP FY-2022	6,110		6,110	Construction of Multi-Purpose Building
73	22KF0073-Construction of Concrete Road along Iligan City Circumferential Road (C3), Phase II, Package 3, Iligan City	Planning	Yes	Public Building	December 7, 2021	December 27, 2021	December 31, 2021	January 3, 2022	NEP FY-2022	100,000		100,000	Construction of Concrete Road/ROW Acquisition
74	22KF0074-Construction of Multi-Purpose Building, Barangay Binuni, Bacoled, Lanao del Norte	Planning	Yes	Public Building	December 7, 2021	December 27, 2021	December 31, 2021	January 3, 2022	NEP FY-2022	25,000		25,000	Construction of Multi-Purpose Building
75	22KF0075-Road Widening-Linamon—Zamboanga Road K1570+104-K1571+115	Planning	Yes	Public Building	December 7, 2021	December 27, 2021	December 31, 2021	January 3, 2022	NEP FY-2022	50,770		50,770	Road Widening
76	22KF0076-Construction (Completion) of Multi-Purpose Building, Barangay Suarez, Iligan City Lanao del Norte	Planning	Yes	Public Building	December 30, 2021	January 19, 2022	January 24, 2022	January 25, 2022	NEP FY-2022	10,000		10,000	Construction of Multi-Purpose Building (Indefinite Postponement of Dropping of Bids)
77	22KF0077-Construction of Multi-Purpose Building (Mt. Turong-Turong Visitor Center and Parking Area) Barangay Kakai-Renabor, Tubod Lanao del Norte	Planning	Yes	Public Building	December 30, 2021	January 19, 2022	January 24, 2022	January 25, 2022	NEP FY-2022	10,000		10,000	Construction of Multi-Purpose Building (Indefinite Postponement of Dropping of Bids)
78	22KF0078-Construction of Multi-Purpose Building (Mt. Turong-Turong) Barangay Kakai-Renabor, Tubod Lanao del Norte	Planning	Yes	Public Building	December 30, 2021	January 19, 2022	January 24, 2022	January 25, 2022	NEP FY-2022	10,000		10,000	Construction of Multi-Purpose Building (Indefinite Postponement of Dropping of Bids)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
79	22KF0079-Construction of Multi-Purpose Building (Auditorium including Boardwalk) Barangay Poblacion, Linamon, Lanao del Norte	Planning	Yes	Public Building	December 30, 2021	January 19, 2022	January 24, 2022	January 25, 2022	NEP FY-2022	25,000		25,000	Construction of Multi-Purpose Building (Indefinite Postponement of Dropping of Bids)
80	22KF0080-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Sta. Felomina-Bonbonon-Digkilaan-Rogongon Road K1540+710-K1540+733; K1541+200-K1541+223; K1550+502-K1550+720; K1550+750-K1550+850	Planning	Yes	Public Building	December 30, 2021	January 19, 2022	January 24, 2022	January 25, 2022	NEP FY-2022	31,000		31,000	Construction of Road Slope Protection
81	22KF0081-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Sta. Felomina-Bonbonon-Digkilaan-Rogongon Road K1559+919-K1559+942; K1560+069-K1560+113; K1562+065-K1562+126; K1562+341-K1562+407; K1572+430-K1572+461; K1573+405-K1573+446; K1576+905-K1576+945	Planning	Yes	Public Building	December 30, 2021	January 19, 2022	January 24, 2022	January 25, 2022	NEP FY-2022	55,000		55,000	Construction of Road Slope Protection (Indefinite Postponement of Dropping of Bids)
82	22KF0082-Road Widening-Linamon-Zamboanga Road K1585+728-K1585+871, K1586+520-K1586+916, K1587+000-K1587+093, K1589+435-K1589+498, K1589+534-K1589+592, K1591+415-K1591+606, K1591+631-K1591+703, K1539+482-K1593+494, K1593+501-K1593+517, K1593+768-K1593+744	Planning	Yes	Public Building	December 30, 2021	January 19, 2022	January 24, 2022	January 25, 2022	NEP FY-2022	45,595		45,595	Road Widening (For Modification)
83	22KF0083-Road Widening Misamis Oriental-Ma. Cristina Bdry Rd- K1525+427-K1525+713	Planning	Yes	Public Building	December 30, 2021	January 19, 2022			NEP FY-2022	59,720		59,720	Road Widening
84	22KF0084-Construction of Slope Protection along Sta. Felomina-Bonbonon-Digkilaan-Rogongon Road (Dungo-an Section) Barangay Rogongon, Iligan City Lanao del Norte	Planning	Yes	Public Building	December 30, 2021	January 19, 2022	January 24, 2022	January 25, 2022	NEP FY-2022	40,000		40,000	Construction of Slope Protection Structure (Indefinite Postponement of Dropping of Bids)
85	22KF0085-Construction of Drainage System at Poblacion, Tubod Lanao del Norte	Planning	Yes	Public Building	December 30, 2021	January 19, 2022	January 24, 2022	January 25, 2022	NEP FY-2022	55,000		55,000	Construction of Drainage Structure
86	22KF0086-Construction (Completion) of Multi-Purpose Building in Brgy. Saray, Iligan City Lanao del Norte	Planning	Yes	Public Building	January 25, 2022	February 14, 2022	February 18, 2022	February 21, 2022	GAA FY 2022	3,000,000		3,000,000	Construction (Completion) of 2 Storey Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
87	22KF0087-Rehabilitation (Completion) of Pindugangan-Olas Road Iligan City Lanao del Norte	Planning	Yes	Public Building	January 25, 2022	February 14, 2022	February 18, 2022	February 21, 2022	GAA FY 2022	3,000,000		3,000,000	Road Concreting of 5m carriageway width
88	22KF0088-Rehabilitation (Completion) of Pindugangan-Mibolo Road Iligan City Lanao del Norte	Planning	Yes	Public Building	January 25, 2022	February 14, 2022	February 18, 2022	February 21, 2022	GAA FY 2022	3,500,000		3,500,000	Road Concreting of 5m carriageway width
89	22KF0089-Construction of Multi-Purpose Building, Barangay Kulasihan, Kolambugan Lanao del Norte	Planning	Yes	Public Building	January 25, 2022	February 14, 2022	February 18, 2022	February 21, 2022	GAA FY 2022	5,000,000		5,000,000	Construction of Covered Court
90	22KF0090-Rehabilitation of Flood Control Structure along Mandulog River, Iligan City Lanao del Norte	Planning	Yes	Public Building	January 25, 2022	February 14, 2022	February 18, 2022	February 21, 2022	GAA FY 2022	40,000,000		40,000,000	Construction of Flood Control Structure with Steel Sheet Pile and Concrete Pile
91	22KF0091-Construction of Flood Mitigation Structures and Drainage System along Mandulog Bridge II (B00881MN), (Downstream, R/S), Iligan City Lanao del Norte	Planning	Yes	Public Building	January 25, 2022	February 14, 2022	February 18, 2022	February 21, 2022	GAA FY 2022	50,000,000		50,000,000	Construction of Flood Control Structure with Steel Sheet Pile and Concrete Pile
92	22KF0092-Construction (Completion) of Drainage at Miguel Sheker Ave., Barangay Bagong Silang, Iligan City Lanao del Norte	Planning	Yes	Public Building	February 4, 2022	Februaru 24, 2022	March 2, 2022	March 3, 2022	GAA FY 2022	3,000,000		3,000,000	Structural Concrete Drainage with I-cover
93	22KF0093-Rehabilitation (Completion) of Pindugangan-Mibala Road, Iligan City Lanao del Norte	Planning	Yes	Public Building	February 4, 2022	Februaru 24, 2022	March 2, 2022	March 3, 2022	GAA FY 2022	3,500,000		3,500,000	Road Concreting of 5m carriageway width with cross drain 910mm dia. Pipe culvert
94	22KF0094-Road Concreting of Nelita Q. Noval, Municipal Access Road at Brgy. Poblacion to Brgy. San Antonio, Phase II, Tubod Lanao del Norte	Planning	Yes	Public Building	February 4, 2022	Februaru 24, 2022	March 2, 2022	March 3, 2022	GAA FY 2022	5,000,000		5,000,000	Construction of Concrete Road
95	22KF0095-Construction of Road, Barangay Tubod, Iligan City Lanao del Norte	Planning	Yes	Public Building	February 4, 2022	Februaru 24, 2022	March 2, 2022	March 3, 2022	GAA FY 2022	5,000,000		5,000,000	Construction of Concrete Road
96	22KF0096-Construction of Esplanade along Mandulog River, Package 1, Barangay Hinaplanon, Iligan City Lanao del Norte	Planning	Yes	Public Building	February 4, 2022	Februaru 24, 2022	March 2, 2022	March 3, 2022	GAA FY 2022	50,000,000		50,000,000	Construction of Slab Structure with concrete piles, solar street lights, steel sheds with planter box carriageway with
97	22KF0097-Construction of Esplanade along Mandulog River, Package 2, Barangay Hinaplanon, Iligan City Lanao del Norte	Planning	Yes	Public Building	February 4, 2022	Februaru 24, 2022	March 2, 2022	March 3, 2022	GAA FY 2022	50,000,000		50,000,000	Construction of Slab Structure with concrete piles, solar street lights, steel sheds with planter box carriageway with


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
98	22KF0098-Rehabilitation of Hall of Justice, Iligan City	Planning	Yes	Public Building	February 11, 2022	March 3, 2022	March 9, 2022	March 10, 2022	GAA FY 2022	7,000,000		7,000,000	Rehabilitation of Hall of Justice
99	22KF0099-Construction of Multi-Purpose Building, Barangay Suarez, Iligan City, Lanao del Norte	Planning	Yes	Public Building	February 11, 2022	March 3, 2022	March 9, 2022	March 10, 2022	GAA FY 2022	5,000,000		5,000,000	Construction of 2 Storey Multi Purpose Building
100	22KF0100-Rehabilitation of Multi-Purpose Building, Kauswagan Lanao del Norte	Planning	Yes	Public Building	February 11, 2022	March 3, 2022	March 9, 2022	March 10, 2022	GAA FY 2022	5,000,000		5,000,000	Construction of 2 Storey Multi Purpose Building
101	22KF0101-Construction of 2 Storey Barracks A, 2nd Mechanized Brigade, Armor (Pambato) Division, PA, Brgy. Maria Cristina, Iligan City	Planning	Yes	Public Building	February 11, 2022	March 3, 2022	March 9, 2022	March 10, 2022	GAA FY 2022	15,000,000		15,000,000	Construction of 2 Storey Barracks
102	22KF0102-Construction of 2 Storey Barracks B, 2nd Mechanized Brigade, Armor (Pambato) Division, PA, Brgy. Maria Cristina, Iligan City	Planning	Yes	Public Building	February 11, 2022	March 3, 2022	March 9, 2022	March 10, 2022	GAA FY 2022	15,000,000		15,000,000	Construction of 2 Storey Barracks
103	22KF0103-Construction of Retaining Wall and Line Canal along Bulod-Kakai Renabor-Toronglorong Road in Tubod Lanao del Norte	Planning	Yes	Public Building	February 15, 2022	March 7, 2022	March 11, 2022	March 14, 2022	GAA FY 2022	15,000,000		15,000,000	Construction of Retaining Wall with Trapezoidal open line ditch canal
104	22KF0104-Construction of Road along Jot Palao to Bualan Road at Tubod, Lanao del Norte	Planning	Yes	Public Building	February 15, 2022	March 7, 2022	March 11, 2022	March 14, 2022	GAA FY 2022	30,000,000		30,000,000	Construction of Concrete Road
105	22KF0105-Construction of Road, Brgy. Lemoncrete, Magsaysay to Brgy. Kalilangan, Tubod Lanao del Norte	Planning	Yes	Public Building	February 15, 2022	March 7, 2022	March 11, 2022	March 14, 2022	GAA FY 2022	50,000,000		50,000,000	Construction of Concrete Road
106	22KF0106-Concreting of Brgy. Upper Tominobo FMR, Brgy. Upper Tominobo, Iligan City	Planning	Yes	Public Building	March 1, 2022	March 21, 2022	March 24, 2022	March 28, 2022	FMR 2022	12,000,000		12,000,000	Concreting of 5.0m carriageway width road has a 200mm thickness
107	22KF0107-Repair/Maintenance of DILG Building, PNP Main Building Pigcarangan Tubod, Lanao del Norte	Maintenance	Yes	Public Building	June 10, 2022	June 30, 2022	July 6, 2022	July 7, 2022	SR2022-05-010577	2,000,000		2,000,000	
108	22KF0108-Repair/Maintenance of DILG Building, Kolambugan Fire Station Building Poblacion Kolambugan Lanao del Norte	Maintenance	Yes	Public Building	June 10, 2022	June 30, 2022	July 6, 2022	July 7, 2022	SR2022-05-010577	1,900,000		1,900,000	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
109	22KF0109-Repair/Maintenance of DND Building 2nd Mechanized Brigade-Magbalantay Triad Building, Maria Cristina, Iligan City Lanao del Norte	Maintenance	Yes	Public Building	June 10, 2022	June 30, 2022	July 6, 2022	July 7, 2022	SR2022-05-010577	2,878,950		2,878,950	


Prepared By:


ROMAN L. PANTOJA JR.
 Head, Procurement Unit
 Engineer III

Recommended By:


SAIDALE M. MITMUG, MPA, ASEAN Eng.
 BAC, Chairman
 Assistant District Engineer

Approved by:


ALY KHAN U. ALI
 District Engineer