



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 13, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 24 May 2017 of **DPWH Region I OIC-Assistant Director EMMANUEL W. DIAZ**, endorsing the request of District Engineer **NESTOR P. PASION**, Ilocos Norte 1st District Engineering Office for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS:103004010310314			
Laoag City, Ilocos Norte	Locally Funded Projects: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities, Improvement of MPB, 15 San Guillermo, Laoag City, Ilocos Norte	Locally Funded Projects: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities, Improvement of MPB, Brgy. 4, San Guillermo, Laoag City, Ilocos Norte	1 Bldg.	1 Bldg.
			Unit Cost: P730T/Bldg.	Unit Cost: P730T/Bldg.
	(Construction of Multi Purpose Building)	(Rehabilitation / Major Repair of Other Building)	Allocation: Php 730T	Estimated Cost: Php 730T
Justification: There is no available site for the Construction of the new MPB in the location as per GAA 2017. Hence, it is modified to Rehabilitate the existing MPB in the same locality.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO, CESO-I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mk/sa/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7F04902