



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 12, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 05, 2018 of Regional Director **RONNEL M. TAN, DPWH-Region I**, endorsing the request of District Engineer **JOSE G. GINETE, JR., Ilocos Sur 2nd DEO**, for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116200465000 Project ID: P00240076LZ Local Roads and Bridges - Local Roads - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects			Local Roads and Bridges - Local Roads - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects		
Construction of Sugpon Road leading to Sugpon-Sudipen Road, Sugpon, Ilocos Sur			Construction of Sugpon Road leading to Sugpon-Sudipen Road, Sugpon, Ilocos Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Construction of Concrete Road/ 1.100 lane km	₱17.818M /lane km	₱19.60 M	CW1-Construction of Concrete Road/ 1.110 lane km	₱9.468M /lane km	₱10,509,856
			CW2-Construction of Road Slope Protection Structure/ 1,993.10 sq.m.	₱4,560.81 /sq.m.	₱9,090,144
EAO	-	₱0.400 M	EAO	-	₱400,000
Total:		₱ 20.00 M	Total:		₱ 20.00 M
Justification:					
- The scope of work for the project was revised based on the approved plans and POW resulting to the slight increase in the physical target for CW1 component; and - Inclusion of the additional component CW2 – Construction of Road Slope Protection Structure, with an area of 1,993.10 sq.m., along the mountainous terrain of the road.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SPOGUILON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



2.4 IMM/LCA/AVS/DSS

WIN8G01835