



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 9, 2017


MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated May 24, 2017 from **OIC-Asst. Reg'l. Dir. EMMANUEL W. DIAZ**, DPWH Regional Office I, forwarding the request for modification of **District Engineer Nestor P. Pasion**, Ilocos Norte 1st DEO, for the project listed below:

LOCATION	Project Description		Physical Target/ Cost('000)	
	UACS No. 292004020100421			
	As per GAA	As modified	Original	New
Pasuquin, Ilocos Norte	Locally Funded Project – LIP – Flood Control and Drainage – Flood Control Structures/Facilities – Construction of Slope Protection 17 Ngabangab, Bacarra , Ilocos Norte	Locally Funded Project – LIP – Flood Control and Drainage – Flood Control Structures/Facilities – Construction of Slope Protection, Ngabangab, Pasuquin , Ilocos Norte	264 lm	466.40 m ²
			Unit Cost ('000):	Unit Cost ('000):
			P3.07/lm	P1.74/m ²
	<i>[Construction of Flood Mitigation Structure]</i>	<i>[Construction of Slope Protection Structure]</i>	Alloc. ('000):	Est. Cost ('000):
			P810.0	P810.0
Reason/s for modification: Modification was sought due to correction of project location. Ngabangab is not part of the Municipality of Bacarra , rather, it is under the Municipality of Pasuquin .				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.


ROMEO S. MONIO, CESO-I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary


MARK A. VILLAR
Senior Undersecretary
Office in Charge

Department of Public Works and Highways
Office of the Secretary



WIN7E01768